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WHAT IS AN LPP? 

LPPs are Local Programs Procedures.These documents are used for the rapid deployment of new 
procedures and policies on updates of Local Assistance manual, guidelines and programs. They 
are numbered according to calendar year and order in which released. This is the third LPP 
issued in 2006; hence, it is LPP 06-03. 

PURPOSE 

As part of the Department’s effort to convert Metric System to US Customary (English) system 
as its standard system of units, this LPP is being issued to update Local Assistance Procedures 
Manual (LAPM) and Local Assistance Program Guidelines (LAPG). 
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All identified metric units in “Chapter 6-Environmental Procedures,” “Chapter 7-Field Review,” 
“Chapter 11-Design Standards,” “Chapter 12-Plans, Specifications & Estimate,” “Chapter 15-
Advertise and Award Project.” “Chapter 17-Project Completion” of the LAPM; and “Chapter 6-
Highway Bridge Replacement and Rehabilitation” and “Chapter 11-Disaster Assistance” of the 
LAPG were converted into the customary English units. 
Technical changes were made to previously issued LPP 06-01 and LPP 06-02 and other minor 
administrative changes have also been made. 

BACKGROUND 

In 1993, the Caltrans adopted the International System of Units (SI; a.k.a. the Metric System) as 
its preferred system of weights and measures to comply with federal law (1988 Omnibus Trade 
and Competitiveness Act) and the Federal Highway Administration (FHWA) Metric Conversion 
Plan (1991). In 1995, the National Highway System Designation Act contained language that 
postponed the federal metric mandate required by FHWA Metric Conversion Plan. The law has 
subsequently been changed making the use of the Metric System optional. The Division of Local 
Assistance initiated reevaluation of Caltrans metric policy based on its surveys and other 
communications with our customers, transportation partners and industry. Based on this 
reevaluation, a decision document was approved on August 20, 2004, committing Department to 
readopt the U.S. Customary Units (English Units) as its preferred system of weights and 
measures. 

Two units, Metric units and English units and their combination (Dual unit) are used in the 
current LAPM and LAPG. To comply with the decision document, this LPP identified all metric 
units from LAPM and LAPG and converted these units into English units. The updated LAPM 
and LAPG will be in English units only. 

USER-FRIENDLY FEATURES 

• These new procedures are incorporated in the electronic versions of the LAPM and 
LAPG that are available at the Division of Local Assistance (DLA) Home page on the 
Internet at: http://www.dot.ca.gov/hq/LocalPrograms/. Once there, click on 
“Publications” and click on Local Assistance Procedures Manual or Local Assistance 
Program Guidelines. 

• You may also purchase Publications for Local Assistance CD, which acts as a one-stop 
shop for information and promotes flexible access to helpful information for local project 
delivery at: http://www.dot.ca.gov/hq/LocalPrograms/lam/LApubsCD.htm 
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• Additional user-friendly features were developed to make the manual easier to edit and to 

access on the Division of Local Assistance website. These added features will allow the 
users to navigate more quickly through the manual. Chapter formatting has been changed 
to enhance user- friendliness and reduce overall document size. Internal bookmarks allow 
for direct access to chapters and subheadings from the table of contents. Right 
justification has been eliminated, resulting in tighter text, more compact paragraphs and 
an overall reduced chapter size. Sidebars are used to indicate where the revisions 
where made on the affected pages. 

• To receive an electronic notification when new information is posted on the DLA web 
site, please subscribe to the DLA list server at: 
http://www.dot.ca.gov/hq/LocalPrograms/sub.htm 

• Comments and suggestions for improvements to the manual or the processes and 
procedures are welcome. They may be submitted to: 

Department of Transportation 
Division of Local Assistance, MS 1 

Attention: Cathy Felkins 
P.O. Box 942874 

Sacramento, CA 94274-0001 
FAX (916) 654-2409 

Cathy_Felkins@dot.ca.gov 

SUMMARY OF CHANGES 

LAPM ITEM CHANGE 

Chapter 2 
Section 2.8 (Caltrans 
Responsibilities) 
page 2-8 

Fourth bulleted item under Project Implementation, replaced 
“….Goal” with “….Anticipated DBE Participation Level.” 

Section 2.9 (City, 
County and Other 
Local Public Agency 
Responsibilities) 
page 2-10 

Fourth bulleted item under Project Implementation, replaced 
“…Goal” with “Availability Advisory percentage.” 

Exhibit 2-B 
page 2-16 

Third and fourth listed activities under Civil Rights & Disadvantaged 
Business Enterprises (Chapter 9), replaced “Goal” with “Anticipated 
DBE Participation Level” and “Availability Advisory Percentage” 
respectively. 
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Chapter 6 Under Required Attachments for Preliminary Design Information 
Exhibit 6-A deleted the endnote…(1" =60.96 meters)….. 
page 6-31 
Exhibit 6-F Under CEQA Compliance for State Projects deleted “…Kilometer 
Page 6-55 Post and …..” 

Chapter 7 Under item list no. 1. Project Limits deleted “…Kilometer or….” 
Exhibit 7-A 
page 7-11 
Exhibit 7-B Unit for Net Length under item list no. 1 Project Limits deleted “ 
pages 7-13, 14, 14a …(km) or ….” 

Under item list no. 12 List of Attachments changed “….(if within 3 
kilometers) ….” to …”(if within 10,000 feet).” 

Distribution listing was reformatted. 
Exhibit 7-C Under list item no. 1 Traffic Data, changed “Year 19__ to Year 
page 7-15 200__.” 

Made changes to unit for Proposed Speed Zone from “… mi or 
km/h…” to “…mph….” 

Instruction (Attachment to Field Review) was moved to the bottom 
left of the page. 

Exhibit 7-E Changed speeds “ ….mi/h ….” to “…mph….” 
page 7-19 
Chapter 9 DBE was corrected under Exhibit listing. 
Table of Contents 
Section 9.2 Under Implementing Title V1, added reference to Chapter 13-Right of 
(Nondiscrimination: Way of the LAPM. 
Title V1 of the Civil 
Rights Act) page 9-2 
Section 9.4 (Equal Under Required Federal Contract Provisions, added the word 
Employment “…shall…” in the first sentence. 
Opportunity 
Contractor 
Compliance) page 9-6 
Section 9.5 Under DBE Definitions, redefined Disadvantaged Business 
(Disadvantaged Enterprises (DBE). 
Enterprise) 
pages 9-8, 10 Under the Division of Local Assistance (DLA) and District Local 

Assistance Engineers (DLAE) responsibilities added reference to 
Exhibit 9-B in the 7th bullet. 
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Section 9.6 Local Changed the authorized signatory of the agreement from “…Public 
Agency Works Director/City Engineers or equivalent level…” to “…. 
Responsibilities Under representative who is authorized by the governing body to take such 
Caltrans DBE action.” 
Program Plan) 
page 9-11 
Section 9.7 (Process Under the Use of DBE Directories and Census Bureau Data, 
for Establishing replaced “Standard Industrial Classification (SIC)”with “North 
Annual Anticipated American Industry Classification System (NAICS).” 
DBE Participation 
Level [AADPL]) 
page 9-14 
Section 9.8 (DBE Added in the first paragraph “…federal aid dollar….” to the amount 
Availability Advisory on the contract. 
for Individual 
Contracts) The heading Construction Contract Requirements was changed to 
pages 9-17 thru 23 “DBE Contract Requirements.” 

Under Local Agency Bidder DBE Information, additional information 
on construction contracts was provided in the enclosed Exhibit 15-G 
being referenced. 

Under Final Report, provided clarification of final report 
requirements for construction and consultant contracts. 

Under Performed by DBE first bulleted item, 
deleted…construction…(or other contract not covered by the 
following bullet)…. 

Under DBE Eligibility, corrected the enclosed in parenthesis … 
(...contractors to contractor)…. Added Caltrans Civil Rights, 
Business Enterprise Program website for reference. 
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Exhibit 9-A Corrected the header by adding Exhibit 9-A to all pages of this 
pages 9-27 thru 34 particular exhibit. 

Under Figure IV added…Local…. in the first sentence. 
Item list no. 2 under Prompt Payment of Withheld Funds to 
Subcontrator; corrected the misspelled …30 ays to 30 days…. 

Corrected the listing of figures from” Local Assistance Procedures 
Manual” thru “Confidentiality.” 

Revised the signatory portion of figure XVI Confidentiality. 

Exhibit 9-B Added the acronym”…AADPL” under Methodology. 
pages 9-35, 36 

Changed the signatory portion of this exhibit. 

Moved the “DBE Annual Submittal Form (05/01/06)” to the bottom 
right side of the page. 

Under (Attachment) Corrected California Business Professions 
Code to California Business and Professions Code. 

Chapter 10 Under Federal Legislation of the second paragraph, rephrased the 
Section 10.1 (General) statement regarding the required exhibits to be included in the 
page 10-1 Contract Provisions. 

Exhibit 10-D Realigned the listed items. 
page 10-39 
Exhibit 10-E Fixed the numbering of listing. 
page 10-41 
Exhibit 10-J 
pages 10-54 thru 57 Corrected the misspelled word (Local …) and the alphabetical 

listing. 

Added this instruction… (Add the following…) to When Reporting 
DBE Participation, Participation of DBE trucking companies…) 

Exhibit 10-O Corrected the header on this page 
page 10-74 
Chapter 11 Updated the TOC to reflect the changes made. 
Table of Contents 
Section 11.1 Revised the definition of 3R work based on the definition from the 
(Definitions) page 11- Design Information Bulletin 79-02 and added website for reference. 
3 
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Section 11.2 
(Statewide Design 
Standards for Local 
Assistance Projects) 
pages 11-3, 5, 12, 15, 
18, 19, 22 

Under Geometric Standards for 3 R Projects, made the following 
changes: 

- added this information (see DIB 79-02 for geometric 
standards for 3R projects on National Highway System) ----

- Changed …80 km/h…. to …50 mph…. 

Under Vertical Alignment, changed list item no. 3, from ...30 km/h… 
to …20 mph.... 

Under Definition of Bridge, changed ...6.1 meters…. to… 20 feet.... 

Under Bridges to Remain in Place made the following changes: 
- First bulleted item, changed (...0.03 meter….) to (… 1 

inch….). 
- Third bulleted item, the following: 

(…0.03 meter….) to (…1 inch....) 
...0.075 meters…. to …3 inches....; 
… 0.03 meter, but less than or equal to 0.075 meter..…. 

to …1 inch... 3 inches.. 
…between 0.03 and 0.075 meter to …1 and 3  inches. 

Under definition of Regulatory Floodway, changed (not to exceed 0.3 
meters…. to…1 foot…)…. 

Under Bridges of Hydraulic Design Criteria, “… A minimum 
freeboard of 0.6 meters….” was changed to …A minimum of 
freeboard of 2 feet….” 

Under Roadside Drainage, changed ...Chapter 800 to Chapters 800 
to 890.... 

Under General Design Consideration for Bridges and Culverts, made 
changes to the third paragraph on the required size, height and 
capacity for a facility to be considered as a dam. 

Under Documentation, made the following changes to the hydrologic 
date: 

- For Drainage area ...(square kilometers) to (acre). 
- For Discharge ...(cubic meters/second) to (cubic feet/second). 

- For Water Surface at Elevation...(meters) to (feet). 

Caltrans-Division of Local Assistance 
July 21, 2006 



 

 

 
 

 

  

  

 

 

 

 

 
 

LPP 06-03 
Conversion from Metric System to English Units (CMS2EU) and Technical Changes 
Page 8 
Section 11.5 Updated the list of references. 
(References) pages 11-
28, 29 
Exhibit 11-A, Revised measurements from…km/h, meter…. to.. mph and feet 
pages 11-31 thru 35 respectively. Other changes to figures in the tables were made to be 

consistent with the preferred system of measurements. 

Exhibit 11-B, The outdated AASHTO Publication Order Form was deleted. The 
page 11-37 order form is available at: https://bookstore.transportation.org/ 

Exhibit 11-C, Changed in the second paragraph... Caltrans Standard Class 400 or 
pages 11-39, 42 Class 625 piles using design loads of 400 and 625 kilonewtons.… 

to... Caltrans Standard Class 45 or Class 70 piles using design loads 
of 45 and 70 tons…. 

Under listed item no. 1V Seismic Date, item no. 4, changed …(Vs > 
762m/s). to…. (Vs> 2500 ft/s). 

Exhibit 11-D, Changed listed item no. 13. ...one kilometer…. to.. 3000 feet.... 
page 11-43 
Exhibit 11-E, The following changes were made to: 
pages 11-47 thru 50 - Item no. 4 Field Survey, under 4.e. changed ...150 and 300 

meters ….to 500 and 1000 feet.... 
- Item no. 5. Site Map Construction, under a.1. 

changed...showing 0.25 or 0.50 meter…. to… showing one foot 
and two feet.… 

- Item no. 6. Hydrologic Analysis, under c.1 changed … limited 
to 0.3 meter…. to…limited to one foot…. Added… Subpart 
A….. 

- Updated Hydraulic References. 
Chapter 12 Updated the Table of Contents to reflect the changes made. 
Table of Contents 
Section 12.6 (History Changed the Section title from Metrication to History of Metrication. 
of Metrication) 
pages 12-7, 8 Changed the heading title from Implementation to Transition From 

Metric System to U.S. Customary (English) Units and made revisions 
to its content. 

Changed the heading title from Conversion To Metric Units to 
Conversion To U.S. Customary (English) Units and rewritten the 
contents for clarity. Deleted the last sentence on “hard” conversion 
approach. 
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Section 12.8 Rewritten for clarity. 
(Standards 
Specifications) page 
12-14 
Section 12.9 Removed from Chapter 12 (requirements are already detailed in 
(Required Federal Chapter 9 of the LAPM). 
Contract Provisions) 
page 12-23 
Exhibit 12-D pages Corrected estimated project cost from <$25 million to <$20 million. 
12-48, 51 thru 56 

Under Item Letter E. Disadvantaged Business Enterprise 
(DBE)/Subcontracting rearranged the listed items. Other items were 
deleted. 

Exhibit 12-E Corrected the header. 
page 12-58 
Exhibit 12-G page 12- Deleted Exhibit 12-G Bidder’s List of Subcontractors (DBE and 
111, 112 Non-DBE)-Part 1 and Part 2. 
Exhibit 15-E Deleted “/ Kilometers” under “Project Length.” 
page 15-27 
Exhibit 15-M References to authorization dates for Construction, Preliminary 
pages 15-43 thru 45 Engineering, Right of Way and Utilities were changed from 199___ 

to 200_. 

Under Length (10) distances, the (kilometers) was changed to 
(miles) to comply with the Metric System to US Customary 
(English) system as its standard system of units. 

Chapter 16 Under Definitions of Terms deleted the term “DVBE.” 
Section 16.2 
(Definition of Terms) 
16-3 
Chapter 17 Deleted …/Post Kilometers…. in the first paragraph. 
Exhibit 17-F, 
page 17-22 
Exhibit 17-K, Attachment #1 under columns of “Acquired Area” replaced the 
page 17-34 “m2/ha” with “SF or acres.” 

Under columns for “Total” and “R/W” replaced “m2” 

with “(SF).” 

Under listed item no. 2, replaced “…meters or hectares,” to “…feet 
or acres.” 

Exhibit 17-O, Deleted the … /Post Kilometers…. in the fourth box of the exhibit. 
pages 17-43, 44 

Deleted in the first paragraph…/Post kilometers…. 

Caltrans-Division of Local Assistance 
July 21, 2006 



 

 

   

   

 

 

 

 
 

  

 

LPP 06-03 
Conversion from Metric System to English Units (CMS2EU) and Technical Changes 
Page 10 
Chapter 20 Eight bulleted item under “Major Project Deficiency,” added the 
Section 20-2 enclosed explanation regarding contracts affected by the race-
(Deficiencies) pages conscious DBE goals. 
20-3-5 

Under “Unrecoverable Project Deficiency,” deleted the 12th bulleted 
item. In the 23rd bulleted item, added the enclosed explanation 
regarding contracts affected by the race-conscious DBE goals. 

LAPG Item Change 
Chapter 6 Under listed item F3, Inadequate Approach Rail System, replaced 
Exhibit 6-C, page 6-55 …18.3 meters with 60 feet…. 

Chapter 11 Added check boxes for “Non-Urbanized Area” and “Urbanized 
Exhibit 11–B, Area.” 
page 11-23 

Under column “Length,” replaced … kilometers ….with miles….. 

Boiler Plate Change 
Notice to Contractors To view the Boiler Plate go to the DLA website at: 
and Special Provisions http://www.dot.ca.gov/hq/LocalPrograms/sam_boil/NCSP.doc 

Under “Public Safety, ”revised from dual units to customary English 
units. 
Added sidebars to indicate changes, which resulted from DBE race-
neutral revisions. Deleted “Payee Data Record” Form under Section 
3 as it does not apply to local agencies. 

AUTHORITIES AND REFERENCES 

• Design Information Bulletin 79-02 
• Decision Document:  DDP 15 "Review of Departmental Policy on Metrication," April 26, 

2004 
• Minimum Standards For Geometric Design of Federal-Aid Resurfacing, Restoration, and 

Rehabilitation Projects on Local Streets and Roads 
• Sample Boiler Plate Contract Documents at: 

http://www.dot.ca.gov/hq/LocalPrograms/sam_boil/NCSP.doc 
• Division of Design website: http://www.dot.ca.gov/hq/oppd/ 
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Local Assistance Procedures Manual Chapter 2 
Roles and Responsibilities 

For projects that are under FHWA “Full Oversight” per stewardship agreement, the  

FHWA is also responsible for the following activities: 

• Authorization to Proceed 

• Approval of additional access points on the Interstate 

• Final Inspection 

OVERSIGHT 

Interstate - For Interstate projects on the NHS over $1 million (except 3R projects), the 
FHWA has overall responsibility for ensuring compliance with all federal requirements. 

For all other projects, FHWA responsibility for ensuring compliance with federal 
requirements is limited to non-Title 23 activities (environmental, right of way and civil 
rights). 

Major Intelligent Transportation Systems (ITS) Projects (both NHS and non-NHS). An 
ITS project that implements part of a regional ITS initiative that is multi-jurisdictional, 
multi-modal, or otherwise affects regional integration of ITS systems. 

The local agencies must submit a Systems Engineering Management Plan (SEMP) for all 
major ITS projects to FHWA for approval prior to authorization (E-76) for final design.   
See Chapter 12.6, Intelligent Transportation Systems, of the LAPG for details. 

Minor ITS Projects - These ITS projects do not require System Engineering Review 
Form (SERF) or SEMP approval by Caltrans or FHWA. However, the SERF still must be 
filled out as part of the field review package. The procedures for minor ITS will follow 
the traditional 1- phased federal-aid Preliminary Engineering procedures. 

Minor projects include: 

• Legacy System Expansion – This includes expansion and/or upgrading of existing 
systems, which add no new capabilities or interfaces. For example, expansion of 
existing traffic signal systems with similar equipment and no new software.  Another 
example would be purchase of additional buses using similar specifications as for 
existing vehicles. 

• Commercial Off-The-Shelf (“COTS”) – Example: purchasing new electronic fare 
boxes that does not interface with other transit ITS packages and do not require any 
software development. COTS software is often customized for an installation, but 
only by selecting modules and/or setting parameters – not by writing software. 

• Application Service Provider (“ASP”) – Example, contracting for off-site operations 
and maintenance of a pre-existing “next bus arrival” website, with no new interfaces 
and no software development. In essence, this involves leasing a pre-existing service 
rather than buying a product. 

Projects that fit one or more of the above definitions are “minor” projects regardless of 
project cost. It should be recognized that, although there may be no “formal” Systems 
Engineering (SE) requirements or oversight for such minor projects (beyond filling out 
the SERF), good procurement practices should still ensure that the solicitation documents 
contain detailed system requirements and specifications, plus a thorough Acceptance 
Testing Plan. These items are elements of the SE process; hence, this is one example of 
scaling down the SE process to fit the needs of a small project. 
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Chapter 2 Local Assistance Procedures Manual 
Roles and Responsibilities 

While it is the FHWA’s policy to rely primarily on their Program Review/Product 
Evaluation Program to carry out these responsibilities, other process review techniques, 
including project-specific activities may be used when appropriate. 

2.8 CALTRANS RESPONSIBILITIES 

Caltrans is responsible to the FHWA for administering the successful implementation of 
federal-aid programs and projects. Caltrans also administers the implementation of state 
funded programs and projects for the CTC and State Legislature.   

These responsibilities are divided into three areas: Policy and Procedures, Program 
Management, and Project Implementation.   

POLICY AND PROCEDURES 

Caltrans establishes uniform policies and procedures to assist the local agencies in 
meeting the program requirements for their projects. Caltrans in collaboration with 
FHWA interprets federal and state laws, rules and regulations, and provides guidance in 
the form of manuals, guidebooks, handbooks, reference materials and service, and 
training to assist the agencies in planning, designing, constructing, and maintaining their 
transportation systems. 

Caltrans’ policy and procedure development are achieved in coordination and 
consultation with the FHWA, representatives of local agencies, MPOs, RTPAs, other 
affected agencies, and organizations. 

PROGRAM MANAGEMENT 

Each specific local assistance program provides funding which requires distribution, 
management, and oversight control to ensure that the funds are expended to meet the 
program goals and that allocations and budget authority are not exceeded. Caltrans 
distributes both state and federal fund allocations to the MPOs, RTPAs, cities, counties 
and others as specified by law. 

Once the distributions are established, Caltrans provides program guidance for their 
expenditure. Some programs may require annual or periodic project application and 
selection to establish eligibility lists. Caltrans also monitors project implementation to 
ensure that the projects are implemented in a timely manner to achieve program goals. 
LAPG manual describes each current program. 

PROJECT IMPLEMENTATION 

Some major federal-aid project implementation steps delegated by the FHWA to Caltrans 
cannot be further delegated to the local agency level and remain Caltrans’ responsibility. 
These include: 

• Approval of Authorization to Proceed (E-76) for projects that are State-Authorized 

• Preparation of agreements 

• Decision to hold Field Review for NHS projects 

• Approval of Local Agency DBE Program/Annual Anticipated DBE Participation 
Level 

• Pre-award audit review of consultant contracts >$250,000 

• Approval of Utility Relocation Agreements involving federal reimbursement 

Page 2-8 
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Local Assistance Procedures Manual Chapter 2 
Roles and Responsibilities 

• Approval of Specific Authorization for Utility Relocation involving federal 
reimbursement 

• Independent Assurance Sampling and Testing (IAST) for NHS projects 

• Approval of payments from the State Controller 

The individual chapters covering these topics should be consulted for details concerning 
the responsibilities. Where the FHWA has not delegated final approval, Caltrans 
monitors local agency activities, reviews or prepares documents, and makes 
recommendations to FHWA. For example, Caltrans will review all environmental 
documents for completeness and sufficiency before submitting them to FHWA for 
approval. 

Caltrans also provides assistance to the local agencies in interpreting the regulations, 
manuals and guidelines, as they apply to specific project conditions. The District Local 
Assistance Offices and Headquarters Division of Local Assistance personnel are 
available to aid the local agency through the required process and procedural steps. 

Where expertise is not otherwise available, the local agency may also request assistance 
from Caltrans’ technical specialists in solving special technical problems. Environmental 
issues, right of way concerns, hazardous wastes, labor compliance, equal employment 
opportunity, Title VI, and Disadvantage Business Enterprise are among these areas where 
assistance is available. The use of this expertise must be requested early and be well 
coordinated to assure that Caltrans’ limited resources and personnel will be available 
when needed. 

PROCESS REVIEWS 

As outlined in Chapter 19 Process Review, of this manual, Caltrans will use the process 
review as the main method to determine if local agencies are in compliance with all 
federal-aid laws, regulations, and procedures. The process reviews will be used to 
evaluate all aspects (including Title 23 requirements) of the local agencies federal-aid 
program and to improve local assistance procedures.  

MAINTENANCE REVIEWS 

Annually, Caltrans reviews project maintenance for selected agencies using federal-aid 
funds so that every agency is covered during a four-year cycle. Chapter 18 Maintenance, 
in this manual describes these maintenance review procedures in detail. 

2.9 CITY, COUNTY AND OTHER LOCAL PUBLIC AGENCY 
RESPONSIBILITIES 

The cities, counties, joint power authorities, transit agencies and other public agencies 
have the primary responsibility for implementing the specific projects which carry out the 
programs described in this manual. Nonprofit entities may also qualify for this. For the 
purpose of this manual, these agencies/entities are commonly called local agencies. 
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Chapter 2 Local Assistance Procedures Manual 
Roles and Responsibilities 

PROJECT IMPLEMENTATION 

The local agency is responsible for the conception, planning, programming, 
environmental investigation, design, right of way, construction and maintenance of the 
projects on their local transportation system. It must ensure that its staff members, 
consultants and contractors comply with the applicable state and federal laws, regulations 
and procedures in developing, and constructing its projects.  

If a local agency has never implemented a federal-aid or state funded project, or does so 
infrequently; it should review the processes with the DLAE prior to beginning any 
implementation activity. It may wish to seek the administrative services of another 
agency, which is more familiar with the process and procedure details. 

The local agency is delegated decision-making authority and responsibility for most 
design and construction-related activities of federal-aid projects. These include: 

• Getting the project into the FSTIP 

• Preparing the Request for Authorization for each project phase 

• Decision to hold field review for projects off the NHS 

• Determining/Approving project DBE Availability Advisory percentage 

• Selecting consultant and approving consultant contracts 

• Approving local design standards for projects off the NHS 

• Approving design exceptions for projects “off” the NHS 

• Preparing and Certifying PS&E (Caltrans must approve the local agencies’ PS&E 
procedures for most NHS projects and FHWA for Full Oversight NHS projects) 

• Qualifying/selecting right of way consultants 

• Certifying right of way 

• Right of Way acquisitions and relocation 

• Preparing and approving Quality Assurance Programs (non-NHS projects only) 

• Advertising and awarding construction project 

• Construction contract administration and inspection (Caltrans must approve the local 
agencies construction administration procedures for high cost, complex, corridor-type 
NHS projects) 

• Construction contract acceptance (FHWA will make final inspection of projects that 
are Full Oversight) 

• Coordinating railroad agreements 

• Contract compliance 

The individual chapters covering these topics should be consulted for details concerning 
the responsibilities. 
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Local Assistance Procedures Manual EXHIBIT 2-B 
Federal-Aid Local Assistance Responsibilities 

EXHIBIT 2-B FEDERAL-AID LOCAL ASSISTANCE RESPONSIBILITIES 

ACTIVITY 

Projects on the National Highway System 
(NHS) 

(Excluding Interstate1) 

Projects not 
on the NHS 

COMMENTS 
State-Authorized State-Authorized 

Project Authorizations (Chapter 3) 
Prepare “Request for Authorization” Local Agency Local Agency 
Approve “Authorization to Proceed” (E-76) for each 

project phase 
State State Authorization must precede any 

reimbursable activities. 
Obligate Funds FHWA FHWA 

Agreements (Chapter 4) 
Prepare Agreements State 
Execute Master Agreement/Program Supplements Local Agency/State 

Invoices (Chapter 5) 
Prepare Invoices Local Agency 
Approve Payment State 

Environmental Procedures (Chapter 6) 
Conduct preliminary investigations and complete 

Preliminary Environmental Studies form (PES) 
Local Agency 

Review and approve Programmatic CE (if 
applicable) 

State 

Conduct and document appropriate technical studies 
and prepare NEPA document (CE, EA, EIS) 

Local Agency Complete PES and attend early coordination 
meeting before starting technical studies. 

Review environmental documentation and NEPA 
document Approve Payment 

State 

Approve/Process NEPA document and other 
required Federal environmental documentation 

FHWA 

1 Projects on or impacting the Interstate regardless of funding will require a project-by-project review by FHWA. For these and all projects on state highways, the local agency 
should coordinate closely with the DLAE and District Project Development Manager to insure that all required authorizations/obligations and other reviews and approvals are 
obtained in a timely manner and in accordance with state highway development procedures. Early consultation by Caltrans with FHWA will aid in coordination for necessary 
involvement and needed approvals, if any. 
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EXHIBIT 2-B Local Assistance Procedures Manual 
Federal-Aid Local Assistance Responsibilities 

FEDERAL-AID LOCAL ASSISTANCE RESPONSIBILITIES 

ACTIVITY 

Projects on the National Highway System (NHS) 
(Excluding Interstate1) 

Projects not 
on the NHS 

COMMENTS 
State-Authorized State-Authorized 

Field Review (Chapter 7) 
Decision to hold Field Review 

State (See Comments) 
Local Agency State required Field Reviews limited to high 

cost, complex, corridor-type NHS projects. 
Prepare Field Review Form Local Agency Local Agency 
Attend/Sign Field Review Form Local Agency, State and FHWA Local Agency State will (and FHWA may ) attend all 

required NHS Field Reviews, and others 
when appropriate. 

Public Hearings (Chapter 8) 
Decision on Type of Public Hearing Local Agency Formal or Open Forum 
Approval to circulate EA/EIS FHWA Public hearings are held after the EA or 

Draft EIS has been approved. 
Civil Rights & Disadvantaged Business 
Enterprises (Chapter 9) 

Provide Civil Rights Assurances Local Agency (In Master Agreement and Program Supplements) 
Complaint Investigations/Contractor Compliance Local Agency May be assisted by State 
Local Agency Compliance Reviews State/FHWA 
Approve Local Agency DBE Annual Anticipated 

DBE Participation Level 
State 

Determine/Approve Project DBE Availability 
Advisory Percentage 

Local Agency 

Consultant Selection (Chapter 10) 
Select Consultant and approve contract Local Agency 
Pre-award audit State Limited to Contracts >$250,000 

1 Projects on or impacting the Interstate regardless of funding will require a project-by-project review by FHWA. For these and all projects on state highways, the local agency 
should coordinate closely with the DLAE and District Project Development Manager to ensure that all required authorizations/obligations and other reviews and approvals are 
obtained in a timely manner and in accordance with state highway development procedures. Early consultation by Caltrans with FHWA will aid in coordination for necessary 
involvement and needed approvals, if any. 
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Local Assistance Procedures Manual EXHIBIT 6-A 
Preliminary Environmental Studies (PES) Form 

EXHIBIT 6-A PRELIMINARY ENVIRONMENTAL STUDIES (PES) FORM 

PRELIMINARY ENVIRONMENTAL STUDIES (PES) FORM 

TO: (DLAE) 
(District) 
(Address) 

FEDERAL PROJECT NUMBER: 
(Federal Prog. Prefix-Proj. No., Agreement No.) 

FROM: (Local Agency) 
(Address) 
(Project Manager’s Name & Telephone) 

FINAL DESIGN: (Expected Start Date) 

Is this project “ON” the State Highway System? 

Yes 
No 

IF YES, STOP HERE and contact the District DLAE 
regarding the completion of other environmental 
documentation 

FSTIP: (Plan Date) 
(Page #) 

FY for which each Project Component is Programmed for 
delivery in the FSTIP: 

PE FY____/____ 
ROW FY____/____ 
CONST FY____/____ 

PROJECT DESCRIPTION AS SHOWN IN FSTIP: 

DETAILED PROJECT DESCRIPTION: (Include scope of work, project limits, purpose and need, logical termini and 
independent utility) 

(Continue description on “Notes” sheet, last page of this Exhibit, if necessary) 

PRELIMINARY DESIGN INFORMATION 
Does the project involve any of the following? Please check the appropriate boxes and delineate on an attached map, plan, or layout including any 
additional pertinent information 
Yes No 

Any vegetation removal 
Yes No 

Railroad 
Bridge work (If yes, discuss bridge type/approach work) Ramp closure 
Construct access roads Realignment 
Disposal/borrow site(s) Removal of trees 
Drainage/culverts R/W acquisition (If yes, attach map/APN#’s) 
Equipment staging Road cut(s) 
Flooding Temporary road/Detour 
Capacity Increasing Sound walls 
Ground disturbance (outside of existing cut slope and all work 
outside the toe of fill) 

Stream channel work 

Material site(s) Temporary easements 
New alignment Utility relocation 
Off-pavement detour Widen existing roadway 
Will increase number of through lanes Part of larger or adjacent project 

REQUIRED ATTACHMENTS: 
Regional Map 
Project Location Map 
Project Footprint Map (Showing Existing/Proposed ROW) 
Engineering drawings (Existing and Proposed Cross Sections), (if available) 
Borrow/Disposal Site Location Map (if applicable) 

Note: All maps should be at a minimum scale of 1'' = 200'. Maps may be ordered online at http://mapping.usgs.gov/ 
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EXHIBIT 6-A Local Assistance Procedures Manual 
Preliminary Environmental Studies (PES) Form 

Exhibit 6-A, continued 
EXAMINE FOR POTENTIAL EFFECTS ON THE ENVIRONMENT, DIRECT OR INDIRECT, AND 
ANSWER THE FOLLOWING QUESTIONS (Utilize the notes page at the end of the PES Form to document conclusions) 

A. The Physical Environment 

1. Is the project a Type I project as defined in 23 CFR 772.5(h); 
“construction on new location or the physical alteration of an 
existing highway, which significantly changes either the horizontal 
or vertical alignment or increases the number of through-traffic 
lanes”? 

2. Are there water resources (rivers, streams, bays, inlets, lakes, 
drainage sloughs) within or immediately adjacent to the project 
area? 

3. Is project within a designated sole-source aquifer? 

4. Is project within the State Coastal Zone? 

5. Is the construction area located within a regulatory floodway or 
within the base floodplain (100-year) elevation of a watercourse or 
lake? 

6. Is the project within or immediately adjacent to a Wild and Scenic 
River System? 

7. Is there a potential for a federally listed, threatened, or endangered 
species or their critical or sensitive habitat within the construction 
area? 

8. Is there a potential for wetlands within the construction area? 

9. Is there a potential for agricultural wetlands within the construction 
area? 

10. Air Quality 
a. Transportation Conformity (Air) Does Transportation 

Conformity apply? 
b. Is the project exempt from the requirement to determine 

conformity (40 CFR 93.126)? 

11. Air Quality: Does the project have the potential for adverse 
emission impacts? 

12. Is there a potential for prime or unique farmlands within or 
immediately adjacent to the construction area? 

13. Is there a potential for hazardous materials (including underground 
tanks) or hazardous material remains within or immediately 
adjacent to the construction area? 

14. Are there any publicly owned public parks, recreation areas, or 
wildlife or waterfowl refuges [Section 4(f)] within construction 
area? 

15. Are there any aesthetically visual resources within the project area? 

Yes 
To Be 

Determined No 
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Local Assistance Procedures Manual EXHIBIT 6-F 
Instructions for Completing the Categorical Exemption/Categorical Exclusion/ 

Programmatic Categorical Exclusion (CE/CE/PCE) Determination Form 

EXHIBIT 6-F INSTRUCTIONS FOR COMPLETING THE CATEGORICAL EXEMPTION/CATEGORICAL 
EXCLUSION/PROGRAMMATIC CATEGORICAL EXCLUSION (CE/CE/PCE) DETERMINATION 
FORM 

This form shall be used to document CEQA Categorical Exemptions (CE) and NEPA Categorical Exclusions 
(CEs), including Programmatic CEs (PCEs) for projects on the State Highway System as well as to document CEs 
and PCEs for federal-aid projects on local streets and roads. 

CEQA COMPLIANCE 
Local agencies are not required to complete the CEQA COMPLIANCE or CALTRANS CEQA 
DETERMINATION portions of this form.   

For State Projects: 

Include the project’s District/County/Route, Post Mile information, and the Expense Authorization. The Project 
Description should be brief but include the information noted in the parentheses. An additional sheet may be 
attached to the form if necessary. 

If the project is exempt from CEQA by statute (See Public Resources Code Section 21080), check the “Exempt by 
Statute” box in the CALTRANS CEQA DETERMINATION box as documentation.  

The conditions listed under CEQA COMPLIANCE are declarations of fact. To be categorically exempt, the 
project must meet all of the listed conditions. Indicate the CE Class number from the CEQA Guidelines or the 
general rule exemption [Title 14 CCR 15061(b)(3)]. The Environmental Office Chief’s and Project Manager’s 
signatures in the CEQA Determination box attest that the project meets all of the conditions and is properly 
classified as a Categorical Exemption. 

CEQA does not allow mitigation of significant impacts under a Categorical Exemption. If the project 
requires mitigation to reduce a significant environmental impact below the level of significance, a Mitigated 
Negative Declaration must be prepared for CEQA compliance. Project features or design conditions, 
however, may be incorporated into the project to ensure that the requirements of a Categorical Exemption are 
satisfied. Any such project features or design conditions must be included in the description of the project. 

If there is no federal involvement in the project, write “not applicable” in the CALTRANS NEPA 
DETERMINATION box. 

NEPA COMPLIANCE 

For All Projects with Federal Involvement: 

Compliance with NEPA is required whenever there is federal involvement in the project.  Federal involvement 
may include funding, any type of approvals or permits, changes in access control, or connection to the Interstate 
system. The following represents the distinction between CEs and PCEs). Documentation to support a CE or PCE 
determination shall be retained in the project file for a minimum of three years and shall be available for periodic 
FHWA process reviews. 

Categorical Exclusions (CE) 

State and local agency projects must meet all five declarations of fact listed under NEPA COMPLIANCE on the 
CE form.  

• The Environmental Office Chief (or designee) checks the CE box in the CALTRANS NEPA 
DETERMINATION box. 

• The Environmental Office Chief (or designee) and Project Manager (the District Local Assistance Engineer 
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EXHIBIT 6-F Local Assistance Procedures Manual 
Instructions for Completing the Categorical Exemption/Categorical Exclusion/ 
Programmatic Categorical Exclusion (CE/CE/PCE) Determination Form 

for local projects off the State Highway System) sign and date the CALTRANS NEPA DETERMINATION 
box to confirm that the project meets the conditions of a CE.  

• The FHWA Project Development Engineer signs and dates in the FHWA DETERMINATION space, 
validating that the action will not individually or cumulatively have a significant effect and is excluded from 
the requirement to prepare an EA or EIS. 

Programmatic Categorical Exclusions (PCE) 

State and local agency projects must meet all five conditions listed under NEPA COMPLIANCE and all 
conditions included in the November 18, 2003, PCE Agreement (provided on page 5 of these instructions). 

For Local Agency Projects (off the State Highway System) 

• For local agency projects “OFF” the State Highway System, the DLAE and the District/Region 
Environmental Office Chief make a determination (consistent with the PCE Agreement), that the PES Form is 
complete and sufficient and that the project has met all CE criteria and all the conditions of the 
November 18, 2003, Programmatic CE agreement. The DLAE and the District/Region Environmental Office 
Chief both sign the PES Form. 

• For projects that meet all the criteria as a CE under 23 CFR 771.117(c), the DLAE checks the PCE box in the 
CALTRANS NEPA DETERMINATION box, and signs and dates the CALTRANS NEPA 
DETERMINATION box. 

• For projects that meet all the criteria as a CE under 23 CFR 771.117(d), the Environmental Office Chief (or 
designee) reviews the documentation and signs and dates the CALTRANS NEPA DETERMINATION box. 

• The FHWA Project Development Engineer does not sign the PCE. 

• Upon final environmental approval, the DLAE is to immediately provide notification and a copy of the 
approved environmental documents to the local agency so the local agency can commence final design. 

Projects on the State Highway System: 

• The Environmental Office Chief makes the determination that the project has met all CE criteria and all the 
conditions of the November 18, 2003, Programmatic CE agreement and checks the PCE box in the 
CALTRANS NEPA DETERMINATION box. 

• The Environmental Office Chief and Caltrans Project Manager sign and date the CALTRANS NEPA 
DETERMINATION box. 

• The FHWA Project Development Engineer does not sign the PCE. 

• Local agency federal-aid transportation projects “on” the State Highway System are prepared and processed 
in the same manner as capital projects. Upon final environmental approval, the Caltrans Project Manager is to 
immediately provide notification and a copy of the approved environmental documents to the local agency so 
the local agency can commence final design. A copy of the approved environmental documents is to be 
concurrently provided to the DLAE for information purposes. 

Additional Information 

Documentation of compliance with other laws or requirements may be necessary to support a CE or PCE. Certain 
items shall be attached to the CE/CE/PCE Determination Form and others may simply be summarized as follows: 
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Local Assistance Procedures Manual EXHIBIT 7-A 
Instructions for Field Review Form 

INSTRUCTIONS FOR FIELD REVIEW FORM 

The Applicant shall complete the Field Review Form in accordance with Chapter 7, “Field Review” of this 
manual. The District Local Assistance Engineer (DLAE) should be consulted for clarification. If Caltrans or other 
interested parties are to be involved in meetings, to assist in completion, the applicant should fill out the form as 
completely, as possible prior to any meeting(s). The form must be completely filled out prior to submission of the 
PES Form.   

Item 1. PROJECT LIMITS 
Briefly describe the physical limits or nature of project. Attach a list, as needed, for multiple or various locations. 
Indicate length of project to nearest one-tenth of mile. Use 0.1, if a spot location. Include additional sheets, if 
needed, to clearly define the project location or scope of work. 

Item 2. WORK DESCRIPTION 

Briefly describe major components of the proposed work, e.g., signals, bridge replacement, ridesharing, 
pedestrian features, etc. 

Item 3. PROGRAMMING DATA 

All federal-aid funded projects (except Emergency Relief [ER], unless additional capacity is being added) are 
required to be on the most current FHWA/FTA approved FSTIP. If project is within an MPO area, indicate the 
MPO or RTPA’s FTIP1 that includes project and the fiscal years of FTIP. Also list the page of FTIP or 
Amendment Project Planning Number (PPNO), if available and FHWA/FTA approval date. For non-MPO areas 
include same information from FSTIP. 

Indicate the federal funds and phases listed in the FTIP/FSTIP. For CMAQ projects name the Air Basin. 

Item 4. FUNCTIONAL CLASSIFICATION 

For a roadway project, check appropriate functional classification category. See the discussions of specific fund 
programs in the Local Assistance Program Guidelines (LAPG) for system eligibility. Indicate N/A for projects 
not related to a specific road or street system. 

Item 5. STEWARDSHIP CATEGORY 

For roadway projects, indicate if project is on the National Highway System (NHS), and whether project is State-
Authorized or a FHWA Full Oversight project on the Interstate per stewardship agreement. With some 
exceptions, projects on the State Highway System are subject to Caltrans Oversight, and on the Interstate are 
subject to FHWA Full Oversight; otherwise, the project is subject to DLAE oversight. Refer to Figure 2-1, 
“Required FHWA Oversight Federal-Funded Projects” in Chapter 2 of this manual.  

Item 6. CALTRANS ENCROACHMENT PERMIT REQUIRED 

An encroachment permit is required for projects encroaching within the state highway right of way. The applicant 
should contact the District Permit Officer early in the process. 

1  The FTIP must be incorporated into an FHWA approved FSTIP.                                               
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EXHIBIT 7-A Local Assistance Procedures Manual 
Instructions for Field Review Form 

Item 7. COST BREAKDOWN ESTIMATE 

List estimated breakdown of all project phases and indicate phases for which federal participation will be 
requested. Include all known costs, but include each cost in only one group. (For structures related projects 
financed with Highway Bridge Replacement and Rehabilitation [HBRR] funds; the current HBRR operating 
procedures limit preliminary engineering costs, including environmental costs to 25% of the total construction 
cost. Any exceptions must be approved in writing by the HBRR program manager.) 

Item 8. PROPOSED FUNDING 

Fill in total cost of federal-funded project, type, and amount of federal-aid funds, i.e. STP, CMAQ, etc., and the 
matching-fund breakdown.  

If state funds are involved, indicate source such as STIP. 

Item 9. PROJECT ADMINISTRATION 

Indicate name of agency that will be responsible for administering each project phase. Also indicate the use of a 
consultant for any phase. Indicate if Caltrans’ review of PS&E will be requested. If Yes, begin discussions with 
DLAE on availability of staff.  All PS&E documents to be reviewed must be in Caltrans format. 

Item 10. SCHEDULES 

The local agency should indicate their proposed advertisement date. This will give the involved parties a date for 
scheduling. However, the discussion of requirements and time frames may require adjustment of the 
advertisement date. Critical dates in the schedule should be noted in the remarks. 

ITEM 11. PROJECT MANAGER’S CONCURRENCE 

The local agency project manager shall sign and date the field review form to signify agreement on the parameters 
proposed for development of the project. The DLAE and FHWA representative shall sign the document when 
attending field reviews. This document is then a guidance reference for further development of the project to 
assure that it adheres to the programmed concept, or that any changes is approved by the manager (and/or DLAE 
and FHWA, if appropriate). 

Item 12. LIST OF ATTACHMENTS 

The first two items are appropriate for all reviews. Others to be added depend on the type of project. For required 
field reviews, all applicable attachments must be submitted. For optional field reviews, see the “[ ]” notations for 
attachments required for specific types of projects. All existing federal, state, or local Americans with Disabilities 
Act (ADA) deficiencies, if not identified on other Attachments, should be listed here 

Note: The Federal Damage Assessment Form (DAF) shall be used as the field review document for Emergency 
Relief projects. 
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Local Assistance Procedures Manual EXHIBIT 7-B 
Field Review Form 

FIELD REVIEW FORM 

Local Agency _______________________________ Field Review Date _________________ 
Project Number _______________________________ Locator _________________ 

(Dst/Co/Rte/PM/Agncy) 
Project Name ______________________________ Bridge No.(s) _________________ 

1. PROJECT LIMITS (see attached list for various locations) ____________________________________ 

__________________________________________ Net Length_________________ (mile) 
2. WORK DESCRIPTION _________________________________________________________________ 

ITS project or element:  Yes____ No____ If yes, is it a Major ITS  ___ or a Minor ITS_____ 
3. PROGRAMMING DATA FTIP (MPO/RTPA) _______________ FY _________ Page _____ 

Amendment No. ___________ FTIP PPNO _______ FHWA/FTA Approval Date ___________ 
Federal Funds $ _________________ Phases PE _______ R/W ______ Const _____ 
Air Basin: ________________________ (CMAQ only) 

4. FUNCTIONAL CLASSIFICATION: 
URBAN__ RURAL__ 

Principal Arterial:___ Principal Arterial:____ 
Minor Arterial: ____ Minor Arterial: ____ 
Collector: ____ Major Collector: ____ 
Local: ____ Minor Collector: ____ 

Rural Local: ____ 
5. STEWARDSHIP CATEGORY 

FHWA Full Oversight (Stewardship): Yes _ No_ 
State-Authorized (Stewardship): Yes _ No_ (a) DLAE oversight: Yes ___ No___ 

(b) District Construction oversight: Yes ___  No___ 
ITS project or element requiring FHWA oversight per stewardship:  Yes ___ No___ 

6. CALTRANS ENCROACHMENT PERMIT Is it required?  Yes___ No___ 
7. COST ESTIMATE BREAKDOWN $1,000’s Fed. Participation 

(Including Structures) 
PE Environmental Process _______________  Yes___ No___ 

Design _______________  Yes___ No___ 
System Manager/Integrator _______________  Yes___ No___ 

CONST Const. Contract _______________  Yes___ No___ 
Const. Engineer. _______________  Yes___ No___ 

R/W Preliminary R/W Work _______________  Yes___ No___ 
Acquisition: Yes___ No___ 

(No. of Parcels ____ ) _______________  Yes___ No___ 
(Easements  ____ ) _______________  Yes___ No___ 
(Right of Entry ____ ) _______________  Yes___ No___ 

RAP (No. Families  ) _______________  Yes___ No___ 
RAP (No. Bus. ____ ) _______________  Yes___ No___ 
Utilities (Exclude if included in 

contract items) ________________ Yes___ No___ 

TOTAL COST $ ________________ 
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______________________________________________________________________________________ 

EXHIBIT 7-B Local Assistance Procedures Manual 
Field Review Form 

8. PROPOSED FUNDING Total Cost Cost Share 
Grand Total $ ___________ 
Federal Program #1_________ $ ___________ Fed. $__________ Reimb. Ratio _________ 
(Name/App. Code) #2_________ $ ___________ Fed. $__________ Reimb. Ratio _________ 
Matching Funds Breakdown Local: . $__________ _____% 

State: $__________ _____% 
Other: $__________ _____% 

State Highway Funds? Yes _______ Source ________________________ No _______ 
State CMAQ/RSTP Match Eligible Yes_____ No ______ Partial _____ 
Is the Project Underfunded? (Fed $ < Allowed Reimb.) Yes _____ No ____ 

9. PROJECT ADMINISTRATION 
Agency Consultant State 

PE Environ Process _______________ _________ _________ 
Design _______________ _________ _________ 
System  Man./Integ.  _ _______________ _________ _________ 

R/W All Work _______________ _________ _________ 
CONST ENGR Contract _______________ _________ _________ 
CONSTRUCTION Contract _______________ _________ _________ 
MAINTENANCE ________________ ________ 

Will Caltrans be requested to review PS&E?  Yes____ No____ 
10. SCHEDULES: PROPOSED ADVERTISEMENT DATE _____________________________________________ 

Other critical dates: ______________________________________________________________________ 

11. PROJECT MANAGER’S CONCURRENCE 

Local Entity _________________________________________ Date: ____________ 

Signature & Title _________________________________________ Phone No. ________ 

Is field review required?  Yes _____ No _____ 

Caltrans (District): _______________________________________ Date: ____________ 

Signature & Title: _______________________________________ 

12. LIST OF ATTACHMENTS (Include all appropriate attachments if field review is required. See the “[ ]” notation 
for minimum required attachments for non-NHS projects) 
______ Field Review Attendance Roster or Contacts Roster 
______ Vicinity Map (Required for Construction Type Projects)  

IF APPLICABLE ( Complete as required depending on type of work involved) 
______ Roadway Data Sheets [Req’d for Roadway projects] 
______ Typical Roadway Geometric Section(s) [Req’d for Roadway projects] 
______ Major Structure Data Sheet [Req'd for HBRR] ___ Signal Warrants 
______ Railroad Grade Crossing Data Sheet ____ Collision Diagram 
______ Airport Data Sheet (if within 10,000 feet) ____ Protection of Wetlands Statement 
______ Sketch of Each Proposed Alternate Improvement  ____ CMAQ/RSTP State STIP Match  
______ TE Application Document  ___ Systems Engineering Review Form 
______ Existing federal, state, and local ADA deficiencies (SERF) (Req’d for ITS projects) 

not included on other Attachments. 
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Local Assistance Procedures Manual EXHIBIT 7-B 
Field Review Form 

13. DLAE FIELD REVIEW NOTES: 

A. MINUTES OF FIELD REVIEWS 

B. ISSUES OR UNUSUAL ASPECTS OF PROJECT 

(Attachment to Field Review Form) 

Distribution: Original with attachments – Local Agency 
Copy with attachments (2 copies if HBRR) - DLAE 
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Local Assistance Procedures Manual EXHIBIT 7-C 
Roadway Data 

ROADWAY DATA 

1. TRAFFIC DATA 

Current ADT ____ Year 200 __ Future ADT ______ Year 200___ DHV ____ Trucks __% 
Terrain (Check One) ____ Flat _____ Rolling ____ Mountainous 
Design Speed ____________ 
Proposed Speed Zone ____ Yes mph _______ ____ No 

2. GEOMETRIC INFORMATION 
ROADWAY SECTION 

Min. 
Thru Traffic Lanes Shoulders 

Year Curve No. of Total Each Width Median 
Facility Constr. Radius Lanes Width Type Lt/Rt Type Width 

Exist. 
Prop. 
Min. Stds. selected: 

AASHTO____ 
3R ____ 

Local ____ 
N/E Contig. Sect. 
S/W Contig Sect. 

Remarks (If design standard exception is being sought, cite standard and explain fully how it varies): 

3. DEFICIENCIES OF EXISTING FACILITY (Mark appropriate one(s)) 

_____ Pavement Surface ______ Drainage 
_____ Alignment ______ Bridge 
_____ Crossfall ______ Safety (Attach collision diagram or other documentation) 
_____ Pavement Structure ______ Federal Americans w/ Disabilities Act (ADA), State or Local 

accessibility requirements 
_____ Other (describe below) 

Remarks _________________________________________________________________________ 

4. TRAFFIC SIGNALS ____Yes ___New (attach warrants) ___Modified _____No 

5. MAJOR STRUCTURES Structure No.(s) _____________________ (attach structure data sheet) 

6. OTHER TRANSPORTATION FACILITIES (Name) 
________ None 
________ Railroad _______________________________________ (attach railroad data sheet) 
________ Airports _______________________________________ (attach airport data sheet) 
________ Transit _______________________________________ 
________ Bicycle _______________________________________ 
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EXHIBIT 7-C Local Assistance Procedures Manual 
Roadway Data 

7. AGENCIES AFFECTED 

Utilities [mark appropriate one(s)] _______ Telephone ________ Electrical ________ Gas 
_______ Water ________ Irrigation 
_______ Other ________ Sanitary 

Major Utility _____________________________________________________________________ 
Adjustment: _____________________________________________________________________ 

High Risk Facilities: _____________________________________________________________________ 

Other: _____________________________________________________________________ 

Remarks: _____________________________________________________________________ 

(Attachment to Field Review Form) 
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___________________________________________________________________________________ 

___________________________________________________________________________________ 

___________________________________________________________________________________ 

___________________________________________________________________________________ 

_______________________________________________________________________________________ 
_______________________________________________________________________________________ 
_______________________________________________________________________________________ 

Local Assistance Procedures Manual EXHIBIT 7-E 
Railroad Grade Crossing Data 

RAILROAD GRADE CROSSING DATA 
(Separate Sheet for each crossing) 

Project Number /Name: ________________________ 

Name of Railroad: ________________________________________________________________ 

Location (Road, City, or County, and Xing No.): ______________________________________________ 

Vehicular Traffic: Daily Traffic using crossing ____ No. of Lanes _____ Speeds (mph) _____ 

No. of Exist. Tracks: Main Line _____ Branch Line ______ Passing _____ Other _____ 

No. of Future Tracks: ______ No. of Daily Trains; Passenger ____ Freight ____ Total _____ 

Maximum Speeds: Passenger _________ Freight ____________ 

Protection in Place: __________________________________________________________________ 

Protection Proposed: __________________________________________________________________ 

Skew of Xing ______      Min. Sight Dist. (along track when driver is 100 feet from Xing)  ___________ 

Trains at Night? (Y/N) ____________ Seasonal Train Traffic? (Y/N) _________ 

Ten-Year Accident Record Accidents _________ Killed _________ Injured _____ 

Has local agency requested or received PUC decision concerning: 

Crossing Protection required: __________________________________________________________ 

Protective devices proposed by local agency: _____________________________________________ 

Proposed financing of crossing protection: _______________________________________________ 

Does local agency propose to finance automatic crossing protection as a “G” (safety) project using 100% 
Federal funds? _____________________________________________________________________ 

NOTE: Attach sketch showing relationship of old and new crossing. 

Remarks: ______________________________________________________________________________ 

Distribution: Original with attachments-Local Agency 
Copy with attachments (2 copies if HBRR) - DLAE 
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CHAPTER 9 CIVIL RIGHTS AND DISADVANTAGED BUSINESS 
ENTERPRISES 

9.1 INTRODUCTION 

This chapter provides guidance for the local agency in complying with the Civil Rights 
requirements (Title VI, Accessibility, Equal Employment Opportunity [EEO] Contractor 
Compliance) and Disadvantaged Business Enterprise (DBE) requirements for federal-aid 
transportation projects. Each of these areas is addressed in more detail in the following 
sections. The information contained in this section has been extracted from other 
documents and should not be considered as a replacement or substitute for the laws, rules 
and regulations, agreements, circulars, and other guidance available. 

The Division of Local Assistance (DLA) website provides additional information and 
resources that complement guidance in this chapter at 
http://www.dot.ca.gov/hq/LocalPrograms/ 

9.2 NONDISCRIMINATION: TITLE VI OF THE CIVIL RIGHTS ACT 

Nondiscrimination provisions apply to all programs and activities of federal-aid 
recipients, sub recipients, and contractors, regardless of tier (49 Code of Federal 
Regulations, Part 21). The obligation not to discriminate is based on the objective of 
Congress not to have funds, which were collected in a nondiscriminatory manner, used in 
ways that subsidize, promote, or perpetuate discrimination based on race, color, national 
origin, sex, age, or physical or mental disability, sexual orientation, or retaliation. 
The reach of Title VI in the areas of Environmental Justice and the needs of Limited 
English Proficient populations have expanded jurisdiction, clients, and complexity. 
Environmental Justice (EJ), Executive Order 12898, amplifies Title VI by identifying and 
addressing, as appropriate, disproportionately high and adverse human health; or 
environmental effects of federal-aid projects on minority populations and low-income 
populations. The order is also intended to promote nondiscrimination in federal programs 
substantially affecting human health and the environment; and to provide minority 
communities and low-income communities access to public information on, and an 
opportunity for public participation in, matters relating to human health or the 
environment. 

Limited English Proficiency (LEP), Executive Order 13166, clarifies national origin 
discrimination as it affects persons with limited proficiency in English. The order 
requires federal-aid recipients to take reasonable steps to ensure that LEP persons have 
meaningful access to programs, services, and information free of charge. 
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Language barriers prohibit LEP persons from: 

• Obtaining services and information relating to transportation services, programs, and 
projects. 

• Taking advantage of the transit system, which could affect their jobs and social 
opportunities. 

• Understanding the benefits to which they are entitled when their home or business 
property is acquired through eminent domain.  

IMPLEMENTING TITLE VI 

The DLA is responsible for developing policies and procedures in order for local 
agencies to implement Title VI. DLA has included checks and balances throughout its 
processes including legal review of major agreements and documents. 
Title VI Assurances: Local agencies sign this assurance as part of their Master 
Agreement with Caltrans (see Exhibit 4-C “ Master Agreement-Example,” Chapter 4 of 
the Local Assistance Procedures Manual [LAPM]). The Program Supplement Agreement 
for each project includes the local agency’s reaffirmation of the Nondiscrimination 
Assurances contained in the Master Agreement. 
Environmental: Presidential Executive Order12898 (EJ) is considered during the 
preliminary environmental investigation process and completion of the Preliminary 
Environmental Study (PES) Form. (See Exhibits 6-A “Preliminary Environmental 
Studies (PES) Form,” and B “Instructions for Completing the Preliminary Environmental 
Study (PES) Form,” Chapter 6 of the LAPM or refer to this website: 
http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_p/p06envrp.pdf) 
If a project requires that a Relocation Impact Study and/or Community Impact 
Assessment be conducted, the local agency follows the guidance set forth in the Standard 
Environmental Reference (SER). The SER is an on-line electronic reference that sets 
forth document content and format, as required by law or regulation; and recommended 
format, if not specified by law or regulation. Chapter 25 of the SER addresses 
Environmental Justice (EJ) and LEP requirements: 
http://i80.dot.ca.gov/ser/vol1/sec3/community/ch25ej/chap25ej.htm 
Public Hearings and Public Involvement Meetings:  The attendance and concerns of 
LEP persons, persons with disabilities, minority populations and low income populations 
at public involvement meetings and hearings must be carefully documented to comply 
with Title VI of the Civil Rights Act of 1964, including statistics of participants by race 
and gender. Public hearing announcements must be made available in languages 
understood by the affected population. Public hearings should be held at locations that 
are both geographically and structurally accessible. Interpreters should be made available 
for LEP persons and for the hearing impaired. (See Chapter 8, “Public Hearings,” of the 
LAPM.) 
Right of Way: On federal-aid projects, all Right of Way (R/W) activities are conducted 
in accordance with the Caltrans Right of Way Manual, unless the local agency has 
adopted its own procedures, which Caltrans has approved. The Caltrans Right of Way 
Manual requires that the public be provided with Title VI information and Title VI 
complaint procedures within each of the following R/W functions: Appraisals, 
Acquisition, Relocation Assistance Program (RAP) and Property Management. (See 
Chapter 13, “Right of Way,” of the LAPM.) 
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IMPLEMENTATION 

Assurances: Administering agencies sign this assurance, as part of their Master 
Agreement with Caltrans (see Exhibit 4-C “Master Agreement-Example,” Chapter 4 of 
the LAPM). The Program Supplement Agreement for each project includes the 
administering agency’s reaffirmation of the Nondiscrimination Assurances contained in 
the “Local Agency-State Agreement for Federal-Aid Projects.” 
Design: State and local governments, regardless of whether they receive federal 
financial assistance, are required to comply with the Federal ADA Accessibility 
Guidelines (ADAAG), Title 24, or local code, whichever provides the greatest access. 
Private-funded improvements are required to comply with the ADAAG and with Title 24; 
whichever code offers the greatest access or protections to individuals with disabilities. 
DLA’s role is to help ensure that all new and existing altered pedestrian facilities such as, 
but not limited to, highway rest area facilities, sidewalks, crosswalks, pedestrian 
overpasses, underpasses and ramps, shall be made accessible to persons with disabilities 
in accordance with federal and state accessibility standards on all local agency federal-aid 
projects. (See Chapter 11, “Design Standards,” of the LAPM.) 

MONITORING 

Field Reviews: During the field review, agreement is reached among all interested 
parties (local agency, DLAE, FHWA) on the general design features and exceptions for 
the project. ADA deficiencies are discussed and agreed upon at this time. (See Chapter 7, 
“Field Reviews,” of the LAPM.) 
Plans Specifications & Estimate (PS&E) Checklist: Local agencies certify that their 
project’s PS&E complies with all applicable federal and state regulations and codes. A 
PS&E checklist form helps to ensure local agency compliance. ADA compliance is 
included in this checklist (See Chapter 12, “Plans, Specification & Estimate,” of the 
LAPM). 
Final Inspection: The local agency conducts the final inspection and certifies on the 
Final Inspection Form that the project was constructed in accordance with the scope and 
description of the project authorization document and that all federal and state 
requirements have been met.  The DLAE reviews the job site and verifies completion on 
the Final Inspection Form. (See Chapter 17, “Project Completion,” of the LAPM.) 

COMPLAINTS 

Follow the same process and procedures for Title VI complaints detailed above. (Please 
see 9.2 Nondiscrimination: Title VI of the Civil Rights Act.) 

9.4 EQUAL EMPLOYMENT OPPORTUNITY CONTRACTOR COMPLIANCE 

Federal-aid Highway Act of 1968 (23 USC 140(a)) and implementing regulations at 23 
CFR 230, require that the local agency that receives federal financial assistance shall 
assure that employment in connection with federal highway construction projects is 
provided without regard to race, color, creed, national origin or sex. 
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The local agency is also required to include notification of a federal-aid contractor’s EEO 
responsibilities in the advertised contract specifications. In addition, the local agency 
shall maintain and make available apprenticeship, skill improvement or other upgrading 
programs, which provide equal opportunity for training and employment without regard 
to race, color, creed, national origin or sex. 
23 CFR 635.117–Sets forth FHWA policies and procedures relating to federal-aid 
highway projects from authorization to final acceptance by FHWA. It includes a 
statement encouraging local agencies to use DBEs. Other sections of the CFR include 
nondiscriminatory bidding procedures, subcontractor and contractor responsibilities, 
labor, employment and Indian preference provisions, payroll and statements of wages 
paid, and contract termination procedures. 
Form FHWA 1273 “Required Contract Provisions for Federal-Aid Construction 
Contracts” is a standard form containing required contract provisions and proposal 
notices, and is required to be physically inserted in each federal-aid highway construction 
contract and subcontracts (at any tier) of $10,000 or more. When a contractor signs a 
federal-aid contract of $10,000 or more, the nondiscrimination provisions in the Form 
FHWA 1273 constitutes the contractor’s Equal Employment Opportunity/Affirmative 
Action Program standards for that contract. 

IMPLEMENTATION 

Assurances: Local agencies sign assurances as part of their Master Agreement with 
Caltrans. Appendix A to Exhibit B of the Master Agreement includes nondiscrimination 
in the selection and retention of subapplicants and the prohibition of discrimination in 
employment practices. (See Exhibit 4-C “ Master Agreement-Example,” Chapter 4, of the 
LAPM.) 
Required Federal Contract Provisions: Local agencies shall physically insert the Form 
FHWA 1273 in the contract document. Local agencies are aware that contractor 
noncompliance with the EEO specifications in the Form FHWA 1273 may be considered 
a breach of contract for which payment may be withheld, or the contract terminated. (See 
Chapter 12 “Plans, Specifications & Estimate,” of the LAPM.) 
Construction: Federal-aid prime contractors and subcontractors employment practices in 
the areas of recruitment and selection decisions (hiring, promotions, terminations, 
training, etc.) are to be conducted without regard to race, color, creed, national origin, 
age, disability, or sex. 
The local agency’s resident engineer should be cognizant of the contractual requirement 
and monitor the contractor for compliance. Specifically, the resident engineer’s area of 
concern should be whether discriminatory practices take place, particularly in the hiring, 
firing, training, promotion, and utilization of employees. (Section 16,12 “Equal 
Employment Opportunity,” Chapter 16 of the LAPM.) 

MONITORING 

The three checklists listed above in the Section 9.2 Nondiscrimination:  Title VI of the 
Civil Rights Act, serve to assist local agencies in implementing EEO and as a monitoring 
tool for DLAEs to ensure that EEO requirements are met. In addition, DLA performs 
periodic EEO process reviews that include a review of DLAE, local agency, and 
contractor. 

The Caltrans Civil Rights Office includes local agency contracts in their compliance 
reviews of federal-aid contractors. 
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REPORTING 

The federal-aid contractor on federal-aid construction contracts that are active during the 
last full pay period in July completes “Form FHWA PR-1391, Federal-Aid Highway 
Construction Contractors Annual EEO Report,” (see Chapter 16, “Administer 
Construction Contracts,” of the LAPM). 

9.5 DISADVANTAGED BUSINESS ENTERPRISE 

Caltrans is required under 49 CFR, Part 26 to administer a DBE Program. The DBE 
Program is intended to remedy past and current discrimination against DBEs, ensure a 
level playing field and foster equal opportunity in Caltrans federal-aid contracts. 
In this manual, federal-aid contracts refer to U.S.-DOT assisted-contracts which include 
funding from the FHWA, Federal Transit Administration (FTA) and the Federal Aviation 
Administration (FAA). 

BACKGROUND 

For several years, Caltrans through local agencies implemented a DBE Program in 
accordance with applicable requirements and included race-conscious components in the 
program. In May 2005 the Ninth Circuit Court of Appeals issued a decision on Western 
States Paving, Inc. vs. Washington Department of Transportation et al, which required 
the State of Washington to comply with new evidentiary standards necessary to 
constitutionally support the use of race-conscious DBE goals such as those being used by 
Caltrans. The decision is binding on the states within its jurisdiction, including 
California. 
Caltrans initiated a public comment period to request submission of evidence and 
information from the public that would support its current race-conscious DBE program.   
After consideration of comments received during the public comment period, Caltrans 
determined that it is unable to continue with any level of a race-conscious DBE program, 
and that DBE participation will be achieved solely by race-neutral measures. 
On May 1, 2006, Caltrans implemented a race-neutral DBE program, which includes the 
following changes: 

• Local agencies will no longer have their own separate DBE programs unless such 
programs have been approved directly by a federal agency. Instead, local agencies 
must complete a “Disadvantaged Business Enterprise Race-Neutral Implementation 
Agreement,” as discussed in Section 9.6 of this chapter. 

• Local agencies may no longer advertise and award contracts with federal-aid funds 
containing race-conscious DBE goals.   

• Local agencies will still collect and report participation and utilization by DBEs on 
federal-aid contracts. 

• All federal-aid procurements shall contain race-neutral DBE contract language. (See 
“Sample Notice to Contractors and Special Provisions” and “Sample Proposal and 
Contract” available to download from the DLA website: 
http://www.dot.ca.gov/hq/LocalPrograms/sam_boil/sam_boil.htm 
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Changing from a race-conscious to a race-neutral DBE program is not retroactive, so 
contracts executed prior to the implementation date (May 1, 2006), and amendments 
thereto with race-conscious DBE contract participation goals are not affected by the new 
race neutral DBE program. In terms of contract monitoring, those prime contractors or 
prime consultants that were awarded contracts with race-conscious DBE participation 
goals would still be required to meet those goals during performance of the contact. The 
request for DBE substitution process would also continue for the term of those contracts. 

DBE DEFINITIONS 

“Annual Anticipated DBE Participation Level (AADPL) ” - is the local agency's 
assessment of the level of DBE participation and utilization that the local agency expects 
could be attained on federal-aid contracts awarded in its jurisdiction in a given fiscal 
year. This includes an assessment of the availability for specific items of work, that 
DBEs could reasonably be expected to compete for subcontracting opportunities on a 
federal-aid contract and their likely availability for work on federal-aid contracts that will 
be awarded in a given fiscal year. The AADPL is not a goal that the local agency needs to 
achieve, but the AADPL will be used by the Department to establish a statewide overall 
DBE participation goal as required by Title 49, Part 26 of the CFR. The AADPL will be 
derived from the DBE Availability Advisories for the individual contracts. The local 
agency must have an approved AADPL on file with the DLAE before federal funds can 
be authorized on any new federal-aid consultant or construction contract. 
“Disadvantaged Business Enterprises (DBE)” - A-for-profit “small business concern” 
that is at least 51 percent owned and controlled by one or more socially and economically 
disadvantaged individuals. One or more such individuals must also control the 
management and daily business operations. These individuals must be citizens (or 
lawfully admitted permanent resident) of the United States and (1) any individual who a 
recipient finds to be a socially and economically disadvantaged individual on a case-by-
case basis, or (2) who are either Black Americans, Hispanic Americans, Native 
Americans, Asian-Pacific Americans, Subcontinent Asian Americans, women, or any 
other group found to be socially and economically disadvantaged by the Small Business 
Administration. 
“DBE Availability Advisory”- This is a level of DBE participation that could 
reasonably be expected on individual federal-aid contracts. The advisory level is 
established for individual contracts to assist the prime contractor in ascertaining a 
reasonable level of DBE participation on any given federal-aid contract. It is not an 
enforceable goal and compliance with the advisory shall not be a condition of award of 
any contract. 
“Race-conscious measure or program”- is one that is focused specifically on assisting 
only DBEs. The use of contract goals is the primary example of a race-conscious measure 
in the DBE program. 

“Race-neutral measure or program”- A race-neutral measure or program is one that, 
while benefiting DBEs, is not solely focused on DBE firms. For example, small business 
outreach programs, technical assistance programs, and prompt payment clauses can assist 
a wide variety of small businesses, not just DBEs. For purposes here, race-neutral 
includes gender neutrality. 

“Small Business Concern” - Small Business Concern means, with respect to firms 
seeking to participate as DBEs in U.S. Department of Transportation (DOT) assisted 
contracts, a small business concern as defined pursuant to Section 3 of the Small 
Business Act and Small Business Administration regulations implementing it (13 CFR 
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Part 121) that also does not exceed the cap on average annual gross receipts specified in 
Section 26.65(b) of 49 CFR. 

“Statewide Overall DBE Goal” - As required by federal law, Caltrans has established a 
statewide overall DBE goal. This is the level of DBE participation that the Department 
estimates can be achieved on all federal-aid contracts awarded in the state in a given 
fiscal year. In order to ascertain whether the Statewide Overall DBE Goal is achieved, the 
Department will track DBE participation on all Federal-aid contracts. 

DBE PROGRAM RESPONSIBILITIES 

FHWA RESPONSIBILITIES 

The Federal Highway Administration (FHWA) administers the payment of federal-aid 
highway funds to recipients: states, counties, cities, and other agencies such as transit 
districts for transportation related projects. The FHWA is responsible for monitoring 
these agencies for compliance with Title VI and other aspects of the Civil Rights Acts of 
1964, 1968, and 1973, all concerning nondiscrimination in administration of federal 
funds. 

CALTRANS RESPONSIBILITIES 

Office of Civil Rights 
Office of Civil Rights responsibilities include: 

• The Disadvantaged Business Enterprise Program in the Office of Civil Rights 
administers the State of California, Department of Transportation Disadvantaged 
Business Enterprise (DBE) Program Plan (Caltrans DBE Program Plan). 

• Maintains a directory of certified DBE contractors. 

• The DBE Program, in the Office of Civil Rights, assists the District Local 
Assistance Engineer (DLAE) and the DLA in responding to local agencies’ 
requests for assistance with questions/issues relative to DBE matters. 

• Assist with training courses for district and local agencies’ staff. 

Division of Local Assistance (DLA) and District Local Assistance Engineer (DLAE) 
Local Assistance responsibilities include: 

• DLA will provide assistance to DLAE and district staff with questions/issues 
relative to DBE matters. 

• DLA and the DLAE monitor local agencies’ compliance with DBE program 
requirements by conducting process reviews.  The FHWA will be invited to 
participate in these process reviews. 

• DLA assembles statewide local agency DBE final utilization information and 
provides information for reports for FHWA. 

• DLA will monitor districts for procedure compliance. 
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• DLA and the DLAE assist with training courses for district and local agencies’ 
staff. 

• The DLAE ensures that local agencies with federal-aid contracts submit the local 
agency’s “Race-neutral Implementation Agreement” (Exhibit 9-A) 

• The DLAE reviews and approves the local agencies’ DBE Annual Submittal 
Form. (See Exhibit 9-B) 

• The DLAE is the focal point for advice and assistance to the local agencies on 
DBE matters. 

• The DLAE will ensure that the final DBE Utilization Report (for consultant and 
construction contractors) is reported to the DLA for inclusion in the Caltrans 
DBE report to FHWA. 

• The DLAE is responsible for DBE oversight of local agencies pursuant to the 
Local Assistance Procedures Manual (LAPM) regulations. 

• The DLAE will review at least one contract per year for each local agency with 
an active construction project. This will include review of records of DBE and 
non-DBE subcontractor utilization, substitutions, and DBE complaints, as well as 
checking if and verification that a DBE Liaison Officer has been designated. 

• The DLAE will review at least one complete PS&E package for the required 
provisions (including DBE requirements) per year. If deficiencies are discovered, 
more frequent reviews should be conducted and a corrective action plan is to be 
submitted by the local agency for the DLAE's approval. 

• The DLAE will maintain a list of each local agency's designated DBE Liaison 
Officer, which will be updated annually with the local agency's submittal of their 
DBE Annual Submittal Form. 

• The DLAE will maintain a file with an index of all local agencies’ “DBE Race-
Neutral Implementation Agreement” and “DBE Annual Submittal Form”.  
Information from these forms will be entered into LP2000. 

LOCAL AGENCY RESPONSIBILITIES 

Local agency responsibilities are detailed in Section 9.6. These responsibilities include: 

• Submitting a “DBE Race-Neutral Implementation Agreement for Local 
Agencies” to the Caltrans’ DLAE. (See Exhibit 9-A.) 

• Developing an AADPL and submitting it to the Caltrans’ DLAE for review on 
the “Local Agency DBE Annual Submittal Form.” (See Exhibit 9-B.) 

• Designating a DBE Liaison Officer, accountable to the Chief Executive Officer 
of the local agency, to administer the DBE Program. 

• Ensuring prompt and full payment to the prime contractor and subcontractor in 
compliance with the prompt payment clauses of the contract. 

• As part of the AADPL, establishing contract specific DBE Availability 
Advisories for individual contracts. This should be done before submitting a 
“Request for Authorization” for the engineering and construction phases of a 
federal-aid project. (See Chapter 3, “Project Authorization” of this manual). 
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• Including the DBE Availability Advisories and appropriate DBE race-neutral 
specifications in the PS&E documents. 

• Reporting DBE anticipated participation Local Agency Bidder DBE Information 
(See Exhibit 15-G and Exhibit 10-O.) 

• Completing the “Report of Final DBE Utilization” forms (Exhibit 17-F). 

9.6 LOCAL AGENCY RESPONSIBILITIES UNDER CALTRANS DBE 
PROGRAM PLAN 

Local agency recipients of federal financial assistance shall comply with all the elements 
of Title 49, Part 26 of the CFR entitled “Participation by Disadvantaged Business 
Enterprises in Department of Transportation Financial Assistance Programs.” These 
provisions apply to all federal-aid transportation projects. Local Agency responsibilities 
are detailed in the State of California, Department of Transportation Disadvantaged 
Business Enterprise (DBE) Program Plan (Caltrans DBE Program Plan). A copy of this 
plan is available to download from the DLA website at: 
http://www.dot.ca.gov/hq/LocalPrograms/DBE_CRLC/DBE/DBE_CRLC.htm. 

As an initial step, each local agency shall submit a “DBE Race-Neutral Implementation 
Agreement for Local Agencies” (Exhibit 9-A, of this chapter) to formally acknowledge 
the local agencies’ commitment to implement Caltrans DBE Program Plan, and to 
comply with all the prescribed responsibilities detailed in the Plan and explained in the 
LAPM. 
Each local agency shall also annually submit a “DBE Annual Submittal Form” (Exhibit 
9-B, of this chapter).  This form will provide information for the upcoming Federal Fiscal 
Year (FFY), which will include: 

(1) the local agency's AADPL. 

(2) the methodology for establishing the AADPL. 
(3) identification of the Disadvantaged Business Enterprise Liaison Officer (DBELO) 
(4) prompt pay provision to be used in contracts  

DBE RACE-NEUTRAL IMPLEMENTATION AGREEMENT FOR LOCAL AGENCIES 

This agreement will need to be completed and submitted to the DLAE by June 1, 2006, 
by each local agency that currently has a DBE Program, or will be receiving federal 
financial assistance for their transportation projects. This agreement will need to be 
signed by a representative who is authorized by the governing body to take such action. 
Local agencies will not be permitted to continue with their own separate DBE programs, 
unless such programs have been approved directly by a federal agency. 
Some of the elements of the Agreement are highlighted below: 

OBJECTIVE/POLICY STATEMENT 

Each agreement contains a policy statement expressing a commitment to the Caltrans 
DBE program, stating its objectives, and outlining responsibilities for its implementation. 
Each local agency will circulate the statement throughout its organization and to the DBE 
and non-DBE business communities that perform work on its DOT-assisted contracts. 
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DBE ANNUAL SUBMITTAL FORM 

Each local agency must provide to Caltrans DLAE a completed “DBE Annual Submittal 
Form for Local Agencies,” (Exhibit 9-B) by June 1 of each year for the following FFY. 
This form must be received prior to submitting a “Request for Authorization” to proceed 
with a federal-aid project. This form will include: 
1. The amount of AADPL and the methodology for establishing the AADPL that will 

be used to develop the “DBE Availability Advisories” to advise contractors of DBE 
availability on the local agency’s FFY individual contracts. The methodology for 
calculating the “DBE Availability Advisory” is discussed in Section 9.7, “Annual 
Anticipated DBE Participation Level.” 

2. Designated DBE Coordinator information (name, address, phone number, and e-mail 
address). 

3. Local agency’s choice for method of prompt payment of withheld funds to 
subcontractors. 

DBE LIAISON OFFICER 

Each local agency must designate a DBE liaison officer (DBELO) who shall have direct 
independent access to the local agency’s Chief Executive Officer concerning DBE 
program matters. This person shall be responsible for the duties as described in Exhibit 
9-A in this chapter. Annually, the DBELO designation will be reported to Caltrans when 
the local agency completes its “Local Agency DBE Annual Submittal Form” (Exhibit 9-
B in this chapter). 

REQUIRED CONTRACT CLAUSES 

Contract Assurance 

DBE regulations require the following contract assurance statement in every DOT-
assisted contract and subcontract. 

“The contractor or subcontractor shall not discriminate on the basis 
of race, color, national origin, or sex in the performance of this 
contract. The contractor shall carry out applicable requirements of 49 
CFR, Part 26 in the award and administration of DOT-assisted 
contracts. Failure by the contractor to carry out these requirements is 
a material breach of this contract, which may result in the 
termination of this contract, or such other remedy as recipient deems 
appropriate.” 

Prompt Progress Payment to Subcontractors 

Attention is directed to Section 7108.5 of the California Business and Professions Code, 
which requires a prime contractor or subcontractor to pay any subcontractor not later than 
10 days of receipt of each progress payment, unless otherwise agreed to in writing. In 
addition, Federal Regulation (49 CFR 26.29) requires a prime contractor or subcontractor 
to pay a subcontractor no later than 30 days of receipt of each payment, unless any delay 
or postponement of payment among the parties takes place only for good cause and with 
the prior written approval of the agency. Section 7108.5 of the California Business and 
Professions Code also contains enforcement actions and penalties. These requirements 
apply to both DBE and non-DBE subcontractors. 
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Prompt Payment of Withheld Funds to Subcontractors 

Federal Regulation (49 CFR 26.29) requires one of the following three methods be used 
in federal-aid contracts to ensure prompt and full payment of any retainage kept by the 
prime contractor or subcontractor to a subcontractor: 

1. The local agency may decline to hold retainage from prime contractors and prohibit 
prime contractors and subcontractors from holding retainage from subcontractors. 

2. The local agency may decline to hold retainage from prime contractors and include a 
contract clause, obligating the prime contractor and subcontractors to make prompt 
and full payment of any retainage kept by the prime contractor or subcontractor to all 
subcontractors within 30 days after the subcontractor’s work is satisfactorily 
completed. 

3. The local agency may hold retainage from the prime contractor and provide for 
prompt and regular incremental acceptances of portions of the contract, pay retainage 
to prime contractors based on the acceptances, and include a contract clause 
obligating the prime contractor and subcontractors to pay all retainage owed to all 
subcontractors for satisfactory completion of the accepted work within 30 days after 
receipt of the retainage. This clause must require the prompt release of retainage 
payments from the prime contractor to the subcontractor within a specified number of 
days after the subcontractor’s work is satisfactorily completed. 

In the above methods, a subcontractor’s work is satisfactorily completed when all tasks 
called for in the subcontract have been accomplished and documented as required by the 
agency. The work of a subcontractor covered by that acceptance is deemed to be 
satisfactorily completed, when an agency has made an incremental acceptance of a 
portion of the contract work. Federal Regulation (49 CFR 26.29) also requires that any 
delay or postponement of payment among the parties may take place only for good cause, 
must have the prior written approval of the agency, and that appropriate means of 
enforcement such as those contained in Section 7108.5 of the California Business and 
Professions Code must be included in the contract. 

Annually, the local agencies choose one of the above three methods to ensure prompt 
pay. The local agency’s choice will be reported to Caltrans when it completes the 
“Annual DBE Submittal Form” (Exhibit 9-B of this chapter). 

BIDDERS LIST 

Each local agency will be required to create and maintain a bidders list consisting of 
information about all DBE and non-DBE firms that bid or quote to the local agency on 
DOT-assisted contracts. The bidders list will include the name, address, DBE/non-DBE 
status, date established, and annual gross receipts of firms. 

9.7 PROCESS FOR ESTABLISHING ANNUAL ANTICIPATED DBE 
PARTICIPATION LEVEL (AADPL) 

As required by federal law, Caltrans annually establishes a statewide overall DBE goal. 
When establishing the overall DBE goal, Caltrans must include the level of DBE 
participation that local agencies could contribute. Local agencies shall calculate the level 
of DBE participation and utilization that the agency expects could be achieved on 
contracts to be awarded in its jurisdiction in the following federal fiscal year. 
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This will include an assessment of the subcontracting opportunities for specific items of 
work and the DBE availability for specific items of work. In other words, that level of 
subcontracting opportunities that DBEs could reasonably be expected to compete for on a 
contract, and their likely availability for work on contracts that will be awarded in a given 
fiscal year. The AADPL is not a goal that the local agency needs to achieve, but the 
AADPL will be used by Caltrans to establish a statewide DBE participation goal as 
required by Title 49, CFR Part 26, Section 26.45. The AADPL will also be used to 
establish DBE Availability Advisories for individual contracts.    
The AADPL will be submitted to the Caltrans DLAE, using “Local Agency DBE Annual 
Submittal Form” (Exhibit 9-B of this chapter), annually by June 1 in advance of the FFY 
beginning October 1 for federal-aid contracts. FHWA recipients will follow this process. 
An exception to this would be if FTA or FAA recipients were required by FTA or FAA 
to submit the annual information to them or a designee by another date.   
The local agency is not required to obtain Caltrans' prior concurrence with the proposed 
AADPL. However, if the DLAE’s review concludes that the AADPL has not been 
correctly calculated, or that the method for calculating AADPL is inadequate, the DLAE 
may, after consulting with the local agency, adjust the AADPL or require that the local 
agency do so. 
For an FHWA recipient, the AADPL should be expressed as a percentage of all federal-
aid highway funds that a local agency will award in FHWA-assisted contracts in the 
forthcoming fiscal year. If the local agency is also an FTA subrecipient receiving funds 
through Caltrans, the percentage is determined in a similar way, but it includes FTA 
assisted contracts⎯excluding FTA funds used to purchase transit vehicles. 

METHODOLOGY⎯STEP 1 
The overall participation availability methodology is a two-step process as described in 
49 CFR, Part 26, Section 26.45. The first step is determining a base figure for the relative 
availability of DBEs that are ready, willing and able to participate in the federal-aid 
contracting program. Five methods are described to accomplish this first step, although 
other methods or combinations of methods to determine a base figure may be used 
subject to review and comments by DLAE. 

USE OF DBE DIRECTORIES AND CENSUS BUREAU DATA 

Determine the number of ready, willing and able DBEs in your market from your DBE 
directory. Using the Census Bureau’s County Business Pattern (CBP) database, 
determine the number of all ready, willing and able businesses available in your market 
that perform work in the same North American Industry Classification System (NAICS) 
codes. (Information about the CBP database may be obtained from the Census Bureau at 
their website, www.census.gov/epcd/cbp/view/cbpview.html.) Divide the number of 
DBEs by the number of all businesses to derive a base figure for the relative availability 
of DBEs in your market. 

USE OF A BIDDERS LIST 

By using the required Bidders List, determine the number of DBEs that have bid or 
quoted on your DOT-assisted prime contracts or subcontracts in the previous year. 
Determine the number of all contractors and consultants that have bid or quoted on prime 
or subcontracts in the same time period. Divide the number of DBE bidders and quoters 
by the number of all contractors and consultants to derive a base figure for the relative 
availability of DBEs in your market. 

Page 9-14 
July 21, 2006 LPP 06-03 

http://www.census.gov/epcd/cbp/view/cbpview.html


 

  
  

 

 

  

  

  

 
 

  
  

  

   

  

 
 

  
  

  
  

Local Assistance Procedures Manual Chapter 9 
Civil Rights and Disadvantaged Business Enterprises 

TRANSIT VEHICLE MANUFACTURERS 

If the local agency is also an FTA recipient, the FTA assistance used in transit vehicle 
procurements is not used in the base amount from which an overall AADPL is calculated. 

TRANSIT VEHICLE MANUFACTURER’S ANNUAL AVAILABILITY GOAL 

Transit vehicle manufacturers must establish and submit for FTA’s approval an annual 
overall AADPL. In setting the overall AADPL, transit vehicle manufacturers should be 
guided to the extent applicable by the principles underlying Section 26.49, Part 26 of 
Title 49 CFR. The base from which transit vehicle manufacturers calculate this AADPL 
is the amount of FTA financial assistance included in transit vehicle contracts that will be 
performed during the fiscal year in question. Transit vehicle manufacturers must exclude 
from this base funds attributable to work performed outside the United States, and its 
territories, possessions, and commonwealths. 
In lieu of complying with the aforementioned procedures, local agencies may, with FTA 
approval, establish project-specific availability goals for DBE participation in the 
procurement of transit vehicles. Transit vehicle manufacturers should contact FTA for 
applicable procedures. 

9.8 DBE AVAILABILITY ADVISORY FOR INDIVIDUAL CONTRACTS 

A DBE Availability Advisory is a level of DBE participation expressed as a percentage 
of the total federal-aid dollar amount on the contract that bidders could reasonably be 
expected to achieve, by using certified DBE firms. The agency will establish DBE 
Availability Advisories for individual contracts to assist the bidders in ascertaining what 
a reasonable level of DBE participation would be for any given contract. The DBE 
Availability Advisory is not an enforceable goal and compliance with the advisory shall 
not be a condition of contract award.  
To assist in ascertaining DBE availability for specific items of work, the agency advises 
that it has determined that DBEs could reasonably be expected to compete for 
subcontracting opportunities on this project; and their likely availability for work on this 
project is a certain percentage or “level.” DBE Availability Advisories will be set in 
reference to overall DBE availability for the type and location of work involved. Local 
agencies may use DBE Availability Advisories percentages only on those DOT-assisted 
contracts that have subcontracting, supplier, or trucking opportunities. 
Local agencies are not required to set a DBE Availability Advisory for every DOT-
assisted contract. Local agencies are not required to set each individual contract DBE 
Availability Advisory at the same percentage level as the AADPL. The DBE Availability 
Advisory for a specific contract may be higher or lower than the AADPL depending on 
such factors as the type of work involved, the location of the work, and the availability of 
DBEs for the work of the particular contract. Meeting the DBE Availability Advisory is 
not a condition for being eligible for award of any contract. 
Caltrans approval of each contract DBE Availability Advisory is not necessarily required. 
However, Caltrans may review and approve or disapprove any contract DBE Availability 
Advisory that a local agency establishes. 
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The agency should include a DBE Availability Advisory in each contract wherever the 
opportunity arises regardless of whether the agency has achieved its AADPL. DBE 
participation and utilization achieved throughout the state is included in the evaluation of 
achievement of the Statewide Overall DBE Goal. 

PARTICIPATION OPPORTUNITIES 

The local agency should structure its project development, contract items, and 
specifications in a manner that provides opportunities for DBE participation.  
Participation by DBEs is possible at four main points in the process for developing local 
federal-aid transportation projects. They are: 

• Preliminary engineering (PE) and environmental analysis (EA) 
• Final design 
• Right of way acquisition 
• Construction, including construction management 
Preliminary engineering studies (PES) and (EA) are the first steps in developing a local 
transportation project. DBEs may be engaged to perform all of these activities as a prime 
consultant or some of these activities as a member of a team of consultants. 

Completion of final design and preparation of PS&E normally are a continuation of PE 
activities. However, in some situations the agency employs different consultants and 
professional teams to perform these final design activities. DBEs may be engaged at this 
point. 
Acquisition of R/W for local transportation projects may be performed by the local 
agency or by a qualified consulting firm. Qualified DBEs may be considered for 
performance of R/W activities. 
DBEs may participate in bidding for construction contracts for projects developed by 
local agencies. Other opportunities for participation in construction include work as 
subcontractors, suppliers, vendors, truckers, etc. 

DBE CONTRACT REQUIREMENTS 

The local agency must determine the individual project DBE Availability Advisory based 
on the work performed and the availability of certified DBE contractors in the geographic 
area (a specific DBE Availability Advisory may not be appropriate for every project). 
These participation availability advisories must be consistent with the following policies: 

• Individual contract participation availability percentages are established in order to 
encourage fair DBE participation. 

• The project analysis starts with the availability and capacity of certified DBE 
contractors (in the project area) to perform the items of work. The contractible items 
of work are evaluated by the local agency in light of the project type and size and 
normal industry contracting practices. 

• Meeting the DBE participation availability advisory is not a condition for being 
eligible for award of the contract. 

• The contract participation availability advisories are set to encourage non-
disadvantaged as well as DBE subcontractors to compete for contract work. 
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LOCAL AGENCY BIDDER DBE INFORMATION 

A "Local Agency Bidder DBE Information" form (Exhibit 15-G of the LAPM for 
construction contracts or Exhibit 10-O of the LAPM for Consultant contracts) will be 
included in the contract documents to be executed by the successful bidder. The purpose 
of the form is to collect data required under 49 CFR 26. Even if no DBE participation 
will be reported, the successful bidder must execute and return the form. The completed 
"Local Agency Bidder DBE Information" form will be submitted to the DLAE at the time 
of contract execution. 
The successful bidder's "Local Agency Bidder DBE Information" form should include 
the names, addresses and phone numbers of DBE firms that will participate, with a 
complete description of work or supplies to be provided by each, and the dollar value of 
each DBE transaction. When 100 percent of a contract item of work is not to be 
performed or furnished by a DBE, a description of the exact portion of that work to be 
performed or furnished by that DBE should be included in the DBE information, 
including the planned location of that work. A bidder certified as a DBE should describe 
the work it has committed to performing with its own forces, as well as any other work 
that it has committed to be performed by DBE subcontractors, suppliers, and trucking 
companies. 
The bidder is encouraged to provide written confirmation from each DBE participating in 
the contract. A copy of a DBE's quote will serve as written confirmation that the DBE is 
participating in the contract. If a DBE is participating as a joint venture partner, the 
bidder is encouraged to submit a copy of the joint venture agreement. 

FINAL REPORT 

Upon completion of the contract, regardless of whether DBE participation is obtained, a 
summary of the DBE records shall be prepared, certified correct, and submitted on the 
form “Final Report- Utilization of Disadvantaged Business Enterprise (DBE) First-Tier 
Subcontractors” (Exhibit 17-F) or equivalent, by the contractor to the local agency 
showing total dollars paid to each subcontractor and supplier whether DBE or non-DBE. 
Exhibit 17-F is reviewed by the local agency and certified as complete and accurate. 
Consultant Contracts: The local agency must send the original plus one copy of the 
completed Final Report of Utilization of Disadvantaged Businesses (see Chapter 17, 
Exhibit 17-F of the LAPM) with the final invoice to the DLAE within 30 days after 
completion of the contract (see Chapter 10, Consultant Selection of the LAPM). 
Construction Contracts: The local agency must send the original plus one copy of the 
completed Final Report of Utilization of Disadvantaged Businesses (see Chapter 17, 
Exhibit 17-F of the LAPM) to the DLAE as part of its "Report of Expenditure" package 
before final payment (see Chapter 17, Project Completion of the LAPM). 

COUNTING WORK TOWARD THE CONTRACT AVAILABILITY ADVISORY 

Actual payment to subcontractors that are certified DBEs and performing a commercially 
useful function will be counted as DBE participation. If the prime contractor is a 
qualified DBE, his/her work is reported and counted toward the contract participation. 

"Final Report Utililization of Disadvantaged Business Enterprises (DBE), First-Tier 
Subcontractors” is the DBE utilization form to be completed at the completion of a 
contract and submitted to the DLAE (see Chapter 17 for specific instructions). The 
information in this report is required by the DBE Program and the FHWA to demonstrate 
DBE participation on local agency projects. 
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Specific instances of counting DBE participation are presented in the following sections. 

PERFORMED BY DBE 

When a DBE participates in a contract, count only the value of the work actually 
performed by the DBE. 

• Count the entire amount of that portion of a contract that is performed by the DBE's 
own forces. Include the cost of supplies and materials obtained by the DBE for the 
work of the contract, including supplies purchased or equipment leased by the DBE 
(except supplies and equipment the DBE subcontractor purchases or leases from the 
prime contractor or its affiliate). 

• Count the entire amount of fees or commissions charged by a DBE firm for providing 
a bona fide service, such as professional, technical, consultant, or managerial 
services, or for providing bonds or insurance specifically required for the 
performance of a DOT-assisted contract, provided that the local agency determines 
the fee to be reasonable and not excessive as compared with fees customarily allowed 
for similar services. 

• When a DBE subcontracts part of the work of its contract to another firm, the value 
of the subcontracted work may be counted toward DBE participation only if the 
DBE's subcontractor is itself a DBE. Work that a DBE subcontracts to a non-DBE 
firm does not count toward DBE participation. 

JOINT VENTURE 

When a DBE performs as a participant in a joint venture, count a portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work of the 
contract that the DBE performs with its own forces toward the DBE participation. 

COMMERCIALLY USEFUL FUNCTION 

Count expenditures to a DBE contractor only if the DBE is performing a commercially 
useful function on that contract. The following examples explain what is considered to be 
performing a commercially useful function: 

• A DBE performs a commercially useful function when it is responsible for execution 
of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved. To perform a 
commercially useful function, the DBE must also be responsible with respect to 
materials and supplies used on the contract for negotiating price, determining quality 
and quantity, ordering the material, and installing (where applicable), and paying for 
the material itself. To determine whether a DBE is performing a commercially useful 
function, the local agency must evaluate the amount of work subcontracted, industry 
practices, whether the amount the firm is to be paid under the contract is 
commensurate with the work it is actually performing and the DBE credit claimed for 
its performance of the work, and other relevant factors. 

• A DBE does not perform a commercially useful function if its role is limited to that 
of an extra participant in a transaction, contract, or project through which funds are 
passed in order to obtain the appearance of DBE participation. In determining 
whether a DBE is such an extra participant, the local agency must examine similar 
transactions, particularly those in which DBEs do not participate. 
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Some situations may arise where the work to be performed by the DBE is being 
performed by someone else. The local agency will have to use discretion of when to 
investigate, or report apparent cases of fraud to Caltrans. Caution is needed because those 
involved in performing the work may legitimately be doing so. Three areas are 
highlighted here. 

1. Individuals who are not socially and economically disadvantaged may be involved 
in a DBE firm as owners, managers, employees, stockholders, officers, and/or 
directors. Such individuals must not; however, possess or exercise the power to 
control the firm, or be disproportionately responsible for the operation of the firm. 

2. The socially and economically disadvantaged owners of the firm may delegate 
various areas of the management, policymaking, or daily operations of the firm to 
other participants in the firm, regardless of whether these participants are socially 
and economically disadvantaged individuals. Such delegations of authority must be 
revocable, and the socially and economically disadvantaged owners must retain the 
power to hire and fire any person to whom such authority is delegated. The 
managerial role of the socially and economically disadvantaged owners in the 
firm's overall affairs must be, such that the recipient can reasonably conclude that 
the socially and economically disadvantaged owners actually exercise control over 
the firm's operations, management, and policy. 

3. The socially and economically disadvantaged owners must have an overall 
understanding of, and managerial and technical competence and experience 
directly related to, the type of business in which the firm is engaged and the firm's 
operations. The socially and economically disadvantaged owners are not required 
to have experience or expertise in every critical area of the firm's operations, or to 
have greater experience or expertise in a given field than managers or key 
employees. The socially and economically disadvantaged owners must have the 
ability to intelligently and critically evaluate information presented by other 
participants in the firm’s activities, and to use this information to make 
independent decisions concerning the firm's daily operations, management, and 
policymaking. Generally, expertise limited to office management, administration, 
or bookkeeping functions unrelated to the principal business activities of the firm is 
insufficient to demonstrate control. 

DBE ELIGIBILITY 

Whether a firm (consultant or contractor) is certified as an eligible DBE is a decision that 
is made by the UCP. The UCP can also remove the eligibility of a firm and issue a 
written notice of ineligibility. A directory of certified DBE firms is available from the 
Caltrans Civil Rights, Business Enterprises Program website at: 
http://www.dot.ca.gov/hq/bep 

The Caltrans directory list is available in hard copy from: 
     Department of Transportation 

Central Publications Distribution Unit
     1900 Royal Oaks Drive 
     Sacramento, CA 95815 
     Phone: (916) 445-3520
     Fax (916) 324-8997 
     E-mail: http://caltrans-opac.ca.gov/publicat.htm 
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An electronic listing of DBEs is also available on the website of the Caltrans Civil Rights 
Program under the Caltrans Bulletin Board System. For further information, contact the 
Caltrans Disadvantaged Business Enterprise Program, Systems Support (916) 654-6598 
or 654-3496. 

CERTIFICATION 

A potential DBE may request certification from Caltrans by requesting an application 
form at: 

Department of Transportation 
  Business Enterprise Program 
Office of Certification Analysis 
PO Box 942874, MS - 79 

  Sacramento, CA 94274-0001 
Phone: (916) 227-9599 

The form may also be downloaded from the internet at: 
http://www.dot.ca.gov/hq/bep/downloads.html 

DECERTIFICATION 

Regarding DBE participation on a contract, two different actions can take place 
depending on when a firm was issued a notice of ineligibility relative to when the 
contract was executed: 

1. When a prime contractor has made a commitment to use a DBE firm, or the local 
agency has made a commitment to use a DBE prime contractor, but a subcontract 
or contract has not been executed before the issuance of the decertification notice, 
the ineligible firm does not count toward contract DBE participation. 

2. If a prime contractor has executed a subcontract with a DBE firm before the DBE 
firm was notified of its ineligibility, the prime contractor may continue to use the 
firm on the contract and may continue to receive credit toward its DBE 
participation for the firm’s work. In this case, or in a case where the local agency 
had let a prime contract to a DBE that was later ruled ineligible, the portion of the 
ineligible firm's performance of the contract remaining after the local agency issued 
the notice of its ineligibility shall not count toward the local agency’s overall 
participation, but may count toward the contract participation. 

EXCEPTION 

If the DBE’s ineligibility is caused solely by its having exceeded the size standard during 
the performance of the contract, the local agency may continue to count its participation 
on that contract toward overall and contract participation. 

APPEAL 

When the UCP makes an administratively final removal of a firm’s eligibility, the firm 
may appeal the removal to the DOT under Section 26.89 of 49 CFR, Part 26.  Caltrans 
will provide information for an appeal with the removal of eligibility. 
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Exhibit 9-A Disadvantaged Business Enterprise Race-Neutral Implementation Agreement for 
Local Agencies 

DISADVANTAGED BUSINESS ENTERPRISE 
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DISADVANTAGED BUSINESS ENTERPRISE RACE-NEUTRAL IMPLEMENTATION 
AGREEMENT 

For the City/County of __________________________________, hereinafter referred to as  
“RECIPIENT.” 

I Definition of Terms 

The terms used in this agreement have the meanings defined in 49 CFR § 26.5. 

II OBJECTIVE/POLICY STATEMENT (§26/1. 26/23) 

The RECIPIENT intends to receive federal financial assistance from the U. S. Department of Transportation 
(DOT) through the California Department of Transportation (Caltrans), and as a condition of receiving this 
assistance, the RECIPIENT will sign the California Department of Transportation’s Disadvantaged Business 
Enterprise Implementation Agreement (hereinafter referred to as Agreement). The RECIPIENT agrees to 
implement the State of California, Department of Transportation Disadvantaged Business Enterprise (DBE) 
Program Plan (hereinafter referred to as the DBE Program Plan) as it pertains to local agencies. The DBE 
Program Plan is based on U.S. Department of Transportation (DOT), 49 CFR, Part 26 requirements. 
It is the policy of the RECIPIENT to ensure that DBEs, as defined in Part 26, have an equal opportunity to receive 
and participate in DOT-assisted contracts. It is also their policy: 

• To ensure nondiscrimination in the award and administration of DOT-assisted contracts. 
• To create a level playing field on which DBE’s can compete fairly for DOT-assisted contracts. 
• To ensure that their annual overall DBE participation percentage is narrowly tailored, in accordance with 

applicable law. 
• To ensure that only firms that fully meet 49 CFR, Part 26 eligibility standards are permitted to participate as 

DBEs. 
• To help remove barriers to the participation of DBEs in DOT-assisted contracts. 
• To assist the development of firms that can compete successfully in the market place outside the DBE 

Program. 

III Nondiscrimination (§26.7) 
RECIPIENT will never exclude any person from participation in, deny any person the benefits of, or otherwise 
discriminate against anyone in connection with the award and performance of any contract covered by 49 CFR, 
Part 26 on the basis of race, color, sex, or national origin. In administering the local agency components of the 
DBE Program Plan, the RECIPIENT will not, directly, or through contractual or other arrangements, use criteria 
or methods of administration that have the effect of defeating or substantially impairing accomplishment of the 
objectives of the DBE Program Plan with respect to individuals of a particular race, color, sex, or national origin. 
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IV Annual DBE Submittal Form (§26.21) 
The RECIPIENT will provide to the Caltrans’ District Local Assistance Engineer (DLAE) a completed Local 
Agency DBE Annual Submittal Form (Exhibit 9-B) by June 1 of each year for the following Federal Fiscal Year 
(FFY). This form includes an Annual Anticipated DBE Participation Level (AADPL), methodology for 
establishing the AADPL, the name, phone number, and electronic mailing address of the designated DBELO, and 
the choice of Prompt Pay Provision to be used by the RECIPIENT for the following FFY. 

V Race-Neutral Means of Meeting the Annual DBE Goal (§26.51) 
RECIPIENT will assist Caltrans to achieve its Overall Statewide DBE Goal by race neutral means that may 
include, but are not limited to the following: 
1. Advertising solicitations, scheduling bidding periods and opening times, and packaging quantities, 

specifications, and delivery schedules in ways that facilitate DBE and other small business participation. 
2. Providing assistance to DBE and small businesses in overcoming limitations such as inability to obtain 

bonding or financing (e.g., by such means as simplifying the bonding process, reducing bonding 
requirements, and providing services to help DBEs and other small businesses obtain bonding and 
financing). 

3. Providing technical assistance and other services to DBE and small businesses. 
4. Providing information and communication programs on contracting procedures and specific contract 

opportunities (e.g., ensuring the inclusion of DBEs and other small businesses on recipient mailing lists of 
bidders; ensuring the dissemination to bidders on prime contracts of lists of potential subcontractors 
including DBE’s and small businesses; providing the information in languages other than English, where 
appropriate). 

5. Implementing a supportive services program to develop and improve immediate and long-term business 
management, record keeping, and financial and accounting capability for DBEs and other small businesses. 

6. Providing services to help DBEs and other small businesses improve long-term development, increase 
opportunities to participate in a variety of kinds of work, handle increasingly significant projects, and 
achieve eventual self-sufficiency. 

7. Establishing a program to assist new, start-up firms, particularly in fields in which DBE participation has 
been historically low. 

8. Assisting DBEs and other small businesses to develop their capability to utilize emerging technology and 
conduct business through electronic media. 

9. Implementing or developing a mentor-protégé program. 
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VI Quotas (§26.43) 
RECIPIENT will not use quotas or set-asides in any way in the administration of the local agency component of 
the DBE Program Plan. 

VII DBE Liaison Officer (DBELO) (§26.25) 
RECIPIENT has designated a DBE Liaison Officer. The DBELO is responsible for implementing the DBE 
Program Plan, as it pertains to the RECIPIENT, and ensures that the RECIPIENT is fully and properly advised 
concerning DBE Program Plan matters. [Specify resources available to the DBELO; e.g., the DBELO has a staff 
of two professional employees assigned to the DBE program on a full-time basis and two support personnel who 
devote a portion of their time to the program.]  The name, address, telephone number, electronic mail address, and 
an organization chart displaying the DBELO’s position in the organization are found in Attachment _____ to this 
Agreement. This information will be updated annually and included on the DBE Annual Submittal Form. 

The DBELO is responsible for developing, implementing, and monitoring the RECIPIENT’s requirements of the 
DBE Program Plan in coordination with other appropriate officials. Duties and responsibilities include the 
following: 

1. Gathers and reports statistical data and other information as required. 
2. Reviews third party contracts and purchase requisitions for compliance with this program. 
3. Works with all departments to determine projected Annual Anticipated DBE Participation Level. 
4. Ensures that bid notices and requests for proposals are made available to DBEs in a timely manner. 
5. Analyzes DBE participation and identifies ways to encourage participation through race-neutral means. 
6. Participates in pre-bid meetings. 
7. Advises the CEO/governing body on DBE matters and DBE race-neutral issues. 
8. Provides DBEs with information and recommends sources to assist in preparing bids, obtaining bonding 

and insurance. 
9. Plans and participates in DBE training seminars. 
10. Provides outreach to DBEs and community organizations to fully advise them of contracting opportunities. 
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VIII Federal Financial Assistance Agreement Assurance (§26.13) 

RECIPIENT will sign the following assurance, applicable to and to be included in all DOT-assisted contracts and 
their administration, as part of the program supplement agreement for each project. 

The recipient shall not discriminate on the basis of race, color, national origin, or sex in the award and 
performance of any DOT-assisted contract, or in the administration of its DBE Program, or the requirements of 49 
CFR Part 26. The recipient shall take all necessary and reasonable steps under 49 CFR, Part 26 to ensure 
nondiscrimination in the award and administration of DOT-assisted contracts. The recipient’s DBE Program, as 
required by 49 CFR, Part 26 and as approved by DOT, is incorporated by reference in this agreement. 
Implementation of this program is a legal obligation and failure to carry out its terms shall be treated as a 
violation of this agreement. Upon notification to the recipient of its failure to carry out its approved program, the 
Department may impose sanctions as provided for under Part 26 and may, in appropriate cases, refer the matter 
for enforcement under 18 U.S.C. 1001 and/or the Program Fraud Civil Remedies Act of 1986 (31 U.S.C. 3801 et 
seq.). [Note – this language is to be used verbatim, as it is stated in §26.13(a).] 

IX DBE Financial Institutions (§26.27) 

It is the policy of the RECIPIENT to investigate the full extent of services offered by financial institutions owned 
and controlled by socially and economically disadvantaged individuals in the community to make reasonable 
efforts to use these institutions, and to encourage prime contractors on DOT-assisted contracts to make use of 
these institutions. 

Information on the availability of such institutions can be obtained from the DBELO. The Caltrans’ 
Disadvantaged Business Enterprise Program may offer assistance to the DBELO. 

X Directory (§26.31) 

RECIPIENT will refer interested persons to the Unified Certification Program DBE directory available from the 
Caltrans Disadvantaged Business Enterprise Program’s website at www.dot.ca.gov/hq/bep. 

XI Required Contract Clauses (§§26.13, 26.29) 

RECIPIENT ensures that the following clauses or equivalent will be included in each DOT-assisted prime 
contract: 

A. CONTRACT ASSURANCE 

The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract. The contractor shall carry out applicable requirements of 49 CFR, Part 26 in the 
award and administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a 
material breach of this contract, which may result in the termination of this contract or such other remedy, as 
recipient deems appropriate. 

[Note – This language is to be used verbatim, as is stated in §26.13(b). See Caltrans Sample Boiler Plate Contract 
Documents on the Internet at www.dot.ca.gov/hq/LocalPrograms under “Publications.”] 
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EXHIBIT 9-A Local Assistance Procedures Manual 
DBE Race-Neutral Implementation Agreement for Local Agencies 

B. PROMPT PAYMENT 
Prompt Progress Payment to Subcontractors 

A prime contractor or subcontractor shall pay to any subcontractor not later than 10-days of receipt of 
each progress payment, in accordance with the provision in Section 7108.5 of the California Business and 
Professions Code concerning prompt payment to subcontractors. The 10-days is applicable unless a 
longer period is agreed to in writing. Any delay or postponement of payment over 30 days may take 
place only for good cause and with the agency’s prior written approval. Any violation of Section 7108.5 
shall subject the violating contractor or subcontractor to the penalties, sanctions, and other remedies of 
that Section. This requirement shall not be construed to limit or impair any contractual, administrative, or 
judicial remedies, otherwise available to the contractor or subcontractor in the event of a dispute 
involving late payment or nonpayment by the contractor, deficient subcontractor performance, and/or 
noncompliance by a subcontractor. This clause applies to both DBE and non-DBE subcontractors. 

Prompt Payment of Withheld Funds to Subcontractors 

The local agency shall include either (1), (2), or (3) of the following provisions [local agency equivalent 
will need Caltrans approval] in their federal-aid contracts to ensure prompt and full payment of retainage 
[withheld funds] to subcontractors in compliance with 49 CFR 26.29. 

1. No retainage will be held by the agency from progress payments due to the prime contractor. Prime 
contractors and subcontractors are prohibited from holding retainage from subcontractors. Any delay or 
postponement of payment may take place only for good cause and with the agency’s prior written 
approval. Any violation of these provisions shall subject the violating contractor or subcontractor to the 
penalties, sanctions, and other remedies specified in Section 7108.5 of the California Business and 
Professions Code. This requirement shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies, otherwise available to the contractor or subcontractor in the event of 
a dispute involving late payment or nonpayment by the contractor, deficient subcontractor performance, 
and/or noncompliance by a subcontractor. This clause applies to both DBE and non-DBE subcontractors. 
2. No retainage will be held by the agency from progress payments due the prime contractor. Any 
retainage kept by the prime contractor or by a subcontractor must be paid in full to the earning 
subcontractor in 30 days after the subcontractor’s work is satisfactorily completed. Any delay or 
postponement of payment may take place only for good cause and with the agency’s prior written 
approval. Any violation of these provisions shall subject the violating contractor or subcontractor to the 
penalties, sanctions, and remedies specified in Section 7108.5 of the California Business and Professions 
Code. This requirement shall not be construed to limit or impair any contractual, administrative, or 
judicial remedies, otherwise available to the contractor or subcontractor in the event of a dispute 
involving late payment or nonpayment by the contractor, deficient subcontractor performance, and/or 
noncompliance by a subcontractor. This clause applies to both DBE and non-DBE subcontractors. 
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3. The agency shall hold retainage from the prime contractor and shall make prompt and regular 
incremental acceptances of portions, as determined by the agency of the contract work and pay retainage 
to the prime contractor based on these acceptances. The prime contractor or subcontractor shall return all 
monies withheld in retention from all subcontractors within 30 days after receiving payment for work 
satisfactorily completed and accepted including incremental acceptances of portions of the contract work 
by the agency. Any delay or postponement of payment may take place only for good cause and with the 
agency’s prior written approval. Any violation of these provisions shall subject the violating prime 
contractor to the penalties, sanctions, and other remedies specified in Section 7108.5 of the California 
Business and Professions Code. This requirement shall not be construed to limit or impair any 
contractual, administrative, or judicial remedies, otherwise available to the contractor or subcontractor in 
the event of: a dispute involving late payment or nonpayment by the contractor; deficient subcontractor 
performance; and/or noncompliance by a subcontractor. This clause applies to both DBE and non-DBE 
subcontractors. 

XII Local Assistance Procedures Manual 

The RECIPIENT will advertise, award and administer DOT-assisted contracts in accordance with the most 
current published Local Assistance Procedures Manual (LAPM). 

XIII Bidders List (§26.11) 

The RECIPIENT will create and maintain a bidders list, consisting of information about all DBE and non-DBE 
firms that bid or quote on its DOT-assisted contracts.  The bidders list will include the name, address, DBE/non-
DBE status, age, and annual gross receipts of the firms. 

XIV Reporting to the DLAE 

RECIPIENT will promptly submit a copy of the Local Agency Bidder-DBE Information (Exhibit 15-G or Exhibit 
10-O of the LAPM) to the DLAE at the time of execution of consultant or construction contract award. 

RECIPIENT will promptly submit a copy of  the Final Utilization of DBE participation to the DLAE using 
Exhibit 17-F of the LAPM immediately upon completion of the contract for each consultant or construction 
contract. 

XV Certification (§26.83(a)) 
RECIPIENT ensures that only DBE firms currently certified by the California Unified Certification Program will 
participate as DBEs on DOT-assisted contracts. 
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XVI Confidentiality 

RECIPIENT will safeguard from disclosure to third parties, information that may reasonably be regarded as 
confidential business information consistent with federal, state, and local laws. 

By__________________________________ 
(Signature ) 

__________________________________ Phone Number:____________________ 
(Print Name and Title) ADMINISTERING AGENCY 
(Authorized Governing Body Representative 

This California Department of Transportation’s Disadvantaged Business Enterprise Program Plan Implementation 
Agreement is accepted by: 

__________________________________ Date: ______________________ 
[Signature of DLAE] 

[Print Name of DLAE] 

Distribution: (1) Original – DLAE 
(2) Signed copy by the DLAE – Local Agency 

DBE Race-neutral Implementation Agreement for Local Agencies (05/01/06) 
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____________________________________  _______________ 

____________________________________  ________________ 

____________________________________  _______________ 

Local Assistance Procedures Manual EXHIBIT 9-B 
Local Agency DBE Annual Submittal Form 

Exhibit 9-B Local Agency DBE Annual Submittal Form 

TO: CALTRANS DISTRICT _______ 
District Local Assistance Engineer 

The amount of the Annual Anticipated DBE Participation Level (AADPL) and methodology are presented 
herein, in accordance with Title 49 of the Code of Federal Regulations, Part 26, and the State of California, 
Department of Transportation Disadvantaged Business Enterprise (DBE) Program Plan. 
The City/County/Region of _________________________________________________________, 
submits our AADPL information.  We have established an AADPL of _______ % for the Federal Fiscal Year 
_____ /_____, beginning on _______________________, and ending on ______________________. 

Methodology 

[Please attach the methodology used to determine the AADPL.  See Chapter 9, Section 9.7 of the Local 
Assistance Procedures Manual (LAPM) for guidance in developing the AADPL.] 

Disadvantaged Business Enterprise Liaison Officer (DBELO) 

[Please provide the name, address, phone number, fax number, and electronic mail address of the DBELO for 
the coming Federal Fiscal Year.] 

Prompt Pay 

Federal regulation (49 CFR 26.29) requires one of three methods be used in federal-aid contracts to ensure 
prompt and full payment of any retainage, kept by the prime contractor or subcontractor, to a subcontractor. 
(Attached is a listing of the three methods. On the attachment, please designate which prompt payment 
provision the local agency will use.) 

(Signature ) Date 

(Print Name and Title) Phone Number 
ADMINISTERING AGENCY 
(Authorized Governing Body Representative) 

(Signature of Caltrans District Local Assistance Engineer [DLAE]) Date 

Distribution: (1) Original - DLAE 
(2) Signed copy by the DLAE – Local Agency 

DBE Annual Submittal Form (05/01/06) 
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(Attachment) 

Prompt Payment of Withheld Funds to Subcontractors 

Federal regulation (49 CFR 26.29) requires one of the following three methods be used in federal-aid contracts to 
ensure prompt and full payment of any retainage kept by the prime contractor or subcontractor to a subcontractor. 

Please check the box of the method chosen by the local agency to ensure prompt and full payment of any 
retainage. 

No retainage will be held by the agency from progress payments due to the prime contractor. Prime 
contractors and subcontractors are prohibited from holding retainage from subcontractors. Any delay or 
postponement of payment may take place only for good cause and with the agency’s prior written approval. 
Any violation of these provisions shall subject the violating contractor or subcontractor to the penalties, 
sanctions, and other remedies specified in Section 7108.5 of the California Business and Professions Code. 
This requirement shall not be construed to limit or impair any contractual, administrative, or judicial 
remedies, otherwise available to the contractor or subcontractor in the event of a dispute involving late 
payment or nonpayment by the contractor, deficient subcontractor performance, and/or noncompliance by a 
subcontractor. This clause applies to both DBE and non-DBE subcontractors 

No retainage will be held by the agency from progress payments due the prime contractor. Any retainage 
kept by the prime contractor or by a subcontractor must be paid in full to the earning subcontractor in 30 
days after the subcontractor’s work is satisfactorily completed. Any delay or postponement of payment may 
take place only for good cause and with the agency’s prior written approval. Any violation of these 
provisions shall subject the violating contractor or subcontractor to the penalties, sanctions, and remedies 
specified in Section 7108.5 of the California Business and Professions Code. This requirement shall not be 
construed to limit or impair any contractual, administrative, or judicial remedies, otherwise available to the 
contractor or subcontractor in the event of a dispute involving late payment or nonpayment by the 
contractor, deficient subcontractor performance, and/or noncompliance by a subcontractor. This clause 
applies to both DBE and non-DBE subcontractors. 

The agency shall hold retainage from the prime contractor and shall make prompt and regular incremental 
acceptances of portions, as determined by the agency of the contract work and pay retainage to the prime 
contractor based on these acceptances. The prime contractor or subcontractor shall return all monies 
withheld in retention from all subcontractors within 30 days after receiving payment for work satisfactorily 
completed and accepted including incremental acceptances of portions of the contract work by the agency. 
Any delay or postponement of payment may take place only for good cause and with the agency’s prior 
written approval. Any violation of these provisions shall subject the violating prime contractor to the 
penalties, sanctions, and other remedies specified in Section 7108.5 of the California Business and 
Professions Code. This requirement shall not be construed to limit or impair any contractual, administrative, 
or judicial remedies otherwise available to the contractor or subcontractor in the event of: a dispute 
involving late payment or nonpayment by the contractor; deficient subcontractor performance and/or 
noncompliance by a subcontractor. This clause applies to both DBE and non-DBE subcontractors. 

Page 9-36 
July 21, 2006 LPP 06-03 



 

 

 

 

 
 

 

 

   

 

  

Local Assistance Procedures Manual Chapter 10 
Consultant Selection 

CHAPTER 10 CONSULTANT SELECTION 

10.1 GENERAL 

INTRODUCTION 

A local agency may engage consultants to perform architectural, engineering, and related 
services needed to develop a federal-aid and/or state funded project. Local agencies 
requesting federal and/or state funds to reimburse Architectural and Engineering (A&E) 
Consultants must follow the selection and contracting procedures detailed in this chapter. 

FEDERAL LEGISLATION 

The provisions of the Brooks Act (40 USC 544) require local agencies to award federally 
funded engineering and design contracts on the basis of fair and open competitive 
negotiations, demonstrated competence, and professional qualifications (23 CFR, Section 
172). 
The following are two of the Required Contract Provisions including exhibits:  
Disadvantaged Business Enterprise 
• Notice to Bidders/Proposers Disadvantaged Business Enterprise Information 

(Exhibit 10-I) 
• Standard Agreeement for Subcontractor/DBE Participation (Exhibit 10-J) 
• Local Agency Proposer DBE (Consultant Contract) Information (Exhibit 10-O) 
• Final Report-Utilization of DBE, First-Tier Subcontractors (Chapter 17, Exhibit 

17-F) 
Federal Lobbying Restrictions, Title 31 U.S.C. Section 1352 
• Nonlobbying Certification for Federal-aid Contracts (Exhibit 10-Q) 
• Disclosure of Lobbying Activities, Standard Form – LLL and Instructions 

(Exhibit 10-R) 

STATE LEGISLATION 

Architectural and Engineering (A&E) Consultants - Those private consulting firms 
providing architectural, landscape architectural, engineering, environmental, land 
surveying, or construction project management services are termed “Architectural and 
Engineering (A&E) Consultants.” California law requires selection of A&E contract 
services on the basis of demonstrated competence and professional qualifications. Cost 
may not be included as criteria for rating such consultants. Negotiations shall begin with 
the most qualified consultant.  Should negotiations result in not a price the local agency 
considers to be fair and reasonable, negotiations shall be formally terminated and the 
local agency shall then undertake negotiations with the second most qualified consultant. 
If the negotiations with the second most qualified firm is not successful, negotiations 
shall be formally terminated and the local agency shall then undertake negotiations with 
the third most qualified consultant, etc. until the price is determined to be fair and 
reasonable by the local agency (California Government Code, Chapter 10, Sections 4525 
through 4529.5). 
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Chapter 10  Local Assistance Procedures Manual 
Consultant Selection 

Consultants, other than A&E consultants, may be selected using cost as one of, or the sole 
selection criteria. The procedures outlined in this chapter could be modified for selecting 
non-A&E consultants, by adding a cost item to the proposal. Similarly in selecting an 
A&E consultant, a detailed technical proposal or qualifications proposal, and a draft 
contract would be required. 
Depending upon the scope of work, the required contract provisions may need to include 
the California State Prevailing Wages. Section 1720 of the State Labor Code which states 
in part: 

“For purposes of this paragraph, “construction” includes work performed 
during the design and preconstruction phases of construction including, but 
not limited to, inspection and land surveying work.”  

Wage guidelines entitled, Consultant Guidelines for Prevailing Wage and Labor 
Compliance on Architectural and Engineering (A&E) Contracts is used to administer 
Caltrans Consultant contracts and is available at: 
http://www.dot.ca.gov/hq/construc/A&E_Guidelines/A&EGuidelines.pdf 
Wage information is available through the Caltrans Division of Local Assistance website 
at: http://www.dir.ca.gov/dlsr/statistics_research.html 

SELECTING THE PROJECT 

The local agency is responsible for selecting and initiating a federal-aid and/or state 
financed highway project. The decision to begin project development is influenced by the 
project needs, its acceptability, the timing of studies, financing, and construction. The 
local agency must identify the project’s objectives including the general level of 
improvement or service, operating standards, and the target date for project completion 
before commencing any consultant selection process. 

SUBCONTRACTED SERVICES 

The consultant is responsible for performing the work required under the agreement in a 
manner acceptable to the local agency. The consultant’s organization and all associated 
consultants and subcontractors must be identified at the time of the proposal. 
If the consultant wishes to use a firm not specified in the proposal, prior written approval 
must be obtained from the local agency. If a subcontract for work, or services to be 
performed by such firms exceeds $25,000, the subcontract shall contain all required 
provisions of the prime contract. 

PRE-AWARD AUDIT 

A pre-award audit is required for consultant contracts with state or federal-aid highway 
funds in the contract as outlined below. 

Case 1: Contracts less than $250,000 

For consultant contracts which total less than $250,000, a pre-award audit is not required 
unless the consultant has been previously identified as a “high-risk” as described in 49 
CFR, Part 18 Section 12. 

Part 18 Section 12, 49 CFR, states that a grantee or subgrantee may be considered “high-
risk,” if an awarding agency determines that a grantee or subgrantee: 

• Has a history of unsatisfactory performance, or 
• Is not financially stable, or 
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Local Assistance Procedures Manual EXHIBIT 10-D 
Consultant Agreement Outline 

n) Subcontractors, Assignment and Transfer 

Consultant services are considered to be a personal relationship between client and 
principal; therefore, agreements in which participating federal and/or state funds are 
furnished shall contain a clause expressly prohibiting the subcontracting, assignment, or 
transfer of any of the work except, as otherwise, provided for in the executed agreement. 
All contracts shall provide that subcontracts exceeding $25,000 in cost shall contain all 
required provisions of the prime contract. 

o) Consultant’s Endorsement on PS&E/Other Data 

The responsible consultant/engineer shall sign all plans, specifications, estimates (PS&E) 
and engineering data furnished by him/her, and where appropriate, indicate his/her 
California registration number. 

p) Disadvantaged Business Enterprise Considerations 

Consultants must give consideration to DBE firms as specified in 23 CFR 172.5(b), CFR Part 
26, and in Exhibit 10-I “Notice to Bidders/Proposers Disadvantaged Business Enterprise 
Information.”  

q) Insurance 

The contract should provide for professional liability insurance and vehicle liability 
insurance limits. The contract should specify the reasonable amounts of such insurance, as 
required by the local agency. A method of veifying that the insurance is in effect should 
be included. Also, a method of notifying the local agency, if the specific insurance has 
been changed or cancelled should also be in the contract. 

r) Signature Blocks 

A signature block for each of the parties to the agreement should be provided. 

C. CONCLUSION 
The concluding clause may be any one of the many accepted legal expressions commonly used 
for that purpose. 

D. SIGNATURE 

E. CERTIFICATIONS 
Exhibits 10-F Certification of Consultant, Commisssions & Fees and 10-G, Certification of Agency 
must be incuded as attachmens to the contract and made a part of. 

F. COST PRICE PROPOSAL 
The consultant’s and subconsultant(s) final cost proposal must be attached to the contract. (See 
Exhibit 10-H) 
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Exhibit 10-E   Sample Payment Clauses 

SAMPLE PAYMENT CLAUSES* 

COST-PLUS-FIXED FEE 

The basis of payment for the services provided under this agreement shall be cost-plus-a-fixed 
fee. 
1. The local agency shall reimburse the consultant for actual costs (including labor costs, employee 

benefits, overhead and other direct costs) incurred by the consultant in performance of the work, 
in an amount not to exceed $_______________ exclusive of any fixed fee. Actual costs shall not 
exceed the estimated wage rates and other costs set forth in the consultant’s proposal. 

2. In addition to the costs referred to in paragraph 1 of this article, the local agency shall pay the 
consultant a fixed fee of $___________. Said fixed fee shall not be altered, unless there is a 
significant alteration in the scope, complexity, or character of the work to be performed which is 
documented as an amendment. 

3. The Consultant shall be reimbursed for actual travel expenses incurred in the performance of this 
work, including the use of private vehicles at the rate of _______ cents per mile, while traveling 
away from consultant’s headquarters, which is hereby designated as 
_________________________. In addition, consultant’s personnel shall be reimbursed for per 
diem expenses at a rate not to exceed the currently authorized rates for state employees under 
State Department of Personnel Administration rules. 

4. Total expenditures made under this agreement, including the fixed fee shall not exceed the sum of 
____________. 

LUMP SUM 

The basis of payment for the services provided under this agreement shall be lump sum. 

1. Pursuant to satisfactory completion of this agreement, a lump sum payment of 
$____________,which includes all expenses incurred will be made to the consultant. 

2. The above lump sum payment includes: salary, fringe benefits, overhead, profit, and all other 
expenses incurred by the consultant. 

*The other methods of payment are not addressed here. 
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EXHIBIT 10-J STANDARD AGREEEMENT FOR SUBCONTRACTOR/DBE PARTICIPATION 

STANDARD AGREEEMENT FOR SUBCONTRACTOR/DBE PARTICIPATION 

1. Subcontractors 

A. Nothing contained in this Agreement or otherwise, shall create any contractual relation between the 
Agency and any subcontractors, and no subcontract shall relieve the Contractor of his/her responsibilities 
and obligations hereunder. The Contractor agrees to be as fully responsible to the Agency for the acts and 
omissions of its subcontractors and of persons either directly or indirectly employed by any of them as it 
is for the acts and omissions of persons directly employed by the Contractor. The Contractor's obligation 
to pay its subcontractors is an independent obligation from the Agency's obligation to make payments to 
the Contractor. 

B. Any subcontract in excess of $25,000, entered into as a result of this Agreement, shall contain all the 
provisions stipulated in this Agreement to be applicable to subcontractors.  

C. Contractor shall pay its subcontractors within ten (10) calendar days from receipt of each payment made to 
the Contractor by the Agency. 

D. Any substitution of subcontractors must be approved in writing by the Agency’s Contract Manager in 
advance of assigning work to a substitute subcontractor. 

(Use 2 or 3 below , delete the other) 

2. Disadvantaged Business Enterprise (DBE) Participation (Without Availability Advisory Percentage) 

A. The Agency has not established a DBE Availability Advisory Percentage for this Agreement. This 
Agreement is subject to Title 49, Part 26 of the Code of Federal Regulations entitled “Participation by 
Disadvantaged Business Enterprises in Department of Transportation Financial Assistance Programs.” 
Bidders who obtain DBE participation on this contract will assist Caltrans in meeting its federally 
mandated statewide overall DBE goal. 

B. DBE and other small businesses (SB), as defined in Title 49 CFR, Part 26 are encouraged to participate in 
the performance of agreements financed in whole or in part with federal funds. The contractor, sub 
recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the 
performance of this Agreement. The contractor shall carry out applicable requirements of 49 CFR, Part 26 
in the award and administration of US DOT- assisted agreements. Failure by the contractor to carry out 
these requirements is a material breach of this Agreement, which may result in the termination of this 
Agreement or such other remedy as the recipient deems appropriate. 

C. Any subcontract entered into as a result of this Agreement shall contain all of the provisions of this 
section. 

3. Disadvantaged Business Enterprise Program Availability Advisory 

A. This Agreement is subject toTitle 49, Part 26, Code of Federal Regulations (49 CFR 26) entitled 
"Participation by Disadvantaged Business Enterprises in Department of Transportation Financial 
Assistance Programs.” In order to ensure Caltrans achieves its federally mandated statewide overall DBE 
goal, the Agency encourages the participation of Disadvantaged Business Enterprises (DBEs), as defined 
in 49 CFR 26 in the performance of Agreements financed in whole or in part with federal Funds. The 
Contractor shall not discriminate on the basis of race, color, national origin, or sex in the award and 
performance of subcontracts. 

. 
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B. As required by federal law, the Caltrans has established a statewide overall DBE goal. In order to 
ascertain whether that statewide overall DBE goal is being achieved, the Caltrans is tracking DBE 
participation on all federal-aid contracts.  

C. To assist Contractors in ascertaining DBE availability for specific items of work, the Agency advises that 
it has determined that DBEs could reasonably be expected to compete for subcontracting opportunities on 
this project and the likely DBE Availability Advisory Percentage is____percent. The Agency also 
advises that participation of DBEs in the specified percentage is not a condition of award. 

D. Contractor has agreed to carry out applicable requirements of Title 49 CFR 26, in the award and 
administration of federally assisted Agreements. The regulations in their entirety are incorporated herein 
and by reference. 

E. The Contractor should notify the Contract Manager in writing, of any changes to its anticipated DBE 
participation. This notice should be provided prior to the commencement of that portion of the work. 

F. DBE and other small businesses (SB), as defined in Title 49 CFR26 are encouraged to participate in the 
performance of agreements financed in whole or in part with federal funds. The contractor, sub recipient 
or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the 
performance of this Agreement. The contractor shall carry out applicable requirements of Ttitle 49 CFR 
26 in the award and administration of US DOT- assisted agreements. Failure by the contractor to carry 
out these requirements is a material breach of this Agreement, which may result in the termination of this 
Agreement or such other remedy as the recipient deems appropriate. 

G. Any subcontract entered into as a result of this Agreement shall contain all of the provisions of this 
section. 

4. Performance of DBE Contractors, and other DBE Subcontractors/Suppliers 

A. A DBE performs a commercially useful function when it is responsible for execution of the work of the 
Agreement and is carrying out its responsibilities by actually performing, managing, and supervising the 
work involved.  To perform a commercially useful function, the DBE must also be responsible with 
respect to materials and supplies used on the Agreement, for negotiating price, determining quality and 
quantity, ordering the material, and installing (where applicable) and paying for the material itself. To 
determine whether a DBE is performing a commercially useful function, evaluate the amount of work 
subcontracted, industry practices; whether the amount the firm is to be paid under the Agreement is 
commensurate with the work it is actually performing, and other relevant factors. 

B. A DBE does not perform a commercially useful function if its role is limited to that of an extra participant 
in a transaction, Agreement, or project through which funds are passed in order to obtain the appearance 
of DBE participation. In determining whether a DBE is such an extra participant, examine similar 
transactions, particularly those in which DBEs do not participate. 

C. If a DBE does not perform or exercise responsibility for at least thirty percent of the total cost of its 
Agreement with its own work force, or the DBE subcontracts a greater portion of the work of the 
Agreement than would be expected on the basis of normal industry practice for the type of work involved, 
it will be presumed that it is not performing a commercially useful function. 
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5. Prompt Payment of Funds Withheld to Subcontractors 

( Local agency to use either A,B, or C below; delete the other two.) 
A. No retainage will be withheld by the Agency from progress payments due the prime contractor. Retainage 

by the prime contractor or subcontractors is prohibited, and no retainage will be held by the prime 
contractor from progress due subcontractors. Any violation of this provision shall subject the violating 
prime contractor or subcontractor to the penalties, sanctions, and other remedies specified in Section 
7108.5 of the California Business and Professions Code. This requirement shall not be construed to limit 
or impair any contractual, administrative, or judicial remedies otherwise available to the prime Contractor 
or subcontractor in the event of a dispute involving late payment or nonpayment by the prime contractor or 
deficient subcontract performance, or noncompliance by a subcontractor.  This provision applies to both 
DBE and non-DBE prime contractors and subcontractors. 

B. No retainage will be held by the Agency from progress payments due the prime contractor. Any retainage 
held by the prime contractors or subcontractors from progress payments due subcontractors shall be 
promptly paid in full to subcontractors within 30 days after the subcontractor’s work is satisfactorily 
completed. Federal law (49CFR26.29) requires that any delay or postponement of payment over the 30 
days may take place only for good cause and with the agency’s prior written approval. Any violation of 
this provision shall subject the violating prime contractor or subcontractor to the penalties, sanctions and 
other remedies specified in Section 7108.5 of the Business and Professions Code. These requirements shall 
not be construed to limit or impair any contractual, administrative, or judicial remedies otherwise, 
available to the prime Contractor or subcontractor in the event of a dispute involving late payment or 
nonpayment by the prime contractor, deficient subcontract performance, or noncompliance by a 
subcontractor. This provision applies to both DBE and non-DBE prime contractors and subcontractors.  

C. The Agency shall hold retainage from the prime contractor and shall make prompt and regular incremental 
acceptances of portions, as determined by the agency, of the contract work, and pay retainage to the prime 
contractor based on these acceptances. The prime contractor, or subcontractor, shall return all monies 
withheld in retention from a subcontractor within 30 days after receiving payment for work satisfactorily 
completed and accepted including incremental acceptances of portions of the contract work by the agency. 
Federal law (49CFR26.29) requires that any delay or postponement of payment over 30-days may take 
place only for good cause and with the agency’s prior written approval. Any violation of this provision 
shall subject the violating prime contractor or subcontractor to the penalties, sanctions and other remedies 
specified in Section 7108.5 of the Business and Professions Code. These requirements shall not be 
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the 
prime contractor or subcontractor in the event of a dispute involving late payment or nonpayment by the 
prime contractor, deficient subcontract performance, or noncompliance by a subcontractor.  This provision 
applies to both DBE and non-DBE prime contractors and subcontractors. 

D. Any subcontract entered into as a result of this Agreement shall contain all of the provisions of this section. 

6. DBE Records 
A. The Contractor shall maintain records of materials purchased and/or supplied from all subcontracts entered 

into with certified DBEs. The records shall show the name and business address of each DBE or vendor 
and the total dollar amount actually paid each DBE or vendor, regardless of tier. The records shall show 
the date of payment and the total dollar figure paid to all firms. DBE prime Contractors shall also show 
the date of work performed by their own forces along with the corresponding dollar value of the work.  
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B. Upon completion of the Agreement, a summary of these records shall be prepared and submitted on 
the form entitled, “Final Report-Utilization of Disadvantaged Business Enterprises (DBE),” CEM-
2402F (Exhibit 17-F in Chapter 17 of the LAP), certified correct by the Contractor or the 
Contractor’s authorized representative and shall be furnished to the Contract Manager with the final 
invoice. Failure to provide the summary of DBE payments with the final invoice will result in 
twenty-five percent (25%) of the dollar value of the invoice being withheld from payment until the 
form is submitted.  The amount will be returned to the Contractor when a satisfactory “Final Report 
Utilization of Disadvantaged Business Enterprises (DBE)”is submitted to the Contract Manager. 

a. Prior to the fifteenth of each month, the Contractor shall submit documentation to the Agency’s 
Contract Manager showing the amount paid to DBE trucking companies.  The Contractor shall 
also obtain and submit documentation to the Agency’s Contract Manager showing the amount 
paid by DBE trucking companies to all firms, including owner-operators, for the leasing of 
trucks. If the DBE leases trucks from a non-DBE, the Contractor may count only the fee or 
commission the DBE receives as a result of the lease arrangement. 

b. The Contractor shall also submit to the Agency’s Contract Manager documentation showing the  
truck number, name of owner, California Highway Patrol CA number, and if applicable, the DBE 
certification number of the truck owner for all trucks used during that month.  This 
documentation shall be submitted on the Caltrans”Monthly DBE Trucking Verification, CEM-
2404(F) form provided to the Contractor by the Agency’s Contract Manager. 

7. DBE Certification and De-certification Status 

If a DBE subcontractor is decertified during the life of the Agreement, the decertified subcontractor shall 
notify the Contractor in writing with the date of de-certification. If a subcontractor becomes a certified 
DBE during the life of the Agreement, the subcontractor shall notify the Contractor in writing with the 
date of certification. Any changes should be reported to the Agency’s Contract Manager within 30 days. 

When Reporting DBE Participation, Material or Supplies purchased from DBEs may count as follows: 

A. If the materials or supplies are obtained from a DBE manufacturer, 100 % of the cost of the materials 
or supplies will count toward the DBE participation. A DBE manufacturer is a firm that operates or 
maintains a factory or establishment that produces on the premises, the materials, supplies, articles, 
or equipment required under the Agreement and of the general character described by the 
specifications. 

B. If the materials or supplies purchased from a DBE regular dealer, count 60 % of the cost of the 
materials or supplies toward DBE goals. A DBE regular dealer is a firm that owns, operates or 
maintains a store, warehouse, or other establishment in which the materials, supplies, articles or 
equipment of the general character described by the specifications and required under the 
Agreement, are bought, kept in stock, and regularly sold or leased to the public in the usual course of 
business. To be a DBE regular dealer, the firm must be an established, regular business that engages, 
as its principal business and under its own name, in the purchase and sale or lease of the products in 
question. A person may be a DBE regular dealer in such bulk items as petroleum products, steel, 
cement, gravel, stone or asphalt without owning, operating or maintaining a place of business 
provided in this section.   
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C. If the person both owns and operates distribution equipment for the products, any 
supplementing of regular dealers’ own distribution equipment, shall be by a long-term lease 
agreement and not an ad hoc or Agreement-by-Agreement basis. Packagers, brokers, 
manufacturers’ representatives, or other persons who arrange or expedite transactions are not 
DBE regular dealers within the meaning of this section. 

D. Materials or supplies purchased from a DBE, which is neither a manufacturer nor a regular 
dealer, will be limited to the entire amount of fees or commissions charged for assistance in 
the procurement of the materials and supplies, or fees or transportation charges for the delivery 
of materials or supplies required on the job site, provided the fees are reasonable and not 
excessive as compared with fees charged for similar services. 

(Add the following to contracts which require trucking) 

When Reporting DBE Participation, Participation of DBE trucking companies may count as 
follows: 

A. The DBE must be responsible for the management and supervision of the entire trucking  
operation for which it is responsible.   

B. The DBE must itself own and operate at least one fully licensed, insure, and operational truck 
used on the Agreement. 

C. The DBE receives credit for the total value of the transportation services it provides on the 
Agreement using trucks it owns, insures, and operates using drivers it employs. 

D. The DBE may lease trucks from another DBE firm including an owner-operator who is 
certified as a DBE. The DBE who leases trucks from another DBE receives credit for the 
total value of the transportation services the lessee DBE provides on the Agreement. 

E. The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The DBE 
who leases trucks from a non-DBE is entitled to credit only for the fee or commission it 
receives as a result of the lease arrangement. The DBE does not receive credit for the total 
value of the transportation services provided by the lessee, since these services are not 
provided by the DBE. 

F. For the purposes of this section, a lease must indicate that the DBE has exclusive use and 
control over the truck. This does not preclude the leased truck from working for others during 
the term of the lease with the consent of the DBE, as long as the lease gives the DBE absolute 
priority for use of the leased truck. Leased trucks must display the name and identification 
number of the DBE. 

Page 10-57 
LPP 06-03 July 21, 2006 



 

 

EXHBIT 10-J Local Assistance Procedures Manual 
Standard Agreement for Subcontractor/ 
DBE Participation 

Page 10-58 
May 1, 2006 LPP 06-02 



Local Assistance Procedures Manual EXHIBIT 10-O 
Local Agency Proposer/Bidder-DBE (Consultant Contract)-Information 

Exhibit 10-O Local Agency Proposer/Bidder-DBE (Consultant Contract) Information 

Local Agency Proposer/Bidder-DBE (Consultant Contracts)-Information 

This information shall be provided by the successful Proposer/Bidder with the award document. 
. 

Preliminary Engr. Studies Environmental Document Prelim Design 

Final Design Right of Way Right of Way Engineering Right of Way Utility Relocation 

Construction Constructiion Engineering Construction Management 
AGENCY:____________________________________ LOCATION:________________________________ 
PROJECT DESCRIPTION: ________________________________________________________________________ 
CONTRACT NUMBER:__________________________________________________________________________ 
FEDERAL-AID PROJECT NUMBER: ______________________________________________________________ 
TOTAL CONTRACT AMOUNT: $__________________________________________________________________ 
FEDERAL SHARE (For local agency to complete) : $___________________________________________________ 
PROPOSAL/BID DATE: __________________________________________________________________________ 
PROPOSER’S/BIDDER'S NAME:___________________________________________________________________ 
ADVERTISED DBE CONTRACT “Availability Advisory Percentage”: _____________________________________________________ 

CONTRACT ITEM OF WORK AND DESCRIPTION DBE Cert. No. NAME OF DBEs 1 DOLLAR AMOUNT 
 ITEM NO. OR SERVICES TO BE AND EXPIRATION (Must be certified on the date bids DBE 

SUBCONTRACTED OR MATERIALS DATE are opened - include DBE address 
TO BE PROVIDED 2 and phone number) 

IMPORTANT: Identify all DBE firms being claimed for credit, regardless of tier. 
Copies of the DBE quotes are helpful. Names of the First-Tier DBE Subcontractors and 
their respective item(s) of work listed above shall be consistent with the names and items 
of work in the “List of Subcontractors” submitted with your bid pursuant to the 
Subcontractors Listing Law and the Special Provisions. 

1. Enter DBE prime and subcontractors certification number. Prime contractors shall 
indicate all work to be performed by DBEs including work performed by its own 
DBE forces. 

2. If 100% of item is not to be performed or furnished by DBE, describe exact portion of 
item to be performed or furnished by DBE. 

Total Claimed 
Participation 

$__________ 

__________% 
_______________________________ 
Signature of Proposer/Bidder 
_______________________________ 
Date (Area Code) Tel. No. 
_______________________________ 
Person to Contact (Please Type or Print) 

 

 

 

   

  

  

 
 

 
 

  
   

    
 

 

    
 

  
 

   
   

  
    

  
    

      
   

 

 

    

  
 
  

□ 
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□ □ 

□ 

□ 

□ □ 

□ 

□ 

CT Bidder - DBE Information (Rev 4/28/06) 

Distribution: (1) Copy - Fax immediately to the Caltrans District Local Assistance Engineer (DLAE) upon award.
 (2) Copy  - Include in award package to Caltrans District Local Assistance 
(3) Original – Local Agency files 
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INSTRUCTIONS - LOCAL AGENCY PROPOSER/BIDDER-DBE (CONSULTANT 
CONTRACTS) INFORMATION FORM (Revised 10/05) 

The form requires specific information regarding the consultant contract: Agency, Location, Project Descriptions, 
Contract Number (assigned by local agency), Federal Aid Project Number (assigned by Caltrans-Local 
Assistance), Total Dollar Contract Amount, Proposal/Bid Date, Proposer’s/Bidder’s Name and Advertised DBE 
“Availability Advisory Percentage” if any. 

The form has a column for the Contract Item Number (or Item No’s) and Item of Work and Description or 
Services to be Subcontracted or Materials to be provided by DBEs. The DBE should provide a certification 
number to the Contractor. Notify the Contractor in writing with the date of the decertification if their status should 
change during the course of the contract. The form has a column for the Names of DBE certified contractors to 
perform the work (include DBE address and phone number).   

There is a column for the total DBE dollar amount. Enter the Total Claimed DBE Participation dollars and 
percentage amount of items of work submitted with your proposal/bid pursuant to the Contract Provisions. (If 
100% of item is not to be performed or furnished by the DBE, describe exact portion of time to be performed or 
furnished by the DBE.) 

Exhibit 10-O must be signed and dated by the person proposing/bidding. Also list a phone number in the 
space provided and print the name of the person to contact. 
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Chapter 11 Design Standards 
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The 3R work is generally regarded as heavy, nonroutine maintenance work designed to 
preserve and extend the roadway service life for at least ten years as well as upgrading to 
enhance safety where reasonable. It differs from new construction or reconstruction in that 
it does not comtemplate capacity improvements, major realignment or major upgrading of 
geometric features or standards. However, the work may include selective improvements 
to highway geometry and other roadway features including safety appurtenances, and still 
be considered 3R work (please refer to Design Information Bulletin 79-02 available at the 
following website: http://www.dot.ca.gov/hq/oppd/dib/dibprg.htm). 

11.2 Statewide Design Standards for Local Assistance Projects  
The following statewide design standards are acceptable for design of local federal-aid 
projects both on and off the NHS. 

Locally funded projects on the State Highway System (SHS) must be designed in 
accordance with SHS standards as defined in various Caltrans manuals. 

Roadway and Appurtenances 

Geometric Standards for New and Reconstruction Projects 

New and reconstruction projects shall be designed in accordance with American 
Association of State Highway and Transportation Officials (AASHTO) Standards as 
defined in the current edition of A Policy on Geometric Design of Highways and Streets 
(often referred to as the AASHTO Green book). 

The Federal Highway Administration (FHWA) has designated twelve (12) geometric 
controlling criteria with a primary importance for safety in the selection of design 
standards. These criteria are: 

• Design Speed • Grades 
• Lane Width • Stopping Sight Distance 
• Shoulder Width • Cross Slopes 
• Bridge Width • Superelevation 
• Horizontal Alignment • Horizontal Clearance 
• Vertical Alignment • Vertical Clearance 
The FHWA has indicated that any deviations from these geometric controlling criteria 
requires formal approval. Such deviations from the above criteria requires that a local 
agency obtains design exception approval in accordance with the procedures described in 
Section 11.4, “Design Exceptions,” in this chapter. 

Geometric Standards for 3R Projects 

The minimum standards for geometric design of local federal-aid resurfacing, restoration 
and rehabilitation (3R) projects, are shown in Tables 1 through 10 of Exhibit 11-A, 
“Geometric Standards for Local 3R Projects” (see DIB 79-02 for geometric standards for 
3R projects on National Highway System). Designs using better than minimum standards 
should be used when feasible especially in areas of high traffic volume; when design 
speeds exceed 50 mph; and when significant truck volumes are expected. 
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The primary purpose of 3R projects is to preserve and extend the service life of existing 
facilities and enhance highway safety, normally, without major improvements to existing 
geometric features. However, a reasonable effort should be made to provide uniform geometric 
standards for a substantial length of roadway. Therefore, the work may include upgrading of 
geometric features, such as minor roadway widening, flattening curves or  improving sight 
distances and still be considered as 3R work. 

Lane and Shoulder Widths-- Tables 1, 2 and 3 of Exhibit 11-A present the minimum 3R 
standards for widths of traffic lanes and shoulders on roadways classified as arterials, collectors 
and local roads and streets. 

Table 4 presents the minimum 3R standards for traffic, turning, parking, and bicycle lanes for 
urban streets and roads with curb and gutter. 

Wide lanes and shoulders give motorists: 1) increased opportunity for safe recovery when their 
vehicles run off the road, and 2) increased lateral separation between overtaking and meeting 
vehicles. Added safety benefits include improved site distance at critical horizontal curves, 
reduced interruption from emergency stopping and road maintenance activities, less wear at the 
lane edge, and better roadway surface drainage. 

Traffic volumes influence the cost-effectiveness of lane and shoulder widening, because the 
number of accidents eliminated by lane and shoulder widening increases almost in proportion 
to an Average Daily Traffic (ADT), whereas the costs are not affected significantly by ADT. 
Lane and shoulder widening can also produce timesavings for highway users, which can be an 
important consideration for highways with an ADT greater than 2,000 vehicles per day. 

Bridge Widths -- The minimum bridge width values for 3R projects involving bridges to 
remain in place on arterial, collectors, and local streets and roads are shown in Tables 5, 6, and 
7 of Exhibit 11-A.  The 3R projects on such bridges involve mainly roadway resurfacing and 
improvements to railings.  More significant work, such as structural strengthening, or deck 
replacement is classified as reconstruction and must meet AASHTO standards. 

The relationship between bridge width and the width of approach lanes influences bridge 
safety; roadway constriction at narrow bridges reduces the opportunity for safe recovery by 
out-of-control vehicles, and may result in collisions with bridge abutments. 

Thus, the safety cost-effectiveness of bridge width improvements depends upon the usable 
width of the bridge, the width of the approach lanes, traffic volumes, and the length of bridge. 

Horizontal Clearance – Side slope and clear zone improvements on 3R projects should meet  
the following criteria: 

1. Flatten side slopes of 1(v):4(h), or steeper at locations where run-off-the-road accidents 
are likely to occur, such as on the outside of sharp horizontal curves. 

2. Whenever possible, side slopes should not be steepened when widening lanes and 
shoulders. 

3. Remove, relocate, or shield isolated roadside obstacles. 

Roadside characteristics are important in determining the overall level of safety provided by a 
highway. Accident rates are lower, and accidents are less severe on highways with gentle side 
slopes and fewer obstacles near the roadway. 
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Removing isolated trees, and relocating utility poles can be more safety cost-effective than 
widening lanes or flattening horizontal curves. 

Horizontal Alignment -- Values for stopping sight distance and horizontal curves for 3R 
projects are shown in Tables 8, 9 and 10 of Exhibit 11-A. 

Safety often can be improved at horizontal curves without costly reconstruction. Local 
agencies should evaluate other safety measures when reconstruction is unwarranted. Such 
measures might include widening lanes, widen and paving shoulders, flattening steep side 
slopes, removing or relocating roadside obstacles, and installing traffic control devices, 
raised pavement markings and reflective guideposts. 

Accidents are more likely to occur on horizontal curves than on straight segments of 
roadway because increased demands are placed on the driver and vehicle, and centrifugal 
force tends to cause a vehicle to run-off-the road. The safety effect of an individual curve 
is influenced not only by the curve’s geometric characteristics, but also by the geometry of 
adjacent highway segments. Safety considerations are important especially when a curve is 
unexpected, such as when it follows a long straight approach, or when it is hidden from 
view by a hillcrest. 

Depending on site conditions, improvements to curves can be an inexpensive and effective 
means of reducing the severity and frequency of accidents. 

Vertical Alignment -- Values for superelevation, grades and stopping sight distances are 
included in Tables 8, 9 and 10 of Exhibit 11-A. For sustained downgrades, consideration 
should be given to increasing the minimum stopping sight distances shown in the above 
tables. 

The Transportation Research Board recommends that local agencies evaluate the option of 
reconstructing hillcrests when: 

1. The hillcrest hides from view such conditions as: intersections, sharp horizontal curves 
or narrow bridges. 

2. The Average Daily Traffic is greater than 1,500 vehicles per day. 

3. The design speed of the hillcrest (based upon the minimum sight distance provided) is 
more than 20 mph below the 85th percentile speeds of vehicles on the crests. 

Whether, or not the reconstruction of a hillcrest is necessary, designers should examine the 
nature or potential hazards hidden by a hillcrest, and consider other options such as 
removing potential hazards or providing warning signs. 

Sight obstructions at hillcrests can be corrected only by changing the vertical alignment to 
lengthen the existing vertical crest curve. 

Generally, to be safety and cost-effective, vertical alignment improvements must correct a 
substantial sight distance restriction that affects a driver’s ability to anticipate difficult 
situations, such as turning vehicles, sharp curves, or other conditions that demand specific 
driver responses. 

Pavement Crown and Edge Drops -- Local agencies performing resurfacing projects 
should consider constructing pavement overlays with pavement crowns that match 
AASHTO standards for new construction. 

Resurfacing projects offer opportunities to improve surface drainage and vehicle control in 
wet weather, by correcting deficient cross slopes at little or no additional cost. 
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Pavement edge drops result either from resurfacing activity unaccompanied by desirable 
shoulder improvement, or from wear, or erosion of weak shoulder material. Resurfacing 
can increase the likelihood that edge drops will develop later and require repeated 
maintenance to correct. 

Consideration should be given to paving shoulders selectively to improve all-weather use 
and prevent edge drop problems from occurring on either the inside of outside of a short 
radius curve. 

Pavement Structural Section 

The design of a pavement structural section is not an exact science. The design guidelines 
and standards referenced herein are based on a wide range of factors. The final pavement 
design must be based on a thorough investigation of specific project conditions including 
materials, environmental conditions, projected traffic, life-cycle economics, and the 
performance of other like pavement structural sections under similar conditions in the 
same area. 

       The structural section of the roadbed should conform to: 

• Section 600 of the Caltrans Highway Design Manual, 

• Caltrans Flexible Pavement Structural Section Design Manual, or 

• Flexible Pavement Structural Section Design Guide for California Cities and 
Counties, published by Caltrans in cooperation with County Engineers Association of 
California and the League of California Cities. 

Signs and Markings 

Guidance, regulatory, warning and temporary traffic control signs, curb and pavement, or 
other markings, markers, and traffic signals installed, or placed on any project constructed 
with federal funds shall conform to the Manual on Uniform Traffic Control Devices 
(MUTCD) and MUTCD California Supplement. 

The FHWA has indicated that school crosswalks and other school markings should 
conform to the MUTCD in the interest of national uniformity when transverse crosswalk 
lines are used. The crosswalk markings shall be solid white or yellow; as required by 
California law and as stated in the MUTCD California Supplement, Part 7, Traffic 
Controls for School Areas. The MUTCD and MUTCD California Supplement are 
respectively available at: 

http://mutcd.fhwa.dot.gov/ser-pubs.htm 

http://www.dot.ca.gov/hq/traffops/signtech/mutcdsupp/index.htm 

Deviations from the “Mandatory Standards” for signs markings, and traffic signals as 
defined and shown in the MUTCD and the MUTCD California Supplement are not 
permitted; unless a proposal to experiment with non-standard devices is submitted to the 
California Traffic Control Devices Committee and approved for experimental use. 
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Local agency plans and specifications with pedestrian facilities to be constructed 
with state funds (federal funds are not considered state funds) must be reviewed 
and approved by DSA with one exception. The one exception, is local agency 
plans and specifications of pedestrian facilities within the state highway rights of 
way , if not for rail and transit systems, can be reviewed and approved (certified) 
by Caltrans in place of DSA. Approval of the plans and specifications by DSA 
will require fees be paid directly to DSA. DSA regional offices can be found at 
this website: 

http://www.dsa.dgs.ca.gov/UniversalDesign/default.htm 

ADAAG Exceptions 

The following provisions mentioned in part, are contained in ADAAG, Appendix A of 28 
CFR, Part 36 and are available for the use of local agencies: 

• Paragraph 2.  General 

2.2. Equivalent Facilitation. Departures from particular technical and scoping 
requirements of this guideline by the use of other designs and technologies are 
permitted where the alternative designs and technologies used will provide 
substantially equivalent or greater access to and usability of the facility. 

• Paragraph 4.1.1 Application 

(5) General Exceptions. (a) In new construction, a person or entity is not required to 
meet fully the requirements of these guidelines where that person or entity can 
demonstrate that it is structurally impracticable to do so. Full compliance will be 
considered structurally impracticable only in those rare circumstances when the 
unique characteristics of terrain prevents the incorporation of accessibility feature. If 
full compliance with the requirements of these guidelines is structurally impracticable, 
a person or entity shall comply with the requirements to the extent it is not structurally 
impracticable. Any portion of the building or facility which can be made accessible 
shall comply to the extent that it is not structurally impracticable. 

• Paragraph 4.1.6 Accessible Buildings: Alterations 

(1)General. (j) Exception: In alteration work, if compliance with 4.1.6 is technically 
infeasible, the alteration shall provide accessibility to the maximum extent feasible. 
Any elements or features of the building or facility that are being altered and can be 
made accessible, shall be made accessible within the scope of alteration. 

Technically Infeasible means with respect to an alteration of a building, or a facility 
that has little likelihood of being accomplished, because of existing structural 
conditions that would require removing or altering a load-bearing member which is 
an essential part of the structural frame; or because other exiting physical or site 
constraints prohibit modification or addition of elements, space; or features which are 
in full and strict compliance with the minimum requirements for new construction and 
which are necessary to provide accessibility. 
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Encroachment Permits 

Should an encroachment permit from Caltrans be needed by a local agency for a project; 
ADA compliance of the plans and specifications in accordance with Caltrans Design 
Information Bulletin 82-01 will be required before an encroachment permit is issued. 

Applicable Facilities 

Based on federal and state laws and regulations, all newly constructed facilities must allow 
full accessibility with few exceptions. Facilities, defined in 28 CFR and 49 CFR Part 28, 
include but are not limited to all, or any portion of buildings, structures, roads, walks, 
passages, parking lots, etc. When existing facilities are being reconstructed or modified, the 
contract must also include work to make these facilities fully accessible. Title II-6.6000 of 
the Department of Justice's, Technical Assistance Manual, further defines this, by stating 
that when streets, roads, or highways are newly built or altered; they must have ramps or 
sloped areas wherever there are curbs or other barriers to entry from a sidewalk or path. 
Likewise, when new sidewalks or paths are built, or are altered, they must contain curb 
ramps or sloped areas wherever they intersect with streets, roads, or highways. 

ADA Design Assistances 

DSA’s regulations and building standards generally prescribe a standard of accessibility, or 
usability equal, or greater than provided by the federal ADA Standards for Accessible Design 
adopted by the United States Department of Justice and the Department of Transportation, to 
implement the Americans with Disabilities Act of 1990 (Public Law 101-336). DSA’s 
website, including a current version of the “DSA’s California Access Compliance Reference 
Manual,” is located at: 

http://www.dsa.dgs.ca.gov/universaldesign/default.htm 

The U.S. Department of Justice and the Federal Access Board both have very 
comprehensive websites committed to accessible design. The websites include ADA design 
standards and a design guide. The websites are respectively located at: 

http://www.ada.gov/ , and http://www.access-board.gov/indexes/pubsindex.htm 

Bridges 

Definitions 

Bridge -- A structure including supports erected over a depression or an obstruction, such as a 
waterway, highway or railway, and having a track or passageway for carrying traffic, or other 
moving loads, and having an opening measured along the center of the roadway of more than 20 
feet between undercroppings of abutments, or spring lines of arches or extreme ends of openings 
for multiple boxes–may include multiple pipes where the clear distance between openings is less 
than half of the smallest contiguous opening. 
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Although the FHWA has not designated bridge railing as a “controlling criteria” for 
safety (requiring formal approval), nevertheless, all deviations from accepted bridge 
railing standards and procedures in this publication should be justified and documented in 
the project files. Project-by-project deviations from the criteria in this publication do not 
require handling, in accordance with design exception approval procedures discussed in 
Section 11.4 of this chapter. 

However, consideration should be given to the long-term effects as to the bridge traffic 
safety features. This is part of data to be collected and retained for FHWA’s use per CFR 
Section 650.311. Specifically, this data is included in the Sufficiency Rating (see the 
Recording and Coding Guide for the Structure Inventory and Appraisal of the Nation’s 
Bridges, published by FHWA), which is used in the HBP Program as a basis for 
establishing eligibility and priority for replacement and rehabilitation of bridges (CFR 
650.409). 

Refer to the above section entitled “Safety” for additional references and guidelines on 
the design of bridge approach guardrail and other safety features. 

Bridges to Remain in Place 

When local agencies make highway improvements, they must often decide whether or not 
to upgrade existing bridges. If the structures are otherwise compatible with the proposed 
work, the following criteria should be used: 

• AASHTO’s A Policy on Geometric Design of Highways and Streets provides the 
criteria for minimum structural capacities and minimum roadway widths for bridges 
to remain in place (refer to the table Minimum Structural Capacities and Minimum 
Roadway Widths for Bridges to Remain in Place). This table is applicable only when 
no modifications are made to the superstructure (asphalt concrete blankets of 1 inch 
thickness or less, attachment of guardrails at bridge approaches, and deck seals are 
not considered superstructure modifications). When changes to the superstructure are 
required, refer to the table entitled, Minimum Clear Roadway Widths and Design 
Loadings for New and Reconstructed Bridges. 

• The structure clear width (traveled way plus shoulders) should be determined in 
conformance with AASHTO standards. 

• Asphalt concrete thin blanket overlay (thickness of 1 inch or less) projects that cross 
structures without increasing the width of the approach roadway do not affect the 
geometric or design standards of an existing structure. A “cumulative or total” asphalt 
concrete overlay thickness of more than 3 inches, or any significant increase in width 
of pavement of any thickness requires that the structure be reviewed, to comply with 
all AASHTO design and geometric criteria. A total asphalt concrete thickness of 
more than 1 inch, but less than or equal to 3 inches, as well as, membrane deck seals 
should be considered on a case-by-case basis. Bridge rail height is one of design 
criteria that needs to be checked with overlays between 1 and 3 inches. 

• All bridges within project limits or immediately adjacent to the project, shall be 
provided with standard approach railings. 

• Timber structures may not be widened. 
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Design of Large Culverts 

Reinforced concrete cast-in-place box culverts, concrete arch culverts, structural plate 
vehicular undercrossings, and structural plate arch culverts with cast-in-place footings 
and inverts require favorable foundation conditions. When the Caltrans Standard Plans 
are used for these culverts, the foundation material must be capable of supporting footing 
pressures indicated on the plan. 

Special culvert designs are required when: 

• Fill heights exceed those on the Caltrans Standard Plans. 

• Fill heights exceed those in the tables of the Caltrans Highway Design Manual. 

• Corner pressure exceeds values in Tables 854.3E and 854.4C of the Caltrans 
Highway Design Manual. 

• Foundation material will not support the design soil pressure in the Caltrans 
Standard Plans. 

• Culverts are subjected to unequal lateral pressures. 

• Culverts exceed the sizes in the Caltrans Standard Plans. 

All structures shall be proportioned for loads and forces outlined in the Caltrans Bridge 
Design Specifications, Section 3. “Loads.” 

The loading conditions outlined in this chapter have been developed for California to 
provide adequate capacity for all anticipated seismic loading conditions on underground 
structures. No additional allowances are required. 

Foundation Investigation for Design  

A foundation investigation and report by an Engineering Geologist or Civil Engineer 
specializing in soils engineering should be completed for all bridge and large culvert 
sites.This requirement may be waived, if the engineer in responsible charge of design  
determines that site conditions clearly indicate the report is unnecessary. This 
requirement for a foundation investigation and report must be waived on a project-by-
project basis. The waiver must be signed by a California registered Civil Engineer and 
retained in the project files. Federal funds shall not participate in any construction change 
orders or claims relating to inadequate foundation investigations when such a waiver has 
been exercised. In addition, federal participation in future repair costs resulting from the 
inadequate foundation investigation will be made on a project-by-project basis. 

All reports shall contain recommendations by the Soils Engineer or Engineering 
Geologist for specific design considerations for the site (see Exhibit 11-C, “Foundation 
Investigations,” in this chapter). 

Where pile support is anticipated in design, specific attention is directed to the Caltrans 
Bridge Design Specifications, Section 4.3.3, “Design Loads.” The report should contain 
the data called for in Section 4.3.5, “Required Subsurface Investigations.” 
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Drainage 

General 

The goal of hydraulic design for bridges and culverts is to convey surface and stream 
waters originating upstream of the drainage facility to the downstream side without 
causing objectionable backwater, excessive flow velocities, excessive scour, or unduly 
affecting traffic safety. The hydraulic drainage design criteria contained or referenced in 
this manual have been developed to accomplish this goal. However, state-of-the-art 
methods and procedures for the hydrologic analysis required to determine the severity 
and probability of occurrence of flood events are inherently ambiguous. Therefore, the 
drainage design criteria contained in this manual section is provided for guidance only 
and is not intended to establish legalor design standards, which must be strictly adhered 
to. The local agency must use discretion in applying the drainage criteria in order to 
design the most cost-effective drainage facility considering the importance of the 
transportation facility, safety, legal obligations, ease of maintenance, and aesthetics. For 
example, the selection of a design flood with a lesser or greater peak discharge may be 
warranted and justified by economic analysis (except that the approach roadway should 
not be inundated by the design storm). 

An exception to the above discussion is the evaluation of encroachments on the base 
flood plain. Federal regulations (23 CFR 650.115) state that all such encroachments shall 
be evaluated to assess the costs and risks associated with the base flood (Q100) or 
overtopping flood, whichever is greater. 

Definitions 

Action - Any highway construction, reconstruction, rehabilitation, repair, or 
improvement. 

Backwater - The rise in water surface elevation due to encroachment. 

Base Flood - The flood or tide having only a one percent (1%) probability of being 
equaled or exceeded in any given year. It is also referred to as the 100-year flood (Q100). 

Convey - Passage through, or bypass of, the structure without significant damage to 
encroachments within the flood plain. 

Design Flood - The peak discharge (volume if appropriate), stage or wave crest elevation 
selected for the design of a facility located within a base flood plain. By definition 
through lanes will not be inundated by the design flood. 

Encroachment - A facility and/or appurtenant feature located within the limits of a base 
flood plain. 

Flood of Record - The greatest recorded flood in the drainage basin. 

Flood Plain - Any of the following: (1) the valley area adjacent to a stream or river 
subject to inundation during periods of high water that exceed normal bank flow 
elevation, (2) an area adjacent to a lake, estuary, ocean or similar body of water subject to 
inundation by high water, high tides, surges, tsunamis or any combination of these, and 
(3) an area where the path of the next flood flow is unpredictable, as within the limits of a 
debris cone, an alluvial deposit, cone, or fan, a debris slope or a talus. 
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Flood Plain Values - Fish, wildlife, plants, open space, natural beauty, scientific study, 
outdoor recreation, agriculture, aquaculture, forestry, natural moderation of floods, water 
quality maintenance, groundwater recharge, etc. 

Freeboard - (1) The vertical distance between the lowest structural member of a bridge 
superstructure and the water surface elevation of the design flood. (2) The vertical distance 
between the water surface elevation of the design flood, and the tops of the sides of an open 
conduit designed to allow for floating debris, or any other condition, or emergency without 
overtopping the structure. 

Overtopping Flood - The magnitude of flood at which the water ceases to be conveyed totally 
through the drainage structure. Flow may be over the highway through overflow channels, or 
structures provided for emergency relief, or escape to another flood plain. 

Regulatory Floodway - The flood plain area that is reserved in an open manner by federal, 
state or local requirements (i.e., unconfined or unobstructed either horizontally or vertically), 
to provide for the discharge of the base flood so that the cumulative increase in water surface 
elevation is no more than a designated amount (not to exceed 1 foot as established by the 
Federal Emergency Management Agency [FEMA] for administering the National Flood 
Insurance Program). The physical limits of the floodway will however, vary based on federal, 
state, or local definition. 

Risk - The consequences associated with the probability of flooding attributable to an 
encroachment. It shall include the potential for property loss and hazard to life during the 
service life of the highway. 

Risk -Analysis - An economic comparison of design alternatives using expected total costs 
(construction costs-plus-risk costs), to determine the alternative with the least total expected 
cost to the public. It shall include probable flood-related costs during the service life of the 
facility for highway operation, maintenance and repair for highway-aggravated flood damage 
to other property, and for additional or interrupted highway travel. 

Significant Encroachment - A highway encroachment and any direct support of likely base 
flood plain development that would involve one or more of the following construction or 
flood related impacts: (1) a facility which provides a community’s only evacuation route or 
one that is needed for emergency vehicles, (2) a facility in an unstable stream bed or other 
dangerous location, and (3) a facility that might have a significant adverse impact on natural 
beneficial flood plain values. It is federal policy to discourage any proposal that includes a 
significant encroachment. 

Hydraulic Design Criteria 

BRIDGES: 

• The basic rule for hydraulic design of bridges is that; they should be designed to pass the 
two percent (2%) probability flood or tide (Q50) or the flood-of-record, whichever is 
greater without causing objectionable backwater, excessive flow velocities, or 
encroaching on through traffic lanes. Sufficient freeboard, the vertical clearance between 
the lowest structural member, and the water surface elevation of the design flood should 
be provided.  A minimum freeboard of 2 feet is often assumed for preliminary bridge 
design. An evaluation should be performed to determine, if horizontal and vertical 
driftway requirements warrant a modified freeboard. The freeboard for controlled flow 
waterways, such as irrigation canals, shall be required by the regulatory agency having 
jurisdiction. 
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• The final design should be able to convey the base flood, Q100. 

• The base flood (Q100) or overtopping flood, whichever is greater shall be used to 
evaluate the costs, risks and impacts associated with encroachments on the 100-year 
base flood plain. 

• The minimum design flood for foundation analysis should be the base flood (Q100).  
Bridges with scourable beds should withstand the effects of the base flood (Q100) 
without failure. The top of pier footing should be placed at, or below the calculated 
total scour condition including anticipated lateral channel migration. Pile extensions 
and pile shafts should have sufficient embedment depth for the potential scour 
conditions. 

• Consideration should be given to the long-term effects as to the bridge waterway 
adequacy. This is part of data to be collected and retained for FHWA’s use per CFR 
Section 650.311. Specifically, this data is included in the Sufficiency Rating (see the 
Recording and Coding Guide for the Structure Inventory and Appraisal of the 
Nation’s Bridges, published by FHWA), which is used in the HBRR Program, as a 
basis for establishing eligibility and priority for replacement, and rehabilitation of 
bridges (CFR 650.409). 

CULVERTS: 

There are two primary design frequencies that should be considered in the design of 
drainage culverts. A culvert should convey: 

• The ten percent (10%) probability flood or tide (Q10) without causing the headwater 
elevation to rise above the inlet top of culvert. 

• The one percent (1%) probability flood (Q100) without damage to the facility or 
adjacent property. 

OPEN CHANNELS/CONDUITS: 

• Open channels/conduits should be designed according to the above bridge criteria 
with appropriate freeboard. 

ROADSIDE DRAINAGE: 

• The spacing of roadway inlets for pavement drainage vary with the desirable limits or 
water spread, which in turn depend on the type of facility, design storm frequency, 
traffic volume, design speed, and any local requirements. The recommended limits 
for water spread on various types of roadway facilities are provided in Chapters 800 
to 890 of the Caltrans Highway Design Manual. 

Additional information on the design of culverts including: hydrologic and hydraulic 
design considerations; height of fill limitations; protection from abrasion and corrosion; 
as well as, other economic, construction and maintenance considerations are included in 
the Caltrans Highway Design Manual. 
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Flood Plain Encroachments 

Proposed actions which encroach on a base flood plain or support incompatible flood 
plain development must be evaluated in a location Hydraulic Study to assess impacts on 
natural and beneficial flood plain values in accordance with 23 CFR 650A. The location 
hydraulic study must provide the following information: 

• A brief description of the project hydrology 

• A description of the types of traffic 

• Emergency access data, availability of detours, etc. 

• Comments on constraints which influence selection of available alternatives 

• The location of property at risk 

• An estimate of potential damage to property at risk 

• A discussion of the environmental impacts 

A summary of the location hydraulic study shall be included in the environmental 
document.When there is a significant encroachment within the base flood plain, a finding 
that the project is the only practical alternative (the local agency must assure the 
opportunity for early public involvement) shall be included in the final environmental 
“NEPA” document and concurred with by the FHWA. 

Encroachments within regulatory floodways are generally not permitted. Local agencies 
should consult the appropriate federal, state or local regulatory agency for more 
information. 

The design selected for the encroachment must be supported by an analysis of design 
alternatives, with consideration given to capital costs, risks, and other economic, 
engineering, social, and environmental concerns. Refer to 23 CFR 650.117 for the 
required content of the design studies. Upon completion of the environmental process, a 
hydraulic design study is required as part of the final design process. 

The above technical engineering reports shall be prepared by a registered Civil Engineer 
in the State of California. The reports shall bear the registration seal, signature, license 
number and registration certificate expiration date of the California Registered 
Professional Engineer responsible for preparing the report. 

When there is a potential for extensive disruption of essential services or incurring losses 
due to implementation of the proposed action; a comprehensive risk and cost analysis 
may be advisable during the final design stage. If a risk/cost analysis is anticipated, it is 
recommended that the results of preliminary studies be reviewed with the FHWA to 
confirm the need for the analysis. 

For additional information on analysis of encroachments onto a flood plain, refer to 
Chapter 17, “Flood Plains,”of the Standard Environmental Reference (SER) and at this 
website: http://www.dot.ca.gov/ser/vol1/vol1.htm. 
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Level of Evaluations 

It is the policy of Caltrans and FHWA that the level of evaluation comply with federal 
and state mandated procedures and be commensurate with the risks and environmental 
impacts involved. An initial level of evaluation based on preliminary project data, may be 
established during the Preliminary Environmental Study (PES) (see Chapter 6, 
Environmental Procedures, of the LAPM and at this website: 

http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm). 

Refer to Exhibit 11-D entitled Preliminary Hydrologic/Hydraulic Summary, of this 
chapter for the information to be provided by a local agency “prior to or at” the early 
coordination meeting. The actual level of evaluation may change due to unforeseen 
conditions or impacts revealed during the environmental review and detailed design stage 
of project development. A less comprehensive evaluation is appropriate for 
encroachments at locations where the risk of property damage or damage to the facility is 
small. A decision to raise or lower the level of evaluation should be made in consultation 
with the FHWA. 

A rehabilitation project including widening represents a significant financial investment 
and must be evaluated for compliance with current hydraulic design criteria for the 
project location. Any deviations must be justified and documented in the project files. 

A comprehensive list of items to be considered for inclusion in drainage studies and 
reports is included in Exhibit 11-E, “Checklist for Drainage Studies and Reports,” in this 
chapter. This exhibit also includes an excellent list of references for background 
information. 

Scour Evaluations 

A scour evaluation should be conducted for all bridges over water. The scour evaluation 
should include consideration of long-term aggradation/degradation, contraction scour, 
local scour, and lateral migration. The details of the scour evaluation shall be 
commensurate with the risk associated with the structure. 

The FHWA has developed Hydraulic Engineering Circular (HEC) “#18 Evaluating Scour 
at Bridges” to aid in proper development of the necessary scour evaluations. Calculations 
similar to those in HEC #18 may be used for evaluating scour at bridges. The scour 
evaluation should be done by an interdisciplinary team consisting of hydraulic, 
geotechnical and structural engineers. Bridges with scourable beds should withstand the 
effects of the Q100 flood without failure.  HEC #20 entitled “Stream Stability at Highway 
Crossings” is another resource for evaluating stream stability at design locations. For 
existing bridges that are susceptible to scour, refer to HEC “#23, Bridge Scour and 
Stream Instability Countermeasure,” for suggested preventative measures. 

Consideration should be given to the effect of aggregate mining contributing to scour at 
bridge foundations. Mining without proper monitoring and regulation could jeopardize 
federal funding for a damaged structure, if a local agency is aware of severe degradation 
due to mining and does nothing to mitigate the loss of material. 
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General Design Considerations for Bridges and Culverts 

The effect on all permanent flood control structures, either under construction or in place 
shall be considered in determining the effects of the design flood. Runoff estimates 
should be based on the land development expected in the watershed twenty years hence. 

The effect of bedload, drift, ice, upstream and downstream mining operation, etc., should 
be considered for all structures, and where appropriate, adequate armor, debris racks, 
clearance, etc., should be provided. 

Typically, proposed construction which is capable of impounding water to the extent that 
it meets the legal definition of a dam must be approved by the Department of Water 
Resources (DWR), Division of Safety of Dams. The legal definition of a dam is given in 
Sections 6002 and 6003 of the State Water Code. Generally, any facility 25 feet or more 
in height, or impound capacity of 50 acre-feet or more, is considered a dam. However, 
any facility 6 feet or less in height, or storage capacity 15 acre-feet or less, shall not be 
considered a dam. Additionally, Section 6004 of the State Water Code states “... and no 
road or highway fill or structure ... shall be considered a dam.” Therefore, except for 
large retention or detention facilities, there is rarely a need for involvement by the DWR. 

Although most designs will be exempt from DWR approval, caution should always be 
exercised in the design of high fills that could impound large volumes of water. Even 
partial plugging of a cross drain could lead to high pressures on the upstream side of the 
fill, creating seepage throughout the fill and/or an increased potential for piping. 

Documentation 

Whenever a waterway is involved, hydraulic studies must be performed and documented.  
The location hydraulic studies, which determine the selection of design alternatives, 
evaluate favorable or adverse effects of the facility on the stream environment; analyze 
other economic, engineering, and environmental concerns and detailed design studies; 
must be documented and retained in the local agency’s permanent project design files. 
Upon request, these studies must be made available to the public, Caltrans, or FHWA. 
The documentation of the FHWA finding regarding the floodplain also must be retained 
in the files. 

The following hydrologic data shall be shown on the contract plans: 

Drainage Area______________________  (acre) 

Design 
Flood 

Base 
Flood 

Overtopping 
Flood 

Flood 
of 

Record 

Frequency (years) 

Discharge (cubic 
feet/second) 

Water Surface Elevation at 
Bridge (feet) 
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The Design Exception fact Sheet must be signed, stamped with engineer’s seal, and 
approved by Director of Public Works, or the person whom approval authority has been 
delegated. 

Tracking of Design Exceptions 

A tracking system for design exceptions should be implemented by local agencies to 
retrieve project information quickly and accurately. The data should include: 

• Project description. 

• Project location 

• Nonstandard features approved 

• Indication if future commitments have been made 

• Brief description of commitments to upgrade the project to design standards at a 
future date 
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11.5 References 
1. American Association of State Highway and Transportation Officials (AASHTO) 

• A Policy on Geometric Design of Highways and Streets, current edition (2004) 

• Guide Specifications for Bridge Railings, current edition 

• Roadside Design Guide, current edition (2002) 

• Standard Specifications for Highway Bridges, current edition 

2. California Department of Transportation (Caltrans)  

• Bank and Shore Protection, 1970 

• Bridge Design Aids, current edition 

• Bridge Design Details, current edition 

• Bridge Design Details, current edition 

• Bridge Design Practice Manual, current edition 

• Bridge Design Specifications, current edition 

• Bridge Memo to Designers, current edition 

• Vehicle Crash Tests of Steel Bridge Barrier Rail Systems for Use on Secondary 
Highways, Final Report # FHWA/CA/TL-93/01, Division of New Technology, 
Materials and Research 

• Flexible Pavement Structural Section Design Manual 

• Flexible Pavement Structural Section Guide for California Cities and Counties 

• Highway Design Manual 

Chapter 80 - Application of Design Standards 
Chapter 200 - Geometric Design and Structure Standards 
Chapter 600 - Design of the Pavement Structural Section 
Chapters 800 to 890 - Highway Drainage Design 
Chapter 1000 - Bikeway Planning and Design 

• Local Assistance Procedures Manual (LAPM) 

• MUTCD (Manual on Uniform Traffic Control Devices) California Supplement 

• Standard Environmental Reference (SER) 

• Project Development Procedures Manual, current edition 

• Standard Plans 

• Standard Specifications 

• Design Information Bulletin (DIB) 79-02 

• Minimum Standards for Geometric Design of federal-Aid Resurfacing, Restoration, 
and Rehabilitation Projects on Local Streets and Roads (1988). 
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3. FEDERAL OR FEDERAL HIGHWAY ADMINISTRATION (FHWA) 

4. 

• FHWA Internet Home Page: http://www.fhwa.dot.gov 

• 23 USC Standards 

• Designing Sidewalks and Trails for Access (Part 2), FHWA-EP-01 027 

• Federal-Aid Policy Guide, Subchapter G, Engineering and Traffic Operations, Part 
625 - Design Standards for Highways 

• 28 CFR Part 36 Nondiscrimination on Basis of Disabilities by Public 
Accommodations and in Commercial Facilities, Appendix A Standards For 
Accessible Design 

• 28 CFR Part 35 Nondiscrimination on the Basis of Disability in State and Local 
Government Services 

• 41 CFR Part 101 

• 23 CFR Part 650 Bridges, Structures and Hydraulics 

• Hydraulic Engineering Circulars 
- Design of Riprap Revetment - Hydraulic Engineering Circular #11, 
- Evaluating Scour at Bridges - Hydraulic Engineering Circular #18, 
- Stream Stability at Highway Crossings - Hydraulic Engineering  Circular #20, 

• Manual on Uniform Traffic Control Devices (MUTCD), current edition 

• Recording and Coding Guide for the Structure Inventory and Appraisal of the 
Nation’s Bridge, Report No. FHWA-ED-89-044 

• FHWA Contract Administration Core Curriculum, Guide 2001 

OTHER 

• Designing Safer Roads - Practices for Resurfacing, Restoration and Rehabilitation, 
Special Report 214, Transportation Research Board 

• Roadside Safety, Transportation Research Record 1065, Transportation Research 
Board 

• Recommended Procedures for the Safety Performance Evaluation of Highway 
Appurtenances, National Cooperative Highway Research Program Report 230 

• Multiple-Service-Level Highway Bridge Railing Selection Procedures, National 
Cooperative Highway Research Program Report 239 

• Standard Plans for Public Works Construction, developed and promulgated by the 
American Public Works Association, Southern California Chapter, and the 
Associated General Contractors of California, Southern California Districts 

• Standard Specifications for Public Works Construction, developed and 
promulgated by the American Public Works Association, Southern California 
Chapter, and the Associated General Contractors of California, Southern California 
Districts 

• Recommended Procedures for the Safety Performance Evaluation of Highway 
Features, Report 350 
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EXHIBIT 11-A GEOMETRIC DESIGN STANDARDS FOR LOCAL 3R PROJECTS 

GEOMETRIC DESIGN STANDARDS FOR LOCAL 3R PROJECTS 

Table 11-1: Lane and Shoulder Widths Arterial Roads and Streets 
Design Year Design Lane Shoulder Total Roadway 
Volume Speed Width Width [a] Width 
(ADT) (mph) (feet) (feet) (feet) 

Low Volumes: 

1 - 750 ADT All 10 2 24 

High Volumes: 

751 - 2,000 ADT All 12 2 [b] 28 [c] 

Over 2,000 ADT All 12 6 [b] 36 [c] 

[a] All shoulders on rural and urban arterials to be paved. 

[b] Reduce by 1 foot for highways on mountainous terrain. 

[c] Reduce by 2 feet for highways on mountainous terrain. 

TABLE 11-2: LANE AND SHOULDER WIDTHS COLLECTOR ROADS AND STREETS 

Design Year Design Lane Shoulder Total Roadway 
Volume Speed [a] Width Width [b] Width 
(ADT) (mph) (feet) (feet) (feet) 

Low Volumes: 

1 - 750 ADT All 10 2 24 

High Volumes: 

751 - 2,000 ADT Under 50 10 2 [c] 24 [d] 
50 and over 12 2 [c] 28 [d] 

Over 2,000 ADT All 12 4 [c] 32 [d] 

[a] Highway segments should be classified as “under 50” only if most vehicles have an average speed of 
less than 50 mph over the length of the segment 

[b] All shoulders on collector roads and streets to be paved. 

[c] Reduce by 1 foot for highways on mountainous terrain. 

[d] Reduce by 2 feet for highways on mountainous terrain. 
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TABLE 11-3: LANE AND SHOULDER WIDTHS LOCAL ROADS AND STREETS 

Design Year 
Volume 
(ADT) 

Design 
Speed [a]
(mph) 

Lane 
Width 
(feet) 

Shoulder 
Width 
(feet) 

Total Roadway 
Width 
(feet) 

Low Volumes: 

1 - 750 ADT 
High Volumes: 

751 - 2,000 ADT 

Over 2,000 ADT 

All 

Under 50 
50 and over 
All 

10 

10 
12 
12 

2 

2 [b] 
2 [b] 
4 [b] 

24 

24 [c] 
28 [c] 
32 [c] 

[a] Highway segments should be classified as “under 50” only if most vehicles have an average speed of less 
than 50 mph over the length of the segment 

[b] Reduce by 1 foot for highways on mountainous terrain. 

[c] Reduce by 2 feet for highways on mountainous terrain. 

TABLE 11-4: LANE WIDTHS URBAN ROADS AND STREETS 

TYPE OF LANE MINIMUM WIDTH(FEET) 

Curb Lane 

No Parking Anytime [a] 11 
Part-time Use (peak hour/high volume/low speed) 9 
With Parking 19 

Interior Lane 10 

Lane Adjacent to Median 
Raised Curb 10 
Painted Median 10 

Left-Turn Lane 
One-Way (one lane only) 10 
Two-Way (continuous) 10 

Bicycle Lane (Within Roadway) 
One-Way 4 
Bicycle Lane and Parking (One-Way) 12 

[a] A 1 foot curb lane, with up to 2 feet wide gutter, may be used at intersections. 
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TABLE 11-5: BRIDGES ON ARTERIAL ROADS AND STREETS 

Design Year Volume Minimum Usable Bridge Width [a] 
(ADT) 

1 -  750 Width of approach lanes [b] 
751 - 2,000 Width of approach lanes plus 2 feet each side 

Width of approach lanes plus 4 feet each side 
2,001 - 6,000 Width of approach lanes plus 8 feet each side 
Over 6,000 

[a] If lane widening is planned as part of a 3R project, the usable bridge width should be 
compared with the planned width of the approaches after they are widened. 

[b] Minimum usable bridge width to be 24 feet. 

TABLE 11-6: BRIDGES ON COLLECTOR ROADS AND STREETS 

Design Year Volume  Minimum Usable Bridge Width [a] 
(ADT) 

1 - 750 Width of approach lanes [b] 
751 - 2,000 Width of approach lanes plus 2 feet each side 
2,001 - 6,000 Width of approach lanes plus 4 feet each side 
Over 6,000 Width of approach lanes plus 8 feet each side 

[a] If lane widening is planned as part of a 3R project, the usable bridge width  should be compared 
with the planned width of the approaches after they are widened. 

[b]    Minimum usable bridge width to be 24 feet. 

TABLE 11-7: BRIDGES ON LOCAL ROADS AND STREETS 

Design Year 
Volume Minimum Usable Bridge Width [a] 
(ADT) 
1 - 750 Width of approach lanes 
751 - 2,000 Width of approach lanes plus 2 feet each side 
Over 2,000 Width of approach lanes plus 4 feet each side 

[a]  If lane widening is planned as part of a 3R project, the usable bridge width should be  
compared with the planned width of the approaches after they are widened. 
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TABLE 11-8: HORIZONTAL AND VERTICAL ALIGNMENT ARTERIAL ROADS AND STREETS 

Minimum 
Stopping 

Minimum Radius of 
Horizontal Curve (feet)  Maximum Grade (%) 

Design Sight Super- Super- Rural Urban 
Speed 
(mph) 

Distance 
(feet) 

Elevation 
10% (a) 

Elevation 
8% (b) Level Rolling Mountains Level Rolling Mountains 

30 200 230 250 ... ... ... 8 9 11 

40 275 430 470 ... ... ... 7 8 10 
50 400 695 765 4 5 7 6 7 9 
60 525 1,090 1,205 3 4 6 5 6 8 

[a] Generally, superelevation should not exceed 10 percent. 
[b] Superelevation should not exceed 8 percent where snow and ice conditions prevail. 

TABLE 11-9: HORIZONTAL AND VERTICAL ALIGNMENT COLLECTOR ROADS AND STREETS 

Minimum 
Stopping 

Minimum Radius of 
Horizontal Curve (feet) Maximum Grade (%) 

Design 
Speed 
(mph) 

Sight 
Distance 
(feet) 

Super-
elevation 
10% (a) 

Super-
elevation 
8% (b) Level 

Rural 

Rolling Mountains Level 

Urban 

Rolling Mountains 

20 125 100 105 7 10 12 9 12 14 

30 
40 
50 
60 

200 
275 
400 
525 

230 
430 
695 
1,090 

250 
470 
765 
1,205 

7 
7 
6 
5 

9 
8 
7 
6 

10 
10 
9 
8 

9 
9 
7 
6 

11 
10 
8 
7 

12 
12 
10 
9 

[a] Generally, superelevation should not exceed 10 percent. 
[b] Superelevation should not exceed 8 percent where snow and ice conditions prevail. 
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Geometric Design Standards for Local 3R Projects 

TABLE 11-10: HORIZONTAL AND VERTICAL ALIGNMENT LOCAL ROADS AND STREETS 

Minimum Radius of 
Minimum Horizontal Curve  Maximum Grade (%) 
Stopping (feet)  

Design Sight Super- Super- Rural  
Speed Distance Elevation elevation 
(mph) (feet) 10% (a) 8% (b) Level Rolling Mountains 

20 125 100 105 8 11 16 
30 200 230 250 7 10 14 
40 275 430 470 7 9 12 
50 400 695 765 6 8 10 
60 525 1,090 1,205 5 6 ... 

[a] Generally, superelevation should not exceed 10 percent. 
[b] Superelevation should not exceed 8 percent where snow and ice 

conditions prevail. 
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EXHIBIT 11-C FOUNDATION INVESTIGATIONS FOR DESIGN 

FOUNDATION INVESTIGATION 
FOR DESIGN 

A foundation investigation and report is required for all proposed structure sites. The study and report shall be 
made by a California licensed Engineering Geologist or Civil Engineer, who specializes in foundations. The 
report shall, at a minimum, address all “applicable” topics shown in the following Caltrans checklist. 

Specific attention is directed to appropriate sections of the Caltrans Bridge Design Specifications, Section 4-
“FOUNDATIONS.” All driven pile support recommendations shall consider the use of Caltrans Standard Class 
45 or Class 70 piles using design loads of 45 and 70 tons, respectively. 

A Log of Test Borings sheet shall be drafted and included as part of the foundation report, and as part of the 
structure plans. 

CHECKLIST FOR STRUCTURE FOUNDATION STUDIES 
AND REPORTS 

LOG OF TEST BORINGS SHEET 

A log of Test Borings sheet (similar to Caltrans’ sheet) shall be included as part of the Foundation Report.  Show 
the location of each boring or test pit in plan view. Logs of all borings shall be shown in an elevation or profile 
view on the sheet. Information which should be shown on plots of test borings is as follows: 

1. Diameter, type, and date of boring. 
2. Location of borings with respect to stationing along survey lines for the proposed project. 
3. Elevation of the top of each boring, etc.

 4. Description of samplers, sampling methods, and in-situ tests. 

5. Test results including Standard Penetration Test. Results of the Standard Penetration Test (ASTM D-1586-84)  
shall be presented so that quick correlation with the Caltrans data base may be made.

 6. Soil or rock descriptions and elevations of strata. 

7. Groundwater elevation and date of measurement should be shown adjacent to the boring or test pit where 
taken. 

8. Location, description, and elevation or the benchmark used for determining the top-of-hole elevations shown 
on the Log of Test Borings.

 9. Name and position or title of person conducting the field study. 

10. Name and position or title of the registered Engineering Geologist or Civil Engineer approving the “Log of 
Test Boring Sheet.” 

Page 11-39 
LPP 06-03 July 21, 2006 



 
 

 
   

 
 

 

 

 

 

  

 
  

EXHIBIT 11-C Local Assistance Procedures Manual 
Foundation Investigations For Design 

WRITTEN REPORT 

A written report shall be prepared, which shall contain an interpretation and analysis of the foundation conditions 
based upon all available sources of data. Data may come form new or previous exploration programs, laboratory 
testing, and nearby construction experience, performance of nearby structures, etc. A short description of site 
topography geology should be included. Emphasis should be placed on slope stability of cuts and excavations, 
unusual groundwater conditions, springs, etc. All sources of information should be cited. The materials and 
conditions, which may be encountered during construction, shall be discussed. Problems involving design and 
construction should be anticipated and recommendations made for their solution. The recommendations shall be 
brief, concise, and definite. Reasons for recommendations and their supporting data shall always be included. 
Methods used for calculating pile capacities and soil-bearing capacities should be mentioned for ease of review. 
Extraneous data, which are of no use to the designer or Resident Engineer, should be omitted. 

The written report shall be include, but not limited to, information and recommendations regarding applicable 
items in the following lists: 

1. TYPING OF FOUNDATION 

A. Pile Support (Driven or Cast-In-Drilled-Hole) 

1.   Method of support (skin friction and/or end bearing) in rock or soil or both. 

2. Suitable pile type(s)-reasons for choice and/or exclusion or types. When appropriate, Caltrans’ 
standard piles should be used. 

3. Pile tip elevation 
a. Specified (use of “indicator piles” is not acceptable.) 
b. Probable 
c. Need for pre-drilling or jetting 

4. Pile Design Load and Ultimate Capacity in compression and tension. Specify the Safety Factor. 
5. Reduction of pile capacity due to negative skin friction. 
6. Requirement for load test. Specify which portion of the structures’ foundation will be controlled by the 

test. 

7. Effects on adjacent existing structures. 
8. Corrosion effects of various soils and waters, and possibility of galvanic reaction from stray currents. 
9. Scour depth (elevation) and method of determination. 

B. Footing Support 
1. Elevation of bottom footing. 

2. Allowable and ultimate footing pressure (include Safety Factor). Approximate settlement at  
uniformly distributed allowable load. 

3.   Brief Description of materials on which the footing is to be placed. 

4.   Scour depth (elevation). 
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Foundation Investigations For Design 

C. Drilled Shafts/Pier Columns (Mined Shafts) 

1.Geologic description of foundation materials 

2.Diameter (or dimensions) 

3.Design Load, ultimate loads, and safety factor 

4. a. Top of shaft elevation 
b. Bottom of shaft elevation 
c. Minimum shaft length into load carrying stratum 
d. Estimate of shaft wall stability and possible shoring requirements 

5. Soil or rock weight and strength parameters for determining end bearing capacity, lateral load capacity, 
and point of shaft/column fixity. 

11. APPROACH FILL REQUIREMENTS 

1. Predicted amount of settlement and time delay required prior to beginning foundation construction. 
Predicted post construction settlement. Possibility of negative friction on pile foundations. 

2. Special Requirement: 
a. Controlled rates of embankment placement. 

b. Fill height limit on untreated foundation. 

c. Stripping of unsuitable foundation materials. 

d. Use of lightweight fills to reduce amount of settlement. 

e. Use of surcharge, wick drains, or other methods to shorten the required time delay period. 

f. Specify embankment side slopes. 

g. Unusual compaction requirements (i.e. 95% relative compaction) where abutments on spread footings 
are used. 

111. CONSTRUCTION CONSIDERATIONS 

1. Water table-seasonal or long term fluctuations, data for possible control in excavations (i.e.  pumping,  
well points, trim seals, amounts of groundwater, etc.). 

2. Adjacent structures-protection against damage form excavations, pile driving , etc. 

3. Pile driving-difficulties, clearance, overhead or underground utilities, other unusual conditions, etc. 

4. Excavation-control of earth slopes including shoring, sheet piles, bracing, and safety requirements. 

IV SEISMIC DATA 

The foundation report should contain the following information, so that an evaluation of seismicity can be 
made per the Caltrans Bridge Design Specifications. 

1. Maximum credible rock acceleration (from CDMG MS-45*) 

2. Magnitude of the maximum credible event. 
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3. Name of the causative fault and distance from the site. 

4. Depth to rock or rock-like material (Vs > 2500 ft/s). Provide supporting evidence for depth 
(i.e. boring log or geologic reference) 

5. Liquefaction potential. 

6. Need for “seismic approach slab. 

V. REVIEW OF FINAL STRUCTURE PLANS. 

The foundation consultant should review the structure plans to ensure that the foundation recommendations 
have been followed, and provide revised recommendations, if required by design changes, etc. 

*MUALCHIN, LALLIANA (1987) CALIFORNIA DIVISION OF MINES AND GEOLOGY MAP SHEET 45, ROCK 
ACCELERATION FROM MAXIMUM CREDIBLE EARTHQUAKES IN CALIFORNIA. 
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EXHIBIT 11-D PRELIMINARY HYDROLOGIC/HYDRAULIC REVIEW SUMMARY 

PRELIMINARY HYDROLOGIC/HYDRAULIC REVIEW SUMMARY 

Bridge Name (facility crossed) 

State Bridge No. Road Name 

Hydrologic and Hydraulic Data 
1. Size of drainage basin 
2. Design flows and water surface elevations (USGS) 

a. Q10 elevation (culverts only) 
elevation b. Q50 
elevation c. Q100 

3. High water marks (Elevation/Year) 

4. Structure opening size Date Constructed 

a. Existing 
b. Upstream 
c. Downstream 

5. Description of property risks 
6. Summary of upstream development 
7. Importance of structure 
8. Description of risks to life 
9. Effects of facility on stream environment 
10.Are there any channel restrictions or controlled flow? 

11. Has this basin been studied before? Date of study? Is the Study recognized by Caltrans? 

12. Is there a potential debris problem? (describe) 

13. Are there any mining operations within 3000 feet upstream and/downstream? 

Remarks: 
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Checklist For Drainage Studies and Reports 

d. Alternative sites 

1. Locate suitable alternative sites. 
2. What are the advantages and disadvantages of the alternative sites? 

e. Existing structures (including relief or overflow structures) 

1. Locate existing nearby upstream or downstream structures with respect to proposed crossing or 
encroachment. 

2. For each existing nearby structure note the type, number of spans, span lengths, vertical clearance, bent 
design or pier orientation. 

3. For each nearby existing culvert estimate the size and number of cells. 

f. Hydraulic data 

1. Locate high water marks (give date and elevation). 
2.   Document both the flood history and source of information. 
3.  Document the damage to existing structures including abrasion, corrosion, wingwall failure, culvert 

entrance failure, pier settlement, or excessive aggradations or degradation. 
4.   Note the use of bank protection, drop structures, or any other sign of corrective work at existing 

structures. 
g.Factors affecting water stage 

1. Determine whether flood flow can escape to, or enter from, other watersheds during floods. 
2. Determine whether any of the flow can bypass the site. 
3. Determine whether backwater or tides affect the flow. 
4. Determine what will control an overtopping flood. 

3. ECONOMIC ANALYSIS 

a. Make an economic analysis of all the reasonable alternatives based on construction cost, aesthetic cost, 
ecological cost, flood damage cost, loss of traffic service, etc. 

b. Reject from further considerations those options that are not economically suitable alternatives. 

4. FIELD SURVEY 

a. Obtain topographic data for the suitable site alternatives. Extend limits to include overflows where 
practicable. 

b. Locate, sketch, and record significant features such as buildings, levees, walls, fences, ditches, trees, 
boulders, etc., and where significant, record elevations. 

c. Record water surface elevation, the elevation of the path of greatest depth as in a stream channel (thalweg 
elevation), and estimate velocity of flow. 

e.   Obtain channel cross-sections 500 and 1000 feet upstream and downstream where necessary. 
f. Obtain data on boat traffic. 
g. Take ample photographs at each site to illustrate the hydraulic and ecological features. 
h.   Take physical measurements of the existing structure and/or any other bridge or culvert with similar 

characteristics either upstream or downstream. 
i.  Where possible determine the foundation type (spread footings, piles) and foundation depth of all nearby 

structures. 
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5. SITE MAP CONSTRUCTION 

a. Purpose: For use in estimating flood flow distribution; to locate cross section of stream; to show location 
of proposed encroachment and structures, alignment of piers, skew of crossing, stream controls, existing 
encroachments, existing highway structures, etc. 

1. A specially prepared site map showing one foot and two feet contours, vegetation, and manmade 
improvements is normally required. In some cases cross-sections normal to flood flow are acceptable 
in lieu of the map. A minimum of 3 cross sections is required including one upstream, one at the 
crossing, and one downstream. 

2. The site map should include the limits of the overtopping flood when practical. 

3. Where there are two or more suitable alignments, a site map must be prepared for each. 
6. HYDROLOGIC ANALYSIS 

a. Hydrologic considerations 

1. Determine drainage area above the proposed encroachment. Subdivide where runoff characteristics 
are or will be significantly different. 

2. List available flood records at the encroachment and/or at nearby hydraulically similar  

3. Calculate the flow at the proposed encroachment for the base flood and the design flood, if different. 
Include any other flow within the floodplain that affects the design of the project. The flood 
calculations should be made by using at least two widely used methods. Nearby stream gage data 
may be used, if the data is adequate to furnish the above. 

4. Plot the flood frequency curve. 

5. Plot the stage discharge curve. 
b. Establish the existing flow conditions 

1. Determine the distribution of flow and velocities for several discharges or stages in the natural 
channel for existing conditions. USCE, USGS, FEMA, etc., studies may be used as a general case. 

2. Establish the maximum permissible upstream water surface for base flood. 

c. Hydraulic design for bridges  

1. Compute the water surface profile for various trial bridge lengths and discharges at each of the 
alternative sites. If alternate alignments are proposed, compute the water surface profile for various 
trial bridge lengths and discharges at each of the alternative sites. 

(The Lead Agency should provide a disc with the data used to run the HEC-2 or WSPRO water 
surface profile computer programs. If a program other than HEC-2 or WSPRO is used that program 
should be provided on a disc along with the data used.) 

(For the base flood, backwater caused by the encroachment together with that caused by all other 
man-made obstructions is limited to one foot above the water surface of the base flood.) Design must 
be in accordance with 23 CFR 650 Subpart A. The local agency must comply with FEMA’s 
regulatory floodplain rules or they may lose their federal flood insurance. 

2. Select alignment, grade, bridge type and size waterway openings, etc., on the basis of overall 
economic calculations and freeboard requirements (see section 10, Design Standards). 
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3. Check “conveyance” of base flood. 

4. Calculate scour depth at piers. (Recommended reference HEC-18 Evaluating Scour at Bridges, 
FHWA 

5. Design pertinent features such as riprap for bank protection, cross channel stabilizers for streambed 
control, energy dissipaters to reduce downstream velocities, spur dikes to equalize flow, etc.  
(Recommended references are HEC - 18 Evaluating Scour at Bridges and HEC - 20 Stream Stability 
at Highway Structures). 

d. Hydraulic design for culverts (Recommended reference; Caltrans Highway Design Manual) 

1. Determine allowable headwater elevation. 
2. Compute and plot performance curves for trial culvert sizes at alternate alignments. 

3. Evaluate erosion, abrasion, and corrosion potentials. 

4. Select alignment, grade, and culvert design on the basis of overall economic calculations related to 
the design standards appropriate to the project. 

. 
e. Hydraulic design for longitudinal encroachments 

1. Determine the effect of the proposed encroachment on water surface profile using various roadway 
design, alternatives, and the base flood. 

2. Evaluate the effects on scour and deposition in the channel. 

3. Select roadway design on the basis of overall economic calculations. 

4. Design pertinent features such as bank protection, etc. (Recommended reference HEC-11 Design 
of Riprap Revetment, FHWA and/or Bank and Shore Protection, Caltrans) 

7. CONTRACT PLANS 

The following data shall be shown on the contract plans, and may be shown in tabular form.  List the 
frequency, magnitude and pertinent water surface elevations for: 

a. Minimum Design Flood 
c. Base Flood 
d. Overtopping Flood 
e. Flood of Record, if available 

The data used for design must be designated and if different from the above, the data must be shown on the 
plans. 
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HYDRAULIC REFERENCES 

• Guidelines for Hydraulic Considerations in Highway Planning and Location, Volume I, Highway 
Drainage Guidelines, AASHTO, 1999. 

• Guidelines for Hydrology, Volume II, Highway Drainage Guidelines, AASHTO, 1999. 
• Highway Hydrology, HDS No.2, FHWA-SA-96-067, 1996. 
• Flood-frequency analysis, such as those of U. S. Geological Survey or other water-resources agencies, 

for the region in which the structure is located. 
• Highways in the River Environment Hydraulic and Environmental Design Considerations, U.S.     

Department of Transportation, FHWA, 1983 
• Stream Stability at Highway Structures, HEC-20, FHWA-0IP-90-014, 1991 
• Bradley, J. N., 1979, Hydraulics of Bridge Waterways, Hydraulic Design Series No. l, Federal Highway 

Administration, U.S. Government Printing Office, Washington, DC, 1978, 111 p. 
• Evaluating Scour at Bridges, Second Edition, HEC-18, FHWA-IP-90-017, 1993. 
• Highway Research Board, 1979, Scour at Bridge Waterways, National Cooperative Highway Research 

Program Synthesis 5, Highway Research Board, National Academy of Sciences, 2101 Constitution 
Avenue, Washington, DC 20418. 

• Hydraulic Design of Highway Culverts, September 1985, Hydraulic Design Series No.--, Report No. 
FHWA-1P-85-15. 

• Circular Memorandum, G. M. Williams, July 21, 1966 Plans for Pipe Culvert Inlet and Outlet Structures, 
Federal Highway Administration. 

• Guidelines for Hydraulic Design of Culverts, Volume IV, Highway Drainage Guidelines, AASHTO, 1999. 
• Searcy, J. K., Design of Roadside Drainage Channels, 1985, Federal Highway Administration, Hydraulic 

Design Series No. 4, U.S. Government Printing Office, Washington, DC. 
• Bridge Deck Drainage Systems, HEC-21, FHWA-SA-92-010, 1993 
• Standard Environmental Reference (SER), Chapter 17 “ Flood Plains” 
• Design of Encroachments on Flood Plains Using Risk Analysis, HEC 17, FHWA-EPD-86-112, 1981 
• For information regarding flood plain delineation studies, write to: Department of Housing and Urban 

Development, Federal Insurance Administration, Assistant Administrator for Flood Insurance, 451 7th 
Street, SW, Washington, DC 20410 

• Design of Rip rap Revetment, HEC-11, FHWA-1P-89-016, 1989. 
• CALTRANS Highway Design Manual 
• AASHTO Model Drainage Manual 

Instructions: To be used as guide for Hydraulic Studies and Reports 
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Under Caltrans’ delegation authority, the responsibility of assuring that VE analysis has 
been performed shall be delegated to the local agency administering their project. 

DEFINITIONS 

Project - A portion of a highway that a local agency proposes to construct, reconstruct, or 
improve as described in the preliminary design report or applicable environmental 
document. A project may consist of several contracts or phases over several years. 

Value Engineering - The systematic application of recognized techniques by a multi-
disciplined team to identify the function of a product or service, establish a worth for that 
function, generate alternatives through the use of creative thinking, and provide the needed 
functions to accomplish the original purpose of the project, reliably, and at the lowest life-
cycle cost without sacrificing safety, necessary quality, and environmental attributes of the 
project. 

PROCEDURES 

Local agencies must establish programs to assure that VE studies are performed on all 
federal-aid highway projects on the NHS with an estimated cost of $25 million or more. 
This cost is the total cost of the project, from preliminary engineering through 
construction. Value engineering studies shall follow the widely recognized systematic 
problem-solving analysis process that is used throughout private industry and 
governmental agencies. Studies must be performed using multi-disciplined teams of 
individuals not personally involved in the design of the project. Study teams should 
consist of a team leader and individuals from different specialty areas, such as design, 
construction, environmental, planning, maintenance, right of way, and other areas 
depending upon the type of project being reviewed. Individuals from the public and other 
agencies may also be included on the team when their inclusion is found to be in the 
public interest. 

For VE Studies of projects on the State Highway System, it is advisable to leave Caltrans’ 
participation on the VE team. 

This process concludes with a value analysis report that contains the approved 
recommendations. A copy of this report shall be forwarded to the District Value Analysis 
Coordinator (DVAC) in the district that is programming the project. The DVAC will 
submit this report to the value analysis branch in headquarters, who will then include it in 
their annual report to FHWA. 

As a guide, Chapter 19 “Value Analysis” of the Project Development Procedures Manual 
may be used.  The DVAC should be consulted for applicable sections. 
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12.6 HISTORY OF METRICATION 

TRANSITION FROM METRIC UNITS TO U.S. CUSTOMARY UNITS 

The 1991 Intermodal Surface Transportation Efficiency Act (ISTEA) mandated that all 
PS&Es for federal-aid construction projects use metric units after September 30, 1996. 
In 1993, Caltrans adopted the International System of Units (SI:a.k.a. the Metric System) 
as our preferred system of weights and measures to comply with federal law. The law has 
subsequently been changed making the use of the Metric System optional. A decision 
document was approved on August 20, 2004, committing Caltrans to re adopt the U.S. 
Customary (English) system of units and measures as its preferred system. Caltrans began 
its transition from metric units to U.S. Customary system in March 2005. Caltrans 
Standard Plans, Standard Specifications and Standard Special Provisions have been 
converted to U.S. Customary units.  
Beginning April 1, 2006, PS&E for all projects on and off the SHS (including those 
administered by local agencies) must be in U.S. Customary (English) units. During the 
transition from metric units to U.S. Customary units, either English or metric units may be 
used when the local agency, or their consultant, prepares the final PS&E package for 
bridge retrofit projects. On the other hand, English units must be used when Caltrans’ 
consultants prepare the final PS&E package for seismic retrofit design. Regardless of the 
units used, both the bridge and roadway units must be the same (see Chapter 7, “Seismic 
Safety Retrofit Program,” of the Local Assistance Program Guidelines [LAPG]). 

CONVERSION TO U.S. CUSTOMARY (ENGLISH) UNITS 

There are two ways to convert from metric units to U.S. Customary units: 

• “Soft” conversion - a direct mathematical conversion to an exact or nearly exact 
English equivalent, for example: a 3.6 meters lane can be “soft converted” to 11.811 
feet. 

• “Hard” conversion - a rounded, rationalized, English number that is convenient to 
work with and easy to remember, for example: the old metric standard lane width of 
3.6 meters (see Chapter 300 of the Caltrans Highway Design Manual, 5th edition) is 
12 feet. 
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CALTRANS SPECIFICATIONS ON THE INTERNET 

Electronic files containing Caltrans’ standard specifications, standard special provisions, 
and federal contract “boilerplate” (Form FHWA 1273 and other Required Federal Contract 
Provisions) are available from the Caltrans Engineering Service Center (ESC). The ESC 
operates a World Wide Web (WWW) site accessible via the Internet. 

• First access the Caltrans Home Page at www.dot.ca.gov 

• Then call up the ESC Home Page, and 

• Finally, call up the Office of Office Engineer Home Page. Then go to “Master” at 
ftp://trescftp.dot.ca.gov/pub/Highway-Specs/SSPs/Boilers/Masters. 

For further assistance in connecting with the Internet, local agencies should contact their 
Internet service provider. 

Caltrans also provides a sample set of highway contract provisions for local assistance 
projects as explained in “Sample ‘Boiler Plate’ Contract Documents on the Internet” 
below. 

For local agency projects to be advertised, awarded and administered by Caltrans, Caltrans 
boilerplate specifications are inserted by Caltrans. 

SAMPLE “BOILER PLATE” CONTRACT DOCUMENTS ON THE INTERNET 

Microsoft Word versions of a complete sample set of “Boiler Plate” construction contract 
documents are available on the Internet on the Caltrans Local Assistance home page at: 
http://www.dot.ca.gov/hq/LocalPrograms/public.htm Follow the directions in the home 
page to “Sample Boiler Plate Contract Documents.” 

The file can be downloaded and edited. This file includes a sample Notice to Contracts & 
Special Provisions as well as a Sample Proposal and Contract. These documents are in 
accordance with the July 1999 Caltrans Standard Specifications and Standard Plans. 
They are edited versions of the Caltrans Office Engineers Standard Special Provisions 
and other contract documents, which are used for Caltrans highway construction contracts. 
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Contents 

The Notice to Contractors & Special Provisions are combined into one document. The 
Notice to Contractors provides prospective bidders with the bid opening date, time and 
location where bids will be received and opened; a brief description of the project; the 
Disadvantaged Business Enterprise (DBE) Availability Advisory (see Chapter 9, Section 
9.8) time and location of any pre-bid meetings and notice that the project is subject to Buy 
America provisions. The Engineer’s Estimate and location for the purchase of plans and 
specifications as well as reference to federal wage and rate information are also included. 

The Special Provisions (along with the Caltrans Standard Specifications) specifies to the 
contractor the terms of the contract including, but not limited to, when the contractor is to 
start, number of working days, liquidated damages, payment, work operations and items of 
work. 

The Proposal and Contract are also combined into one document. The Proposal is for the 
bidder to complete. In addition to the name, address, etc., it contains the Engineer’s 
Estimate, list of subcontractors, EEO certification, Public Contract Code requirements, 
Noncollusion Affidavit, Debarment and Suspension Certification, Nonlobbying 
Certification, and Bidders Bond. The Contract includes an agreement, Engineer’s 
Estimate, payment bond, performance bond, local agency DBE information, federal wage 
rates, and Disclosure of Lobbying Activities. 

This package is based on the way Caltrans prepares and administers construction contracts. 
It contains specifications that may not be required on locally administered projects. 
Therefore, the Home Page will include appropriate disclaimers for the use of this “Boiler 
Plate.” 
For local agency projects to be advertised, awarded, and administered by Caltrans, the 
Caltrans Boiler Plate specifications are inserted by Caltrans. 

12.9 REQUIRED FEDERAL CONTRACT PROVISIONS 

GENERAL FEDERAL REQUIREMENTS 

A general special provision is required to reference FHWA Form 1273, Performance on 
Previous Contract, Noncollusion Provision, and Participation by Minority Business 
Enterprises In Subcontracting. Caltrans standard special provision (Section 14) is required 
or equivalent provision may be used. 

FORM FHWA 1273 

Form FHWA 1273 (included in Exhibit 12-E) is a package of federally required contract 
provisions that must be included as special provisions for all federal-aid projects. 

I. GENERAL 

This section sets forth the general provisions of Form FHWA 1273.  
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• Records and Reporting Requirements 

Contracts shall contain special provisions stating that it is the local agency’s policy to 
comply with Part 26 of Title 49, Code of Federal Regulations (CFR) and specify the 
contractor’s obligation under these regulations.   

If Caltrans’ standard specifications will be used, appropriate editing of the Sample Boiler 
Plate Contract Documents will be necessary (see “Sample Boiler Plate Contract 
Documents on the Internet” in Section 12.8 of this chapter). 

NONCOLLUSION CERTIFICATION 

On all federal-aid construction projects, a noncollusion certification protects the integrity 
of the federal-aid highway program and serves as a tool in prosecuting construction 
contract bid rigging cases. A noncollusion certification is required from all bidders as part 
of the bid proposal package (see Exhibit 12-E, Attachment D). Failure to submit the 
certification will render the bid ineligible for award. 

FEDERAL TRAINEES (ON-THE-JOB TRAINING) 

On selected federal-aid highway construction projects, “Federal Trainee” or “On-the-Job 
(OJT) Training” special provisions (included in Exhibit 12-E, Attachment N) must be 
included in the contract provisions to establish the number of trainees for the construction 
contract. 

The main objectives of the Federal Trainee/OJT Program are to: 

• Provide training for women and minorities which will upgrade their job skills, thereby 
increasing their access to higher-paying trade jobs and journeyman-level positions and 

• Ensure that a diverse work force will meet future labor needs in the construction 
industry. 
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A majority of training positions on each project must be for women and minorities. If a 
contractor cannot meet the OJT objectives, direct recruitment efforts must be documented 
to show an effort at OJT compliance. 

The major components of an OJT program include:   

• The local agency must include the required federal training special provisions in the 
PS&E package if the project size and duration warrant an OJT program. 

• The local agency should select contracts that contribute to the “Contract Training 
Goals.” These contracts must show the number of trainees, number of trainees 
upgraded to journeyman and level of skills. 

• The local agency must review the training programs proposed by contractors. 
Approval or rejection is based on the legitimacy of the job-skill classifications 
proposed and the number of training hours specified. 

• Caltrans must determine if statewide OJT is effective. 

• The contractor is responsible for recruitment and selection of trainees. 

• The contractor must evaluate training based on an approved training program. 

• The contractor shall report the number of trainees and jobs using Form PR1391 
“Federal-aid Highway Construction Contractors EEO Report” to the local agency. 
The local agency shall forward Form PR1391 to the Caltrans District Labor 
Compliance Officer (see Exhibit 16-O of this manual). 

• OJT provision costs are reimbursed by the FHWA in accordance with the Federal 
Requirement Training Special Provisions” included in selected contracts. Required 
trainees/apprentices are to be funded on the bidding schedule or by change order at 
$0.80/hour; or the training program can be a bid item with the same reimbursement 
ratio as the construction project. OJT support services include recruiting, counseling, 
remedial training, and OJT program administration by others. 

• If the contractor does not show a good faith effort to provide acceptable training to the 
trainees specified, a sanction may be applied. Sanctions may include withholding 
progress payments if effective on-the-job training is not provided. 
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PS&E CHECKLIST 

Agency ______________________ Federal Project No. _________________________ 

This form is to be completed by the local agency and attached to the PS&E Certification. See Exhibit 12-E for 
instructions and the referenced attachments. 

I. HIGHWAY SYSTEM 

On the National Highway System (NHS) 
Off the NHS 

II. FUNCTIONAL CLASSIFICATION (Check as many as appropriate) 
On the Federal-aid System 

Urban Principal Arterial - Fwy or Expwys 
Urban Principal Arterial - Other 
Urban Minor Arterial 
Urban Collector 

Off the Federal-aid System 
Urban Local 

III. TYPE OF CONSTRUCTION  (Check appropriate box) 
New or Reconstruction 
Resurfacing, Restoration and Rehabilitation (3R) 
Preventive Maintenance 

IV. METHOD OF CONSTRUCTION 

A. Contracting Method (Check appropriate box) 
Competitive bidding 
Other than competitive bidding 

Rural Principal Arterial 
Rural Minor Arterial 
Rural Major Collector 

Rural Minor Collector 
Rural Local 

(If the contracting method is other than competitive bidding, check appropriate box below.) 

The project is State-Authorized. A Public Interest Finding is on file in the contract records justifying the 
method. 
The project is subject to FHWA Full Oversight. A Public Interest Finding justifying the method has been 
submitted and approved by Caltrans and FHWA. 

B. Force Account (Day Labor)  (Check appropriate box) 
The entire work will be constructed by contract as indicated above. 
Some work (incidental to the main purpose of the project) will be constructed by Force Account. A 
Public Interest Finding is on file in the contract records justifying the work. 
The entire project will be constructed by Force Account (Day Labor). 

(If the entire project will be constructed by Force Account (Day Labor) 

The project is State-Authorized and not subject to FHWA oversight. A Public Interest Finding is on file in 
the contract records justifying the work. 
The project is subject to FHWA Full Oversight. A Public Interest Finding justifying the method has been 
submitted and approved by Caltrans and FHWA. 
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EXHIBIT 12-D Local Assistance Procedures Manual 
PS&E Checklist 

V. ENVIRONMENTAL ANALYSIS (Check box if requirement is met) 

The PS&E is fully responsive to the necessary actions called for by the environmental document, permit 
conditions and other agreements. 

VI. VALUE ENGINEERING (VE) ANALYSIS  (Check appropriate box if the project is on the NHS) 

VE analysis been performed on this project and a copy of the analysis has been forwarded to the Caltrans 
District Value Analysis Coordinator). 
VE analysis has not been performed; the estimated project cost is <$25 million, or < $20 million for 
bridge projects. 

VII. GEOMETRIC DESIGN STANDARDS (Complete this section if project changes existing geometrics) 

A. Geometric Design Standards Used  (Check appropriate box) 

Caltrans Design Standards (on State Highway System) 
Current AASHTO Standards 
3R Projects - Minimum Standards for Geometric Design of Federal-Aid Resurfacing, Restoration, and 
Rehabilitation Projects on Local Streets and Roads, Local Assistance Procedures Manual, State of 
California Department of Transportation. 
Local Agency Design Standards Date approved ___________________ 

B. Deviations from Controlling Criteria (check appropriate box for each controlling criteria) 

Design Criteria Design Exception 
Criteria Met Not Met Approval Date Controlling Criteria 

Design Speed 

Lane Width 

Shoulder Width 

Bridge Width 

Horizontal Alignment 

Vertical Alignment 

Grades 

Stopping Sight Distance 

Cross Slopes 

Super elevation 

Horizontal Clearance 

Vertical Clearance 
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PS&E Checklist 

C. Certification/Disclosure Forms (Check if included and indicate page number) Page No. 

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION  (Exhibit 12-E, Attachment C) _______ 

NONCOLLUSION AFFIDAVIT  (Exhibit 12-E, Attachment D) ....................................................... _______ 

DEBARMENT AND SUSPENSION CERTIFICATION  (Exhibit 12-E, Attachment E) .................... _______ 

NONLOBBYING CERTIFICATION FOR FEDERAL-AID CONTRACTS 
(Exhibit 12-E, Attachment F) .................................................................................................................. _______ 

DISCLOSURE OF LOBBYING ACTIVITIES  (Exhibit 12-E, Attachment G).................................... _______ 

2-1.015—FEDERAL LOBBYING RESTRICTIONS (Exhibit 12-E, Attachment H) .......................... _______ 

 Equivalent provisions (Attach complete listing, including page numbers) 

D. Liquidated Damages (Check appropriate box and indicate page number) Page No. 

Caltrans SSP SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION 
AND LIQUIDATED DAMAGES  (Exhibit 12-E, Attachment I) is included in this 
contract........................................................................................ ........................................................ ________ 

  Equivalent provisions are included. ................................................................................................. ________ 

E. Disadvantaged Business Enterprise (DBE)/Subcontracting 

A. Local Agency ”Annual Anticipated DBE Participation Level (AADPL)(the AADPL percentage 
comprising all contracts) _________   

Example: 

Local Agency Annual Anticipated DBE Participation Level is 10% (comprised of this contract’s 
availability advisory of 5% and another contract’s availability advisory of 15% assuming two contracts of 
equal value) 

B. This Specific Contract DBE Availability Advisory Percentage _____________ 

This contract has a specific DBE availability advisory percentage to meet the intent of the Caltrans 
DBE Program Plan and the local agency’s Annual Anticipated DBE Participation Level.  

This contract has no specific DBE availability advisory percentage, as it has been determined that one is 
not appropriate. 

. 
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Statement (Exhibit 12-E, Attachment H) or Equivalent Provisions _______ 

LISTING OF SUBCONTRACTORS (Form in Sample Proposal and Contract) or 
Equivalent Form _______ 

  2-1.015 Federal Lobbying Restrictions (Has been included) or Equivalent Provisions _______ 

2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE) (Exhibit 12E, 
Attachment H)  or Equivalent Provisions _______ 

2-1.03 DBE AVAILABILITY ADVISORY (Has been included) 
_______ 

Either 

2.a Used for Federal-Aid projects with a DBE availability advisory percentage  _______ 
or 

For use with all Federal-aid contracts. (Check if included and indicate page number) 

a. The following applicable Caltrans Standard Special Provisions (SSPs) to the Caltrans Standard 
Specifications or their equivalent are included in the contract Special Provisions with page
numbers noted (editing may be required) 

......................................................................................................................................................... Page No. 

  2-1.01 GENERAL Required Listing of Proposed Subcontractors and Required Contract Assurance 

2.b Use for Federal-Aid projects without a DBE availability advisory percentage   _______ 

3- AWARD AND EXECUTION OF CONTRACT (Exhibit 12-E, Attachment I) 
or Equivalent Provisions _______ 

Caltrans SSP 5-1.- SUBCONTRACTOR AND DBE RECORDS (Exhibit 12-E, 
       Attachment J) or Equivalent Provisions _______ 

Caltrans SSP 5-1.- DBE CERTIFICATION STATUS CHANGE (Exhibit 17-O) 
or Equivalent Provisions _______ 

Caltrans SSP 5-1.- PERFORMANCE OF SUBCONTRACTORS 
(Exhibit 12-E, Attachment K) or Equivalent Provisions _______ 

Caltrans SSP 5-1. SUBCONTRACTING 
(Exhibit 12-E, Attachment L) or Equivalent Provisions _______ 

Caltrans SSP 5-1. PROMPT PROGRESS PAYMENTS TO SUBCONTRACTORS 
or Equivalent Provisions _______ 

Caltrans SSP 5-1. PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS. 
or Equivalent Provisions _______ 
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PS&E Checklist 

b. The following forms are applicable with the above SSP’s. 

LOCAL AGENCY BIDDER-DBE INFORMATION Form (Exhibit 15-G) or  
Equivalent Provisions ………………………………………………………………… _______ 

FINAL REPORT UTILIZATION OF DISADVANTAGED BUSINESSES (Exhibit 17-F) or Equivalent 
Provisions……………………………………………………………………….. _______ 

F. Buy America Specification (Check appropriate box and indicate page number 
if requirement applies.  See Section 12.9 of the Local Assistance Procedures Manual for requirement.) 

Page No. 

Caltrans SSP 5-1- BUY AMERICA REQUIREMENTS  (Exhibit 12-E, Attachment M).............________

  Equivalent provisions are included. ...............................................................................................________ 

Buy America specifications are not included in contract. 

  Waiver for the following has been approved by FHWA: ___________________Date ______________. 

G. Federal Trainees (Check appropriate box and indicate page number if requirement applies) 

The project has less than 100 working days. A Federal Trainee goal and special provisions are not 
required. 

Analysis of the Engineers Estimate has the dollar value under $200,000.  A Federal Trainee goal and 
special provisions are not required. 

Page No. 
Caltrans SSP - FEDERAL REQUIREMENT TRAINING SPECIAL PROVISIONS 
(Exhibit 12-E, Attachment N, FR-15 and FR-16) are included. (The Trainee goal is _______.) ...... _______ 

 Equivalent provisions are included (The Trainee goal is ______.)...................................................... _______ 

H. Federal Wage Rates (Check appropriate box and indicate page number if Federal Wages Rates are included) 
Page No. 

Federal Wages Rates are physically incorporated in this contract. ...................................................... _______ 
Note: By checking the above box, the local agency is indicating that they are aware of the Federal-
aid “10-day rule” requirement. 

 This project is not located on a Federal-aid Route. Federal Wage Rates are not required. 

I. Relations with Railroad (Check appropriate box and indicate page number if special provisions are included) 
Page No. 

 The required provisions are included. .................................................................................................. _______ 

This project does not involve the use of railroad properties or adjustments to railroad facilities. 
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EXHIBIT 12-D Local Assistance Procedures Manual 
PS&E Checklist 

XIII. RESTRICTED CONTRACT PROVISIONS (CHECK APPROPRIATE BOX) 

A. Indian Preferences (Check appropriate box and provide required information)

 Not included 

Included. The project is on or near the _______________________ Indian Reservation. 

B. Bonding and Prequalification  (Check box if requirement met) 

 Bonding or prequalification, if required, will not be used to restrict competition, prevent submission of a bid 
by or prohibit consideration of a bid submitted by any responsible contractor, whether a resident or 
nonresident of the State of California. 

C. Price Adjustment Clauses (Check appropriate box) 

Price adjustment clauses are not included. 

Price adjustment clauses are included. The federal conditions restricting the use of these clauses have been 
met and are documented in the project files 

D. Warranty Clauses (Complete this section if project is on the NHS) 

Warranty Clauses are not included. 

Warranty Clauses are included. Documentation of the required conditions on the use of these clauses is 
in the project files. 

E. Proprietary Items (Complete this section if project is on the NHS) 

Proprietary Items are not included. 

Proprietary Items are included. A Public Interest Finding justifying the use has been approved and is 
documented in the project files. 

XIV. MATERIALS & EQUIPMENT  (Check appropriate box) 

A. Publicly Owned Equipment (for use by Contractor)  (Check appropriate box)

 Not included 

Included. A Public Interest Finding justifying this use is in project files and the project specifications meet 
the requirements for federal participation listed in Chapter 12. 

B. Equipment Purchases for Local Ownership  (Check appropriate box) 

Not included 

Included. Amount charged to construction engineering will be limited to amortized equipment cost (over  
its useful life) attributable to the time the equipment is used on the project. 
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C. Convict Produced Materials 

Not included 

Included. The conditions placed on the use of these materials by the contractor meet federal requirements 
and are included in the contract specifications. 

D. Local Agency Furnished Materials  (Check appropriate box) 

Local Agency Furnished Materials are not included. 

(If Local Agency Furnished Materials are included check appropriate box.) 

Local Agency Furnished Materials have been acquired on the basis of competitive bidding. 

   A Public Interest Finding is on file in the contract records justifying another method of acquisition. 

XV. PRELIMINARY ESTIMATE (Check boxes if requirements met) 

Exhibit 12-A, or equivalent has been completed and is attached. 

The estimate is broken down into items sufficient in detail to provide an initial prediction of the financial 
obligation to be incurred by the local agency, state and FHWA and to permit an effective review and 
comparison of the bids received. 

Non-participating items of work have been identified and segregated from the estimated cost of work 
eligible for federal-aid. 

(If project is funded with more than one type of federal-aid, check box if requirement met.) 

The estimate has been segregated by fund types for use in preparing the “Request for Authorization for 
Construction” (Detail Record) and the Finance Letter. 

XVI. LOCAL AGENCY SIGNATURE 

This Federal Contract Provisions checklist has been prepared in accordance with Chapter 12 “PS&E” of the Local 
Assistance Procedures Manual. 

Signature:________________________________ Date:__________________________ 

Title:_______________________________ 
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XVII. CALTRANS ACCEPTANCE: 

Check appropriate acceptance statement: 

I have not personally inspected the subject project PS&E package but I am aware of the scope of the 
project. I have reviewed this “PS&E CHECKLIST” and agree it is complete and appears to have been 
prepared in accordance Chapter 12 “PS&E” of the Local Assistance Procedures Manual. 

I have inspected the specifications portion of the subject project PS&E package and I am aware of the 
scope of the project. I have reviewed this “PS&E CHECKLIST” and agree it is complete and appears to 
have been prepared in accordance with Chapter 12 “PS&E” of the Local Assistance Procedures Manual. 
I have also verified that the indicated Required Federal Contract Provisions are included in the 
specifications. 

Signature: _______________________________ 

Title: _______________________________ 

Date: _______________________________ 

Distribution: 
Original with PS&E Certification - DLAE 
Original “Accepted” copy with PS&E Certification - DLAE file 
One “Accepted” copy to be returned to local agency 
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Local Assistance Procedures Manual EXHIBIT 15-E 
Submission of Bid Tabulation Data 

NATIONAL HIGHWAY SYSTEM BID TABULATION DATA 

TO: Federal Highway Administration Date 
Interstate & Program Support Branch (HNG-13) 
400 Seventh Street, SW 
Washington, DC 20590 

FROM: 

SUBJECT: Submission of Bid Tabulation Data 

Attached is the following data for the recently awarded Federal-aid highway 
construction project: 

State FIPS County Code(s) 

Federal-aid Project # (s): 

Contractor’s Name: 

Contractor’s City/State: 

Low Bid Amount : $ Award Date (M/D/Y): 

2nd Low Bid Amount: $ 3rd Low Bid Amount:  $ 

Number of Bidders: Engineer’s Estimate: $ 

Project Length Miles 
(Indicate which and report to nearest 0.1) 

FMIS Predominant Type Code (s): 
Estimate Completion Date (Mo./Yr.): 
Is Contract a Joint Venture (yes/no): 

If Yes, List Name/City/State of Other Contractor(s) 

Local Agency Contact Person: ________________ Telephone # : 

Form FHWA-45 is attached for projects on 
the NHS greater than $500,000. 

All federal-aid contracts on the National Highway System (including the Interstate System) are to be 
reported regardless of size or type of federal-aid funding. Projects off the National Highway System are 
not to be reported. When several projects are combined into a single contract, all data should be combined 
and reported on a single transmittal sheet. Please direct questions to the Interstate and Program Support 
Branch (HNG-13), Telephone (202) 366-4636. 

Distribution for NHS projects: (1) Original-Caltrans DLAE 
(2) Copy - Local Agency Project File 

Distribution for Non-NHS projects: Not Required 
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Local Assistance Procedures Manual EXHIBIT 15-M 
Detail Estimate 

DETAIL ESTIMATE 
File: 

Federal Project No.: 
Project Location: 

Date: 

To be used as a basis of agreement for Federal-aid Project #(1) 
in the City/County of(2) 

Construction Authorization Date:(3) 
Type: (4) 
Preliminary Engineering (Authorization Date:(5) , 200 

,200 

Right of way (Acquisition Authorization Date:(6) 
Acquisition (No. Parcels _____) 
RAP 
(number homes _____) 
(number businesses _____) 
LRH (Parcel No. Name ____________) 

TOTAL COST 

$ 

$ 
$ 
$ 
$(7) 

, 200 

Utilities (Authorization Date:(8) 
Total Cost $ 

, 200 

Work Type Code: (9) Length (10) (miles) 

Item Estimate (11) 

Item No. 
1 
2 
3 
” 

Item Description 
Item Description 
Item Description 
Item Description 

” 

Unit 
Unit 
Unit 
Unit 

” 

Quantity 
Quantity 
Quantity 
Quantity 

” 

Unit Price 
Unit Price 
Unit Price 
Unit Price 

” 

Amount 
$ 
$ 
$ 
” 

” ” ” ” ” ” 

Subtotal Contract Items 
Agency/State Furnished Materials 
Force Account (Day Labor) - striping, etc. 
Total 
Contingencies (Including supplemental work) 

Contract Total 
Construction Engineering 

TOTAL COST 

Distribution All Projects: (1) Original + 4 copies-Caltrans DLAE 
(2) Copy-Local Agency Project File 

$ 
$(12) 
$ 
$ 
$(13) 

$ 
$(14) 

$ 
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DETAIL ESTIMATE 
SUMMARY (15) 

Total Cost 
Preliminary Engineering  $ 

Right of way $ 
Work type 

Construction: Code _____ $ 
Code _____ $ 

Construction Engineering: $ 

Total Cost $ 

Contract Items Participating = 

Contract Items nonparticipating = $ 

Total = $ 

* Reimbursement Ratio: (17) 

Appropriation Code(s) (18) 

Participating 
Cost 

$ 

$ 

$ 
$ 
$ 

$ 

$(16) 

________________% 

Federal Funds 
$ 

$ 

$ 
$ 
$ 

$ 

Other Funds 
$ 

$ 

$ 
$ 
$ 

$ 

= % 

= % 

= 100.00 % 

Name/Date Prepared 

* Reimbursement ratios may vary within each phase of work such as Emergency Relief PE for Emergency Repair 
(100%) and PE for restoration (88.53%). In these cases, the detailed estimate shall include two separate lines of 
preliminary engineering. 

Distribution All Projects: (1) Original + 4 copies-Caltrans DLAE 
(2) Copy-Local Agency Project File 
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Detail Estimate 

DETAIL ESTIMATE INSTRUCTIONS 

1. File 
• Fill in project identification 

example: Dist-County-Rte-City: 07-LA-0-LA 
• Federal-aid Project #: STPL-5006(023) 
• Federal-aid Program: Surface Transportation Program, population > 200,000 

2. Project Location 
• Fairly detailed (list intersections or project limits, etc.)  Should agree with Authorization to Proceed 

3. Construction Authorization Date 
• FHWA/Caltrans authorization date on the Authorization to Proceed 

4. Type 
• General type of work (signalization, widening, construct four-lane divided street, etc.) Chapter 3, “Project 

Authorization,” Exhibit 3-F-(Item 38) 

5. P.E. Authorization 
• FHWA/Caltrans authorization date on the Authorization to Proceed 

6. Right of way Authorization 
• FHWA/Caltrans authorization date on the Authorization to Proceed 

7. Right of way Costs 
• Total for project 

8. Utility Authorization 
• FHWA/Caltrans authorization date on the Authorization to Proceed 

9. Work Type Code   
• Determine the major roadway improvement work type Y codes or structure section codes from Chapter 3 

“Project Authorization,” Exhibit 3-F (Item 38) and place all work incidental thereto under this general 
code, except the following work which requires separated coding: 
• Each structure (X codes from: Chapter 3 “Project Authorization,” Exhibit 3-F (Item 38) 
• Utilities as construction item (Code Y060) 
• Utilities as right of way items (Code ROWA) 
• Landscaping - other than erosion control (Code Y003) 
• Major work performed as part of an outside agreement (i.e., sewers, railroad grad-crossing protective 

devices - Y codes from Chapter 3 “Project Authorization,” Exhibit 3-F-(Item 38) 
• Trainees Y080 

Some examples of work type codes are: 
Traffic Signals -Y031 
Channelization -Y008 
Widening Roadwork -I000 (Bituminous Concrete) 

-J000 (Portland Cement Concrete) 
Bridges -X231 (Highway over Highway, Steel Girder) 
Trainees -Y080 

10. Length 
• Length in miles (to nearest 0.1) is required for roadway codes and for bridge codes 
• Measured along center line 
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• Not required for “Miscellaneous” codes 

11. Item Estimate 
• List Each bid item per sample format 
• Separate by “work type code” as noted above in item # 9. (should be same as preliminary estimate) 
• Place nonparticipation work directly following participating work of similar codes 
• Separate as “not part of Federal-aid Project” that work which is beyond project limits of federal 

participation but is being done under the same contract 

12. State/Agency Furnished Materials 
• List each item and cost of all items or expenses that are to be furnished by other than contractor 
• Should agree with items listed in Special Provisions and Plans 

13. Contingencies 
• Generally 5% to 10% 
• FHWA does not want supplemental work segregated from contingencies 
• If large amount of supplemental work, 10% may be exceeded, but contingencies should always be at least 

5% 
• Separate for each code, etc. 

14. Construction Engineering 
• Separate for each code, etc. 
• Indicate staking, construction trailer, etc., if claimed for reimbursement 

15. Detail Estimate Summary 
• Summary generally broken down only between P.E., Construction, and Right of way 
• Work Type Codes and nonparticipating involved, must be outlined in summary 
• Calculate P.E., Construction (by code) and Right of way separately at appropriate reimbursement ratio 
• Federal funds share of phase cannot be more than the fund reimbursement ratio times the participating 

costs. (Always round down to the nearest dollar). 

16. Federal Participation Calculation 
• Use contract items only 

17. Reimbursement Ratio (Federal) (See list in Chapter 3, “Project Authorization”) 
• Use current ratio 
• Project ratio if under funded 

18. Program Code(s) (Federal) NOTE:  Formerly known as Appropriation Code(s) 
• Program code(s) applicable to the program(s) involved (see list in Chapter 3, “Project Authorization”) 

19. Revised Detail Estimate or Modification 
• Required when federal funds are to be changed from what was previously under agreement 
• Changes can be accomplished by updating item costs, supplemental work, contingencies, etc. 
• Change Title to “Revised Detail Estimate.” 
• Must remain consistent with FTIP/FSTIP rules 
• Wording to be changed in Item 2 by adding “To be used as basis for modification of agreement for 

federal-aid project.” 
• Remaining instructions are unchanged 

Page 15-46 
March 28, 2003 LPP 03-01 



 

 
  

 

    

   
 

 

  

 

 

 

 

  
  

  

 

 

Local Assistance Procedures Manual Chapter 16 
Administer Construction Contracts 

directly facilitate an effective vehicle weight enforcement program, such as scales 
(fixed and portable), scale pits, scale installation, and scale houses and also includes 
costs incurred by the state in performing federal-aid project related audits which 
directly benefit the federal-aid highway program. 

• Contract Claim - A demand for additional compensation, which cannot be resolved 
between the contractor and the local agency representative in responsible charge of the 
project. 

• Contract Claim Award - A payment made by a local agency to a federal-aid contractor 
on the basis of an arbitration or mediation proceeding, administrative board 
determination, court judgment, negotiated settlement, or other contract claim 
settlement. 

• Contract Claim Defense Costs - Local agency costs related to the defense and 
settlement of contract claims including, but not limited to salaries of employees, 
consultants, attorney fees, boards of arbitration, appeals boards, courts or similar 
tribunals. 

• CFR - Code of Federal Regulations. Document produced by the federal government 
implementing the requirements of federal statutes. 

• DBE - Disadvantaged Business Enterprise See Chapter 9, Section 9.5. 

• Final Invoice - For an example see Chapter 17, Project Completion, Exhibit 17-C, and 
refer to Chapter 5, Accounting/Invoices, for instructions. 

• Force Account - A basis of payment for the direct performance of highway 
construction work with payment based on actual cost of labor, equipment, and 
materials furnished with consideration for overhead and profit. 

• Foremen - Men and women in direct charge of crafts workers or laborers performing 
work on the project. 

• “Frequency Tables (Tables)” - See Exhibit 16-R, Size, Frequency, and Location of 
Sampling and Testing. 

• Full Oversight – Projects on Interstate that are new or reconstruction (not 3R) greater 
than $1 million for which FHWA has Full Oversight. 

• Independent Assurance Sampling and Testing (IAST) - Periodic testing by a specially 
trained tester, to verify that acceptance testing is being performed correctly with 
accurate test equipment. 

• Laborer, Semi-Skilled - All laborers classified by specialized type of work. 

• Laborer, Unskilled - Non-classified laborers. 

• Local Agency - A California City, County, or other local public agency. In many 
instances this term is used loosely to include nonprofit organizations. 
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Administer Construction Contracts 

• Maintenance - As defined in the USC: the preservation of the entire highway, including 
surface, shoulders, roadsides, structures, and such traffic control devices as are 
necessary for its safe and efficient utilization. 

• “Materials Certificate” - See Chapter 17, Project Completion, Exhibit 17-F. 

• Mechanics - Equipment service and maintenance personnel 

• NHS - National Highway System 

• Officials (Managers) - Officers, project engineers, superintendents, etc., having 
management level responsibilities and authority 

• Others - Miscellaneous job classifications are to be incorporated in the most 
appropriate category listed on the form. All employees on the project should thus be 
accounted for. 

• Progress Invoice - Periodic billing invoice by local/regional agencies for 
reimbursement of costs on ongoing contracts. 

• QAP - Quality Assurance Program 

• QC/QA - Quality Control/Quality Assurance - see “Statistical Quality Assurance” in 
this chapter 

• Quality Assurance Program - A sampling and testing program that will provide 
assurance that the materials and workmanship incorporated in each highway 
construction project are in conformance with the contract specifications. The main 
elements of a Quality Assurance Program are acceptance testing and independent 
assurance sampling and testing. 

• RE - Resident Engineer. A registered engineer who is empowered to administer the 
construction contract. 

• SHA - State Highway Agency (Caltrans) 

• Source Inspection - Acceptance testing of manufactured and prefabricated materials at 
locations other than the job site. 

• State-Authorized Project - A classification for federal-aid projects, which are not 
subject to FHWA review and oversight required by Title 23 Code of Federal 
Regulations. For State-Authorized federal-aid projects the FHWA and Caltrans 
exercises the maximum degree of delegation of authority to local agencies (see Chapter 
2, Section 2.4, Stewardship - Letters of Agreement, and Figure 2-1, FHWA Oversight). 

• Supervisors - All levels of project supervision, if any, between management and 
foreman levels 

• TCP - Traffic Control Plan 
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Local Assistance Procedures Manual EXHIBIT 17-F 
Final Report of Utilization of Disadvantaged Businesses 

EXHIBIT 17-F FINAL REPORT UTILIZATION OF DISADVANTAGED BUSINESSES 

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION 
LOCAL ASSISTANCE - FEDERAL - FINAL REPORT - UTILIZATION OF 
DISADVANTAGED BUSINESS ENTERPRISES (DBE), FIRST-TIER 
SUBCONTRACTORS 
Revised 8/04 

COUNTY LOCATION PROJECT DESCRIPTION FEDERAL AID PROJECT NO. 

BUSINESS ADDRESS FINAL CONTRACT AMOUNT 

$ $ 

NON-DBE DBE DBE 
(MINORITY) 

DBE (NON-
MINORITY 
WOMEN) 

DBE 
(MINORITY 
WOMEN) 

DATE WORK 
COMPLETE 

DATE OF FINAL 
PAYMENT 

TOTAL PAYMENTS $ $ $ $ $ 
Original DBE % DBE GOAL ATTAINMENT 

CONTRACTOR/CONSULTANT REPRESENTATIVE'S SIGNATURE DATE 

DATE 

DBE CERT. 
NUMBER & EXP. 

DATE 

CONTRACT PAYMENTS 

CONTRACT NUMBER 

AGENCY 

RESIDENT PROJECT ENGINEERS SIGNATURE 

ADMINISTERING AGENCY 

BUSINESS PHONE NUMBER 

BUSINESS PHONE NUMBER 

ORIGINAL DBE COMMITMENT 

DESCRIPTION OF 
WORK PERFORMED 

AND MATERIAL 
PROVIDED 

List all First Tier Subcontractors and all Disadvantaged Business Enterprises (DBEs) regardless of tier, whether or not the firms were originally listed for goal credit. If actual DBE utilization (or item of work) was different than that 
approved at time of award, provide comments on the back of the form. List actual amount paid to each of the DBE even if different than originally listed for goal credit. 

FEDERAL SHARE 
( For local agency to complete) 

CONTRACT COMPLETION DATE 

PRIME CONTRACTOR/CONSULTANT 

$ 

SUBCONTRACTOR NAME 
AND BUSINESS ADDRESS 

FEDERAL SHARE $ 
CONTRACT 

ITEM No. 

Distribution: (1) Original plus one copy included in the Report of Expenditures - DLAE 
(2) Copy - Local Agency files 
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EXHIBIT 17-F Chapter 17 
Final Report of Utilization of Disadvantaged Businesses Project Completion 
Form CP-CEM 2402(F) (Rev. 08/04) 
FINAL REPORT – UTILIZATION OF DISADVANTAGED BUSINESS 
ENTERPRISES (DBE), FIRST-TIER SUBCONTRACTORS (FEDERALLY FUNDED PROJECTS) 

The form requires specific information regarding the construction project:  Contract Number, County, Route, Post 
Miles, a box to check that the project is indeed a Federal Aid Project, the Administering Agency, the Contract 
Completion Date and the Estimated Contract Amount. It requires the Prime Contractor’s name and Business Address. 
The focus of the form is to describe who did what by contract item numbers and descriptions, asking for specific dollar 
values of item work completed broken down by subcontractors who performed the work, both DBE and non-DBE work 
forces. DBE prime contractors are required to show the date of work performed by their own forces along with the 
corresponding dollar value of work. 

The form has a column to enter the Contract Item No (or Item No's) and Description of work performed or Materials 
provided, as well as a column for the Subcontractor’s Name and Business Address. For firms who are DBE, there is a 
column to enter their DBE Certification No. The DBE should provide their Certification Number to the Contractor and 
notify the Contractor in writing with the date of the decertification if their status should change during the course of the 
project. 

The form has five columns for the dollar value to be entered for the item work performed by the subcontractor. 

The Non-DBE Column is used to enter the dollar value of work performed for firms who are not certified DBE. 

The decision of which column to be used for entering the DBE dollar value is based on what Program(s) the firm is 
Certified. This Program status is determined by the Civil Rights Certification Unit based on ethnicity, gender, 
ownership and control issues at time of certification. The certified firm is issued a certificate by the Civil Rights Unit 
that states their program status as well as the firms Expiration Date. DBE Program status may be obtained by accessing 
the Civil Rights website (www.dot.ca.gov/hq/bep/) and downloading the Calcert Extract or by calling (916) 227 2207.  
Based on this DBE Program status, the following table depicts which column to be used: 

DBE Program Status Column to be used 
If program status shows DBE only with no 
other programs listed 

DBE 

If program status shows DBE, SMBE DBE Minority 
If program status shows DBE, SMBE, SWBE DBE (Minority Women) 
If program status shows DBE, SWBE DBE (Non-Minority Women) 

If a contractor performing work as a DBE on the project becomes decertified, and still performs work after their 
decertification date, enter the total dollar value performed by this contractor on Form 2402(F) under the appropriate 
DBE Program Status (include all work performed after decertification) and complete and submit Form CEM-2403(F) as 
appropriate. Any comments to be made on the Form 2402(F) are to be explained on the reverse side of the Form. 
Indicate in the Comment section that Form CEM 2403(F) is being submitted. 

If a contractor performing work as a Non-DBE on the project becomes certified as a DBE enter the dollar value of all 
work performed as a DBE on CEM-2402(F) and CEM-2403(F). Any comments to be made on the Form 2402(F) are to 
be explained on the reverse side of the Form. Indicate in the Comment section that Form CEM 2403(F) is being 
submitted. 

There is a space provided on the CEM-2402(F) where the TOTAL is entered for these five columns. 

There is a column on the CEM-2402(F) to enter the Date Work Complete as well as a column to enter the Date of Final 
Payment, which is an indicator of when the Prime Contractor made the "final payment" to the subcontractor for the 
portion of work listed as being completed. 

The Original DBE Commitment area on the CEM-2402(F) is based on information at Award time of the project and is 
the total dollar value of those subcontractors listed at Award based on the above table. 

The CEM-2402(F) has an area at the bottom where the Contractor and the Resident Engineer sign and date that 
the information provided is complete and correct.   
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Local Assistance Procedures Manual EXHIBIT 17-K 
Sample Report of Completion of Right of Way 

Attachment #1 

SAMPLE FINAL REPORT OF RIGHT OF WAY EXPENDITURES 

CITY OF MORELAND Project Nos.: 
One Dollar Square, Moreland, CA 90007 
(999) 333-3030 Fax # (999) 333-7059 Federal No: BRM-A751(001) 

State No (EA): 13-199129 

Local Agency City of Moreland 

Agreement No. 00001 

Non-
I. Project Costs Participating Participating Total 

1. Capital Costs 

Acquisition $1,028,543 $20,000 $1,048,543 
RAP $15,000 $15,000 
Utility Relocation $69,614 $750 $70,364 
Other 

Total Capital $1,113,157 $20,750 $1,133,907 

2. Incidental $179,286 $64,356 $243,642 

3. Subtotal $1,292,443 $85,106 $1,377,549 

4. Less Rental & Sales Income $-12,250 $-12,250 

5. Project Total $1,280,193 $85,106 $1,365,299 

II. RAP: Business $0 
Family 15,000 

III. A. The acquisition, final tabulation of all appraisals, the costs 
reported, and the maps submitted are unchanged when compared with 
the final construction lines. 

B. Parcel List: See attached 

Form FM 1592A (Rev. 9/95) 
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EXHIBIT 17-K Local Assistance Procedures Manual 
Sample Report of Completion of Right of Way 

Attachment #1 Federal Project No. BRM-A751(001) 
State Project No. 13-1991229 

B. PARCEL LIST.  Map No. F17192 

As Acquired 
R E M A R K S 

Per Final R/W Map 

PARCEL 
NO. 

TYPE 
TAKE 

Acquired Area (SF or acres) Map 
Sheet 
No. 

Acquired Area (SF or acres) 

TOTAL R/W EXCESS Total R/W Excess 
41042-1 Part 3,4 49,901(SF) 50,830(SF) 0 

-2 S. Ease 207170 
0.476 AC. Slope Easement 3,4 

-4 D. Ease 17980 
0.041 AC Drainage Easement 4 

-5 D. Ease 8000 
0.018 AC. Drainage Easement 4 

41043-1 Part 3  1,714 (SF)  1,714(SF) 0 
-2 S. Ease 20150 Slope Easement 3 
-3 D. Ease 4640 Drainage Easement 3 

41044-1 Part 3      19.5(SF)      19.5(SF) 0 
-2 S. Ease 0.020 AC. Slope Easement 3 
-3 D. Ease 0.009 AC. Drainage Easement 3 

1. Right of Way lines as claimed on progress claims submitted to Caltrans for reimbursement of acquisition costs (Section 4.1) 

2. Area by square feet or acres. 

3. Type Take: F = Full P= Partial 

4. If change in area is indicated in “Per Final R/W Map” column, the local agency must include the revisions to the final lines on the Final Progress 
Payment Request to account for the differences between the original amounts claimed through progress invoices and the final amounts as adjusted 
to reflect the final right of way lines, i.e., acquisition costs, rental income credits. 

Form FM 1592A 
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Local Assistance Procedures Manual EXHIBIT 17-O 
Disadvantaged Business Enterprises (DBE) Certification Status 

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION 
DISADVANTAGED BUSINESS ENTERPRISES (DBE) CERTIFICATION STATUS CHANGE 
CP-CEM-2403(F) (New. 10/99) 

CONTACT NUMBER COUNTY ROUTE POST MILES ADMINISTERING AGENCY CONTRACT COMPETION DATE 

PRIME CONTRACTOR BUSINESS ADDRESS ESTIMATED CONTRACT AMOUNT 

Prime Contractor: List all DBEs with changes in certification status (certified/decertified) while in your employ, whether or not firms were originally listed for good credit. 
Attach DBE certification/Decertification letter in accordance with the Special Provisions 

CONTRACT 
ITEM NO. 

SUBCONTRACT NAME AND 
BUSINESS ADDRESS 

BUSINESS 
PHONE 

CERTIFICATION NUMBER AMOUNT PAID WHILE 
CERTIFIED 

CERTIFICATION/ 
DECERTIFICATION 

DATE 
Letter attached 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Comments: 

I CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT 
CONTRACTOR REPRESENTATIVE SIGNATURE TITLE BUSINESS PHONE NUMBER DATE 

TO THE BEST OF MY KNOWLEDGE, THE ABOVE INFORMATION IS COMPLETE AND CORRECT 
RESIDENT ENGINEER BUSINESS PHONE NUMBER DATE 

DISTRIBUTION Original copy -DLAE 
Copy -1) Business Enterprise Program 2) Prime Contactor 3) Local Agency 4) Resident Engineer 
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EXHIBIT 17-O Local Assistance Procedures Manual 
Disadvantaged Business Enterprises (DBE) Certification Status Change 

Form CP-CEM 2403(F) (New 10/99) 
DISADVANTAGED BUSINESS ENTERPRISES (DBE) CHANGE IN CERTIFICATION STATUS REPORT 

The top of the form requires specific information regarding the construction project: Contract Number, County, 
Route, Post Miles, the Administering Agency, the Contract Completion Date, and the Estimated Contract 
Amount. It requires the Prime Contractor’s name and Business Address. The focus of the form is to substantiate 
and verify the actual DBE dollar amount paid to contractors on federally funded projects that had a changed in 
Certification status during the course of the completion of the contract. The two situations that are being 
addressed by CP-CEM 2403(F) are, if a firm certified as a DBE and doing work on the contract during the course 
of the project becomes Decertified, and if a non-DBE firm doing work on the contract during the course of the 
project becomes Certified as a DBE. 

The form has a column to enter the Contract Item No (or Item Nos.) as well as a column for the Subcontractor’s 
Name, Business Address, Business Phone, and contractor's Certification Number. 

The column entitled Amount Paid While Certified will be used to enter the actual dollar value of the work 
performed by those contractors who meet the conditions as outlined above during the time period they are 
Certified as a DBE. This column on the CP-CEM-2403(F) should only reflect the dollar value of work performed 
while the firm was Certified as a DBE. 

The column called Certification/Decertification Date (Letter attached) will reflect either the date of the 
Decertification Letter sent out by the Civil Rights Program or the date of the Certification Certificate mailed out 
by the Civil Rights Program. There is a box to check that support documentation is attached to the CP-CEM-2403 
(F) form. 

There is a Comments section for any additional information that may need to be provided regarding any of the 
above transactions. 

The CEM-2403(F) has an area at the bottom where the Contractor and the Resident Engineer sign and date that 
the information provided is complete and correct.   

There is a Comments section for any additional information that may need to be provided regarding any of the 
above transactions. 

The CEM-2403(F) has an area at the bottom where the Contractor and the Resident Engineer sign and date that 
the information provided is complete and correct.   
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Local Assistance Procedures Manual Chapter 20 
Deficiencies and Sanctions 

• In the absence of prior approval documentation, the use of publicly owned 
equipment, mandatory use of borrow/disposal sites, use of patented/proprietary 
materials, use of warranty/guaranties, and use of agency-furnished materials, shall 
make all or part of the construction phase ineligible for reimbursement with federal 
funds (see Chapter 12, Plans, Specifications & Estimate, in this manual). 

• Failure to submit a “Material Certificate” shall result in a partial loss of funding for 
the construction phase. Failure to adequately document and address all exceptions to 
the certification will result in all or partial loss of reimbursement. Failure to 
implement an approved materials and testing program for the project will result in the 
loss of federal funds for the project (see Chapter 16, Administer Construction 
Project, and Chapter 17, Project Completion, in this manual). 

• Failure to enforce the Contract DBE provisions with regard to utilization, 
substitution, or good faith determination and documentation will make all, or part of 
the construction phase ineligible for reimbursement with federal funds (see Chapter 
9, Civil Rights and Disadvantaged Business Enterprises, in this manual). (This 
applies to Contracts executed before May 1, 2006 with race-conscious DBE goals.) 

• Failure to maintain the completed project (roadway and appurtenances constructed 
with federal funds and/or mitigation sites), or portions of the project shall result in 
repayment of all or a portion of the federal reimbursement. (See Chapter 18, 
Maintenance, in this manual). 

Examples of some of most common (found by Caltrans) Major Project Deficiencies 
(State) are: 

• RTPAs that use Exchange funds for non-Article XIX purposes or for other than 
projects will have to return the funds given to them (see Chapter 18, Optional 
Federal Exchange and State Match Programs, in the LAPG). 

• Counties that use Exchange funds for other the non-Article XIX purposes will have 
to return the funds given to them (see Chapter 18, Optional Federal Exchange and 
State Match Programs, in the LAPG). 

• On Environmental Enhancement and Mitigation (EEM) projects, reimbursable costs 
must be invoiced for by the end of the first state fiscal year following the fiscal year, 
during which funds were allocated by the CTC. Failure to comply will result in loss 
of the federal reimbursement (see Chapter 20, Environmental Enhancement and 
Mitigation, in the LAPG). 

UNRECOVERABLE PROJECT DEFICIENCY 

An Unrecoverable Project Deficiency is defined as “a deficiency of such magnitude as to 
create doubt that the policies and objectives of Title 23 of the USC (or other applicable 
federal codes) will be accomplished by the project,” (quote from “PS&E Certification”) 
and the project has proceeded to the point that the deficiency cannot be corrected. This 
level of deficiency shall result in the withdrawal of all, or a portion of the federal and/or 
state funds from the project. 

Examples of some of the most common (found by Caltrans and FHWA) 
Unrecoverable Project Deficiencies (Federal) are: 

• Projects that are not on an approved FTIP/FSTIP are not eligible for reimbursement 
with federal funds for any project activities prior to approval of the FTIP/FSTIP and 
project authorization (see Chapter 2, Financing the Federal-Aid Highway Program, 
in the LAPG.) 
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Chapter 20 Local Assistance Procedures Manual 
Deficiencies and Sanctions 

• Any preliminary engineering, right of way and construction activities done prior to 
authorization are not eligible for reimbursement (see Chapter 3, Project 
Authorization, in this manual). 

• Violation(s) of permit requirements or conditions obtained as a requirement of the 
environmental process or failure to secure required permits and environmental 
approvals will result in a loss of all or part of the federal project funding (see Chapter 
6, Environmental Procedures, in this manual). 

• No pre-award audit for consultant contracts over $250,000. 

• Consultant contract awarded, but not through competitive negotiations, when a 
noncompetitive negotiated contract is not warranted. 

• Design work (over and above what is required for the environmental document) prior 
to environmental clearance is not eligible for reimbursement with federal funds (see 
Chapter 3, Project Authorization, Chapter 6, Environmental Procedures, and Chapter 
12, Plans, Specifications & Estimate, in this manual). 

• Failure to include required contract provisions, Form FHWA-1273 and other contract 
provisions - certifications, in the bid documents shall make the construction phase of 
the project ineligible for federal reimbursement (see Chapter 12, Plans, 
Specifications & Estimate, in this manual). 

• Right of Way Acquisition prior to environmental clearance (except for hardship and 
protection with FHWA prior approval) is not eligible for federal reimbursement (see 
Chapter 3, Project Authorization, Chapter 6, Environmental Procedures, and Chapter 
13, Right of Way, in this manual). 

• Additional costs resulting from incorrect statements on right of way certification are 
not eligible for federal reimbursement (see Chapter 13, Right of Way, in this manual). 

• Failure to open the bids publicly, failure to read the bids aloud, or failure to discuss 
reason(s) for not reading bid(s) aloud shall make the construction phase ineligible 
(see Chapter 15, Advertise and Award Project, in this manual). 

• Award of the construction contract to other than the lowest, responsive bidder for 
bids based on competition shall make the construction phase ineligible for 
reimbursement with federal funds (see Chapter 15, Advertise and Award Project, in 
this manual). 

• Negotiations with bidder(s) prior to award, except for force account projects, shall 
make the construction phase ineligible for reimbursement with federal funds (see 
Chapter 12, Plans, Specifications & Estimate, and Chapter 15, Advertise and Award 
Project, in this manual). 

• Award of the contract to a suspended or debarred contractor shall make the 
construction phase ineligible for reimbursement with federal funds (see Chapter 15, 
Advertise and Award Project, in this manual). 
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Local Assistance Procedures Manual Chapter 20 
Deficiencies and Sanctions 

• Failure of a local agency to provide adequate supervision (local agency or local 
agency’s consultant adequately staffed and equipped to provide the construction 
engineering service required) to ensure the project is constructed in accordance with 
the plans and specifications, shall make the construction phase ineligible for 
reimbursement with federal funds (see Chapter 15, Advertise and Award Project, in 
this manual). 

• When the local agency hires a consultant to provide construction-engineering 
services for a project, the local agency is still required to provide a full-time 
employee of the agency to be in responsible charge of the project. Failure to do so 
shall make the construction phase ineligible for reimbursement with federal funds 
(see Chapter 16, Administer Construction Contracts, in this manual). 

• No public agency shall be permitted to bid in competition or to enter into 
subcontracts with private contractors (see Chapter 15, Advertise and Award Project, 
in this manual). 

• No construction work shall be performed by convict labor at the work site or within 
the limits of any federal-aid highway construction project from the time of award of 
the contract or the start of work on force account until final acceptance of the work 
by the administering agency, unless it is labor performed by convicts who are on 
parole, supervised release or probation (see Chapter12, Plans, Specifications & 
Estimate, in this manual). 

• Any contract that includes provisions that requires a contractor to give any preference 
in hiring (with the exception of Indians living on or near a reservation on eligible 
projects) shall make the contract ineligible for federal reimbursement (see Chapter 12 
Plans, Specifications & Estimate, in this manual). 

• For local agencies that pay for equipment rental above approved equipment rental 
rates, the local agency will be responsible for the amounts above the approved rates 
(see Chapter 16, Administer Construction Project, in this manual). 

• Permanently incorporating steel or iron or coatings thereon from a foreign source in 
amounts exceeding the minimal use provisions shall make the construction phase not 
eligible for reimbursement with federal funds (see Chapter 12, Plans, Specifications 
& Estimate, in this manual). 

• For maintenance items performed by the contractor as a contract item or under a 
contract change order, those items shall not be eligible for federal reimbursement (see 
Chapter 12, Plans, Specifications & Estimate, in this manual). 

• Payments to a contractor for items of work that was designated for a DBE but 
performed by others, and there is no documentation for the substitution that was 
approved, then those items shall not be eligible for reimbursement with federal funds 
(see Chapter 9, Civil Rights and Disadvantaged Business Enterprises, in this 
manual). (This applies to Contracts executed before May 1, 2006 with race-conscious 
DBE goals). 

• Local agencies that do not enforce the requirement that the contractor posts all 
specified posters, notices, wage determinations, etc. at the job site will lose all or part 
of their reimbursement (see Chapter 16, Administer Construction Contracts, in this 
manual). 
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Chapter 20 Local Assistance Procedures Manual 
Deficiencies and Sanctions 

• Local agencies that do not enforce contract requirements, whether express or implied, 
relating to federal statutes and/or contract provisions pertaining to nondiscrimination, 
nonsegregated facilities, equal opportunity, health and safety and work site safety, 
Title VI, Davis-Bacon Act, Copeland Act, Clean Air Act as amended, Federal Water 
Pollution Control Act, Lobbying Certification, Noncollusion, False Statements, Buy 
America, On-the Job Training, or incorporating required contract provisions in 
subcontracts, etc., including reporting shall result in loss of all, or part of the federal 
reimbursement (see Chapter 12, Plans, Specifications & Estimate and Chapter 16, 
Administer Construction Contracts, in this manual). 

Some most common examples (found by Caltrans) of Unrecoverable Project 
Deficiencies (State) are: 

• Any capital work (right of way acquisition and construction) done on EEM and 
projects in advance of CTC’s allocation vote is not eligible for reimbursement (see 
Financial Guidelines for Local Agency Reimbursement, in the LAPG). 

20.3 SANCTIONS 

All Major Project Deficiencies (until they are corrected) and Unrecoverable Project 
Deficiencies require sanctions by Caltrans. Process Review Committee or DLAE shall 
impose one of the following sanctions, depending on the severity and circumstances of 
the deficiency: 

• Freeze on all future programming of federal or state funds until corrective action is 
implemented. 

• Freeze progress payments for a federal-aid project until the project’s Major Project 
Deficiency is corrected. 

• Percentage of federal or state funds for a project withdrawn. 

• All federal or state funds withdrawn from a project. 

DLAE will be responsible for notifying the local agency of sanctions imposed. 

Whether or not sanctions are imposed against a local agency, the local agency shall be 
expected to develop an action plan and implement it to correct the deficiencies. Local 
agencies will be given adequate time to develop and implement their action plan. Failure 
to correct the deficiencies in a timely manner shall be grounds for imposing additional 
sanctions. 
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Local Assistance Program Guidelines EXHIBIT 6-C 
HBRRP PIN For Bridge Barrier Rail Replacement Projects 

EXHIBIT 6-C PIN FOR BARRIER RAIL REPLACEMENT 
PROJECTS 

Following is the formula to be used to calculate the priority index number for HBRR Barrier 
Rail Replacement projects: 

Description and Evaluation of Priority Factors 

Total Bridge Rail Priority Points = F1 + F2 + F3 + F4 + F5 + F6 + F7 

F1: Bridge Rail Type - Among the types of rails where NBI item 36A is coded 0 in the 
Bridge Inspection Report, some are considered to be less effective than others. Listed 
below are the assigned points (ten points maximum per project - if one side is good, 
project applies to bad side only - if project is for two sides with different points, use 
average): 

F1 = 10 points: no bridge rail, or lightweight timber rails; 

F1 = 6 points: lightweight concrete post or metal baluster, Tuthill, or equal; 

F1 = 3 points: lightweight concrete window (Todd rail), unreinforced masonry; metal 
beam or lattice, or equal; 

F1 = 0 points: all other rail types 

F2: Consequence of Penetration 

F2 = 6 points: bridges over an area of moderate or heavy public use (i.e., main road, 
street or railroad, playgrounds, parking lots, etc.); 

F2 = 0 points: otherwise. 

F3: Inadequate Approach Rail System - Points are given for inadequate approach 
guardrails, inadequate approach guardrail to bridge rail connections, and inadequate 
approach guardrail terminals (five points maximum per project - if it varies, use 
average of rails to be replaced): 

F3 = 1 point: inadequate approach guardrail transitions; 

F3 = 3 points: inadequate approach guardrail; 

F3 = 1 point: inadequate approach guardrail terminal; 

(Two-way bridges less than 60 feet wide should have an adequate approach guardrail 
system at all four corners). 

F4: Accidents - All accidents involving the bridge rail, bridge ends and approach 
guardrails in the last 5 years are counted. One point is given for each Property 
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EXHIBIT 6-C Local Assistance Program Guidelines 
HBRRP PIN For Bridge Barrier Rail Replacement Projects 

Damage Only (PDO) accident while 5 points are given for each fatal or injury 
accident. 

F4 = 5 points: x (# of fatal or injury accidents) + 1 point: x (# of PDO accidents) 

If replacing rail on only one side, use accidents involving the rail to be replaced. 

F5: ADT/Lane - This is a measure of the number of conflicts on the bridge. The most 
critical case is at a volume/capacity ratio of 0.50, This is equivalent to 4,000 
ADT/Lane, (Average Daily Traffic/Lane) on 2-lane, 2-way roads and 8,000 
ADT/Lane on multi-lane roads. Points are given as follows (Use the “ADT” 
information from the Bridge Inspection Report.): 

On 2-Lane, 2-Way Roads On Multi-Lane Roads 

F5 Points (ADT/Lane)=L (ADT/Lane)=L 

0 L<800 L<1,600 

1 800 ≤ L ≤ 1,600 1,600 ≤ L ≤ 3,200 

2 1,600 ≤ L ≤ 2,400 3,200 ≤ L ≤ 4,800 

3 2,400 ≤ L ≤ 3,200 4,800 ≤ L ≤ 6,400 

4 3,200 ≤ L ≤ 4,000 6,400 ≤ L ≤ 8,000 

5 L ≥ 4,000 L ≥ 8,000 

F6: Site Conditions - This rating factor is affected by many variables such as vertical 
alignment, horizontal alignment, bridge width, or access roads being close to the 
bridge. For each variable that is slightly worse than the design standard, add 1/2 
point. For each variable that is significantly worse than the design standard, add 1-
1/2 points. The points for F6 shall be as follows: 

F6 = 0 points: site conditions are excellent 

F6 = 1 point: site conditions are good 

F6 = 2 points: site conditions are fair 

F6 = 3 points: site conditions are average 

F6 = 4 points: site conditions are poor 

F6 = 5 points: site conditions are critical 
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Local Assistance Program Guidelines EXHIBIT 11-B 
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List of Title 23 ER Projects 

Note: Program approval shall not constitute an obligation of funds nor shall it establish a date of eligibility for Federal Funding. 

District Project location 

Non-Urbanized Area 
Urbanized Area 

Department of Transportation 
FEDERAL-AID PROGRAM 

Sheet  of 

Class of 
Federal Funds 

Prepared by Date 
Comments 

(State) Estimated Cost ($1,000) 
ITEM 
NO. 

FEDERAL 
PROJECT NO. 

PROJECT DESCRIPTION 
AND TYPE OF WORK MPO 

LENGTH 
(miles) PHASE TOTAL 

FEDERAL 
FUNDS 

Remarks (Federal) Phase 
P=Preliminary Eng 
C=Construction 
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