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To:  District Director  Date:  
      
    Dist.-Co.-Rte.-P.M.:  
 Attention: District Division Chief  EA (Design Phase No.):  
  Project Development  Const. Fed.-Aid No.:   
    Right of Way Fed.-Aid No.:   

 
From: DEPARTMENT OF TRANSPORTATION – DISTRICT 03 
 
Subject:  Right of Way Certification No. 3 with Work-Around for the SHOPP Project in 

__________ on State Route _____ 
 
The purpose of this project is to improve water quality, provide improved multi-modal 
mobility, provide pavement rehabilitation, and improve traffic operations in 
__________ County on SR _____ from post miles _____ to _____.  The primary objective is 
to collect and treat highway storm water runoff in order to comply with requirements 
of the National Pollutant Discharge Elimination System (NPDES). 
 
Roadway improvements include grinding and overlaying the roadway to reduce the 
cross slope and widening shoulders to six feet.  Driveways, curb ramps and sidewalks 
within the existing right of way, or where negotiated agreements provide rights, will 
be improved to comply with the Americans with Disabilities Act (ADA).  New traffic 
signals and cabinets will be installed at signalized intersections within the project 
limits. 
 
Project Milestones: 
RW Certification Date: 5/30/16 Ready to List: 6/30/16 Advertise: 9/16/16 
Bid Opening: 12/15/16  Award: 1/27/17 Begin Construction: 2/15/17 
 
 
1. STATUS OF REQUIRED RIGHT OF WAY: Right of way has been, or will be acquired in 

accordance with applicable policy and procedure covering the acquisition of 
real property. State has, or will have legal and physical possession and right to 
enter on all lands as follows:
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A. Total number of parcels required:  70 

 
1. Parcels acquired (escrow closed or Final Order of Condemnation 

recorded): 63 
 

Parcel No. Owner Project R/W 
Required 

Excess 
Yes/No 

Close of Escrow/Final 
Order  

of Condemnation Date 

35806-1, 2 MEHRENS 

Pedestrian 
(Ped)/Utility 
Easement, 
TCE expires 
11/01/2022 

NO COE 07/30/2012 

35807-1, 2 SCHUE 

Ped/Utility 
Easement, 
TCE expires 
11/01/2022 

NO COE 07/06/2015 

35808-1 CROFT & 
MICKINNEY 

TCE expires 
11/01/2022 NO COE 12/20/2014 

35809-1 BANK OF WEST TCE expires 
11/01/2022 NO COE 08/30/2012 

35810-1, 2 DETARR FAMILY 
TRUST 

Ped/Utility 
Easement, 
TCE expires 
11/01/2022 

NO COE 07/09/2012 

35814 METROPOLITAN 
ENTERPRISES 

TCE expires 
11/01/2022 NO COE 03/06/2013 

35815-1, 4, 
5, 8 

BLOOM 
INVESTMENT CO 

Highway 
Easements, 

Utility Easement, 
TCE expires 
11/01/2022 

NO COE 10/30/2015 

35816-1, 2, 
3 JONES 

TCE expires 
06/14/2020, Utility 

Easement, 
Highway 

Easement 

NO COE 08/01/2013 
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Parcel No. Owner Project R/W 
Required 

Excess 
Yes/No 

Close of Escrow/Final 
Order  

of Condemnation Date 

35817-1, 2, 
3 

LEDBETTER 
RAHBECK 

Highway 
Easement, 
TCE expires 

11/01/2020, Utility 
Easement 

NO COE 07/10/2015 

35819-2 BARTON-MOSHER TCE expires 
06/14/2020 NO COE 02/25/2014 

35820-1, 2 BELLEMORE 

TCE expires 
11/01/2022, 
Ped/Utility 
Easement 

NO COE 10/11/2012 

35821-1 SOUTH TAHOE 
STATION 

TCE expires 
11/01/2022 NO COE 01/05/2015 

35822-1, 2 JOHNSON 

TCE expires 
6/14/2020, 
Ped/Utility 
Easement 

NO COE 05/22/2014 

35824-1, 2, 
3 SPRINGMEYER 

TCE expires 
6/14/2020, 
Pedestrian 
Easement, 
Highway 

Easement 

NO COE 11/05/2013 

35825-1, 2 FRANCESCHI 

Ped/Utility 
Easement, 
TCE expires 
6/14/2020 

NO COE 07/08/2013 

35826-1, 2, 
3, 4 BELL 

TCE expires 
11/01/2022, Utility 

Easement, 
Highway 

Easement, 
Ped/Utility 
Easement 

NO COE 06/27/2013 

35827-1, 2, 
3 WOLF 

TCE expires 
11/01/2022, 

Utility Easement, 
Highway 

Easement 

NO COE 06/27/2013 
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Parcel No. Owner Project R/W 
Required 

Excess 
Yes/No 

Close of Escrow/Final 
Order  

of Condemnation Date 

35828-2, 3, 
6 LOU, SHI 

Highway 
Easement, 

Utility Easement, 
TCE expires 
11/01/2022 

NO COE 07/10/2015 

35829-1, 2 SPRINGMEYER 

TCE expires 
11/01/2020, 
Ped/Utility 
Easement 

NO COE 04/04/2013 

35830-1, 2, 
3 BHINDER 

TCE expires 
06/14/2020, 
Ped/Utility 
Easement, 
Roadway 
Easement 

NO COE 05/08/2013 

35831-1 KORTES TCE 11/01/2022 NO COE 01/22/2013 

35832-3 TAHOE VENTURES Utility Easement NO COE 01/25/2013 

35833-1 RENFRO 

TCE expires 
06/14/2020, 

Highway 
Easement 

NO COE 07/30/2013 

35834-1, 2 ANSARI 

TCE expires 
06/14/2020, 

Highway 
Easement 

NO COE 09/04/2014 

35837-1 GIVANT Roadway 
Easement NO COE 11/15/2012 

35838-1 DUNN TCE expires 
06/14/2020 NO COE 06/14/2014 

35839-1, 2 BHINDER 

Ped/Utility 
Easement, 
TCE expires 
06/14/2020 

NO COE 07/03/2014 
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Parcel No. Owner Project R/W 
Required 

Excess 
Yes/No 

Close of Escrow/Final 
Order  

of Condemnation Date 

35840-1, 2, 
3 HOMARA 

Roadway 
Easement, 
Ped/Utility 
Easement, 
TCE expires 
11/01/2022 

NO COE  02/01/2013 

35841-1 LAUB TCE expires 
06/14/2020 NO COE 03/11/2013 

35842-1, 2 LIOU 

Ped/Utility 
Easement, 
TCE expires 
11/01/2022 

NO COE 01/28/2013 

35843-1, 2, 
3 

AND-O-HAM 
ENTERPRISES LLC 

Ped/Utility 
Easement, 
Highway 

Easement, 
TCE expires 
11/01/2022 

NO COE 11/08/2012 

35844-1, 2 SWISS CHALET INC 

Highway 
Easement, 
TCE expires 
06/14/2020 

NO COE 02/27/2014 

35846-1, 2, 
3, 4 SWISS CHALET INC 

Highway 
Easement, 
Ped/Utility 

Easements, TCE 
expires 06/14/2020 

NO COE 02/27/2014 

35847-1, 2 BERAN 

Ped/Utility 
Easement, 
TCE expires 
11/01/2020 

NO COE 05/19/2015 

35849-1 ROMINGER TCE expires 
06/14/2020 NO COE 12/20/2012 

35850-1 BATTAGLIA TCE expires 
06/14/2020 NO COE 07/21/2014 

35851-1, 2 BATTAGLIA 

Ped/Utility 
Easement, 
TCE expires 
06/14/2020 

NO COE 07/30/2014 
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Parcel No. Owner Project R/W 
Required 

Excess 
Yes/No 

Close of Escrow/Final 
Order  

of Condemnation Date 

35855-1, 2 MARSHALL 

TCE expires 
06/14/2020, 
Ped/Utility 
Easement 

NO COE 06/20/2013 

35856-1 LEAGUE TO SAVE 
LAKE TAHOE 

TCE expires 
06/14/2020 NO COE 09/13/2014 

35857-1, 2 7-Eleven, INC 

Ped/Utility 
Easement, 
TCE expires 
11/01/2022 

NO COE 06/12/2015 

35858-2, 3 SPRINGMEYER 

TCE expires 
06/14/2020, 

Highway 
Easement 

NO COE 06/27/2013 

35859-1, 2, 
3 REARDON 

Roadway 
Easement, 
Ped/Utility 
Easement, 
TCE expires 
06/14/2020 

NO COE 01/06/2014 

35860-1 BATOON TCE expires 
06/14/2020 NO COE 07/01/2013 

35861-1 BANKS & SHARMA TCE expires 
06/14/2020 NO COE 05/08/2013 

35862-1 FISHER TCE expires 
06/14/2020 NO COE 05/21/2013 

35863-1, 3 GARRETT FRY 
ENTERPRISES LLC 

Highway 
Easement, 
TCE expires 
11/01/2022 

NO COE 06/22/2015 

35864-3 CAPUTO TCE expires 
11/01/2022 NO COE 03/09/2015 

35865-1, 2, 
3 MOSS 

Ped/Utility 
Easements, 
TCE expires 
11/01/2022 

NO COE 12/28/2012 
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Parcel No. Owner Project R/W 
Required 

Excess 
Yes/No 

Close of Escrow/Final 
Order  

of Condemnation Date 

35866-1, 2 OAKLAND HILLS 
TENNIS CLUB 

Ped/Utility 
Easement, 
TCE expires 
06/14/2020 

NO COE 05/12/2014 

35868-1, 2 LILLY, PETER JOHN 
TRUST 

Ped/Utility 
Easement, 
TCE expires 
06/14/2020 

NO COE 04/15/2013 

35869-1, 2 MADRID 

TCE expires 
06/14/2020, 
Ped/Utility 
Easement 

NO COE 09/24/2014 

35871-1 BALWINDER TCE expires 
06/14/2020 NO COE 04/29/2013 

35872-1 MULLIN TCE expires 
11/01/2022 NO COE 12/20/2012 

35874-1 ROBERTO TCE expires 
11/01/2022 NO COE 09/06/2012 

35875-1 BABBITT TCE expires 
06/14/2020 NO COE 11/26/2013 

35876-1 MALLARD GROUP 
LTD. 

TCE expires 
06/14/2020 NO COE 01/09/2014 

35877-1 WOOD TCE expires 
06/14/2020 NO COE 04/22/2014 

35878-1 SHEARER TCE expires 
11/01/2022 NO COE 09/13/2012 

35881-1 DFA NV LLC TCE expires 
11/01/2022 NO COE 11/13/2012 

35882-1 AMERICAN 
LEGION 

TCE expires 
06/15/2020 NO COE 05/22/2013 

35885-2 EBERT TCE expires 
11/01/2022 NO COE 09/02/2014 

35886-1 GARDENER FAMILY 
TRUST 

TCE expires 
06/14/2020 NO COE 12/08/2014 

35888-1 CHA DOR REALTY TCE expires 
06/14/2020 NO COE 07/31/2014 
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2. Parcels covered by Order for Possession:  0 

 
3. Parcels covered by executed Right of Way Contract with Possession Clause:

  2  
 

Parcel No. Owner Project R/W 
Required 

Effective 
Date 

Date Funds Deposited  
Into Escrow 

35812-1, 2 Stewart 

Ped/Utility 
Easement, 
TCE expires 
11/01/2022 

12/23/2014 03/31/2015 

36036-1, 
2, 3 Lucas 

TCE expires 
11/01/2020, 
Ped/Utility 
Easement, 
Highway 

Easement 

10/23/2015 01/08/2016 

 
4. Parcels covered by Possession and Use Agreement only:  0  

 
5. Parcels covered by Right of Entry (Requires HQ preapproved use in 

extraordinary circumstances only)  0 
 
6. Parcels covered by Resolution of Necessity Only:  1  

 

Parcel 
No. Owner Project R/W 

Required 
Resolution 

Date 

Suit Filing 
Date & Date 

Funds 
Deposited 

OP Hearing 
Date 

OP Service 
Date (All 
Parties) & 

Anticipated 
OP Effective 

Date 

*35823-1, 
3, 10 

Knox 
Johnson 

TCE expires 
11/30/2018, 

Highway 
Easement, 

Utility 
Easement 

05/18/2016 07/15/2016 Target Date 
09/19/2016 

Target Date 
04/18/2017 
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*Work-Around Parcel – State has been unsuccessful in reaching an amicable 
settlement despite extensive negotiations. Owner and Tenant are both opposed 
to the proposed project as they argue the project is not planned or located in a 
manner most compatible with the greatest public good and least private injury.  
Construction on this parcel is scheduled for the second construction season 
(04/01/2018 – 11/30/2018).  The target date for an effective OP is realistic and 
achievable. 

 
7. Parcels covered by other acquisition documents as follows:  4  

 

Parcel 
No. Owner 

Project 
R/W 

Required 
Document Type Effective Date 

Date Funds 
Deposited 
into Escrow 

35811-1 
California 

Tahoe 
Conservancy 

Drainage 
Easement 

Transfer of 
Jurisdiction 04/04/2016 *N/A 

35836-1, 
2 

California 
Tahoe 

Conservancy 

Fee, 
TCE 

Transfer of 
Jurisdiction, 

License 
Agreement 

04/04/2016 
04/04/2016 

expires 
10/15/2022 

*N/A 
*N/A 

35852-1 
California 

Tahoe 
Conservancy 

Drainage 
Easement 

Transfer of 
Jurisdiction 04/04/2016 *N/A 

36312-1, 
2 

California 
Tahoe 

Conservancy 

Pedestrian 
Easement, 

TCE 

Transfer of 
Jurisdiction, 

License 
Agreement 

04/04/2016 
04/04/2016 

expires 
10/15/2022 

*N/A 
*N/A 

 
* This is a State entity to State entity transaction.  Transfers of Jurisdiction do not go 
through escrow.  They are processed through the Department of General 
Services.  No escrow account is used. 

 
B. Construction Permits, other required permits:  0  

 
2. STATUS OF AFFECTED RAILROAD OPERATING FACILITIES: 
 

None affected. 
 
3. MATERIAL/DISPOSAL SITE(S) 
 

None required. 
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4. STATUS OF REQUIRED UTILITY RELOCATIONS:  
 

All utility work has been or will be completed in accordance with applicable 
policy and procedure covering the adjustment of utility facilities.  All utility notices 
have been issued and arrangements have been made with the owners of all 
conflicting utility encroachments remaining within the right of way, so that 
adequate control of the project right of way will be achieved.  If applicable, 
federal participation has been determined. 
 
Some utility work will be completed by a stated date prior to award of the 
contract.  Additionally, necessary arrangements have been made for remaining 
utility work to be completed as required for proper coordination with project 
construction. The special provisions in the contract provide for the coordination.  
See schedule below. 
 
 Project specific utility agreement is fully executed and includes the Buy 

America language. 
 Project specific utility agreement(s) is (are) fully executed.  Project is not 

covered by a NEPA document and Buy America requirements do not 
apply. 

 Buy America compliance is not applicable for utility relocations as Utility 
Agreements are not required. 

 
The following utilities are in conflict with the project and require relocations as follows: 
 

R/W 
Notice 

No. and 
Date 

Company Type of 
Facility 

Liability % 
(Owner = O) 
(State = S) 

Utility 
Agreement 

Date 

Federal 
Participation 

(Yes/No) 

Relocation 
Schedule 

Start & End 
Dates and 
Bid Items. 
(Also list 
bid item 

information 
below) 

2518.3 
(3/17/16) ATT Phone - 

Conflicts 100% O N/A No 
May 2016 - 
October 

2016 

  Phone - Lid 
Adjusts 100% O N/A No 

Coordinate 
with State 

Contractor 

  Phone - 
Vault 100% O N/A No 

Coordinate 
with State 

Contractor 
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R/W 
Notice 

No. and 
Date 

Company Type of 
Facility 

Liability % 
(Owner = O) 
(State = S) 

Utility 
Agreement 

Date 

Federal 
Participation 

(Yes/No) 

Relocation 
Schedule 

Start & End 
Dates and 
Bid Items. 
(Also list 
bid item 

information 
below) 

2518.5 
(4/4/16) STPUD Water - 

Hydrants 100% O N/A No 
May 2016 - 
October 

2016 

  
Water - Lid 

& Valve 
Adjusts 

100% O N/A No Bid Item 

2518.6 
(4/4/16) STPUD Sewer - 

Manholes 100% O N/A No Bid Item 

2518.7 
(5/1/15) 

Southwest 
Gas Gas 100% O N/A No 

May 2015 - 
October 

2016 

2518.8 
(5/19/16) 

Liberty 
Utilities 

Electric - 
Pole/ 

Cabinet 
100% O N/A No 

May 2016 - 
October 

2016 

  Vault 
Adjust/Relo 100% S 5/23/16 Yes 

May 2016 - 
October 

2016 

  Adjustments 100% O N/A No 
Coordinate 
with State 

Contractor 

2518.9 
(3/17/15) 

Charter 
Communi
-cations 

Cable - 
Pole/Line 100% O N/A No 

May 2016 - 
October 

2016 
 

List each (applicable) bid item here or state no bid items: 
 

Bid Item No. Owner & Facility Type 
Liability % 

(Owner = O) 
(State = S) 

Federal Participation 
(Yes/No) 

152440 STPUD - Manholes 100% O No 
152469 STPUD - Utility Covers 100% O No 
152453 STPUD - Valve Boxes 100% O No 
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5. RIGHT OF WAY CLEARANCE 
 

There are no improvements or obstructions located within the limits of this project. 
 
6. AIRSPACE AGREEMENTS 
 

There are no airspace lease properties within the limits of this project. 
 
7. COMPLIANCE WITH RELOCATION ASSISTANCE PROGRAM REQUIREMENTS 
 

The project has no occupied parcels (except as explained below).  The State has 
complied with all steps relative to relocation advisory assistance and 
payments as required by applicable policies and procedures, and no person 
has been required to relocate without at least 90 days written notice.  If 
residential relocation was involved, all individuals and/or families have been 
relocated to decent, safe and sanitary housing, or the State has made 
replacement housing available to the displacees. 

 
Types of relocation involved on this project: 

 
Personal Property 

Relocation Residential Relocation Business, Farm, Nonprofit 
Relocation 

X   

 
Exceptions: 

 
Occupants of residences, businesses, farms and nonprofit organizations who 
have not yet moved from the right of way will be protected against 
unnecessary inconvenience and disproportionate injury or any action coercive 
in nature. 

 
Parcel 

No. 
Location (P.M.) 

Owner or Tenant 
Notice to Vacate  

Issue Date 
Date to 
Vacate Type of Occupancy 

35888 77.2 09/01/2016 12/15/2016 Business Personal 
Property 

35859 76.9 09/01/2016 12/15/2016 Business Personal 
Property 
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Explanation: 

 
Construction in the Tahoe Basin is typically restricted between May 1 and 
October 15. Owner/Tenants have agreed to move business/personal inventory 
upon receipt of a Notice to Vacate.  Notice to Vacate will be served 90 days 
prior to construction on the property. 

 
8. COOPERATIVE AGREEMENTS: 
 

List names of cooperating entities/agencies, agreement/document number, and 
date/s approved. 

 

Agency Agreement No. or  
Document No. Date 

City of South Lake 
Tahoe 

03-0515 08/13/2013 

 
9. ENVIRONMENTAL MITIGATION 
 

No environmental mitigation parcels are required for this project. 
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10. CERTIFICATION 
 

I hereby certify the right of way on this project as conforming to 
23 CFR 635.309(c)(3)(ii), (iii), and (iv) and 49 CFR Part 24.  The project may be 
advertised at any time.  Appropriate notification has been included in the Bid 
Documents.  An updated Special Certification No. 3 with Work-Around will be 
provided by 12/01/2016. 

 
By:  

  
 

Title: Chief, 
 
Date: 
  

 
Construction Federal-Aid No.:  
 
Right of Way Federal-Aid No.:  
 
   
   
Division Chief 
Division of Right of Way and Land Surveys 

 
 

Date 
 

 




