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JULY 2016 TIME DISTRICT Noted Changes

Thurs July 7th 10:00 am - 10:30 am

EKern                                                                          

VTC                                                                 

D6-119 & D9-601                                      

ADDED JULY MEETING

Tues July 19th
9:00 am - 12:00 

noon

Dist 05 - District Office                           

Syramore Room 

50 Higuera                                                             

ADDED JULY MEETING

SEP 2016 TIME DISTRICT Noted Changes

Thurs Sept 1st
9:00 am - 12:00 

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Thurs Sept 8th 10:00 am - 10:30 am

EKern                                                                          

VTC                                                                 

D6M-148 & D9-601                                      

Tues Sept 13th
9:00 am - 12:00 

noon

Dist 05 - Atoll Building                           

"Manzanita" Room                            

1150 Laurel Lane                                  

Thurs Sept 29th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 East Martin Luther King Jr Blvd

NOV 2016 TIME DISTRICT Noted Changes

Wed Nov 9th 10:00 am - 10:30 am

EKern                                                                          

VTC                                                                 

D6M148 & D9-601                                      

ADDED NOV MEETING

Tues Nov 15th
9:00 am - 12:00 

noon

Dist 05 - Atoll Building                           

"Manzanita" Room                            

1150 Laurel Lane                                  

Thurs Nov 17th
9:00 am - 12:00 

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

DEC 2016 TIME DISTRICT Noted Changes

Thurs Dec 1st
9:00 am - 12:00 

noon

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 East Martin Luther King Jr Blvd

2016 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version V  06/21/2016



                                           
    

 LEGEND 
 

INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY 

Updates to Schedules    Project Manager (directly into PRSM) 
Up-to-date Cost Estimates   Project Manager updates to PMCS contact 
PM (Project Manager) Assignments  Single Focal Point (SFP) for District  
DM (PJD-Design Manager) Assignments Humberto Almaguer (559) 243-3501 
DM (MTC D5 -Design Mgr) Assignments  Kelly McClain, (805) 549-3278 
DM (MTC D6 -Design Mgr) Assignments  Bill Moses (559) 445-6514 
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin (209) 948-7300 
EM (Environmental Mgr) Assignments  Cathy Yim (559) 445-6663 
CM (Construction Mgr) Assignments  Eddie Wirawan (559) 243-8407  
Project Name     Project Manager  
Program Box (Right-hand upper box)  Jennifer Nishikawa (559) 243-3449 
Co-Rte-PM, description    PMCS group 
Phase Completion Based on Activity 100, updated in PRSM 
Comments Box     Project Managers 

CONTACTS 

D5 SFP  Richard Rosales    (805) 549-3792 
D5 Program Manager Kristin Wilson     (805) 549-3050 
D6 SFP Samer Shaath    (559) 243-3421 
D6 Program Manager Teresa Rix    (559) 243-3433 
D10 SFP Samuel Jordan    (209) 942-6192 
D10 Program Manager Dave Cortez    (209) 948-7428 
CR SFP  Brian Everson    (559) 243-3420 
CR PPM Office Chief, Acting Rory Quince    (559) 243-3463 
CR Program Manager Jennifer Nishikawa    (559) 243-3449 
 APL Coordinator Robert J. Johnson     (559) 243-3564 
 PMCS/Doc Coord Contact Andrea Nason (D6 & D10)  (559) 243-3434 
  Linda Araujo (D5 & D10)   (559) 243-3431 
 
CR PMSU/PRSM Manager Tony Hunt    (559) 243-8059 
 PRSM Contact Sami Shwiyhat (CR & D10)  (559) 243-3440 

Danny Dibyantoro (D5 & D6)   (559) 243-3439 
 Status Coordinator Lydia T. Martinez    (559) 243-3435 
   
 Website Development Tony Hunt    (559) 243-8059 

 
  
 ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List 
CR Central Region 
LCO  Local Capital Outlay 
NBSSR Noise Barrier Scope 

Summary Report 
OPI On-Line Project Information 

System (CR PPM PMSU 
Web Site)  

PDS Project Development 
Support 

PID  Project Initiation Document 
PMCS Project Management 

Control System 
PMSU Project Management 

Support Unit 

TEA Transportation Enhancement Activities 
TRAMS Transportation Accounting Management 

System 
TCRP Transportation Congestion Relief 

Program 
BR# Bill Reference Number 
Phase “PID”   Candidate with approved PID 
Phase “Candidate”  Candidate without   “        PID 
PDS  Project Development Support 
PRSM  Project Resource and Schedule 
  Management 
G13  Resourced for Support Costs 
     (SHOPP projects only) 
 
 
 
 
 

 



                                           
    

Programmed Projects 
 

Delivery Plan:  

Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM 

sets a new baseline that reflects PRSM on 7/9/xxxx. 

 

Approved Line:  

Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document 

Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects 

should have an approved line that matches the SB45 components that are programmed.  When a project 

completes the PID phase and is still pending programming, we copy the current schedule into the 

approved line until the project is programmed.  
 

Current Line:   

Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at 

any given time. 
 
 

 
 
  

Project Phase Updates 

From To Trigger Responsible Party 

SHOPP/STIP Candidate PID PSR/PSSR = 100% PM 

SHOPP/STIP PID's PA&ED when programmed N/A 

      

Local/Measure/Demo 
Project Candidate 

PA&ED PSR/PSSR = 100% PM 

      

ALL PROJECTS:     

PA&ED PS&E/RW M200 = 100% PM 

PS&E/RW CONSTRUCTION M500 = 100% PM 

CONSTRUCTION CLOSEOUT 90 Days after M600=100% PM 

CLOSEOUT REMOVE/END 
Closeout complete and 
M800=100% 

PM 

      

Minors will begin in the PA&ED Phase     
 
 
 

 



Program Code Summary

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP

025.700 New Programming Interregional Improvement Program – IIP

075.400 Grandfathered Regional Improvement Program – RIP

075.600 Regional Improvement Program – RIP

201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement and Upgrade (HA21)

201.113 Bridge Seismic Restoration (HA21)

201.114 Bridge Widening (HA21)

201.119 Capital Bridge Preventative Maintenance Program

201.120 Roadway Rehabilitation 3R – DIB 79 (HA22)

201.121 Pavement Preservation DIB 81 (HA22 – CAPM)

201.122 Pavement Rehabilitation 2R – DIB 79-03 (HA22)

201.130 Major Damage Emergency Opening (HA23)

201.131 Major Damage - Permanent Restoration (HA23)

201.150 Roadway Protective Betterments (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation

201.210 Roadside Rehabilitation (HA25)

201.235 Roadside Safety Improvements

201.240 Roadside Protection and Restoration (HB34)

201.250 Safety Roadside Rest Area Rehabilitation (HA26)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)

201.321 Weigh Stations & Weigh-in-Motion Facilities

201.322 Transportation Permit Requirements for Bridges

201.330 Hazardous Waste Mitigation

201.335 Storm Water Mitigation

201.352 Maintenance Facilities (HA12)

201.361 ADA Curb Ramps (HB71)

201.378 Pedestrian Infrastructure

400.100 Locally Generated Funds

400.200 High Priority Projects/Demonstration Projects

710.870 State Highway Improvements - TCRP

721.000 Corridor Mobility Improvement Account

722.000 Proposition 1B Funding of State Route 99 Improvements

723.000 Trade Corridor Improvement Fund

730.100 California High-Speed Rail (CHSR) - Oversight

730.200 California High-Speed Rail (CHSR) – On System (Direct Work)

800.100 Quality Management on Locally Implemented Projects – Support



Status of Projects

Index by EA and Page

District 10

04994_ 123

04995_ 126

0A010_ 130

0A830_ 140

0A860_ 27

0A870_ 129
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0C840_ 161

0C880_ 34

0E370_ 31

0E480_ 2

0E490_ 135

0E491_ 82

0E500_ 151

0E530_ 58

0E540_ 4

0E560_ 3

0E612_ 135

0E613_ 137

0E800_ 29

0E84U_ 159

0E960_ 68

0F020_ 4

0F120_ 156

0F160_ 28

0F280_ 84

0F410_ 2

0F950_ 24

0F980_ 148

0G230_ 3

0G240_ 160

0G250_ 155

0G260_ 158

0G330_ 159

0G340_ 97

0G420_ 46

0G440_ 102

0G470_ 100

0G480_ 150

0G510_ 5

0G550_ 77

0G560_ 147

0G720_ 95

0G800_ 103

0G820_ 90

0G830_ 71

0G940_ 36

0H470_ 35

0H480_ 99

0H490_ 33

0H560_ 169

0H820_ 150

0H860_ 149

0H870_ 21

0H880_ 49

0H890_ 77

0H910_ 78

0J600_ 21

0J720_ 20

0J780_ 158

0J92U_ 127

0K021_ 105

0K130_ 23

0K140_ 143

0K340_ 117

0K640_ 146

0K670_ 149

0K710_ 35

0K770_ 147

0K780_ 148

0K790_ 39

0L010_ 26

0L020_ 60

0L130_ 49

0L140_ 48

0L330_ 101

0L340_ 151

0L790_ 36

0L870_ 76

0L880_ 26

0L970_ 118

0M780_ 101

0M790_ 23

0M860_ 146

0M950_ 162

0N080_ 46

0N100_ 47

0N160_ 39

0N720_ 163

0P200_ 79

0P450_ 164

0P540_ 76

0P550_ 82

0P650_ 41

0P670_ 118

0P730_ 41

0P740_ 48

0P810_ 40

0P830_ 43

0P840_ 168

0P921_ 88

0P922_ 105

0P970_ 40

0Q060_ 44

0Q121_ 79

0Q122_ 99

0Q150_ 34

0Q160_ 88

0Q17U_ 107

0Q180_ 52

0Q210_ 22

0Q220_ 109

0Q290_ 87

0Q880_ 83

0S110_ 102

0S120_ 72

0S680_ 69

0S720_ 108

0S740_ 32

0S750_ 70

0S770_ 43

0S800_ 50

0S900_ 161

0S920_ 128

0T200_ 42

0T510_ 42

0T630_ 80

0T690_ 170

0T740_ 153

0T780_ 91

0T810_ 119

0T820_ 139

0T910_ 80

0U230_ 154

0U290_ 87

0U360_ 130

0U520_ 93

0V070_ 81

0V080_ 152

0V090_ 51

0V100_ 152

0V110_ 61

0V190_ 156

0V290_ 111

0V300_ 84

0V480_ 24

0V620_ 85

0V660_ 104

0W110_ 114

0W120_ 138

0W140_ 120

0W190_ 106

0W210_ 30

0W350_ 50

0W360_ 108

0W430_ 140

0W560_ 142

0W590_ 109

0W600_ 110

0W610_ 141

0W620_ 58

0W630_ 96

0W680_ 131

0W860_ 157

0W900_ 97

0X160_ 165

0X310_ 75

0X340_ 33

0X350_ 141

0X390_ 110

0X420_ 144

0X460_ 52

0X470_ 155

0X520_ 72

0X540_ 145

0X560_ 90

0X56Y_ 57

0X610_ 112

0X630_ 86

0X640_ 89

0X660_ 66

0X670_ 17

0X690_ 55

0X700_ 64

0X710_ 64

0X720_ 56

0X730_ 51

0X750_ 70

0X751_ 12

0X860_ 104

0X970_ 114

0Y070_ 162

0Y100_ 121

0Y110_ 59

0Y130_ 60

0Y210_ 98

0Y220_ 92

0Y340_ 168

0Y450_ 167

0Y550_ 95

0Y571_ 166

0Y590_ 14

0Y600_ 73

0Y620_ 85

0Y630_ 86

0Y640_ 120

0Y650_ 116

0Y680_ 143

0Y740_ 94

0Y770_ 13

0Y780_ 29

0Y790_ 68

0Y800_ 67

0Y90U_ 107

0Y910_ 142

0Y950_ 116

0Y980_ 111

1A671_ 124

1A690_ 47

1A700_ 122

1C000_ 113

1C020_ 139

1C030_ 144

1C060_ 63

1C090_ 115

1C140_ 45

1C170_ 71

1C180_ 83

1C200_ 74

1C210_ 115

1C220_ 112

1C260_ 61

1C270_ 66

1C280_ 63

1C290_ 53

1C300_ 53

1C320_ 45

1C330_ 75

1C360_ 12

1C421_ 89

1C430_ 19

1C440_ 10

1C450_ 119

1C460_ 11

1C470_ 93

1C480_ 7

1C490_ 92

1C500_ 15

1C530_ 65

1C540_ 62

1C550_ 94

1C620_ 65

1C660_ 169

1C690_ 69

1c790_ 13

1C800_ 74

1C810_ 73

1C860_ 19

1C870_ 20

1C880_ 10

1C940_ 30

1C970_ 17

1E060_ 117

1E200_ 91

C - 1June 29, 2016



Status of Projects

Index by EA and Page

District 10

1E210_ 54

1E220_ 54

1E280_ 5

1E290_ 1

1E350_ 59

1E520_ 165

1E531_ 8

1E570_ 7

1E580_ 6

1E620_ 11

1E700_ 67

1E740_ 56

1E770_ 62

1E790_ 170

1F040_ 16

1F070_ 44

1F170_ 16

1F180_ 15

1F270_ 9

1F400_ 14

1F430_ 167

1F460_ 8

1F640_ 6

1F730_ 9

1F860_ 166

26444_ 134

27920_ 32

28150_ 31

29646_ 163

2A420_ 132

2A770_ 128

2A780_ 125

30016_ 133

30503_ 37

3169E_ 125

34041_ 129

34042_ 137

3404A_ 123

34540_ 122

35461_ 27

36250_ 126

36311_ 124

37930_ 131

38151_ 138

38220_ 28

3A100_ 103

3A130_ 78

3A270_ 157

3A380_ 160

3A66U_ 136

3A670_ 25

3A700_ 37

3A720_ 55

3A730_ 96

3A750_ 113

3A810_ 38

40160_ 98

40350_ 57

40351_ 153

41481_ 127

41482_ 133

41570_ 134

41580_ 100

41911_ 81

44250_ 38

46130_ 22

46210_ 18

47210_ 106

4773U_ 25

48100_ 132

C - 2June 29, 2016



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 10
6/29/2016

59V X0999 1E620_ 11 Candidate STA AND MER ROUTE 99 & 59 REPLACE 
DRAINAGE PUMPS IN STANISLAUS AND 
MERCED COUNTIES AT VARIOUS 
LOCATIONS

LOCATIONS STORMWATER 
PUMPING PLAN UPGRADES

Replace Drainage Pumps

ALP 4 0.0 / 3.2 0J720_ 20 PID IN ALPINE COUNTY ON ROUTE 4 FROM 
CALAVERAS COUNTY LINE TO 0.5KM EAST 
OF ROUTE 207. (KP 0.0/5.1)

CAPM

BEAR VALLEY CAPM

ALP 4 16.6 / 31.1 0S680_ 69 PA&ED IN ALPINE AND AMADOR COUNTIES ON 
VARIOUS STATE ROUTE LOCATIONS

CULVERT REHABILITATION

ALPINE CULVERT REHAB

ALP 88 0.0 / 7.5 0W610_ 141 CLOSEOUT IN ALPINE COUNTY NEAR KIRKWOOD 
FROM ALPINE COUNTY LINE TO 0.5 MILE 
EAST OF RED LAKE ROAD

PAVEMENT REPAIR

KIRKWOOD CAPM

ALP 88 0.0 / R6.0 0J600_ 21 PID ON ROUTE 88 IN ALPINE COUNTY FROM 
AMADOR COUNTY LINE TO 1.24KM EAST OF 
THE CARSON PASS SUMMIT (KP 0.0/R9.7)

ROADWAY REHABILITATION

CAPLES LAKE REHAB

ALP 88 0.0 0S750_ 70 PA&ED IN AMADOR, ALPINE AND TUOLUMNE 
COUNTIES AT VARIOUS LOCATIONS

CULVERT REHABILITATION

ALP/AMA/TUO CULVERT REHAB

ALP 88 5.3 0H870_ 21 PID IN ALPINE COUNTY ON SR88 NEAR 
WOODLAKE ROAD (KP 8.8)

MODIFY SLOPE

Rock Slope Repair ALP 88

ALP 88 12.5 0X470_ 155 Candidate NEAR SORENSENS AT WEST FORK 
CARSON RIVER

BRIDGE SCOUR MITIGATION

CARSON RIVER BRIDGE SCOUR MITIGATION

ALP 0X750_ 70 PA&ED IN ALPINE COUNTY SEISMIC RETROFIT 
PROJECT FOR FOUR BRIDGES AT VARIOUS 
LOCATIONS

BRIDGE RAIL UPGRADE

MOUNTAIN COUNTIES BRIDGE RAILS

AMA 4 0.0 1F640_ 6 Candidate TUOLUMNE COUNTIES ON ROUTES 4, 5, 12, 
16, 33, 49, 59, 88, 89, 104, CALAVERAS, 
MARIPOSA, MERCED, SAN JOAQUIN, 
STANILAUS AND TUOLUMNE COUNTIES.

VARIOUS LOCATIONS IN AMADOR, 
ALPINE, CALAVERAS, MARIPOSA, 
MERCED, SAN JOAQUIN, 
STANISLAUS AND

Tree Pruning and Removal

AMA 16 R0.0 / R2.5 0X350_ 141 CLOSEOUT IN AMADOR AND TUOLUMNE COUNTIES AT 
VARIOUS LOCATIONS

INSTALL INGROUND CENTERLINE 
AND SHOULDER RUMBLE STRIPS

AMADOR / TUOLUMNE RUMBLE STRIPS

AMA 49 3.6 0W360_ 108 CONSTRUCTION IN AMADOR COUNTY IN JACKSON ON 
STATE ROUTE 49 AT FRENCH BAR ROAD

INSTALL TRAFFIC SIGNALS AND 
INTERSECTION IMPROVEMENTS

FRENCH BAR ROAD SIGNAL

AMA 49 3.7 / 4.0 0X730_ 51 PA&ED IN AMADOR COUNTY IN THE CITY OF 
JACKSON ON STATE ROUTE 49 AT SOUTH 
AVENUE BRIDGE (NO. 26C0004)

OVERSIGHT OF BRIDGE 
REPLACEMENT

SOUTH AVENUE BRIDGE

AMA 49 4.0 / 6.7 46130_ 22 PID IN AND NEAR JACKSON FROM 0.1 KM S OF 
SOUTH JCT RTE 88 TO 0.5 KM N OF 
AMADOR CENTRAL RAILROAD CROSSING 
(KP 6.4/10.7)

AC OVERLAY AND WIDEN 
SHOULDER

RTE 49 JACKSON OVERLAY

D - 1



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 10
6/29/2016

AMA 49 4.0 / 7.0 0S720_ 108 CONSTRUCTION IN AMADOR COUNTY IN AND NEAR 
JACKSON FROM SOUTH JUNCTION ROUTE 
88 TO WEST JUNCTION ROUTE 104

ASPHALT CONCRETE OVERLAY 
(CAPM)

AMA 49 CAPM

AMA 49 4.3 0X160_ 165 CONSTRUCTION IN AMADOR COUNTY IN JACKSON ON 
STATE ROUTE 49 AT SUTTER STREET AND 
MAIN STREET

INSTALL TRAFFIC SIGNALS

AMA 49 SUTTER STREET SIGNAL

AMA 49 4.5 / 5.9 0E500_ 151 Candidate FROM JACKSON ST TO MARTELL (KP 
5.6/23.0)

ADDITIONAL LANES AND WIDENING

Jackson Add A Lane

AMA 49 R7.0 / R11.0 04994_ 123 CLOSEOUT IN AMADOR COUNTY IN AND NEAR SUTTER 
CREEK AND AMADOR CITY FROM 
JUNCTION ROUTE 104 TO 0.3 KM SOUTH OF 
RANCHERIA CREEK BRIDGE

CONSTRUCT EXPRESSWAY

SUTTER CREEK BYPASS

AMA 49 R7.0 / R11.0 04995_ 126 CLOSEOUT IN AMADOR COUNTY IN AND NEAR SUTTER 
CREEK FROM 0.5 KM NORTH OF SUTTER 
CREEK BRIDGE TO 1.8 KM SOUTH OF 
AMADOR CREEK BRIDGE

PLANTING AND IRRIGATION

AMADOR 49 BYPASS MITIGATION

AMA 49 17.0 / 17.5 0Q880_ 83 PS&E/RW IN AMADOR COUNTY IN THE CITY OF 
PLYMOUTH ON SR 49 AT THE 
INTERSECTION OF MAIN STREET ** 
OVERSIGHT ONLY FOR PROJECT 
ADMINISTERED BY CITY OF PLYMOUTH**

INTERSECTION IMPROVEMENTS

SR 49 & MAIN ST IMPROVEMENTS

AMA 88 0.0 / 5.5 26444_ 134 CLOSEOUT IN AMADOR COUNTY ABOUT 7 MILES EAST 
OF CLEMENTS FROM SAN JOAQUIN 
COUNTY LINE TO 0.1 MILE WEST OF RTE 
124

ROADWAY REHABILITATION

JACKSON VALLEY REHAB

AMA 88 0.0 1C360_ 12 Candidate IN AMADOR COUNTY ON ROUTE 88 AT 
VARIOUS LOCATIONS

UPGRADE METAL BEAM 
GUARDRAIL TO MIDWEST 
GUARDRAIL SYSTEMSR 88 Guardrail Upgrade

AMA 88 3.3 / 71.6 1C430_ 19 PID VARIOUS LOCATIONS ALONG SR 16, 49, 88 
AND 104 IN AMADOR AND ALPINE COUNTIES

CENTERLINE AND EDGE LINE 
RUMBLE STRIP INSTALLATION

Rumble Strip Installation

AMA 88 5.5 / 14.3 0Q210_ 22 PID ON ROUTE 88 FROM ROUTE 124 TO ROUTE 
49

AC OVERLAY AND DIGOUTS

CAPM Amador County on Route 88 Between Route 124 and 49

AMA 88 7.4 1A671_ 124 CLOSEOUT IN AMADOR COUNTY NEAR IONE ON STATE 
ROUTE 88 AT JACKSON VALLEY ROAD

LANDSCAPING AND IRRIGATION

JACKSON VALLEY MITIGATION

AMA 88 14.9 / 1.9 0T200_ 42 CANDIDATE IN AMADOR COUNTY, INTERSECTION SR 88 
AND COURT STREET ** OVERSIGHT ONLY**

IMPROVE COURT ST 
CHANNELIZATION AND EB SR 88 
RIGHT TURN LANE

AMA 88 21.6 / 24.6 0G550_ 77 PS&E/RW ON STATE ROUTE 88 IN AMADOR COUNTY, 
IN THE VICINITY OF PINE GROVE FROM 
CLIMAX ROAD TO MT. ZION ROAD. (KP 
36.2/38.4)

IMPROVE OPERATION/BYPASS

Pine Grove Improvements

AMA 88 46.9 / R54.7 0Q220_ 109 CONSTRUCTION IN AMADOR COUNTY ON STATE ROUTE 88 
FROM 0.9 MILES EAST OF CAT CREEK 
ROAD TO 0.1 MILES WEST OF FOSTER 
MEADOW ROAD AT LUMBER YARD

AC OVERLAY AND DIGOUTS

CAPM AMADOR SR 88 @ LUMBER YARD

D - 2



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 10
6/29/2016

AMA 88 R54.7 / R60.8 0W590_ 109 CONSTRUCTION RUMBLE STRIPS, UPGRADE GUARD RAILS, 
AND PLACE SHOULDER BACKING EAST OF 
PEDDLER HILL ROAD TO 2.0 MILES WEST 
OF TRAGEDY SPRINGS ROAD

DIGOUT AND REPAIR LOCALIZED 
AREAS OF SEVERE FAILURE, 
APPLY HOT MIX ASPHALT 
OVERLAY, REPLACE DIKE AND

AMADOR 88 CAPM

AMA 88 54.7 / 60.8 0K130_ 23 PID ON ROUTE 88 IN AMADOR COUNTY FROM 
0.1 MILES WEST OF FOSTER MEADOW 
ROAD TO 1.1 MILES EAST OF SHOT ROCK 
VISTA POINT (KP 
88.0/97.8)____________________

ROADWAY REHABILITATION

Peddler Hill Rehab

AMA 88 66.6 / 71.6 0M790_ 23 PID IN AMADOR COUNTY ON SR 88 NEAR 
CARSON SPUR (KP 107.89/115.99)

PAVEMENT REHABILITATION

CARSON SPUR REHAB

AMA 88 R66.6 / 71.7 0W600_ 110 CONSTRUCTION IN AMADOR COUNTY NEAR CARSON SPUR 
ON STATE ROUTE 88 FROM SILVER LAKE 
CAMPGROUND TO ALPINE COUNTY LINE

PAVEMENT REPAIR

SILVER LAKE CAMPGROUND CAPM

AMA 104 4.0 / 6.5 0H860_ 149 Candidate IN AMADOR COUNTY ON STATE ROUTE 104 
FROM COLLINS RD LEFT TO FOOTHILL 
BLVD LEFT. (KP 6.5/10.5)

NEW 2-LANE EXPRESSWAY ON A 
NEW ALIGNMENT.

Ione Bypass

CAL 4 R0.0 / R21.1 0X390_ 110 CONSTRUCTION IN CALAVERAS COUNTY AT AND NEAR 
COPPEROPOLIS FROM STANISLAUS 
COUNTY LINE TO ROUTE 49

RUBBERIZED HOT MIX ASPHALT 
OVERLAY

Calaveras 4 RHMA Overlay

CAL 4 R10.3 / R16.4 0E530_ 58 PA&ED ON SR 4 FROM EAST OF COPPEROPOLIS 
TO APPROX 6.4 KM WEST OF CAL-4/ CAL-49 
INTERSECTION IN ALTAVILLE (ANGELS 
CAMP) (KP16.5 /26.3 )

TWO LANE EXPRESSWAY

WAGON TRAIL REALIGNMENT

CAL 4 14.5 / 14.9 0A010_ 130 CLOSEOUT IN CALAVERAS COUNTY ABOUT 5.9 MILES 
WEST OF ANGELS CAMP FROM 2.4 MILES 
EAST OF HUNT ROAD TO 1.4 MILES WEST 
OF WEST BRANCH CHEROKEE CREEK

REALIGN AND WIDEN HIGHWAY 
WITH RHMA HMA AND AB

Pool Station Intersection

CAL 4 R20.5 / R21.1 0F980_ 148 Candidate IN CALAVERAS CO IN THE CITY OF ANGELS 
CAMP AT 0.6 KM W/OF RTE 49 AT FOUNDRY 
LAND AND ANGELS OAKS

NEW PUBLIC ROAD CONNECTIONS 
(OVERSIGHT).

State Route 49 Major Investment Study 

CAL 4 21.1 / 23.4 0U360_ 130 CLOSEOUT IN CALAVERAS COUNTY ON STATE ROUTE 
4 FROM 0.2 MILES WEST OF STATE ROUTE 
49 TO .6 MILES EAST OF ROLLERI BYPASS 
ROAD

HIGHWAY PLANTING

ANGELS CAMP TREE PLANTING

CAL 4 R21.1 / R23.4 36250_ 126 CLOSEOUT IN CALAVERAS COUNTY IN ANGELS CAMP 
ON STATE ROUTE 4 FROM 0.2 MILE NORTH 
OF WEST JCT ROUTE 49 TO 0.7 MILE EAST 
OF ROLLERI RD

CONSTRUCT TWO-LANE 
EXPRESSWAY ON NEW ALIGNMENT

ANGELS CAMP EXPRESSWAY

CAL 4 21.1 / 21.8 0G230_ 3 PID AT SOUTH JUNCTION, ROUTE 4/49 
INTERSECTION IN CALAVERAS COUNTY IN 
THE CITY OF ANGELS CAMP (BR NO 30-
0008, 30-0019) (KP 33.9/35.1, 11.5/11.7)

INTERSECTION IMPROVEMENTS

SR49 AND VALLECITO ROAD INTERSECTION 
IMPROVEMENTS

CAL 4 29.6 0V300_ 84 PS&E/RW IN CALAVERAS COUNTY IN MURPHYS AT 
BIG TREES ROAD AND IN MARIPOSA 
COUNTY ON STATE ROUTES 49 AND 140

PEDESTRIAN ACCESSIBILITY 
IMPROVEMENTS

CAL & MPA ADA Curb Ramps

CAL 4 42.7 / 43.5 0F950_ 24 PID ON ROUTE 4 IN CALAVERAS COUNTY 
BETWEEN 0.1 MILE (0.2 KM) EAST OF 
MORGAN ROAD AND 1.0 MILE (1.6 KM) EAST 
OF MORAN ROAD (KP 68.7/70.0)

CURVE IMPROVEMENTS.

ARNOLD CURVE CORRECTION
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CAL 4 43.8 / 44.3 0F280_ 84 PS&E/RW IN CALAVERAS COUNTY ON STATE ROUTE 
(SR) 4 FROM 0.7 MILE WEST TO 0.2 MILE 
WEST OF THE BIG TREES STATE PARK 
ENTRANCE

CONSTRUCT WALL FOR SEDIMENT 
CONTROL SHOULDERS FOR 
SEDIMENT CONTROL "BIG TREES 
SEDIMENT WALL"

BIG TREES STATE PARK WALL

CAL 12 3.0 / 9.9 37930_ 131 CLOSEOUT CORRECTIONS AND DRAINAGE 
MODIFICATIONS OF SOUTHWORTH ROAD 
TO CEDAR STREET

VERTICAL CURVE CORRECTION, 
LEFT TURN CHANNELIZATION, 
SUPERELEVATION AND CROSS 
SLOPE

Burson Way Rehab

CAL 26 0.0 / 3.1 2A420_ 132 CLOSEOUT IN SAN JOAQUIN COUNTY ON STATE 
ROUTE 26 FROM WIMER/OSPITAL ROAD TO 
SAVAGE WAY IN CALAVERAS COUNTY

PLACE HMA, AB AND WIDEN 
ROADWAY

SAVAGE WAY REHAB

CAL 26 5.8 / 5.9 0T510_ 42 Candidate IN SAN JOAQUIN COUNTY IN THE CITY OF 
SAN ANDREAS ON SR 26 FROM BALDWIN 
TO DRIVER TO JENNY LIND ELEMENTARY 
SCHOOL

CONSTRUCT SIDEWLAKS AND 
INSTALL HIGH VISIBILITY SCHOOL 
CROSSWALKS

CAL 26 8.3 / 8.6 0V620_ 85 PS&E/RW IN CALAVERAS COUNTY NEAR VALLEY 
SPRINGS FROM 0.7 MILE EAST OF SILVER 
RAPIDS ROAD TO QUAIL OAKS ROAD

SIGNALIZATION AND 
CHANNELIZATION

VISTA DEL LAGO SIGNAL

CAL 26 8.8 / 9.1 0V290_ 111 CONSTRUCTION IN CALAVERAS COUNTY NEAR VALLEY 
SPRINGS FROM 0.1 MILE WEST OF ST 
ANDREWS ROAD TO 0.1 MILE EAST OF 
COUNTRY VIEW DRIVE

INSTALL A TWO-WAY LEFT-TURN 
LANE

ST ANDREWS RD LEFT TURN

CAL 26 21.4 / 38.3 0V480_ 24 PID ON ROUTE 26 IN CALAVERAS COUNTY AT 
VARIOUS LOCATIONS BETWEEN 5.4 MILES 
WEST OF RIDGE ROAD AND AMADOR 
COUNTY LINE

SEDIMENT CONTROL

CAL 26 SLOPE STABILIZATION

CAL 26 30.0 0G250_ 155 Candidate IN CALAVERAS & TUOLUMNE COUNTIES AT 
VARIOUS LOCATIONS.

BRIDGE DECK REHABILITATION 
AND RAIL UPGRADE

Calavaras/Tuolumne Bridge Rehab.

CAL 49 0.0 0Y980_ 111 CONSTRUCTION IN CALAVERAS COUNTY AT VARIOUS 
LOCATIONS

CONSTRUCT RUMBLE STRIPS

CAL 26/49 & AMA 26 RUMBLE STRIPS

CAL 49 16.4 0V190_ 156 Candidate IN CALAVERAS COUNTY ON ROUTE 49 AT 
CALAVERITAS CREEK BRIDGE (BR.NO. 30 
0016)

REMOVE AND REPLACE BRIDGE 
RAIL

SR 49 CALAVERITAS CREEK BRIDGE RAIL REPLACEMENT 
JOB

CAL L5703 0F120_ 156 Candidate IN CALAVERAS COUNTY AT THE CABBAGE 
PATCH MAINTENANCE STATION.

MODIFY & CONSTRUCT NEW 
FACILITY/ DEMO,MATL BINS & 
COVER FUELING AREACABBAGE PATCH MAINTENANCE STATION

CAL X0999 0X751_ 12 Candidate IN CALAVERAS COUNTY ON STATE ROUTE 
4 AND STATE ROUTE 26 AT ANGELS 
CREEK, N. FORK MOKELUMNE R. AND S. 
FORK MOKELUMNE R.

UPGRADE BRIDGE RAILS

Upgrade bridge rails of three bridges

MER 5 0.4 / 0.8 1c790_ 13 Candidate ABOUT 21 MILES SOUTH OF SANTA NELLA 
AT THE ERRECA STATE ROADSIDE REST 
AREA

REHABILITATE REST AREA

MER John Erreca Roadside Rest Area

MER 5 0.4 / 0.9 0W620_ 58 PA&ED IN MERCED COUNTY NEAR FIREBAUGH ON 
I-5 AT THE JOHN "CHUCK" ERRECA 
ROADSIDE REST AREA, BOTH 
NORTHBOUND AND SOUTHBOUND 
LOCATIONS

REPLACE PUBLIC WATER SYSTEM 
AND ONSITE WASTEWATER 
TREATMENT SYSTEMERRECA REST AREA REHAB
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MER 5 R12.6 / 39.3 0K670_ 149 Candidate IN SAN JOAQUIN, STANISLAUS, AND 
MERCED COUNTIES VARIOUS LOCATIONS 
(KP - VAR)

HOV FEASIBILITY STUDY

HOV Feasibility Study (SJ, Sta, and Mer Counties)

MER 5 19.6 / 21.3 0K770_ 147 Candidate IN MERCED COUNTY AT INTERSTATE 5 AND 
HILLSDALE AVE. (KP 31.61/34.39)

NEW INTERCHANGE

I5/Hillsdale Avenue interchange

MER 5 21.4 0X610_ 112 CONSTRUCTION MERCED COUNTY AT SANTA NELLA AT SAN 
LUIS WASTEWAY BRIDGE

REPAIR BRIDGE DECK, APPROACH, 
AND DEPARTURE SLABS

Bridge deck rehab

MER 5 21.7 / 22.0 0K780_ 148 Candidate IN MERCED COUNTY AT STATE ROUTE 33 
AND INTERSTATE 5. (KP R26.52/27.02, 
35.03/35.47)

MODIFICATIONS TO INTERCHANGE

I5/SR33 Interchange improvements

MER 5 31.8 / 32.5 4773U_ 25 PID ON ROUTE 5 IN MERCED AND STANISLAUS RAMP & BRIDGE APPROACH REHAB

STA I-5 RAMPS

MER 5 32.2 / 32.5 0V660_ 104 CONSTRUCTION IN MERCED, STANISLAUS, AND SAN 
JOAQUIN COUNTIES NEAR LATHROP FROM 
GARZAS CREEK BRIDGE TO TOM PAINE 
SLOUGH BRIDGE

DIGOUT AND REPAIR FAILED 
AREAS AND OVERLAY WITH HOT 
MIX ASPHALTSTANISLAUS CAPM

MER 33 R13.2 / 17.1 0K790_ 39 Candidate IN MERCED COUNTY AT STATE ROUTE 33 
FROM STATE ROUTE 152 TO MCCABE RD. 
(KP R21.29/27.79)

WIDENING

SR33 widening from SR152 to I5

MER 33 17.4 / 26.4 1C490_ 92 PS&E/RW IN MERCED AND STANISLAUS COUNTIES 
AT VARIOUS LOCATIONS

INSTALL CENTER LINE & EDGE LINE 
RUMBLE STRIPS

SR 33 Installing Rumble Strips

MER 59 0.0 0G830_ 71 PA&ED IN MERCED COUNTY SEISMIC RETROFIT 
PROJECT FOR SEVEN BRIDGES AT 
VARIOUS LOCATIONS

BRIDGE SEISMIC RESTORATION

MERCED SEISMIC RESTORATION

MER 59 R0.0 / 12.6 1C450_ 119 CONSTRUCTION IN MERCED COUNTY ON STATE ROUTES 59 
AND 152 AT VARIOUS LOCATIONS

INSTALL CENTERLINE RUMBLE 
STRIPS, EDGE LINE RUMBLE 
STRIPES AND SHOULDER RUBLE 
STRIPS

MERCED RUMBLE STRIPS

MER 59 10.4 / 14.8 3A670_ 25 PID ON STATE ROUTE 59 FROM MARIPOSA 
CREEK TO NORTHBOUND STATE ROUTE 99 
ON-RAMP (KP 16.7/23.8)

REHAB

MARIPOSA CREEK REHAB.

MER 59 12.8 / 13.5 0U520_ 93 PS&E/RW IN MERCED COUNTY ABOUT 2 MILES 
SOUTH OF MERCED FROM 0.3 MILE SOUTH 
TO 0.4 MILE NORTH OF MISSION 
AVENUE/DICKENSON FERRY ROAD

INSTALL LEFT TURN 
CHANNELIZATION

MISSION AVE LEFT TURN

MER 59 15.2 / 16.3 3A270_ 157 Candidate IN MER CO ON SR 59, AT VARIOUS 
LOCATIONS FROM BEAR CREEK BR TO 
BLACK RASCAL BRIDGE (KP 24.5/26.2)

REPLACE AND WIDEN BRIDGES

BEAR CREEK & BLACK RASCAL BRIDGE REHABILITATION

MER 59 16.0 / 16.2 1E350_ 59 PA&ED IN MERCED COUNTY IN MERCED FROM 0.1 
MILE NORTH OF COOPER AVENUE TO 
SOUTH FORK BLACK RASCAL CREEK

INTERSECTION IMPROVEMENTS

Merced 59 W. Olive Roundabout
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MER 59 21.5 / 22.5 0P740_ 48 PA&ED IN MERCED COUNTY ON SR 59 AT 
LANDFILL EXIT (KP 34.4/36.0)

OVERSIGHT OF NEW 
INTERSECTION CONSTRUCTION

SR-59 LANDFILL ENTRANCE

MER 59 23.3 / 33.7 0Y910_ 142 CLOSEOUT IN MERCED COUNTY ON ROUTE 59 AT AND 
NEAR SNELLING FROM 0.3 MILE NORTH OF 
OAKDALE ROAD TO LA GRANGE ROAD

PAVE 20.8 LANE MILES TO EXTEND 
THE LIFE OF THE EXISTING 
PAVEMENT.Merced 59 Superpave

MER 99 0.0 / 4.6 41580_ 100 CONSTRUCTION CONSTRUCT INTERCHANGE TO CONNECT 
SANDY MUSH AND PLAINSBURG ROADS 
COUNTY LINE TO BUCHANAN HOLLOW 
ROAD

CONVERT FROM FOUR-LANE 
EXPRESSWAY TO SIX-LANE 
FREEWAY ON AN EIGHT-LANE 
RIGHT OF WAY AND

PLAINSBURG ROAD FREEWAY

MER 99 0.0 1C220_ 112 CONSTRUCTION IN MERCED, SAN JOAQUIN, STANISLAUS 
AND TUOLUMNE COUNTIES ON STATE 
ROUTES 99, 108, 120, 152 AND ON 
INTERSTATES 5 AND 205

TMS ELEMENT UPGRADES

SJ TMS REPAIR

MER 99 0.0 / 18.6 0V070_ 81 PS&E/RW IN MERCED COUNTY ALONG STATE ROUTE 
99 FROM MERCED TO FRESNO

HIGH SPEED TRAIN SYSTEM

HIGH SPEED RAIL MERCED TO FRESNO

MER 99 4.6 / R12.7 41570_ 134 CLOSEOUT IN MERCED COUNTY NEAR MERCED ON 
STATE ROUTE 99 FROM BUCHANAN 
HOLLOW ROAD TO 0.3 MILE SOUTH OF 
CHILDS AVE.

CONSTRUCT FREEWAY AND 
INTERCHANGE

ARBOLEDA DRIVE FREEWAY

MER 99 10.2 / 12.8 36311_ 124 CLOSEOUT CONSTRUCT INTERCHANGE ROUTE 99 
FROM MCHENRY ROAD TO 0.25 MILE 
SOUTH OF CHILDS AVENUE (MISSION 
AVENUE)

CONVERT FOUR-LANE 
EXPRESSWAY TO SIX-LANE 
FREEWAY ON EIGHT-LANE RIGHT 
OF WAY ALIGNMENT AND

MISSION AVE IC/FREEWAY

MER 99 R12.7 / 17.6 1C170_ 71 PA&ED ON STATE HIGHWAY 99 IN MERCED 
COUNTY FROM 0.4 MILE SOUTH OF CHILD 
AVENUE TO 0.9 MILE SOUTH OF FRANKLIN 
ROAD OC

ROADWAY REHABILITATION

SR99 MERCED REHAB

MER 99 12.8 / 16.6 0L010_ 26 PID HIGHWAY PLANTING RESTORATION IN 
MERCED COUNTY ON ROUTE 99 FROM 0.2 
MILES SOUTH OF THE CHILDS AVENUE OC 
TO THE WEST MERCED OH (KP20.6/26.7)

HIGHWAY PLANTING RESTORATION

Childs Ave. West Merced Landscape Restoration

MER 99 R12.8 / 19.3 0U230_ 154 Candidate IN MERCED COUNTY ON RTE 99 IN AND 
NEAR THE CITY OF MERCED FROM 0.25 MI 
S/O THE CHILD'S AVE O/C TO 1.26 MI S/O 
BUHACH RD O/C

WIDEN ROADWAY FROM 4-LANES 
TO 6-LANE FREEWAY ON AN 8-LANE 
R/WMERCED 99 WIDENING

MER 99 12.9 / R37.3 1C470_ 93 PS&E/RW IN MERCED, STANISLAUS AND SAN 
JOAQUIN COUNTIES AT VARIOUS 
LOCATIONS

INSTALL SHOULDER RUMBLE 
STRIPS AND STREET LIGHTS

SR 99 Rumble Strip Installation

MER 99 13.3 / 21.4 0Y620_ 85 PS&E/RW IN MERCED AND STANISLAUS COUNTIES 
AT VARIOUS LOCATIONS

RELOCATE OVERHEAD SIGN 
STRUCTURES

SR99 SAFETY IMPROVEMENTS

MER 99 13.9 / 14.4 48100_ 132 CLOSEOUT IN MERCED COUNTY IN MERCED ON STATE 
ROUTE 99 FROM 0.3 MILE SOUTH OF STATE 
ROUTE 140 SEPARATION TO G STREET 
AND ON STATE ROUTE 140 AT MAIN 
STREET.

WIDEN UNDERCROSSING AND 
WIDEN RDWY EAST MERCED OH

EAST MERCED OH

MER 99 15.1 / 16.0 0X630_ 86 PS&E/RW IN THE CITY OF MERCED, FROM O STREET 
TO NORTH OF JUNCTION ROUTE 140/59.

PLACE VEHICLE PULLOUTS, STAIR 
CASES, AND WEED BARRIER, 
REGRADE SLOPEMER 99 ROADSIDE IMPROVEMENTS
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MER 99 15.8 / 17.3 0K021_ 105 CONSTRUCTION IN MERCED COUNTY IN MERCED ON STATE 
ROUTE 99 FROM NORTH OF V STREET TO 
BLACK RASCAL CANAL BRIDGE

INSTALL ABOUT 220 TREES AND 
800 GROUNDCOVER SHRUBS AND 
IRRIGATION SYSTEMWEST MERCED OVERHEAD LANDSCAPE

MER 99 19.3 / 20.9 0G440_ 102 CONSTRUCTION IN THE CITY OF MERCED AT VARIOUS 
LOCATIONS FROM THE INTERSECTION OF 
BELLEVUE AVE AND EXISTING RTE 59 TO 
THE INTERSECTION OF GURR RD & 
EXISTING RTE 140 (KP 51.8/52.8)

CONSTRUCT A NEW ALIGNMENT

ATWATER MERCED EXPRESSWAY (AME)

MER 99 20.5 / 24.3 3A720_ 55 PA&ED IN MERCED COUNTY IN AND NEAR 
ATWATER FROM BUHACH OVERCROSSING 
TO 0.8 MILE SOUTH OF WESTSIDE 
BOULEVARD UNDERCROSSING

PAVEMENT RESURFACING & 
RESTORATION

MER-99 PAVEMENT REHABILITATION

MER 99 20.9 / R23.8 0Q060_ 44 PID ON ROUTE 99 BETWEEN 1.04 MILE NORTH 
OF APPLEGATE ROAD OVERCROSSING 
AND 1.9 MILE SOUTH OF APPLEGATE ROAD 
OVERCROSSING

CONVERT FOUR-LANE 
EXPRESSWAY TO SIX-LANE 
FREEWAYAPPLEGATE IC/RTE 99 UPGRADE

MER 99 22.3 / 23.3 44250_ 38 Candidate IN ATWATER FROM 0.5 MILE SOUTH OF TO 
0.5 MILE NORTH OF APPLEGATE 
OVERCROSSING BRIDGE #39-127

MODIFY INTERCHANGE (100% 
LOCAL)

SR99 Atwater Applegate OC Interchange Modification

MER 99 23.7 / R30.4 0Y630_ 86 PS&E/RW IN MERCED COUNTY IN AND NEAR 
LIVINGSTON FROM 0.2 MILE NORTH OF 
WEST ATWATER OVERHEAD TO WINTON 
PARKWAY OVERCROSSING

INSTALL DOUBLE THRIE BEAM 
MEDIAN

LIVINGSTON MEDIAN BARRIER

MER 99 23.8 / R26.5 41481_ 127 CLOSEOUT IN MERCED COUNTY IN AND NEAR 
ATWATER FROM 0.4 KM NORTH OF 
ATWATER OVERHEAD TO 0.4 KM SOUTH OF 
ARENA WAY

CONVERT FROM FOUR-LANE 
EXPRESSWAY TO SIX-LANE 
FREEWAY ON EIGHT-LANE RIGHT 
OF WAY

ATWATER FREEWAY

MER 99 24.4 / R25.8 41482_ 133 CLOSEOUT IN MERCED COUNTY IN AND NEAR 
ATWATER FROM 0.7 MILE NORTH OF 
ATWATER OVERHEAD TO 0.7 MILE SOUTH 
OF ARENA WAY

HIGHWAY PLANTING AND 
IRRIGATION

ATWATER HIGHWAY PLANTING

MER 99 26.5 / R28.8 3169E_ 125 CLOSEOUT IN MERCED COUNTY NEAR LIVINGSTON 
FROM 0.4 KM SOUTH OF ARENA WAY TO 
0.4 KM SOUTH OF HAMMATT AVENUE 
OVERCROSSING

CONVERT FROM FOUR-LANE 
EXPRESSWAY TO SIX-LANE 
FREEWAY ON EIGHT-LANE RIGHT 
OF WAY

LIVINGSTON FREEWAY STAGE 2

MER 99 R28.2 / R37.3 0Q121_ 79 PS&E/RW IN MERCED COUNTY IN LIVINSTON ON 
STATE ROUTE 99 FROM 0.8 MILE SOUTH OF 
HAMMATT AVENUE TO 
MERCED/STANISLAUS COUNTY LINE.

LANE WIDENING FROM 2 TO 3 
LANES

NB LIVINGSTON MEDIAN WIDENING

MER 99 R28.2 / R37.3 0Q122_ 99 PS&E/RW IN MERCED COUNTY IN LIVINGSTON ON 
STATE ROUTE 99 FROM 0.8 MILE SOUTH OF 
HAMMATT AVENUE TO MERCED/ 
STANISLAUS COUNTY LINE (SOUTHBOUND)

LANE WIDENING FROM 2 TO 3 
LANES

SB LIVINGSTON MEDIAN WIDENING

MER 99 R35.9 / R37.3 1C180_ 83 PS&E/RW IN MERCED AND STANISLAUS COUNTIES 
NEAR TURLOCK FROM 0.3 MILE NORTH OF 
BRADBURY ROAD OVERCROSSING TO 0.2 
MILE NORTH OF STANISLAUS COUNTY LINE

PAVEMENT RESURFACING AND 
RESTORATION (2R)

TURLOCK 2R

MER 140 0.0 / 42.1 0Y110_ 59 PA&ED IN MERCED COUNTY NEAR GUSTINE ON 
STATE ROUTE 140 FROM I-5 TO ABOUT 6 
MILES EAST OF MERCED AT VARIOUS 
LOCATIONS

UPGRADE GUARDRAIL, TERMINAL 
SYSTEM AND END TREATMENTS

MER 140 GUARDRAIL UPGRADE

MER 140 0.3 / 4.2 0L880_ 26 PID ON ROUTE 140 BETWEEN 0.3 MILES EAST 
OF INTERSTATE 5 AND ROUTE 33

SHOULDER WIDENING

Shoulder widening on SR140
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MER 140 2.3 / 49.0 0Y130_ 60 PA&ED IN MERCED COUNTY ON ROUTE 140 FROM 
OUTSIDE CANAL BRIDGE TO 0.7 MILE EAST 
OF CUNNINGHAM ROAD

EXTEND CULVERTS & INSTALL END 
TREATMENTS

MER 140 ACCESS ROADS

MER 140 4.3 / 11.7 35461_ 27 PID NEAR GUSTINE FROM WEST JCT RTE 33 TO 
SAN JOAQUIN RIVER BRIDGE (KP 6.9/18.8)

STRUCTURAL SECTION REPAIR 
AND WIDEN THREE BRIDGES

MUD SLOUGH REHAB

MER 140 5.6 0W350_ 50 PA&ED IN MERCED COUNTY STATE ROUTE 140/33 
PM 5.3

CONSTRUCT ROUNDABOUT

GUSTINE ROUNDABOUT

MER 140 6.1 / 35.8 0Y740_ 94 PS&E/RW IN MERCED COUNTY IN AND NEAR 
MERCED ON STATE ROUTE 140 FROM 
EAST JUNCTION STATE ROUTE 33 TO 
STATE ROUTE 99

DIGOUT AND REPAIR LOCALIZED 
FAILURES AND PLACE ASPHALT 
CONCRETE OVERLAYMERCED 140 CAPM

MER 140 34.5 / 35.8 0A860_ 27 PID NEAR MERCED FROM EL CAPITAN CANAL 
TO ROUTE 99

ROADWAY REHABILITATION

EL CAPITAN REHAB

MER 140 36.0 / 37.7 1F430_ 167 PA&ED PAVEMENT REHAB IN MERCED COUNTY IN 
MERCED CITY FROM CYPRESS WAY TO 0.3 
MILES EAST SANTA FE AVE.

PAVEMENT REHAB

MER Route 140 Pavement Rehab

MER 140 36.5 / 37.6 3A66U_ 136 CLOSEOUT IN MERCED COUNTY IN MERCED ON STATE 
ROUTE 140 FROM MARTHELLA AVENUE TO 
0.2 MILE EAST OF SANTA FE AVENUE

REPLACE BRIDGE AND WIDEN 
ROADWAY

BRADLEY OVERHEAD

MER 140 38.1 / 38.6 3A130_ 78 PS&E/RW IN MERCED COUNTY IN MERCED ON STATE 
ROUTE 140 FROM .65 MILES EAST OF 
SANTA FE AVENUE TO 0.15 MILES WEST OF 
KIBBY ROAD

CONSTRUCT INTERCHANGE AND 
OVERHEAD

PARKWAY INTERCHANGE

MER 152 0.0 0X520_ 72 PA&ED IN MERCED COUNTY IN LOS BANOS AT 
VARIOUS LOCATIONS

PEDESTRIAN INFRASTRUCTURE

MER-152,165 ADA Infrastructure

MER 152 R0.0 / R40.8 0V090_ 51 PA&ED ON STATE ROUTE 152 IN MERCED COUNTY 
(PM R0.0/R40.8)

HIGH SPEED TRAIN SYSTEM

HIGH SPEED RAIL MERCED TO SAN JOSE

MER 152 0.0 0T810_ 119 CONSTRUCTION IN MERCED COUNTY ON STATE ROUTES 
59, 99, 140 AND 152 AT VARIOUS

CONSTRUCT ADA CURB RAMPS

Merced ADA Curb Ramps

MER 152 R0.0 / R2.4 0W140_ 120 CONSTRUCTION IN SANTA CLARA AND MERCED COUNTIES 
ABOUT 16.0 MILES WEST OF LOS BANOS 
FROM 0.1 MILE EAST OF FIFIELD ROAD TO 
0.1 MILE WEST OF VISTA POINT

CONSTRUCT MEDIAN BARRIER

PACHECO PASS MEDIAN BARRIER

MER 152 R2.4 / R6.0 1C550_ 94 PS&E/RW IN MERCED COUNTY 12 MILES WEST OF 
THE CITY OF LOS BANOS FROM VISTA IN 
MERCED COUNTY ALONG STATE ROUTE 
152 FROM PM R2.4 TO PM R6.0 POINT 
ACCESS ROAD TO SAN LUIS DAM SERVICE 

CONSTRUCT MEDIAN BARRIER

SR152 MERCED MEDIAN BARRIERS

MER 152 16.2 / 16.2 0N160_ 39 Candidate IN MERCED COUNTY ON ROUTE 152/VOLTA 
ROAD (KP 26.15)

CONSTRUCT NEW INTERCHANGE-
RTE 152 AND VOLTA ROAD

Volta Road Interchange
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MER 152 R22.3 / R25.8 41911_ 81 PS&E/RW AT STATE ROUTE 165 AND EAST STATE 
ROUTE 152 NEAR SANTA FE ROAD WITH 
EXISTING SR 152 SIGNALIZED I/S

CONSTRUCT FOUR-LANE FREEWAY 
BYPASS ON SIX-LANE RIGHT OF 
WAY WITH SIGNALIZED AT-GRADE 
INTERSECTIONS

Los Banos Bypass Segment I

MER 165 0.0 1E580_ 6 Candidate AND IN SR 165 IN MERCED AND 
STANISLAUS COUNTIES. AND IN SR 165 IN 
MERCED AND STANISLAUS COUNTIES 
RUMBLE STRP INSTALLATION

MERCED COUNTY AND MARIPOSA 
COUNTIES

MER, MPA, STA Rumble Strip installation

MER 165 0.0 / 30.5 0P810_ 40 CANDIDATE IN MERCED COUNTY ON SR 165 FROM NEW BYPASS TO TAKE TRUCK 
TRAFFIC FROM SR165, AROUND 
HILMAR AND TURLOCK TO SR99Hilmar Bypass

MER 165 0.0 / 11.7 38220_ 28 PID IN MERCED COUNTY ON STATE ROUTE 165 
BETWEEN INTERSTATE 5 AND HENRY 
MILLER ROAD. (KP 0.0/18.8)

REHABILITATE THE EXISTING 
ASPHALT CONCRETE ROADWAY.

HENRY MILLER rehab 

MER 165 7.2 / 30.3 0W860_ 157 Candidate IN MERCED COUNTY AT CENTRAL 
CALIFORNIA IRRIGATION DISTRICT (CCID) 
MAIN CANAL BRIDGE (BR NO. 39 0202) AND 
MERCED RIVER BRIDGE (BR NO. 39 0217)

SCOUR MITIGATION, UPGRADE 
BRIDGE RAILING & REPAIR 
COLUMNSCCID MAIN CANAL BRIDGE RAIL

MER 165 11.7 0T690_ 170 PA&ED AT THE INTERSECTION OF STATE ROUTE 
165 AND HENRY MILLER ROAD IN MERCED 
COUNTY

IMPROVE STAA TURN RADIUS AT 
INTERSECTION

HENRY MILLER TURN RADIUS

MER 165 15.4 / 14.9 0W680_ 131 CLOSEOUT LOCATED AT THE ENTRANCE TO THE SAN 
LUIS NATIONAL WILDLIFE REFUGE ON 
STATE ROUTE 165 
__________________________________

CONSTRUCT LEFT AND RIGHT 
TURN DECELERATION LANES

SAN LUIS PARK ENTRANCES

MER 165 26.7 / 30.0 38151_ 138 CLOSEOUT IN MERCED COUNTY NEAR STEVINSON ON 
ROUTE 140 AT ROUTE 165 INTERSECTION 
AND ON ROUTE 165 FROM ROUTE 140 TO 
0.2 MILE SOUTH OF WESTSIDE BLVD.

AC OVERLAY, DIGOUTS, 
INTERSECTION IMPROVEMENTS & 
SHOULDER WIDENINGStevinson Rehab

MER 165 29.8 / 30.3 0Q290_ 87 PS&E/RW IN MERCED COUNTY NORTH OF LOS 
BANOS ON STATE ROUTE 165 BETWEEN 
MERCED RIVER BRIDGE (#39-217) AND 0.2 
MILES SOUTH OF WESTSIDE BOULEVARD

IMPROVE CURVE RADIUS, 
SUPERELEVATION, WIDEN 
SHOULDER, INSTALL RUMBLE STRIPWESTSIDE BLVD CURVE CORRECTION

MER 165 35.6 / 36.1 0U290_ 87 PS&E/RW IN MERCED COUNTY NEAR TURLOCK ON 
STATE ROUTE 165 AT FOWLER AVENUE

INSTALL LEFT TURN 
CHANNELIZATION

FOWLER AVE LEFT TURN

MER 1C810_ 73 PA&ED IN MERCED, SAN JOAQUIN, MARIPOSA AND 
STANISLAUS COUNTIES AT VARIOUS 
LOCATIONS

BRIDGE PREVENTATIVE 
MAINTENANCE

D10 BRIDGE SUBSTRUCTURE REPAIRS

MER 0S120_ 72 PA&ED IN SAN JOAQUIN AND MERCED COUNTIES 
ON STATE ROUTES 5, 12, 88, 132, AND 59, 
99, 152 AT VARIOUS LOCATIONS

DRAINAGE SYSTEM RESTORATION

DRAINAGE RESTORATION

MER L5712 0F160_ 28 PID IN MERCED, MARIPOSA, TUOLUMNE, 
CALAVERAS, SAN JOAQUIN, AMADOR, AND 
ALPINE COUNTIES AT VARIOUS 
MAINTENANCE STATIONS.

COVER MATERIAL BINS

COVER MATERIAL BINS

MPA 41 1.9 / 4.9 1E770_ 62 PA&ED ON RTE 41 IN MARIPOSA CO, NEAR FISH 
CAMP FROM 1.13 MI S OF SUMMIT RD TO 
0.1 MI S OF YOSEMITE NATIONAL PARK

REPLACE, RELINE CULVERTS

Culvert rehabilitation near Fish Camp in Mariposa county
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MPA 49 0.3 / 23.0 1E570_ 7 Candidate IN MARIPOSA AND TUOLUMNE COUNTIES 
ON ROUTES 49 AND 120 AT VARIOUS 
LOCATIONS

CONSTRUCT CENTERLINE AND 
EDGE-LINE RUMBLE STRIPS

Rumble Strip Installation

MPA 140 0.0 / 5.9 0E480_ 2 PID FROM MERCED COUNTY LINE TO 1.1 MILE 
WEST OF OLD HIGHWAY. (KP 0.0/9.5)

IMPROVE ROADWAY ALIGNMENT 
AND CONSTRUCT SHOULDERS.

Miles Creek Improvements

MPA 140 12.0 / 22.0 0Y770_ 13 Candidate NEAR MARIPOSA FROM 1.7 MI EAST OF 
CATHEYS VALLEY PARK TO NORTH 
JUNCTION SR 49-140

PAVEMENT PRESERVATION

SR140 MARIPOSA CAPM

MPA 140 21.2 / 21.8 0Y600_ 73 PA&ED IN MARIPOSA FROM SOUTH JUCTION RTE 
49 TO TWELFTH STREET

PEDESTRIAN SAFETY UPGRADES

MARIPOSA CROSSWALKS

MPA 140 21.2 / 22.0 0Y590_ 14 Candidate IN MARIPOSA COUNTY ON STATE ROUTE 
140 IN THE TOWN OF MARIPOSA FROM 
SOUTH INTERSECTION OF HIGHWAY 49/140 
TO 12TH STREET

INSTALL CURB RAMPS AND 
SIDEWALKS

SR140 CURB RAMPS AND SIDEWALK INSTALLATION

MPA 140 22.1 / 25.3 0G340_ 97 PS&E/RW NEAR MARIPOSA FROM THE NORTH 
JUNCTION OF STATE ROUTES 140 & 49 TO 
WHITLOCK ROAD

PAVEMENT REHABILITATION (CAP 
M)

MIDPINES CAPM

MPA 140 22.3 0J780_ 158 Candidate IN MARIPOSA COUNTY, ON ROUTE 140, AT 
THE INTERSECTION OF SMITH RD. (KP 
35.89)

LEFT TURN CHANNELIZATION - NON 
SIGNALIZED INTERSECTION

SMITH ROAD LEFT TURN CHANNELIZATION

MPA 140 25.3 / 51.8 0Y780_ 29 PID NEAR BRICEBURG FROM E. WHITLOCK RD 
TO YOSEMITE PARK BOUNDARY

PAVEMENT PRESERVATION (CAPM)

MPA Route 140 Pavement Preservation

MPA 140 32.2 / 32.2 0Y340_ 168 PA&ED IN MARIPOSA COUNTY ON STATE ROUTE 
140 ABOUT 2.1 MILES WEST OF BULL 
CREEK ROAD

SLOPE REPAIR

SR140 SLOPE REPAIR

MPA 140 42.0 / 42.7 0P921_ 88 PS&E/RW RESTORE TWO-LANE ACCESS ON STATE 
ROUTE (SR) 140 IN MARIPOSA COUNTY 
THROUGH THE FERGUSON SLIDE BY 
REMOVING THE EXISTING TALUS 
MATERIAL CURRENTLY BLOCKING THE

ROCK SHED CONSTRUCTION

Ferguson Slide Rock Shed Construction

MPA 140 42.0 / 42.7 0P922_ 105 CONSTRUCTION IN MARIPOSA COUNTY IN MARIPOSA ON 
STATE ROUTE 140 NEAR EL PORTAL ROAD 
BRIDGE TO 0.5 MILES WEST OF SOUTH 
FORK MERCED RIVER BRIDGE

TALUS REMOVAL

MARIPOSA TALUS REMOVAL

MPA 140 50.9 / 51.2 0E800_ 29 PID ON ROUTE 140 IN MARIPOSA COUNTY 
FROM CRANE CREEK BRIDGE TO 1.0KM 
WEST OF YOSEMITE PARK BOUNDARY (KP 
81.9/82.4)

REPAIR UNDERMINED CONCRETE 
ROCK SLOPE PROTECTION.

Route 140 - Slope Repair

SJ 4 0.0 0G260_ 158 Candidate IN SAN JOAQUIN CO NEAR STOCKTON AT 
OLD RIVER BRIDGE. (KP 0.0)

BRIDGE RAIL UPGRADE AND 
WIDENING.

Old River Bridge Replacement

SJ 4 0.0 1F400_ 14 Candidate IN AND NEAR STOCKTON AT VARIOUS 
LOCATIONS; ALSO ON RTE 99 AND I-5

INSTALL TRAFFIC MANAGEMENT 
SYSTEMS

SJ Changeable Message Signs
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SJ 4 0.0 / 4.3 3A750_ 113 CONSTRUCTION IN SAN JOAQUIN COUNTY NEAR HOLT AT 
VARIOUS LOCATIONS FROM OLD RIVER 
BRIDGE TO 0.3 MILES WEST OF WHISKEY 
SLOUGH ROAD

REPAIR FAILED AREAS & 
RESURFACE

Old River Bridge CapM

SJ 4 0.0 1C800_ 74 PA&ED IN SAN JOAQUIN COUNTY ON STATE 
ROUTE 4 NEAR DISCOVERY BAY AT OLD 
RIVER BRIDGE #29-0045

BRIDGE PREVENTATIVE 
MAINTENANCE

SJ BRIDGE MAINTENANCE

SJ 4 0.0 0S110_ 102 CONSTRUCTION ON STATE ROUTE 4 BETWEEN GARFIELD EXTEND FREEWAY

SR 4 CROSSTOWN RAMP EXTENSION

SJ 4 0.0 1C000_ 113 CONSTRUCTION IN MERCED, SAN JOAQUIN AND 
STANISLAUS COUNTIES AT VARIOUS 
LOCATIONS

REPLACE SIGN PANELS

SJ/STA/MER OVERHEAD SIGN/LIGHTING REPLACEMENT

SJ 4 0.6 / 11.8 1C480_ 7 Candidate STANISLAUS COUNTIES. VARIOUS 
LOCATIONS ALONG SR 4 AND 88 IN SAN 
JOAQUIN AND SR 4 IN STANISLAUS 
COUNTIES

RUMBLE STRIP INSTALLATIONS AT 
VARIOUS LOCATIONS ALONG SR 4 
AND 88 IN SAN JOAQUIN AND SR 4 
IN

SR4&88 Rumble Strip Installation

SJ 4 2.0 1C200_ 74 PA&ED IN SAN JOAQUIN COUNTY AT VARIOUS 
LOCATIONS

CULVERT REHABILITATION

MER/SJ/STA CULVERTS

SJ 4 2.1 / 2.1 0P840_ 168 PS&E/RW IN SAN JOAQUIN COUNTY NEAR 
DISCOVERY BAY ON WESTBOUND OF 
ROUTE 4 AT 1.3 MILES WEST OF MIDDLE 
RIVER BRIDGE

ROCK SLOPE PROTECTION

SR 4 ROCK SLOPE PROJECTION

SJ 4 4.3 / 4.7 1F460_ 8 Candidate ABOUT 5 MI EAST OF DISCOVERY BAY 
FROM 0.1 MI EAST TO 0.3 MI EAST OF 
MIDDLE RIVER

REALIGN CURVE AND UPGRADE 
GUARDRAIL

SJ Middle River Bridge Realignment

SJ 4 R8.3 / T14.3 0W120_ 138 CLOSEOUT IN SAN JOAQUIN COUNTY IN AND NEAR 
STOCKTON FROM 0.1 MILE EAST OF 
BACON ISLAND ROAD TO SAN JOAQUIN 
RIVER BRIDGE

REHABILITATE EXISTING ASPHALT 
CONCRETE PAVEMENT (HMA 
OVERLAY)BACON ISLAND REHAB

SJ 4 T13.9 / 15.1 0P830_ 43 Candidate IN SAN JOAQUIN COUNTY ON SR4 FROM 
500' WEST OF ROBERTS ROAD TO 500' 
EAST (KP 22.3/24.3)

OPERATIONAL AND SAFETY 
IMPROVEMENTS

DAGGETT ROAD

SJ 4 14.1 / 15.9 0H820_ 150 Candidate IN SJ CO ON SR 4 FROM SJ RIVER BRIDGE 
TO I-5 INTERCHANGE. (KP 22.7/25.5)

MODIFY INTERCHANGE WIDEN TO 4 
OR 5 LANES WITH INTERCHANGE 
IMPROVEMENTSRte 4/Charter Way West Improvements

SJ 4 15.3 / 19.4 0G330_ 159 Candidate IN SJ CO ON RTE 4 FROM FRESNO AVE TO 
THE JUNCTION OF RTE 99. (KP 24.6/31.3)

HIGHWAY BEAUTIFICATION AND 
MODERNIZATION.

Route 4 Beautification and Modernization

SJ 4 R15.5 / R16.5 1C500_ 15 Candidate IN STOCKTON FROM 0.1 MI EAST OF 
FRESNO AVE TO CENTRAL VIADUCT

PAVEMENT RESURFACING AND 
PRESERVATION

SJ SR 4 Pavement Resurfacing and Restoration

SJ 4 15.7 / 19.2 0X690_ 55 PA&ED IN SAN JOAQUIN COUNTY IN STOCKTON AT 
VARIOUS LOCATIONS

ROADSIDE SAFETY IMPROVEMENTS

SR4 MVP & ROADSIDE PAVING
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SJ 4 16.0 / 19.4 0X970_ 114 CONSTRUCTION IN SAN JOAQUIN COUNTY IN STOCKTON 
ON ROUTE 4 FROM UNION STREET 
UNDERCROSSING TO ROUTE 99 AND ON 
ROUTE 99 AT ROUTE 4/99 SEPARATION

INSTALL AUTOMATED WARNING 
SYSTEM

Crosstown AWS

SJ 4 R16.0 / R19.4 1F180_ 15 Candidate IN STOCKTON FROM I-5 TO NORTH 
JUNCTION SR-99

INSTALL RAMP METERING SYSTEM

SR-4 Ramp Metering System Installation

SJ 4 R16.2 1F860_ 166 PA&ED IN SAN JOAQUIN COUNTY IN STOCKTON AT 
THE MORMON SLOUGH BRIDGE AND W4-N5 
CONNECTOR

WROUGHT IRON FENCE AND GATES

SJ Wrought Iron Fence

SJ 4 R16.2 0W110_ 114 CONSTRUCTION IN SAN JOAQUIN COUNTY IN STOCKTON 
ON STATE ROUTE 4 AT THE WESTBOUND 
OFF-RAMP TO SOUTHBOUND I-5

HIGH FRICTION SURFACE 
TREATMENT, FLASHING BEACONS, 
UPGRADE GUARDRAILSR-4 / I-5 Ramp Connector

SJ 4 R16.6 / R17.4 1C090_ 115 CONSTRUCTION IN SAN JOAQUIN COUNTY IN STOCKTON 
FROM CENTER STREET TO UNION STREET

REPAIR HINGES AND BEARING 
PADS

CROSSTOWN VIADUCT BRIDGE MAINTENANCE

SJ 4 R17.3 / R17.4 1C860_ 19 PID IN STOCKTON AT CROSSTOWN FREEWAY 
VIADUCT

RECONSTRUCT HINGE #32

SJ SR 99 Reconstruction of Hinge 32

SJ 4 19.1 / 23.6 0P970_ 40 Candidate IN SAN JOAQUIN COUNTY IN THE CITY OF 
STOCKTON ON SR 4 FROM MARIPOSA 
ROAD INTERCHANGE TO KAISER ROAD

REALIGN SR4

State Route 4 Realignment Project

SJ 4 R19.5 / R20.1 3A100_ 103 CONSTRUCTION IN SAN JOAQUIN COUNTY IN AND NEAR 
STOCKTON ON STATE ROUTE 4 FROM 
ADELBERT AVENUE TO 0.1 MI WEST OF 
GOLDEN GATE AVENUE AND ON STATE 
ROUTE 99 FROM 0.4 MILE NORTH OF

WIDEN TO 6 LANES

SOUTH STOCKTON 6-LANE WIDENING

SJ 4 19.7 0X310_ 75 PA&ED IN SAN JOAQUIN COUNTY IN AND NEAR 
STOCKTON ALONG ROUTE 99 ON ROUTE 4 
AT PM 19.75 FARMINGTON ROAD OC AND 
ON ROUTE 26 AT PM 1.11 FREEMONT 
STREET OC

REPLACE BRIDGE

SJ 4/99 BRIDGE REHAB

SJ 5 0.0 0P550_ 82 PS&E/RW ON ROUTES 5, 132, 152, AND ROUTE 165 
CROSSING CALIFORNIA AQUEDUCT AT 
VARIOUS LOCATIONS IN SAN JOAQUIN 
COUNTY

SEISMIC RETROFIT OF ELEVEN 
BRIDGES

DWR BRIDGE SEISMIC RETROFIT

SJ 5 0.0 0T820_ 139 CLOSEOUT ON ROUTES 4, 5, 12 AND 26 AT VARIOUS 
LOCATIONS IN SAN JOAQUIN COUNTY

CONSTRUCT ADA CURB RAMPS

SJ ADA Curb Ramps

SJ 5 0.0 1C210_ 115 CONSTRUCTION IN ALAMEDA AND SAN JOAQUIN COUNTIES 
AT VARIOUS LOCATIONS

INSTALL RAMP METERS, CMS, 
CCTV, TMS, RWIS, AND FO

SJ 205 SMART CORRIDOR

SJ 5 0.0 0E84U_ 159 Candidate IN MER CO, STA CO, AND SJ CO AT 
VARIOUS LOCATIONS. SJ-
5(KP22.2/63.6,42.1)SJ-99(KP9.8, 30.1,49.1)SJ-
580(KP0.0)MER-5(KP 52.1)STA-5(KP43.7)STA-
99(KP R25.9)

INSTALLATION OF HAR'S

HAR System

SJ 5 1.1 / 34.5 0G240_ 160 Candidate IN SAN JOAQUIN CO AT VARIOUS 
LOCATIONS FROM HOSPITAL CREEK 
BRIDGE TO PIXLEY SLOUGH BRIDGE (KP 
1.8/55/5)

RESURFACE BRIDGE DECKS

SJ-5 DECK Resurface 
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SJ 5 R12.7 / R13.4 0W210_ 30 PID IN SAN JOAQUIN COUNTY IN AND NEAR 
LATHROP FROM 0.3 MILE SOUTH TO 0.3 
MILE NORTH OF PARADISE CUT BRIDGE 
(BR. NO. 29-0032 L/R)

REPLACE BRIDGE

REPLACE PARADISE CUT BRIDGE

SJ 5 R14.5 / R17.1 3A380_ 160 Candidate VARIOUS LOCATIONS THROUGHOUT SJ CO CLOSED CIRCUIT TV CAMERAS, 
HWY ADVISORY RADIOS, CMS'

San Joaquin ITS

SJ 5 R16.1 / 35.7 0X720_ 56 PA&ED IN SAN JOAQUIN COUNTY INSTALL GORE 
PAVING AT 34 LOCATIONS AND MAINTAIN 
VEHICLE PULLOUTS AT 28 LOCATIONS

ROADSIDE PAVING, MVP'S AND 
ACCESS GATE CONTRUCTION

SJ I-5 MVP & ROADSIDE PAVING

SJ 5 22.0 / 23.6 0E490_ 135 CLOSEOUT ON INTERSTATE 5, IN STOCKTON, IN SJ 
COUNTY FROM 0.6 KM SOUTH OF FRENCH 
CAMP RD INTERCHANGE TO 3.1KM NORTH 
OF FRENCH CAMP RD INTERCHANGE

MODIFY/RECONSTRUCT FRENCH 
CAMP/SPERRY ROAD "FRENCH 
CAMP/SPERRY ROAD"FRENCH CAMP/SPERRY ROAD

SJ 5 R22.1 / R23.6 0E491_ 82 PS&E/RW IN SAN JOAQUIN COUNTY ON I-5 FROM 0.4 
MILES SOUTH TO 2 MILES NORTH OF THE 
FRENCH CAMP ROAD INTERCHANGE

LANDSCAPING & MITIGATION

I-5 FRENCH CAMP LANDSCAPING

SJ 5 25.1 / 28.6 0M780_ 101 CONSTRUCTION IN SAN JOAQUIN COUNTY NEAR AND IN 
THE CITY OF STOCKTON ON I-5 FROM 
CHARTER WAY TO COUNTRY CLUB BLVD

ROADWAY REHABILITATION

NORTH I-5 REHAB

SJ 5 25.8 / 26.1 0G720_ 95 PS&E/RW IN SAN JOAQUIN COUNTY IN STOCKTON AT 
VARIOUS BRIDGE LOCATIONS

SEISMIC RETROFIT OF VARIOUS 
BRIDGES

SR 4 / I-5 SEISMIC RETROFIT

SJ 5 26.1 / 26.5 0X460_ 52 PA&ED IN SAN JOAQUIN COUNTY IN STOCKTON 
(STOCKTON CHANNEL VIADUCT BR. NO. 29-
0176 L/R)

BRIDGE REHABILITATION

STOCKTON CHANNEL VIADUCT BRIDGE REHAB

SJ 5 26.5 1C940_ 30 PID IN STOCKTON AT STOCKTON CHANNEL 
VIADUCT

REHABILITATE BRIDGE DECK

SJ SR 5 Bridge Deck Rehabilitation

SJ 5 26.5 / R12.7 0V100_ 152 Candidate ON INTERSTATE ROUTE 5 AND STATE 
ROUTE 580 IN SAN JOAQUIN COUNTY (PM 
26.5/R12.7) ON I5,

HIGH SPEED RAIL - ALTAMONT 
PASS

Altamont Corridor High Speed Rail

SJ 5 28.3 1E790_ 170 PA&ED IN STOCKTON AT SMITH CANAL ROCK SLOPE PROTECTION

LEVEE RESTORATION AT SMITH CANAL BRIDGES

SJ 5 28.5 / 35.6 0G470_ 100 CONSTRUCTION IN SAN JOAQUIN COUNTY IN STOCKTON 
FROM 0.4 MILE NORTH OF 8TH STREET 
UNDERCROSSING TO HAMMER LANE 
UNDERCROSING

WIDEN BRIDGES AND FREEWAY 
LANES, HOV LANE

I-5 NORTH STOCKTON WIDENING AND HOV LANES

SJ 5 29.5 / 30.1 0E540_ 4 PID ALONG S/B I-5 FROM CALAVERAS RIVER 
BRIDGE TO MARCH LANE (KP 47.5/48.4)

SOUNDWALL

CLAUDIA LANDEEN SCHOOL SOUNDWALL

SJ 5 31.8 / 33.3 0N080_ 46 PA&ED IN SAN JOAQUIN COUNTY ON ROUTE 5 
HAMMER LANE (KP 51.26/53.59)

INTERCHANGE ADDITIONS AND 
MODIFICATIONS

I-5 HAMMER LANE
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SJ 5 35.0 / 35.8 0N100_ 47 PA&ED IN SAN JOAQUIN COUNTY ON ROUTE 5 
EIGHT MILE ROAD (KP 56.45/57.63)

INTERCHANGE ADDITIONS AND 
MODIFICATIONS

I-5 EIGHT MILE ROAD

SJ 5 41.7 / 45.9 0X540_ 145 CLOSEOUT IN SAN JOAQUIN COUNTY NEAR 
THORNTON FROM TURNER ROAD 
UNDERCROSSING TO BEAVER SLOUGH 
BRIDGE

CONSTRUCT MEDIAN BARRIER

SJ 5 Median Barrier

SJ 12 0.0 0S900_ 161 Candidate NEAR LOCKEFORD ON ROUTES 12 AND 88 
AT VARIOUS LOCATIONS

CULVERT REHABILITATION

LOCKEFORD CULVERT REHAB

SJ 12 0.0 0J92U_ 127 CLOSEOUT ON STATE ROUTE 12 AT MOKELUMNE 
RIVER BRIDGE

BRIDGE AND CONTROL HOUSE 
REHAB

MOKELUMNE RIVER BRIDGE DECK AND CONTROL HOUSE

SJ 12 0.1 / R4.4 0G800_ 103 CONSTRUCTION IN SAN JOAQUIN COUNTY NEAR 
TERMINOUS FROM MOKELUMNE RIVER 
BRIDGE TO LITTLE POTATO SLOUGH 
BRIDGE

ROADWAY REHABILITATION

Bouldin Island Rehab

SJ 12 R4.4 1C020_ 139 CLOSEOUT IN SAN JOAQUIN COUNTY AT TERMINOUS 
AT LITTLE POTATO SLOUGH BRIDGE

BRIDGE REHAB - BEARING PAD 
REPLACEMENT

LITTLE POTATO SLOUGH BRIDGE REHAB

SJ 12 5.0 / 9.5 28150_ 31 PID ON ROUTE 12 IN SAN JOAQUIN COUNTY 
BETWEEN PM 5.0, NEAR TERMINOUS FROM 
POTATO SLOUGH BRIDGE AND PM 9.5, 0.12 
MILES EAST OF GUARD ROAD

STRUCTURAL SECTION REPAIR

LODI REHAB #1

SJ 12 5.1 / 11.0 0W560_ 142 CLOSEOUT REPLACE DIKE AND RUMBLE STRIPS, 
UPGRADE GUARD RAILS, AND PLACE END 
OF LITTLE POTATO SLOUGH BRIDGE TO 0.2 
MILE EAST OF FLAG CITY BOULEVARD

DIGOUT AND REPAIR LOCALIZED 
AREAS OF SEVERE FAILURE, 
APPLY RUBBERIZED HOT MIX 
ASPHALT OVERLAY,

SJ 12 TERMINOUS CAPM

SJ 12 17.1 / 17.7 0Y550_ 95 PS&E/RW IN SAN JOAQUIN COUNTY IN THE CITY OF 
LODI ON ROUTE 12 BETWEEN SOUTH 
SCHOOL STREET AND SOUTH CENTRAL 
AVENUE

UPGRADE CURB RAMPS, 
SIDEWALKS AND DRIVEWAYS TO 
CURRENT ADA STANDARDSLODI ADA IMPROVEMENTS

SJ 12 19.1 / 27.6 0Y650_ 116 CONSTRUCTION IN SAN JOAQUIN, CALAVERAS AND 
AMADOR COUNTIES ON STATE ROUTE 26

INSTALL CENTERLINE AND EDGE 
LINE RUMBLE STRIPES

SR 26 RUMBLE STRIPS

SJ 26 1.1 / 1.1 1F170_ 16 Candidate IN SAN JOAQUIN COUNTY IN STOCKTON AT 
ROUTE 26/99 SEPARATION

INCREASE BRIDGE VERTICAL 
CLEARANCE

SJ Route 26 Increase Bridge Vertical Clearance

SJ 26 13.3 / 13.8 0H560_ 169 PA&ED ON SR 26 IN SAN JOAQUIN COUNTY NEAR 
LINDEN BETWEEN E FINE ROAD AND 
ESCALON-BELLOTA

PAVEMENT WIDENING

SJ 26 WIDENING

SJ 26 15.3 0C840_ 161 Candidate NEAR BELLOTA AT CALAVERAS RIVER 
BRIDGE (BR #29-0041)

UPGRADE BRIDGE RAILS AND 
WIDEN

CALAVERAS RIVER BRIDGE RAIL

SJ 26 17.1 / 17.9 0E370_ 31 PID ON SR 26 FROM 0.4 KM EAST OF DUCK 
CREEK TO 1.4 KM WEST OF SANDSTONE 
CREEK BRIDGE. (KP 27.4/28.8)

CURVE CORRECTION

SHELLY CURVE CORRECTION #1
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SJ 88 5.1 / L12.3 27920_ 32 PID ON ROUTE 88 IN SAN JOAQUIN COUNTY 
NEAR WATERLOO FROM 0.3 KM NORTH OF 
COMSTOCK ROAD TO 0.3 KM SOUTH OF 
ROUTE 12 WEST (KP 8.2/19.5)

REHABILITATE ROADWAY, 
REPLACE STRUCTURES AND 
WIDEN SHOULDERSSTOCKTON REHAB

SJ 88 6.1 / 8.9 0A830_ 140 CLOSEOUT IN SAN JOAQUIN COUNTY NEAR 
WATERLOO AT VARIOUS LOCATIONS FROM 
CALAVERAS RIVER BRIDGE TO BEAR 
CREEK BRIDGE

UPGRADE BRIDGE APPROACH 
GUARDRAIL AND EXTEND 
CULVERTS 4 LOC.LOCKEFORD BRIDGE RAIL

SJ 88 13.5 / 14.1 0S740_ 32 PID ON STATE ROUTE 88 IN SAN JOAQUIN CO 
FROM PM 13.5-14.1 IN THE CITY OF 
LOCKEFORD AND ON STATE ROUTE 88 IN 
ALPINE CO FROM PM 0.28-2.56 NEAR THE 
CITY OF ALPINE/AMADOR CO LINE

REPLACE CULVERTS

SJ/ALP 88 DRAINAGE SYSTEM

SJ 88 15.4 / 19.4 0Y680_ 143 CLOSEOUT IN SAN JOAQUIN COUNTY AT CLEMENTS 
FROM 0.6 MILE EAST OF VIEW LANE TO 0.4 
MILE WEST OF MOKELUMNE RIVER BRIDGE

INSTALL GROUND-IN CENTERLINE 
AND SHOULDER RUMBLE STRIPS

LOCKEFORD & COPPEROPOLIS RUMBLE STRIPS

SJ 88 16.4 / 25.4 0Q180_ 52 PA&ED IN SAN JOAQUIN COUNTY NEAR CLEMENTS 
ON STATE ROUTE 88 FROM STATE ROUTE 
12 TO THE AMADOR COUNTY LINE

DIGOUT AND REPAIR OF 
LOCALIZED FAILURES/AC OVERLAY

CLEMENTS CAPM

SJ 88 19.1 / 19.1 0T630_ 80 PS&E/RW IN SAN JOAQUIN COUNTY ON SR 88 AT 
INTERSECTION OF SR 12 AND LIBERTY 
ROAD, AND IN AMADOR COUNTY ON SR 88 
AT THE INTERSECTION OF BUENA VISTA 
***OVERSIGHT ONLY***

SIGNALIZE AND IMPROVE 
INTERSECTIONS

BUENA VISTA CASINO MITIGATION

SJ 88 22.1 1E531_ 8 Candidate NEAR DOGTOWN AT LIBERTY ROAD INTERSECTION IMPROVEMENTS

Install traffic signal

SJ 99 0.0 / 0.9 0L020_ 60 PA&ED ON ROUTE 99 IN RIPON AT THE COUNTY 
LINE OF SAN JOAQUIN COUNTY AND Y 
STANISLAUS COUNTY AT THE STANISLAUS 
RIVER BRIDGES (29-0013 L/R)

BRIDGE REPLACEMENT

RIPON BRIDGE REHAB

SJ 99 0.0 1F270_ 9 Candidate IN SAN JOAQUIN, STANISLAUS AND 
MERCED COUNTIES ON RTE 99 AT 
VARIOUS LOCATIONS

TREE PRUNING AND REMOVAL

Highway Planting Restoration

SJ 99 0.0 / 5.7 0Q160_ 88 PS&E/RW IN SAN JOAQUIN COUNTY IN AND NEAR 
RIPON FROM STANISLAUS COUNTY LINE 
TO 0.2 MILE SOUTH OF SOUTH JUNCTION 
120/99 SEPARATION

DIGOUT AND REPAIR OF 
LOCALIZED FAILURES/AC OVERLAY

MILGEO AVENUE CAPM

SJ 99 0.0 / 38.8 0V080_ 152 Candidate ON STATE ROUTE 99 IN SAN JOAQIN (PM 
0.0/38.8), STANISLAUS (PM R0.0/R24.8) AND 
MERCED COUNTY

HIGH SPEED RAIL - MERCED TO SAC

Merced to Sacramento High Speed Rail

SJ 99 0.2 / 1.7 0H490_ 33 PID IN SJ CO IN RIPON ON RTE 99 FROM 0.3 KM 
NORTH OF THE STANISLAUS RIVER BR TO 
MILEGEO AVE OC. (KP 0.3/2.7).

HIGHWAY PLANTING RESTORATION.

Ripon Planting Rehab

SJ 99 0.9 1C060_ 63 PA&ED IN SAN JOAQUIN COUNTY IN RIPON AT 
MAIN STREET OVERCROSSING AND IN 
LODI AT TURNER ROAD OVERCROSSING

ADA UPGRADES

SJ 5/99 ADA IMPROVEMENTS

SJ 99 1.3 0X340_ 33 PID IN SAN JOAQUIN AND MERCED COUNTIES 
ON ROUTES 99 AND 152 AT VARIOUS 
LOCATIONS

BRIDGE REHABILITATION FOR ADA 
COMPLIANCE

SJ-99 / MER-152 PED BRIDGE ADA REHAB
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SJ 99 4.5 / 5.0 0P730_ 41 PID IN SAN JOAQUIN COUNTY IN THE CITY OF 
MANTECA ON SR 99 AT AUSTIN ROAD (KP 
7.2/8.0)

OVERSIGHT OF INTERCHANGE 
MODIFICATIONS

AUSTIN ROAD IC

SJ 99 4.5 / 23.0 0W430_ 140 CLOSEOUT IN SAN JOAQUIN COUNTY IN AND NEAR 
MANTECA AND STOCKTON AT VARIOUS 
LOCATIONS FROM 0.2 MILE SOUTH OF 
AUSTIN ROAD TO 0.1 MILE NORTH OF 
HAMMER LANE OVERCROSSING

INSTALL RAMP METERING SYSTEMS

SJ 99 RAMP METERING

SJ 99 4.6 / 6.3 1E740_ 56 PA&ED IN SAN JOAQUIN COUNTY IN MANTECA AT 
THE SR 99 AND SR 120 INTERCHANGE

RECONSTRUCT INTERCHANGE

SR 99 and SR 120 Interchange Improvements

SJ 99 5.3 / 5.7 1F730_ 9 Candidate IN MANTECA FROM 0.5 MI TO 0.1 MI SOUTH 
OF N99/120W & E120/N99 CONNECTOR

CONSTRUCT MEDIAN BARRIER

SJ 99 COLLISION REDUCTION

SJ 99 6.9 / 10.6 0E613_ 137 CLOSEOUT IN SAN JOAQUIN COUNTY IN AND NEAR 
MANTECA FROM 0.2 MILE NORTH OF 
YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 
FRENCH CAMP ROAD UC

LATHROP INTERCHANGE (PHASE 3)

MANTECA WIDENING PHASE 3 - LATHROP ROAD 
INTERCHANGE

SJ 99 10.0 / 14.0 0Q150_ 34 PID ON ROUTE 99 FROM 0.8 MI NORTH OF 
LATHROP ROAD OVERCROSSING TO 0.6 MI 
SOUTH OF ARCH ROAD OVERCROSSING

DIGOUT AND REPAIR OF 
LOCALIZED FAILURES/AC OVERLAY

LATHROP/ARCH RD. OVERLAY (CAP M)

SJ 99 10.6 / 15.0 0E612_ 135 CLOSEOUT IN MANTECA, ON ROUTE 99 FROM 1.4 MILE 
NORTH OF LATHROP ROAD TO 0.4 MILE 
NORTH OF ARCH ROAD

FRENCH CAMP INTERCHANGE 
(PHASE 2)

MANTECA WIDENING PHASE 2 - FRENCH CAMP 
INTERCHANGE

SJ 99 14.0 / 23.0 1C421_ 89 PS&E/RW IN SAN JOAQUIN COUNTY IN STOCKTON 
FROM MARSH STREET POC TO HAMMER 
LANE INTERCHANGE

RAMP METERING AND FIBER OPTIC 
CABLE

Installation of fiber optic cable in Arch Road Interchange

SJ 99 14.1 / 15.0 1A700_ 122 CLOSEOUT IN SAN JOAQUIN COUNTY IN STOCKTON 
ON STATE ROUTE 99 AT ARCH ROAD 
OVERCROSSING

CONSTRUCT INTERCHANGE

ARCH ROAD INTERCHANGE

SJ 99 18.4 / 23.0 0Y90U_ 107 CONSTRUCTION SJ 99 18.4/23.0 IN AND NEAR STOCKTON, 
FROM 0.1 MILE SOUTH OF MARSH STREET 
PEDESTRIAN OVERCROSSING TO HAMMER 
LANE OVERCROSSING

PLACE JPCP, COLD PLANE AC, 
METERING

SJ 99 Arch Road to Hammer Lane Pavement Preservation

SJ 99 18.5 / 20.8 0X640_ 89 PS&E/RW IN SAN JOAQUIN COUNTY AT VARIOUS 
LOCATIONS IN STOCKTON FROM 0.1 MI N 
OF MAIN ST TO CHEROKEE RD OC AND IN 
LODI FROM 0.1 MI N OF ACAMPO RD OC TO 
WOODBRIDGE ROAD OVERCROSSING

INSTALL FIVE MAINTENANCE PULL 
OUTS AND MAINTENANCE VEHICLE 
PULLOUTSSJ 99 MAINTENANCE PULLOUTS

SJ 99 20.1 / 34.7 0C880_ 34 PID IN AND NEAR STOCKTON AND LODI AT 
VARIOUS LOCATIONS FROM 0.3 KM S OF 
RTE 88 TO 0.3 KM N OF PELTIER RD (KP 
32.3/55.8)

UPGRADE PLANTING AND 
IRRIGATION

PELTIER RD LANDSCAPE

SJ 99 21.7 1C880_ 10 Candidate IN STOCKTON AT WILSON WAY OC REPLACE GIRDER

SJ Route 99 Bridge Girder Replacement

SJ 99 22.9 / 38.8 0W190_ 106 CONSTRUCTION ADA RAMPS, REPLACE AC DIKE, ADD 
SHOULDER BACKING AND OVERLAY HOT 
SACRAMENTO COUNTY LINE

DIGOUT AND REPAIR LOCALIZED 
AREAS OF SEVERE FAILURE, RAISE 
METAL BEAM GUARDRAIL AS 
NEEDED, UPGRADE

SJ 99 CAPM
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SJ 99 23.5 / 24.5 0L140_ 48 PA&ED IN SAN JOAQUIN CO AT MORADA LANE IN 
STOCKTON (KP37.8 /39.4 )

RECONSTRUCT MORADA LANE I/C 
AT SJ-99 IN STOCKTON

MORADA LANE IC

SJ 99 24.9 / 25.9 0L130_ 49 PA&ED IN SAN JOAQUIN CO AT EIGHT MILE ROAD 
IN STOCKTON (KP40.71/40.87)

RECONSTRUCT EIGHT MILE RD I/C 
AT SJ-99 IN STOCKTON

EIGHT MILE /99 IC

SJ 99 28.3 / 31.4 1F070_ 44 Candidate IN LODI FROM HARNEY LANE TO TURNER 
ROAD

WIDEN FROM 4 TO 6 LANES

Lodi 99 Widening

SJ 99 R28.4 / R28.5 0S770_ 43 CANDIDATE ON SR 99 AND HARNEY LAND NEAR CITY 
OF LODI ** OVERSIGHT ONLY**

INTERCHANGE MODIFICATION

HARNEY LANE INTERCHANGE IMPROVEMENTS

SJ 99 30.9 / 31.3 1C280_ 63 PA&ED ON STATE ROUTE 99 BETWEEN VICTOR 
ROAD/SR 12 AND TURNER ROAD IN SAN 
JOAQUIN COUNTY AT PM 30.9/31.3 IN THE 
CITY OF LODI

RAMP REALIGNMENT

VICTOR ONRAMP

SJ 99 31.3 / 31.6 1C260_ 61 PA&ED ON STATE ROUTE 99 AND TURNER ROAD 
IN SAN JOAQUIN COUNTY AT PM 31.3/31.6 
IN THE CITY OF LODI

IMPROVE SOUTHBOUND TURNER 
ROAD ON-RAMP

TURNER ROAD ONRAMP

SJ 120 R1.1 / R5.6 1F040_ 16 Candidate IN AND NEAR MANTECA FROM 0.2 MI WEST 
OF GUTHMILLER RD UC TO 0.3 MI EAST OF 
MAIN ST OC

INSTALL RAMP METERS

INSTALL RAMP METERING SYSTEM

SJ 120 R1.3 / R3.9 1E520_ 165 PA&ED IN SAN JOAQUIN COUNTY NEAR MANTECA 
AT VARIOUS LOCATIONS FROM 
GUTHMILLER ROAD UNDERCROSSING TO 
0.5 MILE EAST OF AIRPORT WAY 
OVERCROSSING

INSTALL AN AUTOMATIC WARNING 
SYSTEM

SR 120 Automatic Warning System Installation

SJ 120 R1.9 / R3.0 0H890_ 77 PS&E/RW IN SAN JOAQUIN COUNTY IN THE CITY OF 
MANTECA ON SR 120 FROM .5 MILE WEST 
TO .5 MILE EAST OF THE MCKINLEY 
AVENUE UNDERCROSSING

OVERSIGHT TO CONSTRUCT NEW 
INTER- CHANGE

MCKINLEY AVENUE IC

SJ 120 R2.6 / T7.2 0X710_ 64 PA&ED IN AND NEAR MANTECA FROM 0.3 MI EAST 
OF MCKINLEY AVE OC TO SR 99/120 
SEPARATION

ROADSIDE SAFETY IMPROVEMENTS

SR120 MVP & ROADSIDE PAVING

SJ 120 3.0 / 3.6 0P650_ 41 CANDIDATE IN SAN JOAQUIN COUNTY IN THE CITY OF 
MANTECA ON SR 120 AT AIRPORT WAY (KP 
4.8/5.8)

OVERSIGHT OVER INTERCHANGE 
MODIFICATIONS

SR 120/AIRPORT ROAD IC

SJ 120 R3.4 / R5.2 0P200_ 79 PS&E/RW IN SAN JOAQUIN COUNTY IN MANTECA ON 
STATE ROUTE 120 FROM 0.9 MILE WEST TO 
0.9 MILE EAST OF UNION ROAD AND ON 
UNION ROAD FROM 0.2 MILE SOUTH OF 
STATE ROUTE 120 TO DANIELS

OVERSIGHT OF INTERCHANGE 
UPGRADE

SR 120 / UNION ROAD

SJ 120 6.7 / 16.7 0Y950_ 116 CONSTRUCTION IN SAN JOAQUIN COUNTY IN AND NEAR 
MANTECA FROM 0.1 MILE WEST OF AUSTIN 
ROAD TO 0.1 MILE WEST OF ESCALON 
BELLOTA ROAD/MCHENRY AVENUE

RUBBERIZED HOT MIX ASPHALT 
OVERLAY

SAN JOAQUIN 120 ASPHALT OVERLAY

SJ 120 6.9 / 8.5 0G480_ 150 Candidate IN SJ CO SO 99/120 INTERCHANGE FROM 
99/120 INTERCHANGE EAST TO JACK TONE 
ROAD. (KP 11.1/13.6)

RECONSTRUCT INTERCHANGE & 2 
LANE EXPRESSWAY ON NEW 
ALIGNMENT.Manteca Bypass Extension

D - 17



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 10
6/29/2016

SJ 120 R16.9 1C660_ 169 PA&ED IN SAN JOAQUIN COUNTY, AT SJ 
120/MCHENRY AVENUE, STAA IMPROVMENT

PROVIDE STAA ACCESS SO THAT 
STAA TRUCKS CAN ACCESS 
TERMINALS ALONG MCHENRY 
AVENUE IN ESCALON.

SJ 120 STAA Improvement

SJ 132 0.2 0Q17U_ 107 CONSTRUCTION IN SAN JOAQIN COUUNTY NEAR TRACEY 
FROM STANISLAUS COUNTY LINE TO 
ALAMEDA COUNTY LINE

DIGOUT AND REPAIR OF 
LOCALIZED FAILURES / AC 
OVERLAY / WIDEN SHOULDER / 
INSTALL RWIS

SR580 CAPM ROADWAY REHAB & ITS ELEMENTS

SJ 132 0.4 / 7.1 0G820_ 90 PS&E/RW IN SAN JOAQUIN COUNTY NEAR VERNALIS 
FROM 0.4 MILES EAST OF ROUTE 580 TO 
STANISLAUS COUNTY LINE

REPAIR PCC PAVEMENT

VERNALIS SR 132 REHAB

SJ 132 1.4 / 3.0 2A780_ 125 CLOSEOUT IN SAN JOAQUIN COUNTY ON RTE 132 
FROM 0.1 MILE WEST OF I-5 TO 0.4 MILES 
EAST OF SERVICE ROAD (BIRD ROAD)

CONSTRUCT NEW INTERCHANGE

Bird Road Interchange

SJ 205 L0.0 / R13.4 1C330_ 75 PA&ED IN SAN JOAQUIN COUNTY ON STATE 
ROUTE 205 NEAR TRACY FROM ALAMEDA 
COUNTY LINE TO STATE ROUTE 5

RAMP METERS

SR205 SMART CORRIDOR - PHASE 2

SJ 205 L0.0 / R13.3 0L340_ 151 Candidate IN SAN JOAQUIN COUNTY ON THE I-205 
CORRIDOR (KP 0.0/R21.4)

CONGESTION MANAGEMENT PLAN

SJ 205 1.1 / 1.6 1E210_ 54 PA&ED IN SAN JOAQUIN COUNTY IN THE CITY OF 
TRACY FROM 0.3 MI WEST TO 0.2 MI EAST 
OF MOUNTAIN HOUSE PARKWAY OC

INTERCHANGE IMPROVEMENTS

I-205/MHP INTERCHANGE

SJ 205 2.0 / 2.6 0K710_ 35 PID ON ROUTE 205 BETWEEN MOUNTAIN 
HOUSE PARKWAY ON-RAMP AND 
ELEVENTH STREET OFF-RAMP (KP 3.2/4.2)

CONSTRUCT EASTBOUND 
AUXILLARY LANE

rte 205 auxiliary lane project

SJ 205 2.3 / R9.7 0X700_ 64 PA&ED IN AND NEAR TRACY FROM 0.3 MI/WEST OF 
PATTERSON PASS OC TO E205-N5 
CONNECTOR SEPARATION

ROADSIDE SAFETY IMPROVEMENTS

SR205 MVP & ROADSIDE PAVING

SJ 205 2.6 / R5.1 0H910_ 78 PS&E/RW IN SAN JOAQUIN COUNTY IN AND NEAR 
TRACY FROM HANSEN ROAD 
OVERCROSSING TO GRANT LINE ROAD 
UNDERCROSSING (KP 3.8/R8.5)

OVERSIGHT TO CONSTRUCT NEW 
INTERCHANGE

LAMMERS RD/ELEVENTH ST I/C

SJ 205 R3.0 / R13.6 30016_ 133 CLOSEOUT IN SAN JOAQUIN COUNTY IN AND NEAR 
TRACY AT VARIOUS LOCATIONS

WIDEN FREEWAY AND BRIDGES, 
REHABILITATE PAVEMENT

TRACY WIDENING STAGE II & III

SJ 205 R5.9 / R8.3 0H470_ 35 PID IN SJ CO IN TRACY ON RTE 205 FROM 
SOUTH OF CORRAL HOLLOW UC TO 0.2 KM 
EAST OF MACARTHUR DRIVE (KP 
R9.4/R13.4)

HIGHWAY PLANTING RESTORATION.

Tracy Planting Rehab job

SJ 205 R9.0 / R9.6 0H880_ 49 PA&ED ON INTERSTATE 205 FROM 0.9 MILES EAST 
OF MACARTHUR DRIVE TO 2.9 MILES WEST 
OF INTERSTATE 5

OVERSIGHT CONSTRUCT NEW 6 
LANE FREEWAY

CHRISMAN ROAD I/C

SJ 580 13.3 / 13.8 1E220_ 54 PA&ED IN SAN JOAQUIN COUNTY IN THE CITY OF 
TRACY FROM 0.2 MI. EAST TO 0.3 MI. WEST 
OF PATTERSON PASS ROAD OC

INTERCHANGE IMPROVEMENTS

I-580/MHP INTERCHANGE
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SJ 1C530_ 65 PA&ED IN SAN JOAQUIN AND STANISLAUS 
COUNTIES ON VARIOUS ROUTES

SIGNS AND LIGHTING REHAB

STA/SJ SIGNS REHAB

SJ 1C620_ 65 PA&ED IN SAN JOAQUIN, MERCED AND AMADOR 
COUNTIES ON VARIOUS ROUTES

UPGRADE TMS ELEMENTS

SJ/MER/STA/TUO TMS ELEMENT UPGRADES

SJ 0P540_ 76 PA&ED SJ/MER/STAN CITY'S BRIDGE SEISMIC 
RESTORATION

BRIDGE SEISMIC RESTORATION

SJ I-5 BRIDGE REHAB

SJ 0M860_ 146 Candidate IN SAN JOAQUIN CO AT VARIOUS 
LOCATIONS

STUDY TO DETERMINE CT 
PROJECTS COST 
ESTIMATE/SJCOG'S MEASURE K & 
RTIP

STA 5 0.0 1C970_ 17 Candidate IN STANISLAUS COUNTY ON ROUTE 5, 
ALSO ON SJ-5 AND MER-152 AT VARIOUS 
LOCATIONS

UPGRADE GUARDRAIL

Install Midwest Guardrail System

STA 5 0.1 / 27.4 0K340_ 117 CONSTRUCTION ON ROUTES 5 AND 99 INSTALL TRAFFIC 
MONITORING STATIONS AT VARIOUS 
LOCATIONS IN STANISLAUS COUNTY (TMS)

INSTALL TRAFFIC MONITORING 
STATIONS

Stanislaus County monitoring stations

STA 5 15.8 / 15.9 0G420_ 46 PA&ED IN STANISLAUS COUNTY NEAR 
PATTERSON ON INTERSTATE 5 AT SPERRY 
ROAD INTERCHANGE (KP 25.5)

RECONSTRUCT EXISTING DIAMOND 
INTERCHANGE HAVING SINGLE-LN 
RAMPS.I-5 SPERRY ROAD IC

STA 5 17.3 / 25.5 0Y640_ 120 CONSTRUCTION IN STANISLAUS COUNTY NEAR WESTLEY 
ON I-5 FROM HANSEN ROAD TO HAMILTON 
ROAD

INSTALL CABLE MEDIAN BARRIER

WESTLEY I-5 MEDIAN BARRIER

STA 5 27.0 / 27.5 0W630_ 96 PS&E/RW IN STANISLAUS COUNTY ON I-5 AT THE 
WESTLEY ROADSIDE REST AREA, BOTH 
NORTH-BOUND AND SOUTH-BOUND 
LOCATIONS

REPLACE PUBLIC WATER SYSTEM 
AND ONSITE WASTEWATER 
TREATMENTS SYSTEMSWESTLEY REST AREA REHAB

STA 5 27.0 / 27.4 1C270_ 66 PA&ED IN STANISLAUS COUNTY AT WESTLEY 
REST AREA

REPLACE REST AREA

WESTLEY REST AREA

STA 33 0.4 / 0.4 1C140_ 45 PA&ED IN STANISLAUS COUNTY, IN THE CITY OF 
NEWMAN AT THE INTERSECTION OF STATE 
ROUTE 33 AND INYO AVENUE

WIDEN INTERSECTION & INSTALL 
TRAFFIC SIGNALS

NEWMAN INTERSECTION OVERSIGHT

STA 33 13.7 / 13.7 0S920_ 128 CLOSEOUT IN STANISLAUS COUNTY IN PATTERSON 
ON STATE ROUTE 33 AT M STREET ** 
OVERSIGHT ONLY TO THE CITY OF 
PATTERSON***

OVERSIGHT FOR INTERSECTION 
IMPROVEMENTS

M STREET INTERSECTION

STA 99 R0.0 / R24.8 1C290_ 53 PA&ED IN STANISLAUS COUNTY IN AND NEAR 
TURLOCK AND MODESTO FROM MERCED 
COUNTY LINE TO SAN JOAQUIN COUNTY 
LINE

PAVEMENT PRESERVATION

SR99 STANISLAUS CAPM RAMPS

STA 99 R1.1 / R7.3 0X660_ 66 PA&ED IN STANISLAUS COUNTY ROUTE 99 IN AND 
NEAR CITY OF TURLOCK FROM 0.7 MILES 
NORTH OF GOLF ROAD (PM R1.1) TO 0.6 
MILES NORTH OF TAYLOR ROAD 
UNDERCROSSING (PM R7.3)

ROADSIDE SAFETY IMPROVEMENTS

STA 99 MVP/EXTENDED GORES/SLOPE PAVING
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STA 99 R3.2 / R4.0 0F410_ 2 PID ON ROUTE 99 WEST MAIN STREET 
INTERCHANGE BETWEEN UNION PACIFIC 
RAILROAD UNDERCROSSING & WEST 
CANAL DRIVE OVERCROSSING IN CITY OF 
TURLOCK IN STA CO (KP R5.2/R6.5)

RECONSTRUCT INTERCHANGE

MAIN STREET I/C

STA 99 R4.1 / R4.9 0T910_ 80 PS&E/RW IN STANISLAUS COUNTY IN THE CITY OF 
TURLOCK ON STATE ROUTE 99 AT 
FULKERTH ROAD TURLOCK**

OVERSIGHT FOR INTERCHANGE 
IMPROVEMENTS

FULKERTH IC IMPROVEMENTS

STA 99 9.7 / 10.9 1A690_ 47 PA&ED ON RTE 99 IN CERES, IN STANISLAUS 
COUNTY FROM 0.5 KM SOUTH TO 1.0 KM 
NORTH OF MITCHELL ROAD (KP 15.6/17.5)

RECONSTRUCT INTERCHANGE

SERVICE RD/MITCHELL RD INTERCHANGE PROJECT

STA 99 10.9 / 24.7 0E560_ 3 PID THROUGH CERES, CENTRAL MODESTO 
AND AT APPROACH TO STANISLAUS RIVER 
(KP 17.5/39.8).

WIDEN TO EIGHT LANES.

CERES/MODESTO 8-LANE  FEASIBILITY STUDY

STA 99 R11.7 / R15.0 0Y100_ 121 CONSTRUCTION IN STANISLAUS COUNTY IN AND NEAR 
CERES FROM NORTH STREET 
UNDERCROSSING TO TUOLUMNE RIVER 
BRIDGE

INSTALL CONVENTIONAL HIGHWAY 
LIGHTING

STA 99 CONVENTIONAL LIGHTING

STA 99 R11.8 / R24.5 0M950_ 162 Candidate IN STANISLAUS CO NB AND SB FROM 
WHITMORE AVE (CERES) TO HAMMETT RD 
(NEAR RIPON) (KP 19.07/39.43)

TMS ELECTRICAL ELEMENTS

TMS Electrical Elements, Whitmore to Hammett Rd.

STA 99 11.9 0X860_ 104 CONSTRUCTION IN STANISLAUS COUNTY IN CERES ON 
STATE ROUTE 99 AT THE WHITMORE 
AVENUE INTERCHANGE

INSTALL LANDSCAPING AND 
IRRIGATION

CERES LANDSCAPE

STA 99 R11.9 / R11.9 2A770_ 128 CLOSEOUT IN STANISLAUS COUNTY IN CERES AT 
WHITMORE AVENUE OVERCROSSING 
WHITMORE AVENUE OVERCROSSING

RECONSTRUCT INTERCHANGE

WHITMORE INTERCHANGE

STA 99 13.4 / 13.8 0L870_ 76 PA&ED ON ROUTE NORTHBOUND 99 NEAR THE 
CITY OF MODESTO IN STANISLAUS CO 
BETWEEN HATCH ROAD OVERCROSSING 
AND SOUTH 9TH STREET OFF-RAMP 
(KP21.56/22.1)

ADD AUXILIARY NB LANE HWY 99

STANISLAUS AUXILIARY LANE

STA 99 R13.8 / R17.6 0X670_ 17 Candidate IN MODESTO FROM 0.1 MI SOUTH OF 
SOUTH MODESTO UNDERCROSSING TO 0.1 
MI NORTH OF WOODLAND AVE 
OVERCROSSING

ROADSIDE SAFETY IMPROVEMENTS

STA SR 99 Maintenance Worker Safety Improvements

STA 99 R13.9 / R15.1 1C870_ 20 PID IN STANISLAUS COUNTY IN MODESTO AT 
VARIOUS LOCATIONS FROM 0.64 MILES 
NORTH OF HATCH ROAD TO 0.17 MILES 
SOUTH OF TUOLUMNE BLVD BRIDGE

UPGRADE APPROACH SLABS, 
JOINT SEALS AND OVERLAY

STA SR 99 Replace Bridge Deck AC Overlay

STA 99 R16.5 / R16.7 1E700_ 67 PA&ED IN STA CO IN CITY OF MODESTO ALONG SR 
99 FROM 0.4 MI N OF SR 99/SR 132 
SEPARATION TO 0.1 MI S OF KANSAS AVE 
OC & ALONG FUTURE SR 132 FROM 0.2 MI 
W OF EMERALD AVE TO 0.3 MI E

HAZARDOUS WASTE MITIGATION

Modesto Soil Stockpile Encapsulation

STA 99 R16.8 / R19.7 0Y571_ 166 PS&E/RW IN STANISLAUS COUNTY IN MODESTO ON 
STATE ROUTE 99 AT KANSAS AVE AND 
BECKWITH/STANDIFORD AVE.

INSTALL AUTOMATED WARNING 
SYSTEM

SR99 STANISLAUS AWS

STA 99 R18.0 / R19.7 0X560_ 90 PS&E/RW IN STANISLAUS COUNTY IN MODESTO ON 
STATE ROUTE 99 AT CARPENTER ROAD/ 
BRIGGSMORE AVENUE SOUTHBOUND 
OFFRAMP

RECONSTRUCT RAMP AND INSTALL 
RIGHT TURN LANE

STA 99/CARPENTER RD SB RAMPS
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STA 99 R18.0 / R19.7 0X56Y_ 57 PA&ED IN MODESTO AT CARPENTER ROAD 
BRIGGSMORE AVE SOUTHBOUND OFF-
RAMP

REPLACEMENT PLANTING AND 
IRRIGATION SYSTEM WORK

SR 99 CARPENTER/BRIGGSMORE LANDSCAPE

STA 99 R18.1 / R20.9 0V110_ 61 PA&ED IN STANISLAUS COUNTY IN MODESTO AT 
VARIOUS LOCATIONS FROM 0.2 MILE 
NORTH OF WEST MODESTO OVERHEAD TO 
0.7 MILE NORTH OF STANDIFORD/ 
BECKWITH ROAD OVERCROSSING

INTERCHANGE IMPROVEMENTS

SR 99 Beckwith Rd & Carpenter Rd Accel/Decel Lanes

STA 99 R20.9 / R24.7 1C300_ 53 PA&ED IN STA COUNTY & SAN JOAQUIN IN & NEAR 
MODESTO, RIPON, & MANTECA A VARIOUS 
LOCATIONS FROM 0.5 MI S OF PALENDALE 
AVE OC TO YOSEMITE AVE (SR 120 EAST) 
JUNCTION

OPERATIONAL IMPROVEMENTS

SJ and STA Ramp Metering

STA 99 21.0 / 22.4 47210_ 106 CONSTRUCTION IN STANISLAUS COUNTY IN MODESTO ON 
STATE ROUTE 99 AT PELANDALE AVENUE

MODIFY INTERCHANGE

Pelandale IC

STA 99 R21.9 / R23.1 0L330_ 101 CONSTRUCTION ON ROUTE 99 AND ON ROUTE 219 IN RECONSTRUCT INTERCHANGE

KIERNAN IC

STA 108 0.0 1E060_ 117 CONSTRUCTION ON STATE ROUTES 108, 132 & 140 PEDESTRIAN SIGNAL HEADS (PEH) 
REPLACEMENTS

D10 PEDESTRIAN SAFETY IMPROVEMENTS

STA 108 21.2 / 27.7 0T740_ 153 Candidate IN STANISLAUS COUNTY ON SR 108 FROM 
SR 219 TO SR 99

OPERATIONAL IMPROVEMENTS/ 
ACCESS MANAGEMENT PLAN

STA 108 26.8 / 26.8 0K640_ 146 Candidate IN STANISLAUS COUNTY, INTERSECTION 
OF STATE ROUTE 108(MCHENRY AVE) AND 
PELANDALE/CLARANTINA AVE IN MODESTO 
(KP 43.15)

URBAN INTERCHANGE

Pelandale/McHenry Urban I/C

STA 108 R27.5 / R45.5 0S800_ 50 PA&ED IN STA CO, ON NEW ALIGNMENT FROM SR 
99 NORTH OF THE CITY OF MODESTO TO 
SR 120 EAST OF THE CITY OF OAKDALE

EXPRESSWAY ON NEW ALIGNMENT

NORTH COUNTY CORRIDOR

STA 108 33.1 / 33.2 0H480_ 99 PS&E/RW IN STANISLAUS COUNTY IN AND NEAR 
RIVERBANK AT EIGTH STREET

SLOPE REPAIR

Riverbank Slope Protection

STA 120 0.0 / 4.1 0K140_ 143 CLOSEOUT IN STANISLAUS COUNTY NEAR OAKDALE 
FROM STANISLAUS COUNTY LINE TO 0.2 
MILE WEST OF STANISLAUS RIVER BRIDGE

PAVEMENT PRESERVATION (CAPM)

OAKDALE CAPM

STA 120 3.0 / R12.9 34540_ 122 CLOSEOUT IN STANISLAUS COUNTY NEAR OAKDALE 
FROM 0.1 MILE WEST OF VALLEY HOME 
ROAD TO 2.8 MILE EAST OF LANCASTER 
ROAD

CONSTRUCT 2-LANE EXPRESSWAY 
WITH R/W PURCHASE FOR 4-LANE 
ULTIMATE.Oakdale Expressway

STA 132 0.0 0W900_ 97 PS&E/RW IN STANISLAUS COUNTY AT RIVERBANK ON 
ROUTE 108 FROM 1ST ST TO 4TH ST AND IN 
STANISLAUS COUNTY AT MODESTO ON 
ROUTE 132 AT S. SANTA ROSA AVE, DALY 
AVE & G ST

ADA UPGRADES

STA 108 & 132 ADA RAMPS

STA 132 0.0 / 51.1 1E200_ 91 PS&E/RW IN MARIPOSA, SAN JOAQUIN AND 
STANISLAUS COUNTIES AT VARIOUS 
LOCATIONS

INSTALL CENTER LINE & 
SHOULDER RUMBLE STRIPS

SR 132 Installing Rumble Strips
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STA 132 1.1 / 1.8 0T780_ 91 PS&E/RW IN STANISLAUS COUNTY ON ROUTE 132 AT 
INTERSECTION OF STATE ROUTE 132 
(MAZE BLVD) AND KASSON ROAD / RIVER 
ROAD

TRAFFIC SIGNAL INSTALLATION 
AND INTERSECTION WIDENING

KASSON ROAD SIGNAL

STA 132 2.4 / 7.1 0F020_ 4 PID ON ROUTE 132 IN STANISLAUS COUNTY 
FROM WEST-END OF THE SAN JOAQUIN 
RIVER BRIDGE TO 0.7 KM WEST OF BUTLER 
ROAD (KP 3.9/11.4)

WIDEN TO FOUR LANE 
EXPRESSWAY

Route 132, Stage III

STA 132 5.5 / 11.5 1E280_ 5 PID IN STANISLAUS COUNTY NEAR MODESTO 
FROM 0.8 MILES WEST OF GATES RD/ 
PARADISE RD TO 0.2 MILES EAST OF 
DAKOTA AVENUE

WIDEN HIGHWAY

SR132 WEST EXTENSION IMPROVEMENTS

STA 132 7.5 / 11.4 0G510_ 5 PID ON ROUTE 132 IN STANISLAUS COUNTY 
FROM 0.7 KM WEST OF BUTLER ROAD TO 
0.5 KM WEST OF DAKOTA AVENUE. (KP 
12.05/18.33)

PROVIDE 4 LANE EXPRESSWAY ON 
NEW ALIGNMENT

Route 132, Stage IV

STA 132 R11.3 / R14.7 40350_ 57 PA&ED IN MODESTO ON NEW ALIGNMENT FROM 
DAKOTA TO SR 99

CONSTRUCT 4 LANE EXPRESSWAY 
ON NEW ALIGNMENT AND 
SOUNDWALLSR 132 West Expressway

STA 132 11.4 / 15.3 40351_ 153 Candidate IN MODESTO BETWEEN SR 132 WEST AND 
SR 132 EAST

CONSTRUCT INTERCHANGE(S) AND 
COUPLET(S) FOR CONNECTIVITY

STA-132 Expressway SR 99 to Yosemite

STA 132 15.2 / 15.4 1C320_ 45 PA&ED IN STANISLAUS COUNTY IN MODESTO ON 
STATE ROUTE 132 (D STREET) AT THE 
INTERSECTION OF 14TH STREET. RELATED 
TO LOCAL ASSISTANCE PROJECT FPN - 
CML 5059(199).

IMPROVEMENTS

MODESTO 132/14TH STREET

STA 219 0.1 / 2.9 0A870_ 129 CLOSEOUT IN STANISLAUS COUNTY AT SALIDA FROM 
SOUTHBOUND RAMP INTERSECTION OF 
ROUTE 99/219 SEPARATION TO 0.2 KM 
WEST OF DALE ROAD

WIDEN TO FOUR LANES AND 
RESURFACE ROADWAY

RTE 219 4-LANE WIDENING Phase I

STA 219 2.9 / 4.9 0A872_ 136 CLOSEOUT IN STANISLAUS COUNTY NEAR MODESTO 
ON ROUTE 219 FROM 0.4 KM EAST OF DALE 
ROAD TO ROUTE 108 AND ON ROUTE 108 
FROM 0.7 KM NORTH OF BANGS AVENUE 
TO 0.1KM S OF CHOW CHOW LANE

WIDEN TO 4 LANES

219 4-LANE WIDENING PHASE II

TUO 49 2.5 / 2.8 0L790_ 36 PID ON ROUTE 49 IN TUOLUMNE COUNTY 
FROM 0.8 KM SOUTH OF JACKASS GULCH 
BRIDGE TO 0.3 KM SOUTH OF JACKASS 
GULCH BRIDGE (KP4.0/4.5)

CREEK SLIP-OUT REPAIR

Moccasin Creek Slipout Repair

TUO 49 R8.8 / 12.8 0X420_ 144 CLOSEOUT IN TUOLUMNE COUNTY AT AND NEAR 
CHINESE CAMP FROM ROUTE 120 TO 
CHICKEN RANCH ROAD

REPAIR FAILED AREAS AND HMA 
OVERLAY

RHMA OVERLAY

TUO 49 13.5 / 18.6 0Y220_ 92 PS&E/RW IN TUOLUMNE COUNTY AT VARIOUS 
LOCATIONS

UPGRADE METAL BEAM 
GUARDRAIL AND END TREATMENTS

TUOLUMNE GUARDRAIL

TUO 49 13.8 / 14.4 0G940_ 36 PID ON ROUTE 49 IN TUOLUMNE COUNTY 
FROM 0.3 KM NORTH OF WOODS CREEK 
BRIDGE TO MAIN STREET IN JAMESTOWN. 
(KP 22.1/23.1)

LEFT TURN CHANNELIZATION - 
TWO-WAY LEFT TURN LANE.

Jamestown 2-Way Left Turn Lane

TUO 49 14.5 / 15.3 3A810_ 38 Candidate IN TUOLUMNE COUNTY, IN JAMESTOWN 
FROM 0.3 KM SOUTH OF RAWHIDE TO .04 
KM NORTH OF 5TH AVENUE (KP23.3/24.6)

INTERSECTION IMPROVEMENTS

Rawhide Road
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TUO 49 15.0 0Y070_ 162 Candidate IN JAMESTOWN AT 5TH AVENUE SIGNALIZATION & CHANNELIZATION

TUO Route 49 Signalization and Let Turn Channelization

TUO 49 18.5 1E290_ 1 Candidate NEAR SONORA AT SHAWS FLAT ROAD INTERSECTION IMPROVEMENTS

SR49 SHAW FLAT ROAD INTERSECTION

TUO 108 L0.0 / L2.8 30503_ 37 PID ON ROUTES 108 AND 120 FROM 7.7 KM 
WEST OF ROUTE 108/120 JUNCTION TO 
WEST JUNCTION OF RTE 49 (KP L0.0/L4.5) 
(KP 12.87/19.47)

AC OVERLAY AND WIDEN

Yosemite Junction Rehab

TUO 108 0.0 / 50.0 1C440_ 10 Candidate IN TUOLUMNE COUNTY ON ROUTE 108 AT 
VARIOUS LOCATIONS

INSTALL CENTERLINE, EDGELINE 
AND SHOULDER RUMBLE STRIPS

Tuo Route 108 Rumble Strip Installation

TUO 108 L0.0 / L0.3 1C540_ 62 PA&ED IN TUOLUMNE COUNTY ON RTE 108 FROM 
YOSEMITE JCT TO 2.5 MI W OF RTE 49 & ON 
RTE 120 FROM 0.5 MI E OF OBYRNES 
FERRY ROAD TO 0.1 MI S OF YOSEMITE JCT

INTERSECTION IMPROVEMENTS

SR108 INTERSECTION IMPROVEMENT

TUO 108 R1.8 / 4.6 34041_ 129 CLOSEOUT IN TUOLUMNE COUNTY NEAR SONORA 
FROM 0.2 MILE WEST OF SANGUINETTI 
ROAD TO 0.3 MILE EAST OF STANDARD 
ROAD

CONSTRUCT TWO-LANE 
EXPRESSWAY ON NEW ALIGNMENT 
"EAST SONORA I"EAST SONORA BYPASS I

TUO 108 R1.9 / 4.6 3404A_ 123 CLOSEOUT IN TUOLUMNE COUNTY NEAR SONORA ON 
STATE ROUTE 108 FROM 0.2 MILE WEST OF 
SANGUINETTI OVERHEAD TO STANDARD 
ROAD

ENVIRONMENTAL MITIGATION AND 
MONITORING.

EAST SONORA I ARCHEOLOGICAL MITIGATION

TUO 108 2.0 / 2.0 1C030_ 144 CLOSEOUT SIGNALS. JAMESTOWN/MAIN STREET: 
INSTALL QUEUE DETECTORS IN 
SOULSBYVILLE ROAD INTERSECTION, AND 
IN JAMESTOWN ON STATE ROUTE 49 AT 
JAMESTOWN/MAIN STREET INTERSECTION

MONO WAY: EXCAVATE 
EMBANKMENT TO IMPROVE SIGHT 
DISTANCE. SOULSBYVILLE ROAD: 
MODIFY TRAFFIC

TUOLUMNE 108/49 Intersection Improvements

TUO 108 R4.0 / R6.0 34042_ 137 CLOSEOUT IN TUOLUMNE COUNTY NEAR SONORA ON 
STATE ROUTE 108 FROM 0.3 MILE WEST OF 
PEACEFUL OAK ROAD TO VIA ESTE ROAD

CONSTRUCT TWO-LANE 
EXPRESSWAY ON NEW ALIGNMENT 
AND CONSTRUCT NEW 
INTERCHANGE

EAST SONORA BYPASS STAGE II

TUO 108 R4.3 / R5.1 0Y210_ 98 PS&E/RW IN TUOLUMNE COUNTY ON STATE ROUTE 
108 WITHIN THE EAST SONORA BYPASS 
STAGE II LIMITS AT PEACEFUL OAK 
INTERCHANGE

CONSTRUCT EASTBOUND ONRAMP 
AND WESTBOUND OFFRAMP

PEACEFUL OAK RAMPS

TUO 108 R16.1 / R18.1 40160_ 98 PS&E/RW IN TUOLUMNE COUNTY NEAR LONG BARN 
ON STATE ROUTE 108 FROM LYONS DAM 
ROAD TO 0.1 MILE WEST OF EAST LONG 
BARN CONNECTION

PAVEMENT PRESERVATION

West Long Barn CAPM

TUO 108 R18.9 / 24.5 46210_ 18 CANDIDATE NEAR LONG BARN FROM 0.2 KM E OF LONG 
BARN CONNECTION TO 0.8 KM E OF 
HELIPORT RD (KP R30.5/39.5)

PAVEMENT REHAB AND SHOUDER 
WIDENING AT VARIOUS LOCATIONS

Long Barn CAPM

TUO 108 26.4 / 34.4 0Y800_ 67 PA&ED IN TUOLUMNE COUNTY NEAR 
STRAWBERRY FROM 0.2 MILE WEST OF 
LASSEN DRIVE TO 0.3 MILE WEST OF 
BEARDSLEY ROAD

INSTALL WIRE MESH DRAPERY

SR108 TUOLUMNE WIRE MESH

TUO 120 0.0 1C460_ 11 Candidate IN TUOLUMNE COUNTY AT VARIOUS 
LOCATIONS; ALSO ON TUO 108; STA-120 & 
108 AND MPA-120; VARIOUS LOCATIONS

INSTALL CENTERLINE, EDGE LINE 
AND SHOULDER RUMBLE STRIPS

STA, MPA &TUO Rumble Strips

D - 23



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 10
6/29/2016

TUO 120 12.1 29646_ 163 Candidate IN TUO CO @ THE JUNCTION OF 120 HO8 
(YOSEMITE JUNCTION). (KP19.4)

BUILD NEW SAFETY ROADSIDE 
REST

Yosemite Junction SRRA

TUO 120 12.1 / T16.3 3A730_ 96 PS&E/RW CONCRETE OVERLAY, MINOR 
REALIGNMENTS EAST JCT STATE ROUTE 
108 TO SHAWMUT ROAD

SHOULDER WIDENING, DIGOUT 
AND REPAIR OF LOCALIZED AREAS 
OF SEVERE FAILURE, RUBBERIZED 
ASPHALT

Chinese Camp CAPM

TUO 120 16.2 / 24.1 3A700_ 37 PID ON ROUTE 120 IN TUOLUMNE COUNTY 
FROM SHAWMUT ROAD JUST EAST OF 
CHINESE CAMP TO MOCCASIN CREEK 
BRIDGE KP26.15/38.78)

REHAB-WIDEN SHOULDER AND AC 
OVERLAY

Chinese Camp rehab II

TUO 120 R19.4 / R20.0 0L970_ 118 CONSTRUCTION IN TUOLUMNE COUNTY ON STATE ROUTE 
120 FROM 7.6 MILES EAST OF YOSEMITE 
JUNCTION TO 4.8 MILES WEST OF THE 
TOWN OF MOCCASIN AT TUOLUMNE 
RIVER/DON PEDRO RESERVOIR (JAMES E.

REPLACE BRIDGE DECK

Tuolumne River Bridge Rehab

TUO 120 24.6 / 30.0 0G560_ 147 Candidate OLD PRIEST GRADE RD TO BIG OAK FLAT. 
(KP T39.6/T47.2)

FEASIBILITY STUDY FOR 45 FOOT 
BUS

Priest Grade Feasibility Study

TUO 120 24.6 / 29.3 0Y450_ 167 PS&E/RW IN TUOLUMNE COUNTY NEAR GROVELAND 
AT VARIOUS LOCATIONS FROM 0.5 MILE 
EAST OF ROUTE 49 TO 4 MILES EAST OF 
EAST RIVER ROAD

PROVIDE VEHICLE TURNOUTS

TUO 120 Turnouts Construction

TUO 120 R32.9 / R41.5 0E960_ 68 PA&ED ON ROUTE 120 FROM 0.2 MILES EAST OF 
FERRETTI ROAD IN GROVELAND TO 1.9 
MILES EAST OF MARIPOSA COUNTY LINE 
NEAR BUCK MEADOWS

ROADWAY REHABILITATION

CAP M East of Buck Meadow

TUO 120 48.8 0Y790_ 68 PA&ED IN TUOLUMNE COUNTY FROM 1.5 MI EAST 
OF SWEET WATER ROAD TO 0.5 MI WEST 
OF SOUT FORK TUOLUMNE RIVER BRIDGE

STABILIZE SLOPE

SR120 SLOPE MODIFICATION

TUO 1C690_ 69 PA&ED IN AMADOR AND TUOLUMNE COUNTIES AT 
VARIOUS LOCATIONS

DRAINAGE SYSTEM RESTORATION

TUOLUMNE DRAINAGE RESTORATION

TUO L5724 0P670_ 118 CONSTRUCTION IN TUOLUMNE COUNTY AT THE OLD 
SONORA MAINTENANCE STATION AT 785 
MONO WAY

CLEANUP SOIL AND 
GROUNDWATER

OLD SONORA MAINTENANCE HAZ WASTE CLEANUP

VAR 0P450_ 164 Candidate IN ALPINE, AMADOR, CALAVERAS, AND 
TUOLUMNE COUNTIES ON SR 4, 26, 88, 89, 
108, 120, 124, 207 AT VARIOUS LOCATIONS

DRAINAGE SYSTEM RESTORATION

Drainage Improvements - 1

VAR 0N720_ 163 Candidate IN AMADOR AND SAN JOAQUIN COUNTIES 
ON SR 4, 12, 26, 88 AND 112 AT VARIOUS 
LOCATIONS

DRAINAGE SYSTEM RESTORATION

DRAINAGE IMPROVEMENTS - 2
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1000000001 04994_ 123

1000000002 04995_ 126

1000000004 0A010_ 130

1000000009 0A830_ 140

1000000012 0A870_ 129

1000000013 0A872_ 136

1000000024 0E490_ 135

1000000025 0E530_ 58

1000000033 0F280_ 84

1000000045 0G440_ 102

1000000046 0G470_ 100

1000000047 0G550_ 77

1000000052 0G800_ 103

1000000067 0H910_ 78

1000000095 0L130_ 49

1000000096 0L140_ 48

1000000100 0L330_ 101

1000000128 0M780_ 101

1000000129 0M790_ 23

1000000182 0P200_ 79

1000000189 0P650_ 41

1000000191 0P670_ 118

1000000194 0P730_ 41

1000000195 0P740_ 48

1000000197 0P810_ 40

1000000199 0Q060_ 44

1000000201 0Q290_ 87

1000000221 0Q880_ 83

1000000229 0S110_ 102

1000000261 0S770_ 43

1000000263 0S800_ 50

1000000266 0S920_ 128

1000000273 0T200_ 42

1000000290 0T630_ 80

1000000297 0T810_ 119

1000000298 0T820_ 139

1000000306 0T910_ 80

1000000374 1A671_ 124

1000000375 1A690_ 47

1000000376 1A700_ 122

1000000378 26444_ 134

1000000382 2A420_ 132

1000000385 2A770_ 128

1000000386 2A780_ 125

1000000388 30016_ 133

1000000391 3169E_ 125

1000000393 34041_ 129

1000000394 34042_ 137

1000000395 3404A_ 123

1000000397 34540_ 122

1000000400 36250_ 126

1000000402 36311_ 124

1000000406 37930_ 131

1000000407 38151_ 138

1000000409 3A100_ 103

1000000412 3A130_ 78

1000000420 3A66U_ 136

1000000424 40350_ 57

1000000428 41481_ 127

1000000429 41482_ 133

1000000430 41570_ 134

1000000431 41580_ 100

1000000433 41911_ 81

1000000440 47210_ 106

1000000441 48100_ 132

1000000746 0T780_ 91

1000020021 27920_ 32

1000020026 0V070_ 81

1000020027 0V090_ 51

1000020088 0V080_ 152

1000020089 0V100_ 152

1000020114 0V620_ 85

1000020341 0S770_ 43

1000020387 0U360_ 130

1000020426 0W110_ 114

1000020428 0W120_ 138

1000020436 0U290_ 87

1000020441 0E612_ 135

1000020442 0E613_ 137

1000020456 0W190_ 106

1000020457 0V290_ 111

1000020458 0V300_ 84

1000020459 0U520_ 93

1000020535 0V190_ 156

1000020588 0W350_ 50

1000020607 0W430_ 140

1000020631 0W360_ 108

1000020638 0K021_ 105

1000020647 0Q220_ 109

1000020667 0V660_ 104

1000020670 0S720_ 108

1012000001 0J600_ 21

1012000002 0K130_ 23

1012000005 46130_ 22

1012000006 28150_ 31

1012000010 0W560_ 142

1012000017 0W590_ 109

1012000018 0W600_ 110

1012000019 0W610_ 141

1012000020 0W620_ 58

1012000021 0W630_ 96

1012000026 0W680_ 131

1012000039 0G720_ 95

1012000040 0W210_ 30

1012000042 0W140_ 120

1012000053 0L970_ 118

1012000055 0P550_ 82

1012000070 0W860_ 157

1012000082 0W900_ 97

1012000159 0H890_ 77

1012000162 0X160_ 165

1012000189 0P840_ 168

1012000193 0H480_ 99

1012000217 0X350_ 141

1012000259 0X460_ 52

1012000260 0X470_ 155

1012000273 0H880_ 49

1012000291 0X390_ 110

1012000303 0X540_ 145

1012000313 0X560_ 90

1012000316 0G830_ 71

1013000002 0X520_ 72

1013000003 0X610_ 112

1013000004 0T690_ 170

1013000009 0X750_ 70

1013000045 0X860_ 104

1013000049 40160_ 98

1013000050 3A730_ 96

1013000051 0K140_ 143

1013000053 0L020_ 60

1013000058 4773U_ 25

1013000073 0G820_ 90
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1013000074 0U230_ 154

1013000077 0X340_ 33

1013000078 0G340_ 97

1013000083 0X640_ 89

1013000093 0X630_ 86

1013000104 0Y210_ 98

1013000108 0Y110_ 59

1013000114 0X970_ 114

1013000134 0X420_ 144

1013000148 0H560_ 169

1013000165 0N080_ 46

1013000166 0N100_ 47

1013000196 0Y220_ 92

1013000239 0Y550_ 95

1013000240 0Y590_ 14

1013000241 0X690_ 55

1013000242 0X720_ 56

1013000243 0Y130_ 60

1013000244 0Y600_ 73

1013000246 0Y620_ 85

1013000247 0X710_ 64

1013000248 0X700_ 64

1013000249 0X660_ 66

1013000251 0P540_ 76

1013000252 0A860_ 27

1013000253 3A750_ 113

1013000254 0E960_ 68

1013000255 0Q160_ 88

1013000256 0Q180_ 52

1013000257 3A700_ 37

1013000259 3A720_ 55

1013000260 0S740_ 32

1013000261 0S900_ 161

1013000262 0C840_ 161

1013000264 0V480_ 24

1013000265 0X310_ 75

1013000266 46210_ 18

1013000267 30503_ 37

1013000268 0Y100_ 121

1013000269 0Y630_ 86

1013000270 0Y640_ 120

1013000271 0Y650_ 116

1014000016 0Y680_ 143

1014000027 0G230_ 3

1014000032 0Y740_ 94

1014000038 0G420_ 46

1014000054 0J92U_ 127

1014000061 1C020_ 139

1014000063 0Y910_ 142

1014000066 1C030_ 144

1014000070 0Y950_ 116

1014000074 1C140_ 45

1014000076 0E491_ 82

1014000079 0P922_ 105

1014000089 0Y980_ 111

1014000090 1C260_ 61

1014000097 1C270_ 66

1014000098 1C200_ 74

1014000099 0S750_ 70

1014000100 0S680_ 69

1014000101 1C180_ 83

1014000102 1C060_ 63

1014000103 1C220_ 112

1014000104 1C210_ 115

1014000105 1C000_ 113

1014000108 1C290_ 53

1014000111 0X730_ 51

1014000112 1C320_ 45

1014000133 1C090_ 115

1014000134 1C280_ 63

1014000144 1C170_ 71

1014000145 1C300_ 53

1014000146 1C330_ 75

1014000148 0P921_ 88

1014000158 0V110_ 61

1014000162 0Y571_ 166

1014000166 0K340_ 117

1014000167 0Q121_ 79

1014000168 0Q122_ 99

1014000170 0Q17U_ 107

1014000182 0Y340_ 168

1014000189 1E060_ 117

1014000208 1C550_ 94

1015000001 1C620_ 65

1015000002 1C530_ 65

1015000003 0L870_ 76

1015000004 1C690_ 69

1015000005 0S120_ 72

1015000006 0Y790_ 68

1015000007 0Y800_ 67

1015000008 0Y770_ 13

1015000010 1E210_ 54

1015000011 1E220_ 54

1015000026 1C450_ 119

1015000027 1E280_ 5

1015000028 1E290_ 1

1015000029 1C540_ 62

1015000037 1C800_ 74

1015000038 1C810_ 73

1015000055 0Y90U_ 107

1015000076 0Y450_ 167

1015000086 1C660_ 169

1015000091 1C490_ 92

1015000092 1E200_ 91

1015000106 1E350_ 59

1015000112 1C470_ 93

1015000113 1E770_ 62

1015000115 1E700_ 67

1015000128 0X751_ 12

1015000131 1C421_ 89

1015000181 1E520_ 165

1016000017 1E620_ 11

1016000020 1C940_ 30

1016000021 1C970_ 17

1016000022 1C880_ 10

1016000023 1C860_ 19

1016000024 1C870_ 20

1016000025 0Y780_ 29

1016000026 1C500_ 15

1016000027 0X670_ 17

1016000028 0Y070_ 162

1016000031 1E531_ 8

1016000032 1F170_ 16

1016000038 1E740_ 56

1016000046 1c790_ 13

1016000049 1F040_ 16

1016000051 1E790_ 170

1016000053 1F400_ 14

1016000058 1F430_ 167

1016000059 1F270_ 9

1016000060 1F070_ 44

1016000075 1C460_ 11
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1016000077 1F180_ 15

1016000085 1C480_ 7

1016000103 1C440_ 10

1016000104 1E580_ 6

1016000126 1E570_ 7

1016000127 1C430_ 19

1016000133 1F640_ 6

1016000136 1C360_ 12

1016000137 1F860_ 166

1016000139 1F460_ 8

1016000144 1F730_ 9

1016000147 0X56Y_ 57
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STIP CANDIDATES

(State Transportation Improvement Program)

Projects listed in this section are in the planning phase (“K”
phase) to develop project initiation documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region  
6/29/2016Status DateProject Initiation Document (PID)

Cur Est

$0

$2,920

RW Est $1,324

Project Phase

Candidate
PRSM Yes

Program

STIP

Status

Active

Doc Yr

2016

Prog Code

075.600

Component

Funding

RIP

Project Name

SR49 SHAW FLAT ROAD 
INTERSECTION

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

6/24/2015

12/18/2015

County-Route-Postmile

TUO 49 18.5

PPNO

Location Description

NEAR SONORA AT SHAWS FLAT 
ROAD

Work Description

INTERSECTION IMPROVEMENTS

Parcels 3

Utilities 2
Total Con Est $2,920

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1E290_

Project Comments

04/26/16: Final PSR-PDS sent to TCTC/City of Sonora on 1/21/16 for comments or signature on front page for GÇ£Approval RecommendedGÇ¥ with due 
date of Thursday, Feb 11, 2016. As of 4/25/16, Caltrans has not received any response from TCTC/City of Sonora.

1

--

PM Sinaren Pheng Ph# (209) 948-7972

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

Milestone 
Information

PID 
Initiated

9/12/2014Target

Completed 9/12/2014

Purpose & 
Need Defined

10/30/2014

10/30/2014

Scope, Limits & 
Alternatives Defined

12/22/2014

12/22/2014

Draft PID & 
Cost Estimate 

7/30/2015

3/15/2015

PID & Workplan 
Approved

4/1/2016

Percent 
Complete

90

June 29,2016 1



STIP PID

(State Transportation Improvement Program
Project Initiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



Caltrans Central Region 

STIP PIDs
6/29/2016Status Date

Structures Est $1,057

$11,794

RW Est $257

Project Phase

PID

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2002

Prog Cod

075.600

Component

PDS

Funding

RIP

Project Name

Miles Creek Improvements

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

7/21/2000

District Est 7/21/2000

9/22/2000

County-Route-Postmile

MPA 140 0.0 / 5.9

PPNO

4581

Location Description

FROM MERCED COUNTY LINE TO 1.1 
MILE WEST OF OLD HIGHWAY. (KP 
0.0/9.5)

Work Description

IMPROVE ROADWAY ALIGNMENT AND 
CONSTRUCT SHOULDERS. Parcels 11

Utilities 0

Total Con Est $12,851

APL 
List

No

Phase

K

Approve PSR 10/2/2000

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E480_

Cur Est

Project Comments

06/05-Waiting for funds to start PA&ED phase.

2

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$8,100

RW Est $0

Project Phase

PID

PRSM Yes

Program

STIP

Status

Inactive

Doc Yr

2004

Prog Cod

075.600

Component

PDS

Funding

Oversight, RIP

Project Name

MAIN STREET I/C

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 6/6/2005

County-Route-Postmile

STA 99 R3.2 / R4.0

PPNO

9349

Location Description

ON ROUTE 99 WEST MAIN STREET 
INTERCHANGE BETWEEN UNION 
PACIFIC RAILROAD UNDERCROSSING & 
WEST CANAL DRIVE OVERCROSSING IN 

Work Description

RECONSTRUCT INTERCHANGE
Parcels 0

Utilities 0

Total Con Est $8,100

APL 
List

No

Phase

K

Approve PSR 2/1/2006

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0F410_

Cur Est

Project Comments

6/8/07: Checking EA is closed, moving out schedule.
3/25/06: Have requested EA be closed, project to Inactive status.2/22/06: PSR/PDS back to consultant for distribution.2/6/06: PSR/PDS signed 2/1/06.1/12/06: PSR/PDS to Des 
and Env for final signatures.12/7/05: Traffic Analysis deferred to PA&ED. CT pr

3

- -

Agreements

PM Christina Hibbard Ph# (209) 948-7889

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

12/15/2017

12/15/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T3/15/2018

3/15/2018

Reg R/W 
M225

T6/15/2018

6/15/2018

R/W Cert 
M410

T3/15/2020

3/15/2020

RTL 
M460

T6/15/2020

6/15/2020

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/15/2020

3/15/2020

PS&E TO
DOE
M377

T

6/15/2020

HQ 
Advertise 

M480

T

Contract 
Award 
M495

9/15/2020

9/15/2020

Approve 
Contract 

M500

T

XPM 
Milestones

6/15/2020

COP CITY     TURLOCK

June 29, 2016 2



Caltrans Central Region 

STIP PIDs
6/29/2016Status Date

Structures Est $116,600

$158,900

RW Est $0

Project Phase

PID

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2004

Prog Cod

075.600

Component

Funding

RIP, IIP

Project Name

CERES/MODESTO 8-LANE  
FEASIBILITY STUDY

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

9/27/2002

District Est 9/27/2002

County-Route-Postmile

STA 99 10.9 / 24.7

PPNO

9395

Location Description

THROUGH CERES, CENTRAL MODESTO 
AND AT APPROACH TO STANISLAUS 
RIVER (KP 17.5/39.8).

Work Description

WIDEN TO EIGHT LANES.
Parcels 80

Utilities 7

Total Con Est $275,500

APL 
List

No

Phase

K

Approve PSR 6/18/2003

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E560_

Cur Est

Project Comments

10/10/07: Supplied this project information to 10-0H770as part of background research.
6/8/07: Checking EA is closed, moving out schedule.
11/16/06-Taken off APL
5/3/05-Request to be taken off APL4/13/05-DD request Study be shelved.  Study needs extensive and costly updating to address various regional issues.06/18/2003.- Feasiblility 
Study completed.

4

- -

Agreements

PM Christina Hibbard Ph# (209) 948-7889

DM Abdul Baker Ph# (559) 243-8037

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$5,361

RW Est $0

Project Phase

PID

PRSM Yes

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

RIP

Project Name

SR49 AND VALLECITO ROAD 
INTERSECTION 

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 4/15/2005

County-Route-Postmile

CAL 4 21.1 / 21.8

PPNO

0200

Location Description

AT SOUTH JUNCTION, ROUTE 4/49 
INTERSECTION IN CALAVERAS COUNTY 
IN THE CITY OF ANGELS CAMP (BR NO 
30-0008, 30-0019) (KP 33.9/35.1, 11.5/11.7)

Work Description

INTERSECTION IMPROVEMENTS
Parcels 0

Utilities 3

Total Con Est $5,361

APL 
List

No

Phase

K

Approve PSR 3/26/2015

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G230

Cur Est

Project Comments

4/29/15:  PSR-PDS signed 3/26/15.  
2-27-2015 PSR-PDS was submitted for signatures to City of Angels Camp May 2014 and was not returned to District until Feb. 2015.  Working on getting a chronology for 
management reference prior to submitting for District Director signature.
K Phase

5

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

8/1/2022

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

COP CITY OF ANGEL CAMP 8/21/2013

June 29, 2016 3



Caltrans Central Region 

STIP PIDs
6/29/2016Status Date

Structures Est $830

$3,083

RW Est $0

Project Phase

PID

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

075.600

Component

Funding

RIP

Project Name

CLAUDIA LANDEEN SCHOOL 
SOUNDWALL

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

11/1/2000

District Est 11/1/2000

County-Route-Postmile

SJ 5 29.5 / 30.1

PPNO

7272

Location Description

ALONG S/B I-5 FROM CALAVERAS RIVER 
BRIDGE TO MARCH LANE (KP 47.5/48.4)

Work Description

SOUNDWALL
Parcels 0

Utilities 1

Total Con Est $3,913

APL 
List

No

Phase

K

Approve PSR 5/14/2001

Project Rpt 5/14/2001

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E540_

Cur Est

Project Comments

NBSSR 6-12-2001.  No Funding for the Project.  SJCOG may fund from Measure Funds when 10-0G470 project would begin.

6

- -

Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $20,970

$49,467

RW Est $0

Project Phase

PID

PRSM Yes

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

075.600

Component

Funding

RIP,IIP

Project Name

Route 132, Stage III

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

8/1/2001

District Est 8/1/2001

County-Route-Postmile

STA 132 2.4 / 7.1

PPNO

9750

Location Description

ON ROUTE 132 IN STANISLAUS COUNTY 
FROM WEST-END OF THE SAN JOAQUIN 
RIVER BRIDGE TO 0.7 KM WEST OF 
BUTLER ROAD (KP 3.9/11.4)

Work Description

WIDEN TO FOUR LANE EXPRESSWAY
Parcels 30

Utilities 0

Total Con Est $70,437

APL 
List

No

Phase

K

Approve PSR 10/29/2001

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0F020_

Cur Est

Project Comments

10/10/07: Inactive.
6/8/07: Verify status for 7/8 FY. Will project be active?
11/16/06-Pending Programming.
08/02/06-Pending programming.7/16/05- New PM assigned. Pending a Design Manager assignment. Robert Nguyen, no longer in District."Dual purpose and need" project.  On-
site meeting with FWS on 8/30/00.

7

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM  Ph#

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

12/15/2015

12/15/2015

PA&ED 
M200

T

2/15/2016

2/15/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/15/2016

2/15/2016

Reg R/W 
M225

T5/15/2016

5/15/2016

R/W Cert 
M410

T9/15/2017

9/15/2017

RTL 
M460

T9/15/2017

9/15/2017

Delivery
Plan

Approved

Current

6/15/2017

6/15/2017

Str PS&E 
to Dist 
M378

T

6/15/2017

6/15/2017

PS&E TO
DOE
M377

T

12/15/2017

HQ 
Advertise 

M480

T

3/15/2018

3/15/2018

Contract 
Award 
M495

T

4/15/2018

4/15/2018

Approve 
Contract 

M500

T

XPM 
Milestones

12/15/2017

June 29, 2016 4



Caltrans Central Region 

STIP PIDs
6/29/2016Status Date

Structures Est $0

$64,325

RW Est $0

Project Phase

PID

PRSM Yes

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

075.600

Component

PDS

Funding

RIP,IIP

Project Name

Route 132, Stage IV

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

District Est 11/1/2001

County-Route-Postmile

STA 132 7.5 / 11.4

PPNO

9769

Location Description

ON ROUTE 132 IN STANISLAUS COUNTY 
FROM 0.7 KM WEST OF BUTLER ROAD 
TO 0.5 KM WEST OF DAKOTA AVENUE. 
(KP 12.05/18.33)

Work Description

PROVIDE 4 LANE EXPRESSWAY ON NEW 
ALIGNMENT Parcels 17

Utilities 0

Total Con Est $64,325

APL 
List

No

Phase

K

Approve PSR 10/29/2001

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G510

Cur Est

Project Comments

1/18/2013: Meeting 2/13/2013 with County and StanCOG re starting up project.
10/10/07: Inactive.
6/8/07: Verify status for 7/8 FY. Will project be active?
11/16/06-Pending Programming.
08/02/06-Not on the 06/07 Delivery Plan, pending programming.6/29/06- Pending PDT meeting to be scheduled.7/25/05-New PM assigned.  Last Kick-off meeting held 12/2000.

8

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

1/15/2015

1/15/2015

PA&ED 
M200

T

1/1/2013

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T3/15/2015

3/15/2015

Reg R/W 
M225

T6/15/2015

6/15/2015

R/W Cert 
M410

T9/15/2018

9/15/2018

RTL 
M460

T9/15/2018

9/15/2018

Delivery
Plan

Approved

Current

6/15/2018

6/15/2018

Str PS&E 
to Dist 
M378

T

6/15/2018

6/15/2018

PS&E TO
DOE
M377

T

1/15/2019

HQ 
Advertise 

M480

T

3/15/2019

3/15/2019

Contract 
Award 
M495

T

4/15/2019

4/15/2019

Approve 
Contract 

M500

T

XPM 
Milestones

1/15/2019

Structures Est $10,000

$90,000

RW Est $0

Project Phase

PID

PRSM Yes

Program

STIP

Status

Inactive

Doc Yr

2016

Prog Cod

075.600

Component

PDS

Funding

RIP

Project Name

SR132 WEST EXTENSION 
IMPROVEMENTS

Env State ER

Env Fed FI

Delivery 
Plan

No

Est Date

6/3/2015

District Est 6/3/2015

County-Route-Postmile

STA 132 5.5 / 11.5

PPNO

3123

Location Description

IN STANISLAUS COUNTY NEAR 
MODESTO FROM 0.8 MILES WEST OF 
GATES RD/ PARADISE RD TO 0.2 MILES 
EAST OF DAKOTA AVENUE

Work Description

WIDEN HIGHWAY
Parcels 0

Utilities 0

Total Con Est $100,000

APL 
List

No

Phase

K

Approve PSR 6/30/2015

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-1E280_

Cur Est

Project Comments

5/1/2015 On schedule
 2/3/15 1.PDT Kick-off meeting held October 23, 2014 

2. A PDT meeting is scheduled for March 12, 2015

9

- -

Agreements

PM Arvinder Bajwa Ph# (209) 948-7988

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

9/1/2021

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T9/1/2021

Reg R/W 
M225

T12/1/2021

R/W Cert 
M410

T12/1/2023

RTL 
M460

T1/2/2024

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/1/2023

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 5/1/2024

Contract 
Award 
M495

T 6/3/2024

Approve 
Contract 

M500

T

XPM 
Milestones

3/1/2024

June 29, 2016 5



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$5,500

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.131

Component

Funding

Project Name

Tree Pruning and Removal

Env State

Env Fed

Delivery 
Plan

No

Est Date

2/11/2016

County-Route-Postmile

AMA 4 0.0

PPNO

0000

Location Description

TUOLUMNE COUNTIES ON ROUTES 4, 
5, 12, 16, 33, 49, 59, 88, 89, 104, 
CALAVERAS, MARIPOSA, MERCED, 
SAN JOAQUIN, STANILAUS AND 

Work Description

VARIOUS LOCATIONS IN AMADOR, 
ALPINE, CALAVERAS, MARIPOSA, 
MERCED, SAN JOAQUIN, STANISLAUS 

Parcels 0

Utilities 0
Total Con Est $5,500

APL 
List

Yes

Phase

1

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1F640_

Project Comments

4.28.16: 1.On Schedule for 10/15/16 PID Approval or earlier.

03.01.16: 1.TUO-MPA County Trees Removed from Project on Feb 25, GÇÿ16 per Sam Haack and to be done via DirectorGÇÖs Order. 2.PDT Mtg 
scheduled March 3, GÇÖ16 (Combined with 10-1F270). 3.Env. Request sent 2/18/16.

10

--

PM Sam Sherman Ph# (209) 948-7889

DM David Sangha Ph# (559) 244-2942

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

Milestone 
Information

PID 
Initiated

1/6/2016Target

Completed

Purpose & 
Need Defined

5/4/2016

Scope, Limits & 
Alternatives Defined

5/4/2016

Draft PID & 
Cost Estimate 

8/8/2016

PID & Workplan 
Approved

11/17/2016

Percent 
Complete

50

Cur Est

$0

$2,894

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component

Funding

Project Name

MER, MPA, STA Rumble Strip 
installation

Env State

Env Fed

Delivery 
Plan

No

Est Date

11/30/2015

County-Route-Postmile

MER 165 0.0

PPNO

Location Description

AND IN SR 165 IN MERCED AND 
STANISLAUS COUNTIES. AND IN SR 
165 IN MERCED AND STANISLAUS 
COUNTIES RUMBLE STRP 

Work Description

MERCED COUNTY AND MARIPOSA 
COUNTIES

Parcels 0

Utilities 0
Total Con Est $2,894

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1E580_

Project Comments

04/26/16: Resource Request sent to PDT on 4/25/16 with due date of 5/10/16.

11

--

PM Sinaren Pheng Ph# (209) 948-7972

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

Milestone 
Information

PID 
Initiated

11/16/2015Target

Completed 11/5/2015

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

75

June 29,2016 6



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$1,546

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component

Funding

Project Name

Rumble Strip Installation

Env State

Env Fed

Delivery 
Plan

No

Est Date

1/8/2016

County-Route-Postmile

MPA 49 0.3 / 23.0

PPNO

Location Description

IN MARIPOSA AND TUOLUMNE 
COUNTIES ON ROUTES 49 AND 120 
AT VARIOUS LOCATIONS

Work Description

CONSTRUCT CENTERLINE AND EDGE-
LINE RUMBLE STRIPS

Parcels 0

Utilities 0
Total Con Est $1,546

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1E570_

Project Comments

04/26/16: R/W Data sheet approved on 4/12/16.

12

--

PM Sinaren Pheng Ph# (209) 948-7972

DM David Sangha Ph# (559) 244-2942

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

Milestone 
Information

PID 
Initiated

12/17/2015Target

Completed 12/29/2015

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

75

Cur Est

$0

$814

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component

Funding

Project Name

SR4&88 Rumble Strip Installation

Env State

Env Fed

Delivery 
Plan

No

Est Date

11/12/2015

County-Route-Postmile

SJ 4 0.6 / 11.8

PPNO

0000

Location Description

STANISLAUS COUNTIES. VARIOUS 
LOCATIONS ALONG SR 4 AND 88 IN 
SAN JOAQUIN AND SR 4 IN 
STANISLAUS COUNTIES

Work Description

RUMBLE STRIP INSTALLATIONS AT 
VARIOUS LOCATIONS ALONG SR 4 
AND 88 IN SAN JOAQUIN AND SR 4 IN

Parcels 0

Utilities 0
Total Con Est $814

APL 
List

Yes

Phase

1

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1C480_

Project Comments

4.29.16: 1.On Schedule for 6/15/16 PID Approval or earlier. 2.95% Constructability PID Review held April 25, 2016. 
3. Circulated for Funct. Review March 28, 2016.

13

--

PM Sam Sherman Ph# (209) 948-7889

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

Milestone 
Information

PID 
Initiated

1/15/2016Target

Completed

Purpose & 
Need Defined

11/5/2015

11/5/2015

Scope, Limits & 
Alternatives Defined

12/16/2015

Draft PID & 
Cost Estimate 

4/29/2016

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

95

June 29,2016 7



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$1,930

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component

Funding

Project Name

SJ Middle River Bridge Realignment

Env State

Env Fed

Delivery 
Plan

No

Est Date

1/28/2016

County-Route-Postmile

SJ 4 4.3 / 4.7

PPNO

3177

Location Description

ABOUT 5 MI EAST OF DISCOVERY 
BAY FROM 0.1 MI EAST TO 0.3 MI 
EAST OF MIDDLE RIVER

Work Description

REALIGN CURVE AND UPGRADE 
GUARDRAIL

Parcels 0

Utilities 0
Total Con Est $1,930

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1F460_

Project Comments

4/25/16- Environmental request target 5/15/16. Kickoff meeting scheduled held on 3/15/16

14

--

PM Jes Padda Ph# (209) 948-7765

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Manjit Singh Ph# (209) 333-6924

Milestone 
Information

PID 
Initiated

12/15/2015Target

Completed 12/15/2015

Purpose & 
Need Defined

3/15/2016

3/15/2016

Scope, Limits & 
Alternatives Defined

5/16/2016

5/19/2016

Draft PID & 
Cost Estimate 

10/3/2016

PID & Workplan 
Approved

12/30/2016

Percent 
Complete

12

Cur Est

$0

$3,562

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component

Funding

Project Name

Install traffic signal

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/8/2015

County-Route-Postmile

SJ 88 22.1

PPNO

Location Description

NEAR DOGTOWN AT LIBERTY ROAD

Work Description

INTERSECTION IMPROVEMENTS

Parcels 4

Utilities 0
Total Con Est $3,562

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1E531_

Project Comments

04.28.16: 1. On Schedule for 6/30/16 PID Approval or earlier. 2. PEAR  received 4/8/16.03.02.16 1.PEAR Completion Date Sched. 3/11/16.

11/20/15:  Site Visit on 11/19/15;  PID PDT Kickoff Mtg held 9/23/15.

15

--

PM Sam Sherman Ph# (209) 948-7889

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

Milestone 
Information

PID 
Initiated

5/12/2015Target

Completed 5/12/2015

Purpose & 
Need Defined

10/14/2015

Scope, Limits & 
Alternatives Defined

10/14/2015

Draft PID & 
Cost Estimate 

3/21/2016

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

90

June 29,2016 8



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$5,500

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.131

Component

Funding

Project Name

Highway Planting Restoration

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/17/2015

County-Route-Postmile

SJ 99 0.0

PPNO

Location Description

IN SAN JOAQUIN, STANISLAUS AND 
MERCED COUNTIES ON RTE 99 AT 
VARIOUS LOCATIONS

Work Description

TREE PRUNING AND REMOVAL

Parcels 0

Utilities 0
Total Con Est $5,500

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1F270_

Project Comments

4.28.16: 04.28.16: 1. On Schedule for 6/30/16 PID Approval or earlier. 2.Waiting on Env. to provide Bio-Constr.  Monitoring. 3.PDT held on March 3, 2016 in 
conjunction with 10-1F640.

03.01.16: 1.PDT Mtg scheduled March 3, GÇÖ16 (Combined with 10-1F640). 2.PID Circulated Feb. 12, 2016; Comments Due Feb. 26. 2016.

16

--

PM Sam Sherman Ph# (209) 948-7889

DM Brad Cole Ph# (559) 230-3134

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

Milestone 
Information

PID 
Initiated

9/3/2015Target

Completed 2/12/2016

Purpose & 
Need Defined

12/11/2015

2/12/2016

Scope, Limits & 
Alternatives Defined

12/11/2015

2/12/2016

Draft PID & 
Cost Estimate 

3/20/2016

PID & Workplan 
Approved

6/29/2016

Percent 
Complete

5

Cur Est

$0

$499

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component

Funding

Project Name

SJ 99 COLLISION REDUCTION

Env State

Env Fed

Delivery 
Plan

No

Est Date

2/18/2016

County-Route-Postmile

SJ 99 5.3 / 5.7

PPNO

Location Description

IN MANTECA FROM 0.5 MI TO 0.1 MI 
SOUTH OF N99/120W & E120/N99 
CONNECTOR

Work Description

CONSTRUCT MEDIAN BARRIER

Parcels 0

Utilities 0
Total Con Est $499

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1F730_

Project Comments

5/2/16: PID on schedule.

17

--

PM Leo Martinez Ph# (209) 948-7854

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Manjit Singh Ph# (209) 333-6924

Milestone 
Information

PID 
Initiated

1/14/2016Target

Completed 1/29/2016

Purpose & 
Need Defined

3/1/2016

2/1/2016

Scope, Limits & 
Alternatives Defined

4/1/2016

2/10/2016

Draft PID & 
Cost Estimate 

6/7/2016

PID & Workplan 
Approved

8/1/2016

Percent 
Complete

5

June 29,2016 9



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$700

$1,225

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.119

Component

Funding

Project Name

SJ Route 99 Bridge Girder 
Replacement

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/10/2015

8/10/2015

County-Route-Postmile

SJ 99 21.7

PPNO

Location Description

IN STOCKTON AT WILSON WAY OC

Work Description

REPLACE GIRDER

Parcels 0

Utilities 0
Total Con Est $1,925

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1C880_

Project Comments

3/4/16: On schedule.

18

--

PM Sam Sherman Ph# (209) 948-7889

DM Shahin Mansour Ph# (559) 230-3114

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

Milestone 
Information

PID 
Initiated

7/10/2015Target

Completed 5/12/2015

Purpose & 
Need Defined

10/14/2015

Scope, Limits & 
Alternatives Defined

10/14/2015

Draft PID & 
Cost Estimate 

3/21/2016

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

90

Cur Est

$0

$1,068

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component

Funding

Project Name

Tuo Route 108 Rumble Strip 
Installation

Env State

Env Fed

Delivery 
Plan

No

Est Date

11/30/2015

County-Route-Postmile

TUO 108 0.0 / 50.0

PPNO

0000

Location Description

IN TUOLUMNE COUNTY ON ROUTE 
108 AT VARIOUS LOCATIONS

Work Description

INSTALL CENTERLINE, EDGELINE AND 
SHOULDER RUMBLE STRIPS

Parcels 0

Utilities 0
Total Con Est $1,068

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1C440_

Project Comments

4.28.16: 1.On Schedule for 6/30/16 PID Approval or earlier.

19

--

PM Sam Sherman Ph# (209) 948-7889

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

Milestone 
Information

PID 
Initiated

11/5/2015Target

Completed 11/5/2015

Purpose & 
Need Defined

1/15/2016

Scope, Limits & 
Alternatives Defined

2/16/2016

Draft PID & 
Cost Estimate 

4/29/2016

PID & Workplan 
Approved

6/13/2016

Percent 
Complete

90

June 29,2016 10



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$1,850

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component

Funding

Project Name

STA, MPA &TUO Rumble Strips

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/22/2015

County-Route-Postmile

TUO 120 0.0

PPNO

Location Description

IN TUOLUMNE COUNTY AT VARIOUS 
LOCATIONS; ALSO ON TUO 108; STA-
120 & 108 AND MPA-120; VARIOUS 
LOCATIONS

Work Description

INSTALL CENTERLINE, EDGE LINE AND 
SHOULDER RUMBLE STRIPS

Parcels 0

Utilities 0
Total Con Est $1,850

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1C460_

Project Comments

3/2/2016:  PID late start.  Targeting June 30,2 016 completion.

11/23/15: Kickoff Mtg. 12/1/15. Project selected for new Project Initiation Report (PIR) process.

20

--

PM Sridhar Kidambi Ph# (209) 948-7058

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

Milestone 
Information

PID 
Initiated

10/5/2015Target

Completed

Purpose & 
Need Defined

6/22/2018

Scope, Limits & 
Alternatives Defined

6/22/2018

Draft PID & 
Cost Estimate 

6/22/2018

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

50

Cur Est

$2,518

$202

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.151

Component

Funding

Project Name

Replace Drainage Pumps

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

59V X0999

PPNO

0000

Location Description

STA AND MER ROUTE 99 & 59 
REPLACE DRAINAGE PUMPS IN 
STANISLAUS AND MERCED 
COUNTIES AT VARIOUS LOCATIONS

Work Description

LOCATIONS STORMWATER PUMPING 
PLAN UPGRADES

Parcels 0

Utilities 0
Total Con Est $2,720

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1E620_

Project Comments

4.28.16: 1.On Schedule for 6/30/16 PID Approval or earlier. 2.Follow-up Mtg with City of Merced April 13, 2016.

03.01.16; 1.Env. Request Sent Jan. 25, GÇÿ16,  Updated Feb 25, GÇÿ16. 2.Met with City of Merced Feb 18, GÇÿ16.

21

--

PM Sam Sherman Ph# (209) 948-7889

DM Shahin Mansour Ph# (559) 230-3114

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

Milestone 
Information

PID 
Initiated

7/9/2015Target

Completed 7/9/2015

Purpose & 
Need Defined

10/14/2015

Scope, Limits & 
Alternatives Defined

10/14/2015

Draft PID & 
Cost Estimate 

3/21/2016

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

90

June 29,2016 11



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$2,053

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.015

Component

Funding

Project Name

SR 88 Guardrail Upgrade

Env State

Env Fed

Delivery 
Plan

No

Est Date

2/1/2016

County-Route-Postmile

AMA 88 0.0

PPNO

Location Description

IN AMADOR COUNTY ON ROUTE 88 
AT VARIOUS LOCATIONS

Work Description

UPGRADE METAL BEAM GUARDRAIL 
TO MIDWEST GUARDRAIL SYSTEM

Parcels 0

Utilities 0
Total Con Est $2,053

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1C360_

Project Comments

3/4/16: K-Phase Kickoff meeting scheduled for 3/29/16.

22

--

PM Mike Cook Ph# (209) 470-2909

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

Milestone 
Information

PID 
Initiated

10/19/2015Target

Completed 10/19/2015

Purpose & 
Need Defined

12/15/2015

12/15/2015

Scope, Limits & 
Alternatives Defined

4/1/2016

Draft PID & 
Cost Estimate 

5/1/2016

PID & Workplan 
Approved

7/30/2016

Percent 
Complete

80

Cur Est

$3,743

$7,000

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.112

Component

Funding

Project Name

Upgrade bridge rails of three bridges

Env State

Env Fed

Delivery 
Plan

No

Est Date

7/30/2015

7/30/2015

County-Route-Postmile

CAL X0999

PPNO

Location Description

IN CALAVERAS COUNTY ON STATE 
ROUTE 4 AND STATE ROUTE 26 AT 
ANGELS CREEK, N. FORK 
MOKELUMNE R. AND S. FORK 

Work Description

UPGRADE BRIDGE RAILS

Parcels 0

Utilities 0
Total Con Est $10,743

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0X751_

Project Comments

3/2/16:  PID delayed to April 29, 2016.  Draft PID circulation March 2016.

11/30/15:  APS completed.  Draft PID anticipated January 2016.

23

--

PM Grace Magsayo Ph# (209) 948-7976

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

Milestone 
Information

PID 
Initiated

3/26/2015Target

Completed 3/26/2015

Purpose & 
Need Defined

3/26/2015

3/26/2015

Scope, Limits & 
Alternatives Defined

9/1/2015

9/1/2015

Draft PID & 
Cost Estimate 

3/1/2016

3/1/2016

PID & Workplan 
Approved

6/1/2016

Percent 
Complete

50

June 29,2016 12



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$8,933

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.250

Component

Funding

Project Name

MER John Erreca Roadside Rest 
Area

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/28/2015

County-Route-Postmile

MER 5 0.4 / 0.8

PPNO

Location Description

ABOUT 21 MILES SOUTH OF SANTA 
NELLA AT THE ERRECA STATE 
ROADSIDE REST AREA

Work Description

REHABILITATE REST AREA

Parcels 0

Utilities 2
Total Con Est $8,933

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1c790_

Project Comments

4/28/16: PID approval is targeted for 12/2016. The wastewater treatment project at the Erreca SRRA, 10-0W620, has been unpar and the scope of work will 
be included in this project.
3/4/16:  Development of the PID will continue into FY 16/17.  Target PID approval is 12/30/16. 
11/30/15:  PID approval is scheduled for 6/30/16.

24

--

PM Sinarath Pheng Ph# (209) 948-7829

DM Brad Cole Ph# (559) 230-3134

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

Milestone 
Information

PID 
Initiated

8/11/2015Target

Completed 8/11/2015

Purpose & 
Need Defined

4/30/2018

9/17/2015

Scope, Limits & 
Alternatives Defined

4/30/2018

11/17/2015

Draft PID & 
Cost Estimate 

8/31/2016

PID & Workplan 
Approved

12/30/2016

Percent 
Complete

30

Cur Est

$0

$9,500

RW Est $1,718

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.121

Component

Funding

Project Name

SR140 MARIPOSA CAPM

Env State

Env Fed

Delivery 
Plan

No

Est Date

7/17/2014

10/20/2015

County-Route-Postmile

MPA 140 12.0 / 22.0

PPNO

Location Description

NEAR MARIPOSA FROM 1.7 MI EAST 
OF CATHEYS VALLEY PARK TO 
NORTH JUNCTION SR 49-140

Work Description

PAVEMENT PRESERVATION

Parcels 9

Utilities 6
Total Con Est $9,500

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0Y770_

Project Comments

4/27/16:  Draft PID completed functional review and currently being revised.

3/2/16:  PID delayed to May 1, 2016.

25

--

PM Grace Magsayo Ph# (209) 948-7976

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

Milestone 
Information

PID 
Initiated

7/3/2014Target

Completed 7/3/2014

Purpose & 
Need Defined

9/16/2013

9/16/2013

Scope, Limits & 
Alternatives Defined

10/1/2015

10/1/2015

Draft PID & 
Cost Estimate 

12/1/2016

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

50

June 29,2016 13



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$1,500

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.361

Component

Funding

Project Name

SR140 CURB RAMPS AND 
SIDEWALK INSTALLATION

Env State

Env Fed

Delivery 
Plan

No

Est Date

7/24/2014

County-Route-Postmile

MPA 140 21.2 / 22.0

PPNO

3151

Location Description

IN MARIPOSA COUNTY ON STATE 
ROUTE 140 IN THE TOWN OF 
MARIPOSA FROM SOUTH 
INTERSECTION OF HIGHWAY 49/140 

Work Description

INSTALL CURB RAMPS AND 
SIDEWALKS

Parcels 2

Utilities 0
Total Con Est $1,500

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0Y590_

Project Comments

4/26/16 - This is an ADA project in the historic section of Mariposa. The project has a lot of GÇ£landmines.GÇ¥ Trying to approve PID this FY.

26

--

PM Mike Cook Ph# (209) 470-2909

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

Milestone 
Information

PID 
Initiated

8/17/2015Target

Completed 8/17/2015

Purpose & 
Need Defined

9/3/2015

Scope, Limits & 
Alternatives Defined

12/3/2015

Draft PID & 
Cost Estimate 

3/30/2016

PID & Workplan 
Approved

7/30/2016

Percent 
Complete

80

Cur Est

$0

$4,200

RW Est $68

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.315

Component

Funding

Project Name

SJ Changeable Message Signs

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/30/2015

12/8/2015

County-Route-Postmile

SJ 4 0.0

PPNO

Location Description

IN AND NEAR STOCKTON AT 
VARIOUS LOCATIONS; ALSO ON RTE 
99 AND I-5

Work Description

INSTALL TRAFFIC MANAGEMENT 
SYSTEMS

Parcels 2

Utilities 4
Total Con Est $4,200

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1F400_

Project Comments

4/28/16: PID is currently in functional review.
3/4/16:  Due to the scope, cost, and complexity of the project, PID type was changed from SCVP to PSR, per concurrence from HQ Program Advisor.  
11/30/15:  PID approval is scheduled for 4/1/16.
9/2/15 The PID kick-off meeting was held on 8/18/2015.  PID approval is targeted for 4/1/2016.

27

--

PM Sinarath Pheng Ph# (209) 948-7829

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

Milestone 
Information

PID 
Initiated

8/18/2015Target

Completed 7/30/2015

Purpose & 
Need Defined

8/18/2015

8/18/2015

Scope, Limits & 
Alternatives Defined

11/18/2015

9/2/2015

Draft PID & 
Cost Estimate 

3/31/2016

3/31/2016

PID & Workplan 
Approved

5/30/2016

Percent 
Complete

50

June 29,2016 14



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$10,000

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.122

Component

Funding

Project Name

SJ SR 4 Pavement Resurfacing and 
Restoration

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/25/2015

County-Route-Postmile

SJ 4 R15.5 / R16.5

PPNO

0000

Location Description

IN STOCKTON FROM 0.1 MI EAST OF 
FRESNO AVE TO CENTRAL VIADUCT

Work Description

PAVEMENT RESURFACING AND 
PRESERVATION

Parcels 0

Utilities 0
Total Con Est $10,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1C500_

Project Comments

5/25/16 - PID 50% complete. Working to update schedule & workplan.

28

--

PM Jes Padda Ph# (209) 948-7765

DM Kal Daher Ph# (559) 230-3130

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

Milestone 
Information

PID 
Initiated

7/10/2015Target

Completed 8/15/2014

Purpose & 
Need Defined

4/5/2018

2/12/2016

Scope, Limits & 
Alternatives Defined

4/5/2018

5/18/2016

Draft PID & 
Cost Estimate 

5/27/2016

5/27/2016

PID & Workplan 
Approved

8/2/2016

Percent 
Complete

75

Cur Est

$270

$2,819

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.315

Component

Funding

Project Name

SR-4 Ramp Metering System 
Installation

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/13/2015

10/13/2015

County-Route-Postmile

SJ 4 R16.0 / R19.4

PPNO

Location Description

IN STOCKTON FROM I-5 TO NORTH 
JUNCTION SR-99

Work Description

INSTALL RAMP METERING SYSTEM

Parcels 7

Utilities 0
Total Con Est $3,089

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1F180_

Project Comments

5/2/16: PID on schedule.

29

--

PM Leo Martinez Ph# (209) 948-7854

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Manjit Singh Ph# (209) 333-6924

Milestone 
Information

PID 
Initiated

10/5/2015Target

Completed 11/20/2015

Purpose & 
Need Defined

3/1/2016

Scope, Limits & 
Alternatives Defined

4/1/2016

Draft PID & 
Cost Estimate 

5/1/2016

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

7

June 29,2016 15



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$4,700

$0

RW Est $7

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.322

Component

Funding

Project Name

SJ Route 26 Increase Bridge 
Vertical Clearance

Env State

Env Fed

Delivery 
Plan

No

Est Date

7/30/2015

4/18/2016

County-Route-Postmile

SJ 26 1.1 / 1.1

PPNO

3169

Location Description

IN SAN JOAQUIN COUNTY IN 
STOCKTON AT ROUTE 26/99 
SEPARATION

Work Description

INCREASE BRIDGE VERTICAL 
CLEARANCE

Parcels 0

Utilities 0
Total Con Est $4,700

APL 
List

Yes

Phase

1

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1F170_

Project Comments

4/29/16 PDT Meeting held March 17, 2016
3/4/2016 Next meeting is scheduled for 3/18/2016 - on schedule
11/19/15 Scoping Field trip meeting held on 11/14/15; all 4 alternatives were discussed; PDT id'd potential impact on ramps and traffic handling during 
construction; APS due 3/1/16

30

--

PM Arvinder Bajwa Ph# (209) 948-7988

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

Milestone 
Information

PID 
Initiated

7/1/2015Target

Completed 7/1/2015

Purpose & 
Need Defined

7/1/2015

10/7/2015

Scope, Limits & 
Alternatives Defined

2/1/2016

2/1/2016

Draft PID & 
Cost Estimate 

4/1/2016

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

50

Cur Est

$0

$2,500

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.315

Component

Funding

Project Name

INSTALL RAMP METERING 
SYSTEM

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/20/2015

County-Route-Postmile

SJ 120 R1.1 / R5.6

PPNO

Location Description

IN AND NEAR MANTECA FROM 0.2 MI 
WEST OF GUTHMILLER RD UC TO 0.3 
MI EAST OF MAIN ST OC

Work Description

INSTALL RAMP METERS

Parcels 0

Utilities 0
Total Con Est $2,500

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1F040_

Project Comments

4/29/16 Focus meeting was held on 3/9/16
3/4/16 Focus meeting scheduled for 3/9/16 to obtain agreement on the project scope
11/19/15 Scoping field trip held 10/28/15; PDT discussed widening at SR 120/Guthmiller Rd interchange, associated ROW acquisition, and potential 
environmental impacts; remaining 3 interchanges will have inside widening.

31

--

PM Arvinder Bajwa Ph# (209) 948-7988

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Pam Marquez Ph# (209) 599-8576

Milestone 
Information

PID 
Initiated

8/18/2015Target

Completed 8/18/2015

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

10/31/2016

Percent 
Complete

20

June 29,2016 16



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$1,305

RW Est $14

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.015

Component

Funding

Project Name

Install Midwest Guardrail System

Env State

Env Fed

Delivery 
Plan

No

Est Date

7/31/2015

3/25/2016

County-Route-Postmile

STA 5 0.0

PPNO

3190

Location Description

IN STANISLAUS COUNTY ON ROUTE 
5, ALSO ON SJ-5 AND MER-152 AT 
VARIOUS LOCATIONS

Work Description

UPGRADE GUARDRAIL

Parcels 0

Utilities 0
Total Con Est $1,305

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1C970_

Project Comments

4/26/16 - PID is on schedule and will be completed this FY.

32

--

PM Mike Cook Ph# (209) 470-2909

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

Milestone 
Information

PID 
Initiated

8/3/2015Target

Completed 8/3/2015

Purpose & 
Need Defined

9/3/2015

Scope, Limits & 
Alternatives Defined

12/3/2015

Draft PID & 
Cost Estimate 

3/30/2016

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

85

Cur Est

$0

$2,615

RW Est $8

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.235

Component

Funding

Project Name

STA SR 99 Maintenance Worker 
Safety Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

7/31/2015

4/18/2016

County-Route-Postmile

STA 99 R13.8 / R17.6

PPNO

3189

Location Description

IN MODESTO FROM 0.1 MI SOUTH OF 
SOUTH MODESTO UNDERCROSSING 
TO 0.1 MI NORTH OF WOODLAND AVE 
OVERCROSSING

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 0
Total Con Est $2,615

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0X670_

Project Comments

4/26/16 - PID type is PIR. It is on schedule and will be completed this FY.

33

--

PM Mike Cook Ph# (209) 470-2909

DM Kal Daher Ph# (559) 230-3130

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

Milestone 
Information

PID 
Initiated

10/7/2015Target

Completed 10/7/2015

Purpose & 
Need Defined

9/3/2015

Scope, Limits & 
Alternatives Defined

12/3/2015

Draft PID & 
Cost Estimate 

3/30/2016

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

85

June 29,2016 17



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$10,992

RW Est $3

Project Phase

CANDIDATE
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.121

Component

Funding

Project Name

Long Barn CAPM

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

1/28/2002

8/4/1999

County-Route-Postmile

TUO 108 R18.9 / 24.5

PPNO

0157

Location Description

NEAR LONG BARN FROM 0.2 KM E OF 
LONG BARN CONNECTION TO 0.8 KM 
E OF HELIPORT RD (KP R30.5/39.5)

Work Description

PAVEMENT REHAB AND SHOUDER 
WIDENING AT VARIOUS LOCATIONS

Parcels 0

Utilities 0
Total Con Est $10,992

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-46210_

Project Comments

4/29/16 E-review started April 27, 2016
3/4/16 Draft PID circulated for review and comments on 2/29/16
11/19/15 Scoping field trip held on 11/5/15; PDT refined scope to include approx one additional mile of improvements with input from field mtnce
9/4/15 Kick off PID meeting end of Sept 2015

34

--

PM Arvinder Bajwa Ph# (209) 948-7988

DM Arthur Ramirez Ph# (559) 243-3802

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

Milestone 
Information

PID 
Initiated

7/29/2015Target

Completed 7/1/2015

Purpose & 
Need Defined

7/1/2015

11/5/2015

Scope, Limits & 
Alternatives Defined

7/1/2015

12/15/2015

Draft PID & 
Cost Estimate 

3/15/2016

8/31/1999

PID & Workplan 
Approved

5/3/2016

6/30/2000

Percent 
Complete

90

June 29,2016 18



SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $0

$4,961

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Cod

201.010

Component

Funding

Project Name

Rumble Strip Installation

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 1/21/2016

County-Route-Postmile

AMA 88 3.3 / 71.6

PPNO

Location Description

VARIOUS LOCATIONS ALONG SR 16, 49, 
88 AND 104 IN AMADOR AND ALPINE 
COUNTIES

Work Description

CENTERLINE AND EDGE LINE RUMBLE 
STRIP INSTALLATION Parcels 0

Utilities 0

Total Con Est $4,961

APL 
List

Yes

Phase

K

Approve PSR 6/22/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-1C430_

Cur Est

Project Comments

04/26/16: PEAR approved on 3/24/16. PID R/W Data sheet approved on 4/12/16.

35

- -

Agreements

PM Sinaren Pheng Ph# (209) 948-7972

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

3/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T11/1/2017

RTL 
M460

T3/2/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/1/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 9/14/2018

Contract 
Award 
M495

T 11/15/2018

Approve 
Contract 

M500

T

XPM 
Milestones

6/15/2018

Structures Est $800

$1,400

RW Est $65

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Cod

201.119

Component

Funding

Project Name

SJ SR 99 Reconstruction of 
Hinge 32

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/10/2015

District Est 8/10/2015

11/3/2015

County-Route-Postmile

SJ 4 R17.3 / R17.4

PPNO

Location Description

IN STOCKTON AT CROSSTOWN 
FREEWAY VIADUCT

Work Description

RECONSTRUCT HINGE #32
Parcels 0

Utilities 2

Total Con Est $2,200

APL 
List

Yes

Phase

K

Approve PSR 5/16/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-1C860_

Cur Est

Project Comments

04/26/16: Final PSSR is pending Director approval.

36

- -

Agreements

PM Sinaren Pheng Ph# (209) 948-7972

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

2/1/2017

PA&ED 
M200

T 1/5/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T2/1/2019

RTL 
M460

T2/15/2019

Delivery
Plan

Approved

Current 6/1/2018

Str PS&E 
to Dist 
M378

T 10/1/2018

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

6/28/2019

Contract 
Award 
M495

T 7/15/2019

Approve 
Contract 

M500

T

XPM 
Milestones

June 29, 2016 19



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $1,896

$1,870

RW Est $28

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2016A

Prog Cod

201.119

Component

Funding

Project Name

STA SR 99 Replace Bridge Deck 
AC Overlay

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

2/17/2016

District Est 2/17/2016

11/4/2015

County-Route-Postmile

STA 99 R13.9 / R15.1

PPNO

Location Description

IN STANISLAUS COUNTY IN MODESTO 
AT VARIOUS LOCATIONS FROM 0.64 
MILES NORTH OF HATCH ROAD TO 0.17 
MILES SOUTH OF TUOLUMNE BLVD 

Work Description

UPGRADE APPROACH SLABS, JOINT 
SEALS AND OVERLAY Parcels 0

Utilities 0

Total Con Est $3,766

APL 
List

No

Phase

K

Approve PSR 2/17/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-1C870_

Cur Est

Project Comments

3/4/16:  PID was approved on 2/17/16 and will be proposed for the 2016 SHOPP.
11/30/15: PID approval is scheduled for 4/1/16.
9/2/15: PID kick-off meeting was held on 8/10/2015.  PID approval is targeted for 4/1/16.

37

- -

Agreements

PM Sinarath Pheng Ph# (209) 948-7829

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

3/28/2017

PA&ED 
M200

T 3/28/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T12/18/2018

RTL 
M460

T1/17/2019

Delivery
Plan

Approved

Current 9/19/2018

Str PS&E 
to Dist 
M378

T 9/19/2018

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 5/17/2019

Contract 
Award 
M495

T 6/15/2019

Approve 
Contract 

M500

T

XPM 
Milestones

4/17/2019

Structures Est $0

$1,250

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

BEAR VALLEY CAPM

Env State CE

Env Fed EX

7/8/2003

7/8/2003

Delivery 
Plan

No

Est Date

District Est 6/7/2002

County-Route-Postmile

ALP 4 0.0 / 3.2

PPNO

1044

Location Description

IN ALPINE COUNTY ON ROUTE 4 FROM 
CALAVERAS COUNTY LINE TO 0.5KM 
EAST OF ROUTE 207. (KP 0.0/5.1)

Work Description

CAPM
Parcels 0

Utilities 0

Total Con Est $1,250

APL 
List

No

Phase

K

Approve PSR 10/17/2003

Project Rpt 10/17/2003

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0J720_

Cur Est

Project Comments

Project did not make 2004 SHOPP!  This is shelved PID (unprogramed). PID completed on 10/17/2003.

38

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

June 29, 2016 20



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $0

$12,600

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

CAPLES LAKE REHAB

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 8/18/2005

County-Route-Postmile

ALP 88 0.0 / R6.0

PPNO

1351

Location Description

ON ROUTE 88 IN ALPINE COUNTY FROM 
AMADOR COUNTY LINE TO 1.24KM EAST 
OF THE CARSON PASS SUMMIT (KP 
0.0/R9.7)

Work Description

ROADWAY REHABILITATION
Parcels 0

Utilities 0

Total Con Est $12,600

APL 
List

No

Phase

K

Approve PSR 10/14/2005

Project Rpt 10/14/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0J600_

Cur Est

Project Comments

39

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Sanku Mohan Ph# (559) 243-3581

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

1/1/2010

1/1/2010

PA&ED 
M200

T

10/1/2008

10/1/2008

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/1/2010

8/1/2010

Reg R/W 
M225

T6/1/2009

6/1/2009

R/W Cert 
M410

T5/1/2011

5/1/2011

RTL 
M460

T7/1/2011

7/1/2011

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/1/2011

3/1/2011

PS&E TO
DOE
M377

T

11/1/2011

HQ 
Advertise 

M480

T

Contract 
Award 
M495

12/1/2011

12/1/2011

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2011

Structures Est $0

$3,017

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.150

Component

Funding

Project Name

Rock Slope Repair ALP 88

Env State CE

Env Fed CE

Delivery 
Plan

No

Est Date

District Est 1/7/2008

County-Route-Postmile

ALP 88 5.3

PPNO

0191

Location Description

IN ALPINE COUNTY ON SR88 NEAR 
WOODLAKE ROAD (KP 8.8)

Work Description

MODIFY SLOPE
Parcels 0

Utilities 0

Total Con Est $3,017

APL 
List

No

Phase

K

Approve PSR 1/29/2008

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0H870_

Cur Est

Project Comments

5/18/12:  Project superceded by 10-0S170 now in closeout phase. 
3/3/08:  No issues. On scheduled.
1/30/08: PID APPROVED.
12/4/07:  K- Phase close @ Dist. Prg direction .  PSR still in CR.
10/29/07:  PID IN CR for signatures.
9/14/07:  Target for PID 10/07.  PID will be shelved.

40

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

June 29, 2016 21



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $1,520

$9,225

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

RTE 49 JACKSON OVERLAY

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

3/6/2006

District Est 3/6/2006

County-Route-Postmile

AMA 49 4.0 / 6.7

PPNO

2128

Location Description

IN AND NEAR JACKSON FROM 0.1 KM S 
OF SOUTH JCT RTE 88 TO 0.5 KM N OF 
AMADOR CENTRAL RAILROAD 
CROSSING (KP 6.4/10.7)

Work Description

AC OVERLAY AND WIDEN SHOULDER
Parcels 18

Utilities 6

Total Con Est $10,745

APL 
List

No

Phase

K

Approve PSR 9/16/1997

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-46130_

Cur Est

Project Comments

6/30/06>> Project is unparred due to lack of funding.

41

- -

Agreements

PM Jes Padda Ph# (209) 948-7765

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

8/1/2008

8/1/2008

PA&ED 
M200

T

9/1/2006

9/1/2006

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/1/2008

12/1/2008

Reg R/W 
M225

T7/1/2009

7/1/2009

R/W Cert 
M410

T4/1/2010

4/1/2010

RTL 
M460

T4/16/2010

4/16/2010

Delivery
Plan

Approved

Current

1/1/2010

1/1/2010

Str PS&E 
to Dist 
M378

T

PS&E TO
DOE
M377

T

6/1/2010

HQ 
Advertise 

M480

T

7/18/2010

7/18/2010

Contract 
Award 
M495

T

8/1/2010

8/1/2010

Approve 
Contract 

M500

T

XPM 
Milestones

6/1/2010

Structures Est $0

$6,113

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

CAPM Amador County on Route 
88 Between Route 124 and 49

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/14/2007

County-Route-Postmile

AMA 88 5.5 / 14.3

PPNO

0167

Location Description

ON ROUTE 88 FROM ROUTE 124 TO 
ROUTE 49

Work Description

AC OVERLAY AND DIGOUTS
Parcels 0

Utilities 4

Total Con Est $6,113

APL 
List

No

Phase

K

Approve PSR 9/4/2007

Project Rpt 9/4/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0Q210

Cur Est

Project Comments

9/14/07:  CAPM PR approved 9/4/07.
08/14/07:  PID on electronic review (Ending 8/22/07).
7/21/07:  Conducted Risk Management Meeting 7/13/07.  Workplan /SB45 & Database Cert . Target 8/1/07

6/11/07:  Field task review 6/7/07.
5/21/07:  Draft PID to circulate end of May 2007.

42

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

June 29, 2016 22



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $0

$10,419

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

Peddler Hill Rehab

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 8/31/2005

County-Route-Postmile

AMA 88 54.7 / 60.8

PPNO

2680

Location Description

ON ROUTE 88 IN AMADOR COUNTY 
FROM 0.1 MILES WEST OF FOSTER 
MEADOW ROAD TO 1.1 MILES EAST OF 
SHOT ROCK VISTA POINT (KP 

Work Description

ROADWAY REHABILITATION
Parcels 0

Utilities 1

Total Con Est $10,419

APL 
List

No

Phase

K

Approve PSR 11/29/2005

Project Rpt 11/29/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0K130_

Cur Est

Project Comments

43

- -

Agreements

PM Sinarath Pheng Ph# (209) 948-7829

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

1/1/2013

1/1/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T3/1/2013

3/1/2013

Reg R/W 
M225

T5/1/2013

5/1/2013

R/W Cert 
M410

T2/1/2014

2/1/2014

RTL 
M460

T5/1/2014

5/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/1/2013

11/1/2013

PS&E TO
DOE
M377

T

8/18/2014

HQ 
Advertise 

M480

T

Contract 
Award 
M495

12/17/2014

12/17/2014

Approve 
Contract 

M500

T

XPM 
Milestones

8/18/2014

Structures Est $0

$14,908

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

CARSON SPUR REHAB

Env State ER

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 6/30/2009

County-Route-Postmile

AMA 88 66.6 / 71.6

PPNO

0234

Location Description

IN AMADOR COUNTY ON SR 88 NEAR 
CARSON SPUR (KP 107.89/115.99)

Work Description

PAVEMENT REHABILITATION
Parcels 0

Utilities 1

Total Con Est $14,908

APL 
List

No

Phase

K

Approve PSR 12/7/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0M790

Cur Est

Project Comments

Estimates are current.

44

- -

Agreements

PM Sinarath Pheng Ph# (209) 948-7829

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

1/1/2012

1/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/1/2012

1/1/2012

Reg R/W 
M225

T2/1/2012

2/1/2012

R/W Cert 
M410

T6/1/2013

6/1/2013

RTL 
M460

T6/1/2013

6/1/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2012

10/1/2012

PS&E TO
DOE
M377

T

8/1/2013

HQ 
Advertise 

M480

T

11/1/2013

11/1/2013

Contract 
Award 
M495

T

1/1/2014

1/1/2014

Approve 
Contract 

M500

T

XPM 
Milestones

8/1/2013

June 29, 2016 23



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $0

$8,004

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.310

Component

Funding

Project Name

ARNOLD CURVE CORRECTION

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 10/21/2005

County-Route-Postmile

CAL 4 42.7 / 43.5

PPNO

3243

Location Description

ON ROUTE 4 IN CALAVERAS COUNTY 
BETWEEN 0.1 MILE (0.2 KM) EAST OF 
MORGAN ROAD AND 1.0 MILE (1.6 KM) 
EAST OF MORAN ROAD (KP 68.7/70.0)

Work Description

CURVE IMPROVEMENTS.
Parcels 5

Utilities 3

Total Con Est $8,004

APL 
List

No

Phase

K

Approve PSR 11/15/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0F950_

Cur Est

Project Comments

04/17/06: Project did not make 2006 SHOPP!  This is a shelved PID (unprogramed). PID completed on 11/15/2005.01/11/06: Project is On Draft 2006 SHOPP dated 11/23/05.  
Currently in list for funding, but approval pending CTC adoption of 2006 SHOPP.11/15/0

45

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$9,041

RW Est $1,817

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.150

Component

Funding

Project Name

CAL 26 SLOPE STABILIZATION

Env State CE

Env Fed EX

11/23/2015

11/23/2015

Delivery 
Plan

No

Est Date

District Est 3/24/2015

11/19/2014

County-Route-Postmile

CAL 26 21.4 / 38.3

PPNO

3132

Location Description

ON ROUTE 26 IN CALAVERAS COUNTY 
AT VARIOUS LOCATIONS BETWEEN 5.4 
MILES WEST OF RIDGE ROAD AND 
AMADOR COUNTY LINE

Work Description

SEDIMENT CONTROL
Parcels 0

Utilities 3

Total Con Est $9,041

APL 
List

No

Phase

K

Approve PSR 12/28/2015

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0V480_

Cur Est

Project Comments

4/27/16:  Supplemental PID to move program project under 150 (permanent restoration program) is being drafted.  
3/2/16:  PID signed on 12/28/15.  Waiting for programming.

11/30/15:  Final comments on PID back with Design.  Target PID approval December 2015.
8/25/15:  PID being re-written by Design for the 150 program. 4/29/15:  PSR back to District for final signatures but need to determine what program it will be competing in.  HQ 
not willing to program 335 or 150.  2/27/2015 New target completion for PID 3/15/2015.  Desing has final comments/revisions from PM as of 2/11/2015.

46

- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

8/1/2020

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T8/1/2021

R/W Cert 
M410

T6/1/2022

RTL 
M460

T6/1/2022

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2020

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 7/1/2023

Contract 
Award 
M495

T 8/1/2023

Approve 
Contract 

M500

T

XPM 
Milestones

9/1/2022

June 29, 2016 24



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $0

$5,115

RW Est $3

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

STA I-5 RAMPS

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 6/14/2013

10/27/2005

County-Route-Postmile

MER 5 31.8 / 32.5

PPNO

9052

Location Description

ON ROUTE 5 IN MERCED AND 
STANISLAUS

Work Description

RAMP & BRIDGE APPROACH REHAB
Parcels 0

Utilities 0

Total Con Est $5,115

APL 
List

No

Phase

K

Approve PSR 6/24/2012

Project Rpt 3/2/2006

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-4773U_

Cur Est

Project Comments

2/3/15 Inactive-Project is covered in 10-0V660
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- -

Agreements

PM Arvinder Bajwa Ph# (209) 948-7988

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

9/15/2015

1/29/2015

PA&ED 
M200

T

10/1/2013

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

4/1/2014

Reg R/W 
M225

10/1/2014

R/W Cert 
M410

T11/15/2016

2/1/2016

RTL 
M460

T12/15/2016

2/1/2016

Delivery
Plan

Approved

Current

6/1/2015

Str PS&E 
to Dist 
M378

6/1/2015

8/15/2016

PS&E TO
DOE
M377

4/12/2016

HQ 
Advertise 

M480

T 5/27/2017

Contract 
Award 
M495

T

6/1/2016

6/10/2017

Approve 
Contract 

M500

T

XPM 
Milestones

3/24/2017

Structures Est $0

$12,084

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

MARIPOSA CREEK REHAB.

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 10/17/2005

County-Route-Postmile

MER 59 10.4 / 14.8

PPNO

5256

Location Description

ON STATE ROUTE 59 FROM MARIPOSA 
CREEK TO NORTHBOUND STATE ROUTE 
99 ON-RAMP (KP 16.7/23.8)

Work Description

REHAB
Parcels 67

Utilities 5

Total Con Est $12,084

APL 
List

No

Phase

K

Approve PSR 10/18/2005

Project Rpt 10/18/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-3A670_

Cur Est

Project Comments

9/06:- waiting for funds to open the PA&ED phase.  Supplemental PSSR was approved on 10/18/05 as a long-lead project.  PSSR was approved on 9/20/2001.  Last PDT 
meeting was held on 7/14/05.
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- -

Agreements

PM Arvinder Bajwa Ph# (209) 948-7988

DM Steven McDonald Ph# (559) 488-4334

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

10/1/2012

10/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/1/2012

10/1/2012

Reg R/W 
M225

T10/1/2012

10/1/2012

R/W Cert 
M410

T10/1/2015

10/1/2015

RTL 
M460

T10/1/2015

10/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/1/2014

4/1/2014

PS&E TO
DOE
M377

T

11/1/2015

HQ 
Advertise 

M480

T

Contract 
Award 
M495

1/1/2016

1/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2015

June 29, 2016 25



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $0

$2,570

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.210

Component

Funding

Project Name

Childs Ave. West Merced 
Landscape Restoration

Env State CE

Env Fed EX

6/6/2005

6/6/2005

Delivery 
Plan

No

Est Date

District Est 8/29/2005

County-Route-Postmile

MER 99 12.8 / 16.6

PPNO

5409A

Location Description

HIGHWAY PLANTING RESTORATION IN 
MERCED COUNTY ON ROUTE 99 FROM 
0.2 MILES SOUTH OF THE CHILDS 
AVENUE OC TO THE WEST MERCED OH 

Work Description

HIGHWAY PLANTING RESTORATION
Parcels 0

Utilities 0

Total Con Est $2,570

APL 
List

No

Phase

K

Approve PSR 9/21/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0L010_

Cur Est

Project Comments

9/21/05 - PID Document approved by District Director6/15/05: Design is working on comments sent back from Draft PID. Design is scheduling a Pid constructability review for 
July 2005.

49

- -

Agreements

PM Sinaren Pheng Ph# (209) 948-7972

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

10/1/2007

PA&ED 
M200

4/1/2008

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

1/1/2008

Reg R/W 
M225

7/1/2004

R/W Cert 
M410

3/2/2005

RTL 
M460

12/1/2008

Delivery
Plan

Approved

Current

7/1/2008

Str PS&E 
to Dist 
M378

8/1/2008

PS&E TO
DOE
M377

2/1/2009

HQ 
Advertise 

M480

2/15/2009

Contract 
Award 
M495

3/1/2009

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $2,163

$4,854

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.310

Component

Funding

Project Name

Shoulder widening on SR140

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

8/10/2007

District Est 8/10/2007

County-Route-Postmile

MER 140 0.3 / 4.2

PPNO

0038

Location Description

ON ROUTE 140 BETWEEN 0.3 MILES 
EAST OF INTERSTATE 5 AND ROUTE 33

Work Description

SHOULDER WIDENING
Parcels 47

Utilities 4

Total Con Est $7,017

APL 
List

No

Phase

K

Approve PSR 9/14/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0L880_

Cur Est

Project Comments

9/3/08:- Cost Estimates will be updated in 4th Quarter of this FY08/09 (after April, 2009). PSR was approved on 09/14/07. Last PDT meeting was held on 7/10/07."
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- -

Agreements

PM Arvinder Bajwa Ph# (209) 948-7988

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

3/1/2013

3/1/2013

PA&ED 
M200

T

9/1/2013

9/1/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T11/1/2012

11/1/2012

Reg R/W 
M225

T7/1/2013

7/1/2013

R/W Cert 
M410

T10/1/2015

10/1/2015

RTL 
M460

T10/1/2015

10/1/2015

Delivery
Plan

Approved

Current

1/1/2015

1/1/2015

Str PS&E 
to Dist 
M378

T

2/1/2015

2/1/2015

PS&E TO
DOE
M377

T

11/15/2015

HQ 
Advertise 

M480

T

10/1/2015

10/1/2015

Contract 
Award 
M495

T

2/1/2016

2/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

11/15/2015

June 29, 2016 26



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $1,100

$5,975

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

MUD SLOUGH REHAB

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

11/1/1999

District Est 11/1/1999

County-Route-Postmile

MER 140 4.3 / 11.7

PPNO

5541

Location Description

NEAR GUSTINE FROM WEST JCT RTE 33 
TO SAN JOAQUIN RIVER BRIDGE (KP 
6.9/18.8)

Work Description

STRUCTURAL SECTION REPAIR AND 
WIDEN THREE BRIDGES Parcels 9

Utilities 0

Total Con Est $7,075

APL 
List

No

Phase

K

Approve PSR 8/30/1999

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-35461_

Cur Est

Project Comments

9.27.05: Not on APL, no work performed.4/25/05: Not in 2004 0r 2006 SHOPP yet. No work performed. Inactive , below priority line, awaits Funding. No work done at this time.
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- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM  Ph#

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

RR CALIF.   NORTHERN

Structures Est $0

$4,970

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

EL CAPITAN REHAB

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/13/2013

County-Route-Postmile

MER 140 34.5 / 35.8

PPNO

5638

Location Description

NEAR MERCED FROM EL CAPITAN 
CANAL TO ROUTE 99

Work Description

ROADWAY REHABILITATION
Parcels 0

Utilities 3

Total Con Est $4,970

APL 
List

No

Phase

K

Approve PSR 9/2/1997

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0A860_

Cur Est

Project Comments

52

- -

Agreements

PM Sinaren Pheng Ph# (209) 948-7972

DM Nicholas Chan Ph# (559) 230-3126

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

10/19/2016

PA&ED 
M200

T 9/20/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/22/2017

Reg R/W 
M225

T10/19/2016

R/W Cert 
M410

T4/8/2020

RTL 
M460

T4/1/2022

Delivery
Plan

Approved

Current 11/29/2021

Str PS&E 
to Dist 
M378

T 5/1/2019

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 4/1/2022

Contract 
Award 
M495

T 5/11/2022

Approve 
Contract 

M500

T

XPM 
Milestones

4/1/2022

June 29, 2016 27



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $3,446

$22,971

RW Est $44

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

HENRY MILLER rehab 

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

8/12/2005

District Est 8/12/2005

9/2/2005

County-Route-Postmile

MER 165 0.0 / 11.7

PPNO

5830

Location Description

IN MERCED COUNTY ON STATE ROUTE 
165 BETWEEN INTERSTATE 5 AND 
HENRY MILLER ROAD. (KP 0.0/18.8)

Work Description

REHABILITATE THE EXISTING ASPHALT 
CONCRETE ROADWAY. Parcels 62

Utilities 2

Total Con Est $26,417

APL 
List

No

Phase

K

Approve PSR 10/27/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-38220_

Cur Est

Project Comments

12/05- Waiting for fund allocation to start PA&ED phase.  2nd Supplemental PSSR was approved on 10/27/05. 1st Supplemental PSSR was approved on 8/14/2003.  PSSR was 
approved in 1993.  A long-lead project.
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Agreements

PM Arvinder Bajwa Ph# (209) 948-7988

DM Sanku Mohan Ph# (559) 243-3581

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

1/1/2015

1/1/2015

PA&ED 
M200

T

5/1/2015

5/1/2015

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/1/2015

1/1/2015

Reg R/W 
M225

T7/1/2015

7/1/2015

R/W Cert 
M410

T7/1/2017

7/1/2017

RTL 
M460

T7/1/2017

7/1/2017

Delivery
Plan

Approved

Current

1/1/2017

1/1/2017

Str PS&E 
to Dist 
M378

T

1/1/2017

1/1/2017

PS&E TO
DOE
M377

T

8/15/2017

HQ 
Advertise 

M480

T

9/17/2017

9/17/2017

Contract 
Award 
M495

T

10/1/2017

10/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

8/15/2017

Structures Est $1,211

$73

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.352

Component

Funding

Project Name

COVER MATERIAL BINS

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

8/5/2005

District Est 8/5/2005

County-Route-Postmile

MER L5712

PPNO

5011

Location Description

IN MERCED, MARIPOSA, TUOLUMNE, 
CALAVERAS, SAN JOAQUIN, AMADOR, 
AND ALPINE COUNTIES AT VARIOUS 
MAINTENANCE STATIONS.

Work Description

COVER MATERIAL BINS
Parcels 0

Utilities 0

Total Con Est $1,284

APL 
List

No

Phase

K

Approve PSR 9/27/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0F160_

Cur Est

Project Comments

3.30.06: Not on APL. No work done at present. 9.27.05: Supp PSR signed today.8.08.05: Supp PSR on signature round.6.28.05: Design is preparing Supp PSR . Should be 
ready by 7/31/05 for signature rounds.4/25/05: Back on APL on 4/15/05. design to update/rewrite PID for 2006 SHOPP.PID completed on 9/9/03. Awaits Funding/Programming.
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- -

Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

June 29, 2016 28



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $0

$21,500

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

MPA Route 140 Pavement 
Preservation

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 9/4/2015

County-Route-Postmile

MPA 140 25.3 / 51.8

PPNO

3167

Location Description

NEAR BRICEBURG FROM E. WHITLOCK 
RD TO YOSEMITE PARK BOUNDARY

Work Description

PAVEMENT PRESERVATION (CAPM)
Parcels 0

Utilities 0

Total Con Est $21,500

APL 
List

No

Phase

K

Approve PSR 6/1/2015

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0Y780_

Cur Est

Project Comments

4/27/16:  Draft PID functional review ends May 4 2016.

3/2/16:  PID completion target June 30, 2016.

11/30/15:  Project kick off 9/22/15.
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Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

5/1/2020

PA&ED 
M200

T 7/1/2020

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T7/1/2020

Reg R/W 
M225

R/W Cert 
M410

T9/1/2021

RTL 
M460

T10/1/2021

Delivery
Plan

Approved

Current 4/1/2021

Str PS&E 
to Dist 
M378

T 5/1/2021

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 3/15/2022

Contract 
Award 
M495

T 4/15/2022

Approve 
Contract 

M500

T

XPM 
Milestones

1/1/2022

Structures Est $0

$4,757

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.150

Component

Funding

Project Name

Route 140 - Slope Repair

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 11/9/2005

County-Route-Postmile

MPA 140 50.9 / 51.2

PPNO

4942

Location Description

ON ROUTE 140 IN MARIPOSA COUNTY 
FROM CRANE CREEK BRIDGE TO 1.0KM 
WEST OF YOSEMITE PARK BOUNDARY 
(KP 81.9/82.4)

Work Description

REPAIR UNDERMINED CONCRETE ROCK 
SLOPE PROTECTION. Parcels 2

Utilities 2

Total Con Est $4,757

APL 
List

No

Phase

K

Approve PSR 11/23/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E800_

Cur Est

Project Comments

11/25/08:  No update.  Project slowed down pending further direction for programming.
9/08/08:  PDT will conduct field review in Oct 2008.  Next PDT end of Oct.  8/7/08:  Kick Off meeting 8/20/08.
3/06:  Waiting for fund allocation to start PA&ED phase.  Supplemental PSSR was approved on 11/23/05.  PSR was approved on 04/14/04.
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Agreements

PM Grace Magsayo Ph# (209) 948-7976

DM Martin Nishikawa Ph# (559) 230-3122

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

June 29, 2016 29



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $21,120

$7,083

RW Est $419

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.113

Component

Funding

Project Name

REPLACE PARADISE CUT 
BRIDGE

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

4/28/2014

District Est 4/28/2014

4/24/2014

County-Route-Postmile

SJ 5 R12.7 / R13.4

PPNO

3135

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
LATHROP FROM 0.3 MILE SOUTH TO 0.3 
MILE NORTH OF PARADISE CUT BRIDGE 
(BR. NO. 29-0032 L/R)

Work Description

REPLACE BRIDGE
Parcels 0

Utilities 0

Total Con Est $28,203

APL 
List

No

Phase

K

Approve PSR 5/15/2014

Project Rpt 5/15/2014

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0W210

Cur Est

Project Comments

3/3/16- Inactive. Project was not recommended by HQ Structure staff for funding in the 2016 SHOPP.
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Agreements

PM Jes Padda Ph# (209) 948-7765

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

1/4/2017

8/1/2013

PA&ED 
M200

T

9/1/2013

5/16/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T3/1/2017

Reg R/W 
M225

R/W Cert 
M410

T11/17/2019

2/1/2015

RTL 
M460

T5/15/2018

3/1/2015

Delivery
Plan

Approved

Current

10/1/2014

5/1/2017

Str PS&E 
to Dist 
M378

T

10/1/2014

PS&E TO
DOE
M377

T

4/20/2015

HQ 
Advertise 

M480

T

7/1/2015

8/8/2018

Contract 
Award 
M495

T

8/1/2015

8/22/2018

Approve 
Contract 

M500

T

XPM 
Milestones

6/11/2018

Structures Est $2,225

$6,675

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.110

Component

Funding

Project Name

SJ SR 5 Bridge Deck 
Rehabilitation

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/5/2015

District Est 8/5/2015

County-Route-Postmile

SJ 5 26.5

PPNO

Location Description

IN STOCKTON AT STOCKTON CHANNEL 
VIADUCT

Work Description

REHABILITATE BRIDGE DECK
Parcels 0

Utilities 0

Total Con Est $8,900

APL 
List

Yes

Phase

K

Approve PSR 5/4/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-1C940_

Cur Est

Project Comments

4/28/16: PID is on signature round.
3/4/16:  PID is currently in electronic review and is on schedule for approval on 4/1/16.  Project will be proposed for the 2016 SHOPP.
 11/30/15:  PID approval is scheduled for 4/1/16.
9/2/15: PID kick-off meeting was held on 8/1/2015.  PID approval is targeted for 4/1/16.  PID is for the 2018 SHOPP.
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Agreements

PM Sinarath Pheng Ph# (209) 948-7829

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

5/27/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T9/22/2018

RTL 
M460

T10/22/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/24/2018

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 3/23/2019

Contract 
Award 
M495

T 4/22/2019

Approve 
Contract 

M500

T

XPM 
Milestones

1/22/2019

June 29, 2016 30



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $0

$9,246

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

LODI REHAB #1

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 8/22/2007

County-Route-Postmile

SJ 12 5.0 / 9.5

PPNO

7373

Location Description

ON ROUTE 12 IN SAN JOAQUIN COUNTY 
BETWEEN PM 5.0, NEAR TERMINOUS 
FROM POTATO SLOUGH BRIDGE AND 
PM 9.5, 0.12 MILES EAST OF GUARD 

Work Description

STRUCTURAL SECTION REPAIR
Parcels 4

Utilities 3

Total Con Est $9,246

APL 
List

No

Phase

K

Approve PSR 10/9/2007

Project Rpt 10/9/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-28150_

Cur Est

Project Comments

8/1/11>> Kick-off Meeting held on July 19, 2011.

8/9/07>>PSR approved in 2001.  PSR too old.  A new PID has been completed and is on electronic rounds for review.

6/18/07: Constructability field review scheduled on 06/21/07.
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$3,565

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.310

Component

Funding

Project Name

SHELLY CURVE CORRECTION 
#1

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 6/6/2007

County-Route-Postmile

SJ 26 17.1 / 17.9

PPNO

7488

Location Description

ON SR 26 FROM 0.4 KM EAST OF DUCK 
CREEK TO 1.4 KM WEST OF SANDSTONE 
CREEK BRIDGE. (KP 27.4/28.8)

Work Description

CURVE CORRECTION
Parcels 5

Utilities 0

Total Con Est $3,565

APL 
List

No

Phase

K

Approve PSR 6/28/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E370_

Cur Est

Project Comments

2/1/07:  Draft Supplemental PSR to be completed by March 15th.
1/17/07:  PDT was held on 1/3/07.  Environmental BO to continue. It is ready for phase 2- Archeological when 0-phase is open.
Next PDT will be on March 1, 2007.
12/20/06: Project is on PID Contract for delivery 06/01/2007.

9/6/6: Project is now an Operational Improvement Project. Next PDT is scheduled for Sept. 19
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

June 29, 2016 31



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $5,522

$11,410

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

STOCKTON REHAB

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

8/17/2005

District Est 8/17/2005

County-Route-Postmile

SJ 88 5.1 / L12.3

PPNO

7546

Location Description

ON ROUTE 88 IN SAN JOAQUIN COUNTY 
NEAR WATERLOO FROM 0.3 KM NORTH 
OF COMSTOCK ROAD TO 0.3 KM SOUTH 
OF ROUTE 12 WEST (KP 8.2/19.5)

Work Description

REHABILITATE ROADWAY, REPLACE 
STRUCTURES AND WIDEN SHOULDERS Parcels 22

Utilities 3

Total Con Est $16,932

APL 
List

No

Phase

K

Approve PSR 1/9/2006

Project Rpt 1/9/2006

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-27920_

Cur Est

Project Comments

8/9/07>>One of the 38 projects brought back on APL about three weeks ago.  Need information on avilability of resources so the team could start working on the project.
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Nicholas Chan Ph# (559) 230-3126

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$2,002

RW Est $4

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.151

Component

Funding

Project Name

SJ/ALP 88 DRAINAGE SYSTEM

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 6/2/2014

3/26/2014

County-Route-Postmile

SJ 88 13.5 / 14.1

PPNO

3141

Location Description

ON STATE ROUTE 88 IN SAN JOAQUIN 
CO FROM PM 13.5-14.1 IN THE CITY OF 
LOCKEFORD AND ON STATE ROUTE 88 
IN ALPINE CO FROM PM 0.28-2.56 NEAR 

Work Description

REPLACE CULVERTS
Parcels 0

Utilities 0

Total Con Est $2,002

APL 
List

Yes

Phase

K

Approve PSR 6/2/2014

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0S740_

Cur Est

Project Comments

4/28/16:  A Supplemental SCVP is being prepared to amend the project into the 2016 SHOPP.  Target PID approval is 6/30/2016.
4/30/15: A Supplemental PID is currently being prepared for programming in the 2016 SHOPP.  Target completion of the Supp PID is 5/29/15.

62

- -

Agreements

PM Sinarath Pheng Ph# (209) 948-7829

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

1/21/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T5/21/2018

Reg R/W 
M225

T9/18/2018

R/W Cert 
M410

T5/10/2020

RTL 
M460

T6/9/2020

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/12/2020

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T10/12/2020

Contract 
Award 
M495

T 11/10/2020

Approve 
Contract 

M500

T

XPM 
Milestones

9/11/2020

June 29, 2016 32



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $0

$1,288

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.210

Component

Funding

Project Name

Ripon Planting Rehab

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/1/2001

County-Route-Postmile

SJ 99 0.2 / 1.7

PPNO

7611

Location Description

IN SJ CO IN RIPON ON RTE 99 FROM 0.3 
KM NORTH OF THE STANISLAUS RIVER 
BR TO MILEGEO AVE OC. (KP 0.3/2.7).

Work Description

HIGHWAY PLANTING RESTORATION.
Parcels 0

Utilities 0

Total Con Est $1,288

APL 
List

No

Phase

K

Approve PSR 9/12/2001

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0H490_

Cur Est

Project Comments

Project is Inactive not on the approved project list. The project manager will update schedule,SB45,and database Cert. when project becomes active.Team members will revisit 
project to update current information.
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Brad Cole Ph# (559) 230-3134

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $2,276

$770

RW Est $770

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.110

Component

Funding

Project Name

SJ-99 / MER-152 PED BRIDGE 
ADA REHAB

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

1/15/2014

District Est 1/15/2014

4/15/2014

County-Route-Postmile

SJ 99 1.3

PPNO

Location Description

IN SAN JOAQUIN AND MERCED 
COUNTIES ON ROUTES 99 AND 152 AT 
VARIOUS LOCATIONS

Work Description

BRIDGE REHABILITATION FOR ADA 
COMPLIANCE Parcels 10

Utilities 2

Total Con Est $3,046

APL 
List

No

Phase

K

Approve PSR 5/30/2014

Project Rpt 5/30/2014

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0X340_

Cur Est

Project Comments

 2/3/15 1.PID is completed
2.Project is scheduled to be programmed in 2016 SHOPP
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Agreements

PM Arvinder Bajwa Ph# (209) 948-7988

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

5/1/2017

PA&ED 
M200

T 10/1/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T11/15/2017

Reg R/W 
M225

T2/15/2018

R/W Cert 
M410

T5/1/2020

RTL 
M460

T5/15/2020

Delivery
Plan

Approved

Current 12/2/2019

Str PS&E 
to Dist 
M378

T 1/2/2020

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 11/4/2020

Contract 
Award 
M495

T 11/18/2020

Approve 
Contract 

M500

T

XPM 
Milestones

8/31/2020

June 29, 2016 33



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $0

$7,385

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

LATHROP/ARCH RD. OVERLAY 
(CAP M)

Env State CE

Env Fed CE

6/19/2007

6/19/2007

Delivery 
Plan

No

Est Date

District Est 10/16/2007

County-Route-Postmile

SJ 99 10.0 / 14.0

PPNO

0162

Location Description

ON ROUTE 99 FROM 0.8 MI NORTH OF 
LATHROP ROAD OVERCROSSING TO 0.6 
MI SOUTH OF ARCH ROAD 
OVERCROSSING

Work Description

DIGOUT AND REPAIR OF LOCALIZED 
FAILURES/AC OVERLAY Parcels 0

Utilities 1

Total Con Est $7,385

APL 
List

No

Phase

K

Approve PSR 10/16/2007

Project Rpt 10/16/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0Q150

Cur Est

Project Comments

10/10/07>>On Dennis desk for review.  Project has been placed on Inactive List.

8/9/07>>8/9/07>>Document went for electronic review on 8/15/07.
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$1,443

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.210

Component

Funding

Project Name

PELTIER RD LANDSCAPE

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 1/1/2000

County-Route-Postmile

SJ 99 20.1 / 34.7

PPNO

7686

Location Description

IN AND NEAR STOCKTON AND LODI AT 
VARIOUS LOCATIONS FROM 0.3 KM S OF 
RTE 88 TO 0.3 KM N OF PELTIER RD (KP 
32.3/55.8)

Work Description

UPGRADE PLANTING AND IRRIGATION
Parcels 0

Utilities 0

Total Con Est $1,443

APL 
List

No

Phase

K

Approve PSR 8/27/1999

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0C880_

Cur Est

Project Comments

Inactive. zzz
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Brad Cole Ph# (559) 230-3134

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

June 29, 2016 34



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $0

$2,691

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.310

Component

Funding

Project Name

rte 205 auxiliary lane project

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/5/2005

County-Route-Postmile

SJ 205 2.0 / 2.6

PPNO

7866

Location Description

ON ROUTE 205 BETWEEN MOUNTAIN 
HOUSE PARKWAY ON-RAMP AND 
ELEVENTH STREET OFF-RAMP (KP 
3.2/4.2)

Work Description

CONSTRUCT EASTBOUND AUXILLARY 
LANE Parcels 3

Utilities 1

Total Con Est $2,691

APL 
List

No

Phase

K

Approve PSR 9/1/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0K710_

Cur Est

Project Comments

8/9/07>>This project is incoporated into the Route 205 auxilaury lane project, EA 10-0Q270.  Project to be taken off APL.

04/17/07: Will be incorporated into 10-0q270 CMIA project.
9/1/05:  Kome signed PSR, will need to correct a couple items and make RMP a permanent attachment to document before final is distributed!7/18/05:  DBC on signature 
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

RR UNION PACIFI 4/23/2004

Structures Est $0

$2,938

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.210

Component

Funding

Project Name

Tracy Planting Rehab job

Env State CE

Env Fed EX

8/1/2005

8/1/2005

Delivery 
Plan

No

Est Date

District Est 8/15/2005

County-Route-Postmile

SJ 205 R5.9 / R8.3

PPNO

7879

Location Description

IN SJ CO IN TRACY ON RTE 205 FROM 
SOUTH OF CORRAL HOLLOW UC TO 0.2 
KM EAST OF MACARTHUR DRIVE (KP 
R9.4/R13.4)

Work Description

HIGHWAY PLANTING RESTORATION.
Parcels 0

Utilities 0

Total Con Est $2,938

APL 
List

No

Phase

K

Approve PSR 10/18/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0H470_

Cur Est

Project Comments

5/15/08>>Remove from APL.  Project not programmed.
6/14/06:  Adjusted workplan and Milestone targets to reflect projects status as a 2008 SHOPP Candidate with an overall start date of 7/1/08.10/18/05:  Julie Dunning signed 
Supplemental PSR for Kome.  Project shelved.10/10/05:  PID sent to Kome for appro
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Agreements

PM Iorzua Akuva Ph# (209) 941-1958

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

June 29, 2016 35



Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $1,027

$1,813

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.150

Component

Funding

Project Name

Moccasin Creek Slipout Repair

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

10/27/2005

District Est 10/27/2005

County-Route-Postmile

TUO 49 2.5 / 2.8

PPNO

0036

Location Description

ON ROUTE 49 IN TUOLUMNE COUNTY 
FROM 0.8 KM SOUTH OF JACKASS 
GULCH BRIDGE TO 0.3 KM SOUTH OF 
JACKASS GULCH BRIDGE (KP4.0/4.5)

Work Description

CREEK SLIP-OUT REPAIR
Parcels 2

Utilities 0

Total Con Est $2,840

APL 
List

No

Phase

K

Approve PSR 12/27/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0L790_

Cur Est

Project Comments

12-2008:  Project inactive due to funding shortfall for SHOPP.  09-10-08: Site Visit to the project on 9-8-08 Use english units for the Supplimental PID.
. 7-17-08:  Last PDT on 7-14-08 to update PID Supplement.  Field visit on 9/8/08 and then update 2005 - PID. 3-3-2006:  Formal project files need to be transfered from 
Keren/Robert Nguyen.  PM Tony???????????01/11/06: Project is On Draft 2006 SHOPP dated 11/23/05.  Currently in list for funding, but approval pending CTC adoption of 
2006 SHOPP.11/22/05: Comment
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- -

Agreements

PM John Roccanova Ph# (209) 948-7058

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

12/1/2017

12/1/2017

PA&ED 
M200

T

3/1/2018

3/1/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/1/2017

9/1/2017

Reg R/W 
M225

T1/2/2018

1/2/2018

R/W Cert 
M410

T5/1/2019

5/1/2019

RTL 
M460

T6/1/2019

6/1/2019

Delivery
Plan

Approved

Current

8/1/2018

8/1/2018

Str PS&E 
to Dist 
M378

T

2/1/2019

2/1/2019

PS&E TO
DOE
M377

T

7/15/2019

HQ 
Advertise 

M480

T

8/18/2019

8/18/2019

Contract 
Award 
M495

T

9/1/2019

9/1/2019

Approve 
Contract 

M500

T

XPM 
Milestones

7/15/2019

Structures Est $0

$4,400

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.310

Component

Funding

Project Name

Jamestown 2-Way Left Turn Lane

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 10/16/2006

County-Route-Postmile

TUO 49 13.8 / 14.4

PPNO

0054

Location Description

ON ROUTE 49 IN TUOLUMNE COUNTY 
FROM 0.3 KM NORTH OF WOODS CREEK 
BRIDGE TO MAIN STREET IN 
JAMESTOWN. (KP 22.1/23.1)

Work Description

LEFT TURN CHANNELIZATION - TWO-WAY 
LEFT TURN LANE. Parcels 14

Utilities 0

Total Con Est $4,400

APL 
List

No

Phase

K

Approve PSR 10/17/2003

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G940

Cur Est

Project Comments

12-2008 E has been closed; maintenance completed the isafety improvements. 8-4-08: Close this EA. Open new EA with new operational improvement scope for the project and 
work a new PSR using FPS units.
7-17-08: PID kick off next PDT on 7-31-08.
07-2007: Vu to initiate a new project at this location.  Dupper working on a safety project and the study to complete by Sept 07.
12-2006: Vu has placed the project on 2007 inactive list due to cost constraints. Duper will investigate other safety counter measures but for now the project does not qualify 
under Safety program.
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Agreements

PM John Roccanova Ph# (209) 948-7058

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/1/2014

4/1/2014

PS&E TO
DOE
M377

9/15/2014

HQ 
Advertise 

M480

T

2/15/2014

2/15/2014

Contract 
Award 
M495

T

11/1/2015

11/1/2015

Approve 
Contract 

M500

T

XPM 
Milestones

9/15/2014
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Caltrans Central Region 

SHOPP PIDs
6/29/2016Status Date

Structures Est $210

$22,190

RW Est $0

Project Phase

PID
PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

Yosemite Junction Rehab

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

1/1/2006

District Est 1/1/2006

County-Route-Postmile

TUO 108 L0.0 / L2.8

PPNO

Location Description

ON ROUTES 108 AND 120 FROM 7.7 KM 
WEST OF ROUTE 108/120 JUNCTION TO 
WEST JUNCTION OF RTE 49 (KP 
L0.0/L4.5) (KP 12.87/19.47)

Work Description

AC OVERLAY AND WIDEN
Parcels 17

Utilities 0

Total Con Est $22,400

APL 
List

No

Phase

K

Approve PSR 7/21/1997

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-30503_

Cur Est

Project Comments

7-2007:  Negotiations with design to check if the PID can be completed by Sept 2007. 1-2006:  Last PDT 12-9-05 next PDT 4-19-06.  Tentative PID approval 8-30-06.11-3-05:  
Environmental process need 54 months to complete, thus a LONG-LEAD project. 7-25-05:  This project may not make the 2006 SHOPP Cycle due to new limits on east , need 
realignment or design exception and scope/cost change due to archeological sites.
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- -

Agreements

PM John Roccanova Ph# (209) 948-7058

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $1,705

$873

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

Chinese Camp rehab II

Env State CE

Env Fed EX

3/3/2005

3/3/2005

Delivery 
Plan

No

Est Date

8/24/2005

District Est 8/24/2005

County-Route-Postmile

TUO 120 16.2 / 24.1

PPNO

0292

Location Description

ON ROUTE 120 IN TUOLUMNE COUNTY 
FROM SHAWMUT ROAD JUST EAST OF 
CHINESE CAMP TO MOCCASIN CREEK 
BRIDGE KP26.15/38.78)

Work Description

REHAB-WIDEN SHOULDER AND AC 
OVERLAY Parcels 0

Utilities 0

Total Con Est $2,578

APL 
List

No

Phase

K

Approve PSR 10/13/2005

Project Rpt 10/13/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-3A700_

Cur Est

Project Comments

11-14-2007:  project not funded for 2008 SHOPP and needs to be taken off from APL.

7-2007:  Design requested to update the cost estimate then program the project into SHOPP.

11/16/06-Pending Programming.
08/02/06-Pending programming. 10/13/05- PID Approved.
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Agreements

PM John Roccanova Ph# (209) 948-7058

DM Getachew Eshete Ph# (559) 243-3890

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

9/1/2005

9/1/2005

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T1/1/2016

1/1/2016

RTL 
M460

T1/1/2016

1/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/1/2015

7/1/2015

PS&E TO
DOE
M377

T

3/1/2016

HQ 
Advertise 

M480

T

4/1/2016

4/1/2016

Contract 
Award 
M495

T

5/1/2016

5/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

3/1/2016
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 MEASURE & 100% LOCAL



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$2,000

$4,001

RW Est $0

Project Phase

Candidate
PRSM No

Program

LOCAL

Status

Inactive

Doc Yr

Prog Code

400.000

Component

Funding

Local 

Project Name

SR99 Atwater Applegate OC 
Interchange Modification

Env State ND

Env Fed ND

Delivery 
Plan

No

Est Date

County-Route-Postmile

MER 99 22.3 / 23.3

PPNO

5475

Location Description

IN ATWATER FROM 0.5 MILE SOUTH 
OF TO 0.5 MILE NORTH OF 
APPLEGATE OVERCROSSING 
BRIDGE #39-127

Work Description

MODIFY INTERCHANGE (100% LOCAL)

Parcels 0

Utilities 0
Total Con Est $6,001

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-44250_

Project Comments

On hold.

73

--

PM Catey Campora Ph# (209) 948-7983

DM  Ph#

EM  Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

COP CITY OF  ATWATER

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

0

Cur Est

$1,209

$7,328

RW Est $0

Project Phase

Candidate
PRSM No

Program

LOCAL

Status

Inactive

Doc Yr

2004

Prog Code

400.000

Component

Funding

Local , Oversight, 
Funds Only

Project Name

Rawhide Road

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

3/23/2005

3/23/2005

County-Route-Postmile

TUO 49 14.5 / 15.3

PPNO

0058

Location Description

IN TUOLUMNE COUNTY, IN 
JAMESTOWN FROM 0.3 KM SOUTH 
OF RAWHIDE TO .04 KM NORTH OF 
5TH AVENUE (KP23.3/24.6)

Work Description

INTERSECTION IMPROVEMENTS

Parcels 0

Utilities 0
Total Con Est $8,537

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-3A810_

Project Comments

6/8/07: Checking EA is closed, moving out schedule.
3/1/05 PSR on Final Signature Rounds.9/14/04 PSR was returned to CH2MHill/Tuolumne County with CT corrections. PSR not submitted back to CT for 
signature from consultant.
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--

PM Christina Hibbard Ph# (209) 948-7889

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

COP COUNTY OFTUOLUMN

Milestone 
Information

PID 
Initiated

1/1/1997Target

Completed 1/1/1997

Purpose & 
Need Defined

1/1/2000

1/1/2000

Scope, Limits & 
Alternatives Defined

6/1/2000

6/1/2000

Draft PID & 
Cost Estimate 

2/1/2003

2/1/2003

PID & Workplan 
Approved

10/1/2003

Percent 
Complete

0

June 29,2016 38



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$19,294

$75,324

RW Est $0

Project Phase

Candidate
PRSM No

Program

LOCAL

Status

Inactive

Doc Yr

2005

Prog Code

400.000

Component

Funding

Oversight

Project Name

SR33 widening from SR152 to I5

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

6/28/2005

6/28/2005

County-Route-Postmile

MER 33 R13.2 / 17.1

PPNO

5160

Location Description

IN MERCED COUNTY AT STATE 
ROUTE 33 FROM STATE ROUTE 152 
TO MCCABE RD. (KP R21.29/27.79)

Work Description

WIDENING

Parcels 0

Utilities 0
Total Con Est $94,618

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0K790_

Project Comments

5/05-sent comments to the consultant on their revised Traffic Operational Analysis Report, received on 4/19/05.  Last PDT meeting  was held on 
5/26/05.2/05-Submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant.  12/04-The efforts would not lead to a "Project 
Initiation Document".   Final Product is  a "Transportation Improvement Plan".
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PM Subhash Johar Ph# (209) 948-7765

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

Milestone 
Information

PID 
Initiated

9/15/2003Target

Completed 9/15/2003

Purpose & 
Need Defined

10/15/2003

10/15/2003

Scope, Limits & 
Alternatives Defined

12/1/2003

12/1/2003

Draft PID & 
Cost Estimate 

12/1/2004

2/1/2005

PID & Workplan 
Approved

6/30/2005

Percent 
Complete

0

Cur Est

$3,200

$19,440

RW Est $200

Project Phase

Candidate
PRSM Yes

Program

LOCAL

Status

Inactive

Doc Yr

2005

Prog Code

400.000

Component

Funding

Developer,Oversight

Project Name

Volta Road Interchange

Env State

Env Fed

Delivery 
Plan

No

Est Date

7/20/2006

7/20/2006

1/2/2007

County-Route-Postmile

MER 152 16.2 / 16.2

PPNO

0062

Location Description

IN MERCED COUNTY ON ROUTE 
152/VOLTA ROAD (KP 26.15)

Work Description

CONSTRUCT NEW INTERCHANGE-RTE 
152 AND VOLTA ROAD

Parcels 0

Utilities 0
Total Con Est $22,640

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0N160_

Project Comments

01/07:  Work has been stopped per request from the consultant due to pending approval of their contract. Three alternatives have been developed. Traffic 
Forcasting Report has been completed. Next PDT is scheduled for 3/21/07. Last PDT meeting was held on 12/13/06.
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--

PM Jes Padda Ph# (209) 948-7765

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

Milestone 
Information

PID 
Initiated

8/25/2005Target

Completed 8/20/2005

Purpose & 
Need Defined

9/1/2006

8/2/2006

Scope, Limits & 
Alternatives Defined

11/1/2006

10/10/2006

Draft PID & 
Cost Estimate 

7/1/2008

PID & Workplan 
Approved

1/1/2009

Percent 
Complete

10

June 29,2016 39



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

172,100

RW Est $0

Project Phase

CANDIDATE
PRSM No

Program

Local

Status

Inactive

Doc Yr

2006

Prog Code

400.000

Component

Funding

Local,Oversight

Project Name

Hilmar Bypass

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

3/5/2012

County-Route-Postmile

MER 165 0.0 / 30.5

PPNO

Location Description

IN MERCED COUNTY ON SR 165 FROM

Work Description

NEW BYPASS TO TAKE TRUCK 
TRAFFIC FROM SR165, AROUND 
HILMAR AND TURLOCK TO SR99

Parcels 0

Utilities 0
Total Con Est 172,100

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0P810_

Project Comments

05/24/12>>PSR-PDS has been approved by the District 10 Director on 04-26-2012.

04/01/12>> The consultant for Merced County incorporated the comments in the PSR-PDS document and design unit is completing the final check and then 
document will be on signature rounds.
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PM John Roccanova Ph# (209) 948-7058

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

Milestone 
Information

PID 
Initiated

9/1/2006Target

Completed 8/31/2006

Purpose & 
Need Defined

10/1/2010

Scope, Limits & 
Alternatives Defined

4/1/2010

Draft PID & 
Cost Estimate 

4/1/2010

PID & Workplan 
Approved

10/1/2010

4/26/2012

Percent 
Complete

100

Cur Est

$26,219

$79,518

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

LOCAL

Status

Inactive

Doc Yr

2006

Prog Code

400.000

Component

Funding

Oversight

Project Name

State Route 4 Realignment Project

Env State

Env Fed

Delivery 
Plan

No

Est Date

2/6/2008

2/6/2008

County-Route-Postmile

SJ 4 19.1 / 23.6

PPNO

Location Description

IN SAN JOAQUIN COUNTY IN THE 
CITY OF STOCKTON ON SR 4 FROM 
MARIPOSA ROAD INTERCHANGE TO 
KAISER ROAD

Work Description

REALIGN SR4

Parcels 0

Utilities 0
Total Con Est 105,737

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0P970_

Project Comments

5/8/2008-Due to withdrawal of the City of Stockton's sponsorship, the Department will suspend our oversight effort and recommends the project be removed 
from the APL.
3/12/08-Received Draft Traffic Forecast and Operations Report.  Drafted the Cooperative Agreement.
1/31/08 PDT held 1/16/2008  Outcome is as follows:a.City submitting a supplemental Forecast and Operations Report to address the recently approved GP. 
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PM Scott Guidi Ph# (209) 948-7829

DM Martin Nishikawa Ph# (559) 230-3122

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

COP CITY OF STOCKTON

Milestone 
Information

PID 
Initiated

9/1/2006Target

Completed 9/1/2006

Purpose & 
Need Defined

10/1/2006

10/1/2006

Scope, Limits & 
Alternatives Defined

11/1/2006

11/1/2006

Draft PID & 
Cost Estimate 

7/15/2008

PID & Workplan 
Approved

12/1/2008

Percent 
Complete

40

June 29,2016 40



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$46,190

RW Est $0

Project Phase

PID
PRSM Yes

Program

LOCAL

Status

Inactive

Doc Yr

2006

Prog Code

400.000

Component

Funding

Local,Oversight

Project Name

AUSTIN ROAD IC

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

8/2/2006

County-Route-Postmile

SJ 99 4.5 / 5.0

PPNO

Location Description

IN SAN JOAQUIN COUNTY IN THE 
CITY OF MANTECA ON SR 99 AT 
AUSTIN ROAD (KP 7.2/8.0)

Work Description

OVERSIGHT OF INTERCHANGE 
MODIFICATIONS

Parcels 0

Utilities 0
Total Con Est $46,190

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0P730_

Project Comments

11/20/15:   No Change

9/3/2015: ON HOLD
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PM Sam Sherman Ph# (209) 948-7889

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

COP CITY OF MANTECA 7/25/2008

Milestone 
Information

PID 
Initiated

2/13/2013Target

Completed 2/13/2013

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

6/11/2013

Percent 
Complete

50

Cur Est

$6,800

$23,100

RW Est $0

Project Phase

CANDIDATE
PRSM Yes

Program

LOCAL

Status

Inactive

Doc Yr

2006

Prog Code

400.000

Component

Funding

Oversight

Project Name

SR 120/AIRPORT ROAD IC

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

1/9/2009

1/9/2009

County-Route-Postmile

SJ 120 3.0 / 3.6

PPNO

Location Description

IN SAN JOAQUIN COUNTY IN THE 
CITY OF MANTECA ON SR 120 AT 
AIRPORT WAY (KP 4.8/5.8)

Work Description

OVERSIGHT OVER INTERCHANGE 
MODIFICATIONS

Parcels 0

Utilities 0
Total Con Est $29,900

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0P650_

Project Comments

80

--

PM Sinarath Pheng Ph# (209) 948-7829

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

COP CITY OF  MANTECA 7/25/2008

Milestone 
Information

PID 
Initiated

7/11/2006Target

Completed 7/11/2006

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

5/15/2013

Percent 
Complete

0

June 29,2016 41



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$790

RW Est $0

Project Phase

CANDIDATE
PRSM No

Program

LOCAL

Status

Inactive

Doc Yr

2008

Prog Code

400.000

Component

Funding

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

3/14/2008

County-Route-Postmile

AMA 88 14.9 / 1.9

PPNO

Location Description

IN AMADOR COUNTY, INTERSECTION 
SR 88 AND COURT STREET ** 
OVERSIGHT ONLY**

Work Description

IMPROVE COURT ST CHANNELIZATION 
AND EB SR 88 RIGHT TURN LANE

Parcels 0

Utilities 0
Total Con Est $790

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0T200_

Project Comments

81

--

PM Grace Magsayo Ph# (209) 948-7976

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

Cur Est

$0

$0

RW Est $0

Project Phase

Candidate
PRSM No

Program

LOCAL

Status

Inactive

Doc Yr

2008

Prog Code

400.000

Component

PEER

Funding

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

CAL 26 5.8 / 5.9

PPNO

Location Description

IN SAN JOAQUIN COUNTY IN THE 
CITY OF SAN ANDREAS ON SR 26 
FROM BALDWIN TO DRIVER TO 
JENNY LIND ELEMENTARY SCHOOL

Work Description

CONSTRUCT SIDEWLAKS AND 
INSTALL HIGH VISIBILITY SCHOOL 
CROSSWALKS

Parcels 0

Utilities 0
Total Con Est $0

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0T510_

Project Comments

82

--

PM Arvinder Bajwa Ph# (209) 948-7988

DM Brad Cole Ph# (559) 230-3134

EM Janet Bailey Ph#

CM Manjit Singh Ph# (209) 333-6924

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

June 29,2016 42



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$0

RW Est $0

Project Phase

Candidate
PRSM No

Program

LOCAL

Status

Inactive

Doc Yr

2008

Prog Code

400.000

Component

Funding

Oversight

Project Name

DAGGETT ROAD

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

SJ 4 T13.9 / 15.1

PPNO

Location Description

IN SAN JOAQUIN COUNTY ON SR4 
FROM 500' WEST OF ROBERTS ROAD 
TO 500' EAST (KP 22.3/24.3)

Work Description

OPERATIONAL AND SAFETY 
IMPROVEMENTS

Parcels 0

Utilities 0
Total Con Est $0

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0P830_

Project Comments

3/21/07:Moved back to permits, remove from SOP
2/14/07: PDT held on 1/26/07 to confirm project as PSR or encroachement permit. Port will submit plans and estimate for review.
12/20/06:  PID Draft 04/01/2007 - PID Approved 06/01/2007

83

--

PM Iorzua Akuva Ph# (209) 941-1958

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

COP PORT OF  STOCKTON

Milestone 
Information

PID 
Initiated

1/15/2007Target

Completed 1/15/2007

Purpose & 
Need Defined

2/15/2007

2/15/2007

Scope, Limits & 
Alternatives Defined

3/15/2007

Draft PID & 
Cost Estimate 

5/15/2007

PID & Workplan 
Approved

7/1/2007

Percent 
Complete

0

Cur Est

$0

$0

RW Est $0

Project Phase

CANDIDATE
PRSM No

Program

LOCAL

Status

Inactive

Doc Yr

2009

Prog Code

400.000

Component

Funding

Oversight

Project Name

HARNEY LANE INTERCHANGE 
IMPROVEMENTS

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

SJ 99 R28.4 / R28.5

PPNO

0233

Location Description

ON SR 99 AND HARNEY LAND NEAR 
CITY OF LODI ** OVERSIGHT ONLY**

Work Description

INTERCHANGE MODIFICATION

Parcels 0

Utilities 0
Total Con Est $0

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0S770_

Project Comments

1/21/10>>This project was put on hold by the City of Lodi because of the Reynold Ranch PEER project, which is located at the same interchange. Because 
the State may start requesting reimbursement on PID’s documents in the 10/11FY, the City is now considering to resume work on the PSR/PR to avoid the 
charges. I am waiting on Pat Robledo to tell me when the resources would be available for PID work to resume.

84

--

PM Iorzua Akuva Ph# (209) 941-1958

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

COP CITY OF  LODI

Milestone 
Information

PID 
Initiated

2/25/2008Target

Completed 2/25/2008

Purpose & 
Need Defined

9/2/2008

9/2/2008

Scope, Limits & 
Alternatives Defined

4/1/2009

Draft PID & 
Cost Estimate 

7/1/2009

PID & Workplan 
Approved

9/1/2009

Percent 
Complete

10

June 29,2016 43



Caltrans Central Region  

6/29/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

133,000

RW Est $0

Project Phase

PID
PRSM No

Program

Local

Status

Inactive

Doc Yr

2010

Prog Code

400.000

Component

Funding

RIP,Oversight

Project Name

APPLEGATE IC/RTE 99 UPGRADE

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

6/28/2011

County-Route-Postmile

MER 99 20.9 / R23.8

PPNO

Location Description

ON ROUTE 99 BETWEEN 1.04 MILE 
NORTH OF APPLEGATE ROAD 
OVERCROSSING AND 1.9 MILE 
SOUTH OF APPLEGATE ROAD 

Work Description

CONVERT FOUR-LANE EXPRESSWAY 
TO SIX-LANE FREEWAY

Parcels 0

Utilities 0
Total Con Est 133,000

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-0Q060_

Project Comments

 1/17/12: Project is now inactive per email from Jesse Brown on 11/15/11, MCAG will not be proceeding with PA&ED at this time nor programming funding 
for the project in the 2012 STIP.

85

--

PM Sinaren Pheng Ph# (209) 948-7972

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

COP MCAG=

Milestone 
Information

PID 
Initiated

6/4/2008Target

Completed 6/10/2008

Purpose & 
Need Defined

1/8/2009

2/28/2009

Scope, Limits & 
Alternatives Defined

8/10/2009

8/5/2010

Draft PID & 
Cost Estimate 

9/30/2010

3/25/2011

PID & Workplan 
Approved

11/30/2010

8/16/2011

Percent 
Complete

100

Cur Est

$0

$3,000

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

Local

Status

Active

Doc Yr

2016

Prog Code

400.100

Component

PDS

Funding

Local,Oversight,Rei
mbursed

Project Name

Lodi 99 Widening

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/15/2015

County-Route-Postmile

SJ 99 28.3 / 31.4

PPNO

Location Description

IN LODI FROM HARNEY LANE TO 
TURNER ROAD

Work Description

WIDEN FROM 4 TO 6 LANES

Parcels 0

Utilities 0
Total Con Est $3,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

10-1F070_

Project Comments

04/25/16- Consultant to move forward with environmental request and focus meetings with functional units.

86

--

PM Jes Padda Ph# (209) 948-7765

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

Milestone 
Information

PID 
Initiated

9/4/2015Target

Completed

Purpose & 
Need Defined

9/28/2015

9/28/2015

Scope, Limits & 
Alternatives Defined

6/15/2016

Draft PID & 
Cost Estimate 

9/15/2016

PID & Workplan 
Approved

12/30/2016

Percent 
Complete

15

June 29,2016 44



PA&ED PHASE
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$1,000

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

Prog Cod

800.100

Component Funding

Local,Oversight

Project Name

NEWMAN INTERSECTION 
OVERSIGHT

Env Stat

Env Fed

Est Date

1/15/2013

County-Route-Postmile

STA 33 0.4 / 0.4

PPNO

Location Description

IN STANISLAUS COUNTY, IN THE CITY OF 
NEWMAN AT THE INTERSECTION OF 
STATE ROUTE 33 AND INYO AVENUE

Work Description

WIDEN INTERSECTION & INSTALL 
TRAFFIC SIGNALS Parcels 0

Utilities 0

Total Con Est $1,000

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 8/8/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 70 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

04/26/16: Environmental study is in progress.

EA

10-1C140_ APL 
List Yes

87

- -
PRSM Yes

Delivery
_Plan

No

PM Sinaren Pheng Ph# (209) 948-7972

DM Mason Leung Ph# (209) 948-7073

EM Julie Myrah Ph# (916) 653-2975

CM Steve Sakata Ph# (559) 287-3116

COP CITY OF  NEWMAN 2/2/2015

Approved

Begin Env 
M020

2/3/2015Current A

NOP 
M030

Delivery 
Plan

3/1/2016

Circulate 
DED 
M120

T

Approve 
FED 
M160

4/15/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T6/3/2016

RTL 
M460

T7/1/2016

XPM Milestones

12/30/2016

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$0

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

Prog Cod

800.100

Component Funding

Local,Oversight

Project Name

MODESTO 132/14TH STREET

Env Stat

Env Fed

Est Date

County-Route-Postmile

STA 132 15.2 / 15.4

PPNO

0000

Location Description

IN STANISLAUS COUNTY IN MODESTO ON 
STATE ROUTE 132 (D STREET) AT THE 
INTERSECTION OF 14TH STREET. 
RELATED TO LOCAL ASSISTANCE 

Work Description

IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $0

Str Est

Dist Est

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 10 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

03.02.16:1.Caltrans Reviewing Updated TOAR, with roundabout option included.
2.Preparing Roundabout Option
3.Traffic Impact Study Prepared

11/20/15:  city consultant preparing roundabout option; PDT then to perform ICE Analysis

EA

10-1C320_ APL 
List Yes

88

- -
PRSM Yes

Delivery
_Plan

No

PM Sridhar Kidambi Ph# (209) 948-7058

DM Mason Leung Ph# (209) 948-7073

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

Approved

Begin Env 
M020

4/15/2015Current A

NOP 
M030

Delivery 
Plan

4/30/2016

Circulate 
DED 
M120

T

Approve 
FED 
M160

12/30/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

XPM Milestones Contract 
Accept M600

June 29, 2016 45



Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$7,337

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2004

Prog Cod

800.100

Component

PDS

Funding

Local,Oversight

Project Name

I-5 SPERRY ROAD IC

Env Stat ND

Env Fed FI

Est Date

5/17/2002

County-Route-Postmile

STA 5 15.8 / 15.9

PPNO

9124

Location Description

IN STANISLAUS COUNTY NEAR 
PATTERSON ON INTERSTATE 5 AT 
SPERRY ROAD INTERCHANGE (KP 25.5)

Work Description

RECONSTRUCT EXISTING DIAMOND 
INTERCHANGE HAVING SINGLE-LN 
RAMPS.

Parcels 0

Utilities 0

Total Con Est $7,337

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 9/5/2002

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4.29.16: 1.GADs submitted April 20, GÇÿ16
2.Ramp Meter Design Exception Signed April 21, 2016.

03.01.16; 1.PDT Scheduled March 9, GÇÿ16. 2.Traffic Operation Analysis Underway. 3.Forecasting Completed January 25,'16.

11/20/15:   Finishing forecasting and starting Traffic Operations Analysis and preparing APE.

EA

10-0G420_ APL 
List Yes

89

- -
PRSM Yes

Delivery
_Plan

No

PM Sam Sherman Ph# (209) 948-7889

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

COP STANISLAUS COUNTY 1/16/2015

Approved 7/1/2013

Begin Env 
M020

1/5/2015Current A

NOP 
M030

Delivery 
Plan

7/30/2015

4/10/2017

Circulate 
DED 
M120

T 3/14/2018

Approve 
FED 
M160

T 3/14/2018

10/30/2015

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

10/30/2015

Reg R/W 
M225

12/30/2015

R/W Cert 
M410

11/30/2017

RTL 
M460

11/30/2017

XPM Milestones

12/30/2019

Contract 
Accept M600

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$12,800

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Inactive

Doc Yr

2005

Prog Cod

400.000

Component Funding

Developer,Oversig
ht

Project Name

I-5 HAMMER LANE

Env Stat FI

Env Fed

3/22/2010

Est Date

6/19/2009

County-Route-Postmile

SJ 5 31.8 / 33.3

PPNO

0056

Location Description

IN SAN JOAQUIN COUNTY ON ROUTE 5 
HAMMER LANE (KP 51.26/53.59)

Work Description

INTERCHANGE ADDITIONS AND 
MODIFICATIONS Parcels 0

Utilities 0

Total Con Est $12,800

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 2/6/2007

Project Rpt 4/19/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 48 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project is Shelved

EA

10-0N080_ APL 
List No

90

- -
PRSM Yes

Delivery
_Plan

No

PM Sinarath Pheng Ph# (209) 948-7829

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP CITY OF  STOCKTON 6/4/2007

COP CITY OF  STOCKTON

Approved 4/1/2007

Begin Env 
M020

4/1/2007Current A

NOP 
M030

10/1/2008

10/1/2014 T

Delivery 
Plan

5/21/2009

5/21/2015

Circulate 
DED 
M120

T

8/25/2009

8/25/2015

Approve 
FED 
M160

T 9/9/2015

9/9/2009

PA&ED 
M200

T

2/13/2010

2/13/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/14/2016

5/14/2010

Reg R/W 
M225

T8/12/2016

8/12/2010

R/W Cert 
M410

T12/17/2016

12/17/2010

RTL 
M460

T5/9/2017

5/9/2011

XPM Milestones

9/15/2013

9/15/2019

Contract 
Accept M600

T

June 29, 2016 46



Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$12,200

$36,500

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Inactive

Doc Yr

2005

Prog Cod

400.000

Component Funding

Developer,Oversig
ht

Project Name

I-5 EIGHT MILE ROAD

Env Stat

Env Fed

Est Date

6/19/2009

6/19/2009

County-Route-Postmile

SJ 5 35.0 / 35.8

PPNO

3013

Location Description

IN SAN JOAQUIN COUNTY ON ROUTE 5 
EIGHT MILE ROAD (KP 56.45/57.63)

Work Description

INTERCHANGE ADDITIONS AND 
MODIFICATIONS Parcels 0

Utilities 0

Total Con Est $48,700

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 2/6/2007

Project Rpt 4/19/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

10-0N100_ APL 
List No

91

- -
PRSM Yes

Delivery
_Plan

No

PM Sinarath Pheng Ph# (209) 948-7829

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP CITY OF STOCKTON 6/4/2007

COP CITY OF STOCKTON

Approved 4/1/2007

Begin Env 
M020

4/1/2007Current A

NOP 
M030

4/9/2008

Delivery 
Plan

5/21/2009

5/21/2015

Circulate 
DED 
M120

T

8/25/2009

8/25/2015

Approve 
FED 
M160

T 9/9/2015

9/9/2009

PA&ED 
M200

T

2/13/2010

2/13/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/14/2016

5/14/2010

Reg R/W 
M225

T8/12/2016

8/12/2010

R/W Cert 
M410

T12/17/2016

12/17/2010

RTL 
M460

T5/9/2017

5/9/2011

XPM Milestones

9/15/2013

9/15/2019

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc

$19,554

Cur Est

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2005

Prog Cod

400.100

Component Funding

Developer,Oversig
ht

Project Name

SERVICE RD/MITCHELL RD 
INTERCHANGE PROJECT

Env Stat ES

Env Fed EX

Est Date

7/22/2015

7/22/2015

County-Route-Postmile

STA 99 9.7 / 10.9

PPNO

9399

Location Description

ON RTE 99 IN CERES, IN STANISLAUS 
COUNTY FROM 0.5 KM SOUTH TO 1.0 KM 
NORTH OF MITCHELL ROAD (KP 15.6/17.5)

Work Description

RECONSTRUCT INTERCHANGE

Parcels 0

Utilities 0

Total Con Est

Str Est

$78,010

Dist Est $58,456

Phase

0

RW $$Const $$

PID Appr 7/9/2002

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 40 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/29/16 PDT meeting held on 3/30/16
3/4/16 PDT meet. held 12/17/15; Consultant is working on Eng. and Env. studies;Target DED circulation 7/29/16; PA&ED target date 4/21/17
11/19/15 Design is processing fax sheet for mandatory Design exception for interchange spacing; drainage and storm water date report is being reviewed  by Caltrans; 
Consultants working on Environmental studies.
9/4/15 Focus Meeting was held with City and Consultants on September 3, 2015, to discuss Design and Traffic Operations Fact Sheet for Mandatory Design Exception for 
Interchange spacing.

EA

10-1A690_ APL 
List Yes

92

- -
PRSM Yes

Delivery
_Plan

No

PM Arvinder Bajwa Ph# (209) 948-7988

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

COP CITY     CERES

Approved 5/1/2003

Begin Env 
M020

10/18/2012Current A

NOP 
M030

Delivery 
Plan

9/1/2008

7/29/2016

Circulate 
DED 
M120

T

2/1/2009

8/1/2016

Approve 
FED 
M160

T 4/21/2017

3/1/2009

PA&ED 
M200

T

11/1/2009

1/2/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T10/1/2017

8/1/2009

Reg R/W 
M225

T4/1/2017

2/1/2009

R/W Cert 
M410

T10/1/2019

8/1/2011

RTL 
M460

T10/1/2019

8/1/2011

XPM Milestones

7/1/2014

9/1/2022

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$1,379

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Cod

400.100

Component

PEER

Funding

Local,Oversight

Project Name

SR-59 LANDFILL ENTRANCE

Env Stat

Env Fed

Est Date

6/18/2008

County-Route-Postmile

MER 59 21.5 / 22.5

PPNO

0286

Location Description

IN MERCED COUNTY ON SR 59 AT 
LANDFILL EXIT (KP 34.4/36.0)

Work Description

OVERSIGHT OF NEW INTERSECTION 
CONSTRUCTION Parcels 0

Utilities 0

Total Con Est $1,379

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 80 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/26/16 - MCRWMA is questioning the need for the project. CT believes the project should be built to complete mitigation requirements. Discussions will continue.

EA

10-0P740_ APL 
List Yes

93

- -
PRSM Yes

Delivery
_Plan

Yes

PM Mike Cook Ph# (209) 470-2909

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

Approved 7/1/2007

Begin Env 
M020

7/1/2007Current A

NOP 
M030

Delivery 
Plan

7/31/2012

Circulate 
DED 
M120

1/15/2013

Approve 
FED 
M160

11/17/2016

2/1/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T11/17/2016

Reg R/W 
M225

T1/16/2017

7/31/2012

R/W Cert 
M410

T7/13/2017

9/30/2013

RTL 
M460

T8/14/2017

XPM Milestones

8/1/2013

12/3/2018

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$4,635

$20,000

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Inactive

Doc Yr

2006

Prog Cod

400.100

Component Funding

Developer,Oversig
ht

Project Name

MORADA LANE IC

Env Stat ER

Env Fed ES

Est Date

7/7/2006

9/25/2003

County-Route-Postmile

SJ 99 23.5 / 24.5

PPNO

7702

Location Description

IN SAN JOAQUIN CO AT MORADA LANE IN 
STOCKTON (KP37.8 /39.4 )

Work Description

RECONSTRUCT MORADA LANE I/C AT SJ-
99 IN STOCKTON Parcels 0

Utilities 0

Total Con Est $24,635

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 5/30/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 62 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/26/16 - Not on APL. City of Stockton does not have the money to move the project forward at this time.

EA

10-0L140_ APL 
List No

94

- -
PRSM Yes

Delivery
_Plan

No

PM Mike Cook Ph# (209) 470-2909

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

COP CITY OF STOCKTON 6/12/2008

Approved 12/1/2007

Begin Env 
M020

12/1/2007Current A

NOP 
M030

Delivery 
Plan

2/1/2009

7/18/2013

Circulate 
DED 
M120

T

4/1/2009

3/9/2014

Approve 
FED 
M160

T 5/7/2014

6/2/2009

PA&ED 
M200

T

4/1/2009

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

4/1/2009

Reg R/W 
M225

7/1/2009

R/W Cert 
M410

11/1/2010

RTL 
M460

11/15/2010

XPM Milestones

9/1/2013

Contract 
Accept M600
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$8,606

$25,583

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Inactive

Doc Yr

2006

Prog Cod

400.100

Component Funding

Developer,Oversig
ht

Project Name

EIGHT MILE /99 IC

Env Stat ER

Env Fed ES

Est Date

10/3/2006

10/3/2006

County-Route-Postmile

SJ 99 24.9 / 25.9

PPNO

7708

Location Description

IN SAN JOAQUIN CO AT EIGHT MILE 
ROAD IN STOCKTON (KP40.71/40.87)

Work Description

RECONSTRUCT EIGHT MILE RD I/C AT SJ-
99 IN STOCKTON Parcels 0

Utilities 0

Total Con Est $34,189

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 1/5/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 47 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/26/16 - Not on APL. City of Stockton does not have the money to move the project forward at this time.

EA

10-0L130_ APL 
List No

95

- -
PRSM Yes

Delivery
_Plan

No

PM Mike Cook Ph# (209) 470-2909

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

COP CITY OF  STOCKTON 6/12/2008

Approved 12/1/2007

Begin Env 
M020

12/1/2007Current A

NOP 
M030

Delivery 
Plan

4/7/2009

7/18/2013

Circulate 
DED 
M120

T

4/1/2009

3/9/2014

Approve 
FED 
M160

T 4/18/2014

6/1/2009

PA&ED 
M200

T

10/1/2009

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

10/1/2009

Reg R/W 
M225

7/1/2010

R/W Cert 
M410

4/1/2011

RTL 
M460

4/1/2011

XPM Milestones

7/1/2013

Contract 
Accept M600

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$33,000

RW Est $650

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2008

Prog Cod

800.100

Component Funding

RIP,Local,Oversig
ht

Project Name

CHRISMAN ROAD I/C

Env Stat ND

Env Fed FI

Est Date

10/26/2012

6/14/2015

County-Route-Postmile

SJ 205 R9.0 / R9.6

PPNO

7900

Location Description

ON INTERSTATE 205 FROM 0.9 MILES 
EAST OF MACARTHUR DRIVE TO 2.9 
MILES WEST OF INTERSTATE 5

Work Description

OVERSIGHT CONSTRUCT NEW 6 LANE 
FREEWAY Parcels 12

Utilities 5

Total Con Est $33,000

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 11/6/2012

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 75 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4.29.16: 1.Updating DPR/NCR; Finalizing DED; Preparing for Public Meeting to be held Mid July. 2. Exec. Public Hearing scheduled June 7, 2016.

 03.01.16; 1.Updated DPR, NCR provided for review at PDT held March 1, GÇÿ16. 2.Performed addit. Traffic analysis to assess feasibility of DDI & Roundabout concepts 
requested by SJCO. A tech memo to be prepared outlining why these concepts do not meet oper. Goals.
11/20/15:  Mand. Design Exception for IC Spacing approved 10/13/15;  PR  & New Connection Report Drafted;  Next step, obtain acceptability determination from FHWA.

EA

10-0H880_ APL 
List Yes

96

- -
PRSM Yes

Delivery
_Plan

No

PM Sam Sherman Ph# (209) 948-7889

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP CITY OF  TRACY 9/20/2012

COP CITY TRACY #10-412 5/2/2013

COP CITY OF  TRACY 3/30/2012

Approved 1/15/2013

Begin Env 
M020

8/13/2013Current A

NOP 
M030

Delivery 
Plan

9/15/2014

1/29/2016

Circulate 
DED 
M120

T

7/15/2015

5/26/2016

Approve 
FED 
M160

T 7/29/2016

7/31/2015

PA&ED 
M200

T

10/30/2015

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/7/2016

12/30/2015

Reg R/W 
M225

T2/3/2017

3/30/2016

R/W Cert 
M410

T2/5/2019

10/30/2016

RTL 
M460

T3/5/2019

12/30/2016

XPM Milestones

3/15/2019

9/25/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $6,200 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$71,000

$425,000

RW Est $0

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

RIP,Oversight,LCO

Project Name

NORTH COUNTY CORRIDOR

Env Stat ER

Env Fed ES

2/19/2008

2/19/2008

Est Date

11/18/2009

11/18/2009

County-Route-Postmile

STA 108 R27.5 / R45.5

PPNO

Location Description

IN STA CO, ON NEW ALIGNMENT FROM 
SR 99 NORTH OF THE CITY OF MODESTO 
TO SR 120 EAST OF THE CITY OF 
OAKDALE

Work Description

EXPRESSWAY ON NEW ALIGNMENT

Parcels 0

Utilities 0

Total Con Est $496,000

Str Est

Dist Est

Phase

0

RW $$

$0

Const $$

$0

PID Appr 4/9/2008

Project Rpt 4/13/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 25 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/29/16 Draft PR/DED targeted to be released to the public in June 2016; STANCOG has released FTIP and RTP Amendment for public review that includes programming of 
PA&E phase; Public meeting will be rescheduled
3/4/16 PDT held on 1/13/16; PA&ED 75% complete; Draft PR/ED to be released to the public in April 2016: Public meeting scheduled for 5/19/16; PA&ED target date August 
2017
11/23/15: DED scheduled to be released to public early Jan. 2016. Public Hearing scheduled for Jan. 28, 2016.

EA

10-0S800_ APL 
List Yes

97

- -
PRSM Yes

Delivery
_Plan

No

PM Arvinder Bajwa Ph# (209) 948-7988

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

COP JPA 4/23/2009

Approved 5/1/2008

Begin Env 
M020

5/1/2008Current A

NOP 
M030

5/30/2008

8/30/2010 A

Delivery 
Plan

11/1/2010

8/12/2016

Circulate 
DED 
M120

T

4/1/2011

Approve 
FED 
M160

3/15/2017

2/8/2012

PA&ED 
M200

T

5/1/2012

5/15/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/15/2019

6/1/2012

Reg R/W 
M225

T8/1/2017

12/1/2012

R/W Cert 
M410

T7/10/2019

2/1/2014

RTL 
M460

T7/12/2019

5/2/2014

XPM Milestones

9/1/2017

12/1/2022

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$1,600

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2010

Prog Cod

400.210

Component

PEER

Funding

Local,Oversight

Project Name

GUSTINE ROUNDABOUT

Env Stat

Env Fed

Est Date

5/10/2011

County-Route-Postmile

MER 140 5.6

PPNO

0305

Location Description

IN MERCED COUNTY STATE ROUTE 
140/33 PM 5.3

Work Description

CONSTRUCT ROUNDABOUT

Parcels 0

Utilities 0

Total Con Est $1,600

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 70 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

04/26/16: Environmental study is in progress, target completion date May 2016.

EA

10-0W350 APL 
List Yes

98

- -
PRSM Yes

Delivery
_Plan

No

PM Sinaren Pheng Ph# (209) 948-7972

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

Approved

Begin Env 
M020

9/1/2012Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

4/4/2016

Approve 
FED 
M160

T 6/30/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T9/1/2016

RTL 
M460

T3/1/2017

XPM Milestones

1/16/2018

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$250,000

RW Est $0

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

730.000

Component Funding

Oversight,Reimbur
sed,Rail

Project Name

HIGH SPEED RAIL MERCED TO 
SAN JOSE

Env Stat

Env Fed

Est Date

9/30/2011

County-Route-Postmile

MER 152 R0.0 / R40.8

PPNO

0278

Location Description

ON STATE ROUTE 152 IN MERCED 
COUNTY (PM R0.0/R40.8)

Work Description

HIGH SPEED TRAIN SYSTEM

Parcels 0

Utilities 0

Total Con Est $250,000

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

11/30/15 Working with HSR Representatives and HQ to determine level of resources for next FY.

EA

10-0V090_ APL 
List No

99

- -
PRSM Yes

Delivery
_Plan

No

PM Grace Magsayo Ph# (209) 948-7976

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

COP CA HIGH SPEED RAIL 11/23/2009

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

2/1/2013

7/1/2016

Circulate 
DED 
M120

T

Approve 
FED 
M160

8/1/2017

4/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

XPM Milestones Contract 
Accept M600

RIP

Supt

IIP Local Other

Est Esc Cur Est

$546

$0

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2014

Prog Cod

400.100

Component Funding

Oversight

Project Name

SOUTH AVENUE BRIDGE

Env Stat ND

Env Fed FI

Est Date

5/18/2015

County-Route-Postmile

AMA 49 3.7 / 4.0

PPNO

Location Description

IN AMADOR COUNTY IN THE CITY OF 
JACKSON ON STATE ROUTE 49 AT 
SOUTH AVENUE BRIDGE (NO. 26C0004)

Work Description

OVERSIGHT OF BRIDGE REPLACEMENT

Parcels 0

Utilities 0

Total Con Est $546

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 10/6/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 5 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/2/16: Environmental studies/reviews on-going.

EA

10-0X730_ APL 
List Yes

100

- -
PRSM Yes

Delivery
_Plan

No

PM Leo Martinez Ph# (209) 948-7854

DM Mason Leung Ph# (209) 948-7073

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

COP CITY OF JACKSON 7/9/2014

Approved

Begin Env 
M020

10/6/2014Current A

NOP 
M030

Delivery 
Plan

12/21/2016

Circulate 
DED 
M120

T

Approve 
FED 
M160

6/7/2017

PA&ED 
M200

T 5/10/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T10/12/2017

Reg R/W 
M225

T6/8/2017

R/W Cert 
M410

T11/30/2020

RTL 
M460

T2/25/2021

XPM Milestones

8/21/2023

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $0

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.121

Component

G13

Funding

Project Name

CLEMENTS CAPM

Env Stat CE

Env Fed EX

Est Date

1/21/2016

County-Route-Postmile

SJ 88 16.4 / 25.4

PPNO

0165

Location Description

IN SAN JOAQUIN COUNTY NEAR 
CLEMENTS ON STATE ROUTE 88 FROM 
STATE ROUTE 12 TO THE AMADOR 
COUNTY LINE

Work Description

DIGOUT AND REPAIR OF LOCALIZED 
FAILURES/AC OVERLAY Parcels 0

Utilities 0

Total Con Est

Str Est

$7,976

Dist Est $7,976

Phase

0

RW $$

$10

Const $$

$0

PID Appr 10/31/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 40 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/25/16- Submitted on 3/9/16 with a target on 8/1/16. Kickoff meeting held on 3/1/16. G-13 Contingency project.

EA

10-0Q180_ APL 
List Yes

101

- -
PRSM Yes

Delivery
_Plan

No

PM Jes Padda Ph# (209) 948-7765

DM Mason Leung Ph# (209) 948-7073

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

9/15/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T12/15/2017

RTL 
M460

T1/15/2018

XPM Milestones

6/18/2019

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$815,000

RW Est $0

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.110

Component

Long Lead

Funding

Project Name

STOCKTON CHANNEL VIADUCT 
BRIDGE REHAB

Env Stat ER

Env Fed FI

Est Date

5/28/2015

County-Route-Postmile

SJ 5 26.1 / 26.5

PPNO

3133

Location Description

IN SAN JOAQUIN COUNTY IN STOCKTON 
(STOCKTON CHANNEL VIADUCT BR. NO. 
29-0176 L/R)

Work Description

BRIDGE REHABILITATION

Parcels 0

Utilities 0

Total Con Est $815,000

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 6/22/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E 0 % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4.29.16: 1.Long-Lead PA&ED Approved March CTC mtg, awaiting funding.

03.01.16: 1.Project waiting for programming.

11/20/15:   Approved as Long-Lead SHOPP Project (PA&ED Phase Only) by SHOPP Exec. Board on 10/28/15;   Awaits programming in 2016.

EA

10-0X460_ APL 
List No

102

- -
PRSM Yes

Delivery
_Plan

No

PM Sam Sherman Ph# (209) 948-7889

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

Approved

Begin Env 
M020

1/9/2017Current T

NOP 
M030

4/18/2017 T

Delivery 
Plan

9/20/2019

Circulate 
DED 
M120

T 1/8/2020

Approve 
FED 
M160

T 3/20/2020

PA&ED 
M200

T 6/4/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

T10/21/2019

XPM Milestones Contract 
Accept M600

June 29, 2016 52



Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$0

$21,344

RW Est $8

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component

G13

Funding

Project Name

SR99 STANISLAUS CAPM 
RAMPS

Env Stat CE

Env Fed EX

Est Date

10/28/2014

4/29/2014

County-Route-Postmile

STA 99 R0.0 / R24.8

PPNO

3088

Location Description

IN STANISLAUS COUNTY IN AND NEAR 
TURLOCK AND MODESTO FROM MERCED 
COUNTY LINE TO SAN JOAQUIN COUNTY 
LINE

Work Description

PAVEMENT PRESERVATION

Parcels 0

Utilities 0

Total Con Est $21,344

Str Est

Dist Est

Phase

0

RW $$

$3

Const $$

$0

PID Appr 6/17/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/27/16:  Project on schedule

3/2/16 PAED on schedule

11/30/15:  Still working on PCR needs with the team.

EA

10-1C290_ APL 
List Yes

103

- -
PRSM Yes

Delivery
_Plan

No

PM Grace Magsayo Ph# (209) 948-7976

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

Approved

Begin Env 
M020

7/15/2015Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

10/3/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T1/2/2018

RTL 
M460

T2/1/2018

XPM Milestones

1/2/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$0

$27,100

RW Est $5

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.310

Component

G13

Funding

Project Name

SJ and STA Ramp Metering

Env Stat CE

Env Fed EX

Est Date

4/4/2014

4/29/2014

County-Route-Postmile

STA 99 R20.9 / R24.7

PPNO

5002

Location Description

IN STA COUNTY & SAN JOAQUIN IN & 
NEAR MODESTO, RIPON, & MANTECA A 
VARIOUS LOCATIONS FROM 0.5 MI S OF 
PALENDALE AVE OC TO YOSEMITE AVE 

Work Description

OPERATIONAL IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $27,100

Str Est

Dist Est

Phase

0

RW $$

$800

Const $$

$0

PID Appr 12/3/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

10-1C300_ APL 
List Yes

104

- -
PRSM Yes

Delivery
_Plan

No

PM Sridhar Kidambi Ph# (209) 948-7058

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

Approved

Begin Env 
M020

8/1/2015Current A

NOP 
M030

Delivery 
Plan

6/6/2016

Circulate 
DED 
M120

A

Approve 
FED 
M160

3/1/2016

6/30/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T7/8/2016

Reg R/W 
M225

T9/8/2016

R/W Cert 
M410

T5/8/2017

RTL 
M460

T6/30/2017

XPM Milestones

2/28/2019

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$6,920

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2015

Prog Cod

400.100

Component Funding

Local,Oversight,Re
imbursed

Project Name

I-205/MHP INTERCHANGE

Env Stat ND

Env Fed EX

Est Date

5/1/2015

County-Route-Postmile

SJ 205 1.1 / 1.6

PPNO

Location Description

IN SAN JOAQUIN COUNTY IN THE CITY OF 
TRACY FROM 0.3 MI WEST TO 0.2 MI EAST 
OF MOUNTAIN HOUSE PARKWAY OC

Work Description

INTERCHANGE IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $6,920

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

08/24/15: PSR-PDS approved on 6/30/15. Coop Agreement 10-0454 (PA&ED, PS&E, & R/W) submitted to HQ for review on 8/3/15.

EA

10-1E210_ APL 
List Yes

105

- -
PRSM Yes

Delivery
_Plan

No

PM Sinaren Pheng Ph# (209) 948-7972

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP CITY OF  TRACY 1/16/2015

COP CITY OF  TRACY 9/15/2015

COP CITY OF  TRACY 4/8/2016

Approved

Begin Env 
M020

8/3/2015Current T

NOP 
M030

Delivery 
Plan

5/2/2016

Circulate 
DED 
M120

T 10/3/2016

Approve 
FED 
M160

T 2/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T7/6/2017

Reg R/W 
M225

R/W Cert 
M410

T1/8/2018

RTL 
M460

T5/11/2018

XPM Milestones

12/2/2019

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$5,860

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2015

Prog Cod

400.100

Component Funding

Local,Oversight,Re
imbursed

Project Name

I-580/MHP INTERCHANGE

Env Stat ND

Env Fed EX

Est Date

5/18/2015

County-Route-Postmile

SJ 580 13.3 / 13.8

PPNO

Location Description

IN SAN JOAQUIN COUNTY IN THE CITY OF 
TRACY FROM 0.2 MI. EAST TO 0.3 MI. 
WEST OF PATTERSON PASS ROAD OC

Work Description

INTERCHANGE IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $5,860

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

08/25/15: PSR-PDS approved on 6/30/15. Coop Agreement 10-0453 (PA&ED, PS&E, & R/W) submitted to HQ for review on 8/3/15.

EA

10-1E220_ APL 
List Yes

106

- -
PRSM Yes

Delivery
_Plan

No

PM Sinaren Pheng Ph# (209) 948-7972

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP CITY OF  TRACY 4/8/2016

COP CITY OF  TRACY 1/16/2015

COP CITY OF  TRACY 9/15/2015

Approved

Begin Env 
M020

8/3/2015Current T

NOP 
M030

Delivery 
Plan

5/2/2016

Circulate 
DED 
M120

T 10/3/2016

Approve 
FED 
M160

T 2/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T7/6/2017

Reg R/W 
M225

R/W Cert 
M410

T1/8/2018

RTL 
M460

T5/11/2018

XPM Milestones

12/2/2019

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$900

$42,422

RW Est $471

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.122

Component

G13

Funding

Project Name

MER-99 PAVEMENT 
REHABILITATION

Env Stat ND

Env Fed CE

Est Date

7/3/2015

7/3/2015

5/24/2014

County-Route-Postmile

MER 99 20.5 / 24.3

PPNO

5431

Location Description

IN MERCED COUNTY IN AND NEAR 
ATWATER FROM BUHACH 
OVERCROSSING TO 0.8 MILE SOUTH OF 
WESTSIDE BOULEVARD 

Work Description

PAVEMENT RESURFACING & 
RESTORATION Parcels 0

Utilities 2

Total Con Est $43,322

Str Est

Dist Est

Phase

K

RW $$

$447

Const $$

$0

PID Appr 6/11/2015

Project Rpt 6/11/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

The PID was approved on 7/7/2014.  The project is waiting to be programmed into the 2016 SHOPP.  [Proj ID: 1013000259]

EA

10-3A720_ APL 
List No

107

- -
PRSM Yes

Delivery
_Plan

No

PM Jay Haghparast Ph# (559) 243-3458

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

Approved 10/1/2004

Begin Env 
M020

10/3/2016Current T

NOP 
M030

Delivery 
Plan

5/17/2009

Circulate 
DED 
M120

Approve 
FED 
M160

11/3/2017

12/1/2009

PA&ED 
M200

T

2/1/2008

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

2/1/2009

Reg R/W 
M225

9/1/2009

R/W Cert 
M410

T2/1/2019

3/1/2010

RTL 
M460

T3/1/2019

3/1/2010

XPM Milestones

11/1/2011

9/20/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$0

$3,367

RW Est $8

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.235

Component

G13

Funding

Project Name

SR4 MVP & ROADSIDE PAVING

Env Stat CE

Env Fed EX

Est Date

5/14/2015

3/5/2015

County-Route-Postmile

SJ 4 15.7 / 19.2

PPNO

3110

Location Description

IN SAN JOAQUIN COUNTY IN STOCKTON 
AT VARIOUS LOCATIONS

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 1

Utilities 7

Total Con Est $3,367

Str Est

Dist Est

Phase

K

RW $$

$60

Const $$

$0

PID Appr 6/5/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/2/16: Still waiting to be programmed.

EA

10-0X690_ APL 
List No

108

- -
PRSM Yes

Delivery
_Plan

No

PM Leo Martinez Ph# (209) 948-7854

DM Shahin Mansour Ph# (559) 230-3114

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

Approved

Begin Env 
M020

9/14/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

5/31/2017

Approve 
FED 
M160

T 7/17/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T12/15/2018

RTL 
M460

T1/15/2019

XPM Milestones

7/5/2020

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $4

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.235

Component

G13

Funding

Project Name

SJ I-5 MVP & ROADSIDE PAVING

Env Stat CE

Env Fed EX

Est Date

5/27/2015

2/23/2015

County-Route-Postmile

SJ 5 R16.1 / 35.7

PPNO

3112

Location Description

IN SAN JOAQUIN COUNTY INSTALL GORE 
PAVING AT 34 LOCATIONS AND MAINTAIN 
VEHICLE PULLOUTS AT 28 LOCATIONS

Work Description

ROADSIDE PAVING, MVP'S AND ACCESS 
GATE CONTRUCTION Parcels 0

Utilities 0

Total Con Est

Str Est

$3,060

Dist Est $3,060

Phase

K

RW $$

$10

Const $$

$0

PID Appr 5/27/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/25/16- PID approved 05/27/15.  Candidate project programmed in 2016 SHOPP.  Waiting for FTIP programming. G-13 Contingency project.

EA

10-0X720_ APL 
List No

109

- -
PRSM Yes

Delivery
_Plan

No

PM Jes Padda Ph# (209) 948-7765

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Manjit Singh Ph# (209) 333-6924

Approved

Begin Env 
M020

3/1/2017Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

7/2/2017

Approve 
FED 
M160

T 9/7/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T9/16/2018

RTL 
M460

T10/18/2018

XPM Milestones

11/4/2019

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$25,000

RW Est $654

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2016

Prog Cod

400.100

Component

PDS

Funding

Local,Oversight

Project Name

SR 99 and SR 120 Interchange 
Improvements

Env Stat

Env Fed

Est Date

9/10/2015

10/5/2015

County-Route-Postmile

SJ 99 4.6 / 6.3

PPNO

3162

Location Description

IN SAN JOAQUIN COUNTY IN MANTECA 
AT THE SR 99 AND SR 120 INTERCHANGE

Work Description

RECONSTRUCT INTERCHANGE

Parcels 9

Utilities 0

Total Con Est $25,000

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 12/21/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/25/16- Oversight project. Project has been delayed due to audit from HQ. Conformance review to be completed by 5/5/16.

EA

10-1E740_ APL 
List Yes

110

- -
PRSM Yes

Delivery
_Plan

No

PM Jes Padda Ph# (209) 948-7765

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Pam Marquez Ph# (209) 599-8576

Approved

Begin Env 
M020

6/16/2016Current T

NOP 
M030

Delivery 
Plan

2/6/2018

Circulate 
DED 
M120

T 6/11/2018

Approve 
FED 
M160

T 8/8/2018

PA&ED 
M200

T10/10/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T11/8/2018

Reg R/W 
M225

T1/16/2019

R/W Cert 
M410

T1/15/2021

RTL 
M460

T2/15/2021

XPM Milestones

9/1/2023

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$18,914

Supt $5,033 $0

IIP

$0

Local

$4,001

$150

Other

$15,105

$11,295

Est Esc

$44,028

Cur Est

RW Est $35

Prog FY

2016

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

075.600

Component Funding

RIP,TCRP,Local,O
versight

Project Name

SR 132 West Expressway

Env Stat ER

Env Fed ES

Est Date

9/1/2014

9/1/2014

5/26/1993

County-Route-Postmile

STA 132 R11.3 / R14.7

PPNO

0944M

Location Description

IN MODESTO ON NEW ALIGNMENT FROM 
DAKOTA TO SR 99

Work Description

CONSTRUCT 4 LANE EXPRESSWAY ON 
NEW ALIGNMENT AND SOUNDWALL Parcels 74

Utilities 14

Total Con Est

Str Est

$153,036

Dist Est $109,008

Phase

0

RW $$

$7,000

Const $$

$31,020

PID Appr 12/17/1997

Project Rpt

Funds Req Date

5/29/2009

Program Information

ROW Info

CTC Vote Date

10/15/2009

Project Documents

Act

Act

Capt

PAED 63 R/W: 1% % PS E 1 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/27/16:  EPA has determined that project changes do not merit air quality concerns.  The existing air quality conformity analysis (qualitative) is still valid.  Admin Draft ED has 
been submitted to DTSC 4/7/2016.  DTSC will review and provide comments on May 11, 2016.

3/2/2016: DTSC Meeting scheduled April 8, 2016.  Draft ED target release for public review summer 2016.

11/30/15:  The relocation of I St off ramp and Construction year change from 16/17 to 19/20 may require a quantitative analysis for air quality conformity.  RTP and FTIP also 

EA

10-40350_ APL 
List Yes

111

- -
PRSM Yes

Delivery
_Plan

No

PM Grace Magsayo Ph# (209) 948-7976

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

COP STANCOG 3/16/2009

COP STANCOG 8/17/2009

COP STANCOG 2/14/2011

Approved 12/1/2008

Begin Env 
M020

12/30/2009Current A

NOP 
M030

2/1/2009

Delivery 
Plan

1/1/2009

7/1/2016

Circulate 
DED 
M120

T

10/1/2009

5/1/2017

Approve 
FED 
M160

T 6/1/2017

12/1/2009

PA&ED 
M200

T

1/1/2010

8/1/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/1/2017

1/1/2010

Reg R/W 
M225

T10/1/2017

2/1/2010

R/W Cert 
M410

T5/1/2019

1/1/2011

RTL 
M460

T6/1/2019

1/1/2011

XPM Milestones

6/1/2013

6/1/2022

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$0

RW Est $0

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.010

Component Funding

Project Name

SR 99 
CARPENTER/BRIGGSMORE 

Env Stat CE

Env Fed EX

6/24/2015

6/24/2015

Est Date

County-Route-Postmile

STA 99 R18.0 / R19.7

PPNO

3011Y

Location Description

IN MODESTO AT CARPENTER ROAD 
BRIGGSMORE AVE SOUTHBOUND OFF-
RAMP

Work Description

REPLACEMENT PLANTING AND 
IRRIGATION SYSTEM WORK Parcels 0

Utilities 7

Total Con Est $0

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 6/14/2013

Project Rpt 9/2/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/28/16: This is a landscape project split from the parent project, 0X560.  A PCR was submitted for the April PCR meeting.
3/4/16:  This is a landscape project split from the parent project 0X560.  Project will retain Safety (010) funding.  A PCR will be submitted for the April PCR meeting.

EA

10-0X56Y_ APL 
List Yes

112

- -
PRSM Yes

Delivery
_Plan

No

PM Sinarath Pheng Ph# (209) 948-7829

DM  Ph#

EM  Ph#

CM  Ph#

Approved

Begin Env 
M020

7/31/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

11/28/2016

Approve 
FED 
M160

T 1/27/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T6/21/2018

RTL 
M460

T7/23/2018

XPM Milestones

3/2/2022

Contract 
Accept M600

T

June 29, 2016 57



Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$6,635

Supt $1,640 $0

IIP

$0

Local

$0

$0

Other

$0

$1,851

Est Esc

$0

Cur Est

$0

$86,860

RW Est $1,129

Prog FY

2018

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

075.600

Component

PDS

Funding

RIP,Oversight,LCO

Project Name

WAGON TRAIL REALIGNMENT

Env Stat ER

Env Fed FI

Est Date

6/1/2015

3/21/2013

County-Route-Postmile

CAL 4 R10.3 / R16.4

PPNO

3067

Location Description

ON SR 4 FROM EAST OF COPPEROPOLIS 
TO APPROX 6.4 KM WEST OF CAL-4/ CAL-
49 INTERSECTION IN ALTAVILLE (ANGELS 
CAMP) (KP16.5 /26.3 )

Work Description

TWO LANE EXPRESSWAY

Parcels 24

Utilities 3

Total Con Est $86,860

Str Est

$94,914

Dist Est $94,914

Phase

0

RW $$

$1,310

Const $$

$5,325

PID Appr 6/29/2001

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 80 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/27/16:Programmatic Agreement signed by SHPO March 30, 2016.   PAED is pending USFW concurrence on proposed onsite mitigation for the CA Red Legged Frog.

3/2/16:  Project is a candidate for the 2018 SHOPP Asset Management Pilot Program for potential construction funds of $10.3.  This will be enough for COG to build a segment 
of the project.  Potential delay to PAED due to outstanding Biological Opinion.  Meeting with USFWS scheduled for March 10 to discuss the issues with protocol surveys for 
CRLF performed during the drought years.

EA

10-0E530_ APL 
List Yes

113

- -
PRSM Yes

Delivery
_Plan

Yes

PM Grace Magsayo Ph# (209) 948-7976

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

COP CCOG 1/21/2016

COP CCOG 12/15/2004

COP CCOG 12/29/2006

Approved

Begin Env 
M020

2/2/2009Current A

NOP 
M030

Delivery 
Plan

5/1/2008

9/25/2015

Circulate 
DED 
M120

A

Approve 
FED 
M160

9/1/2016

11/1/2008

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T3/1/2017

Reg R/W 
M225

T7/1/2017

R/W Cert 
M410

T9/1/2017

RTL 
M460

T10/1/2017

XPM Milestones

5/1/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.235

Component Funding

Project Name

ERRECA REST AREA REHAB

Env Stat CE

Env Fed EX

Est Date

10/29/2013

County-Route-Postmile

MER 5 0.4 / 0.9

PPNO

3008

Location Description

IN MERCED COUNTY NEAR FIREBAUGH 
ON I-5 AT THE JOHN "CHUCK" ERRECA 
ROADSIDE REST AREA, BOTH 
NORTHBOUND AND SOUTHBOUND 

Work Description

REPLACE PUBLIC WATER SYSTEM AND 
ONSITE WASTEWATER TREATMENT 
SYSTEM

Parcels 0

Utilities 2

Total Con Est

Str Est

$2,271

Dist Est $2,271

Phase

0

RW $$

$0

Const $$

$2,271

PID Appr 6/24/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 95 R/W: 0% % PS E 95 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/2/16: PR to be signed by 5/6/16, but will be unparred. Wastewater treatment system to included in 10-1C790.

EA

10-0W620 APL 
List Yes

114

- -
PRSM Yes

Delivery
_Plan

Yes

PM Leo Martinez Ph# (209) 948-7854

DM Brad Cole Ph# (559) 230-3134

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

Approved 9/1/2005

Begin Env 
M020

8/4/2014Current A

NOP 
M030

Delivery 
Plan

7/1/2006

Circulate 
DED 
M120

Approve 
FED 
M160

1/2/2016

2/1/2016

3/23/2007

PA&ED 
M200

T

4/1/2007

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

4/1/2007

Reg R/W 
M225

R/W Cert 
M410

T1/1/2018

7/25/2008

RTL 
M460

T4/1/2018

2/5/2009

XPM Milestones

3/28/2011

10/2/2019

Contract 
Accept M600

T

June 29, 2016 58



Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$3,228

RW Est $396

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

Merced 59 W. Olive Roundabout

Env Stat CE

Env Fed EX

Est Date

1/8/2016

8/25/2015

County-Route-Postmile

MER 59 16.0 / 16.2

PPNO

3164

Location Description

IN MERCED COUNTY IN MERCED FROM 
0.1 MILE NORTH OF COOPER AVENUE TO 
SOUTH FORK BLACK RASCAL CREEK

Work Description

INTERSECTION IMPROVEMENTS

Parcels 3

Utilities 4

Total Con Est $3,228

Str Est

$3,425

Dist Est $3,425

Phase

K

RW $$

$396

Const $$

$3,228

PID Appr 1/8/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

3/1/16 - PR signed 1/15/16. Safety project. Beginning work with State only funds 2/8/16.

EA

10-1E350_ APL 
List Yes

115

- -
PRSM Yes

Delivery
_Plan

No

PM Sridhar Kidambi Ph# (209) 948-7058

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

Approved

Begin Env 
M020

3/9/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

1/11/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T1/11/2017

R/W Cert 
M410

T6/15/2018

RTL 
M460

T6/29/2018

XPM Milestones

12/1/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$2,300

RW Est $4

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.015

Component Funding

Project Name

MER 140 GUARDRAIL UPGRADE

Env Stat CE

Env Fed EX

Est Date

6/26/2013

3/18/2016

County-Route-Postmile

MER 140 0.0 / 42.1

PPNO

3018

Location Description

IN MERCED COUNTY NEAR GUSTINE ON 
STATE ROUTE 140 FROM I-5 TO ABOUT 6 
MILES EAST OF MERCED AT VARIOUS 
LOCATIONS

Work Description

UPGRADE GUARDRAIL, TERMINAL 
SYSTEM AND END TREATMENTS Parcels 0

Utilities 0

Total Con Est $2,300

Str Est

$2,666

Dist Est $2,666

Phase

0

RW $$

$23

Const $$

$2,940

PID Appr 6/28/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 15 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

03/04/16: PCR is in process to request additional Support cost in PA&ED, PS&E and Construction.

EA

10-0Y110_ APL 
List Yes

116

- -
PRSM Yes

Delivery
_Plan

Yes

PM Sridhar Kidambi Ph# (209) 948-7058

DM Abdul Baker Ph# (559) 243-8037

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

Approved

Begin Env 
M020

9/15/2014Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

9/15/2016

Approve 
FED 
M160

T12/30/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/1/2017

Reg R/W 
M225

T2/15/2017

R/W Cert 
M410

T6/1/2018

RTL 
M460

T6/15/2018

XPM Milestones

12/31/2018

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$3,321

RW Est $336

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2018

Prog Cod

201.015

Component

Long Lead

Funding

Project Name

MER 140 ACCESS ROADS

Env Stat ND

Env Fed FI

Est Date

5/28/2014

4/23/2014

County-Route-Postmile

MER 140 2.3 / 49.0

PPNO

3074

Location Description

IN MERCED COUNTY ON ROUTE 140 
FROM OUTSIDE CANAL BRIDGE TO 0.7 
MILE EAST OF CUNNINGHAM ROAD

Work Description

EXTEND CULVERTS & INSTALL END 
TREATMENTS Parcels 0

Utilities 0

Total Con Est $3,321

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 8/4/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

10-0Y130_ APL 
List No

117

- -
PRSM Yes

Delivery
_Plan

No

PM Sinaren Pheng Ph# (209) 948-7972

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

Approved

Begin Env 
M020

10/3/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

9/3/2019

Approve 
FED 
M160

T 11/1/2019

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T5/15/2019

Reg R/W 
M225

T11/15/2019

R/W Cert 
M410

T11/15/2021

RTL 
M460

T2/1/2022

XPM Milestones

2/15/2023

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$13,621

Cur Est

$11,750

$12,559

RW Est $436

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.110

Component Funding

Project Name

RIPON BRIDGE REHAB

Env Stat ND

Env Fed FI

Est Date

6/27/2013

6/27/2013

7/9/2015

County-Route-Postmile

SJ 99 0.0 / 0.9

PPNO

0321

Location Description

ON ROUTE 99 IN RIPON AT THE COUNTY 
LINE OF SAN JOAQUIN COUNTY AND Y 
STANISLAUS COUNTY AT THE 
STANISLAUS RIVER BRIDGES (29-0013 

Work Description

BRIDGE REPLACEMENT

Parcels 1

Utilities 0

Total Con Est $24,309

Str Est

$28,180

Dist Est $14,559

Phase

0

RW $$

$480

Const $$

$14,653

PID Appr 12/27/2005

Project Rpt 12/27/2005

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 75 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/26/16 - PA&ED on schedule. R/W cert and RTL is at risk given railroad involvement (TCE required).

EA

10-0L020_ APL 
List Yes

118

- -
PRSM Yes

Delivery
_Plan

Yes

PM Mike Cook Ph# (209) 470-2909

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

Approved

Begin Env 
M020

7/15/2014Current A

NOP 
M030

Delivery 
Plan 12/15/2015

5/6/2016

Circulate 
DED 
M120

A 6/15/2016

Approve 
FED 
M160

T

4/15/2016

6/30/2016

PA&ED 
M200

T 11/1/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T7/15/2016

Reg R/W 
M225

T8/1/2016

R/W Cert 
M410

T6/15/2018

RTL 
M460

T6/15/2018

XPM Milestones

12/1/2020

Contract 
Accept M600

T

June 29, 2016 60



Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$3,061

Supt $0 $0

IIP

$0

Local

$0

$550

Other

$0

$0

Est Esc

$0

Cur Est

$0

$2,550

RW Est $0

Prog FY

2018

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2014

Prog Cod

075.600

Component Funding

RIP,Local,Oversig
ht

Project Name

TURNER ROAD ONRAMP

Env Stat CE

Env Fed EX

Est Date

3/11/2014

County-Route-Postmile

SJ 99 31.3 / 31.6

PPNO

Location Description

ON STATE ROUTE 99 AND TURNER ROAD 
IN SAN JOAQUIN COUNTY AT PM 31.3/31.6 
IN THE CITY OF LODI

Work Description

IMPROVE SOUTHBOUND TURNER ROAD 
ON-RAMP Parcels 0

Utilities 0

Total Con Est $2,550

Str Est

$2,870

Dist Est $2,870

Phase

0

RW $$

$0

Const $$

$3,061

PID Appr 4/3/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/25/16- SJCOG is proposing to drop this programmed project as part of STIP cuts. Project addresses high collision rates and so should be reprogrammed in the SHOPP with a 
new PID. Requesting Traffic Safety to pick up project.
12/10/2015: Funding was removed per staff recommendation. Project will be taken off APL.

EA

10-1C260_ APL 
List No

119

- -
PRSM Yes

Delivery
_Plan

No

PM Jes Padda Ph# (209) 948-7765

DM Mason Leung Ph# (209) 948-7073

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

Approved

Begin Env 
M020

3/15/2017Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

11/10/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T10/17/2018

RTL 
M460

T11/15/2018

XPM Milestones

5/19/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$6,497

RW Est $16

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.015

Component Funding

Project Name

SR 99 Beckwith Rd & Carpenter 
Rd Accel/Decel Lanes

Env Stat CE

Env Fed EX

Est Date

7/29/2014

5/20/2014

County-Route-Postmile

STA 99 R18.1 / R20.9

PPNO

3130

Location Description

IN STANISLAUS COUNTY IN MODESTO AT 
VARIOUS LOCATIONS FROM 0.2 MILE 
NORTH OF WEST MODESTO OVERHEAD 
TO 0.7 MILE NORTH OF STANDIFORD/ 

Work Description

INTERCHANGE IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $6,497

Str Est

$7,099

Dist Est $7,099

Phase

K

RW $$

$17

Const $$

$7,407

PID Appr 4/10/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

11/30/15:  Awaiting to be programmed in 2016 SHOPP.
(7.27.15) 1.Submitted programming request for 2016 SHOPP Cycle July 2015.
(4.30.15) 1.Per Silvia/Guevel, .015 program is over funded in the current cycle so upon Traffic & PM prompt, Silvia to submit program request June 2015 for March 2016 
programming.  Project is suspended in PRSM.
(3.2.15) 1.On Hold. 2.Awaiting funding confirmation from M&O Chief and Traffic Safety Office Chief. 
(2/3/15) 1. On hold awaiting funding submittal June '15 for 2016 SHOPP Cycle.

EA

10-0V110_ APL 
List No

120

- -
PRSM Yes

Delivery
_Plan

No

PM Sinarath Pheng Ph# (209) 948-7829

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

Approved

Begin Env 
M020

8/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

11/11/2016

Approve 
FED 
M160

T 1/10/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T3/24/2018

RTL 
M460

T4/23/2018

XPM Milestones

5/23/2019

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$3,744

RW Est $90

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

SR108 INTERSECTION 
IMPROVEMENT

Env Stat CE

Env Fed EX

Est Date

6/10/2015

4/20/2015

County-Route-Postmile

TUO 108 L0.0 / L0.3

PPNO

Location Description

IN TUOLUMNE COUNTY ON RTE 108 
FROM YOSEMITE JCT TO 2.5 MI W OF RTE 
49 & ON RTE 120 FROM 0.5 MI E OF 
OBYRNES FERRY ROAD TO 0.1 MI S OF 

Work Description

INTERSECTION IMPROVEMENTS

Parcels 3

Utilities 3

Total Con Est $3,744

Str Est

$4,091

Dist Est $4,091

Phase

0

RW $$

$113

Const $$

$4,090

PID Appr 8/14/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4.29.16: 1.Waiting for Survey Data,  Delayed to end of April 2016.

03.01.16; 1.Env. Request Sent Feb 3,'16. 2.PDT Mtg Held Feb 8, GÇÿ16.

(7.27.15) 1.PEAR completed 5/18/15. 2.PID approved 7/3/15. 3.Program Project request sent 7/3/15. 
(4.30.15) 1.PID resource estimate request sent 3/19/15. 2.Draft Risk Plan sent to PDT 4/7/15. 3.R/W Data Sheets received 3/21/15 (w/o MCEE).

EA

10-1C540_ APL 
List Yes

121

- -
PRSM Yes

Delivery
_Plan

No

PM Sam Sherman Ph# (209) 948-7889

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

Approved

Begin Env 
M020

9/1/2015Current A

NOP 
M030

Delivery 
Plan

2/2/2017

Circulate 
DED 
M120

T 3/6/2017

Approve 
FED 
M160

T 4/5/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T2/9/2018

R/W Cert 
M410

T6/11/2018

RTL 
M460

T6/29/2018

XPM Milestones

3/5/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,546

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.151

Component Funding

Project Name

Culvert rehabilitation near Fish 
Camp in Mariposa county

Env Stat CE

Env Fed EX

Est Date

9/17/2015

County-Route-Postmile

MPA 41 1.9 / 4.9

PPNO

3158

Location Description

ON RTE 41 IN MARIPOSA CO, NEAR FISH 
CAMP FROM 1.13 MI S OF SUMMIT RD TO 
0.1 MI S OF YOSEMITE NATIONAL PARK

Work Description

REPLACE, RELINE CULVERTS

Parcels 0

Utilities 0

Total Con Est $1,546

Str Est

$1,689

Dist Est $1,689

Phase

K

RW $$

$16

Const $$

$1,893

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

3/4/16: Anticipating 0-Phase opening July 2016.

EA

10-1E770_ APL 
List No

122

- -
PRSM Yes

Delivery
_Plan

No

PM Anand Kapoor Ph# (559) 243-3588

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

Approved

Begin Env 
M020

10/3/2016Current T

NOP 
M030

Delivery 
Plan

6/1/2017

Circulate 
DED 
M120

T 9/15/2017

Approve 
FED 
M160

T 10/2/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T12/1/2017

Reg R/W 
M225

T2/1/2018

R/W Cert 
M410

T12/3/2018

RTL 
M460

T2/15/2019

XPM Milestones

1/2/2020

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,400

RW Est $8

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.361

Component Funding

ADA

Project Name

SJ 5/99 ADA IMPROVEMENTS

Env Stat CE

Env Fed EX

Est Date

6/16/2015

5/29/2015

County-Route-Postmile

SJ 99 0.9

PPNO

3156

Location Description

IN SAN JOAQUIN COUNTY IN RIPON AT 
MAIN STREET OVERCROSSING AND IN 
LODI AT TURNER ROAD OVERCROSSING

Work Description

ADA UPGRADES

Parcels 0

Utilities 0

Total Con Est $1,400

Str Est

$1,576

Dist Est $1,576

Phase

K

RW $$

$8

Const $$

$1,553

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/26/16 - Project has been programmed in the 2016 SHOPP.  PA&ED is scheduled to begin in July 2016.

EA

10-1C060_ APL 
List No

123

- -
PRSM Yes

Delivery
_Plan

No

PM Mike Cook Ph# (209) 470-2909

DM Gurbhay Brar Ph# (559) 230-3106

EM Scott Smith Ph# (559) 445-6172

CM Pam Marquez Ph# (209) 599-8576

Approved

Begin Env 
M020

8/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

7/1/2017

PA&ED 
M200

T 1/1/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

T7/1/2017

R/W Cert 
M410

T2/1/2019

RTL 
M460

T2/15/2019

XPM Milestones

10/15/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$6,911

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.310

Component Funding

Project Name

VICTOR ONRAMP

Env Stat ND

Env Fed CE

Est Date

6/10/2014

County-Route-Postmile

SJ 99 30.9 / 31.3

PPNO

3145

Location Description

ON STATE ROUTE 99 BETWEEN VICTOR 
ROAD/SR 12 AND TURNER ROAD IN SAN 
JOAQUIN COUNTY AT PM 30.9/31.3 IN THE 
CITY OF LODI

Work Description

RAMP REALIGNMENT

Parcels 0

Utilities 0

Total Con Est $6,911

Str Est

$8,012

Dist Est $8,012

Phase

K

RW $$

$92

Const $$

$7,136

PID Appr 6/10/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/25/16- PID approved 6/10/14. Project has been programmed in 2016 SHOPP. Waiting for FTIP programming. G-13 contingency project.

EA

10-1C280_ APL 
List No

124

- -
PRSM Yes

Delivery
_Plan

No

PM Jes Padda Ph# (209) 948-7765

DM  Ph#

EM Janet Bailey Ph#

CM Manjit Singh Ph# (209) 333-6924

Approved

Begin Env 
M020

8/1/2016Current T

NOP 
M030

Delivery 
Plan

8/1/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

11/2/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T5/17/2019

RTL 
M460

T5/28/2019

XPM Milestones

1/18/2021

Contract 
Accept M600

T

June 29, 2016 63



Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$3,333

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.235

Component Funding

Project Name

SR120 MVP & ROADSIDE 
PAVING

Env Stat CE

Env Fed EX

Est Date

6/30/2015

County-Route-Postmile

SJ 120 R2.6 / T7.2

PPNO

3120

Location Description

IN AND NEAR MANTECA FROM 0.3 MI 
EAST OF MCKINLEY AVE OC TO SR 99/120 
SEPARATION

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $3,333

Str Est

$3,751

Dist Est $3,751

Phase

K

RW $$

$11

Const $$

$3,491

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/1/15 On schedule
 2/3/15 1.PID Kick Off Meeting was held on 1/28/2015

EA

10-0X710_ APL 
List No

125

- -
PRSM Yes

Delivery
_Plan

No

PM Arvinder Bajwa Ph# (209) 948-7988

DM Brad Cole Ph# (559) 230-3134

EM Janet Bailey Ph#

CM Pam Marquez Ph# (209) 599-8576

Approved

Begin Env 
M020

8/1/2017Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

1/3/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T1/15/2019

RTL 
M460

T1/29/2019

XPM Milestones

7/1/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$2,474

RW Est $7

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.235

Component Funding

Project Name

SR205 MVP & ROADSIDE 
PAVING

Env Stat CE

Env Fed EX

Est Date

6/3/2015

6/23/2015

County-Route-Postmile

SJ 205 2.3 / R9.7

PPNO

3111

Location Description

IN AND NEAR TRACY FROM 0.3 MI/WEST 
OF PATTERSON PASS OC TO E205-N5 
CONNECTOR SEPARATION

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 2

Total Con Est $2,474

Str Est

$2,785

Dist Est $2,785

Phase

K

RW $$

$10

Const $$

$2,700

PID Appr 6/15/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/28/16- PID approved 06/15/15.  Project programmed in 2016 SHOPP.  Waiting for FTIP programming.

EA

10-0X700_ APL 
List No

126

- -
PRSM Yes

Delivery
_Plan

No

PM Jes Padda Ph# (209) 948-7765

DM Brad Cole Ph# (559) 230-3134

EM Janet Bailey Ph#

CM Manjit Singh Ph# (209) 333-6924

Approved

Begin Env 
M020

10/10/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

6/6/2017

Approve 
FED 
M160

T 9/7/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T10/1/2018

RTL 
M460

T11/1/2018

XPM Milestones

3/1/2020

Contract 
Accept M600

T

June 29, 2016 64



Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,349

RW Est $8

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.170

Component Funding

Project Name

STA/SJ SIGNS REHAB

Env Stat CE

Env Fed EX

Est Date

6/4/2015

2/23/2015

County-Route-Postmile

SJ

PPNO

3129

Location Description

IN SAN JOAQUIN AND STANISLAUS 
COUNTIES ON VARIOUS ROUTES

Work Description

SIGNS AND LIGHTING REHAB

Parcels 1

Utilities 2

Total Con Est $1,349

Str Est

$1,518

Dist Est $1,518

Phase

K

RW $$

$8

Const $$

$1,538

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

08/24/15: SCVP PID approved on 6/30/15. Project submitted to HQ as candidate for 2016 SHOPP program.

EA

10-1C530_ APL 
List No

127

- -
PRSM Yes

Delivery
_Plan

No

PM Sinaren Pheng Ph# (209) 948-7972

DM David Sangha Ph# (559) 244-2942

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

Approved

Begin Env 
M020

9/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

3/1/2017

Approve 
FED 
M160

T 4/3/2017

PA&ED 
M200

T 5/1/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/1/2018

Reg R/W 
M225

T9/28/2017

R/W Cert 
M410

T8/15/2018

RTL 
M460

T12/3/2018

XPM Milestones

12/2/2019

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$3,462

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.315

Component Funding

Project Name

SJ/MER/STA/TUO TMS 
ELEMENT UPGRADES

Env Stat CE

Env Fed EX

Est Date

6/30/2015

County-Route-Postmile

SJ

PPNO

3147

Location Description

IN SAN JOAQUIN, MERCED AND AMADOR 
COUNTIES ON VARIOUS ROUTES

Work Description

UPGRADE TMS ELEMENTS

Parcels 0

Utilities 7

Total Con Est $3,462

Str Est

$3,897

Dist Est $3,897

Phase

K

RW $$

$15

Const $$

$3,462

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

08/24/15: SCVP PID approved on 6/30/15. Project submitted to HQ as candidate for 2016 SHOPP program.

EA

10-1C620_ APL 
List No

128

- -
PRSM Yes

Delivery
_Plan

No

PM Sinaren Pheng Ph# (209) 948-7972

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

Approved

Begin Env 
M020

9/1/2016Current T

NOP 
M030

Delivery 
Plan

1/3/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

4/3/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T3/1/2018

RTL 
M460

T8/8/2018

XPM Milestones

12/1/2019

Contract 
Accept M600

T

June 29, 2016 65



Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$9,000

RW Est $6

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.250

Component Funding

Project Name

WESTLEY REST AREA

Env Stat

Env Fed

Est Date

3/12/2014

5/1/2015

County-Route-Postmile

STA 5 27.0 / 27.4

PPNO

3144

Location Description

IN STANISLAUS COUNTY AT WESTLEY 
REST AREA

Work Description

REPLACE REST AREA

Parcels 0

Utilities 0

Total Con Est $9,000

Str Est

$10,433

Dist Est $10,433

Phase

K

RW $$

$7

Const $$

$5,477

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/1/15 On schedule
2/3/15 Received additional 0.2 PYGÇÖs on 11/17/2014.
2/13/15 PDT Meeting was held 2/9/15. PID target date 6/30/15. Next PDT meeting scheduled for 3/17/2015

EA

10-1C270_ APL 
List No

129

- -
PRSM Yes

Delivery
_Plan

No

PM Arvinder Bajwa Ph# (209) 948-7988

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

Approved

Begin Env 
M020

8/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

3/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T7/2/2018

RTL 
M460

T8/1/2018

XPM Milestones

12/30/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,824

RW Est $55

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.235

Component Funding

Project Name

STA 99 MVP/EXTENDED 
GORES/SLOPE PAVING

Env Stat CE

Env Fed EX

Est Date

6/30/2015

6/23/2015

County-Route-Postmile

STA 99 R1.1 / R7.3

PPNO

3143

Location Description

IN STANISLAUS COUNTY ROUTE 99 IN 
AND NEAR CITY OF TURLOCK FROM 0.7 
MILES NORTH OF GOLF ROAD (PM R1.1) 
TO 0.6 MILES NORTH OF TAYLOR ROAD 

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $1,824

Str Est

$2,053

Dist Est $2,053

Phase

K

RW $$

$3

Const $$

$2,093

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/2/16: Waiting to be programmed.

EA

10-0X660_ APL 
List No

130

- -
PRSM Yes

Delivery
_Plan

No

PM Leo Martinez Ph# (209) 948-7854

DM Brad Cole Ph# (559) 230-3134

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

Approved

Begin Env 
M020

9/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

6/6/2017

Approve 
FED 
M160

T 7/7/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T6/29/2018

RTL 
M460

T7/31/2018

XPM Milestones

12/31/2019

Contract 
Accept M600

T

June 29, 2016 66



Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,880

RW Est $26

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.330

Component Funding

Project Name

Modesto Soil Stockpile 
Encapsulation

Env Stat ER

Env Fed CE

Est Date

6/19/2015

6/4/2015

County-Route-Postmile

STA 99 R16.5 / R16.7

PPNO

3155

Location Description

IN STA CO IN CITY OF MODESTO ALONG 
SR 99 FROM 0.4 MI N OF SR 99/SR 132 
SEPARATION TO 0.1 MI S OF KANSAS AVE 
OC & ALONG FUTURE SR 132 FROM 0.2 

Work Description

HAZARDOUS WASTE MITIGATION

Parcels 0

Utilities 0

Total Con Est $1,880

Str Est

$2,116

Dist Est $2,116

Phase

K

RW $$

$27

Const $$

$2,400

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

8/25/15:  PID approved June 2015.

EA

10-1E700_ APL 
List No

131

- -
PRSM Yes

Delivery
_Plan

No

PM Grace Magsayo Ph# (209) 948-7976

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

Approved

Begin Env 
M020

10/1/2016Current T

NOP 
M030

Delivery 
Plan

10/16/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

2/18/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/15/2018

Reg R/W 
M225

T3/18/2018

R/W Cert 
M410

T4/1/2019

RTL 
M460

T5/1/2019

XPM Milestones

4/12/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $16

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.150

Component Funding

Project Name

SR108 TUOLUMNE WIRE MESH

Env Stat CE

Env Fed EX

Est Date

6/30/2015

5/15/2015

County-Route-Postmile

TUO 108 26.4 / 34.4

PPNO

3137

Location Description

IN TUOLUMNE COUNTY NEAR 
STRAWBERRY FROM 0.2 MILE WEST OF 
LASSEN DRIVE TO 0.3 MILE WEST OF 
BEARDSLEY ROAD

Work Description

INSTALL WIRE MESH DRAPERY

Parcels 6

Utilities 0

Total Con Est

Str Est

$2,628

Dist Est $2,628

Phase

K

RW $$

$17

Const $$

$2,628

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

11/24/15: PID approved on 6/15/15. Awaiting programming in the 2016 SHOPP.   [Proj ID: 1015000007]

EA

10-0Y800_ APL 
List No

132

- -
PRSM Yes

Delivery
_Plan

No

PM Jay Haghparast Ph# (559) 243-3458

DM Kal Daher Ph# (559) 230-3130

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

Approved

Begin Env 
M020

9/15/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

11/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/1/2018

Reg R/W 
M225

T9/28/2017

R/W Cert 
M410

T12/1/2018

RTL 
M460

T1/15/2019

XPM Milestones

11/1/2019

Contract 
Accept M600

T

June 29, 2016 67



Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$7,620

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.121

Component Funding

Project Name

CAP M East of Buck Meadow

Env Stat ND

Env Fed FI

Est Date

6/30/2005

County-Route-Postmile

TUO 120 R32.9 / R41.5

PPNO

0335

Location Description

ON ROUTE 120 FROM 0.2 MILES EAST OF 
FERRETTI ROAD IN GROVELAND TO 1.9 
MILES EAST OF MARIPOSA COUNTY LINE 
NEAR BUCK MEADOWS

Work Description

ROADWAY REHABILITATION

Parcels 0

Utilities 0

Total Con Est $7,620

Str Est

$11,526

Dist Est $11,526

Phase

K

RW $$

$6

Const $$

$20,520

PID Appr 10/31/2014

Project Rpt 10/31/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

(7.27.15) 1. Programming request was submitted for 2016 SHOPP Cycle July 2015.
(4.30.15) 1.Silvia will submit the programming request for the 2016 SHOPP Cycle June 2015.
(3.2.18) On hold no funding ID'd.
(2/3/15) On hold, no funding IDGÇÖd.

EA

10-0E960_ APL 
List No

133

- -
PRSM Yes

Delivery
_Plan

No

PM Grace Magsayo Ph# (209) 948-7976

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

Approved 9/1/2005

Begin Env 
M020

8/15/2016Current T

NOP 
M030

6/30/2002

Delivery 
Plan

9/19/2005

Circulate 
DED 
M120

9/19/2005

2/14/2018

Approve 
FED 
M160

T 3/3/2018

10/1/2009

PA&ED 
M200

T

6/30/2002

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

10/1/2009

Reg R/W 
M225

11/1/2009

R/W Cert 
M410

T11/7/2018

8/1/2010

RTL 
M460

T12/7/2018

8/1/2010

XPM Milestones

9/1/2011

11/7/2019

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,560

RW Est $12

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.150

Component Funding

Project Name

SR120 SLOPE MODIFICATION

Env Stat CE

Env Fed EX

Est Date

5/28/2015

2/17/2015

County-Route-Postmile

TUO 120 48.8

PPNO

3136

Location Description

IN TUOLUMNE COUNTY FROM 1.5 MI 
EAST OF SWEET WATER ROAD TO 0.5 MI 
WEST OF SOUT FORK TUOLUMNE RIVER 
BRIDGE

Work Description

STABILIZE SLOPE

Parcels 2

Utilities 0

Total Con Est $1,560

Str Est

$1,756

Dist Est $1,756

Phase

K

RW $$

$12

Const $$

$1,874

PID Appr 6/15/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project was kicked off on 5/254/16 . PA&ED is on schedule for 1/30/18

EA

10-0Y790_ APL 
List No

134

- -
PRSM Yes

Delivery
_Plan

No

PM Jay Haghparast Ph# (559) 243-3458

DM Sean Pledger Ph# (559) 243-3886

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

Approved

Begin Env 
M020

9/15/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

1/30/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T12/1/2018

RTL 
M460

T1/15/2019

XPM Milestones

11/1/2019

Contract 
Accept M600

T

June 29, 2016 68



Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $26

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.151

Component Funding

Project Name

TUOLUMNE DRAINAGE 
RESTORATION

Env Stat CE

Env Fed EX

4/17/2015

Est Date

6/30/2015

5/11/2015

County-Route-Postmile

TUO

PPNO

3119

Location Description

IN AMADOR AND TUOLUMNE COUNTIES 
AT VARIOUS LOCATIONS

Work Description

DRAINAGE SYSTEM RESTORATION

Parcels 0

Utilities 0

Total Con Est

Str Est

$2,328

Dist Est $2,328

Phase

K

RW $$

$26

Const $$

$2,328

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/26/16 - Project has been programmed in the 2016 SHOPP.  PA&ED is scheduled to begin in July 2016.

EA

10-1C690_ APL 
List No

135

- -
PRSM Yes

Delivery
_Plan

No

PM Mike Cook Ph# (209) 470-2909

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

Approved

Begin Env 
M020

8/1/2016Current T

NOP 
M030

Delivery 
Plan

9/1/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

12/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T1/1/2018

R/W Cert 
M410

T12/1/2018

RTL 
M460

T1/2/2019

XPM Milestones

12/1/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$2,824

RW Est $70

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.151

Component Funding

Project Name

ALPINE CULVERT REHAB

Env Stat ND

Env Fed EX

Est Date

5/1/2014

5/1/2014

County-Route-Postmile

ALP 4 16.6 / 31.1

PPNO

3138

Location Description

IN ALPINE AND AMADOR COUNTIES ON 
VARIOUS STATE ROUTE LOCATIONS

Work Description

CULVERT REHABILITATION

Parcels 0

Utilities 0

Total Con Est $2,824

Str Est

$3,372

Dist Est $3,372

Phase

K

RW $$

$71

Const $$

$3,319

PID Appr 5/9/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

10-0S680_ APL 
List No

136

- -
PRSM Yes

Delivery
_Plan

No

PM Sinaren Pheng Ph# (209) 948-7972

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

Approved

Begin Env 
M020

9/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

3/15/2018

Approve 
FED 
M160

T 4/4/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/4/2018

Reg R/W 
M225

T5/2/2018

R/W Cert 
M410

T10/13/2019

RTL 
M460

T1/2/2020

XPM Milestones

5/3/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$3,612

RW Est $98

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.151

Component Funding

Project Name

ALP/AMA/TUO CULVERT REHAB

Env Stat ND

Env Fed EX

Est Date

5/2/2014

5/1/2014

County-Route-Postmile

ALP 88 0.0

PPNO

3142

Location Description

IN AMADOR, ALPINE AND TUOLUMNE 
COUNTIES AT VARIOUS LOCATIONS

Work Description

CULVERT REHABILITATION

Parcels 0

Utilities 0

Total Con Est $3,612

Str Est

$4,313

Dist Est $4,313

Phase

K

RW $$

$269

Const $$

$4,290

PID Appr 5/9/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

10-0S750_ APL 
List No

137

- -
PRSM Yes

Delivery
_Plan

No

PM Sinaren Pheng Ph# (209) 948-7972

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

Approved

Begin Env 
M020

9/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

3/15/2018

Approve 
FED 
M160

T 4/4/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/1/2018

Reg R/W 
M225

T9/4/2018

R/W Cert 
M410

T12/1/2019

RTL 
M460

T1/15/2020

XPM Milestones

5/3/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$1,739

Cur Est

$1,500

$2,400

RW Est $176

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.112

Component Funding

Project Name

MOUNTAIN COUNTIES BRIDGE 
RAILS

Env Stat CE

Env Fed EX

Est Date

5/1/2015

5/1/2015

5/6/2015

County-Route-Postmile

ALP

PPNO

3134

Location Description

IN ALPINE COUNTY SEISMIC RETROFIT 
PROJECT FOR FOUR BRIDGES AT 
VARIOUS LOCATIONS

Work Description

BRIDGE RAIL UPGRADE

Parcels 3

Utilities 0

Total Con Est $3,900

Str Est

$4,521

Dist Est $2,782

Phase

K

RW $$

$176

Const $$

$4,224

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

(7.27.15) 1.PID Approved 06/30/15. 2.Submitted funding request July 2015 for March CTC Vote.
(4.30.15) 1.Draft PEAR 3/20/15. 2.Final PEAR 4/1/15. 3.Circulate Draft PID (CR E-Review) 4/14/15. 4.Circulate Draft PID (CR E-Review) to locals 4/14/15. 5.Open another EA 
and Begin Alt 2 PID for Aug 2015 approval. 6.PID Approved by 06/30/15.
(3.2.15) 1.R/W Data Sheet completed 2/11/15. 2.TMP checklist request sent 2/10/15. 3.Resource request for PA&ED, PS&E, Const sent 2/18/15.

(2/3/15) - 1.Final scope defined 2/10/15. 2. Per 1/26/15 PDT mtg, on sched for June 2015 PID approval. 3.On budget.

EA

10-0X750_ APL 
List No

138

- -
PRSM Yes

Delivery
_Plan

No

PM Grace Magsayo Ph# (209) 948-7976

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

Approved

Begin Env 
M020

6/16/2016Current A

NOP 
M030

Delivery 
Plan

11/22/2017

Circulate 
DED 
M120

T 2/23/2018

Approve 
FED 
M160

T 3/12/2018

PA&ED 
M200

T 4/12/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T4/2/2018

Reg R/W 
M225

T4/1/2018

R/W Cert 
M410

T2/10/2020

RTL 
M460

T4/17/2020

XPM Milestones

8/29/2022

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$0

$0

RW Est $416

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.113

Component Funding

Seismic

Project Name

MERCED SEISMIC 
RESTORATION

Env Stat ND

Env Fed FI

Est Date

5/6/2015

County-Route-Postmile

MER 59 0.0

PPNO

Location Description

IN MERCED COUNTY SEISMIC RETROFIT 
PROJECT FOR SEVEN BRIDGES AT 
VARIOUS LOCATIONS

Work Description

BRIDGE SEISMIC RESTORATION

Parcels 0

Utilities 3

Total Con Est $0

Str Est

Dist Est

Phase

K

RW $$

$416

Const $$

$6,530

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

As of 3/4/2016.  PID approved 6/30/2015(A).  In HQ awaiting Programming.

EA

10-0G830_ APL 
List No

139

- -
PRSM Yes

Delivery
_Plan

No

PM Robert Navarro Ph# (559) 243-3470

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

Approved

Begin Env 
M020

10/3/2016Current T

NOP 
M030

Delivery 
Plan

9/4/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

1/2/2019

PA&ED 
M200

T 10/1/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T2/7/2020

RTL 
M460

T2/21/2020

XPM Milestones

10/3/2022

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$9,792

Cur Est

$8,700

$36,644

RW Est $95

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.122

Component Funding

Project Name

SR99 MERCED REHAB

Env Stat ND

Env Fed CE

Est Date

7/3/2015

7/3/2015

9/15/2014

County-Route-Postmile

MER 99 R12.7 / 17.6

PPNO

3089

Location Description

ON STATE HIGHWAY 99 IN MERCED 
COUNTY FROM 0.4 MILE SOUTH OF CHILD 
AVENUE TO 0.9 MILE SOUTH OF 
FRANKLIN ROAD OC

Work Description

ROADWAY REHABILITATION

Parcels 0

Utilities 0

Total Con Est $45,344

Str Est

$51,035

Dist Est $41,243

Phase

K

RW $$

$95

Const $$

$46,000

PID Appr 9/25/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 2 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

The PID was approved on 9/25/14.  The project was submitted to be programmed into the 2016 SHOPP.  [Proj ID: 1014000144]

EA

10-1C170_ APL 
List No

140

- -
PRSM Yes

Delivery
_Plan

No

PM Jay Haghparast Ph# (559) 243-3458

DM Nicholas Chan Ph# (559) 230-3126

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

Approved

Begin Env 
M020

9/1/2016Current T

NOP 
M030

Delivery 
Plan

12/1/2017

Circulate 
DED 
M120

T 3/1/2018

Approve 
FED 
M160

T 4/2/2018

PA&ED 
M200

T 10/2/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T10/2/2018

Reg R/W 
M225

R/W Cert 
M410

T4/15/2020

RTL 
M460

T5/15/2020

XPM Milestones

10/15/2025

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$816

RW Est $1,634

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.361

Component Funding

Project Name

MER-152,165 ADA Infrastructure

Env Stat CE

Env Fed EX

Est Date

2/12/2015

11/21/2014

County-Route-Postmile

MER 152 0.0

PPNO

3149

Location Description

IN MERCED COUNTY IN LOS BANOS AT 
VARIOUS LOCATIONS

Work Description

PEDESTRIAN INFRASTRUCTURE

Parcels 117

Utilities 4

Total Con Est $816

Str Est

$946

Dist Est $946

Phase

K

RW $$

$1,280

Const $$

$968

PID Appr 3/16/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

9/2/15 The PSR was approved on 3/16/15 and will be included in the 2016 SHOPP.
4/28/15: The PSR was approved on 3/16/15 and will be included in the 2016 SHOPP.

EA

10-0X520_ APL 
List No

141

- -
PRSM Yes

Delivery
_Plan

No

PM Sridhar Kidambi Ph# (209) 948-7058

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

Approved

Begin Env 
M020

8/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

12/30/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T5/1/2017

Reg R/W 
M225

T10/16/2017

R/W Cert 
M410

T10/14/2019

RTL 
M460

T11/11/2019

XPM Milestones

12/30/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,900

RW Est $5

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.151

Component Funding

Project Name

DRAINAGE RESTORATION

Env Stat

Env Fed

Est Date

7/24/2014

3/17/2015

County-Route-Postmile

MER

PPNO

3139

Location Description

IN SAN JOAQUIN AND MERCED 
COUNTIES ON STATE ROUTES 5, 12, 88, 
132, AND 59, 99, 152 AT VARIOUS 
LOCATIONS

Work Description

DRAINAGE SYSTEM RESTORATION

Parcels 0

Utilities 0

Total Con Est $1,900

Str Est

$2,203

Dist Est $2,203

Phase

K

RW $$

$151

Const $$

$1,768

PID Appr 6/15/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

08/24/15: SCVP PID approved on 6/15/15. Project submitted to HQ as candidate for 2016 SHOPP program.

EA

10-0S120_ APL 
List No

142

- -
PRSM Yes

Delivery
_Plan

No

PM Sinaren Pheng Ph# (209) 948-7972

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

Approved 2/1/2009

Begin Env 
M020

8/2/2016Current T

NOP 
M030

Delivery 
Plan

4/13/2017

Circulate 
DED 
M120

T 10/2/2018

Approve 
FED 
M160

T 12/3/2018

2/1/2010

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

4/1/2010

Reg R/W 
M225

6/1/2010

R/W Cert 
M410

T10/2/2019

1/3/2011

RTL 
M460

T1/3/2020

2/1/2011

XPM Milestones

11/30/2011

12/1/2020

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$918

Cur Est

$792

$755

RW Est $1,893

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.119

Component Funding

Project Name

D10 BRIDGE SUBSTRUCTURE 
REPAIRS

Env Stat ND

Env Fed FI

Est Date

5/19/2015

5/19/2015

5/21/2015

County-Route-Postmile

MER

PPNO

3102

Location Description

IN MERCED, SAN JOAQUIN, MARIPOSA 
AND STANISLAUS COUNTIES AT VARIOUS 
LOCATIONS

Work Description

BRIDGE PREVENTATIVE MAINTENANCE

Parcels 11

Utilities 3

Total Con Est $1,547

Str Est

$1,793

Dist Est $875

Phase

K

RW $$

$1,894

Const $$

$1,802

PID Appr 6/15/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

As of 3/4/2016.  PID approved 6/15/2015(A).  In HQ awaiting Programming.

EA

10-1C810_ APL 
List No

143

- -
PRSM Yes

Delivery
_Plan

No

PM Robert Navarro Ph# (559) 243-3470

DM Getachew Eshete Ph# (559) 243-3890

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

Approved

Begin Env 
M020

10/3/2016Current T

NOP 
M030

Delivery 
Plan

3/1/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/2/2018

PA&ED 
M200

T 4/2/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T4/2/2018

Reg R/W 
M225

T7/2/2018

R/W Cert 
M410

T4/1/2020

RTL 
M460

T4/15/2020

XPM Milestones

10/29/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,305

RW Est $166

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.015

Component Funding

Project Name

MARIPOSA CROSSWALKS

Env Stat CE

Env Fed EX

Est Date

7/29/2014

5/22/2014

County-Route-Postmile

MPA 140 21.2 / 21.8

PPNO

3131

Location Description

IN MARIPOSA FROM SOUTH JUCTION RTE 
49 TO TWELFTH STREET

Work Description

PEDESTRIAN SAFETY UPGRADES

Parcels 0

Utilities 0

Total Con Est $1,305

Str Est

$1,513

Dist Est $1,513

Phase

K

RW $$

$159

Const $$

$1,550

PID Appr 8/25/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4.29.16: 1.2016 SHOPP Approved March CTC Mtg, awaiting funding.

03.01.16; 1.Maintenance provided some interim measures - installing the enhanced visibility crosswalks in downtown Mariposa. 2.PSR Signed Aug. 25, GÇÿ14. 3. Awaiting 
programming.

11/20/15:  on 2016 Draft SHOPP;  awaiting programming

EA

10-0Y600_ APL 
List No

144

- -
PRSM Yes

Delivery
_Plan

No

PM Sam Sherman Ph# (209) 948-7889

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

Approved

Begin Env 
M020

8/15/2016Current T

NOP 
M030

Delivery 
Plan

2/15/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

3/15/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T4/14/2017

Reg R/W 
M225

T8/18/2017

R/W Cert 
M410

T8/16/2019

RTL 
M460

T9/19/2019

XPM Milestones

12/31/2020

Contract 
Accept M600

T

June 29, 2016 73



Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$3,540

Cur Est

$3,054

$363

RW Est $2,033

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.119

Component Funding

Project Name

SJ BRIDGE MAINTENANCE

Env Stat ND

Env Fed FI

Est Date

6/30/2015

6/30/2015

5/20/2015

County-Route-Postmile

SJ 4 0.0

PPNO

3113

Location Description

IN SAN JOAQUIN COUNTY ON STATE 
ROUTE 4 NEAR DISCOVERY BAY AT OLD 
RIVER BRIDGE #29-0045

Work Description

BRIDGE PREVENTATIVE MAINTENANCE

Parcels 1

Utilities 5

Total Con Est $3,417

Str Est

$3,961

Dist Est $421

Phase

K

RW $$

$2,000

Const $$

$4,079

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/29/16- PID approved 6/30/15. Candidate project programmed in 2016 SHOPP. Waiting for FTIP programming.

EA

10-1C800_ APL 
List No

145

- -
PRSM Yes

Delivery
_Plan

No

PM Jes Padda Ph# (209) 948-7765

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Manjit Singh Ph# (209) 333-6924

Approved

Begin Env 
M020

8/15/2016Current T

NOP 
M030

Delivery 
Plan

10/15/2017

Circulate 
DED 
M120

T 7/3/2018

Approve 
FED 
M160

T 8/15/2018

PA&ED 
M200

T 9/7/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/7/2018

Reg R/W 
M225

T10/8/2018

R/W Cert 
M410

T4/3/2020

RTL 
M460

T5/4/2020

XPM Milestones

4/21/2022

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$2,675

RW Est $27

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.151

Component Funding

Project Name

MER/SJ/STA CULVERTS

Env Stat ND

Env Fed EX

Est Date

5/9/2014

4/23/2014

County-Route-Postmile

SJ 4 2.0

PPNO

3140

Location Description

IN SAN JOAQUIN COUNTY AT VARIOUS 
LOCATIONS

Work Description

CULVERT REHABILITATION

Parcels 0

Utilities 0

Total Con Est $2,675

Str Est

$3,194

Dist Est $3,194

Phase

K

RW $$

$71

Const $$

$3,178

PID Appr 5/9/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

10-1C200_ APL 
List No

146

- -
PRSM Yes

Delivery
_Plan

No

PM Sinaren Pheng Ph# (209) 948-7972

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

Approved

Begin Env 
M020

9/1/2016Current T

NOP 
M030

Delivery 
Plan

1/3/2018

Circulate 
DED 
M120

T 3/15/2018

Approve 
FED 
M160

T 4/4/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T9/1/2017

Reg R/W 
M225

T10/2/2018

R/W Cert 
M410

T12/2/2019

RTL 
M460

T1/2/2020

XPM Milestones

5/3/2021

Contract 
Accept M600

T

June 29, 2016 74



Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$3,262

Cur Est

$2,814

$2,144

RW Est $91

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.322

Component Funding

Project Name

SJ 4/99 BRIDGE REHAB

Env Stat CE

Env Fed ND

Est Date

6/24/2015

6/24/2015

5/8/2015

County-Route-Postmile

SJ 4 19.7

PPNO

3148

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
STOCKTON ALONG ROUTE 99 ON ROUTE 
4 AT PM 19.75 FARMINGTON ROAD OC 
AND ON ROUTE 26 AT PM 1.11 

Work Description

REPLACE BRIDGE

Parcels 0

Utilities 0

Total Con Est $4,958

Str Est

$5,747

Dist Est $2,485

Phase

K

RW $$

$115

Const $$

$5,776

PID Appr 6/30/2015

Project Rpt 6/30/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/1/15 Supplemental PSSR target date 6/30/15 for programming in the 2016 SHOPP
 2/3/15 1.PID completed 5/30/14; The Fremont Bridge is being removed leaving Farmington only 3.Project is scheduled to be programmed in 2016 SHOPP

4.Kickoff meeting on 1/21/15
5.Next PDT in March 4, 2015

EA

10-0X310_ APL 
List No

147

- -
PRSM Yes

Delivery
_Plan

No

PM Arvinder Bajwa Ph# (209) 948-7988

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

Approved

Begin Env 
M020

8/1/2016Current T

NOP 
M030

Delivery 
Plan

10/2/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

1/2/2018

PA&ED 
M200

T 3/1/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T1/15/2020

RTL 
M460

T1/29/2020

XPM Milestones

12/30/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$8,900

RW Est $0

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.315

Component Funding

Project Name

SR205 SMART CORRIDOR - 
PHASE 2

Env Stat ES

Env Fed EX

Est Date

6/9/2014

County-Route-Postmile

SJ 205 L0.0 / R13.4

PPNO

3146

Location Description

IN SAN JOAQUIN COUNTY ON STATE 
ROUTE 205 NEAR TRACY FROM 
ALAMEDA COUNTY LINE TO STATE 
ROUTE 5

Work Description

RAMP METERS

Parcels 1

Utilities 0

Total Con Est $8,900

Str Est

$10,627

Dist Est $10,627

Phase

K

RW $$

$10

Const $$

$10,857

PID Appr 6/9/2014

Project Rpt 6/9/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/2/16: Awaiting programming.

EA

10-1C330_ APL 
List No

148

- -
PRSM Yes

Delivery
_Plan

No

PM Leo Martinez Ph# (209) 948-7854

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

Approved

Begin Env 
M020

10/15/2016Current T

NOP 
M030

Delivery 
Plan

9/10/2017

Circulate 
DED 
M120

T12/15/2017

Approve 
FED 
M160

T 1/15/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/15/2018

Reg R/W 
M225

T4/1/2018

R/W Cert 
M410

T7/1/2019

RTL 
M460

T7/15/2019

XPM Milestones

11/1/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 6/29/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$5,766

Cur Est

$4,974

$2,332

RW Est $251

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.113

Component Funding

Project Name

SJ I-5 BRIDGE REHAB

Env Stat

Env Fed

Est Date

6/1/2015

6/1/2015

5/29/2015

County-Route-Postmile

SJ

PPNO

3118

Location Description

SJ/MER/STAN CITY'S BRIDGE SEISMIC 
RESTORATION

Work Description

BRIDGE SEISMIC RESTORATION

Parcels 3

Utilities 0

Total Con Est $7,306

Str Est

$8,469

Dist Est $2,703

Phase

K

RW $$

$263

Const $$

$8,758

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/1/15 Target PID date 6/30/15
2/3/15 Next PDT meeting  February 24, 2015
2/26/15 Received Draft APS 2/23/15

EA

10-0P540_ APL 
List No

149

- -
PRSM Yes

Delivery
_Plan

No

PM Arvinder Bajwa Ph# (209) 948-7988

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

Approved

Begin Env 
M020

8/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

7/3/2017

PA&ED 
M200

T 8/1/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/1/2017

Reg R/W 
M225

T11/1/2017

R/W Cert 
M410

T11/1/2019

RTL 
M460

T11/15/2019

XPM Milestones

7/1/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $1,260

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.310

Component Funding

Project Name

STANISLAUS AUXILIARY LANE

Env Stat ND

Env Fed FI

Est Date

5/4/2015

12/17/2014

County-Route-Postmile

STA 99 13.4 / 13.8

PPNO

0037

Location Description

ON ROUTE NORTHBOUND 99 NEAR THE 
CITY OF MODESTO IN STANISLAUS CO 
BETWEEN HATCH ROAD OVERCROSSING 
AND SOUTH 9TH STREET OFF-RAMP 

Work Description

ADD AUXILIARY NB LANE HWY 99

Parcels 5

Utilities 7

Total Con Est

Str Est

$3,750

Dist Est $3,750

Phase

K

RW $$

$1,259

Const $$

$3,750

PID Appr 5/4/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/1/15 Draft PID e-review ended 4/24/15
 2/3/15 1.Draft PID target date is 3/2/2015 for functional unit review. PID target date 6/30/15

EA

10-0L870_ APL 
List No

150

- -
PRSM Yes

Delivery
_Plan

No

PM Arvinder Bajwa Ph# (209) 948-7988

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

Approved 7/1/2014

Begin Env 
M020

8/1/2016Current T

NOP 
M030

Delivery 
Plan

10/2/2017

Circulate 
DED 
M120

T

12/15/2015

1/2/2018

Approve 
FED 
M160

T 2/1/2018

12/15/2015

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/1/2018

3/15/2016

Reg R/W 
M225

T5/1/2018

4/15/2016

R/W Cert 
M410

T5/1/2020

5/15/2017

RTL 
M460

T6/1/2020

5/15/2017

XPM Milestones

10/15/2018

6/30/2021

Contract 
Accept M600

T

June 29, 2016 76
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R 0 PSE 15 Con 0

RIP

$3,951

Supt $3,385 $0

IIP

$0

Local

$0

Other

$0

$400$100

151

Est Esc

$0

Cur Est

RW Est $2,975

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Code

400.000

Component

PDS

Funding

RIP,Local,Oversight
,Demo,LCO

Project Name

Pine Grove Improvements

Env State ER

Env Fed FI

Est Date

8/5/2015

6/15/2007

County-Route-Postmile

AMA 88 21.6 / 24.6

PPNO

2454

Location Description

ON STATE ROUTE 88 IN AMADOR COUNTY, 
IN THE VICINITY OF PINE GROVE FROM 
CLIMAX ROAD TO MT. ZION ROAD. (KP 
36.2/38.4)

Work Description

IMPROVE OPERATION/BYPASS

Parcels 77

Utilities 5

Total Con Est

Str Est

$29,650

Dist Est $29,650

Phase

0

RW $

$3,951

Const $$

$0

PID Appr 6/29/2007

Project Rpt 2/26/2016

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/28/16:  The decision to allow the transfer of PA&ED savings ($192,584) to PS&E was reversed by CTC staff on the basis that STIP guidelines for timely 
use of funds overrides the budget authority.  With the 20-month extensions for PA&ED funds, the funding deadline remains to be 2/29/2016.  Therefore, 
ACTC must request allocation for the full programmed amount of PS&E ($1,610k).
3/4/16:  The Final ED was approved on 2/16/16 and Project Report on 2/26/16.  Draft coop for PS&E and R/W is in progress.  ACTC intends to request 
PS&E allocation at the May CTC meeting.  Consultants are Mark Thomas (Design) and Bender Rosenthal (R/W).

EA

10-0G550_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sinarath Pheng Ph# (209) 948-7829

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

COP ACTC

COP ACTC 12/31/2008

COP ACTC #10-270A-1 12/30/2014

2/26/2016

1/1/2011

PA&ED 
M200

A

10/1/2014

11/1/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T11/30/2016

10/1/2014

Reg R/W 
M225

T2/20/2017

4/1/2011

R/W Cert 
M410

T8/9/2019

8/1/2014

RTL 
M460

T10/8/2019

8/1/2014

Delivery
Plan

Approved

Current

10/1/2016

9/3/2018

Str PS&E 
to Dist 
M378

T

12/1/2017

10/1/2018

PS&E TO
DOE
M377

T

8/12/2018

HQ 
Advertise 

M480

T

12/18/2014

11/15/2021

Contract 
Award 
M495

T

1/1/2015

1/17/2022

Approve 
Contract 

M500

T

XPM 
Milestones

9/13/2021

PAED 100 R 0 PSE 5 Con 0

RIP

Supt

IIP Local Other

152

Est Esc Cur Est

$3,950

$19,270

RW Est $17,068

Prog FY

Project Phase

PS&E/RW

Program

LOCAL

Status

Active

Doc Yr

2002

Prog Code

400.100

Component Funding

Oversight

Project Name

MCKINLEY AVENUE IC

Env State ND

Env Fed FI

Est Date

7/1/2014

7/1/2014

9/30/2013

County-Route-Postmile

SJ 120 R1.9 / R3.0

PPNO

3046

Location Description

IN SAN JOAQUIN COUNTY IN THE CITY OF 
MANTECA ON SR 120 FROM .5 MILE WEST 
TO .5 MILE EAST OF THE MCKINLEY 
AVENUE UNDERCROSSING

Work Description

OVERSIGHT TO CONSTRUCT NEW 
INTER- CHANGE Parcels 28

Utilities 5

Total Con Est $23,220

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr 6/1/2008

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/26/16 - City of Manteca is controlling the schedule. No work since PA&ED. Currently working on Conformance Review and waiting for City Council to 
approve consultant before starting PS&E.

EA

10-0H890_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Mike Cook Ph# (209) 470-2909

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

COP CITY OF  MANTECA 9/18/2014

11/26/2014

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/1/2016

Reg R/W 
M225

T10/1/2016

R/W Cert 
M410

T12/27/2018

RTL 
M460

T1/10/2019

Delivery
Plan

Approved

Current 6/1/2018

Str PS&E 
to Dist 
M378

T 6/1/2018

PS&E TO
DOE
M377

HQ 
Advertise 

M480

3/1/2019

Contract 
Award 
M495

T 4/1/2019

Approve 
Contract 

M500

T

XPM 
Milestones

June 29, 2016 77



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED R 50 PSE 100 Con 0

RIP

Supt

IIP Local Other

153

Est Esc Cur Est

$5,560

$36,699

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

LOCAL

Status

Active

Doc Yr

2004

Prog Code

400.100

Component Funding

Oversight

Project Name

PARKWAY INTERCHANGE

Env State ER

Env Fed ES

11/14/2006

11/14/2006

Est Date

11/1/2008

11/1/2008

County-Route-Postmile

MER 140 38.1 / 38.6

PPNO

5652

Location Description

IN MERCED COUNTY IN MERCED ON STATE 
ROUTE 140 FROM .65 MILES EAST OF 
SANTA FE AVENUE TO 0.15 MILES WEST OF 
KIBBY ROAD

Work Description

CONSTRUCT INTERCHANGE AND 
OVERHEAD Parcels 0

Utilities 2

Total Con Est $42,259

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr 8/23/2001

Project Rpt 1/27/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

10-3A130_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sinaren Pheng Ph# (209) 948-7972

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

COP COUNTY OFMERCED 2/23/2009

1/27/2009

1/27/2009

PA&ED 
M200

A

5/28/2009

5/28/2009

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A9/29/2009

9/29/2009

Reg R/W 
M225

R/W Cert 
M410

T4/30/2016

2/15/2012

RTL 
M460

T6/30/2016

3/15/2012

Delivery
Plan

Approved

Current

2/28/2011

2/28/2011

Str PS&E 
to Dist 
M378

A

3/28/2011

3/28/2011

PS&E TO
DOE
M377

A

8/1/2011

HQ 
Advertise 

M480

T

12/18/2011

12/30/2016

Contract 
Award 
M495

T

7/15/2012

2/15/2017

Approve 
Contract 

M500

T

XPM 
Milestones

8/30/2016

PAED 100 R 5 PSE 90 Con 0

RIP

Supt

IIP Local Other

154

Est Esc Cur Est

$14,300

$35,500

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

LOCAL

Status

Active

Doc Yr

2004

Prog Code

400.100

Component Funding

Local,Oversight

Project Name

LAMMERS RD/ELEVENTH ST 
I/C

Env State ER

Env Fed FI

10/22/2012

10/22/2012

Est Date

10/7/2010

10/7/2010

County-Route-Postmile

SJ 205 2.6 / R5.1

PPNO

7873

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
TRACY FROM HANSEN ROAD 
OVERCROSSING TO GRANT LINE ROAD 
UNDERCROSSING (KP 3.8/R8.5)

Work Description

OVERSIGHT TO CONSTRUCT NEW 
INTERCHANGE Parcels 0

Utilities 0

Total Con Est $49,800

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr 2/15/2006

Project Rpt 11/7/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4.29.16: 1. City still evaluating options for funding. 2. Submitted Freeway Agreement to HQ to prepare CTC Book Item for approval on April 20, 2016.

 03.01.16: 1.Drainage PS&E Comments yet to be resolved;  comments sent to City/Consultant on Jan 29, GÇÿ16. 2.Modified Frwy Agreement approved by 
SJ Co. Nov. GÇÿ16.

EA

10-0H910_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sam Sherman Ph# (209) 948-7889

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

COP CITY OF  TRACY 10/24/2007

COP CITY OF  TRACY 7/22/2009

COP CITY OF  TRACY 1/19/2010

11/7/2012

7/1/2009

PA&ED 
M200

A

9/1/2009

2/14/2014

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A10/8/2014

10/1/2009

Reg R/W 
M225

12/1/2009

R/W Cert 
M410

T5/13/2016

4/1/2011

RTL 
M460

T6/14/2016

6/1/2011

Delivery
Plan

Approved

Current

7/1/2010

Str PS&E 
to Dist 
M378

8/6/2010

PS&E TO
DOE
M377

6/1/2011

HQ 
Advertise 

M480

T

10/1/2011

10/28/2016

Contract 
Award 
M495

T

11/1/2011

11/18/2016

Approve 
Contract 

M500

T

XPM 
Milestones

8/22/2016

June 29, 2016 78



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R 5 PSE 28 Con 0

RIP

Supt

IIP Local Other

155

Est Esc Cur Est

$5,100

$16,430

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Code

800.100

Component Funding

Local,Oversight

Project Name

SR 120 / UNION ROAD

Env State ND

Env Fed

Est Date

4/15/2010

4/15/2010

County-Route-Postmile

SJ 120 R3.4 / R5.2

PPNO

Location Description

IN SAN JOAQUIN COUNTY IN MANTECA ON 
STATE ROUTE 120 FROM 0.9 MILE WEST TO 
0.9 MILE EAST OF UNION ROAD AND ON 
UNION ROAD FROM 0.2 MILE SOUTH OF 

Work Description

OVERSIGHT OF INTERCHANGE 
UPGRADE Parcels 0

Utilities 5

Total Con Est $21,530

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr 6/17/2010

Project Rpt 6/17/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4.29.16: 1.Held PDT mtg April 12, 2016;  Consultant Preparing Tech Memo supporting separate Class 1 Ped/Bike Path.

 03.01.16: 1.Held DDI Guideline Focus Mtg Feb 24, GÇÖ16 with HQ Design. 2.PS&E Kickoff Mtg Held Nov 18, GÇÿ15.

11/20/15:  PS&E Kickoff held 11/18/15;  Consultant interviews 10/8/15;  Mark Thomas selected and contract approved Manteca City Council 11/17/15.

EA

10-0P200_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sam Sherman Ph# (209) 948-7889

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

COP CITY OF  MANTECA 5/2/2008

6/17/2010

4/16/2009

PA&ED 
M200

A

7/1/2007

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

7/14/2008

Reg R/W 
M225

4/24/2009

R/W Cert 
M410

T5/29/2017

1/27/2009

RTL 
M460

T5/30/2017

3/1/2010

Delivery
Plan

Approved

Current

4/23/2008

Str PS&E 
to Dist 
M378

4/23/2008

PS&E TO
DOE
M377

3/5/2010

HQ 
Advertise 

M480

4/29/2010

7/7/2017

Contract 
Award 
M495

T

5/9/2010

8/7/2017

Approve 
Contract 

M500

T

XPM 
Milestones

PAED R 5 PSE 70 Con 0

RIP

$0

Supt $0 $2,860

IIP

$10

Local

$0

Other

$0

$0$0

156

Est Esc Cur Est

$1,760

$23,525

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Code

025.700

Component

PDS

Funding

IIP

Project Name

NB LIVINGSTON MEDIAN 
WIDENING

Env State ND

Env Fed FI

8/20/2013

8/20/2013

Est Date

10/6/2014

10/6/2014

County-Route-Postmile

MER 99 R28.2 / R37.3

PPNO

0161A

Location Description

IN MERCED COUNTY IN LIVINSTON ON 
STATE ROUTE 99 FROM 0.8 MILE SOUTH OF 
HAMMATT AVENUE TO 
MERCED/STANISLAUS COUNTY LINE.

Work Description

LANE WIDENING FROM 2 TO 3 LANES

Parcels 0

Utilities 0

Total Con Est $25,285

Str Est

Dist Est

Phase

1

RW $

$10

Const $$

$0

PID Appr 1/19/2007

Project Rpt 6/2/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/25/16- Approximately 70% complete. Candidate for future FASTLANE funds. Management has directed team to RTL project/ GÇ£shovel-readyGÇ¥.

EA

10-0Q121_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Jes Padda Ph# (209) 948-7765

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

6/2/2014

PA&ED 
M200

A 3/27/2014

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T7/5/2017

RTL 
M460

T7/19/2017

Delivery
Plan

Approved

Current 12/1/2016

Str PS&E 
to Dist 
M378

T 2/22/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 2/7/2018

Contract 
Award 
M495

T 2/21/2018

Approve 
Contract 

M500

T

XPM 
Milestones

11/6/2017
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R PSE 85 Con 0

RIP

Supt

IIP Local Other

157

Est Esc Cur Est

$0

$1,500

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

LOCAL

Status

Inactive

Doc Yr

2008

Prog Code

400.100

Component

PEER

Funding

Oversight

Project Name

BUENA VISTA CASINO 
MITIGATION

Env State

Env Fed

Est Date

8/14/2008

County-Route-Postmile

SJ 88 19.1 / 19.1

PPNO

Location Description

IN SAN JOAQUIN COUNTY ON SR 88 AT 
INTERSECTION OF SR 12 AND LIBERTY 
ROAD, AND IN AMADOR COUNTY ON SR 88 
AT THE INTERSECTION OF BUENA VISTA 

Work Description

SIGNALIZE AND IMPROVE 
INTERSECTIONS Parcels 0

Utilities 0

Total Con Est $1,500

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/27/16:  Tribe submitted review comments on Shared Electrical Agreement on 4/26/16.  Revisions being made and will be submitted to legal for review.  
Comments on PSE returned to Tribe's consultant on March 30, 2016.  Shared Electrical and Maintenance Agreement has been reviewed by the Tribe and 
is now with HQ Legal for review.  

3/2/16:  Tribe finally has financing to begin construction on project this summer.  Team reviewing re-submittal of PSE, Shared Electrical and Maintenance 

EA

10-0T630_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Grace Magsayo Ph# (209) 948-7976

DM Mason Leung Ph# (209) 948-7073

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

COP BUENA VISTA RANCH. 4/8/2015

6/22/2011

6/1/2009

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A12/12/2011

9/1/2009

RTL 
M460

T8/1/2016

10/1/2009

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

9/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

PAED 100 R 0 PSE 95 Con 0

RIP

Supt

IIP Local Other

158

Est Esc Cur Est

$0

$8,560

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

Local

Status

Active

Doc Yr

2008

Prog Code

400.100

Component Funding

Local,Oversight

Project Name

FULKERTH IC IMPROVEMENTS

Env State ND

Env Fed EX

Est Date

5/7/2014

County-Route-Postmile

STA 99 R4.1 / R4.9

PPNO

Location Description

IN STANISLAUS COUNTY IN THE CITY OF 
TURLOCK ON STATE ROUTE 99 AT 
FULKERTH ROAD TURLOCK**

Work Description

OVERSIGHT FOR INTERCHANGE 
IMPROVEMENTS Parcels 0

Utilities 0

Total Con Est $8,560

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr 4/4/2013

Project Rpt 5/7/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4.29.16: Same status; City pursuing funding, short approx. $3 Million.

03.01.16: 1.City pursuing funding, short approx. $3 Million;  anticipate advertisement July 2016. 2.Cert. of Sufficiency Completed Dec. 24, GÇÖ15;  City in 
process of acquiring last parcel. 3.Rcvd Executed Contact Admin Coop Sept 15, GÇÿ15.

EA

10-0T910_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sam Sherman Ph# (209) 948-7889

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

COP CITY OF  TURLOCK 5/28/2009

COP CITY OF  TURLOCK 9/15/2015

5/7/2014

12/1/2013

PA&ED 
M200

A

1/1/2014

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

1/1/2014

Reg R/W 
M225

A12/23/2015

2/1/2014

R/W Cert 
M410

T8/1/2016

2/1/2015

RTL 
M460

T9/1/2016

3/1/2015

Delivery
Plan

Approved

Current

10/1/2014

Str PS&E 
to Dist 
M378

10/1/2014

PS&E TO
DOE
M377

5/1/2015

HQ 
Advertise 

M480

T

6/15/2015

1/15/2017

Contract 
Award 
M495

T

7/1/2015

2/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

10/1/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED R 100 PSE 80 Con

RIP

$1,750

Supt $2,810 $2,810

IIP

$1,750

Local

$2,677

Other

$0

$1,380$239

159

Est Esc Cur Est

$3,000

$36,418

RW Est $6,021

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2008A

Prog Code

400.300

Component

PDS

Funding

RIP,IIP,Local

Project Name

Los Banos Bypass Segment I

Env State CE

Env Fed EX

12/30/2014

12/30/2014

Est Date

8/23/2010

8/23/2010

4/12/2013

County-Route-Postmile

MER 152 R22.3 / R25.8

PPNO

5707A

Location Description

AT STATE ROUTE 165 AND EAST STATE 
ROUTE 152 NEAR SANTA FE ROAD WITH 
EXISTING SR 152 SIGNALIZED I/S

Work Description

CONSTRUCT FOUR-LANE FREEWAY 
BYPASS ON SIX-LANE RIGHT OF WAY 
WITH SIGNALIZED AT-GRADE 

Parcels 0

Utilities 3

Total Con Est $39,418

Str Est

Dist Est

Phase

1

RW $

$6,177

Const $$

$0

PID Appr 9/2/2009

Project Rpt 9/2/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/25/16- Updated engineering mapping and cost estimate work will be complete by May 2016. Requesting R/W data sheet update. Plan is to use federal 
funds. Proposed STIP cuts have taken previously programmed Design and R/W funds. Candidate for future IIP and FASTLANE funds.

EA

10-41911_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Jes Padda Ph# (209) 948-7765

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

COP CITY OF  LOS BANOS 6/21/2010

6/25/2007

PA&ED 
M200

A 9/1/2009

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A3/1/2009

Reg R/W 
M225

A3/1/2009

R/W Cert 
M410

T7/15/2019

RTL 
M460

T8/15/2019

Delivery
Plan

Approved

Current 12/17/2018

Str PS&E 
to Dist 
M378

T 1/18/2019

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 4/30/2020

Contract 
Award 
M495

T 5/15/2020

Approve 
Contract 

M500

T

XPM 
Milestones

1/16/2020

PAED 2 R PSE 0 Con

RIP

Supt

IIP Local Other

160

Est Esc Cur Est

$0

$250

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Active

Doc Yr

2010

Prog Code

730.000

Component Funding

Oversight,Reimburs
ed,Rail

Project Name

HIGH SPEED RAIL MERCED TO 
FRESNO

Env State ER

Env Fed ES

Est Date

12/30/2009

County-Route-Postmile

MER 99 0.0 / 18.6

PPNO

0277

Location Description

IN MERCED COUNTY ALONG STATE ROUTE 
99 FROM MERCED TO FRESNO

Work Description

HIGH SPEED TRAIN SYSTEM

Parcels 0

Utilities 0

Total Con Est $250

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr 10/25/2010

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/27/16:  Working with AMEC to provide them project as-builts to help with their subsidence studies.

03/2/2016:  Anticipate coordination to begin spring 2016.  HSR is planning to have DED by the end of 2016.

11/30/15 Working with HSR Representatives and HQ to determine level of resources for next FY.

EA

10-0V070_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Grace Magsayo Ph# (209) 948-7976

DM Mason Leung Ph# (209) 948-7073

EM Trais Norris Ph# (559) 445-6447

CM Raaid Abouzedan Ph# (559) 243-3598

COP CA HIGH SPEED RAIL 11/23/2009

5/20/2012

9/1/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

T1/22/2019

Delivery
Plan

Approved

Current 7/2/2018

Str PS&E 
to Dist 
M378

T 7/2/2018

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 8/1/2019

Contract 
Award 
M495

T

Approve 
Contract 

M500

XPM 
Milestones

6/1/2019
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R 0 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

161

Est Esc Cur Est

$19,401

$3,996

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.113

Component

G13

Funding

Project Name

DWR BRIDGE SEISMIC 
RETROFIT

Env State CE

Env Fed EX

11/23/2015

11/23/2015

Est Date

12/15/2015

12/15/2015

County-Route-Postmile

SJ 5 0.0

PPNO

0338

Location Description

ON ROUTES 5, 132, 152, AND ROUTE 165 
CROSSING CALIFORNIA AQUEDUCT AT 
VARIOUS LOCATIONS IN SAN JOAQUIN 
COUNTY

Work Description

SEISMIC RETROFIT OF ELEVEN 
BRIDGES Parcels 0

Utilities 2

Total Con Est $23,397

Str Est

Dist Est

Phase

0

RW $

$34

Const $$

$0

PID Appr 5/11/2012

Project Rpt 12/15/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/29/16 PDT meeting held on 4/8/16;  Seismic retrofit strategy meeting scheduled for 5/17/16
3/4/16 Project was transferred to D04 to work on PS&E
11/19/15 BR 390199 was removed from the project due to outcome of re-screening for seismic vulnerability with the updated seismic criteria by HQ Off of 
Earthquake Engineering; PR sent for Mgmt e-review
9/4/15 Merced 165 Bridge 39 0199 on California Aqueduct will be removed from the project, due to outcome of re-screening for seismic vulnerability with 

EA

10-0P550_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Arvinder Bajwa Ph# (209) 948-7988

DM Albert Zepeda Ph# (510) 286-5160

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

12/15/2015

8/15/2013

PA&ED 
M200

A

11/15/2013

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

9/17/2013

Reg R/W 
M225

R/W Cert 
M410

T9/20/2017

RTL 
M460

T10/20/2017

10/20/2015

Delivery
Plan

Approved

Current

2/4/2015

2/4/2017

Str PS&E 
to Dist 
M378

T

3/4/2015

3/4/2017

PS&E TO
DOE
M377

T

2/8/2016

HQ 
Advertise 

M480

T

4/13/2016

4/13/2018

Contract 
Award 
M495

T

4/27/2016

4/27/2018

Approve 
Contract 

M500

T

XPM 
Milestones

2/8/2018

12/1/2015

PAED R PSE 50 Con 0

RIP

Supt

IIP Local Other

162

Est Esc Cur Est

$0

$1,703

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

Local

Status

Active

Doc Yr

2014

Prog Code

400.100

Component Funding

Oversight

Project Name

I-5 FRENCH CAMP 
LANDSCAPING

Env State ER

Env Fed FI

12/15/2006

12/15/2006

Est Date

1/8/2015

County-Route-Postmile

SJ 5 R22.1 / R23.6

PPNO

Location Description

IN SAN JOAQUIN COUNTY ON I-5 FROM 0.4 
MILES SOUTH TO 2 MILES NORTH OF THE 
FRENCH CAMP ROAD INTERCHANGE

Work Description

LANDSCAPING & MITIGATION

Parcels 0

Utilities 0

Total Con Est $1,703

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr 3/11/2002

Project Rpt 8/12/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/29/16- Project on hold due to drought policy. Project needs to be redesigned to mitigate for loss of oak trees.

EA

10-0E491_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Jes Padda Ph# (209) 948-7765

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

COP CITY OF STOCKTON 5/7/2014

COP CITY STOCK #10-396 1/9/2015

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A1/20/2015

RTL 
M460

T8/30/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 1/18/2017

Contract 
Award 
M495

T 2/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

10/20/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R 50 PSE 2 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

163

Est Esc Cur Est

$0

$14,250

RW Est $19

Prog FY

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.122

Component

G13

Funding

Project Name

TURLOCK 2R

Env State CE

Env Fed EX

Est Date

2/4/2015

4/23/2014

County-Route-Postmile

MER 99 R35.9 / R37.3

PPNO

3091

Location Description

IN MERCED AND STANISLAUS COUNTIES 
NEAR TURLOCK FROM 0.3 MILE NORTH OF 
BRADBURY ROAD OVERCROSSING TO 0.2 
MILE NORTH OF STANISLAUS COUNTY LINE

Work Description

PAVEMENT RESURFACING AND 
RESTORATION (2R) Parcels 0

Utilities 0

Total Con Est $14,250

Str Est

Dist Est

Phase

0

RW $

$10

Const $$

$0

PID Appr 6/9/2014

Project Rpt 12/4/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

3/3/16- G-13 contingency project. Broker design work to D-4. Hand off meeting on 3/29/16.

EA

10-1C180_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sridhar Kidambi Ph# (209) 948-7058

DM Edmund Choy Ph# (510) 286-4701

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

12/4/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T5/8/2017

RTL 
M460

T6/8/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

2/1/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 12/6/2017

Contract 
Award 
M495

T 12/20/2017

Approve 
Contract 

M500

T

XPM 
Milestones

9/25/2017

12/8/2015

PAED 100 R 30 PSE 95 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

164

Est Esc Cur Est

$0

$3,083

RW Est $0

Prog FY

2015

Project Phase

PS&E/RW

Program

LOCAL

Status

Active

Doc Yr

2014A

Prog Code

201.310

Component

PEER

Funding

Local,Oversight

Project Name

SR 49 & MAIN ST 
IMPROVEMENTS

Env State CE

Env Fed EX

8/12/2013

8/12/2013

Est Date

1/17/2015

County-Route-Postmile

AMA 49 17.0 / 17.5

PPNO

3075

Location Description

IN AMADOR COUNTY IN THE CITY OF 
PLYMOUTH ON SR 49 AT THE 
INTERSECTION OF MAIN STREET ** 
OVERSIGHT ONLY FOR PROJECT 

Work Description

INTERSECTION IMPROVEMENTS

Parcels 8

Utilities 0

Total Con Est $3,083

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$1,100

PID Appr 10/25/2013

Project Rpt 10/25/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/27/16:  Right of Way Cert achieved March 28, 2016.  RTL is pending.  No current year capacity for additional programming in SHOPP.   
3/2/16:  Order of Possession granted on 2/26/16.  RW Cert targeted for 3/09/16.  Project is still underfunded by at least $1.3 M.  District working with HQ 
Programming to request re-programming SHOPP funds for this project.

11/30/15:  Parcels still undergoing RONs process.  Anticipated R/W Cert Feb/March 2016.

EA

10-0Q880_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Grace Magsayo Ph# (209) 948-7976

DM Mason Leung Ph# (209) 948-7073

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

COP CITY OF  PLYMOUTH 5/8/2014

10/25/2013

2/1/2009

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A3/28/2016

RTL 
M460

T6/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

A

HQ 
Advertise 

M480

7/1/2009

5/1/2016

Contract 
Award 
M495

T

8/1/2009

12/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

June 29, 2016 83



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R 90 PSE 80 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

165

Est Esc

$0

Cur Est

$0

$1,848

RW Est $85

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.378

Component Funding

Project Name

CAL & MPA ADA Curb Ramps

Env State CE

Env Fed EX

7/23/2014

7/23/2014

Est Date

8/13/2014

6/17/2014

County-Route-Postmile

CAL 4 29.6

PPNO

0332

Location Description

IN CALAVERAS COUNTY IN MURPHYS AT 
BIG TREES ROAD AND IN MARIPOSA 
COUNTY ON STATE ROUTES 49 AND 140

Work Description

PEDESTRIAN ACCESSIBILITY 
IMPROVEMENTS Parcels 2

Utilities 3

Total Con Est $1,848

Str Est

$1,903

Dist Est $1,903

Phase

1

RW $

$38

Const $$

$1,742

PID Appr 9/1/2011

Project Rpt 8/25/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/2/16: RTL achieved on 5/15/16. On schedule.

EA

10-0V300_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Leo Martinez Ph# (209) 948-7854

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

8/25/2014

10/1/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A10/4/2014

10/1/2012

Reg R/W 
M225

A9/12/2014

1/15/2013

R/W Cert 
M410

A4/28/2016

11/29/2013

RTL 
M460

A5/16/2016

12/16/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/6/2013

12/1/2015

PS&E TO
DOE
M377

1/20/2014

HQ 
Advertise 

M480

T

3/24/2014

9/15/2016

Contract 
Award 
M495

T

4/14/2014

10/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

7/15/2016

5/1/2016 5/15/2016

PAED 100 R 25 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

166

Est Esc

$0

Cur Est

$0

$4,790

RW Est $3,375

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.335

Component Funding

Project Name

BIG TREES STATE PARK WALL

Env State ND

Env Fed FI

Est Date

11/6/2014

5/27/2015

County-Route-Postmile

CAL 4 43.8 / 44.3

PPNO

3248

Location Description

IN CALAVERAS COUNTY ON STATE ROUTE 
(SR) 4 FROM 0.7 MILE WEST TO 0.2 MILE 
WEST OF THE BIG TREES STATE PARK 
ENTRANCE

Work Description

CONSTRUCT WALL FOR SEDIMENT 
CONTROL SHOULDERS FOR SEDIMENT 
CONTROL "BIG TREES SEDIMENT WALL"

Parcels 0

Utilities 2

Total Con Est $4,790

Str Est

$4,934

Dist Est $4,934

Phase

1

RW $

$2,961

Const $$

$6,450

PID Appr 10/18/2005

Project Rpt 1/23/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4.29.16: 1.Finalizing PS&E Package, Target RTL April 29, 2016. 2. Received all Permits; Preparing Task Orders for Bio Monitoring and Phase III 
Archeology Recovery. 3.R/W Cert Received March 15, 2016.

03.01.16: 1.Waiting on Right of Entry Review by CSP GÇô Very Close. 2.Waiting on Mitig. Coop Review by CSP GÇô few minor differences. 3.PS&E 
Submitted to DOE on  Dec. 18, GÇÖ15.

EA

10-0F280_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Sam Sherman Ph# (209) 948-7889

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

1/23/2015

7/9/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A10/31/2014

11/8/2012

Reg R/W 
M225

A4/30/2015

8/9/2013

R/W Cert 
M410

A3/15/2016

2/7/2014

RTL 
M460

A4/28/2016

2/21/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/9/2013

12/18/2015

PS&E TO
DOE
M377

5/28/2014

HQ 
Advertise 

M480

T

8/14/2014

9/14/2016

Contract 
Award 
M495

T

8/28/2014

9/28/2016

Approve 
Contract 

M500

T

XPM 
Milestones

7/18/2016

3/15/2016 4/15/2016

June 29, 2016 84



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R 70 PSE 70 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

167

Est Esc

$0

Cur Est

$0

$1,407

RW Est $301

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Code

201.010

Component Funding

Project Name

VISTA DEL LAGO SIGNAL

Env State CE

Env Fed EX

1/29/2014

1/29/2014

Est Date

6/9/2015

12/9/2013

County-Route-Postmile

CAL 26 8.3 / 8.6

PPNO

3004

Location Description

IN CALAVERAS COUNTY NEAR VALLEY 
SPRINGS FROM 0.7 MILE EAST OF SILVER 
RAPIDS ROAD TO QUAIL OAKS ROAD

Work Description

SIGNALIZATION AND CHANNELIZATION

Parcels 0

Utilities 4

Total Con Est $1,407

Str Est

$1,449

Dist Est $1,449

Phase

1

RW $

$283

Const $$

$1,350

PID Appr 5/1/2012

Project Rpt 3/17/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/2/16 ROW cert achieved 4/28/16; RTL target prior to 6/30/16
3/4/16: R/W Cert pending Utility Relocation Agreement

EA

10-0V620_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Arvinder Bajwa Ph# (209) 948-7988

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

3/17/2014

3/14/2014

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A2/27/2014

4/1/2014

Reg R/W 
M225

A5/13/2014

7/1/2014

R/W Cert 
M410

A4/28/2016

1/8/2016

RTL 
M460

A5/19/2016

2/5/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/28/2015

10/30/2015

PS&E TO
DOE
M377

3/21/2016

HQ 
Advertise 

M480

T

5/20/2016

9/15/2016

Contract 
Award 
M495

T

6/3/2016

10/10/2016

Approve 
Contract 

M500

T

XPM 
Milestones

7/15/2016

1/8/2016 2/5/2016

PAED 100 R 50 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

168

Est Esc

$0

Cur Est

RW Est $13

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.015

Component Funding

Project Name

SR99 SAFETY IMPROVEMENTS

Env State CE

Env Fed EX

9/25/2015

9/25/2015

Est Date

12/10/2015

12/26/2014

County-Route-Postmile

MER 99 13.3 / 21.4

PPNO

3109

Location Description

IN MERCED AND STANISLAUS COUNTIES 
AT VARIOUS LOCATIONS

Work Description

RELOCATE OVERHEAD SIGN 
STRUCTURES Parcels 0

Utilities 3

Total Con Est

Str Est

$6,859

Dist Est $6,859

Phase

0

RW $

$3

Const $$

$7,090

PID Appr 3/2/2015

Project Rpt 12/10/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4.29.16: 1.Submitted Funds Request Ext. April 27, 2016. 2. DOE Processing PS&E for RTL.

03.01.16; 1.PS&E Delivered to DOE on Feb 23, GÇÖ16 on sched. 2. 95% Review Held Feb 9, GÇÿ16. 3.Project Approved Dec 10, GÇÿ15. 4.Rcvd Final  
Prel. Geotech Report, Sept 4, GÇÿ15.

EA

10-0Y620_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sam Sherman Ph# (209) 948-7889

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

12/10/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A4/21/2016

RTL 
M460

A6/17/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

2/23/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T11/16/2016

Contract 
Award 
M495

T 11/30/2016

Approve 
Contract 

M500

T

XPM 
Milestones

9/19/2016

5/27/2016 6/17/201612/4/2015

June 29, 2016 85



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R PSE 90 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

169

Est Esc Cur Est

$0

$2,022

RW Est $0

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.235

Component Funding

Project Name

MER 99 ROADSIDE 
IMPROVEMENTS

Env State CE

Env Fed EX

10/31/2014

10/31/2014

Est Date

7/15/2015

County-Route-Postmile

MER 99 15.1 / 16.0

PPNO

3021

Location Description

IN THE CITY OF MERCED, FROM O STREET 
TO NORTH OF JUNCTION ROUTE 140/59.

Work Description

PLACE VEHICLE PULLOUTS, STAIR 
CASES, AND WEED BARRIER, 
REGRADE SLOPE

Parcels 0

Utilities 0

Total Con Est $2,022

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$2,120

PID Appr 6/27/2013

Project Rpt 1/9/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/26/16 - Project is advertised.  B.O. is 5/18/16.

EA

10-0X630_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Mike Cook Ph# (209) 470-2909

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

1/9/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

A4/30/2015

R/W Cert 
M410

A9/2/2015

RTL 
M460

A1/8/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/11/2015

PS&E TO
DOE
M377

HQ 
Advertise 

M480

A 6/24/2016

Contract 
Award 
M495

A 8/15/2016

Approve 
Contract 

M500

T

XPM 
Milestones

4/11/2016

12/15/2015 1/4/2016

PAED 100 R 50 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

170

Est Esc

$0

Cur Est

$0

$3,341

RW Est $13

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

LIVINGSTON MEDIAN BARRIER

Env State CE

Env Fed EX

8/8/2014

8/8/2014

Est Date

2/10/2015

9/9/2015

County-Route-Postmile

MER 99 23.7 / R30.4

PPNO

3069

Location Description

IN MERCED COUNTY IN AND NEAR 
LIVINGSTON FROM 0.2 MILE NORTH OF 
WEST ATWATER OVERHEAD TO WINTON 
PARKWAY OVERCROSSING

Work Description

INSTALL DOUBLE THRIE BEAM MEDIAN

Parcels 0

Utilities 0

Total Con Est $3,341

Str Est

$3,441

Dist Est $3,441

Phase

1

RW $

$22

Const $$

$3,441

PID Appr 4/28/2014

Project Rpt 3/19/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

04/26/16: RTL achieved on 1/28/16. Construction Funds allocated on 2/11/16.

EA

10-0Y630_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Sinaren Pheng Ph# (209) 948-7972

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

3/19/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A9/11/2015

RTL 
M460

A1/28/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/2/2015

PS&E TO
DOE
M377

HQ 
Advertise 

M480

A 6/24/2016

Contract 
Award 
M495

T 7/18/2016

Approve 
Contract 

M500

T

XPM 
Milestones

3/28/2016

9/1/2015 2/1/2016

June 29, 2016 86



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R 50 PSE 85 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

171

Est Esc

$0

Cur Est

$0

$3,212

RW Est $589

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.010

Component Funding

Project Name

WESTSIDE BLVD CURVE 
CORRECTION

Env State CE

Env Fed EX

5/30/2013

5/30/2013

Est Date

6/27/2014

2/11/2013

County-Route-Postmile

MER 165 29.8 / 30.3

PPNO

0262

Location Description

IN MERCED COUNTY NORTH OF LOS 
BANOS ON STATE ROUTE 165 BETWEEN 
MERCED RIVER BRIDGE (#39-217) AND 0.2 
MILES SOUTH OF WESTSIDE BOULEVARD

Work Description

IMPROVE CURVE RADIUS, 
SUPERELEVATION, WIDEN SHOULDER, 
INSTALL RUMBLE STRIP

Parcels 4

Utilities 2

Total Con Est $3,212

Str Est

$3,408

Dist Est $3,408

Phase

1

RW $

$369

Const $$

$3,212

PID Appr 8/16/2011

Project Rpt 7/15/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

RTL was achieved on 3/28/16.  The target to begin construction is 10/16.  [Proj ID: 1000000201]

EA

10-0Q290_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Jay Haghparast Ph# (559) 243-3458

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

7/12/2013

2/26/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A8/2/2013

3/28/2013

Reg R/W 
M225

A2/26/2014

3/28/2013

R/W Cert 
M410

A3/10/2016

5/1/2014

RTL 
M460

A3/28/2016

8/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/30/2014

12/9/2015

PS&E TO
DOE
M377

A

10/15/2014

HQ 
Advertise 

M480

A

11/15/2014

9/22/2016

Contract 
Award 
M495

T

12/15/2014

10/6/2016

Approve 
Contract 

M500

T

XPM 
Milestones

6/6/2016

2/26/2016 3/30/2016

PAED 100 R 80 PSE 85 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

172

Est Esc

$0

Cur Est

$0

$1,554

RW Est $115

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Code

201.015

Component Funding

Project Name

FOWLER AVE LEFT TURN

Env State CE

Env Fed EX

2/7/2013

2/7/2013

Est Date

6/27/2014

2/7/2013

County-Route-Postmile

MER 165 35.6 / 36.1

PPNO

3006

Location Description

IN MERCED COUNTY NEAR TURLOCK ON 
STATE ROUTE 165 AT FOWLER AVENUE

Work Description

INSTALL LEFT TURN CHANNELIZATION

Parcels 5

Utilities 3

Total Con Est $1,554

Str Est

$1,649

Dist Est $1,649

Phase

1

RW $

$674

Const $$

$1,554

PID Appr 6/29/2012

Project Rpt 3/15/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

RTL is anticipated on 5/9/16. Target to begin construction is FY 01/2017.  [Proj ID: 1000020436]

EA

10-0U290_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Jay Haghparast Ph# (559) 243-3458

DM David Sangha Ph# (559) 244-2942

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

3/29/2013

2/15/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A12/15/2012

12/15/2012

Reg R/W 
M225

A3/15/2013

3/15/2013

R/W Cert 
M410

A4/25/2016

1/15/2015

RTL 
M460

A5/3/2016

2/15/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/1/2014

1/4/2016

PS&E TO
DOE
M377

A

4/15/2015

HQ 
Advertise 

M480

T

7/1/2015

10/14/2016

Contract 
Award 
M495

T

7/15/2015

11/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

8/15/2016

5/19/2016 6/16/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED R 1 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

173

Est Esc

$0

Cur Est

$0

$96,100

RW Est $268

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.131

Component Funding

Storm Damage

Project Name

Ferguson Slide Rock Shed 
Construction

Env State ER

Env Fed ES

1/28/2014

1/28/2014

Est Date

5/21/2014

2/11/2016

County-Route-Postmile

MPA 140 42.0 / 42.7

PPNO

0280

Location Description

RESTORE TWO-LANE ACCESS ON STATE 
ROUTE (SR) 140 IN MARIPOSA COUNTY 
THROUGH THE FERGUSON SLIDE BY 
REMOVING THE EXISTING TALUS 

Work Description

ROCK SHED CONSTRUCTION

Parcels 0

Utilities 0

Total Con Est $96,100

Str Est

$101,952

Dist Est $101,952

Phase

1

RW $

$1,500

Const $$

$96,100

PID Appr 5/12/2014

Project Rpt 1/29/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/27/16:  Design on hold pending geotechnical studies.  CCO to install piezometers and inclinometers under 10-0P922 construction contract is still being 
considered.

3/2/16:  Project still on hold pending further geotechnical assessment.

EA

10-0P921_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

1/29/2014

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

Reg R/W 
M225

A2/11/2015

R/W Cert 
M410

T9/1/2017

RTL 
M460

T10/1/2017

Delivery
Plan

Approved

Current 6/15/2017

Str PS&E 
to Dist 
M378

T 7/1/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 4/1/2018

Contract 
Award 
M495

T 5/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

2/1/2018

2/1/2016 3/1/2016

PAED 100 R 50 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

174

Est Esc Cur Est

$0

$12,064

RW Est $10

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.121

Component Funding

Project Name

MILGEO AVENUE CAPM

Env State CE

Env Fed EX

6/18/2015

6/18/2015

Est Date

8/14/2015

12/9/2013

County-Route-Postmile

SJ 99 0.0 / 5.7

PPNO

0163

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
RIPON FROM STANISLAUS COUNTY LINE 
TO 0.2 MILE SOUTH OF SOUTH JUNCTION 
120/99 SEPARATION

Work Description

DIGOUT AND REPAIR OF LOCALIZED 
FAILURES/AC OVERLAY Parcels 0

Utilities 3

Total Con Est $12,064

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$13,100

PID Appr 8/13/2015

Project Rpt 8/13/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/28/16: RTL on schedule.
3/4/16: RTL on schedule for 5/6/16.  Project will request for allocation at the August CTC meeting.  An allocation extension request will be submitted. 
11/30/15: 95% P&SE is currently in functional review.  PS&E to DOE is on target for 12/30/15.
9/2/15 GÇô PA&ED was achieved on 8/13/15.  Design is progressing on schedule.

EA

10-0Q160_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sinarath Pheng Ph# (209) 948-7829

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Pam Marquez Ph# (209) 599-8576

8/13/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A1/11/2016

RTL 
M460

A5/4/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/30/2015

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 12/6/2016

Contract 
Award 
M495

T 1/5/2017

Approve 
Contract 

M500

T

XPM 
Milestones

9/25/2016

3/2/2016 5/6/20168/14/2015

June 29, 2016 88



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED R PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

175

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.315

Component Funding

Project Name

Installation of fiber optic cable in 
Arch Road Interchange

Env State

Env Fed

Est Date

3/24/2015

County-Route-Postmile

SJ 99 14.0 / 23.0

PPNO

3103

Location Description

IN SAN JOAQUIN COUNTY IN STOCKTON 
FROM MARSH STREET POC TO HAMMER 
LANE INTERCHANGE

Work Description

RAMP METERING AND FIBER OPTIC 
CABLE Parcels 0

Utilities 0

Total Con Est

Str Est

$3,000

Dist Est $3,000

Phase

1

RW $

$1

Const $$

$3,000

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/28/16:  Coop amendment is in progress to correct Implementing Agency from SJCOG to Caltrans for PS&E and R/W phases and clarify roles and 
responsibilities.  Caltrans will issue the R/W Cert for the project, but certification is pending execution of the Coop Amendment.  A PCR was submitted for 
the May PCR meeting to increase construction support.  Construction capital estimate exceeded 120% threshold, which will be addressed in the Funds 
Request with Greater than 120% Form.  Project is included in the CTC Watch List for June.  Target CCA is 6/6/2016.  A SHOPP Allocation Extension 
Request was submitted on 4/27/16 to HQ.  Project will go for August CTC allocation.

EA

10-1C421_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sinarath Pheng Ph# (209) 948-7829

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Pam Marquez Ph# (209) 599-8576

COP SJCOG 10/12/2015

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A6/2/2016

RTL 
M460

A6/9/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/28/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T11/15/2016

Contract 
Award 
M495

T 12/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

9/19/2016

11/20/2015

PAED 100 R 0 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

176

Est Esc Cur Est

$0

$1,949

RW Est $0

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.235

Component Funding

Project Name

SJ 99 MAINTENANCE 
PULLOUTS

Env State CE

Env Fed EX

7/7/2015

7/7/2015

Est Date

7/22/2015

County-Route-Postmile

SJ 99 18.5 / 20.8

PPNO

3106

Location Description

IN SAN JOAQUIN COUNTY AT VARIOUS 
LOCATIONS IN STOCKTON FROM 0.1 MI N 
OF MAIN ST TO CHEROKEE RD OC AND IN 
LODI FROM 0.1 MI N OF ACAMPO RD OC TO 

Work Description

INSTALL FIVE MAINTENANCE PULL 
OUTS AND MAINTENANCE VEHICLE 
PULLOUTS

Parcels 0

Utilities 0

Total Con Est $1,949

Str Est

Dist Est

Phase

1

RW $

$1

Const $$

$2,600

PID Appr 4/7/2015

Project Rpt 8/21/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

04/26/16: RTL achieved on 4/7/16.  Fund Request sent to HQ on 4/15/16 for June 2016 CTC meeting.

EA

10-0X640_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sinaren Pheng Ph# (209) 948-7972

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

8/21/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A11/16/2015

RTL 
M460

A4/7/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/19/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 7/15/2016

Contract 
Award 
M495

T 11/15/2016

Approve 
Contract 

M500

T

XPM 
Milestones

6/15/2016

11/16/2015 3/2/20168/1/2015

June 29, 2016 89



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R 100 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

177

Est Esc

$567

Cur Est

$550

$29,325

RW Est $4

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.122

Component Funding

Project Name

VERNALIS SR 132 REHAB

Env State CE

Env Fed EX

11/24/2014

11/24/2014

Est Date

12/17/2014

12/17/2014

4/23/2014

County-Route-Postmile

SJ 132 0.4 / 7.1

PPNO

7835

Location Description

IN SAN JOAQUIN COUNTY NEAR VERNALIS 
FROM 0.4 MILES EAST OF ROUTE 580 TO 
STANISLAUS COUNTY LINE

Work Description

REPAIR PCC PAVEMENT

Parcels 0

Utilities 0

Total Con Est $29,875

Str Est

$30,772

Dist Est $30,205

Phase

1

RW $

$2

Const $$

$30,801

PID Appr 1/22/2015

Project Rpt 1/22/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/25/16 - Advertised on 4/18/16 (A)

EA

10-0G820_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Sridhar Kidambi Ph# (209) 948-7058

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Manjit Singh Ph# (209) 333-6924

1/20/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A6/23/2015

RTL 
M460

A12/15/2015

Delivery
Plan

Approved

Current 5/15/2015

Str PS&E 
to Dist 
M378

A 5/15/2015

PS&E TO
DOE
M377

HQ 
Advertise 

M480

A 6/27/2016

Contract 
Award 
M495

A 7/15/2016

Approve 
Contract 

M500

T

XPM 
Milestones

4/18/2016

12/1/2015 12/15/2015

PAED 100 R 5 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

178

Est Esc Cur Est

$0

$7,194

RW Est $0

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Code

201.010

Component Funding

Project Name

STA 99/CARPENTER RD SB 
RAMPS

Env State CE

Env Fed EX

6/24/2015

6/24/2015

Est Date

9/2/2015

County-Route-Postmile

STA 99 R18.0 / R19.7

PPNO

3011

Location Description

IN STANISLAUS COUNTY IN MODESTO ON 
STATE ROUTE 99 AT CARPENTER ROAD/ 
BRIGGSMORE AVENUE SOUTHBOUND 
OFFRAMP

Work Description

RECONSTRUCT RAMP AND INSTALL 
RIGHT TURN LANE Parcels 0

Utilities 7

Total Con Est $7,194

Str Est

Dist Est

Phase

1

RW $

$3

Const $$

$2,184

PID Appr 6/14/2013

Project Rpt 9/2/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/28/16:  A PCR was submitted for the April PCR meeting to combine funding from 0W280 and split the landscape project 0X56Y.  Target CCA is 
5/31/2016.  The Coop is still with City of Modesto for signatures regarding the EVDs that City of Modesto will furnish to Caltrans during construction. A 
SHOPP Allocation Extension Request was submitted on 4/27/16 to HQ.  Project will go for August CTC allocation.  
3/4/16: RTL is on schedule for 5/31/16.  Project will request for allocation at the August CTC meeting.  An allocation extension request will be submitted.  A 
PCR will be submitted for the April PCR meeting to combine with 0W280 and split landscape project under 0X56Y.

EA

10-0X560_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Sinarath Pheng Ph# (209) 948-7829

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

9/1/2015

10/1/2014

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

1/1/2015

Reg R/W 
M225

R/W Cert 
M410

A3/24/2016

5/1/2016

RTL 
M460

A6/3/2016

5/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

2/1/2016

2/25/2016

PS&E TO
DOE
M377

8/1/2016

HQ 
Advertise 

M480

T

10/1/2016

11/2/2016

Contract 
Award 
M495

T

11/1/2016

12/2/2016

Approve 
Contract 

M500

T

XPM 
Milestones

9/1/2016

4/1/2016 5/1/20169/1/2015

June 29, 2016 90



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R PSE 95 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

179

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

SR 132 Installing Rumble Strips

Env State CE

Env Fed EX

Est Date

5/27/2015

County-Route-Postmile

STA 132 0.0 / 51.1

PPNO

3127

Location Description

IN MARIPOSA, SAN JOAQUIN AND 
STANISLAUS COUNTIES AT VARIOUS 
LOCATIONS

Work Description

INSTALL CENTER LINE & SHOULDER 
RUMBLE STRIPS Parcels 0

Utilities 0

Total Con Est

Str Est

$1,906

Dist Est $1,906

Phase

0

RW $

$0

Const $$

$1,906

PID Appr 5/27/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

04/26/16: R/W Cert 1 approved on 4/21/16.

EA

10-1E200_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sinaren Pheng Ph# (209) 948-7972

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

12/15/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A4/11/2016

RTL 
M460

A6/3/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/2/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T10/11/2016

Contract 
Award 
M495

T 10/28/2016

Approve 
Contract 

M500

T

XPM 
Milestones

8/22/2016

PAED 100 R 50 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

180

Est Esc

$0

Cur Est

$0

$2,910

RW Est $2,317

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Code

201.010

Component Funding

Project Name

KASSON ROAD SIGNAL

Env State CE

Env Fed EX

9/11/2013

9/11/2013

Est Date

7/22/2013

5/16/2013

County-Route-Postmile

STA 132 1.1 / 1.8

PPNO

0348

Location Description

IN STANISLAUS COUNTY ON ROUTE 132 AT 
INTERSECTION OF STATE ROUTE 132 
(MAZE BLVD) AND KASSON ROAD / RIVER 
ROAD

Work Description

TRAFFIC SIGNAL INSTALLATION AND 
INTERSECTION WIDENING Parcels 4

Utilities 1

Total Con Est $2,910

Str Est

$3,087

Dist Est $3,087

Phase

1

RW $

$2,100

Const $$

$3,264

PID Appr 11/29/2011

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/29/16 On schedule; RTL target date 6/15/16
3/4/16 PS&E to DOE 2/10/16
11/19/15 95% construct-ability review done 10/21/15
9/4/15-This is a safety project. It is in PS&E phase and scheduled to RTL on 6/15/2016.

EA

10-0T780_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Arvinder Bajwa Ph# (209) 948-7988

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

9/11/2013

7/15/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A11/8/2013

11/15/2013

Reg R/W 
M225

A4/30/2014

1/15/2014

R/W Cert 
M410

A5/18/2016

4/15/2015

RTL 
M460

A6/15/2016

5/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2014

2/10/2016

PS&E TO
DOE
M377

10/15/2015

HQ 
Advertise 

M480

T

1/2/2016

12/28/2016

Contract 
Award 
M495

T

1/20/2016

1/11/2017

Approve 
Contract 

M500

T

XPM 
Milestones

10/3/2016

6/1/2016 6/15/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R 5 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

181

Est Esc

$0

Cur Est

$0

$1,548

RW Est $0

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.015

Component Funding

Project Name

TUOLUMNE GUARDRAIL

Env State CE

Env Fed EX

12/11/2015

12/11/2015

Est Date

5/7/2013

County-Route-Postmile

TUO 49 13.5 / 18.6

PPNO

3108

Location Description

IN TUOLUMNE COUNTY AT VARIOUS 
LOCATIONS

Work Description

UPGRADE METAL BEAM GUARDRAIL 
AND END TREATMENTS Parcels 0

Utilities 0

Total Con Est $1,548

Str Est

$1,692

Dist Est $1,692

Phase

1

RW $

$62

Const $$

$2,122

PID Appr 5/5/2014

Project Rpt 2/9/2016

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4.29.16: 1. Submitted Funds Request Ext. April 27, 2016. 2.DOE Processing PS&E for RTL.

03.01.16: 1.95% PS&E to be Distr. On March 1, GÇÿ16. 2.PR Approved Feb 9, GÇÿ16. 3.Dropped 4 Locations due to env. impacts that require longer 
PA&ED duration to clear -  PA&ED Sched  due Dec 31GÇÿ15. 
11/20/15:  Draft PR circulated 11/20/15;   4 locations dropped due to Env. Reasons, but to be addressed with future project; 

EA

10-0Y220_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sam Sherman Ph# (209) 948-7889

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

2/9/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A4/25/2016

RTL 
M460

A6/17/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/1/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T11/16/2016

Contract 
Award 
M495

T 11/30/2016

Approve 
Contract 

M500

T

XPM 
Milestones

9/19/2016

5/13/2016 6/17/201612/31/2015

PAED 100 R PSE 95 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

182

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

SR 33 Installing Rumble Strips

Env State CE

Env Fed EX

Est Date

5/27/2015

County-Route-Postmile

MER 33 17.4 / 26.4

PPNO

Location Description

IN MERCED AND STANISLAUS COUNTIES 
AT VARIOUS LOCATIONS

Work Description

INSTALL CENTER LINE & EDGE LINE 
RUMBLE STRIPS Parcels 0

Utilities 0

Total Con Est

Str Est

$1,776

Dist Est $1,776

Phase

1

RW $

$0

Const $$

$1,776

PID Appr 5/27/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

04/26/16: PS&E submittal to DOE on 2/18/16.

EA

10-1C490_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sinaren Pheng Ph# (209) 948-7972

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

12/2/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A5/6/2016

RTL 
M460

A6/23/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

2/17/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T11/14/2016

Contract 
Award 
M495

T 11/30/2016

Approve 
Contract 

M500

T

XPM 
Milestones

9/23/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R 50 PSE 55 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

183

Est Esc

$0

Cur Est

$0

$1,465

RW Est $1,072

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Code

201.010

Component Funding

Project Name

MISSION AVE LEFT TURN

Env State CE

Env Fed EX

1/2/2014

1/2/2014

Est Date

6/26/2014

6/25/2014

County-Route-Postmile

MER 59 12.8 / 13.5

PPNO

3005

Location Description

IN MERCED COUNTY ABOUT 2 MILES 
SOUTH OF MERCED FROM 0.3 MILE SOUTH 
TO 0.4 MILE NORTH OF MISSION 
AVENUE/DICKENSON FERRY ROAD

Work Description

INSTALL LEFT TURN CHANNELIZATION

Parcels 13

Utilities 5

Total Con Est $1,465

Str Est

$1,601

Dist Est $1,601

Phase

1

RW $

$818

Const $$

$1,500

PID Appr 6/5/2012

Project Rpt 6/27/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

As of 4-26-2016. Working on two orders of possession.  PS&E to DOE 8/1/2016 and RTL 12/16/2016 on schedule.

EA

10-0U520_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Robert Navarro Ph# (559) 243-3470

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

6/27/2014

3/3/2014

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A4/25/2014

4/1/2014

Reg R/W 
M225

A8/5/2014

8/1/2014

R/W Cert 
M410

T12/1/2016

2/1/2016

RTL 
M460

T12/16/2016

2/15/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/2/2015

8/1/2016

PS&E TO
DOE
M377

4/18/2016

HQ 
Advertise 

M480

T

6/15/2016

5/12/2017

Contract 
Award 
M495

T

7/1/2016

6/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

3/17/2017

PAED 100 R PSE 95 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

184

Est Esc

$0

Cur Est

$0

$2,485

RW Est $0

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

SR 99 Rumble Strip Installation

Env State CE

Env Fed EX

11/23/2015

11/23/2015

Est Date

1/21/2016

County-Route-Postmile

MER 99 12.9 / R37.3

PPNO

3159

Location Description

IN MERCED, STANISLAUS AND SAN 
JOAQUIN COUNTIES AT VARIOUS 
LOCATIONS

Work Description

INSTALL SHOULDER RUMBLE STRIPS 
AND STREET LIGHTS Parcels 0

Utilities 4

Total Con Est $2,485

Str Est

$2,560

Dist Est $2,560

Phase

1

RW $

$0

Const $$

$2,091

PID Appr 7/3/2015

Project Rpt 2/8/2016

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

04/26/16: PS&E package submitted to DOE on 4/6/16.

EA

10-1C470_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sinaren Pheng Ph# (209) 948-7972

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

2/8/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A5/6/2016

RTL 
M460

T7/19/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/6/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T11/18/2016

Contract 
Award 
M495

T 12/5/2016

Approve 
Contract 

M500

T

XPM 
Milestones

9/29/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R 30 PSE 95 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

185

Est Esc

$0

Cur Est

$0

$22,850

RW Est $25

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.121

Component Funding

Project Name

MERCED 140 CAPM

Env State

Env Fed

Est Date

9/30/2015

5/29/2015

County-Route-Postmile

MER 140 6.1 / 35.8

PPNO

3023

Location Description

IN MERCED COUNTY IN AND NEAR 
MERCED ON STATE ROUTE 140 FROM 
EAST JUNCTION STATE ROUTE 33 TO 
STATE ROUTE 99

Work Description

DIGOUT AND REPAIR LOCALIZED 
FAILURES AND PLACE ASPHALT 
CONCRETE OVERLAY

Parcels 0

Utilities 1

Total Con Est $22,850

Str Est

$23,536

Dist Est $23,536

Phase

0

RW $

$30

Const $$

$20,000

PID Appr 8/30/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

04/26/16: 95% Constructability Review meeting held on 4/19/16.  R/W Cert 1 approved on 4/11/16.

EA

10-0Y740_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Sinaren Pheng Ph# (209) 948-7972

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

11/10/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A4/11/2016

RTL 
M460

T8/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/4/2016

PS&E TO
DOE
M377

A

HQ 
Advertise 

M480

T 2/15/2017

Contract 
Award 
M495

T 4/3/2017

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2016

4/1/20162/1/2016

PAED 95 R PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

186

Est Esc

$0

Cur Est

$0

$2,590

RW Est $3

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

SR152 MERCED MEDIAN 
BARRIERS

Env State CE

Env Fed EX

Est Date

3/26/2015

7/30/2015

County-Route-Postmile

MER 152 R2.4 / R6.0

PPNO

3101

Location Description

IN MERCED COUNTY 12 MILES WEST OF 
THE CITY OF LOS BANOS FROM VISTA IN 
MERCED COUNTY ALONG STATE ROUTE 
152 FROM PM R2.4 TO PM R6.0 POINT 

Work Description

CONSTRUCT MEDIAN BARRIER

Parcels 0

Utilities 0

Total Con Est $2,590

Str Est

$2,748

Dist Est $2,748

Phase

0

RW $

$6

Const $$

$2,863

PID Appr 4/28/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

03/04/16: Project report is being finalized for Director approval.

EA

10-1C550_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sridhar Kidambi Ph# (209) 948-7058

DM David Sangha Ph# (559) 244-2942

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

5/4/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T11/10/2016

RTL 
M460

T1/10/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/10/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 5/19/2017

Contract 
Award 
M495

T 6/5/2017

Approve 
Contract 

M500

T

XPM 
Milestones

3/21/2017

2/1/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED R 0 PSE 20 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

187

Est Esc Cur Est

$1,991

$0

RW Est $0

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.113

Component Funding

Project Name

SR 4 / I-5 SEISMIC RETROFIT

Env State CE

Env Fed EX

6/8/2012

6/8/2012

Est Date

9/7/2012

County-Route-Postmile

SJ 5 25.8 / 26.1

PPNO

0337

Location Description

IN SAN JOAQUIN COUNTY IN STOCKTON AT 
VARIOUS BRIDGE LOCATIONS

Work Description

SEISMIC RETROFIT OF VARIOUS 
BRIDGES Parcels 0

Utilities 0

Total Con Est $1,991

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$2,195

PID Appr 6/13/2013

Project Rpt 6/13/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

3/1/16 - The project is PS&E phase and on schedule. Brokered project with D4. Transfer meeting scheduled for 3/8/16.

EA

10-0G720_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Sridhar Kidambi Ph# (209) 948-7058

DM Albert Zepeda Ph# (510) 286-5160

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

6/13/2013

6/8/2012

PA&ED 
M200

A

5/1/2014

5/1/2015

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T2/15/2017

1/15/2016

RTL 
M460

T3/15/2017

1/15/2016

Delivery
Plan

Approved

Current

6/1/2015

11/1/2016

Str PS&E 
to Dist 
M378

T

6/1/2015

11/15/2016

PS&E TO
DOE
M377

5/2/2016

HQ 
Advertise 

M480

T

7/6/2016

9/1/2017

Contract 
Award 
M495

T

7/20/2016

9/20/2017

Approve 
Contract 

M500

T

XPM 
Milestones

6/15/2017

PAED 100 R 20 PSE 20 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

188

Est Esc

$0

Cur Est

$0

$512

RW Est $30

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.361

Component Funding

Project Name

LODI ADA IMPROVEMENTS

Env State CE

Env Fed EX

12/3/2014

12/3/2014

Est Date

11/16/2015

9/16/2015

County-Route-Postmile

SJ 12 17.1 / 17.7

PPNO

3079

Location Description

IN SAN JOAQUIN COUNTY IN THE CITY OF 
LODI ON ROUTE 12 BETWEEN SOUTH 
SCHOOL STREET AND SOUTH CENTRAL 
AVENUE

Work Description

UPGRADE CURB RAMPS, SIDEWALKS 
AND DRIVEWAYS TO CURRENT ADA 
STANDARDS

Parcels 6

Utilities 7

Total Con Est $512

Str Est

$527

Dist Est $527

Phase

1

RW $

$451

Const $$

$672

PID Appr 6/13/2014

Project Rpt 11/17/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/26/16 - We had challengesGÇªdelivered PA&ED late (on 11/17/15). R/W is controlling operation. RTL is in the 4th quarter and at risk.

EA

10-0Y550_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Mike Cook Ph# (209) 470-2909

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

11/17/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A12/10/2015

Reg R/W 
M225

A3/7/2016

R/W Cert 
M410

T6/1/2017

RTL 
M460

T6/15/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/15/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 11/1/2017

Contract 
Award 
M495

T 12/15/2017

Approve 
Contract 

M500

T

XPM 
Milestones

8/15/2017

9/2/2015
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

189

Est Esc Cur Est

$0

$0

RW Est $5

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.235

Component Funding

Project Name

WESTLEY REST AREA REHAB

Env State CE

Env Fed EX

6/1/2015

6/1/2015

Est Date

7/26/2013

County-Route-Postmile

STA 5 27.0 / 27.5

PPNO

3009

Location Description

IN STANISLAUS COUNTY ON I-5 AT THE 
WESTLEY ROADSIDE REST AREA, BOTH 
NORTH-BOUND AND SOUTH-BOUND 
LOCATIONS

Work Description

REPLACE PUBLIC WATER SYSTEM AND 
ONSITE WASTEWATER TREATMENTS 
SYSTEMS

Parcels 0

Utilities 2

Total Con Est $0

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$2,387

PID Appr 6/24/2013

Project Rpt 6/30/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/29/16 PCR is being circulated for Managers signatures
3/4/16 HQ Program Mgr agreed to D10 request to include electrical upgrade to accommodate existing and new project requirements; DES Office Chiefs are 
meeting 3/4/16 to provide commitment on delivery schedule
11/19/15 DES team meeting on 11/19/15 to evaluate scope to stay within approved cost, scope and schedule

 9/4/15 1.PDT meeting scheduled for September 9, 2015, to discuss addition of parking lot paving in the project scope 

EA

10-0W630_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Arvinder Bajwa Ph# (209) 948-7988

DM Brad Cole Ph# (559) 230-3134

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

6/30/2015

3/23/2007

PA&ED 
M200

A

4/1/2007

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

4/1/2007

Reg R/W 
M225

R/W Cert 
M410

T7/2/2018

7/25/2008

RTL 
M460

T8/1/2018

2/5/2009

Delivery
Plan

Approved

Current

6/20/2008

3/2/2018

Str PS&E 
to Dist 
M378

T

7/15/2008

4/2/2018

PS&E TO
DOE
M377

T

6/15/2009

HQ 
Advertise 

M480

T

8/18/2009

2/4/2019

Contract 
Award 
M495

T

8/28/2009

2/15/2019

Approve 
Contract 

M500

T

XPM 
Milestones

4/1/2017

PAED 100 R PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

190

Est Esc

$0

Cur Est

$0

$26,300

RW Est $28

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.121

Component Funding

Project Name

Chinese Camp CAPM

Env State CE

Env Fed EX

Est Date

6/28/2013

8/29/2013

County-Route-Postmile

TUO 120 12.1 / T16.3

PPNO

0282

Location Description

CONCRETE OVERLAY, MINOR 
REALIGNMENTS EAST JCT STATE ROUTE 
108 TO SHAWMUT ROAD

Work Description

SHOULDER WIDENING, DIGOUT AND 
REPAIR OF LOCALIZED AREAS OF 
SEVERE FAILURE, RUBBERIZED 

Parcels 0

Utilities 0

Total Con Est $26,300

Str Est

$29,601

Dist Est $29,601

Phase

0

RW $

$58

Const $$

$29,200

PID Appr 8/30/2013

Project Rpt 6/28/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

3/1/16 - CAPM PR signed 12/24/15. Brokered project to D4. Held a transition PDT 2/18/16.

EA

10-3A730_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Sridhar Kidambi Ph# (209) 948-7058

DM Vince Bonner Ph# (510) 286-5648

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

12/24/2015

7/1/2020

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

11/1/2020

Reg R/W 
M225

12/1/2020

R/W Cert 
M410

T3/1/2017

1/1/2022

RTL 
M460

T4/3/2017

1/1/2022

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2021

10/1/2016

PS&E TO
DOE
M377

2/15/2022

HQ 
Advertise 

M480

T12/15/2017

Contract 
Award 
M495

T

3/1/2022

1/31/2018

Approve 
Contract 

M500

T

XPM 
Milestones

8/1/2017

11/2/2015
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 50 R 0 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

191

Est Esc

$0

Cur Est

$0

$3,026

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.121

Component Funding

Project Name

MIDPINES CAPM

Env State CE

Env Fed EX

12/30/2015

12/30/2015

Est Date

3/3/2016

County-Route-Postmile

MPA 140 22.1 / 25.3

PPNO

4736

Location Description

NEAR MARIPOSA FROM THE NORTH 
JUNCTION OF STATE ROUTES 140 & 49 TO 
WHITLOCK ROAD

Work Description

PAVEMENT REHABILITATION (CAP M)

Parcels 0

Utilities 0

Total Con Est $3,026

Str Est

$3,210

Dist Est $3,210

Phase

0

RW $

$13

Const $$

$3,126

PID Appr 3/15/2016

Project Rpt 3/15/2016

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

3/2/16:  Supplemental PSSR anticipated March 31, 2016.  

11/30/15:  On-schedule.

8/25/15:  In PAED, no issues and on-schedule. 4/29/15:  PDT held of 4/15/15.  Project on schedule.  2/27/2015:  Plan to kick project April 2015.

EA

10-0G340_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Sridhar Kidambi Ph# (209) 948-7058

DM Vince Bonner Ph# (510) 286-5648

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

3/15/2016

10/1/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

1/2/2016

Reg R/W 
M225

3/1/2016

R/W Cert 
M410

T12/1/2017

1/2/2018

RTL 
M460

T2/1/2018

3/1/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2017

7/1/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

5/1/2018

8/5/2018

Contract 
Award 
M495

T

6/1/2018

8/22/2018

Approve 
Contract 

M500

T

XPM 
Milestones

4/1/2016

PAED 100 R 50 PSE 10 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

192

Est Esc

$0

Cur Est

$0

$1,155

RW Est $205

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.378

Component Funding

ADA

Project Name

STA 108 & 132 ADA RAMPS

Env State EX

Env Fed CE

9/1/2015

9/1/2015

Est Date

9/3/2015

8/27/2013

County-Route-Postmile

STA 132 0.0

PPNO

3010

Location Description

IN STANISLAUS COUNTY AT RIVERBANK 
ON ROUTE 108 FROM 1ST ST TO 4TH ST 
AND IN STANISLAUS COUNTY AT MODESTO 
ON ROUTE 132 AT S. SANTA ROSA AVE, 

Work Description

ADA UPGRADES

Parcels 7

Utilities 5

Total Con Est $1,155

Str Est

$1,225

Dist Est $1,225

Phase

1

RW $

$32

Const $$

$1,126

PID Appr 6/25/2013

Project Rpt 9/28/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

3/4/16 Project was transferred to D04
11/19/15 ROW requirements sent to Survey on 10/26/15.
7/31/15 Project Report being finalized for District Circulation for review/comments 
5/1/15 PDT was held on 4/28/15. Additional ROW Capital needed per ROWDS

 2/3/15 1.PA&ED Kick Off Meeting was held on 1/14/2015

EA

10-0W900_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sridhar Kidambi Ph# (209) 948-7058

DM Albert Zepeda Ph# (510) 286-5160

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

9/30/2015

9/1/2013

PA&ED 
M200

A

9/1/2013

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A10/26/2015

11/1/2013

Reg R/W 
M225

A1/29/2016

R/W Cert 
M410

T1/15/2018

5/1/2014

RTL 
M460

T1/22/2018

9/1/2014

Delivery
Plan

Approved

Current

3/30/2014

Str PS&E 
to Dist 
M378

3/1/2014

8/15/2017

PS&E TO
DOE
M377

10/15/2014

HQ 
Advertise 

M480

T 6/15/2018

Contract 
Award 
M495

T

11/15/2014

7/2/2018

Approve 
Contract 

M500

T

XPM 
Milestones

4/16/2018

9/15/2015
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED 100 R 1 PSE 50 Con 0

RIP

$7,140

Supt $2,641 $0

IIP

$0

Local

$0

Other

$0

$0$0

193

Est Esc

$0

Cur Est

$0

$6,952

RW Est $86

Prog FY

2018

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2014

Prog Code

075.600

Component Funding

RIP

Project Name

PEACEFUL OAK RAMPS

Env State ER

Env Fed ES

3/3/2015

3/3/2015

Est Date

4/15/2015

4/16/2015

County-Route-Postmile

TUO 108 R4.3 / R5.1

PPNO

Location Description

IN TUOLUMNE COUNTY ON STATE ROUTE 
108 WITHIN THE EAST SONORA BYPASS 
STAGE II LIMITS AT PEACEFUL OAK 
INTERCHANGE

Work Description

CONSTRUCT EASTBOUND ONRAMP 
AND WESTBOUND OFFRAMP Parcels 1

Utilities 2

Total Con Est $6,952

Str Est

$7,597

Dist Est $7,597

Phase

1

RW $

$20

Const $$

$7,120

PID Appr 12/16/2013

Project Rpt 4/28/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/29/16 95% PS&E constructability meeting scheduled for 5/5/16
3/4/16 PSE approx. 60% complete
11/23/15: Project will require permits (401, 404, 1600). Budget is tight for both support and Construction capital. PS&E on schedule.

EA

10-0Y210_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Arvinder Bajwa Ph# (209) 948-7988

DM Kal Daher Ph# (559) 230-3130

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

COP TCTC #10-415 6/21/2013

4/28/2015

PA&ED 
M200

A 5/8/2015

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A5/15/2015

Reg R/W 
M225

A10/1/2015

R/W Cert 
M410

T2/1/2019

RTL 
M460

T3/1/2019

Delivery
Plan

Approved

Current 4/1/2016

Str PS&E 
to Dist 
M378

T 11/1/2018

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 8/16/2019

Contract 
Award 
M495

T 9/16/2019

Approve 
Contract 

M500

T

XPM 
Milestones

6/18/2019

PAED R 0 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

194

Est Esc

$0

Cur Est

$0

$1,603

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.121

Component Funding

Project Name

West Long Barn CAPM

Env State CE

Env Fed EX

8/3/1999

8/3/1999

Est Date

6/19/2013

County-Route-Postmile

TUO 108 R16.1 / R18.1

PPNO

0126

Location Description

IN TUOLUMNE COUNTY NEAR LONG BARN 
ON STATE ROUTE 108 FROM LYONS DAM 
ROAD TO 0.1 MILE WEST OF EAST LONG 
BARN CONNECTION

Work Description

PAVEMENT PRESERVATION

Parcels 0

Utilities 0

Total Con Est $1,603

Str Est

$1,858

Dist Est $1,858

Phase

1

RW $

$0

Const $$

$2,046

PID Appr 6/28/2013

Project Rpt 6/28/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

(7.27.15) 1.On hold until 2016.
(4.30.15) 1.On hold until 2016.
(3.2.15) 1. On hold until 2016.
(2/3/15) 1. HM1 summer 2014 that will extend pavement life for 4-5 years. 2. On hold for a few years.

EA

10-40160_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Sam Sherman Ph# (209) 948-7889

DM David Sangha Ph# (559) 244-2942

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

8/14/2013

8/1/1999

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

1/1/2015

Reg R/W 
M225

T9/21/2016

7/1/2015

R/W Cert 
M410

T9/12/2016

12/1/2015

RTL 
M460

T7/3/2017

1/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/1/2015

3/1/2017

PS&E TO
DOE
M377

2/1/2016

HQ 
Advertise 

M480

T

3/1/2016

11/15/2017

Contract 
Award 
M495

T

4/1/2016

11/29/2017

Approve 
Contract 

M500

T

XPM 
Milestones

9/11/2017
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/29/2016

PAED R 50 PSE 72 Con 0

RIP

$0

Supt $0 $9,300

IIP

$29,650

Local

$0

Other

$0

$0$0

195

Est Esc

$1,889

Cur Est

$1,678

$24,333

RW Est $297

Prog FY

2019

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Code

025.700

Component Funding

IIP

Project Name

SB LIVINGSTON MEDIAN 
WIDENING

Env State ND

Env Fed FI

8/20/2013

8/20/2013

Est Date

10/6/2014

10/6/2014

11/24/2015

County-Route-Postmile

MER 99 R28.2 / R37.3

PPNO

0161B

Location Description

IN MERCED COUNTY IN LIVINGSTON ON 
STATE ROUTE 99 FROM 0.8 MILE SOUTH OF 
HAMMATT AVENUE TO MERCED/ 
STANISLAUS COUNTY LINE (SOUTHBOUND)

Work Description

LANE WIDENING FROM 2 TO 3 LANES

Parcels 0

Utilities 4

Total Con Est $26,011

Str Est

$29,276

Dist Est $27,387

Phase

1

RW $

$200

Const $$

$29,450

PID Appr 1/19/2007

Project Rpt 6/2/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/26/16- 95% review target is 9/20/16. Working with R/W on a C&M railroad agreement.  Construction funds to be cut as part of STIP cuts. Candidate for 
Federal TIGER and FASTLANE funds. Management had directed team to RTL project.

EA

10-0Q122_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Jes Padda Ph# (209) 948-7765

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

6/2/2014

PA&ED 
M200

A 3/27/2014

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T2/15/2017

RTL 
M460

T3/15/2017

Delivery
Plan

Approved

Current 8/12/2016

Str PS&E 
to Dist 
M378

T10/26/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 9/13/2017

Contract 
Award 
M495

T 9/27/2017

Approve 
Contract 

M500

T

XPM 
Milestones

7/3/2017

PAED 100 R 0 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

196

Est Esc

$0

Cur Est

RW Est $59

Prog FY

2019

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Code

201.150

Component Funding

Project Name

Riverbank Slope Protection

Env State ND

Env Fed

5/14/2015

Est Date

6/30/2015

7/27/2015

County-Route-Postmile

STA 108 33.1 / 33.2

PPNO

5411

Location Description

IN STANISLAUS COUNTY IN AND NEAR 
RIVERBANK AT EIGTH STREET

Work Description

SLOPE REPAIR

Parcels 0

Utilities 0

Total Con Est

Str Est

$1,824

Dist Est $1,824

Phase

K

RW $

$52

Const $$

$1,824

PID Appr

Project Rpt 6/30/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/2/16: Phase 1 awaiting programming.

EA

10-0H480_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Leo Martinez Ph# (209) 948-7854

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

6/30/2015

PA&ED 
M200

A 10/14/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/31/2016

Reg R/W 
M225

T12/31/2018

R/W Cert 
M410

T5/30/2018

RTL 
M460

T9/30/2017

Delivery
Plan

Approved

Current 12/1/2017

Str PS&E 
to Dist 
M378

T 7/15/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T11/14/2018

Contract 
Award 
M495

T 11/28/2018

Approve 
Contract 

M500

T

XPM 
Milestones

9/17/2018
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $13,990 $13,280

197

Str Est $48,400

Dist Est$136,400

RW Est $0

Prog FY

2011

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2006

Prog Cod

721.000

Component Funding

CMIA,Measure,Dev
eloper,Oversight,D
emo

Project Name

I-5 NORTH STOCKTON 
WIDENING AND HOV LANES

Env Stat ND

Env Fed FI

3/22/2010

3/22/2010

Est Date

3/5/2009

3/5/2009

County-Route-Postmile

SJ 5 28.5 / 35.6

PPNO

7268

Location Description

IN SAN JOAQUIN COUNTY IN STOCKTON 
FROM 0.4 MILE NORTH OF 8TH STREET 
UNDERCROSSING TO HAMMER LANE 
UNDERCROSING

Work Description

WIDEN BRIDGES AND FREEWAY LANES, 
HOV LANE Parcels 0

Utilities 6

Total Con Est$184,800

Phase

1

RW $$

$0

Const $$

$94,008

PID Appr 1/21/2004

Project Rpt 4/19/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$30,230

Other

$63,778

PAED RW 19% % PSE % Con 85 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4.29.16: 1.Proj. Completion estimated now July 29, 2016. 2.Scheduled move to Stage 4, May 22, 2016. 

03.01.16: 1.Proj. Completion estimated now June 30, 16. 2.Scheduled move to Stage 4,  May 1, GÇÿ16. 3.Approx 91% time completed - 90% progress completed. 4.106 CCO's 
have been processed as of Oct 20, GÇÖ15, including removal of City Street Paving (CCO #103). Scheduled Completion now April 30, 2016.

EA

10-0G470_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sam Sherman Ph# (209) 948-7889

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

FWY FMA - SJ CO

COP SJ COG 10-366 A-1 8/15/2013

COP SJ COG 9/16/2010

COP CITY OF STK/SJCOG 2/10/2009

RTL 
M460

A10/18/2010

8/30/2010

Delivery
Plan

Approved

Current

8/30/2010

HQ 
Advertise 

M480

A

5/1/2011

6/2/2011

Contract 
Award 
M495

A

12/9/2010

6/15/2011

Appr Const 
Contract 

M500

A

XPM Milestones

2/14/2011

9/4/2013

8/19/2016

Contract 
Acceptance

 M600

T

5/3/2014

10/19/2018

End 
Project 
M800

T2/24/2017

Final 
Report 
M700

T

2/1/2016

4/2/2014

Supt $0 $3,243 $0 $14,293

198

Str Est $12,040

Dist Est $62,541

RW Est $6,544

Prog FY

2012

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

722.000

Component Funding

IIP,TCRP,99 Bond

Project Name

PLAINSBURG ROAD 
FREEWAY

Env Stat ER

Env Fed FI

6/30/2006

6/30/2006

Est Date

11/4/2008

2/9/2010

9/9/2013

County-Route-Postmile

MER 99 0.0 / 4.6

PPNO

5401

Location Description

CONSTRUCT INTERCHANGE TO CONNECT 
SANDY MUSH AND PLAINSBURG ROADS 
COUNTY LINE TO BUCHANAN HOLLOW 
ROAD

Work Description

CONVERT FROM FOUR-LANE 
EXPRESSWAY TO SIX-LANE FREEWAY 
ON AN EIGHT-LANE RIGHT OF WAY AND

Parcels 11

Utilities 8

Total Con Est $74,581

Phase

1

RW $$

$5,977

Const $$

$53,098

PID Appr 2/2/1999

Project Rpt 6/30/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$2,477

Local

$0

Other

$56,598

PAED RW 71% % PSE 100 % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

10-41580_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Boris Ayaviri Ph# (559) 244-2854

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

FWY MERCED COUNTY 4/24/2007

RR UNION PACIFIC

FWY FMA - MER CO

RTL 
M460

A6/20/2011

9/1/2010

Delivery
Plan

Approved

Current

10/1/2010

HQ 
Advertise 

M480

A

1/18/2011

7/12/2012

Contract 
Award 
M495

A

2/1/2011

7/27/2012

Appr Const 
Contract 

M500

A

XPM Milestones

3/5/2012

2/1/2014

5/10/2016

Contract 
Acceptance

 M600

A

4/1/2015

12/29/2017

End 
Project 
M800

T7/5/2016

Final 
Report 
M700

T

10/1/2014
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

199

Str Est $0

Dist Est $41,779

RW Est $10

Prog FY

2012

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.120

Component Funding

Project Name

NORTH I-5 REHAB

Env Stat CE

Env Fed EX

10/28/2009

10/28/2009

Est Date

6/19/2012

5/5/2009

County-Route-Postmile

SJ 5 25.1 / 28.6

PPNO

0268

Location Description

IN SAN JOAQUIN COUNTY NEAR AND IN 
THE CITY OF STOCKTON ON I-5 FROM 
CHARTER WAY TO COUNTRY CLUB BLVD

Work Description

ROADWAY REHABILITATION

Parcels 0

Utilities 0

Total Con Est $41,779

Phase

1

RW $$

$0

Const $$

$44,497

PID Appr 11/10/2009

Project Rpt 11/10/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 29% % PSE 100 % Con 52 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/28/16: Construction has been delayed due to rain, resulting in CCA delay to 12/2016.
3/4/16:  Due to rainy weather during the winter season, construction of the 1200-ft section could not begin as scheduled, which results in delay to CCA.  Current target CCA is 
10/31/16.

EA

10-0M780_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sinarath Pheng Ph# (209) 948-7829

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP SJCOG 9/18/2013

RTL 
M460

A6/13/2012

6/15/2012

Delivery
Plan

Approved

Current

10/1/2012

HQ 
Advertise 

M480

A

12/26/2012

12/10/2012

Contract 
Award 
M495

A

1/9/2013

1/9/2013

Appr Const 
Contract 

M500

A

XPM Milestones

9/4/2012

2/1/2016

12/31/2016

Contract 
Acceptance

 M600

T

8/1/2017

2/19/2019

End 
Project 
M800

T7/31/2017

Final 
Report 
M700

T

12/1/2015

2/1/2017

Supt $0 $0 $7,148 $0

200

Str Est $0

Dist Est $37,100

RW Est $0

Prog FY

2012

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2012A

Prog Cod

722.000

Component Funding

99 
Bond,Local,Oversig
ht

Project Name

KIERNAN IC

Env Stat ND

Env Fed FI

5/25/2011

5/25/2011

Est Date

5/25/2012

County-Route-Postmile

STA 99 R21.9 / R23.1

PPNO

9463

Location Description

ON ROUTE 99 AND ON ROUTE 219 IN

Work Description

RECONSTRUCT INTERCHANGE

Parcels 0

Utilities 0

Total Con Est $37,100

Phase

1

RW $$

$2,300

Const $$

$33,401

PID Appr 6/4/2009

Project Rpt 5/26/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$2,300

Other

$33,401

PAED RW 34% % PSE 100 % Con 85 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/29/16 On schedule; M600 target date 5/31/16
3/4/16 Target M600 date is 4/15/16
11/19/15 Construction is 85% complete
7/31/15 Construction is 75% complete
Target CCA date April 2016

EA

10-0L330_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

COP STANISLAUS COUNTY 12/16/2010

COP STANISLAUS COUNTY 9/20/2012

COP STANISLAUS COUNTY 12/10/2008

RTL 
M460

A5/15/2012

3/20/2012

Delivery
Plan

Approved

Current

4/20/2012

HQ 
Advertise 

M480

A

6/20/2012

12/11/2012

Contract 
Award 
M495

A

7/20/2012

2/1/2013

Appr Const 
Contract 

M500

A

XPM Milestones

9/15/2012

10/20/2015

6/30/2016

Contract 
Acceptance

 M600

T

11/20/2016

11/30/2017

End 
Project 
M800

T3/15/2017

Final 
Report 
M700

T

10/20/2016
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $374 $0 $10,246 $0

201

Str Est $47,154

Dist Est$188,000

RW Est $0

Prog FY

2013

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

722.000

Component Funding

RIP,99 
Bond,Developer,Ov
ersight

Project Name

ATWATER MERCED 
EXPRESSWAY (AME)

Env Stat ER

Env Fed ES

Est Date

1/29/2009

10/8/2009

County-Route-Postmile

MER 99 19.3 / 20.9

PPNO

5264A

Location Description

IN THE CITY OF MERCED AT VARIOUS 
LOCATIONS FROM THE INTERSECTION OF 
BELLEVUE AVE AND EXISTING RTE 59 TO 
THE INTERSECTION OF GURR RD & 

Work Description

CONSTRUCT A NEW ALIGNMENT

Parcels 0

Utilities 7

Total Con Est$235,154

Phase

1

RW $$

$12,382

Const $$

$46,521

PID Appr 9/14/2001

Project Rpt 6/28/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$11,882Capt

IIP

$0

Local

$500

Other

$46,521

PAED 100 RW 50% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

04/26/16: Ribbon Cutting Ceremony held on 03/25/16.

EA

10-0G440_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

COP COUNTY OFMERCED 12/11/2007

COP COUNTY OFMERCED 2/26/2013

RTL 
M460

A1/3/2013

1/1/2012

Delivery
Plan

Approved

Current

2/1/2012

HQ 
Advertise 

M480

2/16/2012

6/19/2013

Contract 
Award 
M495

A

3/1/2012

7/9/2013

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2016

6/30/2016

Contract 
Acceptance

 M600

T

12/1/2016

6/1/2017

End 
Project 
M800

T3/31/2017

Final 
Report 
M700

T

11/1/2016

Supt $0 $0 $17,400 $12,232

202

Str Est $67,780

Dist Est $32,327

RW Est $1,023

Prog FY

2013

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2007

Prog Cod

723.000

Component Funding

Measure,Local,Ove
rsight

Project Name

SR 4 CROSSTOWN RAMP 
EXTENSION

Env Stat ER

Env Fed FI

6/6/2010

6/6/2010

Est Date

12/9/2009

12/9/2009

3/21/2014

County-Route-Postmile

SJ 4 0.0

PPNO

Location Description

ON STATE ROUTE 4 BETWEEN GARFIELD

Work Description

EXTEND FREEWAY

Parcels 0

Utilities 9

Total Con Est$100,107

Phase

1

RW $$

$41,600

Const $$

$67,084

PID Appr 5/18/2009

Project Rpt 10/20/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$51,458

Other

$57,226

PAED RW 70% % PSE 100 % Con 82 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/28/16- Girders being placed over the railroad.  Coordinating with Port to widen Navy.

EA

10-0S110_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 948-7765

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

FWY FMA - SJ CO

COP SJCOG

FWY FMA - CITY OF STKN

COP SJCOG 8/6/2010

RTL 
M460

A5/29/2013

3/1/2013

Delivery
Plan

Approved

Current

4/26/2013

HQ 
Advertise 

M480

A

5/17/2013

12/16/2013

Contract 
Award 
M495

A

6/1/2013

1/6/2014

Appr Const 
Contract 

M500

A

XPM Milestones

8/19/2013

6/1/2016

10/5/2017

Contract 
Acceptance

 M600

T

6/1/2017

6/8/2018

End 
Project 
M800

T5/7/2018

Final 
Report 
M700

T

1/1/2017
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $17,023 $1,558 $560 $21,389

203

Str Est $41,000

Dist Est$117,000

RW Est $39,417

Prog FY

2013

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

722.000

Component Funding

RIP,IIP,99 
Bond,Measure

Project Name

SOUTH STOCKTON 6-LANE 
WIDENING

Env Stat ER

Env Fed FI

10/15/2008

10/15/2008

Est Date

11/4/2008

2/10/2010

8/11/2008

County-Route-Postmile

SJ 4 R19.5 / R20.1

PPNO

7668

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
STOCKTON ON STATE ROUTE 4 FROM 
ADELBERT AVENUE TO 0.1 MI WEST OF 
GOLDEN GATE AVENUE AND ON STATE 

Work Description

WIDEN TO 6 LANES

Parcels 150

Utilities 7

Total Con Est$158,000

Phase

1

RW $$

$59,970

Const $$

113,958

PID Appr 11/28/2000

Project Rpt 10/28/2008

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$46,996

Other

$126,932

PAED RW 77% % PSE 100 % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/25/16- Work on Main St., east Stockton underpass (June 1st week), and Mariposa interchange is ongoing (open August 15th). There are 170 delay days being claimed by the 
contractor. CCO to accelerate or catch up delay days has been approved.

EA

10-3A100_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 948-7765

DM Martin Nishikawa Ph# (559) 230-3122

EM Scott Smith Ph# (559) 445-6172

CM Pam Marquez Ph# (209) 599-8576

FWY FMA - SJ CO

COP SJCOG 8/21/2008

RR BURLINGTON NORTHE

COP SJCOG

RTL 
M460

A6/4/2012

3/30/2012

Delivery
Plan

Approved

Current

3/15/2012

HQ 
Advertise 

M480

A

5/15/2012

10/16/2012

Contract 
Award 
M495

A

6/1/2012

12/3/2012

Appr Const 
Contract 

M500

A

XPM Milestones

7/23/2012

6/1/2015

12/30/2016

Contract 
Acceptance

 M600

T

2/1/2017

12/5/2018

End 
Project 
M800

T1/1/2018

Final 
Report 
M700

T

1/1/2017

Supt $0 $0 $0 $0

204

Str Est $0

Dist Est $32,589

RW Est $4,228

Prog FY

2013

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.120

Component Funding

Project Name

Bouldin Island Rehab

Env Stat ND

Env Fed EX

1/5/2010

1/5/2010

Est Date

12/21/2012

11/29/2011

County-Route-Postmile

SJ 12 0.1 / R4.4

PPNO

7352

Location Description

IN SAN JOAQUIN COUNTY NEAR 
TERMINOUS FROM MOKELUMNE RIVER 
BRIDGE TO LITTLE POTATO SLOUGH 
BRIDGE

Work Description

ROADWAY REHABILITATION

Parcels 1

Utilities 1

Total Con Est $32,589

Phase

1

RW $$

$4,458

Const $$

$31,000

PID Appr 11/23/2005

Project Rpt 2/2/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 70% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/29/16 Construction is approx. 50% complete; Contractor plans to resume major earthwork operations the second week of May 2016
3/4/16 At the January 2016 CTC meeting the supplemental funds request for additional funds was approved
11/19/15 Presentation to CTC is being prepared
9/4/15 - Construction is on schedule. Project has issues but the team is working on a solution.

EA

10-0G800_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

A12/28/2012

5/17/2012

Delivery
Plan

Approved

Current

8/25/2012

HQ 
Advertise 

M480

A

11/9/2012

8/13/2013

Contract 
Award 
M495

A

11/23/2012

8/30/2013

Appr Const 
Contract 

M500

A

XPM Milestones

4/29/2013

10/1/2015

12/26/2017

Contract 
Acceptance

 M600

T

11/1/2016

2/28/2020

End 
Project 
M800

T9/13/2018

Final 
Report 
M700

T

1/1/2016
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $53 $0 $0 $0

205

Str Est $0

Dist Est $651

RW Est $0

Prog FY

2013

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2012

Prog Cod

075.600

Component Funding

RIP,Oversight,TE

Project Name

CERES LANDSCAPE

Env Stat CE

Env Fed EX

8/28/2012

8/28/2012

Est Date

4/9/2005

County-Route-Postmile

STA 99 11.9

PPNO

6631

Location Description

IN STANISLAUS COUNTY IN CERES ON 
STATE ROUTE 99 AT THE WHITMORE 
AVENUE INTERCHANGE

Work Description

INSTALL LANDSCAPING AND IRRIGATION

Parcels 0

Utilities 0

Total Con Est $651

Phase

1

RW $$

$0

Const $$

$651

PID Appr 1/11/2012

Project Rpt 7/30/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$651Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/28/16:  Project is in plant establishment period.  On schedule.
11/30/15:  Project still in plant establishment.  9/2/15 The project is in plant establishment period.  CCA is targeted for 11/2016.

EA

10-0X860_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Sinarath Pheng Ph# (209) 948-7829

DM Brad Cole Ph# (559) 230-3134

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

A4/30/2013

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

8/15/2013

Appr Const 
Contract 

M500

A

XPM Milestones

11/11/2016

Contract 
Acceptance

 M600

T 12/30/2018

End 
Project 
M800

T12/30/2017

Final 
Report 
M700

T

Supt $0 $0 $0 $0

206

Str Est $0

Dist Est $51,602

RW Est $0

Prog FY

2014

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.121

Component Funding

Project Name

STANISLAUS CAPM

Env Stat CE

Env Fed EX

5/7/2014

5/7/2014

Est Date

1/27/2014

County-Route-Postmile

MER 5 32.2 / 32.5

PPNO

0340

Location Description

IN MERCED, STANISLAUS, AND SAN 
JOAQUIN COUNTIES NEAR LATHROP FROM 
GARZAS CREEK BRIDGE TO TOM PAINE 
SLOUGH BRIDGE

Work Description

DIGOUT AND REPAIR FAILED AREAS 
AND OVERLAY WITH HOT MIX ASPHALT Parcels 0

Utilities 0

Total Con Est $51,602

Phase

1

RW $$

$0

Const $$

$51,185

PID Appr 10/14/2013

Project Rpt 10/14/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 59 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/29/16 On schedule
3/4/16 On schedule
11/19/15 Construction 59% complete
9/4/15 Construction is 43% complete. On schedule
7/31/15 Construction is 32% complete. On schedule

EA

10-0V660_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Mason Leung Ph# (209) 948-7073

EM Janet Bailey Ph#

CM Pam Marquez Ph# (209) 599-8576

RTL 
M460

A2/20/2014

8/15/2016

Delivery
Plan

Approved

Current

11/15/2016

HQ 
Advertise 

M480

A

12/15/2016

10/8/2014

Contract 
Award 
M495

A

1/15/2017

10/22/2014

Appr Const 
Contract 

M500

A

XPM Milestones

6/23/2014

1/15/2019

12/30/2016

Contract 
Acceptance

 M600

T

1/15/2020

2/28/2019

End 
Project 
M800

T10/31/2017

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

207

Str Est $0

Dist Est $826

RW Est $6

Prog FY

2014

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.110

Component Funding

Project Name

WEST MERCED OVERHEAD 
LANDSCAPE

Env Stat CE

Env Fed EX

8/3/2006

8/3/2006

Est Date

3/27/2014

6/28/2012

County-Route-Postmile

MER 99 15.8 / 17.3

PPNO

5423Y

Location Description

IN MERCED COUNTY IN MERCED ON 
STATE ROUTE 99 FROM NORTH OF V 
STREET TO BLACK RASCAL CANAL BRIDGE

Work Description

INSTALL ABOUT 220 TREES AND 800 
GROUNDCOVER SHRUBS AND 
IRRIGATION SYSTEM

Parcels 5

Utilities 0

Total Con Est $826

Phase

1

RW $$

$5

Const $$

$826

PID Appr 10/5/2012

Project Rpt 10/5/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 95% % PSE 100 % Con 30 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

03.01.16: Same status as before.

1120/15: In Construction - Plant Establishment

9/3/15:   In Construction - Plant Establishment

EA

10-0K021_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sridhar Kidambi Ph# (209) 948-7058

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

RR UNION PACIFIC R/R

RTL 
M460

A3/14/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 8/20/2014

Contract 
Award 
M495

A 9/8/2014

Appr Const 
Contract 

M500

A

XPM Milestones

6/23/2014 11/17/2018

Contract 
Acceptance

 M600

T 11/5/2019

End 
Project 
M800

T8/19/2019

Final 
Report 
M700

T

Supt $0 $0 $0 $0

208

Str Est $0

Dist Est $17,600

RW Est $0

Prog FY

2014

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.131

Component Funding

Project Name

MARIPOSA TALUS REMOVAL

Env Stat ER

Env Fed ES

1/28/2014

1/28/2014

Est Date

5/21/2014

County-Route-Postmile

MPA 140 42.0 / 42.7

PPNO

0280A

Location Description

IN MARIPOSA COUNTY IN MARIPOSA ON 
STATE ROUTE 140 NEAR EL PORTAL ROAD 
BRIDGE TO 0.5 MILES WEST OF SOUTH 
FORK MERCED RIVER BRIDGE

Work Description

TALUS REMOVAL

Parcels 0

Utilities 0

Total Con Est $17,600

Phase

1

RW $$

$0

Const $$

$13,000

PID Appr 5/12/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 70 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/27/16:  Project in winter suspension pending outcome of geotechnical investigations.

3/2/16:  Project still in winter suspension.  Geotechnical studies on-going.

EA

10-0P922_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

A4/24/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 11/6/2014

Contract 
Award 
M495

A 1/20/2015

Appr Const 
Contract 

M500

A

XPM Milestones

10/1/2014 6/30/2017

Contract 
Acceptance

 M600

T 6/30/2019

End 
Project 
M800

T7/1/2017

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

209

Str Est $0

Dist Est $31,958

RW Est $84

Prog FY

2014

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.121

Component Funding

Project Name

SJ 99 CAPM

Env Stat CE

Env Fed EX

8/7/2013

8/7/2013

Est Date

1/27/2014

4/12/2013

County-Route-Postmile

SJ 99 22.9 / 38.8

PPNO

0333

Location Description

ADA RAMPS, REPLACE AC DIKE, ADD 
SHOULDER BACKING AND OVERLAY HOT 
SACRAMENTO COUNTY LINE

Work Description

DIGOUT AND REPAIR LOCALIZED AREAS 
OF SEVERE FAILURE, RAISE METAL 
BEAM GUARDRAIL AS NEEDED, 

Parcels 0

Utilities 0

Total Con Est $31,958

Phase

1

RW $$

$77

Const $$

$32,108

PID Appr 9/7/2011

Project Rpt 9/7/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 50% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/4/16 Target M600 date 6/30/16 - on schedule
11/19/15 Construction 80% complete
7/31/15 Construction is 60% complete

 2/3/15 1.Project was awarded on 12/19/2014. CCA 1/12/2015. Project is in Construction.
2-26-15 Pre job meeting was held on 2/25/15

EA

10-0W190_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sridhar Kidambi Ph# (209) 948-7058

DM David Sangha Ph# (559) 244-2942

EM Janet Bailey Ph#

CM Pam Marquez Ph# (209) 599-8576

RTL 
M460

A2/20/2014

7/15/2014

Delivery
Plan

Approved

Current

10/29/2014

HQ 
Advertise 

M480

A

1/8/2015

12/19/2014

Contract 
Award 
M495

A

1/22/2015

1/12/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/30/2014

8/31/2016

6/23/2016

Contract 
Acceptance

 M600

A

9/29/2017

6/30/2017

End 
Project 
M800

T7/3/2017

Final 
Report 
M700

T

12/31/2015

8/31/2017

Supt $0 $0 $4,348 $0

210

Str Est $0

Dist Est $38,600

RW Est $8,236

Prog FY

2014

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

722.000

Component Funding

99 
Bond,Local,Oversig
ht LCO

Project Name

Pelandale IC

Env Stat ND

Env Fed EX

9/28/2009

9/28/2009

Est Date

7/17/2012

5/28/2009

County-Route-Postmile

STA 99 21.0 / 22.4

PPNO

9460

Location Description

IN STANISLAUS COUNTY IN MODESTO ON 
STATE ROUTE 99 AT PELANDALE AVENUE

Work Description

MODIFY INTERCHANGE

Parcels 21

Utilities 6

Total Con Est $38,600

Phase

1

RW $$

$13,023

Const $$

$41,630

PID Appr 11/28/2000

Project Rpt 6/28/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$4,336Capt

IIP

$0

Local

$8,687

Other

$41,630

PAED RW 25% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/29/16 Work continues on the new structure, Salida Blvd and the southbound off ramp; southbound on/off ramps targeted to be open mid May 2016
3/4/16 Construction approx. 62% complete
11/23/15: On schedule.

EA

10-47210_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

COP MODESTO

COP CITY OF  MODESTO 6/9/2011

COP CITY OF  MODESTO 10/24/2014

COP CITY OF  MODESTO

RTL 
M460

A7/16/2012

7/1/2010

Delivery
Plan

Approved

Current

8/1/2010

HQ 
Advertise 

M480

A

9/1/2010

3/12/2014

Contract 
Award 
M495

A

10/1/2010

4/15/2014

Appr Const 
Contract 

M500

A

XPM Milestones

12/2/2013

12/1/2012

12/15/2016

Contract 
Acceptance

 M600

T

1/1/2014

12/1/2018

End 
Project 
M800

T11/30/2018

Final 
Report 
M700

T

12/1/2013
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt

211

Str Est $0

Dist Est $4,847

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

SJ 99 Arch Road to Hammer 
Lane Pavement Preservation

Env Stat

Env Fed

Est Date

11/19/2014

County-Route-Postmile

SJ 99 18.4 / 23.0

PPNO

3092

Location Description

SJ 99 18.4/23.0 IN AND NEAR STOCKTON, 
FROM 0.1 MILE SOUTH OF MARSH STREET 
PEDESTRIAN OVERCROSSING TO 
HAMMER LANE OVERCROSSING

Work Description

PLACE JPCP, COLD PLANE AC, 
METERING Parcels 0

Utilities 0

Total Con Est $4,847

Phase

1

RW $$Const $$

PID Appr 12/11/2014

Project Rpt 12/11/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/4/16:  Project was awarded to Bay Cities Paving & Grading on 12/4/15.  This is a combined EA for 0Y900 and 1C420.
11/24/15: Project Advertised 6/15/15 and Bids were opened 7/22/15. Supplemental Funds Request to Award project approved at October 2015 CTC Meeting. Bids extended to 
12/22/15.

EA

10-0Y90U_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Sinarath Pheng Ph# (209) 948-7829

DM Nomer Gutierrez Ph# (209) 948-7079

EM  Ph#

CM Pam Marquez Ph# (209) 599-8576

RTL 
M460

A12/31/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 12/4/2015

Contract 
Award 
M495

A 12/22/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/15/2015 12/15/2016

Contract 
Acceptance

 M600

T 2/3/2019

End 
Project 
M800

T5/15/2017

Final 
Report 
M700

T

Supt

212

Str Est $0

Dist Est $0

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.120

Component Funding

Project Name

SR580 CAPM ROADWAY 
REHAB & ITS ELEMENTS

Env Stat

Env Fed

Est Date

County-Route-Postmile

SJ 132 0.2

PPNO

Location Description

IN SAN JOAQIN COUUNTY NEAR TRACEY 
FROM STANISLAUS COUNTY LINE TO 
ALAMEDA COUNTY LINE

Work Description

DIGOUT AND REPAIR OF LOCALIZED 
FAILURES / AC OVERLAY / WIDEN 
SHOULDER / INSTALL RWIS

Parcels 0

Utilities 0

Total Con Est $0

Phase

1

RW $$Const $$

PID Appr

Project Rpt 5/4/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/27/16:  Pre-job meeting 4/4/16.

3/2/16:  Contract approved 2/29/16, contract awarded to Da Silva Gates.

11/30/15:  B.O. delayed to 12/10/15 due to addendum.

EA

10-0Q17U_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM  Ph#

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

RTL 
M460

A6/3/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 1/27/2016

Contract 
Award 
M495

A 3/1/2016

Appr Const 
Contract 

M500

A

XPM Milestones

9/28/2015 10/1/2017

Contract 
Acceptance

 M600

T 5/1/2019

End 
Project 
M800

T11/1/2018

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

213

Str Est $0

Dist Est $647

RW Est $116

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

FRENCH BAR ROAD SIGNAL

Env Stat CE

Env Fed EX

3/28/2013

3/28/2013

Est Date

5/14/2013

7/8/2015

County-Route-Postmile

AMA 49 3.6

PPNO

0331

Location Description

IN AMADOR COUNTY IN JACKSON ON 
STATE ROUTE 49 AT FRENCH BAR ROAD

Work Description

INSTALL TRAFFIC SIGNALS AND 
INTERSECTION IMPROVEMENTS Parcels 0

Utilities 8

Total Con Est $647

Phase

1

RW $$

$58

Const $$

$707

PID Appr 6/22/2012

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 95% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4.29.16: Project is in construction.

3.01.16: 1.Awarded Dec. 14, GÇÖ15;  Contract Approved  Jan. 14, GÇÿ16.
11/20/15:  Award Recomm on 11/18/15;  Bid Winner 12% under Engr. Est;  Adv. on 10/5/15 - Bid Opened 10/28/15.

EA

10-0W360_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sam Sherman Ph# (209) 948-7889

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A6/16/2015

6/16/2014

Delivery
Plan

Approved

Current

7/21/2014

HQ 
Advertise 

M480

A

9/22/2014

12/14/2015

Contract 
Award 
M495

A

10/7/2014

1/14/2016

Appr Const 
Contract 

M500

A

XPM Milestones

10/5/2015

10/28/2015

6/30/2016

Contract 
Acceptance

 M600

T

12/30/2016

12/29/2017

End 
Project 
M800

T12/30/2016

Final 
Report 
M700

T

6/30/2016

10/28/2016

Supt $0 $0 $0 $0

214

Str Est $0

Dist Est $3,534

RW Est $8

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.121

Component Funding

Project Name

AMA 49 CAPM

Env Stat CE

Env Fed EX

8/2/2011

8/2/2011

Est Date

3/25/2015

8/22/2011

County-Route-Postmile

AMA 49 4.0 / 7.0

PPNO

0339

Location Description

IN AMADOR COUNTY IN AND NEAR 
JACKSON FROM SOUTH JUNCTION ROUTE 
88 TO WEST JUNCTION ROUTE 104

Work Description

ASPHALT CONCRETE OVERLAY (CAPM)

Parcels 0

Utilities 0

Total Con Est $3,534

Phase

1

RW $$

$8

Const $$

$4,086

PID Appr 8/30/2011

Project Rpt 8/30/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 75% % PSE 100 % Con 20 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/4/16: Construction to begin spring 2016.

EA

10-0S720_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sridhar Kidambi Ph# (209) 948-7058

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A3/20/2015

7/17/2014

Delivery
Plan

Approved

Current

11/3/2014

HQ 
Advertise 

M480

A

2/4/2015

9/11/2015

Contract 
Award 
M495

A

2/18/2015

9/23/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/13/2015

2/18/2016

9/16/2016

Contract 
Acceptance

 M600

T

2/18/2017

12/3/2017

End 
Project 
M800

T7/5/2017

Final 
Report 
M700

T

7/31/2013
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

215

Str Est $0

Dist Est $7,205

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.121

Component Funding

Project Name

CAPM AMADOR SR 88 @ 
LUMBER YARD

Env Stat CE

Env Fed EX

5/30/2013

5/30/2013

Est Date

2/20/2015

County-Route-Postmile

AMA 88 46.9 / R54.7

PPNO

0168

Location Description

IN AMADOR COUNTY ON STATE ROUTE 88 
FROM 0.9 MILES EAST OF CAT CREEK 
ROAD TO 0.1 MILES WEST OF FOSTER 
MEADOW ROAD AT LUMBER YARD

Work Description

AC OVERLAY AND DIGOUTS

Parcels 0

Utilities 0

Total Con Est $7,205

Phase

1

RW $$

$0

Const $$

$8,432

PID Appr 9/5/2007

Project Rpt 9/6/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 90% % PSE 100 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/28/16: Construction is expected to begin mid-June 2016.
3/4/16: A type C PCR was approved in Jan-2016 to increase construction support from $516,000 to $650,000 (+$134,000).  Original G-12 capacity was $920,500.  However, 
partial G-12 was needed to award the project, leaving a G-12 balance of $889,900.

EA

10-0Q220_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sinarath Pheng Ph# (209) 948-7829

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A1/23/2015

3/1/2015

Delivery
Plan

Approved

Current

2/1/2011

HQ 
Advertise 

M480

A

5/25/2015

7/17/2015

Contract 
Award 
M495

A

6/9/2015

7/31/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/11/2015

3/1/2017

11/30/2016

Contract 
Acceptance

 M600

T

4/1/2018

1/19/2019

End 
Project 
M800

T6/1/2017

Final 
Report 
M700

T

3/1/2018

Supt $0 $0 $0 $0

216

Str Est $0

Dist Est $6,245

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.121

Component Funding

Project Name

AMADOR 88 CAPM

Env Stat CE

Env Fed EX

8/24/2011

8/24/2011

Est Date

12/18/2015

County-Route-Postmile

AMA 88 R54.7 / R60.8

PPNO

0303

Location Description

RUMBLE STRIPS, UPGRADE GUARD RAILS, 
AND PLACE SHOULDER BACKING EAST OF 
PEDDLER HILL ROAD TO 2.0 MILES WEST 
OF TRAGEDY SPRINGS ROAD

Work Description

DIGOUT AND REPAIR LOCALIZED AREAS 
OF SEVERE FAILURE, APPLY HOT MIX 
ASPHALT OVERLAY, REPLACE DIKE AND

Parcels 0

Utilities 0

Total Con Est $6,245

Phase

1

RW $$

$0

Const $$

$6,810

PID Appr 6/26/2013

Project Rpt 6/26/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 90% % PSE 100 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/28/16:  Construction is anticipated to begin early July 2016.
11/30/15: Construction will begin in Spring 2016.
9/2/15 Project was awarded to Chester Bross

EA

10-0W590_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sridhar Kidambi Ph# (209) 948-7058

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A12/29/2014

8/1/2014

Delivery
Plan

Approved

Current

12/1/2014

HQ 
Advertise 

M480

A 6/25/2015

Contract 
Award 
M495

A

3/2/2015

7/15/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/11/2015

3/1/2017

12/31/2016

Contract 
Acceptance

 M600

T

4/1/2018

6/30/2018

End 
Project 
M800

T12/31/2017

Final 
Report 
M700

T

3/1/2018

June 29, 2016 109



Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

217

Str Est $0

Dist Est $4,312

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.121

Component Funding

Project Name

SILVER LAKE CAMPGROUND 
CAPM

Env Stat CE

Env Fed EX

8/23/2011

8/23/2011

Est Date

12/12/2014

County-Route-Postmile

AMA 88 R66.6 / 71.7

PPNO

0326

Location Description

IN AMADOR COUNTY NEAR CARSON SPUR 
ON STATE ROUTE 88 FROM SILVER LAKE 
CAMPGROUND TO ALPINE COUNTY LINE

Work Description

PAVEMENT REPAIR

Parcels 0

Utilities 0

Total Con Est $4,312

Phase

1

RW $$

$0

Const $$

$3,625

PID Appr 6/26/2013

Project Rpt 6/26/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/28/16:  Construction is anticipated to begin early July 2016.
11/30/15: Construction will begin in Summer 2016.
9/2/15:Project was awarded to Chestor Bros Construction.  Contract was approved on 5/8/15.  Construction is scheduled to begin in Spring 2016

EA

10-0W600_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sridhar Kidambi Ph# (209) 948-7058

DM David Sangha Ph# (559) 244-2942

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A12/9/2014

9/15/2015

Delivery
Plan

Approved

Current

1/4/2016

HQ 
Advertise 

M480

A

3/9/2016

4/28/2015

Contract 
Award 
M495

A

4/6/2016

5/8/2015

Appr Const 
Contract 

M500

A

XPM Milestones

2/23/2015

4/6/2017

12/31/2016

Contract 
Acceptance

 M600

T

5/6/2018

6/30/2018

End 
Project 
M800

T12/31/2017

Final 
Report 
M700

T

4/6/2018

Supt $0 $0 $0 $0

218

Str Est $0

Dist Est $4,916

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

Calaveras 4 RHMA Overlay

Env Stat CE

Env Fed EX

9/10/2014

9/10/2014

Est Date

1/5/2015

County-Route-Postmile

CAL 4 R0.0 / R21.1

PPNO

3063

Location Description

IN CALAVERAS COUNTY AT AND NEAR 
COPPEROPOLIS FROM STANISLAUS 
COUNTY LINE TO ROUTE 49

Work Description

RUBBERIZED HOT MIX ASPHALT 
OVERLAY Parcels 1

Utilities 0

Total Con Est $4,916

Phase

1

RW $$

$0

Const $$

$5,510

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/4/16: A type C PCR was submitted for the March 2016 PCR meeting to increase construction support from $300,000 to $595,000 (+$295,000). 
 11/30/15: Construction will begin in Spring 2016. 
9/2/15: Project was awarded to George Reed Inc. Contract was approved on 7/31/15.  Construction is scheduled to begin in Spring 2016.

EA

10-0X390_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sinarath Pheng Ph# (209) 948-7829

DM Alvin Mangindin Ph# (209) 948-7300

EM  Ph#

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

A1/8/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 7/17/2015

Contract 
Award 
M495

A 7/31/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/11/2015 12/31/2016

Contract 
Acceptance

 M600

T 2/19/2019

End 
Project 
M800

T6/30/2017

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

219

Str Est $0

Dist Est $1,264

RW Est $398

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.010

Component Funding

Project Name

ST ANDREWS RD LEFT TURN

Env Stat CE

Env Fed EX

2/27/2013

2/27/2013

Est Date

6/19/2015

7/8/2015

County-Route-Postmile

CAL 26 8.8 / 9.1

PPNO

3000

Location Description

IN CALAVERAS COUNTY NEAR VALLEY 
SPRINGS FROM 0.1 MILE WEST OF ST 
ANDREWS ROAD TO 0.1 MILE EAST OF 
COUNTRY VIEW DRIVE

Work Description

INSTALL A TWO-WAY LEFT-TURN LANE

Parcels 3

Utilities 5

Total Con Est $1,264

Phase

1

RW $$

$481

Const $$

$1,165

PID Appr 1/27/2012

Project Rpt 5/6/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 20 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/2/16 In construction; on schedule
3/4/16: Permit to Construct Agreement with golf course in process of being finalized.

EA

10-0V290_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

A6/8/2015

4/15/2015

Delivery
Plan

Approved

Current

5/18/2015

HQ 
Advertise 

M480

A

7/13/2015

10/26/2015

Contract 
Award 
M495

A

7/31/2015

11/12/2015

Appr Const 
Contract 

M500

A

XPM Milestones

8/3/2015

12/31/2015

8/31/2016

Contract 
Acceptance

 M600

T

12/31/2016

10/31/2018

End 
Project 
M800

T12/30/2016

Final 
Report 
M700

T

5/2/2016

Supt $0 $0 $0 $0

220

Str Est $0

Dist Est $919

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

CAL 26/49 & AMA 26 RUMBLE 
STRIPS

Env Stat CE

Env Fed EX

5/14/2014

11/3/2014

Est Date

4/28/2015

County-Route-Postmile

CAL 49 0.0

PPNO

3083

Location Description

IN CALAVERAS COUNTY AT VARIOUS 
LOCATIONS

Work Description

CONSTRUCT RUMBLE STRIPS

Parcels 0

Utilities 0

Total Con Est $919

Phase

1

RW $$

$0

Const $$

$1,210

PID Appr 7/10/2014

Project Rpt 2/19/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 5% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

(7.27.15) 1.Proj RTL 4.30.15.  2.CTC Vote June 2015. 3.Advertised 7.20.15. 4.Bids Open 8.12.15.
(4.30.15) 1.Draft Funding Summ and Funds Request docs done. 2.PCR to remove Route 26 from project and restart in a PR. 3.RTL 4/30/15.
(3.2.15) 1.PS&E to DOE 2/17/15, late for Maint ice issue resolution. 2.Sup PR approved 2/20/15. 3.Const Review found issues with rumble strips in snow country & narrow lane 
widths. Rte 26 was removed from PS&E for further study and will be pilot for new  narrow lane/ice D10 policy.  PS&E to DOE delayed but not RTL.  

EA

10-0Y980_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sridhar Kidambi Ph# (209) 948-7058

DM Mason Leung Ph# (209) 948-7073

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

A4/30/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 9/8/2015

Contract 
Award 
M495

A 11/6/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/20/2015 8/1/2016

Contract 
Acceptance

 M600

T 2/1/2018

End 
Project 
M800

T8/1/2017

Final 
Report 
M700

T

1/22/2016
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

221

Str Est $1,100

Dist Est $1,412

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.119

Component Funding

Project Name

Bridge deck rehab

Env Stat CE

Env Fed EX

10/8/2014

10/8/2014

Est Date

1/6/2015

1/6/2015

County-Route-Postmile

MER 5 21.4

PPNO

3064

Location Description

MERCED COUNTY AT SANTA NELLA AT 
SAN LUIS WASTEWAY BRIDGE

Work Description

REPAIR BRIDGE DECK, APPROACH, AND 
DEPARTURE SLABS Parcels 0

Utilities 0

Total Con Est $2,512

Phase

1

RW $$

$0

Const $$

$2,201

PID Appr 8/13/2012

Project Rpt 8/13/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 40 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/28/16:  Construction is on schedule.
11/30/15:  Construction began on 10/4/15.  CCA is targeted for May 2016.

EA

10-0X610_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sinarath Pheng Ph# (209) 948-7829

DM Alvin Mangindin Ph# (209) 948-7300

EM  Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

RTL 
M460

A12/31/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 7/20/2015

Contract 
Award 
M495

A 7/31/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/11/2015 5/2/2016

Contract 
Acceptance

 M600

A 6/21/2018

End 
Project 
M800

T10/29/2016

Final 
Report 
M700

T

Supt $0 $0 $0 $0

222

Str Est $0

Dist Est $4,373

RW Est $7

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.315

Component Funding

Project Name

SJ TMS REPAIR

Env Stat CE

Env Fed EX

3/3/2015

3/3/2015

Est Date

5/6/2015

2/23/2015

County-Route-Postmile

MER 99 0.0

PPNO

3072

Location Description

IN MERCED, SAN JOAQUIN, STANISLAUS 
AND TUOLUMNE COUNTIES ON STATE 
ROUTES 99, 108, 120, 152 AND ON 
INTERSTATES 5 AND 205

Work Description

TMS ELEMENT UPGRADES

Parcels 0

Utilities 0

Total Con Est $4,373

Phase

1

RW $$

$50

Const $$

$5,320

PID Appr 5/9/2014

Project Rpt 3/26/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 90% % PSE 100 % Con 20 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

The project is in construction and is  targeted for completion in October 2016.  [Proj ID: 1014000103]

EA

10-1C220_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Jay Haghparast Ph# (559) 243-3458

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

A5/15/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 11/17/2015

Contract 
Award 
M495

A 12/8/2015

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2015 1/5/2017

Contract 
Acceptance

 M600

T 1/4/2019

End 
Project 
M800

T12/5/2018

Final 
Report 
M700

T

June 29, 2016 112



Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

223

Str Est $0

Dist Est $0

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.170

Component Funding

Project Name

SJ/STA/MER OVERHEAD 
SIGN/LIGHTING 

Env Stat CE

Env Fed EX

7/10/2014

7/10/2014

Est Date

County-Route-Postmile

SJ 4 0.0

PPNO

3071

Location Description

IN MERCED, SAN JOAQUIN AND 
STANISLAUS COUNTIES AT VARIOUS 
LOCATIONS

Work Description

REPLACE SIGN PANELS

Parcels 0

Utilities 0

Total Con Est $0

Phase

1

RW $$

$0

Const $$

$1,200

PID Appr 5/9/2014

Project Rpt 9/2/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/28/16: construction is on schedule.
11/30/15: Construction will begin in December 2015.  Target CCA is May 2016.
9/2/15 Project was awarded to Highway Specialty Co. Contract was approved on 8/19/15.  Construction is anticipated to start in this winter.
4/28/15: Advertisement is scheduled for 5/4/15, with Bid Opening on 5/28/15.

EA

10-1C000_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sinarath Pheng Ph# (209) 948-7829

DM Mark Orr Ph# (209) 639-3854

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

RTL 
M460

A1/29/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 7/20/2015

Contract 
Award 
M495

A 8/19/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/4/2015 5/19/2016

Contract 
Acceptance

 M600

A 7/8/2018

End 
Project 
M800

T9/16/2016

Final 
Report 
M700

T

Supt $0 $0 $0 $0

224

Str Est $0

Dist Est $4,992

RW Est $33

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.121

Component Funding

Project Name

Old River Bridge CapM

Env Stat CE

Env Fed EX

6/11/2014

6/11/2014

Est Date

1/30/2015

10/28/2013

County-Route-Postmile

SJ 4 0.0 / 4.3

PPNO

7012

Location Description

IN SAN JOAQUIN COUNTY NEAR HOLT AT 
VARIOUS LOCATIONS FROM OLD RIVER 
BRIDGE TO 0.3 MILES WEST OF WHISKEY 
SLOUGH ROAD

Work Description

REPAIR FAILED AREAS & RESURFACE

Parcels 0

Utilities 0

Total Con Est $4,992

Phase

1

RW $$

$0

Const $$

$6,300

PID Appr 10/31/2013

Project Rpt 10/31/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 10 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/2/16: In winter suspension. Target CCA 8/26/16.

EA

10-3A750_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Leo Martinez Ph# (209) 948-7854

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

A2/3/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 7/17/2015

Contract 
Award 
M495

A 8/14/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/18/2015 10/30/2016

Contract 
Acceptance

 M600

T 12/15/2017

End 
Project 
M800

T10/31/2017

Final 
Report 
M700

T

June 29, 2016 113



Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

225

Str Est $0

Dist Est $3,227

RW Est $9

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.315

Component Funding

Project Name

Crosstown AWS

Env Stat CE

Env Fed EX

10/23/2014

10/23/2014

Est Date

7/3/2015

5/22/2014

County-Route-Postmile

SJ 4 16.0 / 19.4

PPNO

3058

Location Description

IN SAN JOAQUIN COUNTY IN STOCKTON 
ON ROUTE 4 FROM UNION STREET 
UNDERCROSSING TO ROUTE 99 AND ON 
ROUTE 99 AT ROUTE 4/99 SEPARATION

Work Description

INSTALL AUTOMATED WARNING SYSTEM

Parcels 0

Utilities 2

Total Con Est $3,227

Phase

1

RW $$

$15

Const $$

$3,227

PID Appr 3/28/2014

Project Rpt 11/25/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 7% % PSE 100 % Con 10 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

As of 4/26/2016.  Contract approved 2/16/2016(A).  120 day delayed start, Pre-Construction meeting 4/21/2016(A).  First working day 6/15/2016(T).

EA

10-0X970_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Robert Navarro Ph# (559) 243-3470

DM Abdul Baker Ph# (559) 243-8037

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

A6/22/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 1/29/2016

Contract 
Award 
M495

A 2/16/2016

Appr Const 
Contract 

M500

A

XPM Milestones

9/28/2015 3/30/2017

Contract 
Acceptance

 M600

T 3/29/2019

End 
Project 
M800

T3/30/2018

Final 
Report 
M700

T

Supt $0 $0 $0 $0

226

Str Est $0

Dist Est $1,604

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

SR-4 / I-5 Ramp Connector

Env Stat CE

Env Fed EX

7/1/2014

7/1/2014

Est Date

1/30/2015

County-Route-Postmile

SJ 4 R16.2

PPNO

3014

Location Description

IN SAN JOAQUIN COUNTY IN STOCKTON 
ON STATE ROUTE 4 AT THE WESTBOUND 
OFF-RAMP TO SOUTHBOUND I-5

Work Description

HIGH FRICTION SURFACE TREATMENT, 
FLASHING BEACONS, UPGRADE 
GUARDRAIL

Parcels 0

Utilities 0

Total Con Est $1,604

Phase

1

RW $$

$28

Const $$

$2,160

PID Appr 6/18/2013

Project Rpt 5/7/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 63 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/4/16 Target M600 date 4/29/16
11/19/15 On schedule

 9/4/15 1.Contract approved on August 4, 2015
7/31/15 Awarded on July 17, 2015
5/1/15 Advertise date was 4/27/15

EA

10-0W110_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sridhar Kidambi Ph# (209) 948-7058

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Manjit Singh Ph# (209) 333-6924

RTL 
M460

A1/30/2015

12/14/2014

Delivery
Plan

Approved

Current

1/12/2015

HQ 
Advertise 

M480

A

3/11/2015

7/17/2015

Contract 
Award 
M495

A

3/25/2015

8/4/2015

Appr Const 
Contract 

M500

A

XPM Milestones

4/27/2015

7/15/2015

5/27/2016

Contract 
Acceptance

 M600

A

7/15/2016

7/30/2018

End 
Project 
M800

T5/30/2017

Final 
Report 
M700

T

12/31/2015

1/15/2016

June 29, 2016 114



Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

227

Str Est $0

Dist Est $6,248

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.119

Component Funding

Project Name

CROSSTOWN VIADUCT 
BRIDGE MAINTENANCE

Env Stat CE

Env Fed EX

6/25/2014

6/25/2014

Est Date

4/2/2014

County-Route-Postmile

SJ 4 R16.6 / R17.4

PPNO

3065

Location Description

IN SAN JOAQUIN COUNTY IN STOCKTON 
FROM CENTER STREET TO UNION STREET

Work Description

REPAIR HINGES AND BEARING PADS

Parcels 0

Utilities 0

Total Con Est $6,248

Phase

1

RW $$

$0

Const $$

$6,248

PID Appr 4/2/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 20 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/2/16: HInge #29 completed 5/2/16. CCO to absorb VECP finalized by 5/6/16.

EA

10-1C090_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Leo Martinez Ph# (209) 948-7854

DM Alvin Mangindin Ph# (209) 948-7300

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

A3/27/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/9/2015

Contract 
Award 
M495

A 10/23/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/20/2015 10/31/2017

Contract 
Acceptance

 M600

T 10/31/2020

End 
Project 
M800

T10/31/2018

Final 
Report 
M700

T

Supt $0 $0 $0 $0

228

Str Est $0

Dist Est $7,275

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.315

Component Funding

Project Name

SJ 205 SMART CORRIDOR

Env Stat CE

Env Fed EX

1/30/2015

1/30/2015

Est Date

2/23/2015

County-Route-Postmile

SJ 5 0.0

PPNO

3073

Location Description

IN ALAMEDA AND SAN JOAQUIN COUNTIES 
AT VARIOUS LOCATIONS

Work Description

INSTALL RAMP METERS, CMS, CCTV, 
TMS, RWIS, AND FO Parcels 0

Utilities 0

Total Con Est $7,275

Phase

1

RW $$

$10

Const $$

$6,769

PID Appr 5/15/2014

Project Rpt 3/10/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/29/16 On schedule
3/4/16 In construction 
11/19/15 Bids came in 16.67% below Engineer's estimate; Recommendation for award sent on 11/4/15

 9/4/15 1.Advertisement on September 21, 2015 
7/31/15 RTL on June 25, 2015

EA

10-1C210_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Pam Marquez Ph# (209) 599-8576

RTL 
M460

A6/25/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 11/18/2015

Contract 
Award 
M495

A 12/8/2015

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2015 10/31/2016

Contract 
Acceptance

 M600

T 12/31/2018

End 
Project 
M800

T10/31/2017

Final 
Report 
M700

T

June 29, 2016 115



Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

229

Str Est $0

Dist Est $1,351

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

SR 26 RUMBLE STRIPS

Env Stat CE

Env Fed EX

4/29/2014

9/25/2014

Est Date

3/17/2015

County-Route-Postmile

SJ 12 19.1 / 27.6

PPNO

Location Description

IN SAN JOAQUIN, CALAVERAS AND 
AMADOR COUNTIES ON STATE ROUTE 26

Work Description

INSTALL CENTERLINE AND EDGE LINE 
RUMBLE STRIPES Parcels 0

Utilities 0

Total Con Est $1,351

Phase

1

RW $$

$0

Const $$

$2,109

PID Appr 6/26/2014

Project Rpt 11/20/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 5% % PSE 100 % Con 15 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/26/16- In Construction CCA Target 9/30/16

EA

10-0Y650_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 948-7765

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

A3/26/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 8/26/2015

Contract 
Award 
M495

A 9/11/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/13/2015 11/30/2016

Contract 
Acceptance

 M600

T 9/21/2017

End 
Project 
M800

T8/7/2017

Final 
Report 
M700

T

1/14/2016

Supt $0 $0 $0 $0

230

Str Est $0

Dist Est $3,423

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

SAN JOAQUIN 120 ASPHALT 
OVERLAY

Env Stat

Env Fed

Est Date

6/19/2015

County-Route-Postmile

SJ 120 6.7 / 16.7

PPNO

3062

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
MANTECA FROM 0.1 MILE WEST OF AUSTIN 
ROAD TO 0.1 MILE WEST OF ESCALON 
BELLOTA ROAD/MCHENRY AVENUE

Work Description

RUBBERIZED HOT MIX ASPHALT 
OVERLAY Parcels 0

Utilities 0

Total Con Est $3,423

Phase

1

RW $$

$20

Const $$

$3,700

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/26/16 - Contract approved 1/12/16.

EA

10-0Y950_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Mike Cook Ph# (209) 470-2909

DM Alvin Mangindin Ph# (209) 948-7300

EM  Ph#

CM Pam Marquez Ph# (209) 599-8576

RTL 
M460

A5/29/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 12/18/2015

Contract 
Award 
M495

A 1/12/2016

Appr Const 
Contract 

M500

A

XPM Milestones

10/5/2015 8/5/2016

Contract 
Acceptance

 M600

T 8/5/2019

End 
Project 
M800

T8/5/2017

Final 
Report 
M700

T

June 29, 2016 116



Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

231

Str Est $0

Dist Est $3,461

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.315

Component Funding

Project Name

Stanislaus County monitoring 
stations

Env Stat CE

Env Fed EX

5/16/2003

5/16/2003

Est Date

4/2/2015

County-Route-Postmile

STA 5 0.1 / 27.4

PPNO

9050C

Location Description

ON ROUTES 5 AND 99 INSTALL TRAFFIC 
MONITORING STATIONS AT VARIOUS 
LOCATIONS IN STANISLAUS COUNTY (TMS)

Work Description

INSTALL TRAFFIC MONITORING 
STATIONS Parcels 0

Utilities 0

Total Con Est $3,461

Phase

1

RW $$

$41

Const $$

$3,461

PID Appr 11/4/2005

Project Rpt 4/2/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 5% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4.29.16: Project is under construction.

03.01.16: 1.Precon Mtg Held Feb 22, GÇÿ16. 2.Project Awarded Nov. 18, GÇÖ15; contract Approved Dec. 1, GÇÿ15

11/20/15:   Project awarded on 11/18./15;  Winning bid - 1.3% over Engr. Est.;   Likely suspended over winter.

EA

10-0K340_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sam Sherman Ph# (209) 948-7889

DM Abdul Baker Ph# (559) 243-8037

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

RTL 
M460

A5/29/2015

5/1/2016

Delivery
Plan

Approved

Current

7/1/2016

HQ 
Advertise 

M480

A

10/15/2016

11/18/2015

Contract 
Award 
M495

A

11/15/2016

12/1/2015

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2015

11/15/2017

12/30/2016

Contract 
Acceptance

 M600

T

4/15/2019

9/29/2017

End 
Project 
M800

T6/30/2017

Final 
Report 
M700

T

3/15/2018

Supt $0 $0 $0 $0

232

Str Est $0

Dist Est $235

RW Est $40

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.015

Component Funding

Project Name

D10 PEDESTRIAN SAFETY 
IMPROVEMENTS

Env Stat CE

Env Fed EX

1/15/2015

1/15/2015

Est Date

1/22/2015

12/23/2014

County-Route-Postmile

STA 108 0.0

PPNO

3077

Location Description

ON STATE ROUTES 108, 132 & 140

Work Description

PEDESTRIAN SIGNAL HEADS (PEH) 
REPLACEMENTS Parcels 0

Utilities 2

Total Con Est $235

Phase

1

RW $$

$0

Const $$

$200

PID Appr 6/3/2014

Project Rpt 1/22/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 60 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/2/16: On schedule for CCA.

EA

10-1E060_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Leo Martinez Ph# (209) 948-7854

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

RTL 
M460

A4/20/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/13/2015

Contract 
Award 
M495

A 1/12/2016

Appr Const 
Contract 

M500

A

XPM Milestones

8/19/2015 7/1/2016

Contract 
Acceptance

 M600

T 12/31/2017

End 
Project 
M800

T

Final 
Report 
M700

June 29, 2016 117



Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

233

Str Est $0

Dist Est $20,827

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.110

Component Funding

Project Name

Tuolumne River Bridge Rehab

Env Stat CE

Env Fed EX

7/26/2005

7/26/2005

Est Date

9/11/2015

County-Route-Postmile

TUO 120 R19.4 / R20.0

PPNO

0031

Location Description

IN TUOLUMNE COUNTY ON STATE ROUTE 
120 FROM 7.6 MILES EAST OF YOSEMITE 
JUNCTION TO 4.8 MILES WEST OF THE 
TOWN OF MOCCASIN AT TUOLUMNE 

Work Description

REPLACE BRIDGE DECK

Parcels 0

Utilities 0

Total Con Est $20,827

Phase

1

RW $$

$0

Const $$

$13,700

PID Appr 11/3/2011

Project Rpt 11/3/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 5% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4.29.16: 1. Public Info Meeting Schedule May 24, 2016 Eve, Community Hall. 2.Pre-construction Meeting held April 7, 2016.

03.01.16: 1.Project Awarded Feb. 22, GÇÖ16; awaiting contract approval. 2.Advertised Nov. 23, GÇÿ15;  Bid Opening Jan 14, GÇÿ16

11/20/15:  CTC approved >120% Funds Request on 10/22/15;  Adv - 11/23/15 - Bid Opening 1/14/16.

EA

10-0L970_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sam Sherman Ph# (209) 948-7889

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

A6/26/2015

2/15/2015

Delivery
Plan

Approved

Current

5/1/2015

HQ 
Advertise 

M480

A

6/1/2015

2/22/2016

Contract 
Award 
M495

A

6/15/2015

3/3/2016

Appr Const 
Contract 

M500

A

XPM Milestones

11/23/2015

10/1/2016

12/29/2017

Contract 
Acceptance

 M600

T

11/1/2017

2/28/2020

End 
Project 
M800

T12/30/2017

Final 
Report 
M700

T

2/1/2017

Supt $0 $0 $0 $0

234

Str Est $0

Dist Est $204

RW Est $12

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.330

Component Funding

Project Name

OLD SONORA MAINTENANCE 
HAZ WASTE CLEANUP

Env Stat CE

Env Fed EX

10/3/2012

10/3/2012

Est Date

10/23/2012

9/25/2012

County-Route-Postmile

TUO L5724

PPNO

0155

Location Description

IN TUOLUMNE COUNTY AT THE OLD 
SONORA MAINTENANCE STATION AT 785 
MONO WAY

Work Description

CLEANUP SOIL AND GROUNDWATER

Parcels 0

Utilities 1

Total Con Est $204

Phase

1

RW $$

$0

Const $$

$367

PID Appr 11/2/2012

Project Rpt 11/2/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 20% % PSE 100 % Con 20 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Construction was started in May 2016.  Project will be completed October 2016.  [Proj ID: 1000000191]

EA

10-0P670_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Jay Haghparast Ph# (559) 243-3458

DM Shahin Mansour Ph# (559) 230-3114

EM Juergen Vespermann Ph# (559) 445-6369

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

A2/2/2015

10/13/2013

Delivery
Plan

Approved

Current

11/13/2013

HQ 
Advertise 

M480

A

1/13/2014

12/30/2015

Contract 
Award 
M495

A

2/1/2014

2/3/2016

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2015

10/1/2014

10/14/2016

Contract 
Acceptance

 M600

T

11/1/2014

10/15/2018

End 
Project 
M800

T10/13/2017

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

235

Str Est $0

Dist Est $3,509

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

MERCED RUMBLE STRIPS

Env Stat CE

Env Fed EX

10/23/2014

2/25/2015

Est Date

9/1/2015

County-Route-Postmile

MER 59 R0.0 / 12.6

PPNO

Location Description

IN MERCED COUNTY ON STATE ROUTES 
59 AND 152 AT VARIOUS LOCATIONS

Work Description

INSTALL CENTERLINE RUMBLE STRIPS, 
EDGE LINE RUMBLE STRIPES AND 
SHOULDER RUBLE STRIPS

Parcels 0

Utilities 0

Total Con Est $3,509

Phase

1

RW $$

$0

Const $$

$3,590

PID Appr 12/23/2014

Project Rpt 4/28/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 10 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/2/16: Due to weather, work will begin mid June 2016.

EA

10-1C450_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Leo Martinez Ph# (209) 948-7854

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

RTL 
M460

A8/31/2015

9/9/2015
Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 2/11/2016

Contract 
Award 
M495

A 3/3/2016

Appr Const 
Contract 

M500

A

XPM Milestones

11/30/2015 6/25/2016

Contract 
Acceptance

 M600

T 10/27/2017

End 
Project 
M800

T9/12/2017

Final 
Report 
M700

T

5/27/2016

Supt $0 $0 $0 $0

236

Str Est $0

Dist Est $284

RW Est $3

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.361

Component Funding

ADA

Project Name

Merced ADA Curb Ramps

Env Stat CE

Env Fed EX

3/25/2010

3/25/2010

Est Date

8/10/2015

7/8/2015

County-Route-Postmile

MER 152 0.0

PPNO

0265

Location Description

IN MERCED COUNTY ON STATE ROUTES 
59, 99, 140 AND 152 AT VARIOUS

Work Description

CONSTRUCT ADA CURB RAMPS

Parcels 0

Utilities 0

Total Con Est $284

Phase

1

RW $$

$15

Const $$

$280

PID Appr 11/30/2010

Project Rpt 11/30/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 95% % PSE 100 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/26/16 - Contract approved 2/23/16. Construction work is almost complete.

EA

10-0T810_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Mike Cook Ph# (209) 470-2909

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

RTL 
M460

A7/7/2015

11/29/2013

7/15/2015
Delivery
Plan

Approved

Current

12/23/2013

HQ 
Advertise 

M480

A

2/19/2014

2/1/2016

Contract 
Award 
M495

A

3/19/2014

2/23/2016

Appr Const 
Contract 

M500

A

XPM Milestones

11/23/2015

3/19/2015

4/29/2016

Contract 
Acceptance

 M600

A

10/19/2016

11/18/2019

End 
Project 
M800

T11/18/2017

Final 
Report 
M700

T

9/19/2016
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

237

Str Est $0

Dist Est $4,268

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

PACHECO PASS MEDIAN 
BARRIER

Env Stat ND

Env Fed EX

4/10/2014

4/10/2014

Est Date

2/2/2015

County-Route-Postmile

MER 152 R0.0 / R2.4

PPNO

Location Description

IN SANTA CLARA AND MERCED COUNTIES 
ABOUT 16.0 MILES WEST OF LOS BANOS 
FROM 0.1 MILE EAST OF FIFIELD ROAD TO 
0.1 MILE WEST OF VISTA POINT

Work Description

CONSTRUCT MEDIAN BARRIER

Parcels 0

Utilities 0

Total Con Est $4,268

Phase

1

RW $$

$3

Const $$

$5,434

PID Appr 3/13/2013

Project Rpt 5/15/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 5% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/3/16-Construction will restart on 4/15/16 after the end of the environmental shut-down period. Biological opinion does not allow for work during wet season between October 
15th and April 15th.

EA

10-0W140_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sridhar Kidambi Ph# (209) 948-7058

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

RTL 
M460

A1/8/2015

7/15/2015

Delivery
Plan

Approved

Current

11/2/2015

HQ 
Advertise 

M480

A

2/13/2016

6/24/2015

Contract 
Award 
M495

A

2/17/2016

7/13/2015

Appr Const 
Contract 

M500

A

XPM Milestones

3/30/2015

9/30/2016

7/22/2016

Contract 
Acceptance

 M600

T

3/31/2017

1/29/2018

End 
Project 
M800

T4/4/2017

Final 
Report 
M700

T

1/25/2016

12/31/2016

Supt $0 $0 $0 $0

238

Str Est $0

Dist Est $2,139

RW Est $5

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

WESTLEY I-5 MEDIAN 
BARRIER

Env Stat CE

Env Fed EX

10/30/2014

10/30/2014

Est Date

9/10/2015

7/8/2015

County-Route-Postmile

STA 5 17.3 / 25.5

PPNO

0000

Location Description

IN STANISLAUS COUNTY NEAR WESTLEY 
ON I-5 FROM HANSEN ROAD TO HAMILTON 
ROAD

Work Description

INSTALL CABLE MEDIAN BARRIER

Parcels 0

Utilities 2

Total Con Est $2,139

Phase

1

RW $$

$6

Const $$

$4,887

PID Appr 6/5/2014

Project Rpt 2/20/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 5% % PSE 100 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/29/16 M500 achieved 3/17/16; Construction to commence first week of May 2016
3/4/16 Project was awarded 2/24/16;   M500 target date 3/9/16
(7.27.15) 1.PS&E to DOE 6/2/15.  2.RTL 9/8/18.
(4.30.15) 1.Requested ROW Cert 4/6/15. 2.Const Review sent 4/28/15.
(3.2.15) 1.Risk Plan Cert 2/12/15. 2.PA&ED 2/20/15. 3.Requested  Phase 1 opened 2/23/15.

EA

10-0Y640_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Pam Marquez Ph# (209) 599-8576

RTL 
M460

A9/3/2015

9/8/2015
Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 2/24/2016

Contract 
Award 
M495

A 3/17/2016

Appr Const 
Contract 

M500

A

XPM Milestones

12/7/2015 8/31/2016

Contract 
Acceptance

 M600

T 10/31/2018

End 
Project 
M800

T6/23/2017

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

239

Str Est $0

Dist Est $2,903

RW Est $3

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

STA 99 CONVENTIONAL 
LIGHTING

Env Stat CE

Env Fed EX

6/8/2015

6/8/2015

Est Date

4/27/2015

1/7/2015

County-Route-Postmile

STA 99 R11.7 / R15.0

PPNO

3070

Location Description

IN STANISLAUS COUNTY IN AND NEAR 
CERES FROM NORTH STREET 
UNDERCROSSING TO TUOLUMNE RIVER 
BRIDGE

Work Description

INSTALL CONVENTIONAL HIGHWAY 
LIGHTING Parcels 0

Utilities 2

Total Con Est $2,903

Phase

1

RW $$

$3

Const $$

$2,639

PID Appr 4/28/2014

Project Rpt 6/22/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/29/16 In construction
3/4/16 Project was awarded on 2/22/16
11/19/15 Project is in the process for advertisement
7/31/15 PSE to DOE achieved 7/28/2015
5/1/15 PA&ED target date 5/15/15

EA

10-0Y100_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

RTL 
M460

A10/14/2015

10/9/2015
Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 2/22/2016

Contract 
Award 
M495

A 3/4/2016

Appr Const 
Contract 

M500

A

XPM Milestones

12/7/2015 1/30/2017

Contract 
Acceptance

 M600

T 6/29/2018

End 
Project 
M800

T12/29/2017

Final 
Report 
M700

T

June 29, 2016 121
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $11,514 $0 $0

240

Str Est $6,000

Dist Est $66,875

RW Est $6,633

Prog FY

Project Phase

CLOSEOUT

Program

STIP

Status Doc Yr

1996

Prog Cod

025.500

Component Funding

IIP

Project Name

Oakdale Expressway

Env Stat ER

Env Fed ES

8/30/2002

9/4/2002

Est Date

1/2/2007

1/2/2007

6/17/2002

County-Route-Postmile

STA 120 3.0 / R12.9

PPNO

0941

Location Description

IN STANISLAUS COUNTY NEAR OAKDALE 
FROM 0.1 MILE WEST OF VALLEY HOME 
ROAD TO 2.8 MILE EAST OF LANCASTER 
ROAD

Work Description

CONSTRUCT 2-LANE EXPRESSWAY 
WITH R/W PURCHASE FOR 4-LANE 
ULTIMATE.

Parcels 16

Utilities 2

Total Con Est $72,875

Phase

1

RW $$

$0

Const $$

$0

PID Appr 8/28/1984

Project Rpt 9/25/2002

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 25% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

11/24/15: Project deleted. Will be incorporated into 0S800 - North County Corridor.

EA

10-34540_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Sam Sherman Ph# (209) 948-7889

DM Nomer Gutierrez Ph# (209) 948-7079

EM Catherine Yim Ph# (559) 445-6663

CM Tony Cipponeri Ph# (209) 599-1940

COP CITY OF  OAKDALE

RTL 
M460

2/1/2011

Delivery
Plan

Approved

Current

4/1/2011

HQ 
Advertise 

M480

Contract 
Award 
M495

9/1/2011

Appr Const 
Contract 

M500

XPM Milestones

10/1/2014

Contract 
Acceptance

 M600

8/1/2016

End 
Project 
M800

Final 
Report 
M700

11/1/2015

Supt $2,649 $0 $2,994 $0

241

Str Est $850

Dist Est $24,905

RW Est $6,122

Prog FY

2000

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

075.612

Component Funding

RIP,Measure,Local,
Oversight,Reimburs
ed LCO

Project Name

ARCH ROAD INTERCHANGE

Env Stat ND

Env Fed FI

8/10/2000

Est Date

5/13/2002

5/13/2002

12/11/1997

County-Route-Postmile

SJ 99 14.1 / 15.0

PPNO

7664

Location Description

IN SAN JOAQUIN COUNTY IN STOCKTON 
ON STATE ROUTE 99 AT ARCH ROAD 
OVERCROSSING

Work Description

CONSTRUCT INTERCHANGE

Parcels 28

Utilities 5

Total Con Est $25,755

Phase

1

RW $$

$5,449

Const $$

$17,979

PID Appr 5/22/1998

Project Rpt 8/10/2000

Funds Req Date

8/31/2001

Program Information

ROW Info

CTC Vote Date

11/8/2001

Project Documents

Act

Act

RIP

$11,714Capt

IIP

$0

Local

$11,714

Other

$0

PAED RW 100% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

As of 4/26/2016, Project is in Closeout. All deeds signed by Caltrans.  Surveys and RW need to complete their portions of the closeout process.  Project on schedule for M800 
6/30/2017 or sooner.

EA

10-1A700_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Robert Navarro Ph# (559) 243-3470

DM Mason Leung Ph# (209) 948-7073

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

COP CITY OF  STOCKTON 7/24/2001

RTL 
M460

A12/1/2001

12/1/2001

Delivery
Plan

Approved

Current

3/1/2002

HQ 
Advertise 

M480

A

5/14/2002

5/14/2002

Contract 
Award 
M495

A

5/28/2002

5/28/2002

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2002

1/1/2008

12/21/2007

Contract 
Acceptance

 M600

A

10/1/2008

6/30/2016

End 
Project 
M800

T4/6/2016

Final 
Report 
M700

A

9/30/2015

9/1/2008
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt

242

Str Est $0

Dist Est $1,600

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2000A

Prog Cod

025.500

Component Funding

RIP,IIP

Project Name

EAST SONORA I 
ARCHEOLOGICAL MITIGATION

Env Stat ES

Env Fed EX

10/10/1997

10/10/1997

Est Date

3/5/2007

County-Route-Postmile

TUO 108 R1.9 / 4.6

PPNO

0021J

Location Description

IN TUOLUMNE COUNTY NEAR SONORA ON 
STATE ROUTE 108 FROM 0.2 MILE WEST 
OF SANGUINETTI OVERHEAD TO 
STANDARD ROAD

Work Description

ENVIRONMENTAL MITIGATION AND 
MONITORING. Parcels 0

Utilities 0

Total Con Est $1,600

Phase

1

RW $$Const $$

PID Appr

Project Rpt 4/18/1996

Funds Req Date

7/27/2001

Program Information

ROW Info

CTC Vote Date

7/27/2001

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

11/24/15: Project in closeout.  EA closed 1/20/2014

EA

10-3404A_ APL
List

No
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Gail Miller Ph# (559) 445-6172

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A10/1/2000

10/1/2000

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones

7/1/2016

3/12/2009

Contract 
Acceptance

 M600

A

1/1/2017

12/31/2017

End 
Project 
M800

T2/28/2014

Final 
Report 
M700

A

12/1/2016

Supt $12,426 $0 $0 $0

243

Str Est $6,550

Dist Est $17,960

RW Est $3,737

Prog FY

2003

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1996

Prog Cod

075.400

Component Funding

RIP

Project Name

SUTTER CREEK BYPASS

Env Stat ER

Env Fed FI

4/8/2002

Est Date

11/4/2008

11/4/2008

11/28/2001

County-Route-Postmile

AMA 49 R7.0 / R11.0

PPNO

2130C

Location Description

IN AMADOR COUNTY IN AND NEAR SUTTER 
CREEK AND AMADOR CITY FROM 
JUNCTION ROUTE 104 TO 0.3 KM SOUTH 
OF RANCHERIA CREEK BRIDGE

Work Description

CONSTRUCT EXPRESSWAY

Parcels 0

Utilities 0

Total Con Est $24,510

Phase

1

RW $$

$4,163

Const $$

$25,124

PID Appr 12/29/1995

Project Rpt 4/8/2002

Funds Req Date

10/18/2002

Program Information

ROW Info

CTC Vote Date

4/3/2003

Project Documents

Act

Act

RIP

$29,287Capt

IIP

$0

Local

$0

Other

$0

PAED RW 5% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

10-04994_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

COP 2/2/1999

RTL 
M460

6/24/2003

Delivery
Plan

Approved

Current

9/22/2003

HQ 
Advertise 

M480

3/12/2004

Contract 
Award 
M495

3/26/2004

Appr Const 
Contract 

M500

XPM Milestones

5/18/2007

Contract 
Acceptance

 M600

7/1/2008

7/1/2017

End 
Project 
M800

T

Final 
Report 
M700

6/1/2008

June 29, 2016 123



Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

244

Str Est $0

Dist Est $133

RW Est $0

Prog FY

2006

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2000A

Prog Cod

201.010

Component Funding

Project Name

JACKSON VALLEY 
MITIGATION

Env Stat ND

Env Fed EX

11/16/2000

11/16/2000

Est Date

4/25/2005

County-Route-Postmile

AMA 88 7.4

PPNO

2349Y

Location Description

IN AMADOR COUNTY NEAR IONE ON 
STATE ROUTE 88 AT JACKSON VALLEY 
ROAD

Work Description

LANDSCAPING AND IRRIGATION

Parcels 0

Utilities 0

Total Con Est $133

Phase

1

RW $$

$0

Const $$

$133

PID Appr 8/22/1997

Project Rpt 11/24/2004

Funds Req Date

4/25/2005

Program Information

ROW Info

CTC Vote Date

5/16/2005

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

In Closeout.

EA

10-1A671_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Brad Cole Ph# (559) 230-3134

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

5/11/2005

Delivery
Plan

Approved

Current

6/6/2005

HQ 
Advertise 

M480

Contract 
Award 
M495

6/30/2005

Appr Const 
Contract 

M500

XPM Milestones

1/1/2009

7/15/2015

Contract 
Acceptance

 M600

A

10/1/2009

9/8/2015

End 
Project 
M800

A9/3/2015

Final 
Report 
M700

A

9/1/2009

Supt $1,854 $8,481 $0 $0

245

Str Est $17,854

Dist Est $55,465

RW Est $14,506

Prog FY

2006

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

RIP,IIP,Reimbursed

Project Name

MISSION AVE IC/FREEWAY

Env Stat ND

Env Fed FI

4/16/2001

10/22/2004

Est Date

1/5/2006

1/5/2006

5/28/2002

County-Route-Postmile

MER 99 10.2 / 12.8

PPNO

0528D

Location Description

CONSTRUCT INTERCHANGE ROUTE 99 
FROM MCHENRY ROAD TO 0.25 MILE 
SOUTH OF CHILDS AVENUE (MISSION 
AVENUE)

Work Description

CONVERT FOUR-LANE EXPRESSWAY TO 
SIX-LANE FREEWAY ON EIGHT-LANE 
RIGHT OF WAY ALIGNMENT AND

Parcels 0

Utilities 9

Total Con Est $73,319

Phase

1

RW $$

$13,314

Const $$

$48,531

PID Appr 12/18/1997

Project Rpt 5/24/2001

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$26,774Capt

IIP

$35,071

Local

$0

Other

$0

PAED RW 50% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

10-36311_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Steven McDonald Ph# (559) 488-4334

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

RR UNION    PACIFIC 8/3/2005

COP CITY OF  MERCED 4/19/2005

COP COUNTY OFMERCED 2/8/2005

RTL 
M460

6/24/2005

Delivery
Plan

Approved

Current

8/8/2005

HQ 
Advertise 

M480

Contract 
Award 
M495

11/28/2005

Appr Const 
Contract 

M500

XPM Milestones

11/28/2008

Contract 
Acceptance

 M600

9/28/2009

4/2/2018

End 
Project 
M800

T

Final 
Report 
M700

8/28/2009
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $5,599 $0 $0

246

Str Est $3,955

Dist Est $22,603

RW Est $8,919

Prog FY

2006

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

IIP

Project Name

LIVINGSTON FREEWAY 
STAGE 2

Env Stat ND

Env Fed FI

8/31/2001

11/2/2001

Est Date

1/5/2006

1/5/2006

12/16/2003

County-Route-Postmile

MER 99 26.5 / R28.8

PPNO

0546D

Location Description

IN MERCED COUNTY NEAR LIVINGSTON 
FROM 0.4 KM SOUTH OF ARENA WAY TO 
0.4 KM SOUTH OF HAMMATT AVENUE 
OVERCROSSING

Work Description

CONVERT FROM FOUR-LANE 
EXPRESSWAY TO SIX-LANE FREEWAY 
ON EIGHT-LANE RIGHT OF WAY

Parcels 0

Utilities 4

Total Con Est $26,558

Phase

1

RW $$

$9,010

Const $$

$23,465

PID Appr

Project Rpt 12/17/2001

Funds Req Date

12/15/2004

Program Information

ROW Info

CTC Vote Date

7/14/2005

Project Documents

Act

Act

RIP

$0Capt

IIP

$32,475

Local

$0

Other

$0

PAED RW 95% % PSE % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

10-3169E_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Mike Lim Ph# (559) 230-3138

EM Juergen Vespermann Ph# (559) 445-6369

CM Raaid Abouzedan Ph# (559) 243-3598

RR UNION    PACIFIC 6/17/2003

COP COUNTY OFMERCED

COP CITY OF  MERCED

RTL 
M460

5/24/2005

Delivery
Plan

Approved

Current

8/8/2005

HQ 
Advertise 

M480

11/4/2005

Contract 
Award 
M495

11/18/2005

Appr Const 
Contract 

M500

XPM Milestones

4/1/2008

3/28/2008

Contract 
Acceptance

 M600

A

1/1/2009

4/2/2018

End 
Project 
M800

T10/8/2008

Final 
Report 
M700

A

10/1/2008

Supt

247

Str Est $2,000

Dist Est $13,260

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Cod

400.100

Component Funding

Oversight

Project Name

Bird Road Interchange

Env Stat ND

Env Fed

3/22/2006

Est Date

1/25/2006

1/25/2006

County-Route-Postmile

SJ 132 1.4 / 3.0

PPNO

7844

Location Description

IN SAN JOAQUIN COUNTY ON RTE 132 
FROM 0.1 MILE WEST OF I-5 TO 0.4 MILES 
EAST OF SERVICE ROAD (BIRD ROAD)

Work Description

CONSTRUCT NEW INTERCHANGE

Parcels 0

Utilities 0

Total Con Est $15,260

Phase

1

RW $$Const $$

PID Appr 4/22/1999

Project Rpt 9/22/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 30% % PSE % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

10-2A780_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Tony Cipponeri Ph# (209) 599-1940

COP SAN JOAQUIN COUNTY 12/6/2007

COP SAN JOAQUIN COUNTY 2/5/2009

RTL 
M460

7/1/2008

Delivery
Plan

Approved

Current

8/1/2008

HQ 
Advertise 

M480

A

10/1/2008

6/1/2010

Contract 
Award 
M495

A

11/1/2008

5/6/2012

Appr Const 
Contract 

M500

A

XPM Milestones

3/30/2010

12/1/2009

8/15/2014

Contract 
Acceptance

 M600

A

12/1/2010

12/30/2016

End 
Project 
M800

T3/1/2016

Final 
Report 
M700

T

7/1/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $756 $0 $0 $0

248

Str Est $0

Dist Est $2,124

RW Est $0

Prog FY

2007

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1996

Prog Cod

075.600

Component Funding

RIP

Project Name

AMADOR 49 BYPASS 
MITIGATION

Env Stat CE

Env Fed EX

9/6/2005

9/6/2005

Est Date

1/9/2006

County-Route-Postmile

AMA 49 R7.0 / R11.0

PPNO

2130E

Location Description

IN AMADOR COUNTY IN AND NEAR SUTTER 
CREEK FROM 0.5 KM NORTH OF SUTTER 
CREEK BRIDGE TO 1.8 KM SOUTH OF 
AMADOR CREEK BRIDGE

Work Description

PLANTING AND IRRIGATION

Parcels 0

Utilities 0

Total Con Est $2,124

Phase

1

RW $$

$0

Const $$

$2,418

PID Appr 12/29/1995

Project Rpt 10/4/2005

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$2,418Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/26/16 - Working to satisfy mitigation commitments. Purchase of Bank Credits is complete. Still working on coop with the City of Sutter Creek to clean-up and maintain the 
mitigation site.

EA

10-04995_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Mike Cook Ph# (209) 470-2909

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

COP 2/2/1999

RR AMADOR FOOTHILL RR 2/17/2006

RTL 
M460

4/5/2006

Delivery
Plan

Approved

Current

10/10/2006

HQ 
Advertise 

M480

Contract 
Award 
M495

11/15/2006

Appr Const 
Contract 

M500

XPM Milestones

2/1/2011

10/29/2010

Contract 
Acceptance

 M600

A 7/1/2018

End 
Project 
M800

T3/1/2017

Final 
Report 
M700

T

Supt $8,952 $2,035 $0 $0

249

Str Est $0

Dist Est $25,740

RW Est $19,687

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

RIP,IIP,CMIA

Project Name

ANGELS CAMP EXPRESSWAY

Env Stat ND

Env Fed FI

6/26/2002

6/26/2002

Est Date

5/14/2009

6/25/2002

County-Route-Postmile

CAL 4 R21.1 / R23.4

PPNO

0304B

Location Description

IN CALAVERAS COUNTY IN ANGELS CAMP 
ON STATE ROUTE 4 FROM 0.2 MILE NORTH 
OF WEST JCT ROUTE 49 TO 0.7 MILE EAST 
OF ROLLERI RD

Work Description

CONSTRUCT TWO-LANE EXPRESSWAY 
ON NEW ALIGNMENT Parcels 40

Utilities 6

Total Con Est $25,740

Phase

1

RW $$

$18,600

Const $$

$31,101

PID Appr 6/21/1993

Project Rpt 6/28/2002

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$20,143Capt

IIP

$25,984

Local

$0

Other

$3,574

PAED RW 96% % PSE % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

10-36250_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

COP CTY OF ANGELS CAMP 11/4/2003

COP COUNTY OFCALAVERA 8/4/2003

COP CC0G 3/15/2005

COP CTY OF ANGELS CAMP 4/10/2013

RTL 
M460

A6/22/2006

6/22/2006

Delivery
Plan

Approved

Current

6/4/2007

HQ 
Advertise 

M480

A

8/11/2007

8/11/2007

Contract 
Award 
M495

A

9/7/2007

9/7/2007

Appr Const 
Contract 

M500

A

XPM Milestones

6/4/2007

9/24/2009

9/24/2009

Contract 
Acceptance

 M600

A

3/1/2012

7/5/2017

End 
Project 
M800

T12/31/2016

Final 
Report 
M700

T

2/1/2012
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $5,599 $0 $6,500

250

Str Est $5,139

Dist Est $25,389

RW Est $3,432

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

IIP

Project Name

ATWATER FREEWAY

Env Stat ND

Env Fed FI

3/8/2002

2/26/2002

Est Date

3/17/2008

3/17/2008

12/16/2003

County-Route-Postmile

MER 99 23.8 / R26.5

PPNO

5479

Location Description

IN MERCED COUNTY IN AND NEAR 
ATWATER FROM 0.4 KM NORTH OF 
ATWATER OVERHEAD TO 0.4 KM SOUTH 
OF ARENA WAY

Work Description

CONVERT FROM FOUR-LANE 
EXPRESSWAY TO SIX-LANE FREEWAY 
ON EIGHT-LANE RIGHT OF WAY

Parcels 0

Utilities 7

Total Con Est $30,528

Phase

1

RW $$

$15,100

Const $$

$43,069

PID Appr 7/11/1991

Project Rpt 3/29/2002

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$15,100

Local

$0

Other

$43,069

PAED RW 50% % PSE % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

10-41481_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

RR UNION    PACIFIC 4/26/2007

COP HOUSING  AUTHORITY 7/21/2006

RTL 
M460

A11/9/2007

12/28/2006

Delivery
Plan

Approved

Current

12/10/2007

HQ 
Advertise 

M480

A

3/27/2008

3/20/2008

Contract 
Award 
M495

A

4/10/2008

4/7/2008

Appr Const 
Contract 

M500

A

XPM Milestones

1/7/2008

4/10/2011

8/25/2010

Contract 
Acceptance

 M600

A

1/10/2012

9/5/2016

End 
Project 
M800

T5/25/2011

Final 
Report 
M700

A

12/10/2011

Supt

251

Str Est $0

Dist Est $7,795

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.110

Component Funding

Project Name

MOKELUMNE RIVER BRIDGE 
DECK AND CONTROL HOUSE

Env Stat

Env Fed

Est Date

10/11/2013

County-Route-Postmile

SJ 12 0.0

PPNO

7353

Location Description

ON STATE ROUTE 12 AT MOKELUMNE 
RIVER BRIDGE

Work Description

BRIDGE AND CONTROL HOUSE REHAB

Parcels 0

Utilities 0

Total Con Est $7,795

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 65% % PSE 100 % Con 85 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4.29.16: Project in Closeout.

03.02.16: Project in Closeout.
11/20/15:  On 11/3/15 all Br. related work completed 3 weeks ahead of schedule.   CCA anticipated 11/26/15

EA

10-0J92U_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sam Sherman Ph# (209) 948-7889

DM  Ph#

EM  Ph#

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

A1/24/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 7/24/2014

Contract 
Award 
M495

A 8/12/2014

Appr Const 
Contract 

M500

A

XPM Milestones

6/9/2014 12/16/2015

Contract 
Acceptance

 M600

A 3/1/2017

End 
Project 
M800

T10/15/2016

Final 
Report 
M700

T

11/26/2015
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt

252

Str Est $0

Dist Est $978

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

LOCAL

Status

Active

Doc Yr

2008

Prog Cod

800.100

Component

PEER

Funding

Oversight

Project Name

M STREET INTERSECTION

Env Stat

Env Fed

Est Date

1/28/2008

County-Route-Postmile

STA 33 13.7 / 13.7

PPNO

Location Description

IN STANISLAUS COUNTY IN PATTERSON 
ON STATE ROUTE 33 AT M STREET ** 
OVERSIGHT ONLY TO THE CITY OF 
PATTERSON***

Work Description

OVERSIGHT FOR INTERSECTION 
IMPROVEMENTS Parcels 0

Utilities 0

Total Con Est $978

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

10-0S920_ APL
List

No
Delivery
 Plan

NoPRSM No

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

Supt $5,577 $0 $0 $4,000

253

Str Est $8,000

Dist Est $10,100

RW Est $13,782

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

075.600

Component Funding

RIP,IIP

Project Name

WHITMORE INTERCHANGE

Env Stat ND

Env Fed EX

7/23/2001

6/11/2001

Est Date

11/4/2008

11/4/2008

1/23/2006

County-Route-Postmile

STA 99 R11.9 / R11.9

PPNO

9401

Location Description

IN STANISLAUS COUNTY IN CERES AT 
WHITMORE AVENUE OVERCROSSING 
WHITMORE AVENUE OVERCROSSING

Work Description

RECONSTRUCT INTERCHANGE

Parcels 23

Utilities 7

Total Con Est $18,100

Phase

1

RW $$

$14,299

Const $$

$18,100

PID Appr 4/23/1999

Project Rpt 6/29/2001

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$14,299Capt

IIP

$0

Local

$45

Other

$18,055

PAED RW 86% % PSE % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

11/19/15 On schedule
Project in Close-out

 2/3/15 1.M800 scheduled for 7/15/2015

EA

10-2A770_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Getachew Eshete Ph# (559) 243-3890

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP CITY OF  CERES 5/17/2007

COP CITY OF  CERES 8/29/2008

COP CITY OF  CERES 12/16/2008

RTL 
M460

A6/7/2007

6/7/2007

Delivery
Plan

Approved

Current

8/1/2007

HQ 
Advertise 

M480

A

11/17/2007

6/23/2008

Contract 
Award 
M495

A

12/1/2007

7/9/2008

Appr Const 
Contract 

M500

A

XPM Milestones

3/17/2008

5/1/2010

6/23/2011

Contract 
Acceptance

 M600

A

5/1/2011

1/31/2017

End 
Project 
M800

T1/29/2016

Final 
Report 
M700

A

7/1/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $7,736 $0 $0 $2,000

254

Str Est $0

Dist Est $12,760

RW Est $15,785

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

721.000

Component Funding

RIP,CMIA

Project Name

RTE 219 4-LANE WIDENING 
Phase I

Env Stat ND

Env Fed FI

5/13/2004

5/13/2004

Est Date

12/28/2007

6/15/2006

County-Route-Postmile

STA 219 0.1 / 2.9

PPNO

9940

Location Description

IN STANISLAUS COUNTY AT SALIDA FROM 
SOUTHBOUND RAMP INTERSECTION OF 
ROUTE 99/219 SEPARATION TO 0.2 KM 
WEST OF DALE ROAD

Work Description

WIDEN TO FOUR LANES AND 
RESURFACE ROADWAY Parcels 0

Utilities 6

Total Con Est $12,760

Phase

1

RW $$

$28,000

Const $$

$7,844

PID Appr 10/17/1997

Project Rpt 10/14/2003

Funds Req Date

12/28/2007

Program Information

ROW Info

CTC Vote Date

1/10/2008

Project Documents

Act

Act

RIP

$28,000Capt

IIP

$0

Local

$0

Other

$7,844

PAED RW% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/28/16: The one parcel (#15859) that was considered GÇ£excessGÇ¥ is being used as a retention basin.  Therefore, there is no excess parcel on this project.  11/30/15: Phase 
4 Final Voucher was completed by HQ on 10/26/15.   The purpose was to allow CMIA savings (approx. $1.2M) in Phase 4 to be disencumbered from the project.  One excess 
parcel still pending. 9/2/15:Project is in closeout, pending one excess parcel.  End Project is targeted for 12/2017.

EA

10-0A870_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sinarath Pheng Ph# (209) 948-7829

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP STANISLAUS COUNTY 3/14/2008

COP MODESTO  SCHOOLS 5/14/2008

RTL 
M460

6/28/2007

Delivery
Plan

Approved

Current

4/14/2008

HQ 
Advertise 

M480

6/19/2008

Contract 
Award 
M495

7/9/2008

Appr Const 
Contract 

M500

XPM Milestones

6/30/2010

Contract 
Acceptance

 M600

6/30/2012

12/31/2016

End 
Project 
M800

T2/23/2011

Final 
Report 
M700

A

6/20/2011

Supt $0 $21,053 $0 $0

255

Str Est $9,130

Dist Est $34,052

RW Est $28,121

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2000A

Prog Cod

025.511

Component Funding

IIP

Project Name

EAST SONORA BYPASS I

Env Stat ES

Env Fed 5R

10/10/1997

11/13/1990

Est Date

6/30/2002

County-Route-Postmile

TUO 108 R1.8 / 4.6

PPNO

0021A

Location Description

IN TUOLUMNE COUNTY NEAR SONORA 
FROM 0.2 MILE WEST OF SANGUINETTI 
ROAD TO 0.3 MILE EAST OF STANDARD 
ROAD

Work Description

CONSTRUCT TWO-LANE EXPRESSWAY 
ON NEW ALIGNMENT "EAST SONORA I" Parcels 0

Utilities 0

Total Con Est $43,182

Phase

1

RW $$

$21,297

Const $$

$38,707

PID Appr

Project Rpt 4/18/1996

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$60,004

Local

$0

Other

$0

PAED RW 5% % PSE % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

11/24/15: Excess land disposal effort in process.

EA

10-34041_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM  Ph#

EM  Ph#

CM Paul Elliott Ph# (209) 948-7079

COP CO TUO   RELINQUIS

RR SIERRA   RAILROAD

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

12/31/2018

End 
Project 
M800

T

Final 
Report 
M700
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

256

Str Est $0

Dist Est $2,393

RW Est $360

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.010

Component Funding

Project Name

Pool Station Intersection

Env Stat ND

Env Fed EX

6/6/2007

6/6/2007

Est Date

2/18/2010

7/28/2008

County-Route-Postmile

CAL 4 14.5 / 14.9

PPNO

3090

Location Description

IN CALAVERAS COUNTY ABOUT 5.9 MILES 
WEST OF ANGELS CAMP FROM 2.4 MILES 
EAST OF HUNT ROAD TO 1.4 MILES WEST 
OF WEST BRANCH CHEROKEE CREEK

Work Description

REALIGN AND WIDEN HIGHWAY WITH 
RHMA HMA AND AB Parcels 3

Utilities 0

Total Con Est $2,393

Phase

1

RW $$

$644

Const $$

$2,652

PID Appr 6/28/2007

Project Rpt 6/28/2007

Funds Req Date

2/18/2010

Program Information

ROW Info

CTC Vote Date

6/29/2010

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 90% % PSE % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

03/02/16:  FInal Cert of Env. Compliance 2/3/2016.

8/24/15:  M800 delayed to 1/30/2017.  Right of Way and survey closeout target dates 12/30/2016.
4/29/15:  Right of Way Engineering still have have to do to record maps with County for the Tiscornia parcel. BLM (mitigation parcel) transfer is also still pending a deed 
correction to have past property taxes waived.  2/2/2015:  In closeout, M800 moved from 3/2/15 to 6/30/15.  Right of Way is required to correct the recorded deed to remove the 

EA

10-0A010_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

COP CALAVERASCOUNTY

RTL 
M460

A6/30/2010

12/15/2009

Delivery
Plan

Approved

Current

2/1/2010

HQ 
Advertise 

M480

A

2/15/2010

12/21/2010

Contract 
Award 
M495

A

3/1/2010

1/6/2011

Appr Const 
Contract 

M500

A

XPM Milestones

10/18/2010

5/1/2011

11/2/2012

Contract 
Acceptance

 M600

A

8/1/2011

1/30/2017

End 
Project 
M800

T12/30/2016

Final 
Report 
M700

T

8/1/2011

Supt $0 $200 $0 $0

257

Str Est $0

Dist Est $845

RW Est $0

Prog FY

2010

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2008A

Prog Cod

025.700

Component Funding

IIP,TE

Project Name

ANGELS CAMP TREE 
PLANTING

Env Stat CE

Env Fed EX

8/20/2010

8/20/2010

Est Date

5/27/2009

County-Route-Postmile

CAL 4 21.1 / 23.4

PPNO

0253

Location Description

IN CALAVERAS COUNTY ON STATE ROUTE 
4 FROM 0.2 MILES WEST OF STATE ROUTE 
49 TO .6 MILES EAST OF ROLLERI BYPASS 
ROAD

Work Description

HIGHWAY PLANTING

Parcels 0

Utilities 0

Total Con Est $845

Phase

1

RW $$

$0

Const $$

$845

PID Appr

Project Rpt 9/9/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$845

Local

$0

Other

$0

PAED RW% % PSE % Con 65 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/29/15:  No known issues at this time.  2/2/2015:  In plant establishment.  Contract with CCC ends 12/31/2015.

EA

10-0U360_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

6/30/2010

Appr Const 
Contract 

M500

A

XPM Milestones

12/29/2015

Contract 
Acceptance

 M600

A 3/6/2017

End 
Project 
M800

T2/1/2017

Final 
Report 
M700

T

1/4/2016
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

258

Str Est $0

Dist Est $5,909

RW Est $234

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

1998

Prog Cod

201.120

Component Funding

Project Name

Burson Way Rehab

Env Stat ND

Env Fed EX

10/12/2009

10/13/2009

Est Date

10/14/2009

6/25/2008

County-Route-Postmile

CAL 12 3.0 / 9.9

PPNO

3387

Location Description

CORRECTIONS AND DRAINAGE 
MODIFICATIONS OF SOUTHWORTH ROAD 
TO CEDAR STREET

Work Description

VERTICAL CURVE CORRECTION, LEFT 
TURN CHANNELIZATION, 
SUPERELEVATION AND CROSS SLOPE

Parcels 9

Utilities 2

Total Con Est $5,909

Phase

1

RW $$

$441

Const $$

$6,748

PID Appr 10/16/2006

Project Rpt

Funds Req Date

10/14/2009

Program Information

ROW Info

CTC Vote Date

12/10/2009

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 100% % PSE % Con 96 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

11/20/15:  Parcel issues resolved,  Mitig coop executed with BLM on11/2/15 for mitigation parcel.

9/3/15:  Project in closeout, but issues remain with clearing title/fees with Cal. County on mitigation parcel.

EA

10-37930_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sam Sherman Ph# (209) 948-7889

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A10/14/2009

7/16/2009

Delivery
Plan

Approved

Current

8/16/2009

HQ 
Advertise 

M480

A

9/16/2009

5/5/2010

Contract 
Award 
M495

A

12/1/2009

5/24/2010

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2010

7/1/2011

2/11/2011

Contract 
Acceptance

 M600

A

3/1/2012

1/30/2017

End 
Project 
M800

T10/12/2011

Final 
Report 
M700

A

1/2/2012

Supt

259

Str Est $0

Dist Est $1,500

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

Local

Status

Active

Doc Yr

2010

Prog Cod

400.100

Component

PEER

Funding

Oversight

Project Name

SAN LUIS PARK ENTRANCES

Env Stat

Env Fed

Est Date

8/16/2011

County-Route-Postmile

MER 165 15.4 / 14.9

PPNO

0322

Location Description

LOCATED AT THE ENTRANCE TO THE SAN 
LUIS NATIONAL WILDLIFE REFUGE ON 
STATE ROUTE 165 
__________________________________

Work Description

CONSTRUCT LEFT AND RIGHT TURN 
DECELERATION LANES Parcels 0

Utilities 0

Total Con Est $1,500

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

As of 4/26/2016, Project in Closeout.  CT working with BOR to finalize permanent easement.  Once easement is complete, the cooperative agreement can be terminated.  On 
schedule for M800 7/3/2017.

EA

10-0W680_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Robert Navarro Ph# (559) 243-3470

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

COP CFLHD #10-393 6/21/2013

RTL 
M460

A6/28/2013

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 8/20/2013

Contract 
Award 
M495

A 8/26/2013

Appr Const 
Contract 

M500

A

XPM Milestones

8/13/2013 2/4/2014

Contract 
Acceptance

 M600

A 7/3/2017

End 
Project 
M800

T7/1/2014

Final 
Report 
M700

A
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

260

Str Est $0

Dist Est $9,163

RW Est $1,652

Prog FY

2011

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2000

Prog Cod

201.120

Component Funding

Reimbursed

Project Name

SAVAGE WAY REHAB

Env Stat ND

Env Fed CE

9/15/2006

Est Date

6/29/2010

7/27/2009

County-Route-Postmile

CAL 26 0.0 / 3.1

PPNO

7498

Location Description

IN SAN JOAQUIN COUNTY ON STATE 
ROUTE 26 FROM WIMER/OSPITAL ROAD TO 
SAVAGE WAY IN CALAVERAS COUNTY

Work Description

PLACE HMA, AB AND WIDEN ROADWAY

Parcels 49

Utilities 3

Total Con Est $9,163

Phase

1

RW $$

$3,196

Const $$

$15,893

PID Appr 1/16/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 81% % PSE % Con 87 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

10-2A420_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

COP CO OF    CALAVERAS 3/8/2007

COP CO OF    CALAVERAS 3/17/2009

RTL 
M460

A7/30/2010

3/17/2009

Delivery
Plan

Approved

Current

5/1/2009

HQ 
Advertise 

M480

A 6/27/2011

Contract 
Award 
M495

A

6/1/2009

7/15/2011

Appr Const 
Contract 

M500

A

XPM Milestones

4/25/2011

7/1/2011

8/29/2013

Contract 
Acceptance

 M600

A

12/1/2011

12/30/2016

End 
Project 
M800

T2/11/2014

Final 
Report 
M700

A

12/30/2015

12/1/2011

Supt $0 $0 $0 $0

261

Str Est $16,930

Dist Est $7,377

RW Est $1,658

Prog FY

2011

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.110

Component Funding

Project Name

EAST MERCED OH

Env Stat CE

Env Fed EX

6/30/2006

6/30/2006

Est Date

9/22/2010

9/22/2010

5/19/2008

County-Route-Postmile

MER 99 13.9 / 14.4

PPNO

5415

Location Description

IN MERCED COUNTY IN MERCED ON 
STATE ROUTE 99 FROM 0.3 MILE SOUTH 
OF STATE ROUTE 140 SEPARATION TO G 
STREET AND ON STATE ROUTE 140 AT 

Work Description

WIDEN UNDERCROSSING AND WIDEN 
RDWY EAST MERCED OH Parcels 3

Utilities 5

Total Con Est $24,307

Phase

1

RW $$

$286

Const $$

$40,066

PID Appr 6/30/2006

Project Rpt 6/30/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 72% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4.29.16: Same Status as before.

03.02.16: 1.Project CCAGÇÖd on Feb. 18, 2016;  Finalizing CCOGÇÖs.

11/20/15:  93% Work Completed;  CCA antic. Mid January '16

EA

10-48100_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sam Sherman Ph# (209) 948-7889

DM Sanku Mohan Ph# (559) 243-3581

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

RR UNION PACIFIC 10/26/2011

FWY FMA - MER CO 9/13/2011

RTL 
M460

A6/24/2011

10/1/2010

Delivery
Plan

Approved

Current

11/15/2010

HQ 
Advertise 

M480

A

12/18/2010

1/19/2012

Contract 
Award 
M495

A

1/1/2011

2/3/2012

Appr Const 
Contract 

M500

A

XPM Milestones

10/10/2011

1/1/2014

2/18/2016

Contract 
Acceptance

 M600

A

10/1/2014

12/30/2016

End 
Project 
M800

T6/15/2016

Final 
Report 
M700

T

3/30/2016

7/1/2014
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $350 $0 $0

262

Str Est $0

Dist Est $1,300

RW Est $877

Prog FY

2011

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

IIP

Project Name

ATWATER HIGHWAY 
PLANTING

Env Stat ND

Env Fed FI

3/8/2002

2/26/2002

Est Date

11/4/2008

12/16/2003

County-Route-Postmile

MER 99 24.4 / R25.8

PPNO

5479Y

Location Description

IN MERCED COUNTY IN AND NEAR 
ATWATER FROM 0.7 MILE NORTH OF 
ATWATER OVERHEAD TO 0.7 MILE SOUTH 
OF ARENA WAY

Work Description

HIGHWAY PLANTING AND IRRIGATION

Parcels 4

Utilities 0

Total Con Est $1,300

Phase

1

RW $$

$0

Const $$

$880

PID Appr 7/11/1991

Project Rpt 2/26/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$880

Local

$0

Other

$0

PAED RW% % PSE % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

10-41482_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

RR UNION    PACIFIC

COP HOUSING  AUTHORITY

RTL 
M460

A4/1/2011

4/4/2011

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 11/9/2011

Contract 
Award 
M495

A 11/22/2011

Appr Const 
Contract 

M500

A

XPM Milestones

9/12/2011 10/29/2015

Contract 
Acceptance

 M600

A 12/1/2016

End 
Project 
M800

T10/3/2016

Final 
Report 
M700

T

2/19/2016

Supt $5,384 $5,921 $0 $0

263

Str Est $21,682

Dist Est $69,995

RW Est $320

Prog FY

2011

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

RIP,IIP,TCRP

Project Name

TRACY WIDENING STAGE II & 
III

Env Stat ND

Env Fed FI

6/28/2004

6/29/2004

Est Date

11/1/2004

11/1/2004

3/18/2003

County-Route-Postmile

SJ 205 R3.0 / R13.6

PPNO

7965B

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
TRACY AT VARIOUS LOCATIONS

Work Description

WIDEN FREEWAY AND BRIDGES, 
REHABILITATE PAVEMENT Parcels 6

Utilities 4

Total Con Est $91,677

Phase

1

RW $$

$552

Const $$

161,004

PID Appr 11/25/1991

Project Rpt 6/28/2004

Funds Req Date

5/30/2008

Program Information

ROW Info

CTC Vote Date

7/24/2008

Project Documents

Act

Act

RIP

$28,394Capt

IIP

$41,485

Local

$66,677

Other

$25,000

PAED RW 50% % PSE % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

03.02.16: Same status as before.
11/24/15: Closeout completion pending environmental work.

EA

10-30016_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Sridhar Kidambi Ph# (209) 948-7058

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Pam Marquez Ph# (209) 599-8576

COP CITY OF  TRACY 10/21/2003

RR UNION PAC CPUC 6/16/2005

COP SJCOG

COP SJRRC

RTL 
M460

6/27/2005

Delivery
Plan

Approved

Current

11/14/2005

HQ 
Advertise 

M480

Contract 
Award 
M495

4/12/2006

Appr Const 
Contract 

M500

XPM Milestones

7/1/2010

Contract 
Acceptance

 M600

9/1/2011

7/15/2016

End 
Project 
M800

T5/30/2016

Final 
Report 
M700

T

7/1/2011
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

264

Str Est $0

Dist Est $15,618

RW Est $1,251

Prog FY

2012

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2000A

Prog Cod

201.120

Component Funding

Project Name

JACKSON VALLEY REHAB

Env Stat ND

Env Fed EX

1/18/2002

1/18/2002

Est Date

10/20/2011

4/12/2013

County-Route-Postmile

AMA 88 0.0 / 5.5

PPNO

2300

Location Description

IN AMADOR COUNTY ABOUT 7 MILES EAST 
OF CLEMENTS FROM SAN JOAQUIN 
COUNTY LINE TO 0.1 MILE WEST OF RTE 
124

Work Description

ROADWAY REHABILITATION

Parcels 24

Utilities 6

Total Con Est $15,618

Phase

1

RW $$

$3,941

Const $$

$18,590

PID Appr 7/3/1999

Project Rpt 3/14/2008

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 100% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/3/16- M600 on 04/30/14.  PCR for high support costs archived as Type C in 15/16. Environmental mitigation payment needs to be processed. Joint utility agreement is pending.

EA

10-26444_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sridhar Kidambi Ph# (209) 948-7058

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

COP ACTC 9/13/2013

RTL 
M460

A10/21/2011

9/26/2011

Delivery
Plan

Approved

Current

1/31/2012

HQ 
Advertise 

M480

A

4/11/2012

4/10/2012

Contract 
Award 
M495

A

4/25/2012

5/15/2012

Appr Const 
Contract 

M500

A

XPM Milestones

1/30/2012

11/17/2014

4/30/2014

Contract 
Acceptance

 M600

A

2/8/2016

1/10/2018

End 
Project 
M800

T7/5/2016

Final 
Report 
M700

T

2/8/2016

12/7/2015

Supt $0 $7,433 $0 $17,959

265

Str Est $21,463

Dist Est $92,637

RW Est $20,894

Prog FY

2012

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

722.000

Component Funding

IIP,TCRP,99 Bond

Project Name

ARBOLEDA DRIVE FREEWAY

Env Stat ER

Env Fed FI

6/30/2006

6/30/2006

Est Date

11/4/2008

2/9/2010

3/13/2006

County-Route-Postmile

MER 99 4.6 / R12.7

PPNO

5414

Location Description

IN MERCED COUNTY NEAR MERCED ON 
STATE ROUTE 99 FROM BUCHANAN 
HOLLOW ROAD TO 0.3 MILE SOUTH OF 
CHILDS AVE.

Work Description

CONSTRUCT FREEWAY AND 
INTERCHANGE Parcels 40

Utilities 6

Total Con Est$114,100

Phase

1

RW $$

$23,900

Const $$

$78,360

PID Appr 2/2/1999

Project Rpt 6/30/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$23,900

Local

$0

Other

$78,360

PAED RW 82% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

10-41570_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Roberto Banda Ph# (559) 243-3526

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

FWY MERCED COUNTY 4/24/2007

FWY FMA - MER CO

RTL 
M460

A5/25/2011

1/1/2010

Delivery
Plan

Approved

Current

2/1/2010

HQ 
Advertise 

M480

A

5/18/2010

4/6/2012

Contract 
Award 
M495

A

6/1/2010

5/14/2012

Appr Const 
Contract 

M500

A

XPM Milestones

1/17/2012

6/1/2013

5/18/2015

Contract 
Acceptance

 M600

A

8/1/2014

12/29/2017

End 
Project 
M800

T4/12/2016

Final 
Report 
M700

A

2/1/2014
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $0 $5,001 $2,235

266

Str Est $3,935

Dist Est $20,365

RW Est $1,073

Prog FY

2012

Project Phase

CLOSEOUT

Program

Local

Status

Active

Doc Yr

2006A

Prog Cod

400.100

Component Funding

Measure,Oversight

Project Name

FRENCH CAMP/SPERRY 
ROAD

Env Stat CE

Env Fed EX

6/17/2010

6/17/2010

Est Date

4/13/2011

4/13/2011

7/15/2005

County-Route-Postmile

SJ 5 22.0 / 23.6

PPNO

7239

Location Description

ON INTERSTATE 5, IN STOCKTON, IN SJ 
COUNTY FROM 0.6 KM SOUTH OF FRENCH 
CAMP RD INTERCHANGE TO 3.1KM NORTH 
OF FRENCH CAMP RD INTERCHANGE

Work Description

MODIFY/RECONSTRUCT FRENCH 
CAMP/SPERRY ROAD "FRENCH 
CAMP/SPERRY ROAD"

Parcels 12

Utilities 0

Total Con Est $24,300

Phase

1

RW $$

$12,623

Const $$

$33,199

PID Appr 3/11/2002

Project Rpt 9/27/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$30,458

Other

$15,364

PAED RW 73% % PSE 100 % Con 85 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/26/16- City needs to find funds for excess parcel work by R/W. Relinquishment's are going through the 90 day notification for intent to relinquish.

EA

10-0E490_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 948-7765

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

COP FREEWAY  AG CITY 1/29/2008

COP CITY OF  STOCKTON 7/30/2010

COP CITY OF  STOCKTON 12/16/2013

COP CITY OF  STOCKTON 7/9/2007

RTL 
M460

A5/31/2012

8/1/2008

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A

9/1/2008

9/25/2012

Contract 
Award 
M495

A

11/1/2008

12/15/2012

Appr Const 
Contract 

M500

A

XPM Milestones

6/8/2012 5/15/2015

Contract 
Acceptance

 M600

A 2/15/2019

End 
Project 
M800

T1/31/2017

Final 
Report 
M700

T

Supt $0 $0 $5,697 $7,800

267

Str Est $0

Dist Est $59,290

RW Est $825

Prog FY

2012

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2010A

Prog Cod

722.000

Component Funding

99 Bond,Measure

Project Name

MANTECA WIDENING PHASE 
2 - FRENCH CAMP 

Env Stat

Env Fed

Est Date

7/14/2011

4/4/2013

County-Route-Postmile

SJ 99 10.6 / 15.0

PPNO

7634B

Location Description

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE 
NORTH OF LATHROP ROAD TO 0.4 MILE 
NORTH OF ARCH ROAD

Work Description

FRENCH CAMP INTERCHANGE (PHASE 2)

Parcels 4

Utilities 0

Total Con Est $59,290

Phase

1

RW $$

$1,410

Const $$

$31,543

PID Appr 12/19/2006

Project Rpt 12/29/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$32,953

PAED RW 67% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/25/15: Closeout

EA

10-0E612_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 948-7765

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Pam Marquez Ph# (209) 599-8576

FWY FMA - SJ CO

COP SJ COG 10-382 A-1 8/15/2013

RTL 
M460

A1/13/2012

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 6/27/2012

Contract 
Award 
M495

A 7/20/2012

Appr Const 
Contract 

M500

A

XPM Milestones

2/21/2012 10/12/2015

Contract 
Acceptance

 M600

A 8/30/2017

End 
Project 
M800

T

Final 
Report 
M700

1/15/20167/15/2015
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $8,372 $0 $0 $1,528

268

Str Est $0

Dist Est $17,612

RW Est $19,650

Prog FY

2012

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2006A

Prog Cod

075.600

Component Funding

RIP,CMIA,Demo

Project Name

219 4-LANE WIDENING 
PHASE II

Env Stat ND

Env Fed FI

5/13/2004

5/13/2004

Est Date

6/22/2015

11/6/2015

County-Route-Postmile

STA 219 2.9 / 4.9

PPNO

9940C

Location Description

IN STANISLAUS COUNTY NEAR MODESTO 
ON ROUTE 219 FROM 0.4 KM EAST OF 
DALE ROAD TO ROUTE 108 AND ON ROUTE 
108 FROM 0.7 KM NORTH OF BANGS 

Work Description

WIDEN TO 4 LANES

Parcels 60

Utilities 5

Total Con Est $17,612

Phase

1

RW $$

$15,150

Const $$

$17,612

PID Appr 10/17/1997

Project Rpt 3/20/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$15,041Capt

IIP

$0

Local

$0

Other

$17,721

PAED RW 95% % PSE 100 % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/28/16: Trial for DerrellGÇÖs Mini Storage was postponed from Feb-2016 to Oct-2016.  Therefore, final R/W costs will not be reported to CTC this fiscal year; it will be reported 
to CTC in FY 2016/17 after final settlement of DerrellGÇÖs Mini Storage.  StanCOG was informed during the SB-45 meeting (2/25/2016) of the estimated R/W cost increases 
(>120%) that will be debited against regional share in future STIP cycle.  A draft letter addressed to StanCOG (dated 2/24/16) regarding the R/W cost increase was shared with 
StanCOG for their review.  The relinquishment process with the County is in progress.  The R/W decertification process for the parking lot parcel (#16304) at Stanislaus 
Elementary School is being initiated.

EA

10-0A872_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sinarath Pheng Ph# (209) 948-7829

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Pam Marquez Ph# (209) 599-8576

COP STANCOG 12/5/2008

COP STANCOG 1/28/2009

RTL 
M460

A6/30/2010

4/1/2009

Delivery
Plan

Approved

Current

8/1/2009

HQ 
Advertise 

M480

A

10/1/2009

8/30/2012

Contract 
Award 
M495

A

12/1/2009

9/18/2012

Appr Const 
Contract 

M500

A

XPM Milestones

3/15/2012

12/1/2011

10/30/2015

Contract 
Acceptance

 M600

A

3/2/2012

12/18/2017

End 
Project 
M800

T6/30/2016

Final 
Report 
M700

T

7/31/2015

2/2/2012

Supt $5,371 $0 $0 $0

269

Str Est $0

Dist Est $50,822

RW Est $229

Prog FY

2013

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2000

Prog Cod

075.600

Component Funding

RIP

Project Name

BRADLEY OVERHEAD

Env Stat ER

Env Fed FI

Est Date

6/12/2008

9/25/2013

County-Route-Postmile

MER 140 36.5 / 37.6

PPNO

Location Description

IN MERCED COUNTY IN MERCED ON 
STATE ROUTE 140 FROM MARTHELLA 
AVENUE TO 0.2 MILE EAST OF SANTA FE 
AVENUE

Work Description

REPLACE BRIDGE AND WIDEN ROADWAY

Parcels 0

Utilities 0

Total Con Est $50,822

Phase

1

RW $$

$3,692

Const $$

$10,303

PID Appr

Project Rpt 4/28/2006

Funds Req Date

Program Information

ROW Info

CTC Vote Date

10/15/2009

Project Documents

Act

Act

RIP

$13,995Capt

IIP

$0

Local

$0

Other

$0

PAED RW 10% % PSE % Con 3 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

03/04/16: Closeout process is 30% complete and the end project target date is 2/15/2019.

EA

10-3A66U_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sinaren Pheng Ph# (209) 948-7972

DM Sanku Mohan Ph# (559) 243-3581

EM  Ph#

CM Steve Sakata Ph# (559) 287-3116

RR BNSF

COP CITY OF MERCED 3/20/2008

COP MERCED COUNTY 7/31/2007

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/11/2010

Contract 
Award 
M495

A 10/26/2010

Appr Const 
Contract 

M500

A

XPM Milestones

6/1/2010 9/23/2014

Contract 
Acceptance

 M600

A 2/15/2019

End 
Project 
M800

T5/12/2015

Final 
Report 
M700

A

11/25/2015
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $7,785 $0 $6,757 $1,900

270

Str Est $0

Dist Est $85,471

RW Est $17,365

Prog FY

2013

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2010A

Prog Cod

075.600

Component Funding

RIP,99 
Bond,Measure

Project Name

MANTECA WIDENING PHASE 
3 - LATHROP ROAD 

Env Stat

Env Fed

Est Date

1/19/2011

10/18/2011

County-Route-Postmile

SJ 99 6.9 / 10.6

PPNO

7634C

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
MANTECA FROM 0.2 MILE NORTH OF 
YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 
FRENCH CAMP ROAD UC

Work Description

LATHROP INTERCHANGE (PHASE 3)

Parcels 14

Utilities 0

Total Con Est $85,471

Phase

1

RW $$

$17,807

Const $$

$29,481

PID Appr 12/19/2006

Project Rpt 12/29/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$12,061

Other

$35,227

PAED RW 58% % PSE 100 % Con 30 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/25/16- In the Closeout phase. Acquisition for parcel needed for frontage road realignment has begun. Excess and relinquishment work is pending.

EA

10-0E613_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 948-7765

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Pam Marquez Ph# (209) 599-8576

FWY FMA - SJ CO

COP SJ COG 10-383 A-1 8/15/2013

COP CITY MANTECA #434 8/21/2014

RTL 
M460

A6/12/2012

7/2/2012

Delivery
Plan

Approved

Current

9/15/2012

HQ 
Advertise 

M480

A

12/3/2012

10/11/2012

Contract 
Award 
M495

A

12/20/2012

11/6/2012

Appr Const 
Contract 

M500

A

XPM Milestones

7/16/2012

10/1/2015

12/15/2015

Contract 
Acceptance

 M600

A

7/1/2017

12/4/2017

End 
Project 
M800

T

Final 
Report 
M700

10/1/2015

5/1/2017

Supt $3,481 $2,656 $0 $8,303

271

Str Est $9,698

Dist Est $32,060

RW Est $14,872

Prog FY

2013

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

721.000

Component Funding

RIP,IIP,CMIA,STIP 
Aug

Project Name

EAST SONORA BYPASS 
STAGE II

Env Stat ER

Env Fed ES

3/20/2008

3/20/2008

Est Date

7/13/2009

5/17/2010

4/5/2007

County-Route-Postmile

TUO 108 R4.0 / R6.0

PPNO

0021B

Location Description

IN TUOLUMNE COUNTY NEAR SONORA ON 
STATE ROUTE 108 FROM 0.3 MILE WEST 
OF PEACEFUL OAK ROAD TO VIA ESTE 
ROAD

Work Description

CONSTRUCT TWO-LANE EXPRESSWAY 
ON NEW ALIGNMENT AND CONSTRUCT 
NEW INTERCHANGE

Parcels 29

Utilities 5

Total Con Est $41,758

Phase

1

RW $$

$11,978

Const $$

$26,974

PID Appr 7/16/1999

Project Rpt 11/3/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$7,583Capt

IIP

$4,809

Local

$0

Other

$26,560

PAED RW 83% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

11/24/15: Project in closeout.

EA

10-34042_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Kal Daher Ph# (559) 230-3130

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

COP TUOLUMNE COUNTY

COP TCTC 7/17/2008

RTL 
M460

A5/13/2010

11/1/2009

Delivery
Plan

Approved

Current

1/1/2010

HQ 
Advertise 

M480

A

3/18/2010

12/16/2011

Contract 
Award 
M495

A

4/1/2010

1/24/2012

Appr Const 
Contract 

M500

A

XPM Milestones

8/15/2011

4/1/2012

1/10/2014

Contract 
Acceptance

 M600

A

1/1/2014

12/31/2019

End 
Project 
M800

T

Final 
Report 
M700

1/1/2013
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

272

Str Est $0

Dist Est $4,836

RW Est $3,592

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.120

Component Funding

Project Name

Stevinson Rehab

Env Stat CE

Env Fed EX

3/28/2013

3/28/2013

Est Date

8/8/2013

6/19/2013

County-Route-Postmile

MER 165 26.7 / 30.0

PPNO

5917A

Location Description

IN MERCED COUNTY NEAR STEVINSON ON 
ROUTE 140 AT ROUTE 165 INTERSECTION 
AND ON ROUTE 165 FROM ROUTE 140 TO 
0.2 MILE SOUTH OF WESTSIDE BLVD.

Work Description

AC OVERLAY, DIGOUTS, INTERSECTION 
IMPROVEMENTS & SHOULDER 
WIDENING

Parcels 31

Utilities 4

Total Con Est $4,836

Phase

1

RW $$

$4,087

Const $$

$5,027

PID Appr 8/29/2013

Project Rpt 8/29/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 39% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

03.02.16: Same status as before. Closeout.
11/20/15:   In Closeout;   preparing PCR for const. support over 120% (123%)

9/3/15:  Project in closeout;  CCA'd 1/21/15.

EA

10-38151_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sam Sherman Ph# (209) 948-7889

DM Abdul Baker Ph# (559) 243-8037

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

RTL 
M460

A9/20/2013

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 3/18/2014

Contract 
Award 
M495

A 4/4/2014

Appr Const 
Contract 

M500

A

XPM Milestones

1/13/2014 1/21/2015

Contract 
Acceptance

 M600

A 12/30/2016

End 
Project 
M800

T4/1/2016

Final 
Report 
M700

T

3/2/2016

Supt $0 $0 $0 $0

273

Str Est $0

Dist Est $6,756

RW Est $170

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.120

Component Funding

Project Name

BACON ISLAND REHAB

Env Stat ND

Env Fed EX

6/12/2002

6/12/2002

Est Date

1/12/2011

7/17/2013

County-Route-Postmile

SJ 4 R8.3 / T14.3

PPNO

0302

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
STOCKTON FROM 0.1 MILE EAST OF 
BACON ISLAND ROAD TO SAN JOAQUIN 
RIVER BRIDGE

Work Description

REHABILITATE EXISTING ASPHALT 
CONCRETE PAVEMENT (HMA OVERLAY) Parcels 0

Utilities 0

Total Con Est $6,756

Phase

1

RW $$

$187

Const $$

$8,700

PID Appr 10/1/1999

Project Rpt 10/1/1999

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 90% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/27/16 PCR for increased construction support and right of way capital approved April 2016.

3/2/16:  CCA achieved on 2/11/16

11/30/15:  CCA delayed to December due to a delay in electrical equipment order.

EA

10-0W120_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

A6/28/2013

2/1/2015

Delivery
Plan

Approved

Current

5/1/2015

HQ 
Advertise 

M480

A

6/1/2015

2/21/2014

Contract 
Award 
M495

A

7/1/2015

2/21/2014

Appr Const 
Contract 

M500

A

XPM Milestones

11/1/2013

7/3/2017

2/11/2016

Contract 
Acceptance

 M600

A

8/1/2018

7/1/2017

End 
Project 
M800

T11/6/2016

Final 
Report 
M700

T

11/6/2015

7/1/2018
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

274

Str Est $0

Dist Est $624

RW Est $13

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.361

Component Funding

ADA

Project Name

SJ ADA Curb Ramps

Env Stat CE

Env Fed EX

1/6/2011

1/6/2011

Est Date

4/23/2014

9/22/2010

County-Route-Postmile

SJ 5 0.0

PPNO

0266

Location Description

ON ROUTES 4, 5, 12 AND 26 AT VARIOUS 
LOCATIONS IN SAN JOAQUIN COUNTY

Work Description

CONSTRUCT ADA CURB RAMPS

Parcels 0

Utilities 0

Total Con Est $624

Phase

1

RW $$

$15

Const $$

$1,106

PID Appr 1/15/2014

Project Rpt 1/15/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 100% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

03.02.16: Same status as before. Closeout.
11/20/15: In Closeout

9/3/15:   Project CCA'd on 7/27/15;  in closeout.

EA

10-0T820_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sam Sherman Ph# (209) 948-7889

DM Shahin Mansour Ph# (559) 230-3114

EM Janet Bailey Ph#

CM Kewal Virk Ph# (559) 675-5272

RTL 
M460

A4/16/2014

6/1/2014

Delivery
Plan

Approved

Current

7/1/2014

HQ 
Advertise 

M480

A

9/1/2014

9/24/2014

Contract 
Award 
M495

A

9/20/2014

10/13/2014

Appr Const 
Contract 

M500

A

XPM Milestones

7/28/2014

10/1/2015

7/27/2015

Contract 
Acceptance

 M600

A

12/1/2016

2/2/2017

End 
Project 
M800

T12/1/2016

Final 
Report 
M700

T

12/2/2015

1/2/2016

Supt $0 $0 $0 $0

275

Str Est $0

Dist Est $1,644

RW Est $0

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.110

Component Funding

Project Name

LITTLE POTATO SLOUGH 
BRIDGE REHAB

Env Stat CE

Env Fed EX

11/20/2013

11/20/2013

Est Date

1/27/2014

County-Route-Postmile

SJ 12 R4.4

PPNO

3031

Location Description

IN SAN JOAQUIN COUNTY AT TERMINOUS 
AT LITTLE POTATO SLOUGH BRIDGE

Work Description

BRIDGE REHAB - BEARING PAD 
REPLACEMENT Parcels 0

Utilities 0

Total Con Est $1,644

Phase

1

RW $$

$0

Const $$

$2,000

PID Appr

Project Rpt 12/19/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4.29.16: Same status as before.

03.02.16: Same status as before.
11/20/15:   Project Terminated 11/5/15; CCA'd on 10/19/15;   Dist has initiated followup project to complete unfinished work;  Need diff strategy for temp struct support.

EA

10-1C020_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sam Sherman Ph# (209) 948-7889

DM  Ph#

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

A1/27/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 7/16/2014

Contract 
Award 
M495

A 7/31/2014

Appr Const 
Contract 

M500

A

XPM Milestones

5/12/2014 10/19/2015

Contract 
Acceptance

 M600

A 6/30/2016

End 
Project 
M800

T4/1/2016

Final 
Report 
M700

T

6/30/201610/30/2015
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

276

Str Est $0

Dist Est $1,324

RW Est $38

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.015

Component Funding

Project Name

LOCKEFORD BRIDGE RAIL

Env Stat CE

Env Fed EX

6/28/2000

6/28/2000

Est Date

2/8/2013

10/12/2007

County-Route-Postmile

SJ 88 6.1 / 8.9

PPNO

7550

Location Description

IN SAN JOAQUIN COUNTY NEAR 
WATERLOO AT VARIOUS LOCATIONS 
FROM CALAVERAS RIVER BRIDGE TO 
BEAR CREEK BRIDGE

Work Description

UPGRADE BRIDGE APPROACH 
GUARDRAIL AND EXTEND CULVERTS 4 
LOC.

Parcels 7

Utilities 5

Total Con Est $1,324

Phase

1

RW $$

$100

Const $$

$1,391

PID Appr 7/28/1997

Project Rpt 3/27/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 95% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/26/16 - CCA actual 10/31/15. There are claims dealing mostly with imported borrow placed along a levee.

EA

10-0A830_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Mike Cook Ph# (209) 470-2909

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

A6/2/2014

1/1/2014

Delivery
Plan

Approved

Current

4/21/2014

HQ 
Advertise 

M480

A

6/25/2014

12/8/2014

Contract 
Award 
M495

A

7/9/2014

1/9/2015

Appr Const 
Contract 

M500

A

XPM Milestones

9/22/2014

1/1/2015

10/31/2015

Contract 
Acceptance

 M600

A

9/1/2015

12/15/2018

End 
Project 
M800

T1/27/2017

Final 
Report 
M700

T

10/1/2015

6/1/2015

Supt $0 $0 $0 $0

277

Str Est $0

Dist Est $1,883

RW Est $0

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.315

Component Funding

Project Name

SJ 99 RAMP METERING

Env Stat CE

Env Fed EX

5/14/2013

5/14/2013

Est Date

4/24/2014

County-Route-Postmile

SJ 99 4.5 / 23.0

PPNO

3038

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR 
MANTECA AND STOCKTON AT VARIOUS 
LOCATIONS FROM 0.2 MILE SOUTH OF 
AUSTIN ROAD TO 0.1 MILE NORTH OF 

Work Description

INSTALL RAMP METERING SYSTEMS

Parcels 1

Utilities 2

Total Con Est $1,883

Phase

1

RW $$

$0

Const $$

$1,900

PID Appr

Project Rpt 2/6/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/2/16: Achieved CCA on 3/22/16.

EA

10-0W430_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Leo Martinez Ph# (209) 948-7854

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Pam Marquez Ph# (209) 599-8576

RTL 
M460

A6/9/2014

2/15/2014

Delivery
Plan

Approved

Current

3/10/2014

HQ 
Advertise 

M480

A

5/7/2014

12/24/2014

Contract 
Award 
M495

A

5/21/2014

1/12/2015

Appr Const 
Contract 

M500

A

XPM Milestones

10/6/2014

8/1/2016

3/22/2016

Contract 
Acceptance

 M600

A

11/1/2017

6/30/2016

End 
Project 
M800

T

Final 
Report 
M700

12/31/2015

8/1/2017
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

278

Str Est $0

Dist Est $7,850

RW Est $7

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.121

Component Funding

Project Name

KIRKWOOD CAPM

Env Stat CE

Env Fed EX

8/24/2011

8/24/2011

Est Date

12/23/2014

9/9/2011

County-Route-Postmile

ALP 88 0.0 / 7.5

PPNO

0308

Location Description

IN ALPINE COUNTY NEAR KIRKWOOD 
FROM ALPINE COUNTY LINE TO 0.5 MILE 
EAST OF RED LAKE ROAD

Work Description

PAVEMENT REPAIR

Parcels 0

Utilities 1

Total Con Est $7,850

Phase

1

RW $$

$0

Const $$

$7,123

PID Appr 9/12/2011

Project Rpt 9/12/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 50% % PSE 100 % Con 70 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/2/16:  CCA achieved on 12/11/15

11/30/15:  CCA anticipated within the next 2-3 weeks pending Maintenance review and approval of the electrical work. 
8/25/15:  In construction.
4/29/15:  Contract awarded to George Reed on 4/24/15.  3/26/2015:  B.0. 7 Bidders, lowest bid by George Reed $7.23M, 1.52 above engineer's est.

EA

10-0W610_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Sanku Mohan Ph# (559) 243-3581

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A12/15/2014

8/3/2015

Delivery
Plan

Approved

Current

12/1/2015

HQ 
Advertise 

M480

A 4/24/2015

Contract 
Award 
M495

A

12/1/2016

5/8/2015

Appr Const 
Contract 

M500

A

XPM Milestones

2/17/2015

12/1/2018

12/11/2015

Contract 
Acceptance

 M600

A

1/2/2020

7/15/2019

End 
Project 
M800

T7/15/2017

Final 
Report 
M700

T

12/1/2019

Supt $0 $0 $0 $0

279

Str Est $0

Dist Est $498

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

AMADOR / TUOLUMNE 
RUMBLE STRIPS

Env Stat CE

Env Fed EX

12/6/2013

12/6/2013

Est Date

6/23/2014

County-Route-Postmile

AMA 16 R0.0 / R2.5

PPNO

3017

Location Description

IN AMADOR AND TUOLUMNE COUNTIES AT 
VARIOUS LOCATIONS

Work Description

INSTALL INGROUND CENTERLINE AND 
SHOULDER RUMBLE STRIPS Parcels 0

Utilities 0

Total Con Est $498

Phase

1

RW $$

$0

Const $$

$603

PID Appr 6/28/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 60 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

(7.23.15) 1. Project in Close-Out Process.
(4.30.15) 1.Start Construction scheduled for 5/1/15 per 1/7/15 email. 2.CCA 6/15/15.
(3.2.15) 1. Construction schedule to begin 4/1/15.
(2/3/15) 1. Construction schedule to begin 4/1/15.

EA

10-0X350_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

RTL 
M460

A7/27/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/8/2014

Contract 
Award 
M495

A 10/22/2014

Appr Const 
Contract 

M500

A

XPM Milestones

8/15/2014 6/5/2015

Contract 
Acceptance

 M600

A 12/30/2016

End 
Project 
M800

T12/7/2016

Final 
Report 
M700

T
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

280

Str Est $0

Dist Est $2,607

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

Merced 59 Superpave

Env Stat CE

Env Fed EX

4/19/2014

4/19/2014

Est Date

10/13/2014

County-Route-Postmile

MER 59 23.3 / 33.7

PPNO

3061

Location Description

IN MERCED COUNTY ON ROUTE 59 AT AND 
NEAR SNELLING FROM 0.3 MILE NORTH OF 
OAKDALE ROAD TO LA GRANGE ROAD

Work Description

PAVE 20.8 LANE MILES TO EXTEND THE 
LIFE OF THE EXISTING PAVEMENT. Parcels 0

Utilities 0

Total Con Est $2,607

Phase

1

RW $$

$0

Const $$

$2,600

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/4/16: Project achieved CCA on 9/14/15 and is currently in the closeout phase. 11/30/15:  CCA was achieved on 9/14/15.  Project is now in the closeout phase.
9/2/15:Contractor is Teichert Construction.  Construction work began 7/6/16 and CCA is anticipated by mid-Sept.

EA

10-0Y910_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sinarath Pheng Ph# (209) 948-7829

DM Alvin Mangindin Ph# (209) 948-7300

EM  Ph#

CM Kewal Virk Ph# (559) 675-5272

RTL 
M460

A11/25/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 5/21/2015

Contract 
Award 
M495

A 6/11/2015

Appr Const 
Contract 

M500

A

XPM Milestones

2/23/2015 9/14/2015

Contract 
Acceptance

 M600

A 11/2/2017

End 
Project 
M800

T3/8/2016

Final 
Report 
M700

A

Supt $0 $0 $0 $0

281

Str Est $0

Dist Est $7,777

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.121

Component Funding

Project Name

SJ 12 TERMINOUS CAPM

Env Stat CE

Env Fed EX

9/7/2011

9/7/2011

Est Date

10/6/2014

County-Route-Postmile

SJ 12 5.1 / 11.0

PPNO

0323

Location Description

REPLACE DIKE AND RUMBLE STRIPS, 
UPGRADE GUARD RAILS, AND PLACE END 
OF LITTLE POTATO SLOUGH BRIDGE TO 
0.2 MILE EAST OF FLAG CITY BOULEVARD

Work Description

DIGOUT AND REPAIR LOCALIZED AREAS 
OF SEVERE FAILURE, APPLY 
RUBBERIZED HOT MIX ASPHALT 

Parcels 0

Utilities 0

Total Con Est $7,777

Phase

1

RW $$

$2

Const $$

$7,777

PID Appr 9/12/2011

Project Rpt 9/12/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/26/16 - CCA 2/25/16.

EA

10-0W560_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Mike Cook Ph# (209) 470-2909

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

A9/30/2014

9/15/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 4/10/2015

Contract 
Award 
M495

A

3/18/2015

5/8/2015

Appr Const 
Contract 

M500

A

XPM Milestones

1/5/2015

8/15/2016

2/25/2016

Contract 
Acceptance

 M600

A

2/15/2018

12/3/2018

End 
Project 
M800

T12/1/2016

Final 
Report 
M700

T

8/15/2017
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

282

Str Est $0

Dist Est $288

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

LOCKEFORD & 
COPPEROPOLIS RUMBLE 

Env Stat CE

Env Fed EX

7/1/2014

7/1/2014

Est Date

3/17/2015

County-Route-Postmile

SJ 88 15.4 / 19.4

PPNO

Location Description

IN SAN JOAQUIN COUNTY AT CLEMENTS 
FROM 0.6 MILE EAST OF VIEW LANE TO 0.4 
MILE WEST OF MOKELUMNE RIVER BRIDGE

Work Description

INSTALL GROUND-IN CENTERLINE AND 
SHOULDER RUMBLE STRIPS Parcels 0

Utilities 0

Total Con Est $288

Phase

1

RW $$

$0

Const $$

$591

PID Appr 4/3/2014

Project Rpt 9/29/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 70 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/3/16- CCA 10/6/15. In closeout.

EA

10-0Y680_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 948-7765

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

A3/4/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 8/5/2015

Contract 
Award 
M495

A 8/19/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/7/2015 10/6/2015

Contract 
Acceptance

 M600

A 5/26/2017

End 
Project 
M800

T4/11/2017

Final 
Report 
M700

T

1/11/2016

Supt $0 $0 $0 $0

283

Str Est $0

Dist Est $3,654

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.121

Component Funding

Project Name

OAKDALE CAPM

Env Stat CE

Env Fed EX

5/23/2014

5/23/2014

Est Date

1/30/2015

County-Route-Postmile

STA 120 0.0 / 4.1

PPNO

9649

Location Description

IN STANISLAUS COUNTY NEAR OAKDALE 
FROM STANISLAUS COUNTY LINE TO 0.2 
MILE WEST OF STANISLAUS RIVER BRIDGE

Work Description

PAVEMENT PRESERVATION (CAPM)

Parcels 0

Utilities 0

Total Con Est $3,654

Phase

1

RW $$

$2

Const $$

$3,948

PID Appr 6/20/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

11/19/15 On schedule
 9/4/15 1.Contract approved on August 11, 2015

7/31/15 Awarded on July 28, 2015
5/1/15 Advertise date is 5/4/15

 2/3/15 1.PS&E to DOE achieved on November 21, 2014. 

EA

10-0K140_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Kewal Virk Ph# (559) 675-5272

RTL 
M460

A1/30/2015

3/1/2016

Delivery
Plan

Approved

Current

5/1/2016

HQ 
Advertise 

M480

A

7/1/2016

7/28/2015

Contract 
Award 
M495

A

7/15/2016

8/11/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/4/2015

12/31/2016

12/17/2015

Contract 
Acceptance

 M600

A

6/30/2018

7/1/2017

End 
Project 
M800

T2/28/2016

Final 
Report 
M700

T

12/30/2015

12/31/2017
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Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

284

Str Est $0

Dist Est $1,424

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

RHMA OVERLAY

Env Stat CE

Env Fed EX

7/24/2014

7/24/2014

Est Date

11/18/2014

County-Route-Postmile

TUO 49 R8.8 / 12.8

PPNO

3059

Location Description

IN TUOLUMNE COUNTY AT AND NEAR 
CHINESE CAMP FROM ROUTE 120 TO 
CHICKEN RANCH ROAD

Work Description

REPAIR FAILED AREAS AND HMA 
OVERLAY Parcels 0

Utilities 0

Total Con Est $1,424

Phase

1

RW $$

$0

Const $$

$1,200

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/4/16: Project is in the closeout phase.  A type C PCR was submitted for the March 2016 PCR meeting to increase construction support from $95,000 to $145,000 (+$50,000) to 
complete the closeout phase.  
11/30/15: CCA was achieved on 11/13/15.
9/2/15 GÇô Project was awarded to George Reed Inc.

EA

10-0X420_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Sinarath Pheng Ph# (209) 948-7829

DM Alvin Mangindin Ph# (209) 948-7300

EM  Ph#

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

A1/20/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 6/25/2015

Contract 
Award 
M495

A 7/13/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/11/2015 11/13/2015

Contract 
Acceptance

 M600

A 1/1/2018

End 
Project 
M800

T2/8/2016

Final 
Report 
M700

A

Supt $0 $0 $0 $0

285

Str Est $0

Dist Est $426

RW Est $2

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

TUOLUMNE 108/49 Intersection 
Improvements

Env Stat CE

Env Fed EX

3/18/2014

5/12/2014

Est Date

5/22/2014

2/10/2014

County-Route-Postmile

TUO 108 2.0 / 2.0

PPNO

0000

Location Description

SIGNALS. JAMESTOWN/MAIN STREET: 
INSTALL QUEUE DETECTORS IN 
SOULSBYVILLE ROAD INTERSECTION, AND 
IN JAMESTOWN ON STATE ROUTE 49 AT 

Work Description

MONO WAY: EXCAVATE EMBANKMENT 
TO IMPROVE SIGHT DISTANCE. 
SOULSBYVILLE ROAD: MODIFY TRAFFIC

Parcels 0

Utilities 0

Total Con Est $426

Phase

1

RW $$

$2

Const $$

$426

PID Appr 5/22/2014

Project Rpt 5/22/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/2/16: In Closeout. On schedule for EP.

EA

10-1C030_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Leo Martinez Ph# (209) 948-7854

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

RTL 
M460

A9/30/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 2/18/2015

Contract 
Award 
M495

A 3/10/2015

Appr Const 
Contract 

M500

A

XPM Milestones

1/5/2015 7/9/2015

Contract 
Acceptance

 M600

A 12/9/2016

End 
Project 
M800

T11/1/2016

Final 
Report 
M700

T

7/9/2015

June 29, 2016 144



Caltrans Central Region 

Project Closeout Report
Status Date 6/29/2016

Supt $0 $0 $0 $0

286

Str Est $0

Dist Est $3,179

RW Est $0

Prog FY

2016

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

SJ 5 Median Barrier

Env Stat CE

Env Fed EX

10/15/2013

10/15/2013

Est Date

5/15/2014

County-Route-Postmile

SJ 5 41.7 / 45.9

PPNO

3015

Location Description

IN SAN JOAQUIN COUNTY NEAR 
THORNTON FROM TURNER ROAD 
UNDERCROSSING TO BEAVER SLOUGH 
BRIDGE

Work Description

CONSTRUCT MEDIAN BARRIER

Parcels 0

Utilities 0

Total Con Est $3,179

Phase

1

RW $$

$0

Const $$

$2,992

PID Appr 6/18/2013

Project Rpt 5/15/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 1% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/3/16- M600 on 10/16/15. In closeout.

EA

10-0X540_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Jes Padda Ph# (209) 948-7765

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

RTL 
M460

A1/20/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 6/9/2015

Contract 
Award 
M495

A 6/25/2015

Appr Const 
Contract 

M500

A

XPM Milestones

3/30/2015 10/16/2015

Contract 
Acceptance

 M600

A 10/26/2018

End 
Project 
M800

T4/26/2016

Final 
Report 
M700

A

5/2/2016
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INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 

Inactive STIP Candidates
6/29/2016Status Date

Structures Est $0

$0

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

Prog Cod

400.000

Component

Funding

Local 

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SJ

PPNO

Location Description

IN SAN JOAQUIN CO AT VARIOUS 
LOCATIONS

Work Description

STUDY TO DETERMINE CT PROJECTS 
COST ESTIMATE/SJCOG'S MEASURE K & 
RTIP

Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0M860

Cur Est

Project Comments

287

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM  Ph#

EM  Ph#

CM  Ph#

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$0

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2004

Prog Cod

400.000

Component

Funding

Local,Oversight

Project Name

Pelandale/McHenry Urban I/C

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

STA 108 26.8 / 26.8

PPNO

9586

Location Description

IN STANISLAUS COUNTY, INTERSECTION 
OF STATE ROUTE 108(MCHENRY AVE) 
AND PELANDALE/CLARANTINA AVE IN 
MODESTO (KP 43.15)

Work Description

URBAN INTERCHANGE
Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0K640_

Cur Est

Project Comments

6/8/07: Checking EA is closed, moving out schedule.
1/26/04: Requested project be designated "Inactive" and removed from status.12/4/03: Project removed from APL.11/4/03: EA closed.04-24-03 RFQ selection with City of 
Modesto (oversight project).  06-19-03 RFP interviews cancelled per City of Modesto.  City downscoped project to partner with developers to determine right of way reservations 
needed.  CT involvement uncertain at this time.  09-15-03 per Dinah Bortner, project is "Inactive".

288

- -

PM Christina Hibbard Ph# (209) 948-7889

DM Mason Leung Ph# (209) 948-7073

EM  Ph#

CM Steve Sakata Ph# (559) 287-3116

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

COP CITY OF  MODESTO
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Caltrans Central Region 

Inactive STIP Candidates
6/29/2016Status Date

Structures Est $0

$900

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2004

Prog Cod

075.600

Component

PDS

Funding

Project Name

Priest Grade Feasibility Study

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

District Est 2/3/2003

County-Route-Postmile

TUO 120 24.6 / 30.0

PPNO

0316

Location Description

OLD PRIEST GRADE RD TO BIG OAK 
FLAT. (KP T39.6/T47.2)

Work Description

FEASIBILITY STUDY FOR 45 FOOT BUS
Parcels 0

Utilities 0

Total Con Est $900

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G560

Cur Est

Project Comments

3-3-2006: need project files for takeover from Kevin.Project Manager is now Tony Singh ???????Feasibility Study signed by District Director 8/27/04

289

- -

PM John Roccanova Ph# (209) 948-7058

DM Ali Alqatami Ph# (559) 243-3475

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $4,679

$18,079

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2005

Prog Cod

400.000

Component

Funding

Oversight

Project Name

I5/Hillsdale Avenue interchange

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

6/28/2005

District Est 6/28/2005

County-Route-Postmile

MER 5 19.6 / 21.3

PPNO

5077

Location Description

IN MERCED COUNTY AT INTERSTATE 5 
AND HILLSDALE AVE. (KP 31.61/34.39)

Work Description

NEW INTERCHANGE
Parcels 0

Utilities 0

Total Con Est $22,758

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0K770_

Cur Est

Project Comments

10/27/05 County will respond by letter to Caltrans comments on the Conceptual Approval to "Preliminary Engineering Summary Report."6/05-Received final "Preliminary 
Engineering Summary Report" tor review.  Merced County is requesting a conditional approval for their 'Traffic Operational Analysis Report'.   Last PDT meeting  was held on 
5/26/05.2/05- Caltrans submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant.  12/04-The efforts would not lead to a "Project Initiation 
Document".   Final Product is  a "Transportation Improvement Plan".

290

- -

PM Subhash Johar Ph# (209) 948-7765

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive STIP Candidates
6/29/2016Status Date

Structures Est $8,271

$25,603

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2005

Prog Cod

400.000

Component

Funding

Local,Oversight

Project Name

I5/SR33 Interchange 
improvements

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

6/28/2005

District Est 6/28/2005

County-Route-Postmile

MER 5 21.7 / 22.0

PPNO

5175

Location Description

IN MERCED COUNTY AT STATE ROUTE 
33 AND INTERSTATE 5. (KP R26.52/27.02, 
35.03/35.47)

Work Description

MODIFICATIONS TO INTERCHANGE
Parcels 0

Utilities 0

Total Con Est $33,874

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0K780_

Cur Est

Project Comments

10/27/05 County will respond by letter to Caltrans comments on the Conceptual Approval to "Preliminary Engineering Summary Report."6/05-Received final "Preliminary 
Engineering Summary Report" tor review.  Merced County is requesting a conditional approval for their 'Traffic Operational Analysis Report'.   Last PDT meeting  was held on 
5/26/05.2/05- Caltrans submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant.  12/04-The efforts would not lead to a "Project Initiation 
Document".   Final Product is  a "Transportation Improvement Plan".

291

- -

PM Subhash Johar Ph# (209) 948-7765

DM Shahin Mansour Ph# (559) 230-3114

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$1,200

RW Est $0

Project Phase

Candidate

PRSM Yes

Program

STIP

Status

Inactive

Doc Yr

2006

Prog Cod

400.000

Component

Funding

Local,Oversight

Project Name

State Route 49 Major Investment 
Study 

Env State CE

Env Fed

Delivery 
Plan

No

Est Date

District Est 1/23/2007

County-Route-Postmile

CAL 4 R20.5 / R21.1

PPNO

3121

Location Description

IN CALAVERAS CO IN THE CITY OF 
ANGELS CAMP AT 0.6 KM W/OF RTE 49 
AT FOUNDRY LAND AND ANGELS OAKS

Work Description

NEW PUBLIC ROAD CONNECTIONS 
(OVERSIGHT). Parcels 0

Utilities 0

Total Con Est $1,200

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0F980_

Cur Est

Project Comments

5/13/08:  Project requested off APL waiting  for AMP & roundabout study (by City) completion.
4/3/08:  Waiting for further funding for developing access management plan. 3/27/08: No issues.  PM still needs to draft project charter. 3/8/08:  No issues. 2/1/08: met with City 
1/3/08.  PM will draft charter for project to included work to be performed for developing acess mngmt plan. 12/04/07:  Meeting w/ local postphone to 1/3/2008. 10/29/07:  Still 
waiting for City's revised Traffic Study.
8/14/07:  Management mtg w/ City & District on 6/21/07.
7/21/07: No changes 6/22/07: Meeting with City; Plannning to start Access Management Plan and City to start roundabout feasibility study.

292

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

1/1/2010

1/1/2010

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/1/2010

1/1/2010

Reg R/W 
M225

T1/1/2010

1/1/2010

R/W Cert 
M410

T1/1/2012

1/1/2012

RTL 
M460

T9/1/2012

9/1/2012

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/1/2011

1/1/2011

PS&E TO
DOE
M377

T

11/1/2012

HQ 
Advertise 

M480

T

12/1/2012

12/1/2012

Contract 
Award 
M495

T

1/1/2013

1/1/2013

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2012

June 29, 2016 148



Caltrans Central Region 

Inactive STIP Candidates
6/29/2016Status Date

Structures Est $0

$0

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2006

Prog Cod

075.600

Component

Funding

Project Name

HOV Feasibility Study (SJ, Sta, 
and Mer Counties)

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

MER 5 R12.6 / 39.3

PPNO

5053

Location Description

IN SAN JOAQUIN, STANISLAUS, AND 
MERCED COUNTIES VARIOUS 
LOCATIONS (KP - VAR)

Work Description

HOV FEASIBILITY STUDY
Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0K670_

Cur Est

Project Comments

293

- -

PM Catey Campora Ph# (209) 948-7983

DM  Ph#

EM  Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$25,000

RW Est $0

Project Phase

Candidate

PRSM Yes

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

RIP,Local,Oversight

Project Name

Ione Bypass

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

AMA 104 4.0 / 6.5

PPNO

2822

Location Description

IN AMADOR COUNTY ON STATE ROUTE 
104 FROM COLLINS RD LEFT TO 
FOOTHILL BLVD LEFT. (KP 6.5/10.5)

Work Description

NEW 2-LANE EXPRESSWAY ON A NEW 
ALIGNMENT. Parcels 0

Utilities 0

Total Con Est $25,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0H860_

Cur Est

Project Comments

10/19/09: Meeting with New Connections team (10-0H861_) on October 8, 2009, discussed future Route Adoption.
10/10/06: Meeting with developer 10/11/06 re planned project on SR 104, on portion that would be eventually be relinguished with Ione Bypass.
9-8-2005: Joy Pinne asks that when this project becomes active again that the PM contact Gail Payne of MIG re: bike and pedestrian paths in area.  Gail's number is 510-845-
7549.  Gail would like the project to have wide shoulders to make it bike and pedestrian friendly.  Work with PDT on shoulders.

294

- -

PM Jes Padda Ph# (209) 948-7765

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

2/1/2014

2/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive STIP Candidates
6/29/2016Status Date

Structures Est $0

$20,000

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

Local 

Project Name

Rte 4/Charter Way West 
Improvements

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SJ 4 14.1 / 15.9

PPNO

7047

Location Description

IN SJ CO ON SR 4 FROM SJ RIVER 
BRIDGE TO I-5 INTERCHANGE. (KP 
22.7/25.5)

Work Description

MODIFY INTERCHANGE WIDEN TO 4 OR 5 
LANES WITH INTERCHANGE 
IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $20,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0H820_

Cur Est

Project Comments

12-06-2005 - Design submits memorandum recommending project to be removed from APL.  Meeting to discuss scheduled for December 13th.11/03/2005 - Design is drafting a 
letter suggesting this project to be funded as a SHOPP PID.  Management to table project

295

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$22,000

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

RIP, IIP

Project Name

Manteca Bypass Extension

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SJ 120 6.9 / 8.5

PPNO

7785

Location Description

IN SJ CO SO 99/120 INTERCHANGE FROM 
99/120 INTERCHANGE EAST TO JACK 
TONE ROAD. (KP 11.1/13.6)

Work Description

RECONSTRUCT INTERCHANGE & 2 LANE 
EXPRESSWAY ON NEW ALIGNMENT. Parcels 0

Utilities 0

Total Con Est $22,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G480

Cur Est

Project Comments

Last PDT held on 3/15/01 to make project inactive.  SJCOG wishes to expend planning resources on another PSR, preferably on SJ-12 on East side of Boulding Island.

296

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM  Ph#

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive STIP Candidates
6/29/2016Status Date

Structures Est $0

$0

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

Component

Funding

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SJ 205 L0.0 / R13.3

PPNO

7863

Location Description

IN SAN JOAQUIN COUNTY ON THE I-205 
CORRIDOR (KP 0.0/R21.4)

Work Description

CONGESTION MANAGEMENT PLAN
Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0L340_

Cur Est

Project Comments

297

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM  Ph#

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$6,300

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

075.600

Component

Funding

RIP,Local

Project Name

Jackson Add A Lane

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 7/1/2000

County-Route-Postmile

AMA 49 4.5 / 5.9

PPNO

2324

Location Description

FROM JACKSON ST TO MARTELL (KP 
5.6/23.0)

Work Description

ADDITIONAL LANES AND WIDENING
Parcels 16

Utilities 0

Total Con Est $6,300

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E500_

Cur Est

Project Comments

5/13/08:  ACTC is not in support of current Alternatives.  April 30 CMX presentation did not reveal that 10-0E500 will be consistent w/ current planning.  There are other project 
priorities in the area.  PM drafted letter to ACTC informing the of suspension of work on PSR.
4/3/08: PEAR may be delayed to 4/30/08.  Still working to make PSR approval by 6/30/08. 3/28/08: Focused meeting w/ ALTL on 4/2/08.  Potential conflicts w/ local projects. 
Traffic Ops study 3/6/08. 3/3/08:  PDT 2/14/08. PDT wants to carry out 2 alternatives. 2/1/08:  PDT 2/14/08.  Operational Analysis will be postponed until PR Phase.
2/04/07:  Design has 4 Alt.  Will provide cost range for PM.  PM need to ask sponsor/local if  they want to move forward w/ PSR/PDS only or full PSR. 10/19/07:  Design request 
more time to scope/define alternatives.  Reason is being that all work (cross-sections) need tobe done by hand.

298

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

June 29, 2016 151



Caltrans Central Region 

Inactive STIP Candidates
6/29/2016Status Date

Structures Est $0

$50

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

730.000

Component

Funding

Oversight,Reimburs
ed,Rail

Project Name

Altamont Corridor High Speed 
Rail

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 12/30/2009

County-Route-Postmile

SJ 5 26.5 / R12.7

PPNO

0293

Location Description

ON INTERSTATE ROUTE 5 AND STATE 
ROUTE 580 IN SAN JOAQUIN COUNTY 
(PM 26.5/R12.7) ON I5,

Work Description

HIGH SPEED RAIL - ALTAMONT PASS
Parcels 0

Utilities 0

Total Con Est $50

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0V100_

Cur Est

Project Comments

299

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

COP CA HIGH SPEED RAIL 11/23/2009

Structures Est $0

$250

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

730.000

Component

Funding

Oversight,Reimburs
ed,Rail

Project Name

Merced to Sacramento High 
Speed Rail

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 12/30/2009

County-Route-Postmile

SJ 99 0.0 / 38.8

PPNO

0291

Location Description

ON STATE ROUTE 99 IN SAN JOAQIN (PM 
0.0/38.8), STANISLAUS (PM R0.0/R24.8) 
AND MERCED COUNTY

Work Description

HIGH SPEED RAIL - MERCED TO SAC
Parcels 0

Utilities 0

Total Con Est $250

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0V080_

Cur Est

Project Comments

300

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

COP CA HIGH SPEED RAIL 11/23/2009

June 29, 2016 152



Caltrans Central Region 

Inactive STIP Candidates
6/29/2016Status Date

Structures Est $0

$1,100

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

075.600

Component

Funding

RIP

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 7/29/2008

County-Route-Postmile

STA 108 21.2 / 27.7

PPNO

Location Description

IN STANISLAUS COUNTY ON SR 108 
FROM SR 219 TO SR 99

Work Description

OPERATIONAL IMPROVEMENTS/ ACCESS 
MANAGEMENT PLAN Parcels 0

Utilities 0

Total Con Est $1,100

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0T740_

Cur Est

Project Comments

301

- -

PM Subhash Johar Ph# (209) 948-7765

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Steve Sakata Ph# (559) 287-3116

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$0

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

075.400

Component

Funding

Project Name

STA-132 Expressway SR 99 to 
Yosemite

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

STA 132 11.4 / 15.3

PPNO

Location Description

IN MODESTO BETWEEN SR 132 WEST 
AND SR 132 EAST

Work Description

CONSTRUCT INTERCHANGE(S) AND 
COUPLET(S) FOR CONNECTIVITY Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-40351_

Cur Est

Project Comments

1/29/10: Project on hold pending work on the SR 132 West Expressway. Updated project name and location description per results of the StanCOG Connectivity Study.
10/3/08: Temporarily on hold.
9/10/08: Working on federal authorization for HPP funds for PSR for the project described between Dakota and Yosemite.

302

- -

PM Grace Magsayo Ph# (209) 948-7976

DM David Sangha Ph# (559) 244-2942

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive STIP Candidates
6/29/2016Status Date

Structures Est $0

$0

RW Est $0

Project Phase

Candidate

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2014

Prog Cod

025.700

Component

Funding

Project Name

MERCED 99 WIDENING

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

MER 99 R12.8 / 19.3

PPNO

Location Description

IN MERCED COUNTY ON RTE 99 IN AND 
NEAR THE CITY OF MERCED FROM 0.25 
MI S/O THE CHILD'S AVE O/C TO 1.26 MI 
S/O BUHACH RD O/C

Work Description

WIDEN ROADWAY FROM 4-LANES TO 6-
LANE FREEWAY ON AN 8-LANE R/W Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0U230_

Cur Est

Project Comments

303

- -

PM Catey Campora Ph# (209) 948-7983

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 

Inactive SHOPP Candidates
6/29/2016Status Date

Structures Est $2,600

$400

RW Est $0

Project Phase

Candidate

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.111

Component

Funding

Scour

Project Name

CARSON RIVER BRIDGE 
SCOUR MITIGATION

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/11/2012

District Est 10/11/2012

County-Route-Postmile

ALP 88 12.5

PPNO

Location Description

NEAR SORENSENS AT WEST FORK 
CARSON RIVER

Work Description

BRIDGE SCOUR MITIGATION
Parcels 0

Utilities 0

Total Con Est $3,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0X470_

Cur Est

Project Comments

304

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

5/20/2014

PA&ED 
M200

6/2/2013

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

9/1/2013

Reg R/W 
M225

3/1/2014

R/W Cert 
M410

1/15/2015

RTL 
M460

1/15/2015

Delivery
Plan

Approved

Current

6/2/2014

Str PS&E 
to Dist 
M378

8/2/2014

PS&E TO
DOE
M377

5/4/2015

HQ 
Advertise 

M480

7/8/2015

Contract 
Award 
M495

8/5/2015

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$5,000

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.110

Component

Funding

Project Name

Calavaras/Tuolumne Bridge 
Rehab.

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

CAL 26 30.0

PPNO

3643

Location Description

IN CALAVERAS & TUOLUMNE COUNTIES 
AT VARIOUS LOCATIONS.

Work Description

BRIDGE DECK REHABILITATION AND RAIL 
UPGRADE Parcels 0

Utilities 0

Total Con Est $5,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G250

Cur Est

Project Comments

Not a District's priority.

305

- -

PM Grace Magsayo Ph# (209) 948-7976

DM  Ph#

EM Scott Smith Ph# (559) 445-6172

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

June 29, 2016 155



Caltrans Central Region 

Inactive SHOPP Candidates
6/29/2016Status Date

Structures Est $0

$550

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.112

Component

Funding

Project Name

SR 49 CALAVERITAS CREEK 
BRIDGE RAIL REPLACEMENT 

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 3/21/2011

County-Route-Postmile

CAL 49 16.4

PPNO

Location Description

IN CALAVERAS COUNTY ON ROUTE 49 
AT CALAVERITAS CREEK BRIDGE 
(BR.NO. 30 0016)

Work Description

REMOVE AND REPLACE BRIDGE RAIL
Parcels 0

Utilities 0

Total Con Est $550

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0V190_

Cur Est

Project Comments

6/21/2011: APS target date is 9/05/2011.
5/12/2011: Kick off meeting held on 5/10/2011.

306

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Mason Leung Ph# (209) 948-7073

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$823

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.352

Component

Funding

Project Name

CABBAGE PATCH 
MAINTENANCE STATION

Env State CE

Env Fed

Delivery 
Plan

No

Est Date

District Est 10/13/2000

County-Route-Postmile

CAL L5703

PPNO

6600

Location Description

IN CALAVERAS COUNTY AT THE 
CABBAGE PATCH MAINTENANCE 
STATION.

Work Description

MODIFY & CONSTRUCT NEW FACILITY/ 
DEMO,MATL BINS & COVER FUELING 
AREA

Parcels 0

Utilities 0

Total Con Est $823

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0F120_

Cur Est

Project Comments

04/14/05:  Inactive

307

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Nomer Gutierrez Ph# (209) 948-7079

EM  Ph#

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

June 29, 2016 156



Caltrans Central Region 

Inactive SHOPP Candidates
6/29/2016Status Date

Structures Est $4,318

$2,853

RW Est $5

Project Phase

Candidate

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.110

Component

Funding

Project Name

BEAR CREEK & BLACK 
RASCAL BRIDGE 

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

8/1/2001

District Est 8/1/2001

8/16/1999

County-Route-Postmile

MER 59 15.2 / 16.3

PPNO

5265

Location Description

IN MER CO ON SR 59, AT VARIOUS 
LOCATIONS FROM BEAR CREEK BR TO 
BLACK RASCAL BRIDGE (KP 24.5/26.2)

Work Description

REPLACE AND WIDEN BRIDGES
Parcels 1

Utilities 3

Total Con Est $7,171

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-3A270_

Cur Est

Project Comments

10/07/09:- Work has been stopped as of 6/3/09 due to closing of ‘K’ phase. Request for PEAR and updated APS have been sent out by Design. The Program Advisor agreed for 
Black Rascal Canal bridge replacement at the new proposed alignment of SR59. Working on 3rd Supplemental PSSR. Last PDT meeting was held on 5/14/09.  Next PDT 
meeting is scheduled for 7/9/09.  2nd Supplemental PSSR was approved on 8/20/01. 1st Supplemental PSSR was approved on 11/14/00.  PSSR was approved on 9/1/99. Limits 
for this project falls within the STIP Project, 10-0E5900. This project is currently inactive.

308

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

PA&ED 
M200

12/1/2010

12/1/2010

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/1/2010

12/1/2010

Reg R/W 
M225

T7/1/2011

7/1/2011

R/W Cert 
M410

T3/1/2013

3/1/2013

RTL 
M460

T3/1/2013

3/1/2013

Delivery
Plan

Approved

Current

7/1/2012

7/1/2012

Str PS&E 
to Dist 
M378

T

7/1/2012

7/1/2012

PS&E TO
DOE
M377

T

7/1/2013

HQ 
Advertise 

M480

T

Contract 
Award 
M495

9/15/2013

9/15/2013

Approve 
Contract 

M500

T

XPM 
Milestones

7/1/2013

Structures Est $3,300

$700

RW Est $0

Project Phase

Candidate

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.111

Component

Funding

Scour

Project Name

CCID MAIN CANAL BRIDGE 
RAIL

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/12/2011

District Est 10/12/2011

County-Route-Postmile

MER 165 7.2 / 30.3

PPNO

Location Description

IN MERCED COUNTY AT CENTRAL 
CALIFORNIA IRRIGATION DISTRICT 
(CCID) MAIN CANAL BRIDGE (BR NO. 39 
0202) AND MERCED RIVER BRIDGE (BR 

Work Description

SCOUR MITIGATION, UPGRADE BRIDGE 
RAILING & REPAIR COLUMNS Parcels 0

Utilities 0

Total Con Est $4,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0W860

Cur Est

Project Comments

1/12/15 - Project on Hold. 
K - 9/4/2013 Merced River Bridge will be split from this project.  Dist. Program Advisor to develop new Conceptual Report for a new project for Merced Riv. Br.   This project will 
move to the Rail Program to address the MCID Canal Bridge.

309

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM David Sangha Ph# (559) 244-2942

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

June 29, 2016 157



Caltrans Central Region 

Inactive SHOPP Candidates
6/29/2016Status Date

Structures Est $0

$883

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.310

Component

Funding

Project Name

SMITH ROAD LEFT TURN 
CHANNELIZATION

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 2/19/2004

County-Route-Postmile

MPA 140 22.3

PPNO

0030

Location Description

IN MARIPOSA COUNTY, ON ROUTE 140, 
AT THE INTERSECTION OF SMITH RD. 
(KP 35.89)

Work Description

LEFT TURN CHANNELIZATION - NON 
SIGNALIZED INTERSECTION Parcels 4

Utilities 2

Total Con Est $883

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0J780_

Cur Est

Project Comments

9/08/08:  Team looking at revising reports.  Next PDT November 2008
8/07/08:  Kick Off meeting 8/7/08.
1/13/05: Closure letter signed. EA to be closed 2/1/05.12/3/04: Oak mitigation costs ~235,000. SI now = 160. Will write Closure letter.9/28/04: Costs increase for r/w means SI is 
lost. Are documetning r/w and environmetnal mitigation costs.9/3/04: PDT 9/1/04.6/15/04: PID due 10/04. PA&ED 10/06.4/14/04: Kick-off meeting scheduled 4/21/04. 
Workplans, Risk Mgmt Plan and Charter to be developed.2/23/04: PR/PSR. Request to surveys and env complete. Working on updating workplans. Need to revise schedule @ 
kick-off meeting.9/10/02: concept report sgned on 9-10-02

310

- -

PM Grace Magsayo Ph# (209) 948-7976

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$7,000

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.112

Component

Funding

Project Name

Old River Bridge Replacement

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SJ 4 0.0

PPNO

7011

Location Description

IN SAN JOAQUIN CO NEAR STOCKTON 
AT OLD RIVER BRIDGE. (KP 0.0)

Work Description

BRIDGE RAIL UPGRADE AND WIDENING.
Parcels 0

Utilities 0

Total Con Est $7,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G260

Cur Est

Project Comments

Inactive

311

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM  Ph#

EM  Ph#

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive SHOPP Candidates
6/29/2016Status Date

Structures Est $0

$1,245

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.245

Component

Funding

Project Name

Route 4 Beautification and 
Modernization

Env State CE

Env Fed

Delivery 
Plan

No

Est Date

District Est 10/12/2000

County-Route-Postmile

SJ 4 15.3 / 19.4

PPNO

7050

Location Description

IN SJ CO ON RTE 4 FROM FRESNO AVE 
TO THE JUNCTION OF RTE 99. (KP 
24.6/31.3)

Work Description

HIGHWAY BEAUTIFICATION AND 
MODERNIZATION. Parcels 0

Utilities 0

Total Con Est $1,245

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G330

Cur Est

Project Comments

Project is closed.  No money for this beautification project (6/25/02).

312

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Steve Sakata Ph# (559) 287-3116

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$950

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.315

Component

Funding

Project Name

HAR System

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 3/20/2001

County-Route-Postmile

SJ 5 0.0

PPNO

7163

Location Description

IN MER CO, STA CO, AND SJ CO AT 
VARIOUS LOCATIONS. SJ-
5(KP22.2/63.6,42.1)SJ-99(KP9.8, 
30.1,49.1)SJ-580(KP0.0)MER-5(KP 

Work Description

INSTALLATION OF HAR'S
Parcels 0

Utilities 0

Total Con Est $950

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0E84U

Cur Est

Project Comments

Inactive

313

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM  Ph#

EM  Ph#

CM Steve Sakata Ph# (559) 287-3116

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive SHOPP Candidates
6/29/2016Status Date

Structures Est $0

$3,500

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.110

Component

Funding

Project Name

SJ-5 DECK Resurface 

Env State CE

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SJ 5 1.1 / 34.5

PPNO

7164

Location Description

IN SAN JOAQUIN CO AT VARIOUS 
LOCATIONS FROM HOSPITAL CREEK 
BRIDGE TO PIXLEY SLOUGH BRIDGE (KP 
1.8/55/5)

Work Description

RESURFACE BRIDGE DECKS
Parcels 0

Utilities 0

Total Con Est $3,500

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0G240

Cur Est

Project Comments

8/8/07>>One of the last 38 PIDs assigned, but not among to be programmed.  Will call meet with the Team next week to get work started.

9/7/2004:  No longer a District  priority. No work to be performed this FY until further notice (Project had been re-activated...                    with a kick-off meeting scheduled 
9/7/04).

314

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Steve Sakata Ph# (559) 287-3116

EM  Ph#

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$2,700

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.315

Component

Funding

Project Name

San Joaquin ITS

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 11/1/1998

County-Route-Postmile

SJ 5 R14.5 / R17.1

PPNO

7215

Location Description

VARIOUS LOCATIONS THROUGHOUT SJ 
CO

Work Description

CLOSED CIRCUIT TV CAMERAS, HWY 
ADVISORY RADIOS, CMS' Parcels 0

Utilities 0

Total Con Est $2,700

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-3A380_

Cur Est

Project Comments

8/9/07>>The team made a final decision on the scope of the project on July 2, 2007.  Design is drafting the PID.  The document will be circulated by the end of August. PID 
approval date will be moved to October 1, 2007.

6/14/07-  Had Focus meeting with Laurie Jurgens and Project Engineer to review scope of the project.  The use of Fibre Optics has been eliminated, the team has agreed to go 
wireless.  The new estimated cost is about $6.5 million.  Conceptual Report estimated $5.8 million.  the project will remain as Conceptual Report proposed.

315

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Mike Lim Ph# (559) 230-3138

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive SHOPP Candidates
6/29/2016Status Date

Structures Est $0

$1,000

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.151

Component

Funding

Project Name

LOCKEFORD CULVERT REHAB

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 8/6/2013

County-Route-Postmile

SJ 12 0.0

PPNO

Location Description

NEAR LOCKEFORD ON ROUTES 12 AND 
88 AT VARIOUS LOCATIONS

Work Description

CULVERT REHABILITATION
Parcels 0

Utilities 0

Total Con Est $1,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0S900_

Cur Est

Project Comments

11/14/13: Project scope has been included in 0S740

316

- -

PM Ajaib Brar Ph# (209) 948-7990

DM Caroline Reyes Ph# (209) 948-7761

EM Scott Smith Ph# (559) 445-6172

CM Pam Marquez Ph# (209) 599-8576

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $1,200

$0

RW Est $3

Project Phase

Candidate

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.112

Component

Funding

Project Name

CALAVERAS RIVER BRIDGE 
RAIL

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/6/2013

District Est

7/18/2006

County-Route-Postmile

SJ 26 15.3

PPNO

0172

Location Description

NEAR BELLOTA AT CALAVERAS RIVER 
BRIDGE (BR #29-0041)

Work Description

UPGRADE BRIDGE RAILS AND WIDEN
Parcels 0

Utilities 3

Total Con Est $1,200

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0C840_

Cur Est

Project Comments

Inactive PID

317

- -

PM Debra "Sam" Haack Ph# (209) 470-2909

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

1/2/2010

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

1/2/2010

Reg R/W 
M225

3/1/2010

R/W Cert 
M410

6/1/2010

RTL 
M460

1/2/2011

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/1/2010

PS&E TO
DOE
M377

3/1/2011

HQ 
Advertise 

M480

5/1/2011

Contract 
Award 
M495

6/1/2011

Approve 
Contract 

M500

XPM 
Milestones

RR STOCKTON TER&EAST 4/23/2004
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Caltrans Central Region 

Inactive SHOPP Candidates
6/29/2016Status Date

Structures Est $0

$0

RW Est $0

Project Phase

Candidate

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.315

Component

Funding

Project Name

TMS Electrical Elements, 
Whitmore to Hammett Rd.

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

STA 99 R11.8 / R24.5

PPNO

0046

Location Description

IN STANISLAUS CO NB AND SB FROM 
WHITMORE AVE (CERES) TO HAMMETT 
RD (NEAR RIPON) (KP 19.07/39.43)

Work Description

TMS ELECTRICAL ELEMENTS
Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0M950

Cur Est

Project Comments

12-2008:  Project moved to inactive list due to funding shortfall.  11/13/08: Project to be shelved per program advisor. Transferred to Tony Singh.
10/30/08: Kick-off meeting cancelled. Program sponsor assessing SHOPP capacity.
9/10/08: Kick-off meeting scheduled 10/20/08.
7/15/08: opening EA, developing workplan, organizing kick-off meeting.

318

- -

PM Arvinder Bajwa Ph# (209) 948-7988

DM Nicholas Chan Ph# (559) 230-3126

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

8/1/2016

8/1/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T2/1/2017

2/1/2017

RTL 
M460

T2/1/2017

2/1/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2016

10/1/2016

PS&E TO
DOE
M377

T

3/1/2017

HQ 
Advertise 

M480

T

6/1/2017

6/1/2017

Contract 
Award 
M495

T

7/1/2017

7/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

3/1/2017

Structures Est $0

$1,000

RW Est $0

Project Phase

Candidate

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.310

Component

Funding

Project Name

TUO Route 49 Signalization and 
Let Turn Channelization

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 9/24/2015

County-Route-Postmile

TUO 49 15.0

PPNO

Location Description

IN JAMESTOWN AT 5TH AVENUE

Work Description

SIGNALIZATION & CHANNELIZATION
Parcels 0

Utilities 0

Total Con Est $1,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0Y070_

Cur Est

Project Comments

9/4/15 Kick off PID meeting end of Sept 2015

319

- -

PM Leo Martinez Ph# (209) 948-7854

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive SHOPP Candidates
6/29/2016Status Date

Structures Est $0

$3,000

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.260

Component

Funding

Project Name

Yosemite Junction SRRA

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

District Est 2/21/2002

County-Route-Postmile

TUO 120 12.1

PPNO

Location Description

IN TUO CO @ THE JUNCTION OF 120 HO8 
(YOSEMITE JUNCTION). (KP19.4)

Work Description

BUILD NEW SAFETY ROADSIDE REST
Parcels 4

Utilities 0

Total Con Est $3,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-29646_

Cur Est

Project Comments

Not on the approve project list project is inactive and is a shelved project not to be worked on.project manager will update schedule,SB45,and database Cert. when project 
becomes active.Team members will revisit project to update current information.

320

- -

PM John Roccanova Ph# (209) 948-7058

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$2,000

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.151

Component

Funding

Project Name

DRAINAGE IMPROVEMENTS - 2

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 1/2/2007

County-Route-Postmile

VAR

PPNO

Location Description

IN AMADOR AND SAN JOAQUIN 
COUNTIES ON SR 4, 12, 26, 88 AND 112 
AT VARIOUS LOCATIONS

Work Description

DRAINAGE SYSTEM RESTORATION
Parcels 0

Utilities 0

Total Con Est $2,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0N720_

Cur Est

Project Comments

8/8/07>>This is a split scope project. The current conceptual report if followed could have spread the construction of the project all over the Counties in District 10.  The contract 
work could have been difficult to execute.  Design decided to split the project into various Minor A projects.  Project back to Maintenance to write new Conceptual Reports.

321

- -

PM Iorzua Akuva Ph# (209) 941-1958

DM Mason Leung Ph# (209) 948-7073

EM Scott Smith Ph# (559) 445-6172

CM Paul Elliott Ph# (209) 948-7079

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive SHOPP Candidates
6/29/2016Status Date

Structures Est $0

$2,000

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.151

Component

Funding

Project Name

Drainage Improvements - 1

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 10/12/2006

County-Route-Postmile

VAR

PPNO

0150

Location Description

IN ALPINE, AMADOR, CALAVERAS, AND 
TUOLUMNE COUNTIES ON SR 4, 26, 88, 
89, 108, 120, 124, 207 AT VARIOUS 
LOCATIONS

Work Description

DRAINAGE SYSTEM RESTORATION
Parcels 0

Utilities 0

Total Con Est $2,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

10-0P450_

Cur Est

Project Comments

7-2007:  Project EA needs to be closed; at this time the work would be done by maintenance.

5-2007:  Last PDT 5-10-2007 Maintenance need to rescope the project with geographical locations.  The work is too mech spread out for construction work.
3-2007:  Kick off meeting on 2-5-2007.  Design working to get the PEAR information to Environmental.  This project in mountains the  schedule at risk due to snow cover end of 
August PID completion.  Project location need to be updated by Design.

322

- -

PM John Roccanova Ph# (209) 948-7058

DM Mason Leung Ph# (209) 948-7073

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

June 29, 2016 164



MINOR A PROJECTS



Caltrans Central Region  

Minor Project Status Report
6/29/2016Status Date

323

Cur Est

$0

$0

RW Est $4

Project Phase

CONSTRUCTION
PRSM Yes

Program

MINOR

Doc Yr

2015

Prog Cod

201.015

Components Funding

A

Project Name

AMA 49 SUTTER STREET 
SIGNAL

Env Stat EX

Env Fed CE

5/23/2013

5/29/2013

Delivery 
Plan

No

Est Date

6/17/2013

County-Route-Postmile

AMA 49 4.3

Location Description

IN AMADOR COUNTY IN JACKSON 
ON STATE ROUTE 49 AT SUTTER 
STREET AND MAIN STREET

Work Description

INSTALL TRAFFIC SIGNALS
Parcels 0

Utilities 0

Total Con Est $0

EA

10-0X160_
APL Yes

Phase

1

Project Rpt 7/2/2013

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 100% % PSE 100 % Con 5 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

4.29.16: 1. Project suspended until June 2016 after adjacent school is out for summer break. 

3.01.16: 1.Precon. Mtg scheduled for March 29, GÇÿ16.

11/20/15:  Project Suspended over winter,  restart approx. April '16

Structure Est

District Est

Status

Active

-

PM Sam Sherman Ph# (209) 948-7889

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

COP CITY OF  JACKSON

COP CITY OF  JACKSON 10/1/2014

7/2/2013

PA & ED 
M200

A

RW Cert 
M410

10/14/2014

RTL 
M460

A10/20/2014

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

A 6/25/2015

Contract 
Award 
M495

A 7/17/2015

Appr Const 
Contract 

M500

A4/27/20155/19/2014

PS & E to 
Dist OE 

M377

A 7/29/2016

Contract 
Acceptance 

M600

T

PRSM 
Milestones

324

Cur Est

$0

$545

RW Est $14

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2016

Prog Cod

201.015

Components Funding

A

Project Name

SR 120 Automatic Warning 
System Installation

Env Stat CE

Env Fed EX

12/8/2015

12/8/2015

Delivery 
Plan

No

Est Date

2/9/2016

1/19/2016

County-Route-Postmile

SJ 120 R1.3 / R3.9

Location Description

IN SAN JOAQUIN COUNTY NEAR 
MANTECA AT VARIOUS 
LOCATIONS FROM GUTHMILLER 
ROAD UNDERCROSSING TO 0.5 

Work Description

INSTALL AN AUTOMATIC WARNING 
SYSTEM Parcels 0

Utilities 5

Total Con Est $545

EA

10-1E520_
APL Yes

Phase

1

Project Rpt 2/9/2016

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW% % PSE 5 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

5/25/16- Bid opening on 4/26/16. Target Approve Contract on 6/1/16

Structure Est

District Est

Status

Active

-

PM Jes Padda Ph# (209) 948-7765

DM Mike Lim Ph# (559) 230-3138

EM Janet Bailey Ph#

CM Pam Marquez Ph# (209) 599-8576

2/9/2016

PA & ED 
M200

A

RW Cert 
M410

2/23/2016

RTL 
M460

A2/25/2016

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

A 5/26/2016

Contract 
Award 
M495

A 6/15/2016

Appr Const 
Contract 

M500

A4/4/20161/5/2016

PS & E to 
Dist OE 

M377

A 7/11/2017

Contract 
Acceptance 

M600

T

PRSM 
Milestones
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Caltrans Central Region  

Minor Project Status Report
6/29/2016Status Date

325

Cur Est

$0

$812

RW Est $0

Project Phase

PS&E/RW
PRSM Yes

Program

MINOR

Doc Yr

2016

Prog Cod

201.315

Components Funding

A

Project Name

SR99 STANISLAUS AWS

Env Stat CE

Env Fed

12/17/2014

Delivery 
Plan

No

Est Date

5/5/2015

County-Route-Postmile

STA 99 R16.8 / R19.7

Location Description

IN STANISLAUS COUNTY IN 
MODESTO ON STATE ROUTE 99 AT 
KANSAS AVE AND 
BECKWITH/STANDIFORD AVE.

Work Description

INSTALL AUTOMATED WARNING 
SYSTEM Parcels 0

Utilities 0

Total Con Est $812

EA

10-0Y571_
APL Yes

Phase

1

Project Rpt 5/4/2015

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 95 RW 5% % PSE 5 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

4.29.16:1.Advertised March 28, 2016,  Bid Opening April 27, 2016. 

03.01.16: 1.Funds Request Submitted Feb 22, GÇÿ16. 2.RTL Achieved Feb 11, GÇÿ16.

11/20/15:  95% PS&E Review Held 11/10/15;   Antic PS&E to DOE by 11/30/15;  RTL sched 2/12/16

Structure Est

District Est

Status

Active

-

PM Sam Sherman Ph# (209) 948-7889

DM Kal Daher Ph# (559) 230-3130

EM Janet Bailey Ph#

CM Steve Sakata Ph# (559) 287-3116

5/4/2015

PA & ED 
M200

A

RW Cert 
M410

2/3/2016

RTL 
M460

A2/11/2016

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 7/20/2016

Contract 
Award 
M495

T 8/3/2016

Appr Const 
Contract 

M500

T3/28/201611/30/2015

PS & E to 
Dist OE 

M377

A 12/30/2016

Contract 
Acceptance 

M600

T

PRSM 
Milestones

326

Cur Est

$0

$925

RW Est $0

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2017

Prog Cod

Components Funding

A

Project Name

SJ Wrought Iron Fence

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

2/18/2016

County-Route-Postmile

SJ 4 R16.2

Location Description

IN SAN JOAQUIN COUNTY IN 
STOCKTON AT THE MORMON 
SLOUGH BRIDGE AND W4-N5 
CONNECTOR

Work Description

WROUGHT IRON FENCE AND GATES
Parcels 0

Utilities 0

Total Con Est $925

EA

10-1F860_
APL No

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 50 RW% % PSE 5 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Sam Sherman Ph# (209) 948-7889

DM Alvin Mangindin Ph# (209) 948-7300

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

5/31/2016

PA & ED 
M200

T

RW Cert 
M410

T7/6/2016

RTL 
M460

T8/10/2016

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 11/9/2016

Contract 
Award 
M495

T 11/23/2016

Appr Const 
Contract 

M500

T9/12/20165/25/2016

PS & E to 
Dist OE 

M377

T 3/24/2017

Contract 
Acceptance 

M600

T

PRSM 
Milestones
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Caltrans Central Region  

Minor Project Status Report
6/29/2016Status Date

327

Cur Est

$0

$937

RW Est $19

Project Phase

PS&E/RW
PRSM Yes

Program

MINOR

Doc Yr

2017

Prog Cod

201.310

Components Funding

A

Project Name

TUO 120 Turnouts Construction

Env Stat CE

Env Fed EX

5/22/2015

5/22/2015

Delivery 
Plan

No

Est Date

2/5/2016

10/20/2015

County-Route-Postmile

TUO 120 24.6 / 29.3

Location Description

IN TUOLUMNE COUNTY NEAR 
GROVELAND AT VARIOUS 
LOCATIONS FROM 0.5 MILE EAST 
OF ROUTE 49 TO 4 MILES EAST OF 

Work Description

PROVIDE VEHICLE TURNOUTS
Parcels 0

Utilities 0

Total Con Est $937

EA

10-0Y450_
APL Yes

Phase

0

Project Rpt 2/10/2016

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 0% % PSE 80 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

04/26/16: 95% Constructability Review package will be sent out to the functional units by end of April 2016.

Structure Est

District Est

Status

Active

-

PM Sinaren Pheng Ph# (209) 948-7972

DM Shahin Mansour Ph# (559) 230-3114

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

2/10/2016

PA & ED 
M200

A

RW Cert 
M410

T6/1/2016

RTL 
M460

T10/3/2016

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 3/1/2017

Contract 
Award 
M495

T 4/3/2017

Appr Const 
Contract 

M500

T12/1/20166/1/2016

PS & E to 
Dist OE 

M377

A 8/1/2017

Contract 
Acceptance 

M600

T

PRSM 
Milestones

328

Cur Est

$0

$350

RW Est $45

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.120

Components Funding

A

Project Name

MER Route 140 Pavement Rehab

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

9/21/2015

4/19/2016

County-Route-Postmile

MER 140 36.0 / 37.7

Location Description

PAVEMENT REHAB IN MERCED 
COUNTY IN MERCED CITY FROM 
CYPRESS WAY TO 0.3 MILES EAST 
SANTA FE AVE.

Work Description

PAVEMENT REHAB
Parcels 0

Utilities 0

Total Con Est $350

EA

10-1F430_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 50 RW 0% % PSE 50 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

04/26/16:  R/W data sheet approved on 4/19/16.

Structure Est

District Est

Status

Active

-

PM Sinaren Pheng Ph# (209) 948-7972

DM Caroline Reyes Ph# (209) 948-7761

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

11/1/2016

PA & ED 
M200

T

RW Cert 
M410

T9/1/2017

RTL 
M460

T1/15/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 6/15/2018

Contract 
Award 
M495

T 7/2/2018

Appr Const 
Contract 

M500

T3/15/20189/1/2017

PS & E to 
Dist OE 

M377

T 3/1/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones
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Caltrans Central Region  

Minor Project Status Report
6/29/2016Status Date

329

Cur Est

$0

$650

RW Est $0

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.150

Components Funding

A

Project Name

SR140 SLOPE REPAIR

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

6/17/2015

County-Route-Postmile

MPA 140 32.2 / 32.2

Location Description

IN MARIPOSA COUNTY ON STATE 
ROUTE 140 ABOUT 2.1 MILES 
WEST OF BULL CREEK ROAD

Work Description

SLOPE REPAIR
Parcels 1

Utilities 0

Total Con Est $650

EA

10-0Y340_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 5 RW 0% % PSE 50 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

4/28/16:  Public circulation of focused IS/MND was 3/16/16 - 4/18/16.  Mariposa County Board Supervisor, Rosemarie Smallcombe, requested for an informal meeting with the 
community to address some concerns regarding traffic impact during construction that is expected to occur during tourism season for Yosemite.  The meeting was held at Midpine 
Community Center on 4/21/2016.  Comment period for DED was extended through 4/29/16.  PA&ED is on schedule.
3/4/16: PA&ED is on schedule for 6/30/16.
11/30/15: Environmental and Design are in progress concurrently.  PA&ED is on schedule for June 2016.

Structure Est

District Est

Status

Active

-

PM Sinarath Pheng Ph# (209) 948-7829

DM Ali Alqatami Ph# (559) 243-3475

EM Janet Bailey Ph#

CM Paul Elliott Ph# (209) 948-7079

6/30/2016

PA & ED 
M200

T

RW Cert 
M410

T12/29/2017

RTL 
M460

T1/28/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 4/28/2018

Contract 
Award 
M495

T 5/28/2018

Appr Const 
Contract 

M500

T2/27/20189/30/2017

PS & E to 
Dist OE 

M377

T 11/24/2018

Contract 
Acceptance 

M600

T

PRSM 
Milestones

330

Cur Est

$0

$496

RW Est $109

Project Phase

PS&E/RW
PRSM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.150

Components Funding

A

Project Name

SR 4 ROCK SLOPE 
PROJECTION

Env Stat ND

Env Fed

6/12/2013

Delivery 
Plan

No

Est Date

10/15/2015

4/16/2015

County-Route-Postmile

SJ 4 2.1 / 2.1

Location Description

IN SAN JOAQUIN COUNTY NEAR 
DISCOVERY BAY ON WESTBOUND 
OF ROUTE 4 AT 1.3 MILES WEST 
OF MIDDLE RIVER BRIDGE

Work Description

ROCK SLOPE PROTECTION
Parcels 1

Utilities 0

Total Con Est $496

EA

10-0P840_
APL Yes

Phase

0

Project Rpt 1/9/2016

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 5% % PSE 5 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

5/2/16: PS&E on schedule.

Structure Est

District Est

Status

Active

-

PM Leo Martinez Ph# (209) 948-7854

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Manjit Singh Ph# (209) 333-6924

1/19/2016

PA & ED 
M200

A

RW Cert 
M410

T7/14/2017

RTL 
M460

T8/1/2017

Approved

Current 7/3/2017

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 2/1/2018

Contract 
Award 
M495

T 3/1/2018

Appr Const 
Contract 

M500

T11/1/20173/15/2017

PS & E to 
Dist OE 

M377

T 10/1/2018

Contract 
Acceptance 

M600

T

PRSM 
Milestones
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Caltrans Central Region  

Minor Project Status Report
6/29/2016Status Date

331

Cur Est

$0

$315

RW Est $7

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.310

Components Funding

A

Project Name

SJ 120 STAA Improvement

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

12/9/2014

2/25/2016

County-Route-Postmile

SJ 120 R16.9

Location Description

IN SAN JOAQUIN COUNTY, AT SJ 
120/MCHENRY AVENUE, STAA 
IMPROVMENT

Work Description

PROVIDE STAA ACCESS SO THAT 
STAA TRUCKS CAN ACCESS 
TERMINALS ALONG MCHENRY 

Parcels 0

Utilities 0

Total Con Est $315

EA

10-1C660_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW% % PSE 50 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

4/26/16 - Minor A project. PA&ED is on schedule for May 2016.

Structure Est

District Est

Status

Active

-

PM Mike Cook Ph# (209) 470-2909

DM Sean Pledger Ph# (559) 243-3886

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

5/31/2016

PA & ED 
M200

A

RW Cert 
M410

T8/15/2017

RTL 
M460

T9/1/2017

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 2/15/2018

Contract 
Award 
M495

T 3/15/2018

Appr Const 
Contract 

M500

T12/1/20174/15/2017

PS & E to 
Dist OE 

M377

T 11/1/2018

Contract 
Acceptance 

M600

T

PRSM 
Milestones

332

Cur Est

$0

$940

RW Est $238

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2019

Prog Cod

201.310

Components Funding

A

Project Name

SJ 26 WIDENING

Env Stat CE

Env Fed EX

Delivery 
Plan

No

Est Date

5/7/2015

1/14/2015

County-Route-Postmile

SJ 26 13.3 / 13.8

Location Description

ON SR 26 IN SAN JOAQUIN 
COUNTY NEAR LINDEN BETWEEN 
E FINE ROAD AND ESCALON-
BELLOTA

Work Description

PAVEMENT WIDENING
Parcels 3

Utilities 2

Total Con Est $940

EA

10-0H560_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 10 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

4/28/16:  PA&ED is on schedule.
3/4/16: M224 was delayed to 3/15/16 due to pending design exceptions.  No impact to PA&ED delivery.

Structure Est

District Est

Status

Active

-

PM Sinarath Pheng Ph# (209) 948-7829

DM Ali Alqatami Ph# (559) 243-3475

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

7/29/2016

PA & ED 
M200

T

RW Cert 
M410

T8/3/2018

RTL 
M460

T9/2/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 11/1/2018

Contract 
Award 
M495

T 12/1/2018

Appr Const 
Contract 

M500

T10/2/20185/3/2018

PS & E to 
Dist OE 

M377

T 6/30/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones
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Caltrans Central Region  

Minor Project Status Report
6/29/2016Status Date

333

Cur Est

$0

$300

RW Est $0

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2020

Prog Cod

201.310

Components Funding

A

Project Name

HENRY MILLER TURN RADIUS

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

7/19/2012

County-Route-Postmile

MER 165 11.7

Location Description

AT THE INTERSECTION OF STATE 
ROUTE 165 AND HENRY MILLER 
ROAD IN MERCED COUNTY

Work Description

IMPROVE STAA TURN RADIUS AT 
INTERSECTION Parcels 0

Utilities 0

Total Con Est $300

EA

10-0T690_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 50 RW% % PSE % Con %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Sinaren Pheng Ph# (209) 948-7972

DM Shahin Mansour Ph# (559) 230-3114

EM Janet Bailey Ph#

CM Raaid Abouzedan Ph# (559) 243-3598

6/3/2016

PA & ED 
M200

T

RW Cert 
M410

T11/22/2019

RTL 
M460

T4/30/2020

Approved

Current 11/15/2019

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 9/19/2024

Contract 
Award 
M495

T 10/10/2024

Appr Const 
Contract 

M500

T5/29/202012/14/2018

PS & E to 
Dist OE 

M377

T 7/29/2027

Contract 
Acceptance 

M600

T

PRSM 
Milestones

334

Cur Est

$0

$600

RW Est $0

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2025

Prog Cod

201.111

Components Funding

A

Project Name

LEVEE RESTORATION AT 
SMITH CANAL BRIDGES

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

9/23/2015

County-Route-Postmile

SJ 5 28.3

Location Description

IN STOCKTON AT SMITH CANAL

Work Description

ROCK SLOPE PROTECTION
Parcels 0

Utilities 0

Total Con Est $600

EA

10-1E790_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 5 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

3/3/16- Meeting with Reclamation District and S.J. County to discuss scope of work/permitting etc.

Structure Est

District Est

Status

Active

-

PM Sridhar Kidambi Ph# (209) 948-7058

DM Gurbhay Brar Ph# (559) 230-3106

EM Janet Bailey Ph#

CM Greg Berry Ph# (916) 657-5381

11/15/2018

PA & ED 
M200

T

RW Cert 
M410

T5/9/2022

RTL 
M460

T4/30/2024

Approved

Current 4/30/2024

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 4/30/2024

Contract 
Award 
M495

T 6/7/2024

Appr Const 
Contract 

M500

T4/30/20246/1/2021

PS & E to 
Dist OE 

M377

T 8/14/2028

Contract 
Acceptance 

M600

T

PRSM 
Milestones
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