
 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 76%
12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$64,408
 $0

07/14/11 
07/23/12 

29%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-1-23.7/25.9 OC. IN HUNTINGTON BEACH FROM BEACH ALL AMERICAN ASPHALT HAMIDI, FRED $1,218,817 03/14/12 100%
12-0L6404 BLVD TO GOLDEN WEST AVE. 

RHMA-TYPE G OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

$996,878
 $0

04/13/12 
04/02/13 
04/02/13 

100%

HM1 WPCP 

(951)736-7600 
(949)279-8486 

IRVINE, CA 92612 COMPLETED 

12-ORA-1-/1.1 IN ORANGE COUNTY IN DANA POINT AND ALL AMERICAN ASPHALT HAMIDI,FRED $888,396 02/14/13 0%

HM1 

12-0M2904 SAN JUAN CAPISTRANO FROM ROUTE 5 

CAMINO LAS RAMBLAS OFF-RAMP TO SAN 

JUAN CREEK BRIDGE 

REMOVE & REPLACE RHMA TYPE G. 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0

03/11/13 
0%

12-ORA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING CHAUDRY, MONAS $1,245,154 11/30/11 100%
12-0H2324 
HSST-X059-(053)E 

G X0-59 0-(3E) 

--() 

INSTALL CHANGEABLE MS AND MBGR COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$1,100,007
 $87,813

12/21/11 
05/30/13 

88%

OVER RUN 

HB4N WPCP (714)578-9600 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,977,676 12/20/10 94%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$3,046,587
 $450

01/11/11 
06/03/13 

100%

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY UPADHYAYA,NITA $3,968,870 02/24/12 38% 

HB4N 

12-0F0604 
ACIM-0052-(960)7

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$3,015,327 
$247,700 

03/22/12 
05/14/14 

75% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

--()

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,732,695
 $1,620

08/06/10 
10/27/14 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 68%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$847,871
 $2,295

05/11/10 
08/19/14 

92%

12-ORA-5-6.8/14.5 IN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY RAVANIPOUR,MOHAMMAD $12,691,336 10/18/11 100%
12-0E0304 
ACIM-0052-(956)7 

--() 

0.30MILE SOUTH OF OSO CREEK BRIDGE 

RESTORE AND REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)279-8404 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$12,417,277
 $0

11/03/11 
03/26/13 

100%

COMPLETED 
03/26/13 

HA22 WPCP 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,100,589 06/22/10 73%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$8,971,690
 $306,478

07/13/10 
03/31/14 

94%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY RAVANIPOUR, MOHAMMAD $1,446,479 11/30/11 100%
12-0K6204 
IM00-5295-(989)E 

--() 

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

OVERCROSSING TO 0.3 MILE NOR 

GROOVE PAVEMENT, OVERLAY RAMPS AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(949)279-8407 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$1,471,202
 $11,936

12/21/11 
04/30/13 

100%

OVER RUN 

HB1 WPCP 

12-ORA-5-19.5/19.5 IN ORANGE COUNTY IN LAKE FOREST, DREAMBULDER CHAUDRY,MONAS $400,061 02/21/13 0% 

HB1 

12-0L8704 
SIMG-005 -(964)E 

--() 

IRVINE AND LAGUNA HILLS FROM 

ROCKFIELD BLVD TO AVENIDA DE LA 

CARLOTA 

MODIFY TRAFFIC SIGNALS & EXTEND 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(949)279-8801

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$0 
$0 

03/19/13 
12/12/13 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

 

 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

12District 

12-ORA-5-27.6/28.2 

Fed Aid 

HB4N 

Pgm Code 

12-0G9904 

Contract 

ACIM-0052-(952)9 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN IRVINE AND TUSTIN 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

Description 

WIDEN AND CONSTRUCT RETAINING WALL 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

UPDAHYAYA, NITA 

Resident 
Engineer 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$3,124,348

Bid + CCOs

 $3,086,211

Comp To date

 $500

This Month 

03/08/11 

Awarded 

03/22/11 

Approved 

05/23/13 

Est Comp
Accepted 

96%

%Time

 97%

% Work 
Message 

12-ORA-5-42.1/44.4 

HB32 

12-1016A4 

SWPPP 

IN ORANGE AND LOS ANGELES COUNTIES IN 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

DICKSON, ERIC 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$737,551
 $731,230

 $1,260

02/07/11 
02/24/11 
04/29/15 

0%

 0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

IN ORANGE COUNTY IN SEAL BEACH, LONG 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 

ATKINSON CONTRACTORS L P 

FOOTHILL RANCH CA 92610 

(949)855-9755 

GILCHRIST,WILLIAM 

(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$108,613,149
 $61,738,361
 $2,638,750

10/12/10 
11/05/10 
10/23/14 

47%

 57%

12-ORA-22-.7/.9 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

ATKINSON CONSTRUCTION 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$69,540,630
 $43,396,203

 $885,489

06/11/10 
06/25/10 
08/01/14 

66%

 62%

12-ORA-39-7.1/9.6 

HB1 

12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

ON SR-39 @ HAZARD AVE, LAMPSON AVE 

INSTALL ADDITIONAL SAFETY LIGHTING 

CALIFORNIA PROFESSIONAL 

ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

(626)810-1338 

929 OTTERBEIN AVE UNIT E 

$498,903
 $0
 $0

03/11/13 
04/22/13 

0%

 0%

12-ORA-39-8.8/12.4 

HM1 

12-0L6004 

WPCP 

IN ORANGE COUNTY IN ANAHEIM AND 

STANTON FROM ACACIA AVE. TO LINCOLN 

AVE. 

COLD PLANE, RUBBERIZED HMA 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

WANG,T H 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,349,067 
$3,219,137 

$0 

05/17/12 
06/20/12 
04/30/13 

100% 

95% 

OVER RUN 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING CHAUDRY, MONAS $431,273 06/30/11 91%
12-0L5504 
ACST-P055-(051)E 

P0-55 0-(1E) 

--() 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)936-3588 

6533 MARINE WAY 

IRVINE, CA 92618 

$434,610
 $0

07/22/11 
05/21/13 

100%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $8,745,070 08/02/11 67%

HB4N 

12-0G9604 
ACNH-P055-(052)E 

--() 

SWPPP 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$8,492,502
 $0

08/12/11 
10/30/13 

97%

12-ORA-55-12.7/12.7 IN OC. ON RTE-55 SB CONNECTOR ON­ AUTOBAHN CONSTRUCTION INC WANG,T H $148,621 11/30/12 0%
12-0M0004 RAMP FROM EB RTE-22. 

OVERLAY HMA, MBGR AND DRAINAGE 
SANTA ANA CA 927111238 

P O BOX 11238 15700 TUSTIN VILLAGE 

WAY #2 

$0
 $0

12/27/12 
05/31/13 

0%

HB1 WPCP 

(714)769-7025 
(174)558-4109 

TUSTIN, CA 92780 SUSPENDED 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,661,017 04/15/11 94%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,826,313
 $0

05/05/11 
04/30/13 

99%

12-ORA-57-11.8/13.4 IN ORANGE COUNTY IN ANAHEIM AT V A P CONSTRUCTION INC CHAUDRY, MONAS $207,275 06/11/12 0%
12-0M2204 
ACNH-P057-(058)E

--() 

ORANGEWOOD AVE OC AND AT KATELLA AVE 

OC 

ADA IMPROVEMENTS ON ROUTE 57. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/03/12 
01/30/13 

0%

HB71 WPCP 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $17,198,678 10/26/11 51% 

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

(949)279-8531

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$5,651,921 
$432,555 

11/17/11 
06/17/14 

33% 

HB4N 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-57-13.4/14.8
 
12-0M1604
 
ACNH-P057-(057)E
 

--()
 

HB71 WPCP
 

12-ORA-57-16.2/18.8
 
12-0F0314
 

HB4N SWPPP
 

HB4N
 

12-ORA-57-18.8/21.1
 
12-0F0324
 

HB4N SWPPP
 

HB4N
 

12-ORA-73-10.6/11
 
12-0M5504
 
ACNH-P073-(100)E
 

--()


HA23 WPCP
 

12-ORA-74-13.3/16.6
 
12-043224
 
ACST-P074-(051)E
 

P0-74 0-(1E)
 

--()
 

HB1 SWPPP
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN ANAHEIM AT BALL
 

RD OC AND AT LINCOLN AVE OC
 

ADA IMPROVEMENTS
 

IN ORANGE COUNTY IN PLACENTIA AND
 

FULLERTON FROM 0.2 MILES SOUTH OF
 

ORANGETHORPE AVENUE TO 0.2 MILES
 

NORTH OF YORBA LINDA BOULEVAR
 

WIDEN FREEWAY AND BRIDGES
 

IN ORANGE COUNTY IN FULLERTON AND
 

BREA FROM 0.1 MILE NORTH OF YORBA
 

LINDA BOULEVARD OVERCROSSING TO
 

LAMBERT ROAD UNDERCROSSING
 

WIDEN LANES, RAMPS AND BRIDGES
 

OC. RTE-73 AT CROWN VALLEY PKWY.
 

BUILD SHEAR PILE WALLS WITH
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

Contractor 

VAP CONSTRUCTION INC
 

16425 ILLUSION WAY
 

LA MIRADA CA 90638
 

(714)253-3270
 

BEADOR CONSTRUCTION CO., INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

C C MYERS INC
 

1822 SOUTH LEWIS STREET
 

BREA, CA 92805
 

(916)919-1809
 

Resident
 
Engineer
 

CHAUDRY, MONAS
 

6533 MARINE WAY
 

IRVINE, CA 92618
 

(949)936-3594
 

LINDQUIST,KARL
 

3010 SATURN STREET,
 

SUITE 200
 

BREA, CA 92841
 

(949)279-8531
 

LINDQUIST, KARL
 

3020 SATURN STREET
 

#100
 

BREA, CA 92821
 

(949)279-8531
 

ORTIZ ENTERPRISES INCORPORATEDRAVANIPOUR,MOHAMMAD
 

6 CUSHING STE 200
 

IRVINE CA 92618
 

(949)231-7291
 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

6521 MARINE WAY T#1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$252,695 06/11/12 33%
 $162,025

 $0
07/05/12 
06/30/13 

64%

 $29,678,877 10/12/10 81%
 $19,836,806

 $961,790
10/26/10 
10/22/13 

67%

 $30,243,141 10/13/10 76%
 $25,612,951
 $1,072,089

11/02/10 
12/30/13 

84%

 $12,496,685 07/09/12 51%
 $12,250,587

 $113,509
07/09/12 
09/20/13 

98%

 $344,848 04/29/10 52%
 $257,667

 $2,596
05/24/10 
11/03/15 

75%

 $24,940,553 08/22/12 5% 
$675,338 
$361,902 

09/18/12 
05/05/15 

3% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 0%

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$595,328
 $3,243

10/25/11 
01/07/16 

0%

PLANT EST 

SATIS 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC AMUTH,KAUSI $32,078,345 01/09/13 0%
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 
RANCHO CORDOVA CA 957412948 

P O BOX 2948 200 N. HARBOR BLVD., 

#210 

$0
 $0

02/06/13 
09/23/15 

0%

HE13 SWPPP 

(916)635-9370 
(949)279-8741 

ANAHEIM, CA 92805 

HE13 

12-ORA-91-2.4/2.9 IN ORANGE COUNTY IN BUENA PARK FROM LATCO CONSTRUCTION INC AMUTH, KAUSI $433,164 06/11/12 52%

HB1 

12-0K5204 
ACHS-P091-(135)E 

- -( ) 

WPCP 

BLVD UNDERCROSSING TO STANTON AVE 

UNDERCROSSING 

OGAC OVERLAY, UPGRADE ADA GUARDRAIL 
SAN CLEMENTE CA 92673 

(619)341-9515 

940 CALLE NEGOCIO STE 200 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$97,716
 $0

07/05/12 
06/30/13 

22%

12-ORA-91-3.1/4.2 IN OC, CITY OF ANAHEIM. WB 91 FROM CHUMO CONSTRUCTION INC AMUTH, KAUSI $2,045,606 01/07/13 20%

HB1 

12-0K5304 
HSNH-P091-(136) 

--() 

WPCP 

EAST ST. TO EUCLID AVE. 

RHMA AND POLYESTER CONCRETE OVERLAY 
BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$424,784
 $252,400

01/24/13 
09/05/13 

21%

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $51,525,433 05/03/11 62%

HB4 

12-0G3304 

SWPPP 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
IRVINE, CA 92618 

(949)407-0500 

320 GODDARD WAY, SUITE 150 

(949)279-8741

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$51,884,235
 $45,519

05/27/11 
09/30/13 

100%

12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC $300,973 03/04/13 0% 
12-0K3304 
STPE-P091-(137)

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ 

1526 BROOKHOLLOW DR SUITE 76 $0 
$0 

04/18/13 
0% 

--() 
INSTALL VEGETATION & IRRIGATION SYS 

SANTA ANA CA 92705 

(714)641-4730 

TEA4 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,267,009 03/26/12 49%

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$7,898,410
 $872,656

04/27/12 
01/08/14 

46%

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 65%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,304,374
 $3,700

02/04/09 
04/15/15 

87%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-241-32.5/39 IN ORANGE COUNTY - FROM SANTIAGO BEADOR CONSTRUCTION COMPANY $753,300 03/19/13 0%
12-0J6704 
ACNH-P241-(003)E 

CANYON ROAD TO RTE 91 

REVEGETATION OF EXPOSED SLOPES FOR 

INC 

26320 LESTER CIRCLE 

$0
 $0

04/11/13 
0%

--() 

CORONA CA 92883 

HA25 WPCP (951)674-7352 

12-ORA-405-.3/7.8 IN ORANGE COUNTY IN IRVINE AT VARIOUS V A P CONSTRUCTION INC UPDAHYAYA, NITA $323,085 06/07/12 57%

HB71 

12-0M1404 

WPCP 

LOCATIONS FROM IRVINE CTR DRIVE OC TO 

MACARTHUR BLVD OC 

ADA UPGRADES. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$220,033
 $0

07/05/12 
05/20/13 

69%

SUSPENDED 

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,457,065 04/05/12 67%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$600,475
 $277,566

04/25/12 
08/21/13 

41%

IRVINE CA 92614 
TUSTIN, CA 92780 

HM3 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC UPADHYAYA,NITA $1,619,765 10/11/12 0% 

HB4N 

12-0M1304 

SWPPP 

MILE NORTH OF JEFFREY ROAD OF JEFFREY 

ROAD OC TO CULVER DRIVE OC 

WIDEN RAMP FOR DECELERATION LANE 
BALDWIN PARK CA 91706 

(626)813-1027 

14510 JOANSBRIDGE STREET 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$0 
$0 

11/06/12 
0% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-405-8.7/12.6
 
12-0K0604
 

HB4N WPCP
 

12-ORA-405-12.6/8.7
 
12-0K06A4
 

WPCP
 

12-ORA-405-17.9/0
 
12-0L3004
 

HB4N
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID INC 6533 MARINE WAY 
STREET UNDERCROSSING 463 N SMITH AVENUE IRVINE, CA 92618 
INSTALL FIBER OPTIC CABLE AND CCTV 

CORONA CA 92880 
(949)936-3586 

(951)371-4202 

IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY,MONAS 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID PO BOX 1001 6533 MARINE WAY 
STREET UNDERCROSSING 

INSTALL FIBER OPTIC CABLE, CCTV & 

EQUIP. 

HIGHLAND, CA 92346 

(909)693-8510 
(949)936-3594

IRVINE, CA 92618 

OC. CITY OF WESTMINSTER AT SB I-405 RAKAN INC
 

ON/OFF RAMPS AND AT GOLDEN WEST ST. 2312 PARK AVE SUITE 116
 

UPDGRADE TRAFFIC SIGNAL SYSTEMS
 
TUSTIN CA 92782
 

(949)698-9872
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$585,021 04/26/10 0%

 $0 05/24/10
 

0%

$0 05/09/12
 

SUSPENDED
 

$977,914 08/18/11 100%

 $884,779 08/23/11
 

98%

$0 08/30/13
 

OVER RUN
 

$260,658 02/22/13 0%
 
$0 04/11/13
 

0%

$0
 

Totals: Authorized Final Amt: $461,093,658 Completed to Date: $284,945,937 Work This Month: $8,583,817



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-23.7/25.9 12-0L6404 

12-ORA-1-/1.1 12-0M2904 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-19.5/19.5 12-0L8704 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-39-8.8/12.4 12-0L6004 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-12.7/12.7 12-0M0004 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-57-11.8/13.4 12-0M2204 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-13.4/14.8 12-0M1604 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-73-10.6/11 12-0M5504 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-3.1/4.2 12-0K5304 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-2.4/2.9 12-0K5204 

12-ORA-91-/10.1 12-0H0294 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-32.5/39 12-0J6704 

12-ORA-405-.3/7.8 12-0M1404 

12-ORA-405-1.5/24.1 12-0L7604 

12-ORA-405-5.0/5.6 12-0M1304 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-12.6/8.7 12-0K06A4 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-405-17.9/0 12-0L3004 8 

Statement of Ongoing Contracts - Federal Aid 

12
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $21,723,041


FEDERAL AID (PRIMARY) $39,722,034


FEDERAL AID (SECONDARY) $2,039,921


STATE HIGHWAY $212,466,475


 $185,142,187


 $461,093,658


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $13,910,153 

$13,910,153
Work completed this Period:

 Work Comp 

$20,251,509


 $28,803,523


 $1,352,013


 $125,462,747


 $109,076,145


 $284,945,937
 


	12

