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APPROVAL 
RESOLUTION TAA-07-01, AMENDING RESOLUTION TAA-05-04 

 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-07-01, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #1.2 described below. 

 
ISSUE: 
 
The Santa Clara Valley Transportation Authority (SCVTA) requests approval of the following 
TCRP project application amendment. 

 
Project #1.2 – BART to San Jose; extension from Fremont (Warm Springs) to downtown San Jose.  
Amend application to: 

• Transfer $159,469,000 of TCRP from Right of Way (R/W) to Plans, Specifications, and 
Estimates (PS&E).   

• Update the project schedule and funding plan. 
 

BACKGROUND: 
 
The overall project is to extend the Bay Area Rapid Transit (BART) system from Fremont in 
Alameda County to San Jose in Santa Clara County.  Sub-project #1.2 will extend BART from the 
proposed Warm Springs Station in South Fremont through Milpitas, to Downtown San Jose in Santa 
Clara County. 
 
The SCVTA has completed 35 percent PS&E and is ready to continue to 65 percent PS&E.  The 
project schedule has been revised to reflect current estimates and schedule milestones derived from 
the 35 percent level engineering. 
 
The current estimate reflects project costs that have increased due to escalation (the previous 
estimate was based on 2003 dollars) and the inclusion of additional rolling stock and other project 
activities due to refined project engineering definition. 
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To fund the cost increase in PS&E, TCRP funds are being moved from R/W, and federal funds are 
being added.  To fund the increase to R/W and Construction, local measure funds have been 
committed, and additional federal funds are proposed. 
 
A concurrent allocation of $213,516,000 for PS&E (to 65 percent plans) is requested under 
Reference No. 2.6e.(3). 
 
A concurrent allocation of $151,012,000 to reimburse a Letter of No Prejudice (LONP) for PS&E 
(35 percent plans) is requested under Reference No. 2.6e.(2).  The LONP was approved in December 
2005 for $170,000,000. 
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RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #1.2 as follows: 
 
Revises: 
 
 

 

16/1709/10
08/09

  246 1,968  Proposed 2,214 2,214       
246 1,968Change 2,214 2,214

476,437    693,539 4,917,591 45,246
161,437   

Proposed6,132,813 521,683 693,539   4,917,591
 63,573 1,713,842 246

315,000   
Change 1,939,098 (468,283) (2,510,210)   4,917,591

 629,966 3,203,749 45,000
Total
Existing 4,193,715 989,966 3,203,749   0

    747,786  Proposed 747,786  0   747,786  
(186,214)Change (186,214) (934,000) 747,786
934,000Existing 934,000 934,000

   

Federal New Starts Proposed

Federal New Starts Committed
Existing 0

 564,441 4,169,805  Proposed4,734,246 0 564,441   4,169,805
223,042 1,900,056Change 2,123,098 (341,399) (1,705,308) 4,169,805
341,399 2,269,749

  
Local Measure A
Existing 2,611,148 341,399 2,269,749

35,000    Proposed 35,000 0 35,000     
Change 0 (35,000) 35,000

35,000

 
TCRP (Project 2.0)
Existing 35,000 35,000

 45,000 474,469  
159,469

519,469 94,098     94,098

(DOLLARS IN THOUSANDS)

(94,098) 94,098 (159,469)

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP
Existing 613,567 613,567 45,000 315,000

Description:

Santa Clara Valley Transportation Authority (SCVTA)
SCVTA
BART to San Jose; extend BART from Fremont to Downtown San Jose in Santa Clara and Alameda Counties – Warm Springs to 
San Jose.

Lead Agency:
Implementing:

Change
Proposed

0
613,567

06/07
08/09

Santa Clara, Alameda 4 1.2 ########

Phase 1
Phase 2

Completion (FY)

253,567

County District BREF TCRP

Phase 3
Phase 4 15/16

09/10
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TCRP AMENDMENT TAA-07-01 
 

Location Map 
 

 
 

TCRP #1.2 
 

Description: Project #1.2 – BART to San Jose; extend BART from Fremont (Warm Springs) to 
Downtown San Jose in Santa Clara and Alameda Counties. 

 
 

 


