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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) amend the Corridor Mobility Improvement Account (CMIA) baseline 
agreements for the Lincoln Bypass Phase 1 project (PPNO 0145M) to update the delivery schedule, and 
for the Lincoln Bypass Phase 2A project (PPNO 4895) in Placer County, to update the project scope, 
funding plan and delivery schedule. 

 
ISSUE: 
 
The Department and the Placer County Transportation Planning Agency (PCTPA) propose to amend the 
CMIA baseline agreement for the Highway 65 Lincoln Bypass corridor project to:  
• Revise the Description of the project and update the funding plan on Phase 2A (PPNO 4895). 
• Update the project delivery schedule for Phase 1 (PPNO 0145M) and Phase 2A (PPNO 4895). 

 
BACKGROUND: 
 
At its September 2011 meeting, the Commission approved resolution CMIA-PA-1112-007 which split 
the overall Lincoln Bypass project into two separate roadway contracts:  
• Lincoln Bypass Phase 1 project (PPNO 0145M).  Currently under construction, the project scope 

includes the construction of a four-lane expressway from Industrial Boulevard to Nelson Lane with 
a two-lane segment from Nelson Lane to just south of the Yuba County line. 

• Lincoln Bypass Phase 2A project (PPNO 4895).  The project scope adds two additional southbound 
lanes from Nelson Lane to West Wise Road, making the facility a four-lane expressway.  The 
construction contract was awarded on May 21, 2012.   
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Update to the project scope and funding plan - Phase 2A (PPNO 4895) 
 

The Department and PCTPA propose to revise the project description to construct two additional south 
bound lanes from Nelson Lane to 0.9 miles north of West Wise Road. 
 
It is also proposed to update the project funding plan to add $100,000 of local funds to address an 
increase to the design phase, and redistribute $500,000 to construction support to address unaccounted 
workload and other costs.   
 
The revised funding plan for Lincoln Bypass Phase 2A as outlined above is illustrated in the table on 
page 3. 
 
Update to the project delivery schedule  
 
Phase 1 (PPNO 0145M) 
 
Construction completion for Phase 1 is currently scheduled for January 2013 however, the original 
construction baseline for end of construction was in error and needs to be adjusted to reflect the correct 
anticipated end construction date.  Additionally, field conditions and delays due to weather have also 
affected the schedule.  The revised schedule is shown below. 
 
Phase 2A (PPNO 4895) 
 
Based on lessons learned in Phase 1, the proposed end of construction date and following milestones are 
proposed for adjustment as shown in the table below. 
 
The revised baseline schedules are as follows: 
 

Current 
Baseline

Proposed 
Baseline

Current 
Baseline

Proposed 
Baseline

End Construction Phase 1/1/2013 6/15/2013 1/1/2014 12/15/2014
Begin Closeout Phase 1/1/2014 6/15/2013 1/1/2014 12/15/2014
End Closeout Phase 1/1/2015 6/15/2015 1/1/2016 12/15/2016

Milestone
Phase 1 (PPNO 0145M) Phase 2A (PPNO 4895)
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Revise funding plan:  Lincoln Bypass Project – Phase 2A (PPNO 4895) 
 

Route/Corridor
R13.5 R20.1 65

Change
17,750

00

PM Back
COPlacer

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year

0
20,000

4895 33382
PA&ED
R/W

Caltrans
Caltrans

Description:

Placer County Transportation Planning Agency
Lincoln Bypass - Phase 2A
In Placer County on State Route 65 from Nelson Lane to 0.9 miles north of West Wise Road.              
Construct 2 southbound lanes creating a segment of the 4 lane bypass.                                                                                 

RTPA/CTC:
Project Title:

Prop. 1B CMIA         
Existing 20,000 20,000 2,250

AB 3090
AB 3090

2011-12

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

16/17
R/W 
Supp

CON 
Supp

3

0
  

Project Totals by Component

CONR/W

 2,250   17,750

749
SPRTA Funds                             
Existing 2,068 2,068

20,000    Proposed

Change (8) (8)
1,319
(266) 100 158

Proposed 2,060 2,060     158
DEMO - TEA 21                                
Existing 931 931

1,053    

931

849  

  
(307)

Proposed 931 931    

72
0

  
307

 307
DEMO - SAFE TEA LU

Change 0 0
 624

108 36
Proposed 108 108       36

Existing 0 0
Change 108

Total
  72  

    Existing 22,999 22,999  
Change 100 100    

 2,250
 501  

 20,000  749
 (501)  100

2,751 19,499  849Proposed 23,099 23,099        
 
 
RESOLUTION CMIA-PA-1213-06 
 
Be it Resolved, that California Transportation Commission does hereby amend the Corridor Mobility 
Improvement Account (CMIA) baseline agreement for the Route 65 Lincoln Bypass project Phase 1 
(PPNO 0145m) and Phase 2A (PPNO 4895) in accordance with the information described above and 
illustrated in the attached map. 
 
Attachment 
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