From:

Subject:

State of California Business, Transportation and Housing Agency
DEPARTMENT OF TRANSPORTATION

Memorandum
CHAIR AND COMMISSIONERS CTC Meeting:  July 23-24, 2008

Reference No.: 2. 1c.(1a) —TAB 30 - REVISED
Action Item

CINDY McKIM Prepared by:  Ross Chittenden
Chief Financial Officer Proposition 1B Program
Manager

No Changes to This Page

CMIA PROJECT BASELINE AMENDMENT

RESOLUTION CMIA-PA-0809-001

RECOMMENDATION:

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) approve a project baseline agreement amendment to the
Corridor Mobility Improvement Account (CMIA) Program.

ISSUE:

The Department, in conjunction with the Los Angeles County Metropolitan Transportation
Authority, proposes the following programming revisions to the Route 5 High Occupancy Vehicle
(HOV) Widening, Route 134 to Route 170 project (PPNO 0142F) in Los Angeles County:

o Add the Empire Avenue Interchange project (PPNO 0151E) to the scope of the Route 5
CMIA Project.

e Split the combined project into four constructible segments.

e Revise the schedule of two of the segments for staging and construction purposes.

BACKGROUND:

This project is to construct one HOV lane in each direction for approximately ten miles on Route 5
from Route 134 to Route 170. The work involves the reconstruction and modification of the Burbank
Boulevard interchange, the realignment of a short segment of Route 5, railroad realignment and
elevation, and the construction of a grade separation at Buena Vista.

This amendment proposes to add the Empire Avenue Interchange project to the scope of the Route 5
CMIA Project. This would close a one-mile gap, completing the HOV lanes along the Route 5
corridor from Route 134 to Route 170. Benefits would include mainline improvement, direct access
to the Burbank airport, and safety enhancements as a result of the elimination of an adjacent railroad
at-grade crossing. The cost and funding for the combined project is equal to the sum of the cost and
funding of the individual projects. The combined cost is $609,539,000.
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It is further proposed to split the combined project (PPNOs 0142F and 0151E) into four phases to
facilitate staging and delivery, and maximize efficiency and contract bidding competitiveness.

e Phase 1 (PPNO 0142F): In Los Angeles County on Route 5 from Buena Vista Street to
Route 170. Construct one HOV lane in each direction. ($120,930,000)

e Phase 2 (PPNO 3985): In Los Angeles County on Route 5 from south of Empire Avenue to
just north of Buena Vista Street. Construct one HOV lane in each direction and the Empire
Avenue interchange. ($248,627,000)

e Phase 3 (PPNO 3986): In Los Angeles County on Route 5 from south of Burbank
Boulevard to just south of Empire Avenue. Construct one HOV lane in each direction.

($36:344;000 $50,844,000)

e Phase 4 (PPNO 3987): In Los Angeles County on Route 5 from Route 134 to south of
Burbank Boulevard. Construct one HOV lane in each direction. ($189,138,000)

The complexity of the added work and the staging of the overall project requires a schedule change to
sequence the constructlon contracts. In order to seamlessly 1ncorporate the added scope of work, itis

0-and the construction funds of
phases 2 and 3 w111 be moved from FY 2008-09 to F Y %9—1—9—1—} 2009-10. Completion of
construction of the entire corridor will be extended from the original Mareh2043 December 2012
date to Mareh 2644 December 2013.

RESOLUTION:

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor
Mobility Improvement Account Program (PPNO 0142F) to reflect the changes proposed in the
attached project baseline agreement amendment.

Attachments

“Caltrans improves mobility across California”
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CORRIDOR MOBILITY IMPROVEMENT ACCOUNT

Project Fact Sheet
Lead Agency: CALTRANS Fact Sheet Date: 04/25/08
Conlacl Person Mumbie Fredson-Cole
Phone Number 213-897-9355 Fax Number 213-897-0648
Email Address Mumbie Fredson-Cole@dol.ca.qov
Project Information:
Caltrans o " ; s Rowte / " . . »
County District PPNO EA Region/MPO/ TIP 1D Corridor * Post Mile Back Post Mile Ahead
142F, 3985, |121811, 121821,
LOS ANGELES 7 3086, 3087 | 121831, 121841 LADD0358 5 28.7 36.4

" NOTE: PPNO & EA assigned by Caltrans. Region/MPO/TIP ID assigned by RTPA/MPO. Route/Corridor & Posl Mile Back/Ahead used for State Highway System.

Legislative Districts Sepale: 20,21 fCongrassiGnaI: 27,28,29
Assembly: 38,39,43

Implementing Agency | E&P (PAZED): CALTRANS PS&E: CALTRANS

e componon) RMW:  CALTRANS CON: _ CALTRANS

Project Title Interstate 5 Carpool Lane from Route 134 to Route 170

Location - Project Limits - Description and Scope of Work (Provide a project location map on a separate sheet and attach lo this form)
Phase EA Begin PM End PM Descriptlon

1 121811 318 36.4 In Los Angeles County on Rte 5 from Buena Vista to Rte 170 Consltruct one Car Pool Lane in
each direclion

2 121821 30 31.6 tn Los Angeles County on Rte 5 from south of Empire Avenue Lo just north of Buena Vista,
Conslruct one Car Poot Lane in each direction and Empire Avenue Interchange

3 121831 29.4 30 In Los Angeles County on Rle 5 from South of Burbank Bivd 1o just south of Empire Avenue
Constrict one Car Pool Lane in each direction

4 121841 26.7 294 In Los Angeles County on Rie 5 from Rte 134 to South of Burbank Bivd ,

Construct one Car Pool Lane in each direction

Description of Major Project Benefits
Daily Vehicle Hours of Delay Saved * 16,407 Hrs.

Daily Peak Person-Minutes Saved * 1,223,200 Min.

. Currently there are HOV lanes on Rle 170 from Rte 101 1o I-5 This segment of 1 -5 (fram Slale Rle 170 lo Slate Rle 134) will provide approximalely
Other: 10 miles of HOV lanes In each direction. Ancther project on |- 5 from Rle 170 lo Rle 118 is currently in design and will start construction in Spring
2008. * Per Caltrans: “Daily Vehicle Hours of Delay Saved™ are average savings over a 20-year forecast period.

Corrider System Management Plan Month/Year
Lead Agency: CALTRANS
Plan Adoption Date: 1-Jun-09
Plan Implementation Date: 2-Jul-08

Expected Source(s) of Additional Funding If the Current Funding Plan Proves Insufficlent

Caltrans District 7 will actively monitor project development and will reevaluate the project in lhe event that cost and/or delivery dates change. If the estimated
cost for a project increases or if a project fails lo meel a project defivery mileslone. Callrans District 7 wili report to Melrs and develop a plan to bring the
project within cost and schedule or to revise the project's funding plan and schedule with lhe Commission's approval. If necessary, the Metro Board of
Directors will consider additional funding for the praject if its new cost and schedule remain cost effective. Caltrans and Melro's intent is (o see that the
project proceeds to construction completion.

Project Delivery Baseline (Mllestones)

Phase 1 Phase 2 Phase 3 Phase 4
Begin Environmenlal Phase (PA&ED) 04/01/98 07/31/99 04/01/08 04/01/98
Draft Environmental Document Milestone [ 03/01/00 09/01/01 03/01/00 03/01/00
Draft Project Report Mileslone 03/01/00 12/31/01 03/31/00 03/31/00
End Environmental Phase (PA&ED Milestone) 12429100 06/28/02 12/29i00 12125/00
Begin Design Phase 12/28/00 07/31/02 12/28/00 12129/00
End Design Phase (Plans, Specifications, and Eslimates Mileslone) 12/31/08 01131110 0173110 04/30/09
Begin Right-of-Way 06/01/01 06/28/02 06/01/01 06/01/01
End Righl-of-Way (Right-of-way Certification Milestone) 10/31/08 01/31/10 01131110 04/30/09
Begin Conslruction Phase 04/30/09 07/31/10 07/31410 10/31709
End Censtruction Phase {Construction Conlract Acceplance Milestone) 12/3112 1273113 12/31/13 12/31113
Begin Closeout Phase 030113 Q33114 03/31/14 03/0114
End Closzout Phase (Closeout Repor Milestone)} 0313114 03131115 0313115 0313115

NOTE: The CTC Corridor Mabilily Improvement Account (CMIA) Prograsm Guidelines should have been read and understood prior o preparation of the CMIA Fact Sheet,
The CTC CMIA Guidelines and 2 template of this Project Fact Sheet are available at; hilp:iwww.dot ca.govihqlransprog! and at hUtp.fwww.catc.ca.gov/

California Transporlation Commission Attachment 1 RESOLUTION CMIA-PA-D305-001
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Attachment 2

Phase 1 (PPNO 0142F):

In Los Angeles County on Route 5 from Buena Vista
Street to Route 170. Construct one HOV lane in each
direction.

RESOLUTION CMIA-PA-0809-001



(Funding Information)

2008 Project Programming Request

{dollars in thousands and escalaled 1o the programmed year)

No Changes to This Page

Date: 04/21/08

= CroemE

T PPNO

TCRP. Project No!

7

0142F

12181

Existing Tolal Project Cost

Component

09110

13114+

Implementing Agency

E&P (PASED)

08/09

1112

PS&E

Callrans

Chlinty

RAW SUP (CT)

2700

CONSUP (CT) |

RIW

Caltrans

CON

xﬁgt;‘zsg Calirans

TOTAL

ol 310,238

| Tisseges

Proposed T

otal Project Cost ™

E&P (PASED)

PS&E

RW SUP (CT)

CON SUP (CT) |

RwW

CON

TOTAL

16930].

Fund No. 1:

|State Bond - Corridor

Mobility Program (CMIA}

Program Code

Existing Funding

20.XX.721.000

Componenl

Funding Agency

E&P (PA&ED)

Prior 08/09

B o

11112

13/14+

JjCaltrans

PS&E

R/MW SUP (CT)

CON SUP (CT)

RW

CON

TOTAL

Notes

E&P (PA&ED)

frsas

R/W SUP (CT)

CON SUP (CT)

R/W

CON

20,000

TOTAL

I T

Fund No. 2:

|RIP - State Cash (ST-CASH)

Program Code

Existing Funding

20.XX.075.600

Component

08/08

09710

10/11

Funding Agency

E&P (PASED)

Les Angeles County Metropolitan T

PS&E

JRW SUP (CT)

CONSUP(CT) |

1 17280)

R/W

CON

[ Aree0)

TOTAL

T 195518|1 133,540

Proposed Fundin

Noles

E&P (PA&ED)

__|This is one of 4 projects

PS&E

8,000

9| spiit from combination of EA

R/W SUP (CT)

850

18501133500 PPno 0151E and

CON SUP (CT)

7,000

7:000| EA 121800 PPno 0442F.

R/W

|Existing info reflects Project

CON

18,600

18.600|EA 133500 PPno 0151E.

TOTAL

8850 25:600)

341250

" Project components have been reflected in the fund sheets for a particular dollar amount in a particular fiscal year, corresponding 1o the

fiscal year wheh construction (or other component implementation) is to begin. Actual cash flow needs are substantially different than

reflected here.

Form Version Date: 10/23/07
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2008 Project Programming Request No Changes to This Page

(Funding Information)

(dollars in thousands and escalated to the programmed year) Date: 04/21/08
ST TGgunty e oTplistet |0 PRNOST D HE _TCRPiProject No:. = il i EATT

LA 7 0142F 12181
|{Proje¢t Tifle:: [I-5 HOV Lanes from North of Buena Vista to RTE 170

Fund No. 3; {Demo - High Priority Projects Program - Adv. Const. Conver (HPP-RE) Program Code
Existing Funding 20.30.010.680

Component Prior 08/09 09/10 1011 1112 12113 13114+ Total Funding Agency
E&P (PA&ED) DT e e | e | | Los Angeles Counly Metrapolitan T
PS&E
RAW SUP (CT)
CON SUP (CT)
RW
CON
TOTAL s

Notes

E&P (PASED) S
PS&E B
R/W SUP (CT) EEEE
CON SUP (CT) Gt e
RW

CON 400

TOTAL RN A [ e ey Ipn i B e am e

{Fund No.4:  |CMAQ - Congestion Mitigation (CMAQ) Program Code
Existing Funding 20.30.010.820

08/09 08/10 10111 1112 Funding Agency
1 i P e B Los Angeles County Melrapolitan T}

Component Prior
E&P (PAZED) he ]
PS&E
RMW SUP (CT)
CON SUP(CT) | . ‘
CON e
ey o | Eom s e [ [ s =5

Proposed Funding Notes

E&P (PASED)
|PssE

RW SUP (CT)
CON SUP (CT) F

CON

TOTAL s e ) BER | e

Fund No. 5: ]Loc Funds - LA Metro (Flexible Federal Funds, Sales Taxes, SLTPP or RIP) Program Code
Existing Funding LOCAL FUNDS

0910 10411 11/12 12113 13114+ Tolal Funding Agency
TERT SEae ] IR | b e " {Los Angeles County Metropolitan T

Component Prior 08/09
E&P (PAGED) T
PS&E
R/W SUP (CT)
CONSUP(CT) ||
con L ossgl
BOIAL 27:062| 81017000 | R | e | R

[ 98289
: 5 S| T128,057
Proposed Funding Notes
£&P (PAGED) 569 I BBy
PS&E 300 )
RMW SUP (CT) TR
CON SUP (CT) 5,000 15,000
R/W 7,000 7008
CON 53,000 53,000
TOTAL TR R e e e e T

Form Version Date: 10/23/07 Attachment 2, Page 2 of 3 RESOLUTION CMIA-PA-0809-001
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2008 Project Programming Request

(Funding Information) No Changes to This Page

{dollars in thousands and escalated lo the programmed year)

L GTpistict” P 0 PPNOL [T TCRPPrSjEEENS. . | . EA
7 0142F 12181
“'ProjéctTifle: }1-5 HOV Lanes from North of Buena Vista lo RTE 170
Fund No.6: | Program Code
Existing Funding

Component Prior 08/09 09/10 10/14 1112 12/13 13/14+ Total Funding Agency
e pheeD) S|P e
PS&E I T 3 S
RAW SUP (CT) £ ' o | MRS | SRE e [ T e
CoNsuP(cT) |- " o | e S v B s e
CON R e R ] : =
TOTAL B i e BT Bl e 1D S

Proposed Funding Notes

E&F (PARED) 211 e I
PS&E ]
R/W SUP (CT)
CON SUP (CT)
RAW
CON
TOTAL S e | o st o] TRy

Form Version Date: 10/23/07 Attachment 2, Page 3 of 3 RESOLUTION CMIA-PA-0809-001
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Attachment 3

Phase 2 (PPNO 3985):

In Los Angeles County on Route 5 from south of
Empire Avenue to just north of Buena Vista Street.
Construct one HOV lane in each direction and the
Empire Avenue interchange.

RESOLUTION CMIA-PA-0809-001



2008 Project Programming Request

(dollars in thousands and escalaled to the programmed year)

(Funding Information)

No Changes to This Page

Date: 04/21/08

Céﬁuijﬁfg"'ff” T T M,_MNO e e
LA 7 3985 12182
f}ﬂ?ﬁjﬁﬁf:‘fﬁ_{g}\ !|-5 HOV/Empire Ave Inlerchange construction from South of Empire Av to Buena Vista
Existing Total Project Cost
Component Prior 18/09 09/10 10711 1112 12113 13114+ Implementing Agency
BF PraeD) S e e e e |Callans
PS&E 217675 | RN | S 3| Callrans
RWSUP(CT) ||~ 2500 = ik R ‘
CONSUP(CT) |0 | azedl 2
RW = 330“90 T [ 7 Callrans
CON e e = SREREEREE Caltrans
TOTAL [ Te0,0304 loui2d2] B 0 [ | S et 2T N TE
Propesed Total Project Cost*
E2P (PAZED) B T T
o 5,000
R/W SUP (CT) _1igs0
CON SUP (CT) | o] [
RW 188500
CON S [l o0
TOTAL i TBeian)l o
Fund No. 1:  |RIP - State Cash (ST-CASH) Program Coda
Existing Funding 20.XX.075.600
Component Prior 08/09 09/10 10/11 11112 12/13 13114+ Total Funding Agency
E&P (PARED) |17 T e pime i I VU lEm e |os Angeles County Metropolitan T
PS&E AR e T e Lo e S B
RWSUP (CT) | 4 Sl & i
CONSUP(CT) { " |7 dosz0) [ E 2
o ] B i - . —
TOTAL Sse 3 R 3
Proposed Funding Notes
E&P (PA&ED) = " {This is one of 4 projects
PS&E 3,000 008split from combination of EA
RIW SUP (CT) 2133500 PPno 0151E and
CON SUP (CT) 6,358 358|EA 121800 PPno 0142F,
RAW 260 . 280|Existing info reflects Project
CON 20,993 _ 20,933} EA 133500 PPno 0151E.
el e e 5091|
Fund No.2:  |IIP - State Cash (ST-CASH) Program Code
Existing Funding 20.XX.025,700
Component Prior 08/09 09/10 10/11 11112 12/13 13/14+ Funding Agency
[Eap prceD) [0 2ol e B AL e T
PS&E 7725 I : 72!
RMW SUP (CT) 2,500 - : : 2,58
Consup(CT) |~ e i
RW 1080 it ) = 1,060
CON S | o s | Bl i 2,185
TOTAL 14346 25|l i SEE S|E e
Proposed Funding Notes
E&P (PARED) 1,700 e
PS&E 7,725 7125
RIW SUP (CT) 1,980 1,980
CON SUP (CT)
RIW 800 8o
CON 1,600 __1i60q]|
TOTAL 12,205 S| Ae00 3 | 13.805

" Project components have been reflected in the fund sheets for a particular dollar amountina pa

rlicular fiscal year, corresponding to the

fiscal year when construction {or ether component implementation) is to begin. Actual cash flow needs are substantially different than

reflected here,

Form Version Date: 10/23/07
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2008 Project Programming Request No Changes fo This Page

(Funding Information)

ofbons

5 {dotlars in thousands and escalaled lo the programmed year) Date: 04/21/08
R Coun M [ S CT DGt [ PPNO) I B e TORP B e I B
LA 7 3985 12182
?é(igéqu‘;gfﬂgﬂi's HOV/Empire Ave Interchange consiruction from South of Empire Av 1o Buena Vista
Fund No. 3: jLoc Funds - LA Metro (Flexible Federal Funds, Sales Taxes, SLTPP or RIP) i Program Code
Existing Funding LOCAL FUNDS

Component Prior 08/09 09/10 1011 11412 12/13 13/14+ Tolal Funding Agency
E&P(PASED) || — i|i R e Sl i | Les Angeles County Metropolitan T
PS&E 0} 50 | AR AEEs L ihood
RWSUP(CT) | . | 2
CONSUP(ICT) | 0 {i 3 =
RW sl 2 SRR
CON SR S b2ons | IR 0320 | A e R
TOTAL 42350160744 BRS 21300 | SRS | TR e e [ ,

Proposed Funding Notes

E&P (PAZED) ~ " |$100 Million Advanced for
PS&E 5275 5| Rail Road Works per Rail
RMW SUP (CT) _|Road Agreement. Note RR
CON SUP (CT) 4,642 Zlconstruction to start in
RW 35,440 40! Fiscal Yr 8/9
CON 100,000] 58,354 4]
TOTAL U 4uas) Tn0000| T Te2iedelc T T = W]

Form Version Dale: 10/23/07 Attachment 3, Page 2 of 2 Resolution CMIA-PA-0908-001
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Attachment 4

Phase 3 (PPNO 3986): In Los Angeles County on
Route 5 from south of Burbank Boulevard to just south
of Empire Avenue. Construct one HOV lane in each
direction

RESOLUTION CMIA-PA-0809-001



2008 Project Programming Request

(dollars in thousands and escalated lo the programmed year)

(Funding Information)

No Changes to This Page

Date: 04/21/08

".. -'--"",.:.79»;», M_C_aljﬁty ». “ — .. rmy

Jqi U CTDIstAEt T

0 PPNOJ

TCRP ProjsttNo. “EA

LA

7 3986

12183

u—"fj?;fb}éﬁ;'{;m[éj;jl-s HOV/Burbank Blvd reconstruction from South of Burbank boulsvard 1o south of Empire Ave.

Existing Total Project Cost

Component

1112

13/14+

Implementing Agency

E&P (PASED)

09/10

10111

PS&E

Caltrans

R/W SUP (CT)

CONSUP(CT) |

R/W

0 Caltrans

CON

TOTAL

35| Calirans

E&P (PAKED)

Proposed Total Project Cost *

pr— S

PS&E

RW SUP (CT)

CONSUP(CT) |

RW

CON

TOTAL

" 39,2_3_5

Fund No. 1:

|State Bond - Corridor Mobility Program (CMIA)

Program Code

Existing Funding

20.XX.721.000

Component

10/11

Funding Agency

E&P (PARED)

Prior

08/09

1112

‘|Callrans

PS&E

R/W SUP (CT)

CONSUP (CT} |

RIW

CON

TOTAL

Proposéd #und-i;ig

Notes

E&P (PA&ED)

PS&E

Jrw suP (cT)

CON SUP (CT)

RW

CON

8,000

B0

TOTAL

8000

S sio00]

Fund No. 2:

|RIP - State Cash {ST-CASH)

Program Code

Existing Funding

20.XX.075.600

Component

Prior

08/09

09710

10/11 11112

Funding Agency

E&P (PASED)

" JLos Angeles County Melropolitan T|

PS&E

T

R/W SUP (CT)

. 1e5p

CON SUP (CT) [

17:280

R

CON

116,260]

116260}

TOTAL

o Aesis|

133540}

[ saiiss

Propo

sed Funding

Notes

E&P (PA&ED)

| This is one of 4 projects

PS&E

2,000

= 2om split from combination of EA

RAW SUP (CT)

133500 PPno 0151E and

CON SUP (CT)

2,024

2i023|EA 121800 PPno 0142F.

R/W

80

80| Existing info reflects Project

CON

10,000

10;000] EA 133500 PPno 0151E.,

TOTAL

2,080

_12.023)

14904

* Project components have been reflected in the fund sheets for a particular dollar amount in a particular fiscal year, corresponding to the

fiscal year when construction (or other component implementation) is lo begin. Actual cash flow needs are substantially different than

reflected here.

Form Version Date: 10/23/07
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2008 Project Programming Request No Changes to This Page

(Funding Information)

- (dollars in thousands and escalated to the programmed year) Date: 04/21/08
RN County il | W CT. Dot e e '.If'l’"fj',IGR!’»%’E%IE“&LH‘@’T"'"T“W""’”“f‘ SEEARDS
LA 7 3986 12183
lfi}ﬁféjéﬁ.‘_[j}ﬁéﬁ%f!—s HOV/Burbank Bivd reconstruction from South of Burbank boulevard to south of Empire Ave.
Fund No. 3: ] Demo - High Priority Projects Program - Adv. Const. Conver (HPP-RE) Program Code
Existing Funding 20.30.010.680
Component Prior 08/09 09/10 10711 1112 12113 13/14+ Total Funding Agency
E&P (PARED) | = T il S e Sy T 7 Los Angeles County Metropolitan T|
PS&E o
R/W SUP (CT)
CON SUP (CT) ;
RW £
CON 400);
TOTAL i e T e e
Proposed Funding Notes
E&P (PAZED) ey
PS&E : =
RW SUP (CT) R
CON SUP (CT) L
RW PR
CCN PR
TOTAL e s T P e Tl [ e e e e oy
Fund No.4:  |CMAQ - Gongestion Mitigation (CMAQ) Program Gode
Existing Funding 20.30.010.820
Component Prior 08/09 09/10 10/1 11112 12/13 1314+ Total Funding Agency
E&P (PARED) |77 " fm e e e e e Ieos Angeles County Metropolitan T
PS&E e s 5 :
RWSUP(CT) || . 3
CONSUP (CT) | j | Sy -5
RW SR N o n. AL
CON f G
TOTAL i RN R o e e 5 [ :
Proposed Funding Notes
E&P {PA&ED) e
PS&E 2 :
R/W SUP (CT)
CON SUP (CT)
Rw i
CON T
AL ST I Fe e P Pt e e
Fund No. 5: [Loc Funds - LA Metro (Flexible Federal Funds, Sales Taxes, SLTPP or RIP) Program Code
Existing Funding LOCAL FUNDS
Component Prior 08/09 09/10 10/11 1112 12/13 13114+ Total Funding Agency
E&P(PASED) | = " ¢ r e | e |1 [T |Los Angeles County Metropolitan T
PsaE  |emconis — —_—
RAWSUP(CT) o7 lgsop —
CONSUP(CT) [/~ |l 2i7a0(l ! 4
CON SRS | R oe e | ERve [ T e e
TOTAL 27.082] dodi009fi S st S S
Proposed Funding Notes
E&P (PA&ED) ey
PS&E 2,700
R/M SUP (CT) 50
CON SUP (CT) 3,000
RW 5,660
CON 15,615
TOTAL 84100 = |l 18615 iR

Form Veersion Date: 10/23/07 Attachment 4, Page 2 of 3 RESOLUTION CMIA-PA-0809-001
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2008 Project Programming Request

(Funding Information) No Changes to This Page

oy (dollars in thousands and escalaled to the programmed year) Date: 04/21/08
e CoURly T CTDistict | . PPNG. "”"#”W_EICRPL:E'%ﬁ’c?Nbﬁf SRERITENEE TS
LA 7 3986 12183

et Title: ‘I!-5 HOV/Burbank Blvd reconstruction from Scuth of Burbank boulevard to south of Empire Ave,

Fund No, 6: [ Program Code
Existing Funding
Component 0910 10411 11/12 13114+ Total Funding Agency
E&P (PA&ED) TP e P e e e P T
PS&E
R/W SUP (CT) e es]E
CON SUP (CT) S
CON R R T
TOTAL LR TR e
Proposed Fundin, Notes

E&P (PA&ED) 350 “3zolup
|PS&E i
R/W SUP (CT) 520
CON SUP (CT)
RW 260
CON 585
TOTAL S0 NN e o e R e )

Form Version Date: 10/23/07 Aftachment 4, Page 3 of 3 RESOLUTION CMIA-PA-0809-001
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Attachment 5

Phase 4 (PPNO 3987): In Los Angeles County on
Route 5 from Route 134 to south of Burbank
Boulevard. Construct one HOV lane in each direction.

RESOLUTION CMIA-PA-0809-001



2008 Project Programming Request

(Funding Information) No Changes to This Page
(dollars in thousands and escalated lo the programmed year) Date; 04/21/08
G Couty RN (| W C T st B i PN O oo | BMRSRT C P B Bt No s [ B EA R
LA 7 3087 12184

;1;-;:3“.-_‘5]5&2-;}_}_[_@33?|1—5 HOV Lanes from Rle 134 to south of Burbank Boulevard

Existing Total Project Cost

Component Prior 08/09 08110 10111 1112 12/13 1314+ Total Implementing Agency
E4P (PAGED) .1 - e e e i e e
PS&E . Zogpoft _ o 90| Caltrans
RWSUP (€T) |~ 2700[7 —
CONSUP(CT) [T = |5 20000} ]
R/W 24008 : Caltrans
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TOTAL ——f— e ——
E&P (PA&ED)
PS&E
|rRwW SUP (CT)
CON SUP (CT) | R 2
R/W - ool
CON . E1E ol
TOTAL ~26420) deazas|im T
Fund No.1:  [State Bond - Corridor Mobility Program (CMIA) Program Code
Existing Funding 20.X3X.721.000
Component Prior 08/09 09/10 10/11 11112 12113 13/14+ Total Funding Agency
E&P (PA&ED) EE N e evecsas s e et lararaeg T iCallrans
PSE&E 2 PR S - o g
jrwsupcTy |0 i = | i
CON SUP (CT) |EaSaa | e | e : g
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Proposed Funding Noles
E&P (PA&ED)
PS&E - i
RIW SUP (CT) R
CON SUP (CT) LD
CON 45,000 :45/006]
TOTAL ATEETEN | s 0| BN It | et | e . T -:45_}410_6]
Fund No. 2: {RIP - State Cash (ST-CASH) Program Code
Existing Funding 20.X4.075.600
Companent Prior 08/09 09/10 10/11 11712 1213 Funding Agency
E&P(PARED) | T TlmmT o j b | e ] " {Los Angeles County Metropelitan T
PS&E SS 7ines| HERaT | ERTE HO R | R : :

RW SUP (CT) |71 1,650] T SR
CON SUP (CT) [EEREEE 77| il e

CoN ~ |l 16280 e 3 e TR BT6.060
==y 10,55 (30530540 | I | | Es e i | 575
Proposed Funding Notes

E&P {PA&ED) : __|This is one of 4 projects
PS&E 8,171 . 8174|split from combination of EA
R/W SUP (CT) 800 .. 869|133500 PPno 0151E and
CON SUP (CT) 11,718 12748/ EA 121800 PPno 0142F.,
RIW L __|Existing info reflects Project
CON 74,660 _ 74.850|EA 133500 PPro G151E.
TOTAL . 89m| “ssazsf | TR | S © . 795340

* Project components have been reflected in the fund sheets for a particular doliar amount in a particular fiscal year, corresponding to the
fiscal year when construction (or other component implementation) is to begin. Actual cash flow needs are substantially different than
reflected here.
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Fund No. 3: IDemo - High Priority Projects Program - Adv. Const. Conver (HPP-RE) Program Code
Exisling Funding 20.30.010.680
1112 12113 13014+ Tolal Funding Agency
S e ”-  "jLos Angeles County Metropolitan T

Component Prior 08/09
E&P (PASED) Laimiane L
PS&E
R/W SUP (CT)
CON SUP (CT)
CON O
TOTAL e e

Proposed Funding "" N Notes

E&P (PA&ED)
PS&E B
RMW SUP (CT) i3
CON SUP (CT)
RIW

CON

TOTAL
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Fund No.4:  |CMAQ - Congestion Mitigation (CMAQ) Program Code
Existing Funding 20.30.010.820
Component Prior 08/09 09/10 10M11 11/12 13/14+ Funding Agency
E&P (PA&ED) SRR | e e e s o = “JLos Angeles County Metropolilan T
PSaE e [
R/W SUP (CT) A e
consupCn |
CON i s |4 i JEAs
TOTAL R0 | S 21250 | AN | KA [ e el
Proposed Funding Notes
E&P (PARED) EEREEY
PS&E
RMW SUP (CT)
CON SUP (CT)
RW
CON 2,289
TOTAL SRR T oaRd | e | e |

Fund No. 5: |Loc Funds - LA Metro (Flexible Federal Funds, Sales Taxes, SLTPP or RIP) Program Code
Existing Funding LOCAL FUNDS
09/10 10/11 11/12 12113 13/14+ Total Funding Agency
R G P e S e S | S “JLos Angeles County Mstropolilan T

Component Prior
ESP (PASED) |FSTNN | MRS I | i
PS&E Z0 | e e e |
RWSUPET | sl

CONSUP (CT) | el
RW 241000
CON R 98289
TOTAL I zr.osz2l 101,009(7

= L

Proposed Funding Notes

E&P (PAGED) 700
PSSE 4,149
RV SUP (CT) 1,000
CON SUP (CT) 1,000
RIW 11,000
CON 28,051

TOTAL 16,8491 29051
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L ProjectTi iJ[—S HOV Lanes from Rle 134 1o south of Burbank Boulevard
Fund No. 6: Program Code

Existing Funding

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Funding Agency
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