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Senate Bill 1 Program Progress Report - Overall Program 
Summary 
March 1, 2018 – August 31, 2018 

Purpose: 

Senate Bill 1 (SB 1) increased the California Transportation Commission’s 
(Commission) oversight responsibilities to ensure the California 
Department of Transportation (Caltrans) and local governments are 
held accountable for the efficient investment of public funds through 
performance goals that are tracked and reported.  The Commission 
adopted the SB 1 Accountability and Transparency Guidelines on 
March 21, 2018, and amended on May 16, 2018, and August 15, 2018, 
to require Caltrans to prepare and submit to the Commission progress 
reports for each SB 1 Program at specified timelines.  Progress reports 
will include information appropriate to assess the current state of the 
overall program. 

The 2018 SB 1 Programs: 

The Commission developed the Accountability and Transparency 
guidelines outlining the requirements for reporting progress on projects’ 
approved scope, cost, schedule and benefits.  The guidelines apply to 
the following programs:  State Highway Operation & Protection 
Program (SHOPP), the Trade Corridor Enhancement Program (TCEP), 
the Solutions for Congested Corridors Program (SCCP), the Local 
Partnership Program – Competitive (LPP-C), Local Partnership Program 
Formulaic (LPP-F) and the Active Transportation Program (ATP). 

SB 1 at a Glance: SHOPP TCEP SCCP LPP-C ATP 
Programmed SB 1 funds $6.8 B* $794 M** $1.0 B $309 M $200 M*** 
No. Programmed projects/ 
segments 506 41 28 34 147 

Total cost of all programmed 
projects $10.8 B $4.3 B $3.2 B $1.7 B $540 M 

No. Projects allocated 381 14 3 4 69 
SB 1 dollars allocated $920 M $79.9 M $243 M $59.6 M $48.7 M 
No. of awarded projects 21 0 0 0 7 
Total $ awarded projects $251 M 0 0 0 $5 M 

 M = Million B = Billion 
*SHOPP includes $442 million from the 2016 SHOPP and $6.4 billion from the 2018 SHOPP for a total of $6.8 billion
**In addition to the $794 million, the Commission programmed an additional $546 million from other funds for a total of $1.3 billion
***In addition to the $200 million, the Commission programmed an additional $84 million from other funds for a total of $284 million

Background:  

Senate Bill 1 (SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California. 
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Major Activities and Accomplishments:  Thirteen baseline agreements were approved at the August 
meeting and 101 are anticipated to be approved at the October meeting.  Approximately 200 are 
expected to be approved at future Commission meetings. 

Program Benefits: Highlighted SB 1 benefits for each program are listed below.  A more detailed list is 
included in each program report.  Some projects are funded by multiple programs; therefore, some benefits 
may be shown under each program. 

SHOPP Program Benefits: 
• 7,122 Transportation Management System Elements
• 4,600 lane miles of pavement
• 898 culvert improvements
• 292 bridge improvements

TCEP Program Benefits: 
• 166 Transportation Management System Elements
• 80 miles of High Occupancy Vehicle (HOV)/ High Occupancy Toll (HOT) lanes
• 34 mixed flow lane miles
• 10 miles of new track
• 7 grade separation/ rail grade crossing improvements

SCCP Program Benefits: 
• 141 miles of HOV/HOT lanes
• 36 local road improvements
• 21 operational improvements
• 11 bridge improvements
• 11 new miles of track

LPP-C Program Benefits: 
• 59 transit vehicles
• 53 local road improvements
• 27 intersections modified
• 24 miles of HOV/HOT lanes
• 17 grade separation/ rail grade crossing improvements
• 10 miles of new track

ATP Program Benefits: 
• 250 miles of bike lanes
• 219 programs for education, encouragement, enforcement, and evaluation
• 132 crosswalks
• 67 miles of sidewalk
• 6 plans
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SB 1 State Highway Operation and Protection Program Report 

Progress Report:  March 1, 2018 – August 31, 2018 

State Highway Operation and Protection Program (SHOPP) 

Program Objectives: The SHOPP is a four-year portfolio of projects 
adopted by the California Transportation Commission (Commission.)  
Projects included in the SHOPP are limited to capital improvements 
related to the maintenance, safety, operation, and rehabilitation of 
the state highway system that do not add new capacity to the system. 

The SHOPP Program 

A four-year program funded with a combination of federal and state 
funds, including the Road Maintenance and Rehabilitation Account 
created by Senate Bill 1 (SB 1) of 2017.  The 2018 SHOPP was adopted in 
March 2018 for $18 billion for the four-year period ending in fiscal year 
2021-22.  SB 1 provides approximately $6.4 billion of the funding in the 
2018 SHOPP and $442 million in the 2016 SHOPP.  In general, only 
projects that improve the condition of pavement, bridges, culverts and 
Transportation Management System (TMS) elements will receive SB 1 
funding.  SB 1 requires that the Department measure the degree to 
which progress is made annually toward achieving the following 
minimum performance targets by 2027: 

- 98% of state highway system pavement in good or fair condition.
- 90% in the level of service achieved for maintenance of potholes,

spalls, and cracks. 
- 90% of culverts in good or fair condition.
- 90% of TMS elements in good condition.
- Fix an additional 500 bridges.

2018 SHOPP at a Glance: Total 

Total programmed SB 1 funds (4-year period)  $6.4 Billion 

Total cost of all programmed projects $18.0 Billion 

Number of projects programmed 1,101* 

*It is anticipated that 416 projects will receive an SB 1 allocation

Background:  

Senate Bill 1 (SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California. 
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SHOPP SB 1 at a Glance: 2016 SHOPP SB 1 2018 SHOPP SB 1 Total 

Total programmed SB 1 funds $442 Million $6.4 Billion $6.8 Billion 

Number of programmed projects 90 416* 506 
Total cost of all programmed 
projects $2.4 Billion $8.4 Billion $10.8 Billion 

Number of projects allocated 90 291 381 

Total SB 1 dollars allocated $442 Million $478 Million $920 Million
 Number of awarded projects 21 0 21 

Total dollars of awarded projects $251 Million $0 $251 Million 

Total remaining SB 1 allocations $0 $5.9 Billion** $5.9 Billion 

*It is anticipated that 416 projects will receive an SB 1 allocation
**Additional 2018 SHOPP projects will receive SB 1 allocations when 1) The Project Approval phase is completed and
Caltrans is ready to begin the Design and Right of Way phases, and 2) Projects are delivered and ready for
construction.  In general, only projects that improve the condition of pavement, bridges, culverts, and TMS elements
will receive SB 1 funding.

Program Status:  A total of 381 projects have received SB 1 allocations for approximately $920 million since 
the approval of the SB 1.  The total cost of all projects with SB 1 funding is approximately $10.8 billion. 

Caltrans has awarded 21 contracts valued at approximately $251 million and is well on its way to achieving 
the performance targets specified in SB 1. 

Program Benefits:  Expected benefits (outputs) for the 381 allocated SB 1 projects are as follows:  

SB 1 SHOPP Program Benefits 
Benefit Miles Each 

Pavement 4,600 

Bridges 292 

Culverts 898 

Drainage Systems 63 

Fiber Optic Cable 77 

TMS Elements 7,122 

Bridge Rail 
29,436 

linear feet 

Project List:  All projects with SB 1 funding are shown in Attachment 1. 
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Baseline Agreements Status: As of August 31, 2018, four of 263 baseline agreements have been approved by 
the Commission.  69 baseline agreements are proposed for the Commission’s October 2018 meeting, and 
190 baseline agreements are planned for future Commission meetings.  838 SHOPP projects do not require 
baseline agreements.  A list of SHOPP projects that require baseline agreements is shown in Attachment 2. 

SB1 Non-SB1 Total 

Approved (August 2018) 1 3 4* 

Planned (October 2018) 30 39 69** 

Planned (Future) 85 105 190 

Total Baselines Required 116 147 263 

Baselines Not Required 265 573 838 

Total Projects 381 720 1,101 

* Two additional baseline agreements were approved in August
2018.  One as part of the Solutions for Congested Corridors
Program (SCCP) and another one as part of the Trade Corridor
Enhancement Program (TCEP.)

**Six additional baseline agreements are pending for October 2018. 
Two as part of the TCEP, one as part of the Local Partnership 
Program Competitive, two as part of the SCCP, and one with funds 
from SHOPP, TCEP and SCCP. 

Construction Contract Awards: As of August 31, 2018, 21 out of 28 construction contracts have been 
awarded. 

Planned 28 

Actual Contracts 
Awarded 21 

Dollar Value of 
Contracts Awarded $251 Million 
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ATTACHMENT 1

No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
2016 SHOPP

LAK-VAR
880

1,346
746

1,135
438

3,773

1 01-3047B Lak 20/29/53 Culvert Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,318

17/18
17/18
17/18
17/18
17/18
17/18

0
1,573

500
1,135

4,087

0

0
0

571

2,000

06/28/17
06/28/17
05/16/18

05/16/18
2,5707,295

** **
06/18/18
08/15/18

01/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

28
Drainage 
system(s)

0

**

MEN-271
1,588

973
162

1,696
464

4,934

2 01-4545 McCoy Creek Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,817

17/18
17/18
17/18
17/18
17/18
17/18

1,588
973
162

1,829

4,897

0

0
0

915

2,589

06/28/17
06/28/17
06/28/17
06/27/18

06/27/18
3,5049,449

** **
07/16/18
10/15/18

12/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

MEN-VAR
74
63
66
73

0
5,500

3 01-4589 Mendocino Mitigation Bank PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,776

17/18
17/18
17/18
17/18

17/18

0
63
66
73

5,500

0

0
0

37

2,750

06/28/17
06/28/17
05/16/18

05/16/18
2,7875,702

** **
06/01/18
10/01/18

10/13/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

0
Bridge(s)

0

**

MEN-128
807

1,093
21

1,887
6

17,419

4 01-4598 Flynn Creek CAPM & 
Tapered Edge

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,233

17/18
17/18
17/18
17/18
17/18
17/18

807
1,093

21
1,887

13,260

21

0
0

217

1,219

06/28/17
12/06/17
12/06/17
06/27/18

06/27/18
1,45717,068

** **
06/25/18
09/01/18

12/31/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

36
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
671

1,278
52

4,090
82

10,961

5 02-3346 Sidehill & Dog Creek 
Seismic Retrofit

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,134

14/15
14/15
14/15
14/15
14/15
14/15

0
0
0

5,137

13,142

0

0
0

1,680

3,700

06/28/17

08/27/15
5,38018,279

** **
09/21/15
02/03/16

02/03/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

14,655

**

SIS-263
2,700
1,600

280
2,620

440
15,300

6 02-3424 263 Klamath River Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,940

17/18
17/18
17/18
17/18
17/18
17/18

0
1,600

280
3,100

15,359

0

0
0

1,550

7,680

06/28/17
06/28/17
08/15/18

08/15/18
9,23020,339

** **
07/23/18
11/13/18

10/21/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

260
650
440
720

97
4,920

7 02-3453 East Red Bluff CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,087

16/17
16/17
16/17
16/17
16/17
16/17

0
915
505
720

5,200

0

0
0

553

0

06/28/17
06/28/17
08/16/17

08/16/17
5537,340

** **
09/18/17
12/18/17

12/31/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

14
Lane mile(s)

5,006

**

SHA-299
2,480

840
90

1,430
15

14,310

8 02-3456 Dri Whiskey PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 19,165

17/18
17/18
17/18
17/18
17/18
17/18

2,480
840

90
1,480

16,270

0

0
0

170

1,953

06/28/17
08/16/17
06/28/17
05/16/18

05/16/18
2,12321,160

** **
05/07/18
08/07/18

01/03/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

21
Lane mile(s)

16,699

**

SHA-44
1,120
1,130

400
1,530

484
5,180

9 02-3483 Hat Creek Bridge 
replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,844

17/18
17/18
17/18
17/18
17/18
17/18

0
1,330

410
1,670

5,397

0

0
0

835

2,699

06/28/17
06/28/17
05/16/18

05/16/18
3,5348,807

** **
05/14/18
08/14/18

04/30/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MOD-299
1,820

940
485

1,860
131

5,600

10 02-3484 Butte & Ash Creek Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,836

17/18
17/18
17/18
17/18
17/18
17/18

0
1,150

526
1,950

6,502

0

0
0

975

3,251

06/28/17
06/28/17
08/15/18

08/15/18
4,22610,128

** **
09/03/18
10/31/18

07/14/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SIS-5
500

1,200
190

2,040
68

8,600

11 02-3509 Black Butte OH Br 
replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,598

17/18
17/18
17/18
17/18
17/18
17/18

0
1,420

190
2,170

9,604

0

0
0

1,085

4,746

06/28/17
06/28/17
05/16/18

05/16/18
5,83113,384

** **
05/07/18
08/07/18

01/17/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

9,439

**

SIS-96
1,200

600
92

700
200

1,679

12 02-3314 96 Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,471

17/18
17/18
17/18
17/18
17/18
17/18

1,385
600
155
720

1,974

0

0
0

360

987

06/28/17
06/28/17
06/28/17
06/27/18

06/27/18
1,3474,834

** **
07/30/18
09/25/18

01/15/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

28
Drainage 
system(s)

0

**

SHA-273
880
990
500
990
233

8,520

13 02-3544 Route 273 Gaps PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,113

17/18
17/18
17/18
17/18
17/18
17/18

0
1,100

500
990

10,012

0

0
0

114

1,292

06/28/17
06/28/17
05/16/18

05/16/18
1,40612,602

** **
05/07/18
07/18/18

02/04/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

20
Lane mile(s)

11,183

**

360
630

70
1,900

345
9,300

14 02-3548 Pit River Deck 
Improvements

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,605

17/18
17/18
17/18
17/18
17/18
17/18

0
1,100

70
1,950

9,300

0

0
0

0

31

06/28/17
06/28/17
01/31/18

01/31/18
3112,420

** **
03/05/18
05/21/18

10/25/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

7,644

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LAS-36
3,150
2,880

400
3,592
1,347

26,400

15 02-3468 Good Fred PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 37,769

17/18
18/19
18/19
19/20
19/20
19/20

4,094
2,950

400
0

0

400

0
2,950

0

0

06/28/17
06/27/18
06/27/18

3,3507,444

** **

05/01/18
08/01/19
08/14/19
11/13/19
01/10/20
01/24/20
04/15/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

21
Lane mile(s)

0

**

MOD-299
1,322
1,464

120
3,280

375
15,950

16 02-3522 Caldwell Bridgeway PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,511

17/18
17/18
17/18
17/18
17/18
17/18

0
1,464

415
3,280

18,444

0

0
0

0

53

06/28/17
06/28/17
01/31/18

01/31/18
5323,603

** **
02/26/18
05/08/18

04/15/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

19
Lane mile(s)

15,764

**

SHA-5
333

6,140
280

17,800
1,262

118,028

17 02-3445A Redding to Anderson Six 
Lane - Phase 1 & 2

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 143,843

14/15
14/15
15/16
17/18
15/16
17/18

0
0
0

8,700

70,722

0

0
0

4,550

24,800

06/27/18

06/27/18
29,35079,422

** **
07/09/18
10/02/18

04/07/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

8
Bridge(s)

0

**

YOL-80
734

1,300
220

2,200
0

8,000

18 03-6701 Install Ramp Meters PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,454

17/18
17/18
17/18
17/18

17/18

0
2,100

220
2,200

5,579

0

0
0

1,100

435

06/28/17
06/28/17
06/27/18

06/27/18
1,53510,099

** **
05/21/18
08/31/18

02/11/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Field 

element(s)

4,581

**

PLA-49
2,400
1,300
1,250
4,300

555
29,000

19 03-4781 Pla-49 Rehab Project PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 38,805

17/18
17/18
17/18
17/18
17/18
17/18

2,400
2,000
1,250
4,300

33,572

0

0
0

493

3,851

06/28/17
06/28/17
06/28/17
08/15/18

08/15/18
4,34443,522

** **
09/03/19
11/12/19

10/02/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

19
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

COL-20
1,100

500
500

1,500
200

9,700

20 03-2950 Colusa Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,500

16/17
16/17
16/17
16/17
16/17
16/17

0
900
750

1,500

14,469

0

0
0

172

1,660

06/28/17
06/28/17
05/16/18

05/16/18
1,83217,619

** **
07/23/18
10/10/18

01/02/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Lane mile(s)

0

**

ED-50
2,000
1,100

16
1,502

60
7,360

21 03-3304 Sidehill Viaduct Bridge 
(Echo Summit)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,038

17/18
17/18
17/18
17/18
17/18
17/18

0
1,300

38
1,750

8,659

0

0
0

875

4,330

06/28/17
06/28/17
06/27/18

06/27/18
5,20511,747

** **
06/20/18
08/20/18

12/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

YOL-275
700
950
135

2,380
41

10,710

22 03-9427 Yol-275 Tower Br Fender 
Replc 3F550 [0313*137]

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,916

17/18
17/18
17/18
17/18
17/18
17/18

0
1,200

147
2,380

12,596

0

0
0

1,190

6,298

06/28/17
06/28/17
05/16/18

05/16/18
7,48816,323

** **
07/09/18
09/07/18

11/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SAC-50
400
700
400

1,200
800

6,000

23 03-6239 Sac 50 Fiber Optics PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,500

17/18
17/18
17/18
17/18
17/18
17/18

0
800
400

1,200

6,015

0

0
0

600

781

06/28/17
06/28/17
06/27/18

06/27/18
1,3818,415

** **
07/16/18
09/10/18

02/11/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

9
Mile(s) of 

cable

0

**

SAC-5
6,580

14,970
2,450

26,940
1,007

227,373

24 03-5854 Sac 5 Corridor 
Enhancement Project

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 279,320

16/17
16/17
16/17
18/19
18/19
18/19

40
10,470

2,450
30,290

262,670

0

0
0

3,424

30,051

01/31/18
06/28/17
06/28/17
05/16/18

05/16/18
33,475305,920

** **
06/18/18
10/22/18

12/15/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

67
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
400

3,200
100
700

90
2,650

25 04-0315D OLEMA CREEK PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,140

17/18
17/18
17/18
17/18
17/18
17/18

0
3,720

100
833

3,000

0

0
0

0

73

06/28/17
06/28/17
01/31/18

01/31/18
737,653

** **
02/26/18
04/26/18

12/31/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Location(s)

3,212

**

NAP-128
1,188
2,200

950
2,600
3,800
7,165

26 04-0587H SR 128 CONN CREEK 
BRIDGE REPLACEMENT

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,903

17/18
17/18
17/18
17/18
17/18
17/18

0
2,200

950
2,850

8,262

0

0
0

1,425

4,131

06/28/17
06/28/17
08/15/18

08/15/18
5,55614,262

** **
09/17/18
11/19/18

12/30/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

ALA-580
1,400
2,385

120
5,400

57
36,000

27 04-0135A Rte. 580 Rehab- Grind & 
Pave Roadway; Guard Rail; 
ADA Curbs @ Ramps

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 45,362

17/18
17/18
17/18
17/18
17/18
17/18

0
2,655

120
5,400

37,403

0

0
0

619

4,290

06/28/17
06/28/17
08/15/18

08/15/18
4,90945,578

** **
10/11/18
01/17/19

07/21/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

79
Lane mile(s)

0

**

SOL-80
1,200

592
50

600
145

2,600

28 04-8315N Dan Wilson Creek Br. PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,187

17/18
17/18
17/18
17/18
17/18
17/18

0
851
100
714

3,090

0

0
0

0

1,545

06/28/17
06/28/17
03/21/18

03/21/18
1,5454,755

** **
12/03/18
02/26/19

03/07/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

ALA-880
10

2,000
100

2,100
100

8,000

29 04-0044Q Ala 880 Roadway 
Rehabilitation Project

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,310

17/18
17/18
17/18
17/18
17/18
17/18

0
2,000

100
2,100

9,582

0

0
0

177

808

06/28/17
06/28/17
08/15/18

08/15/18
98513,782

** **
09/10/18
11/14/18

01/03/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MRN-101
900

1,900
300

2,571
570

8,546

30 04-0350H Bridge replacement San 
Rafael harbor creek

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,787

17/18
17/18
17/18
17/18
17/18
17/18

1,190
1,900

300
2,700

9,785

0

0
0

1,350

4,893

06/28/17
06/28/17
06/28/17
08/15/18

08/15/18
6,24315,875

** **
09/10/18
11/07/18

07/16/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

ALA-880
846

1,874
90

1,700
20

5,400

31 04-0086Q CRANDALL CREEK 
SEISMIC RETROFIT 
BRIDGE #33-0273

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,930

17/18
17/18
17/18
17/18
17/18
17/18

0
1,874

90
1,700

6,425

0

0
0

850

3,213

06/28/17
06/28/17
08/15/18

08/15/18
4,06310,089

** **
10/08/18
01/02/19

12/08/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

NAP-121
378
357
208
512
262

2,170

32 04-0086U SR 121 Repair Bridge 
Girders.

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,887

17/18
17/18
17/18
17/18
17/18
17/18

0
450
208
512

1,493

0

0
0

256

747

06/28/17
06/28/17
06/27/18

06/27/18
1,0032,663

** **
08/27/18
10/12/18

12/31/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

ALA-238
864
720

72
2,091

20
7,164

33 04-0448E BRIDGE PRESERVATION 
2 BRIDGE LOCATIONS 238 
and 580

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,931

17/18
17/18
17/18
17/18
17/18
17/18

0
995

72
2,091

4,090

0

0
0

1,046

2,045

06/28/17
06/28/17
08/15/18

08/15/18
3,0917,248

** **
08/27/18
11/02/18

12/08/20

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

654
5,200

166
6,600

40
44,446

34 04-0483W Ala-880 CAPM, Fremont OC 
to High UC

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 57,106

16/17
16/17
16/17
16/17
16/17
16/17

0
5,920

166
6,600

46,273

0

0
0

0

9,407

06/28/17
06/28/17
08/16/17

08/16/17
9,40758,959

** **
10/16/17
02/14/18

01/02/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

107
Lane mile(s)

46,273

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ALA-VAR
64

393
10

901
10

4,549

35 04-1488T Detection Restoration 
Service Contract

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,927

17/18
17/18
17/18
17/18
17/18
17/18

64
393

10
901

4,549

0

0
0

451

2,275

06/28/17
08/16/17
08/16/17
06/27/18

06/27/18
2,7265,917

** **
10/15/18
11/30/18

02/15/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

248
Field 

element(s)

0

**

CC-VAR
50

314
10

722
10

3,644

36 04-1488V Detection Restoration 
Service Contract

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,750

17/18
17/18
17/18
17/18
17/18
17/18

50
314

10
722

3,644

0

0
0

361

1,822

06/28/17
08/16/17
08/16/17
06/27/18

06/27/18
2,1834,740

** **
10/15/18
11/30/18

02/15/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

235
Field 

element(s)

0

**

SCL-VAR
68

415
10

951
10

4,801

37 04-1488W Detection Restoration 
Service Contract

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,255

17/18
17/18
17/18
17/18
17/18
17/18

68
415

10
951

4,801

0

0
0

475

2,400

06/28/17
08/16/17
08/16/17
06/27/18

06/27/18
2,8756,245

** **
10/15/18
11/30/18

02/15/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

295
Field 

element(s)

0

**

SM-VAR
37

236
10

545
10

2,747

38 04-1488X Detection Restoration 
Service Contract

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,585

17/18
17/18
17/18
17/18
17/18
17/18

37
236

10
545

2,747

0

0
0

273

1,374

06/28/17
08/16/17
08/16/17
06/27/18

06/27/18
1,6473,575

** **
10/15/18
11/30/18

02/15/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

144
Field 

element(s)

0

**

SON-VAR
101
600

10
1,371

10
6,929

39 04-1488Y Detection Restoration 
Service Contract

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,021

17/18
17/18
17/18
17/18
17/18
17/18

101
600

10
1,371

6,929

0

0
0

686

3,465

06/28/17
08/16/17
08/16/17
06/27/18

06/27/18
4,1519,011

** **
10/15/18
11/30/18

02/15/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

392
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SCL-82
469
870

20
400

20
8,000

40 04-1490C CAPM only in City of Santa 
Clara

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,779

17/18
17/18
17/18
17/18
17/18
17/18

0
0
0

400

9,380

0

0
0

46

1,076

08/15/18

08/15/18
1,1229,780

** **
09/10/18
11/14/18

08/30/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

22
Lane mile(s)

0

**

SB-1
2,445
2,819

139
2,000

195
6,500

41 05-1501 SALSIPUEDES CREEK 
BRIDGE SCOUR 
MITIGATION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,098

17/18
17/18
17/18
17/18
17/18
17/18

0
2,819

139
2,360

5,146

0

0
0

1,180

2,573

06/28/17
06/28/17
06/27/18

06/27/18
3,75310,464

** **
07/17/18
09/17/18

11/02/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SLO-101
930

1,116
185
846
275

2,442

42 05-2387 Pismo Creek Scour Repair 
Project

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,794

17/18
17/18
17/18
17/18
17/18
17/18

0
1,401

185
993

2,357

0

0
0

497

1,179

06/28/17
06/28/17
08/15/18

08/15/18
1,6764,936

** **
09/07/18
11/07/18

10/01/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

MON-101
780

2,060
180

5,324
95

43,740

43 05-2474 Salinas Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 52,179

17/18
17/18
17/18
17/18
17/18
17/18

0
2,060

180
6,189

47,541

0

0
0

710

5,453

06/28/17
06/28/17
08/15/18

08/15/18
6,16355,970

** **
10/10/18
12/17/18

01/21/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

18
Lane mile(s)

0

**

MON-1
400

1,154
344
783
300

3,279

44 05-2478 Replace 7 Culverts on 
Mon-1

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,260

17/18
17/18
17/18
17/18
17/18
17/18

0
1,324

344
885

2,956

0

0
0

443

1,478

06/28/17
06/28/17
06/27/18

06/27/18
1,9215,509

** **
07/25/18
09/27/18

04/12/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Drainage 
system(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SCR-17
0

1,932
64

1,660
7

15,381

45 05-2538 N Route 17 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 19,044

17/18
17/18
17/18
17/18
17/18

0
1,932

64
1,660

15,353

0

0
0

190

1,761

06/28/17
06/28/17
08/15/18

08/15/18
1,95119,009

** **
09/17/18
11/14/18

12/02/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

26
Lane mile(s)

0

**

0
950

87
1,742

0
14,229

46 05-2542 Las Cruces CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,008

17/18
17/18
17/18

17/18

0
950

87
1,716

14,209

0

0
0

0

51

06/28/17
06/28/17
12/06/17

12/06/17
5116,962

** **
01/02/18
04/05/18

11/19/19

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

43
Lane mile(s)

16,852

**

SLO-1
0

1,194
30

2,157
10

14,469

47 05-2587 Cayucos CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,860

17/18
17/18
17/18
17/18
17/18

0
1,369

30
2,157

11,913

0

0
0

1,078

5,957

06/28/17
06/28/17
06/27/18

06/27/18
7,03515,469

** **
07/09/18
08/28/18

07/05/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

26
Lane mile(s)

0

**

MON-101
2,203
8,672

201
16,851

1,027
92,620

48 05-2548 King City Combined Projects PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 121,574

17/18
17/18
17/18
17/18
17/18
17/18

2,203
8,672

201
16,851

90,035

0

0
0

4,358

18,681

06/28/17
06/28/17
06/28/17
08/15/18

08/15/18
23,039117,962

** **
10/15/18
01/22/19

10/27/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

21
Lane mile(s)

0

**

KER-99
3,000
4,000

20
9,300

70
86,000

49 06-6661 Bakersfield 99 Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 102,390

17/18
17/18
17/18
17/18
17/18
17/18

0
4,500

20
11,000

77,250

0

0
0

5,500

38,625

06/28/17
06/28/17
06/27/18

06/27/18
44,12592,770

** **
06/18/18
10/01/18

12/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

34
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

KER-58
0

711
25

680
25

1,425

50 06-6673 Summit OH Bridge Rails PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,866

17/18
17/18
17/18
17/18
17/18

0
900

25
803

1,691

0

0
0

402

846

06/28/17
06/28/17
05/16/18

05/16/18
1,2483,419

** **
06/11/18
09/01/18

08/01/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,135
Linear feet

0

**

KER-58
414

2,327
60

2,768
60

11,000

51 06-6674 Cache Creek Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,629

17/18
17/18
17/18
17/18
17/18
17/18

0
2,500

60
2,768

8,265

0

0
0

1,384

3,898

06/28/17
06/28/17
05/16/18

05/16/18
5,28213,593

** **
06/11/18
09/15/18

11/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

0
1,771

35
3,410

30
21,370

52 06-6678 Gap Closure Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 26,616

17/18
17/18
17/18
17/18
17/18

0
2,300

35
4,055

22,987

0

0
0

0

506

06/28/17
06/28/17
01/31/18

01/31/18
50629,377

** **
03/05/18
05/02/18

09/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

10
Lane mile(s)

24,968

**

600
703
192
698

37
3,396

53 06-6716 Oakhurst CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,626

17/18
17/18
17/18
17/18
17/18
17/18

0
905
192
698

3,490

0

0
0

0

53

06/28/17
06/28/17
03/21/18

03/21/18
535,285

** **
04/23/18
06/13/18

09/03/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

10
Lane mile(s)

4,037

**

MAD-99
499

1,885
30

2,507
30

17,000

54 06-6732 Chowchilla 2R Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,951

17/18
17/18
17/18
17/18
17/18
17/18

0
1,535

30
2,507

15,580

0

0
0

288

1,787

06/28/17
06/28/17
05/16/18

05/16/18
2,07519,652

** **

03/01/17
02/01/18
03/23/18
08/30/18
07/01/19
03/01/19
10/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

26
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
650

1,300
140

2,100
35

25,000

55 06-6729 Lost Hills Rubber Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 29,225

17/18
17/18
17/18
17/18
17/18
17/18

650
1,300

140
2,300

23,357

0

0
0

0

331

06/28/17
06/28/17
06/28/17
12/06/17

12/06/17
33127,747

** **
12/18/17
02/22/18

01/07/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

36
Lane mile(s)

20,388

**

FRE-5
147
600

11
1,012

20
21,000

56 06-6753 Derrick CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,790

17/18
17/18
17/18
17/18
17/18
17/18

310
600

0
1,200

14,811

0

0
0

600

7,406

06/28/17
12/06/17

06/27/18

06/27/18
8,00616,921

** **
07/30/18
11/01/18

09/30/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

40
Lane mile(s)

0

**

FRE-168
1,562
1,541

596
1,495

725
18,700

57 06-6754 Shaver to Huntington CAPM 
& Culvert Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 24,619

17/18
17/18
17/18
17/18
17/18
17/18

1,867
2,196

590
2,495

13,200

0

0
0

0

3,338

06/28/17
06/28/17
06/28/17
01/31/18

01/31/18
3,33820,348

** **
04/16/18
06/15/18

12/03/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

40
Lane mile(s)

13,570

**

FRE-VAR
0

319
8

166
0

1,284

58 06-6880 TMS Repair Service 
Contract

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 1,777

17/18
17/18
17/18

17/18

0
319

8
166

1,174

0

0
0

19

135

08/16/17
08/16/17
05/16/18

05/16/18
1541,667

** **

05/01/20

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

38
Field 

element(s)

0

**

80
1,165

5
1,785

20
12,309

59 07-4697 Cold Plane. PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,364

17/18
17/18
17/18
17/18
17/18
17/18

0
1,600

25
2,000

13,810

0

0
0

229

1,727

06/28/17
06/28/17
03/21/18

03/21/18
1,95617,435

** **
05/07/18
06/12/18

12/15/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

25
Lane mile(s)

13,888

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

VEN-23
32

750
20

900
20

3,646

60 07-4698 Pavement Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,368

17/18
17/18
17/18
17/18
17/18
17/18

277
750

20
1,250

5,374

0

0
0

143

616

06/28/17
06/28/17
06/28/17
08/15/18

08/15/18
7597,671

** **
12/14/18
05/03/19

07/05/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

10
Lane mile(s)

0

**

VEN-1
44

830
60

970
66

4,875

61 07-4696 SR 1 Cnty Ln Pavement 
Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,845

17/18
17/18
17/18
17/18
17/18
17/18

0
1,100

60
1,100

5,839

0

0
0

550

2,920

06/28/17
06/28/17
06/27/18

06/27/18
3,4708,099

** **
07/20/18
12/13/18

03/10/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

14
Lane mile(s)

0

**

LA-5
170

1,300
230

1,900
10

14,890

62 07-4702 Pavement Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,500

17/18
17/18
17/18
17/18
17/18
17/18

0
1,300

230
2,261

14,478

0

0
0

0

1,661

06/28/17
06/28/17
03/21/18

03/21/18
1,66118,269

** **
07/20/18
07/02/19

04/17/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Lane mile(s)

0

**

LA-10
74

7,462
126

4,361
168

33,000

63 07-4700 PCH CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 45,191

17/18
17/18
17/18
17/18
17/18
17/18

0
7,522

126
4,361

35,170

0

0
0

368

2,965

06/28/17
06/28/17
08/15/18

08/15/18
3,33347,179

** **
09/24/18
12/27/18

07/03/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

99
Lane mile(s)

0

**

LA-110
50

900
50

900
133

5,631

64 07-4730 Paint LA River Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,664

17/18
17/18
17/18
17/18
17/18
17/18

0
1,000

400
1,900

6,038

0

0
0

950

3,019

06/28/17
06/28/17
08/15/18

08/15/18
3,9699,338

** **
08/06/18
01/29/19

10/20/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
45

1,329
50

1,458
100

9,608

65 07-4769 Pavement Preservation and 
ADA Curb Ramps

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,590

17/18
17/18
17/18
17/18
17/18
17/18

0
1,600

50
1,735

8,600

0

0
0

0

83

06/28/17
06/28/17
12/06/17

12/06/17
8311,985

** **
01/29/18
03/20/18

10/06/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

16
Lane mile(s)

4,730

**

LA-5
0

2,962
18

4,704
173

23,670

66 07-5247 ITS Restoration PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 31,527

17/18
17/18
17/18
17/18
17/18

0
2,962

18
4,702

23,670

0

0
0

0

473

08/16/17
08/16/17
01/31/18

01/31/18
47331,352

** **
04/11/18
07/23/18

06/30/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

602
Field 

element(s)

0

**

LA-10
0

2,295
18

3,645
54

15,515

67 07-5246 ITS Restoration work in 
Shimelis area

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,527

17/18
17/18
17/18
17/18
17/18

0
2,295

18
3,645

15,513

0

0
0

0

340

08/16/17
08/16/17
01/31/18

01/31/18
34021,471

** **
07/20/18
07/23/18

06/30/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

384
Field 

element(s)

0

**

LA-2
0

3,047
200

4,840
750

17,254

68 07-5245 ITS Restoration Work in 
Hassan Manaa's  area

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 26,091

17/18
17/18
17/18
17/18
17/18

0
3,047

200
3,150

13,866

0

0
0

361

1,590

08/16/17
08/16/17
08/15/18

08/15/18
1,95120,263

** **
08/30/18
10/30/18

11/14/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

170
Field 

element(s)

0

**

SBD-60
2,243
3,320
1,030
4,253
3,912

20,472

69 08-0033E SBd 60 - REPLACE 
PIPELINE, MONTE VISTA 
AND BENSON BRIDGES

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 35,230

17/18
17/18
17/18
17/18
17/18
17/18

0
3,320
1,030
4,742

22,644

0

0
0

2,371

11,322

06/28/17
06/28/17
08/15/18

08/15/18
13,69331,736

** **
10/01/18
02/01/19

04/03/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SBD-10
1,025
3,300

64
3,660
1,133

23,171

70 08-0133N SBd 10 Santa Ana River Br 
Seismic Retrofit

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 32,353

17/18
17/18
17/18
17/18
17/18
17/18

0
3,300

64
2,910

15,063

0

0
0

1,455

7,532

06/28/17
06/28/17
08/15/18

08/15/18
8,98721,337

** **
11/05/18
03/04/19

07/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

SBD-2
324
878

36
1,557

12
3,237

71 08-0127J SBD 2 UPGRADE BR 
RAILING @ SHEEP CREEK

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,044

17/18
17/18
17/18
17/18
17/18
17/18

0
1,048

36
1,813

3,338

0

0
0

907

1,669

06/28/17
06/28/17
05/16/18

05/16/18
2,5766,235

** **
07/16/18
10/01/18

11/02/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

228
Linear feet

0

**

SBD-10
0

2,700
18

6,400
10

39,164

72 08-0163C SBD 10 Redlands Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 48,292

17/18
17/18
17/18
17/18
17/18

0
2,700

18
4,850

35,130

0

0
0

2,425

17,565

06/28/17
06/28/17
06/27/18

06/27/18
19,99042,698

** **
10/08/18
02/08/19

09/15/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

10
Lane mile(s)

0

**

SBD-330
767
725

19
700

30
2,901

73 08-0256C SBD 330 CITY CREEK 
REPLACE BRIDGE RAIL

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,142

17/18
17/18
17/18
17/18
17/18
17/18

0
725

19
773

2,836

0

0
0

387

1,418

06/28/17
06/28/17
08/15/18

08/15/18
1,8054,353

** **
09/03/18
12/03/18

02/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,230
Linear feet

0

**

SBD-142
356
570

36
1,299

20
7,560

74 08-0241C SBD 142 Chino Hills CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,841

17/18
17/18
17/18
17/18
17/18
17/18

0
570

75
1,500

7,565

0

0
0

172

868

06/28/17
06/28/17
08/15/18

08/15/18
1,0409,710

** **
10/01/18
01/03/19

03/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

14
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

RIV-10
425
450

20
550

10
3,228

75 08-3002T Riv 10/60/86 Install 
Changeable Message Signs

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,683

17/18
17/18
17/18
17/18
17/18
17/18

425
450

20
635

3,166

0

0
0

73

363

06/28/17
08/16/17
08/16/17
08/15/18

08/15/18
4364,696

** **
11/01/18
02/04/19

09/01/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Field 

element(s)

0

**

SBD-60
0

6,037
70

10,372
48

133,242

76 08-0224N SBD 60 Replace Lanes and 
Slabs - (G-13)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 149,769

17/18
17/18
17/18
17/18
17/18

0
6,037

70
11,441

147,398

0

0
0

1,312

16,907

06/28/17
06/28/17
08/15/18

08/15/18
18,219164,946

** **
10/01/18
02/01/19

05/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

95
Lane mile(s)

0

**

RIV-10
5,375

10,817
312

11,413
32

180,139

77 08-0007N RIV 10 PAVEMENT 
REPLACEMENT

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 208,088

17/18
17/18
17/18
17/18
17/18
17/18

0
10,817

562
11,611

205,824

0

0
0

962

17,241

06/28/17
06/28/17
08/15/18

08/15/18
18,203228,814

** **
10/01/18
02/01/19

05/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

133
Lane mile(s)

0

**

INY-395
130
490
220
890

0
7,170

78 09-0657 South Lone Pine CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,900

17/18
17/18
17/18
17/18

17/18

142
490
220
890

7,969

0

0
0

102

914

06/28/17
06/28/17
06/28/17
08/15/18

08/15/18
1,0169,711

** **
09/12/18
11/08/18

02/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

12
Lane mile(s)

0

**

MER-VAR
1,224
3,928

50
2,650

34
23,373

79 10-0338 DWR BRIDGE SEISMIC 
RETROFIT

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 31,259

17/18
17/18
17/18
17/18
17/18
17/18

0
3,928

50
2,650

2,852

0

0
0

1,325

1,426

06/28/17
06/28/17
08/15/18

08/15/18
2,7519,480

** **
09/17/18
11/28/18

02/28/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
0

434
11

333
0

2,046

80 10-0126 WEST LONG BARN CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,824

17/18
17/18
17/18

17/18

0
434

11
333

1,842

0

0
0

0

178

06/28/17
06/28/17
01/31/18

01/31/18
1782,620

** **
03/19/18
04/23/18

11/30/20

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Lane mile(s)

1,432

**

SJ-99
1,969
3,031

180
3,250

480
14,653

81 10-0321 RIPON BRIDGE REHAB PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 23,563

17/18
17/18
17/18
17/18
17/18
17/18

0
3,031

180
3,500

8,507

0

0
0

1,750

4,254

06/28/17
06/28/17
08/15/18

08/15/18
6,00415,218

** **
09/15/18
12/15/18

02/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

208
410

2
314

13
3,126

82 10-4736 Midpines CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,073

17/18
17/18
17/18
17/18
17/18
17/18

0
411

2
375

2,843

0

0
0

0

374

06/28/17
06/28/17
01/31/18

01/31/18
3743,631

** **
03/12/18
05/07/18

04/01/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Lane mile(s)

2,853

**

SJ-88
219
629

10
432

10
6,100

83 10-0165 CLEMENTS CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,400

17/18
17/18
17/18
17/18
17/18
17/18

0
629

10
488

6,343

0

0
0

56

943

06/28/17
12/06/17
05/16/18

05/16/18
9997,470

** **
04/30/18
08/15/18

09/10/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

20
Lane mile(s)

7,178

**

STA-99
1,224
1,710

8
4,057

3
21,344

84 10-3088 SR99 STANISLAUS CAPM 
RAMPS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 28,346

17/18
17/18
17/18
17/18
17/18
17/18

0
2,350

50
4,546

21,916

0

0
0

2,273

10,958

06/28/17
06/28/17
06/27/18

06/27/18
13,23128,862

** **
08/01/18
11/15/18

04/03/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

20
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

STA-99
310
845

10
1,040

30
4,929

85 10-3192 STA SR 99 Replace Bridge 
Deck AC Overlay

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,164

17/18
17/18
17/18
17/18
17/18
17/18

310
845

10
1,230

5,585

0

0
0

615

3,083

06/28/17
06/28/17
06/28/17
06/27/18

06/27/18
3,6987,980

** **
07/30/18
12/04/18

01/31/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Bridge(s)

0

**

SJ-5
798
300

5
700

10
2,000

86 10-3235 Mathews Road UC PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,813

17/18
17/18
17/18
17/18
17/18
17/18

798
300

5
700

1,867

5

0
0

350

934

06/28/17
01/31/18
08/15/18
06/27/18

06/27/18
1,2893,670

** **
07/23/18
09/24/18

12/30/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SD-52
0

1,056
0

2,086
0

15,248

87 11-1176 52 PAVEMENT REHAB PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,390

17/18

17/18

17/18

0
1,235

0
2,086

13,104

0

0
0

239

1,503

06/28/17

08/15/18

08/15/18
1,74216,425

** **
08/20/18
10/18/18

05/18/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

26
Lane mile(s)

0

**

SD-805
0

1,181
0

1,302
90

8,120

88 11-1175 805 - PAVEMENT REHAB PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,693

17/18

17/18
17/18
17/18

0
1,357

0
1,510

6,782

0

0
0

755

3,342

06/28/17

06/27/18

06/27/18
4,0979,649

** **
05/21/18
08/09/18

06/05/20

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

14
Lane mile(s)

6,564

**

SD-5
0

1,497
122

5,670
3

28,981

89 11-0615F I-5 CMGC: BIRMINGHAM 
TO PALOMAR AIRPORT 
ROAD HOV

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 36,273

17/18
18/19
19/20
19/20
19/20

0
1,497

0
5,670

28,981

0

0
0

1,590

6,334

08/16/17

08/15/18

08/15/18
7,92436,148

** **

10/23/13
08/02/19
03/17/20
04/27/20
05/27/20
06/16/20
08/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

103
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ORA-5
330
780

0
750

0
3,000

90 12-2753B 5 CCTV, fiber opt. 
upgradesouz

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,860

17/18
17/18

17/18

17/18

0
780

0
750

2,132

0

0
0

375

682

06/28/17

06/27/18

06/27/18
1,0573,662

** **
08/31/18
12/27/18

08/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Field 

element(s)

0

**

2016 SHOPP Totals 73,740
170,075

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,368,426

1,821,765
24,139

261,769
16,938

2,252,226
1,782,043

250,916

****
262,711 68,225

17,710 426
168,476 2,950

21,286 0

369,981
441,581
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
2018 SHOPP

DN-101
10,942
4,200

650
12,250

3,900
50,448

91 01-0100V Dr. Fine Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 82,390

17/18
18/19
17/18
20/21
20/21
20/21

12,355
0

650
0

0

580

0
0

0

0

06/28/17

12/06/17

58013,005

** **

12/01/19
03/19/21
04/19/21
07/10/21
09/10/21
12/10/21
12/02/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

DN-101
2,159
3,720

373
3,842
5,589

17,690

92 01-1072 Hunter/Panther Creek 
Bridge Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 33,373

17/18
18/19
18/19
18/19
18/19
18/19

3,390
3,720

373
0

0

373

0
3,720

0

0

06/28/17
08/15/18
08/15/18

4,0937,483

** **

07/01/18
07/01/19
06/03/19
03/01/20
05/15/20
06/15/20
12/30/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

HUM-101
107
167
104
725

21
3,135

93 01-2380 Eureka CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,259

17/18
18/19
18/19
18/19
18/19
18/19

232
167
104

0

0

104

0
167

0

0

06/28/17
05/16/18
05/16/18

271503

** **

05/01/18
03/01/19
03/15/19
07/25/19
09/19/19
10/03/19
12/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Lane mile(s)

0

**

HUM-101
878
866
309
909
403

2,806

94 01-7002 HUM-101/MEN-271 Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,171

17/18
19/20
19/20
20/21
20/21
20/21

878
0
0
0

0

0

878
0

0

0

10/18/17

878878

** **

03/01/20
03/01/21
03/01/21
05/01/21
07/01/21
08/01/21
12/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

38
Culvert(s) (ea)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

HUM-101
1,010
1,355

65
2,102
1,359

10,109

95 01-2400 HUM-101 Strengthen 3 
Bridges

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,000

17/18
18/19
18/19
18/19
18/19
18/19

1,010
1,355

65
0

0

65

0
1,355

0

0

06/28/17
06/27/18
06/27/18

1,4202,430

** **

09/01/18
06/01/19
06/01/19
07/01/19
09/01/19
11/14/19
12/22/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

LAK-53
618
844
186

1,073
39

2,123

96 01-3104 EAST LAKE CO TMS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,883

17/18
19/20
19/20
20/21
20/21
20/21

618
0
0
0

0

0

618
0

0

0

10/18/17

618618

** **

07/01/19
06/25/20
08/01/20
08/29/20
11/19/20
12/17/20
11/17/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

30
Field 

element(s)

0

**

LAK-29
587
852

50
1,021

30
2,087

97 01-7017 MT KONOCTI TMS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,627

17/18
19/20
19/20
20/21
20/21
20/21

587
0
0
0

0

0

587
0

0

0

10/18/17

587587

** **

07/01/19
06/25/20
08/01/20
08/29/20
11/19/20
12/17/20
11/17/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

21
Field 

element(s)

0

**

MEN-1
2,770
2,979

183
3,498

474
12,452

98 01-4588B Hare Creek Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,356

18/19
20/21
20/21
21/22
21/22
21/22

2,770
0
0
0

0

0

2,770
0

0

0

06/27/18

2,7702,770

** **

10/01/20
04/01/22
05/01/22
09/01/22
11/01/22
12/01/22
10/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

868
Linear feet

0

**

HUM-96
2,434
2,648

342
6,931

138
34,640

99 01-2423 Weichpec Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 47,133

18/19
19/20
19/20
22/23
22/23
22/23

2,434
0
0
0

0

0

2,434
0

0

0

06/27/18

2,4342,434

** **
10/27/22
12/13/22

12/01/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

HUM-101
579
680

85
1,518

6
14,515

100 01-2422 Redcrest CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,383

17/18
17/18
17/18
18/19
18/19
18/19

579
680

85
0

0

85

579
680

0

0

08/16/17
05/16/18
05/16/18

1,3441,344

** **

04/01/18
02/01/19
02/01/19
05/01/19
07/01/19
08/01/19
12/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

37
Lane mile(s)

0

**

MEN-101
1,176
1,953

165
9,351

600
44,499

101 01-4526 Russian River Seismic PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 57,744

18/19
21/22
21/22
22/23
22/23
22/23

1,176
0
0
0

0

0

1,176
0

0

0

06/27/18

1,1761,176

** **
03/15/23
07/01/23

04/01/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

MEN-1
623
704

85
2,590

15
12,585

102 01-4626 POINT ARENA CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,602

17/18
18/19
18/19
19/20
19/20
19/20

623
0
0
0

0

0

623
0

0

0

08/16/17

623623

** **

12/01/18
09/17/19
10/01/19
12/15/19
02/15/20
03/15/20
10/13/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

31
Lane mile(s)

0

**

LAK-20
577
708

14
595

21
3,330

103 01-3107 Bachelor Creek Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,245

17/18
18/19
18/19
20/21
20/21
20/21

577
0
0
0

0

0

577
0

0

0

10/18/17

577577

** **

12/26/18
06/24/19
07/15/20
08/12/20
11/19/20
12/17/20
11/15/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

HUM-36
268
757

42
772

3
1,480

104 01-2429 5 BRIDGES DECK 
PRESERVATION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,322

18/19
19/20
19/20
21/22
21/22
21/22

268
0
0
0

0

0

268
0

0

0

06/27/18

268268

** **

05/15/20
07/20/21
09/08/21
01/10/22
03/14/22
04/11/22
12/30/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

5
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MEN-101
739

1,028
248

1,278
26

3,605

105 01-4627 South Fork Eel River Bridge 
Seismic

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,924

18/19
20/21
20/21
21/22
21/22
21/22

739
0
0
0

0

0

739
0

0

0

06/27/18

739739

** **

10/01/20
01/01/22
01/15/22
02/15/22
05/01/22
06/01/22
04/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

HUM-299
564
857

26
1,124

31
4,028

106 01-2430 200/299 SEPARATION PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,630

18/19
19/20
19/20
19/20
19/20
19/20

564
0
0
0

0

0

564
0

0

0

06/27/18

564564

** **

08/01/19
02/04/20
03/03/20
05/05/20
07/07/20
08/04/20
12/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

MEN-101
362
635

4
1,724

1
13,289

107 01-4442 Hopland CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,015

17/18
18/19
18/19
18/19
18/19
18/19

362
635

4
0

0

4

362
635

0

0

08/16/17
08/15/18
08/15/18

1,0011,001

** **

09/01/18
05/01/19
05/15/19
08/01/19
09/01/19
10/01/19
02/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

36
Lane mile(s)

0

**

HUM-96
2,621
2,895
1,138
3,287
1,576

29,764

108 01-2432 Bridge Rail Upgrade PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 41,281

18/19
21/22
21/22
22/23
22/23
22/23

2,621
0
0
0

0

0

2,621
0

0

0

06/27/18

2,6212,621

** **
05/01/23
08/01/23

01/10/31

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,328
Linear feet

0

**

MEN-1
336
501

36
657

1
13,582

109 01-0154T Pudding Creek CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,113

17/18
18/19
18/19
18/19
18/19
18/19

336
0
0
0

0

0

336
0

0

0

08/16/17

336336

** **

09/01/18
05/01/19
05/15/19
08/01/19
09/01/19
10/01/19
10/14/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

33
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

HUM-299
904
958

77
1,615

920
4,268

110 01-2433 HUM-299 Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,742

17/18
20/21
20/21
21/22
21/22
21/22

904
0
0
0

0

0

904
0

0

0

10/18/17

904904

** **

05/01/20
08/01/21
08/01/21
02/01/22
04/01/22
02/01/22
11/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

24
Culvert(s) (ea)

0

**

HUM-101
332
561

84
4,287

12
45,355

111 01-2439 TRINIDAD CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 50,631

17/18
19/20
19/20
20/21
20/21
20/21

332
0
0
0

0

0

332
0

0

0

08/16/17

332332

** **

08/01/19
11/01/20
11/15/20
03/15/21
05/01/21
06/01/21
12/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

78
Lane mile(s)

0

**

MEN-1
2,637
2,808

396
13,142

7,128
34,109

112 01-4636 RUSSIAN GULCH BRIDGE PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 60,220

18/19
20/21
20/21
21/22
21/22
21/22

2,637
0
0
0

0

0

2,637
0

0

0

06/27/18

2,6372,637

** **

08/14/20
03/04/22
03/18/22
05/13/22
08/12/22
10/14/22
12/17/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,134
Linear feet

0

**

HUM-101
966
644
193

1,933
1,523
4,919

113 01-2447 Little Lost Man Fish 
Passage

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,178

17/18
17/18
17/18
18/19
18/19
18/19

1,505
644
193

0

0

193

0
644

0

0

06/28/17
05/16/18
05/16/18

8372,342

** **

03/01/18
03/01/19
03/15/19
05/05/19
07/31/19
10/15/19
12/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

HUM-96
1,050
2,127

110
2,242

278
10,486

114 01-2449 HUM96-169 5 BRIDGES 
Rail Upgrade

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,293

18/19
19/20
19/20
21/22
21/22
21/22

1,050
0
0
0

0

0

1,050
0

0

0

06/27/18

1,0501,050

** **

04/01/20
10/05/21
12/15/21
08/01/22
11/01/22
12/01/22
12/01/28

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2,508
Linear feet

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MEN-162
737

1,295
127

4,179
618

6,383

115 01-4692 South Eel River Bridge 
Seismic

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,339

18/19
20/21
20/21
21/22
21/22
21/22

737
0
0
0

0

0

737
0

0

0

06/27/18

737737

** **

10/01/20
12/30/21
01/15/22
02/15/22
05/01/22
06/01/22
02/01/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

TEH-5
1,592
1,659

280
3,962

56
22,100

116 02-3515 Sacramento River Bridge 
Seismic DES Broker

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 29,649

17/18
18/19
18/19
19/20
19/20
19/20

2,290
1,659

280
0

0

280

0
1,659

0

0

06/28/17
06/27/18
06/27/18

1,9394,229

** **

07/17/18
11/24/19
12/25/19
03/23/20
06/10/20
06/24/20
01/30/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

TEH-36
760
660
620

1,310
351

2,525

117 02-3550 Red Bluff Drainage PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,226

17/18
18/19
18/19
19/20
19/20
19/20

850
660
620

0

0

620

0
660

0

0

06/28/17
06/27/18
06/27/18

1,2802,130

** **

07/23/18
09/03/19
10/10/19
11/18/19
01/16/20
02/13/20
09/27/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

25
Culvert(s) (ea)

0

**

MOD-139
890
360
250
700

71
1,800

118 02-3589 Modoc 139 Drainage PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,071

18/19
20/21
20/21
21/22
21/22
21/22

890
0
0
0

0

0

890
0

0

0

05/16/18

890890

** **
07/15/22
04/02/22

03/15/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

15
Culvert(s) (ea)

0

**

SIS-5
1,440
2,660

450
3,480

269
14,350

119 02-3614 Sac River BOH PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,649

17/18
19/20
19/20
21/22
21/22
21/22

1,440
0
0
0

0

0

1,440
0

0

0

08/16/17

1,4401,440

** **

04/15/20
12/15/21
01/21/22
04/22/25
06/27/22
09/20/22
12/31/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

PLU-70
3,490
2,620
1,120
6,810

514
88,050

120 02-3619 Cromberg Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 102,604

18/19
20/21
20/21
21/22
21/22
21/22

3,490
0
0
0

0

0

3,490
0

0

0

03/21/18

3,4903,490

** **

11/05/20
02/25/22
03/28/22
06/13/22
08/30/22
09/27/22
12/31/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

46
Lane mile(s)

0

**

SIS-96
1,720
2,740

160
2,840

48
6,760

121 02-3620 Portuguese and Cade Creek PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,268

18/19
21/22
21/22
Future
Future
Future

1,720
0
0
0

0

0

1,720
0

0

0

05/16/18

1,7201,720

** **
04/15/24
06/18/24

12/31/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SIS-96
1,910
2,730

170
4,660

37
16,830

122 02-3622 Stanshaw Creek and Sandy 
Bar

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 26,337

18/19
21/22
21/22
Future
Future
Future

1,910
0
0
0

0

0

1,910
0

0

0

05/16/18

1,9101,910

** **
05/13/24
07/18/24

12/31/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SHA-299
1,430
1,300
1,020
2,430

436
11,165

123 02-3618 Burney CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,781

18/19
20/21
19/20
21/22
20/21
21/22

1,430
0
0
0

0

0

1,430
0

0

0

03/21/18

1,4301,430

** **

09/08/20
03/04/22
04/04/22
05/20/22
07/21/22
08/30/22
07/15/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

21
Lane mile(s)

0

**

SIS-96
2,640
2,810

830
4,300

993
19,760

124 02-3629 Horse Creek Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 31,333

18/19
21/22
21/22
Future
Future
Future

2,640
0
0
0

0

0

2,640
0

0

0

05/16/18

2,6402,640

** **
01/08/24
03/27/24

11/15/32

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SHA-5
250
600

40
580

7
2,215

125 02-3630 O Brien Deck and Rail 
Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,692

18/19
19/20
19/20
20/21
19/20
20/21

250
0
0
0

0

0

250
0

0

0

03/21/18

250250

** **

11/05/19
09/25/20
10/26/20
12/21/20
02/16/21
02/16/21
07/15/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SIS-5
320
750

40
710

7
1,851

126 02-3631 Azalea Deck and Rail 
Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,678

18/19
19/20
19/20
20/21
20/21
20/21

320
0
0
0

0

0

320
0

0

0

03/21/18

320320

** **

10/07/19
09/25/20
10/26/20
02/08/21
03/23/21
04/10/21
01/03/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

TRI-3
900

1,030
230

2,060
206

6,300

127 02-3633 Trinity Four Bridges PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,726

17/18
20/21
20/21
21/22
21/22
21/22

900
0
0
0

0

0

900
0

0

0

10/18/17

900900

** **

07/02/20
01/21/22
02/22/22
03/28/22
07/26/22
08/09/22
12/31/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Bridge(s)

0

**

TEH-99
850

1,170
90

990
90

4,370

128 02-3642 Champlin Slough PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,560

18/19
20/21
20/21
21/22
19/20
21/22

850
0
0
0

0

0

850
0

0

0

03/21/18

850850

** **

05/05/20
10/22/21
11/24/21
02/07/22
04/05/22
04/19/22
01/02/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SIS-3
1,830
2,200
5,880
9,650
1,482

52,950

129 02-3643 Yreka Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 73,992

18/19
19/20
19/20
21/22
19/20
21/22

1,830
0
0
0

0

0

1,830
0

0

0

03/21/18

1,8301,830

** **

11/04/19
03/04/22
03/21/22
06/13/22
08/30/22
09/27/22
05/17/28

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

13
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO
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($1,000s)
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Allocated ($1,000s)

Total SB1 Date Milestones
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

TRI-299
930
980
330
990
311

5,390

130 02-3668 Trinity Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,931

17/18
20/21
20/21
21/22
21/22
21/22

930
0
0
0

0

0

930
0

0

0

08/16/17

930930

** **

06/03/20
07/19/21
08/19/21
09/20/21
11/30/21
12/14/21
01/02/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

18
Culvert(s) (ea)

0

**

SIS-5
1,620
5,090

80
12,860

135
116,040

131 02-3685 Dunsmuir GAP PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 135,825

17/18
20/21
20/21
21/22
21/22
21/22

1,620
0
0
0

0

0

1,620
0

0

0

10/18/17

1,6201,620

** **

10/02/20
10/04/21
03/10/22
06/13/22
08/30/22
09/27/22
05/16/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

25
Lane mile(s)

0

**

SIS-5
2,790
1,820

90
6,200

149
28,200

132 02-3696 I 5 Big and Tall PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 39,249

17/18
19/20
19/20
20/21
20/21
20/21

2,790
0
0
0

0

0

2,790
0

0

0

10/18/17

2,7902,790

** **

03/01/19
06/19/20
07/21/20
08/24/20
11/24/20
12/22/20
12/31/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

8
Bridge(s)

0

**

SHA-5
1,250
2,880

260
4,799

36
16,860

133 02-3543 Sims Crag Combine PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 26,085

17/18
17/18
17/18
18/19
18/19
18/19

1,220
2,880

260
0

0

260

0
0

0

0

06/28/17
12/06/17
12/06/17

2604,360

** **

02/01/18
02/22/19
03/26/19
06/10/19
08/13/19
08/27/19
01/02/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

YUB-20
1,160
1,610

950
1,600
1,400

10,700

134 03-9587 Loma Rica Rd./Spring 
Valley Road Widening & 
Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,420

17/18
17/18
17/18
18/19
18/19
18/19

0
1,800

950
1,800

11,823

0

0
0

206

1,356

06/28/17
06/28/17
08/15/18

08/15/18
1,56216,373

** **

06/13/16
03/01/18
03/15/18
06/11/18
08/29/18
01/02/19
11/15/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Lane mile(s)

0

**
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Award 
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

PLA-80
2,720
6,350

485
6,430

200
32,200

135 03-5097 PLA 80 Bridge Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 48,385

17/18
18/19
18/19
19/20
19/20
19/20

3,000
6,350

485
0

0

485

0
6,350

0

0

06/28/17
08/15/18
08/15/18

6,8359,835

** **

02/15/18
04/20/20
05/07/20
06/15/20
07/30/20
12/15/20
12/01/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Bridge(s)

0

**

SAC-99
321
759

18
691

0
1,900

136 03-6707 Seismic Retrofit PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,689

17/18
17/18
17/18
19/20

19/20

330
800

18
0

0

18

0
800

0

0

06/28/17
03/21/18
03/21/18

8181,148

** **

04/01/18
11/01/19
12/15/19
08/08/19
09/26/19
06/01/20
11/27/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

BUT-99
700

1,390
270

2,200
590

6,814

137 03-2425 Cottonwood Creek Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,964

17/18
17/18
17/18
19/20
19/20
19/20

900
1,500

270
0

0

270

0
1,500

0

0

06/28/17
06/27/18
06/27/18

1,7702,670

** **

05/01/18
10/01/19
10/15/19
11/15/19
02/15/20
05/15/20
11/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

YOL-80
10,337
18,186

4,928
31,323

866
277,665

138 03-8784 4F650 Yolo Pavement 
Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 343,305

18/19
21/22
21/22
Future
Future
Future

10,337
0
0
0

0

0

10,337
0

0

0

05/16/18

10,33710,337

** **
04/01/24
07/01/24

12/01/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

48
Lane mile(s)

0

**

SAC-50
7,800

17,000
1,800

31,800
3,900

216,000

139 03-6177 Sac 50 - Rehab Pavement PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 278,300

17/18
19/20
17/18
19/20
19/20
19/20

7,800
0

1,800
0

0

1,800

7,800
0

0

0

08/16/17

08/16/17

9,6009,600

** **

12/01/18
02/03/20
02/14/20
03/15/20
07/15/20
08/01/20
12/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

56
Lane mile(s)

0

**
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018
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NEV-49
513
743
547
607
325

3,257

140 03-4124 Nev-49 Culvert Rehab 
(South)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,992

17/18
19/20
19/20
21/22
21/22
21/22

513
0
0
0

0

0

513
0

0

0

10/18/17

513513

** **

01/02/20
10/01/21
10/15/21
12/15/20
03/15/21
04/15/22
02/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

24
Culvert(s) (ea)

0

**

BUT-99
610

1,230
160

1,425
363

5,235

141 03-2433 But 99 Bridge Rail 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,023

17/18
17/18
17/18
19/20
19/20
19/20

800
1,400

160
0

0

160

0
1,400

0

0

06/28/17
06/27/18
06/27/18

1,5602,360

** **

02/01/18
08/15/19
08/15/19
11/15/19
03/01/20
04/01/20
06/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

999
Linear feet

0

**

PLA-80
190
210

30
500

35
1,600

142 03-4291 UPGRADE EMS SIGNS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,565

17/18
17/18
17/18
19/20
19/20
19/20

190
210

30
0

0

30

0
0

0

0

06/28/17
12/06/17
12/06/17

30430

** **

01/01/18
07/01/19
08/01/19
08/26/19
11/25/19
04/01/20
02/28/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Field 

element(s)

0

**

YOL-5
1,000
1,000

190
1,900

80
9,400

143 03-8571 AVC REPAIR & INSTALL PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,570

17/18
17/18
17/18
18/19
18/19
18/19

1,000
1,000

190
0

0

190

0
0

0

0

06/28/17
12/06/17
12/06/17

1902,190

** **

01/01/18
09/01/18
10/01/18
03/25/19
05/09/19
03/01/19
04/09/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

32
Field 

element(s)

0

**

NEV-49
1,000
1,000

180
1,800

30
9,200

144 03-4125 COUNT STATION REPAIR 
& INSTALL

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,210

17/18
17/18
17/18
19/20
19/20
19/20

1,000
1,190

210
0

0

210

0
1,190

0

0

06/28/17
03/21/18
03/21/18

1,4002,400

** **

01/01/18
09/01/19
10/01/19
10/26/19
01/10/20
04/15/20
12/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

63
Field 

element(s)

0

**
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October 2018

March 1 - August 31, 2018

Phase

SAC-80
1,200
1,200

300
1,800

50
12,200

145 03-6713 SAC/PLACER 80 FIBER 
OPTICS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,750

17/18
17/18
17/18
19/20
19/20
19/20

1,200
1,425

300
0

0

300

0
1,425

0

0

06/28/17
06/27/18
06/27/18

1,7252,925

** **

03/01/18
11/01/19
11/15/19
11/21/19
01/19/20
05/15/20
11/15/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

18
Mile(s) of 

cable

0

**

SAC-99
700

1,000
50

1,300
100

9,000

146 03-6925 Sac 99 Fiber Optics PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,150

17/18
20/21
20/21
21/22
21/22
21/22

700
0
0
0

0

0

700
0

0

0

08/16/17

700700

** **

10/01/20
09/01/21
10/01/21
03/01/21
04/19/21
05/01/22
11/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

14
Mile(s) of 

cable

0

**

PLA-80
429
667
195
806
220

3,069

147 03-5114 Placer 80 Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,386

17/18
19/20
19/20
20/21
20/21
20/21

429
0
0
0

0

0

429
0

0

0

10/18/17

429429

** **

12/15/19
04/10/21
04/20/21
04/01/21
06/01/21
12/05/21
10/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

32
Culvert(s) (ea)

0

**

ED-50
630
570
540
940
180

3,900

148 03-3315 ED 50 Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,760

18/19
19/20
19/20
21/22
21/22
21/22

725
0
0
0

0

0

725
0

0

0

06/27/18

725725

** **

02/01/20
02/01/22
02/01/22
03/07/22
04/25/22
08/01/22
12/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

28
Culvert(s) (ea)

0

**

SAC-50
350
940

10
3,010

20
16,700

149 03-6247 Sac 50 Paint PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,030

18/19
19/20
19/20
20/21
20/21
20/21

350
0
0
0

0

0

350
0

0

0

06/27/18

350350

** **

07/01/19
02/01/21
02/01/21
05/01/21
08/01/21
09/01/21
12/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

11
Bridge(s)

0

**
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SAC-12
760

2,460
20

3,120
100

16,400

150 03-5960 Rio Vista Bridge Operation 
Overhaul

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,860

18/19
19/20
19/20
21/22
21/22
21/22

760
0
0
0

0

0

760
0

0

0

06/27/18

760760

** **

07/01/19
06/01/21
07/01/21
10/07/21
11/25/21
02/01/22
12/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SUT-99
20

380
50

1,500
0

18,100

151 03-8378 Live Oak Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 20,050

17/18
17/18
17/18
19/20

19/20

20
380

50
0

0

50

20
380

0

0

08/16/17
03/21/18
08/16/17

450450

** **

09/01/18
09/01/19
09/01/19
11/01/19
02/01/20
03/01/20
10/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

5
Lane mile(s)

0

**

SAC-80
50

1,500
80

2,500
100

14,000

152 03-6714 SAC 80 R&R RHMA PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,230

17/18
19/20
19/20
21/22
21/22
21/22

50
1,500

80
0

0

80

50
1,500

0

0

08/16/17
06/27/18
06/27/18

1,6301,630

** **

08/01/19
09/20/21
10/15/21
12/15/20
03/15/21
04/01/22
09/04/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

36
Lane mile(s)

0

**

SAC-5
5,700
5,800

400
24,000

900
120,000

153 03-5863 I-5 West End Viaduct PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 156,800

17/18
19/20
19/20
Future
Future
Future

5,700
0
0
0

0

0

5,700
0

0

0

10/18/17

5,7005,700

** **
06/01/22
07/27/22

12/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

ED-50
200
600
120
960
620

3,000

154 03-3317 ED 50 Culvert Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,500

18/19
19/20
19/20
21/22
21/22
21/22

200
0
0
0

0

0

200
0

0

0

08/15/18

200200

** **

05/01/20
08/01/21
08/15/21
09/15/21
11/15/21
12/15/21
10/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

32
Culvert(s) (ea)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SAC-50
240
950
110

1,050
21

4,650

155 03-6248 Sac/ED Fiber Optics PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,021

17/18
18/19
18/19
20/21
20/21
20/21

240
0
0
0

0

0

240
0

0

0

10/18/17

240240

** **

11/01/18
06/15/20
07/01/20
08/07/20
09/25/20
11/01/20
12/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

12
Mile(s) of 

cable

0

**

SAC-5
320
660

20
1,020

20
3,000

156 03-6411 SAC CONNECTOR RAMP 
METERS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,040

17/18
18/19
18/19
20/21
20/21
20/21

320
0
0
0

0

0

320
0

0

0

10/18/17

320320

** **

08/01/19
07/01/20
08/01/20
09/14/20
11/30/20
01/01/21
02/16/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Field 

element(s)

0

**

BUT-99
561

1,177
41

1,352
35

8,470

157 03-2437 Chico ITS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,636

17/18
19/20
19/20
20/21
20/21
20/21

561
0
0
0

0

0

561
0

0

0

08/16/17

561561

** **

07/02/19
07/02/20
08/01/20
10/01/20
12/01/20
01/02/21
10/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

9
Mile(s) of 

cable

0

**

YOL-5
744

1,885
98

3,901
655

11,032

158 03-8563 Permit Vehicle Clearance @ 
3 Str

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,315

17/18
20/21
20/21
20/21
20/21
20/21

744
0
0
0

0

0

744
0

0

0

10/18/17

744744

** **

10/01/19
03/01/21
04/01/21
06/11/20
07/30/20
10/01/21
11/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

SAC-80
1,300
3,000

500
4,300

6
20,104

159 03-6412 SAC 51/80 PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 29,210

18/19
19/20
19/20
21/22
21/22
21/22

1,300
0
0
0

0

0

1,300
0

0

0

06/27/18

1,3001,300

** **

10/01/19
01/03/22
01/15/22
02/15/22
04/15/22
05/15/22
12/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4,413
Linear feet

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

YOL-505
941

1,755
371

2,662
215

13,960

160 03-9504 Putah Creek PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 19,904

18/19
19/20
19/20
21/22
21/22
21/22

941
0
0
0

0

0

941
0

0

0

06/27/18

941941

** **

02/01/20
03/01/22
03/15/22
04/15/22
06/15/22
07/15/22
12/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SAC-80
94

211
22

365
15

922

161 03-6717 Repair loop Detectors, (198 
Field Elements) Var. 
Counties, Var Routes

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 1,629

17/18
17/18
17/18
18/19
18/19
18/19

94
211

22
0

0

22

0
211

0

0

08/16/17
03/21/18
03/21/18

233327

** **

04/01/18
09/15/18
10/01/18
03/20/19
05/15/19
05/05/19
01/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

300
Field 

element(s)

0

**

SAC-5
148
249

22
507

15
1,403

162 03-8920 Repair Field Elements PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,344

17/18
17/18
17/18
18/19
18/19
18/19

148
260

22
0

0

22

0
260

0

0

08/16/17
03/21/18
03/21/18

282430

** **

04/01/18
09/15/18
10/01/18
11/04/19
12/19/19
05/05/19
07/11/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

48
Field 

element(s)

0

**

SAC-50
940

2,700
520

3,900
200

38,400

163 03-6250 Sac Yolo ICM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 46,660

18/19
18/19
18/19
20/21
20/21
20/21

940
0
0
0

0

0

940
0

0

0

06/27/18

940940

** **

03/01/19
09/15/20
10/01/20
01/04/21
03/05/21
04/01/21
01/30/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

122
Field 

element(s)

0

**

SAC-5
16,780
19,340

2,910
28,390

3,110
176,700

164 03-5868 I-5 Permit Load Mobility 
Improvement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 247,230

17/18
21/22
21/22
21/22
21/22
21/22

16,780
0
0
0

0

0

16,780
0

0

0

10/18/17

16,78016,780

** **

12/01/19
11/01/21
11/15/21
12/15/21
03/15/22
04/15/22
11/01/28

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

YOL-5
1,700
1,570

430
2,470

620
15,700

165 03-5869 I-5 Vertical Clearance PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,490

17/18
19/20
19/20
19/20
19/20
19/20

1,700
0
0
0

0

0

1,700
0

0

0

10/18/17

1,7001,700

** **

02/01/19
04/01/20
04/15/20
05/15/20
08/15/20
09/15/20
11/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

5
Bridge(s)

0

**

ED-50
90

290
60

480
310

1,500

166 03-3335 Culvert Rehab and Wildlife 
Crossing

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,730

18/19
18/19
18/19
19/20
18/19
19/20

103
0
0
0

0

0

103
0

0

0

08/15/18

103103

** **
06/01/19
07/20/19

12/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Culvert(s) (ea)

0

**

ALA-880
0

1,100
350

1,700
7,500
3,000

167 04-0050N Lake Merritt Railroad Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,650

17/18
17/18
18/19
18/19
18/19

0
2,200

500
0

0

350

0
1,081

0

0

06/28/17
06/28/17

1,4312,700

** **
09/23/19
11/20/19

12/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

0
Bridge(s)

0

**

SF-101
4,000
3,000

20
3,250

20
32,400

168 04-0587D 04-3G620_SF 101_ 
Alemany Circle UC

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 42,690

17/18
17/18
17/18
18/19
18/19
18/19

4,000
3,540

20
0

0

20

0
0

0

0

06/28/17
12/06/17
06/27/18

207,560

** **

11/15/17
04/15/19
05/01/19
09/16/19
11/15/19
08/26/19
06/30/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SM-280
1,800
2,000

260
3,000

13
16,404

169 04-0732J SM 280 Culvert Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 23,477

18/19
19/20
19/20
21/22
21/22
21/22

1,800
0
0
0

0

0

1,800
0

0

0

06/27/18

1,8001,800

** **

02/01/20
10/01/21
11/01/21
02/01/22
04/01/22
05/01/22
05/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

28
Culvert(s) (ea)

0

**
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No. Co-Route
Dist-PPNO
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Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones
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($1,000s)

Performance 
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SOL-84
2,080
2,080

260
2,080

350
12,630

170 04-0480D Real McCoy Ramp PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 19,480

18/19
20/21
20/21
21/22
21/22
21/22

2,080
0
0
0

0

0

2,080
0

0

0

03/21/18

2,0802,080

** **

10/01/20
05/01/22
06/01/22
09/15/22
11/15/22
12/01/22
12/30/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

MRN-1
4,187
2,850

750
2,500
6,500

11,552

171 04-0756K Lagunitas Creek Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 28,339

17/18
18/19
18/19
20/21
20/21
20/21

4,187
2,850

750
0

0

750

0
2,850

0

0

06/28/17
08/15/18
08/15/18

3,6007,787

** **

06/01/18
07/24/20
08/03/20
11/18/20
01/24/21
02/08/21
12/31/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SOL-80
990
880

66
880
423

1,379

172 04-0480N Br Rehab+Scour PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,618

17/18
18/19
18/19
19/20
19/20
19/20

990
880

0
0

0

0

0
880

0

0

06/28/17
08/15/18

8801,870

** **

08/31/18
02/28/20
05/31/20
07/29/20
10/29/20
11/02/20
02/28/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Bridge(s)

0

**

SOL-80
1,870
2,154

154
1,859

10
15,951

173 04-0481R sol 80 raise oc PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,998

17/18
18/19
18/19
18/19
18/19
18/19

2,100
2,154

0
0

0

0

0
2,154

0

0

06/28/17
08/15/18

2,1544,254

** **

06/29/18
07/01/19
06/30/19
09/16/19
12/15/19
06/01/20
03/15/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Bridge(s)

0

**

SON-12
808
870

62
746

5
6,208

174 04-0488K CAPM 12 PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,699

17/18
17/18
17/18
19/20
19/20
19/20

1,308
1,030

62
0

0

0

0
1,030

0

0

06/28/17
03/21/18
06/28/17

1,0302,400

** **

04/01/18
01/02/20
02/01/20
04/01/20
06/30/20
07/30/20
06/30/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

8
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO
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Programmed 
($1,000s)
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Allocated ($1,000s)

Total SB1 Date Milestones
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($1,000s)
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ALA-680
0

5,600
100

4,500
800

19,000

175 04-1463D Ala-680 Ramp Metering 
(Phase 2B)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 30,000

17/18
17/18
18/19
18/19
18/19

0
5,600

100
4,500

19,000

100

0
5,600

379

1,602

08/16/17
08/16/17
08/15/18

08/15/18
7,68129,200

** **

11/16/16
06/15/18
06/15/18
09/24/18
01/07/19
01/28/19
03/15/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

44
Field 

element(s)

0

**

SCL-17
1,750
2,750

150
3,150

20
30,141

176 04-1480B SCL 17 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 37,961

17/18
18/19
18/19
19/20
19/20
19/20

2,400
2,750

175
0

0

175

0
2,750

0

0

06/28/17
06/27/18
08/15/18

2,9255,325

** **

07/02/18
01/17/20
01/27/20
04/15/20
06/15/20
07/15/20
06/24/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

50
Lane mile(s)

0

**

MRN-101
0

1,500
50

1,600
110

9,700

177 04-0334J Ramp Metering PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,960

17/18
17/18
18/19
18/19
18/19

0
1,500

50
1,900

6,717

0

0
0

218

770

08/16/17
08/16/17
08/15/18

08/15/18
98810,167

** **

05/07/14
05/01/18
06/01/18
10/22/18
12/28/18
01/16/19
12/31/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

11
Field 

element(s)

0

**

SON-101
5,149
6,799

170
7,600

890
68,200

178 04-1482F BIG PAVE SEGMENT 2 PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 88,808

17/18
17/18
17/18
18/19
18/19
18/19

5,149
6,799

170
0

0

0

0
6,799

0

0

06/28/17
06/27/18
06/28/17

6,79912,118

** **

06/30/18
06/20/19
06/28/19
09/15/19
11/01/19
11/01/19
12/30/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

43
Lane mile(s)

0

**

ALA-880
1,000

850
160

1,170
100

2,307

179 04-1483D East Crk Slough Scour 
Mitigation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,587

17/18
20/21
20/21
21/22
21/22
21/22

1,000
0
0
0

0

0

1,000
0

0

0

10/18/17

1,0001,000

** **

06/15/20
12/15/21
01/15/22
09/01/21
11/01/21
08/15/22
12/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO
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($1,000s)
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Allocated ($1,000s)

Total SB1 Date Milestones
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($1,000s)
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ALA-580
2,700
2,700

50
3,600

10
17,970

180 04-1487A TMS on ALA-580 PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 27,030

17/18
18/19
18/19
19/20
19/20
19/20

2,700
2,700

50
0

0

50

0
2,700

0

0

06/28/17
08/15/18
08/15/18

2,7505,450

** **

10/01/18
04/16/20
06/15/20
11/01/20

11/16/20
01/15/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

89
Field 

element(s)

0

**

CC-80
3,083
4,624

206
7,501

28
61,317

181 04-1487E Roadway Rehab 2R PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 76,759

17/18
19/20
19/20
21/22
21/22
21/22

3,083
0
0
0

0

0

3,083
0

0

0

10/18/17

3,0833,083

** **

04/01/20
12/01/21
02/01/22
07/11/22
10/18/22
11/15/22
12/31/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

22
Lane mile(s)

0

**

SON-101
982
416

24
468
160
997

182 04-1487D San Antonio Crk PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,047

17/18
20/21
20/21
21/22
21/22
21/22

982
0
0
0

0

0

982
0

0

0

10/18/17

982982

** **

10/01/20
12/01/21
12/01/21
03/01/22
05/02/22
06/01/22
01/31/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SM-101
1,056
1,342

132
1,628

100
16,500

183 04-1487J SM-101 Pavement 
Preservation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 20,758

17/18
17/18
17/18
19/20
19/20
19/20

1,056
1,342

132
0

0

132

0
1,342

0

0

06/28/17
08/15/18
08/15/18

1,4742,530

** **

04/02/18
10/15/19
11/01/19
02/15/20
05/01/20
04/29/20
05/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

59
Lane mile(s)

0

**

SCL-280
1,853
3,284

48
6,661

50
47,574

184 04-0449A SCL-SM-280 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 59,470

17/18
17/18
17/18
18/19
18/19
18/19

1,853
3,284

48
0

0

48

0
0

0

0

06/28/17
12/06/17
12/06/17

485,185

** **

12/01/17
04/01/19
05/01/19
07/24/19
10/01/19
10/08/19
11/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

90
Lane mile(s)

0

**

Page 38 of 79 43



No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure
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Phase

NAP-29
900

1,100
44

1,100
20

9,647

185 04-1490D York to Junction 128 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,811

17/18
19/20
19/20
20/21
20/21
20/21

900
0
0
0

0

0

900
0

0

0

10/18/17

900900

** **

10/01/19
10/01/20
11/02/20
03/01/21
05/14/21
06/30/21
12/27/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

15
Lane mile(s)

0

**

SCL-280
1,144
1,034

66
600

90
2,635

186 04-1483K SCL, 280, Seismic 
Restoration, Arasteradero 
RD, UC and Bird Ave. OC

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,569

17/18
17/18
17/18
18/19
18/19
18/19

1,144
1,034

66
0

0

66

0
1,034

0

0

06/28/17
03/21/18
03/21/18

1,1002,244

** **

02/27/18
03/01/19
03/15/19
07/15/19
10/07/19
10/28/19
12/19/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

NAP-29
1,086

786
350
706
294

3,336

187 04-1453K SHEEHY CRK CULVERT 
REHAB

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,558

17/18
20/21
20/21
21/22
21/22
21/22

1,086
0
0
0

0

0

1,086
0

0

0

10/18/17

1,0861,086

** **

11/02/20
05/02/22
06/30/22
10/17/22
12/28/22
01/11/23
11/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Culvert(s) (ea)

0

**

SCL-87
2,767
4,425

50
6,581

304
55,263

188 04-1492C PSSR - SCL-87 Pavement 
2R

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 69,390

17/18
20/21
20/21
21/22
21/22
21/22

2,767
0
0
0

0

0

2,767
0

0

0

10/18/17

2,7672,767

** **

10/01/20
04/01/22
06/30/22
10/03/22
12/01/22
02/01/23
03/01/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

30
Lane mile(s)

0

**

SCL-82
888

1,974
99

1,974
360

22,885

189 04-1498F CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 28,180

19/20
20/21
20/21
21/22
21/22
21/22

888
0
0
0

0

0

888
0

0

0

06/27/18

888888

** **

03/03/20
07/06/21
08/11/21
11/15/21
01/18/22
11/30/21
01/31/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

43
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

CC-24
925

1,175
175
375

38
2,067

190 04-1493A Seismic Restoration PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,755

18/19
19/20
19/20
21/22
21/22
21/22

925
0
0
0

0

0

925
0

0

0

03/21/18

925925

** **

04/13/20
01/04/22
02/21/22
07/06/22
11/15/22
12/22/22
07/12/18

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SM-280
600

1,000
100

1,000
262

7,470

191 04-1498G SM-280 Seismic at 6 Br.s PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,432

17/18
20/21
20/21
21/22
21/22
21/22

600
0
0
0

0

0

600
0

0

0

10/18/17

600600

** **

10/01/20
05/01/22
04/01/22
06/01/22
05/01/22
10/01/22
06/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Bridge(s)

0

**

SM-1
1,200
1,000

8
1,200

260
4,434

192 04-1494G SM-1 Pescadero Crk. Br. 
rails

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,102

18/19
20/21
20/21
21/22
21/22
21/22

1,200
0
0
0

0

0

1,200
0

0

0

06/27/18

1,2001,200

** **

11/01/20
04/01/22
05/01/22
08/01/22
10/15/22
12/15/22
06/01/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

NAP-128
2,074
1,988

206
2,014
1,514
7,864

193 04-1451C Hopper Slough Br. PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,660

18/19
20/21
19/20
21/22
21/22
21/22

2,074
0
0
0

0

0

2,074
0

0

0

03/21/18

2,0742,074

** **

10/01/20
04/04/22
05/02/22
09/20/22
12/20/22
12/01/22
12/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

ALA-580
0

398
21

212
0

360

194 04-1494K Bridge Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 991

17/18
17/18
19/20

19/20

0
398

21
0

0

21

0
398

0

0

08/16/17
08/16/17

419419

** **

05/27/17
12/31/19
01/31/20
08/01/19
10/01/19
08/31/20
09/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO
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($1,000s)
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Allocated ($1,000s)

Total SB1 Date Milestones
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($1,000s)
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ALA-185
1,417
2,093

375
2,405

40
14,928

195 04-1494C ALA 185 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,258

18/19
19/20
20/21
21/22
21/22
21/22

1,417
0
0
0

0

0

1,417
0

0

0

05/16/18

1,4171,417

** **

12/01/19
07/01/21
08/02/21
11/08/21
02/09/22
02/23/22
11/03/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

24
Lane mile(s)

0

**

MRN-101
1,100

880
215
610
944

1,903

196 04-1493K Irwn Cr Br Rehab Culvert PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,652

17/18
20/21
20/21
21/22
21/22
21/22

1,100
0
0
0

0

0

1,100
0

0

0

10/18/17

1,1001,100

** **

08/01/20
05/01/22
06/01/22
01/06/22
03/02/22
09/15/22
08/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SON-12
2,084
2,900

66
3,350

280
27,681

197 04-1493M SON 12 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 36,361

18/19
19/20
19/20
21/22
21/22
21/22

2,084
0
0
0

0

0

2,084
0

0

0

03/21/18

2,0842,084

** **

04/01/20
11/01/21
12/01/21
02/28/22
05/15/22
05/02/22
04/23/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

22
Lane mile(s)

0

**

NAP-29
2,600
1,200

350
1,500

295
7,111

198 04-1494E Bridge Rail Replacement PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,056

18/19
20/21
20/21
21/22
21/22
21/22

2,600
0
0
0

0

0

2,600
0

0

0

03/21/18

2,6002,600

** **

06/30/20
01/31/22
04/15/22
08/29/22
11/28/22
12/15/22
12/29/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

682
Linear feet

0

**

ALA-980
111
553

12
431

0
3,687

199 04-1499J ATMS and PCDC Upgrade 
Project

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,794

17/18
18/19
18/19
19/20

19/20

111
0
0
0

0

0

111
0

0

0

10/18/17

111111

** **

10/01/18
09/01/19
12/01/19
07/01/20
09/01/20
11/01/20
10/29/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Location(s)

0

**
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No. Co-Route
Dist-PPNO
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($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SON-1
744

1,369
429

1,385
321

4,256

200 04-1453J Son 1 Culverts Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,504

17/18
20/21
20/21
21/22
21/22
21/22

744
0
0
0

0

0

744
0

0

0

10/18/17

744744

** **

10/15/20
06/15/22
06/01/22
10/18/22
12/18/22
01/01/23
05/02/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

22
Culvert(s) (ea)

0

**

NAP-29
1,040

800
500
800
748

4,188

201 04-1462K Bridge Rail Replacement PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,076

18/19
20/21
20/21
22/23
22/23
22/23

1,040
0
0
0

0

0

1,040
0

0

0

05/16/18

1,0401,040

** **
05/11/23
07/01/23

10/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

328
Linear feet

0

**

SF-101
657

1,751
164

1,805
10

5,461

202 04-1450E SF-101 & SM-1 Baluster 
Rails

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,848

18/19
19/20
19/20
20/21
20/21
20/21

657
0
0
0

0

0

657
0

0

0

06/27/18

657657

** **

10/01/19
01/01/21
03/01/21
07/01/21
09/01/21
10/01/21
10/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2,249
Linear feet

0

**

SON-101
650
780
130
988
116

4,343

203 04-1451A Replace Bridge Rails PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,007

18/19
19/20
19/20
21/22
21/22
21/22

650
0
0
0

0

0

650
0

0

0

03/21/18

650650

** **

10/01/19
08/01/21
09/01/21
11/01/21
02/01/22
03/01/21
03/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,395
Linear feet

0

**

ALA-84
2,080
2,340

780
2,080

173
12,874

204 04-1454C CAPM ALA-84-6.9/10.8 PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 20,327

18/19
19/20
19/20
21/22
21/22
21/22

2,080
0
0
0

0

0

2,080
0

0

0

05/16/18

2,0802,080

** **

04/01/20
12/01/21
02/01/22
05/01/22
08/01/22
09/01/22
11/05/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

12
Lane mile(s)

0

**

Page 42 of 79 47



No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones
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($1,000s)
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ALA-61
1,220
1,200

22
1,500

5
4,874

205 04-1452J ALA-61 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,821

17/18
19/20
19/20
20/21
20/21
20/21

1,220
0
0
0

0

0

1,220
0

0

0

10/18/17

1,2201,220

** **

02/01/20
03/01/21
05/01/21
08/02/21
10/01/21
11/01/21
07/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Lane mile(s)

0

**

CC-4
2,720
6,400

780
8,320

93
55,281

206 04-1462R CC-4 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 73,594

18/19
20/21
20/21
21/22
21/22
21/22

2,720
0
0
0

0

0

2,720
0

0

0

06/27/18

2,7202,720

** **

06/01/20
03/01/22
06/01/22
09/01/22
11/01/22
12/01/22
12/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

95
Lane mile(s)

0

**

SCL-152
1,400
1,600

58
1,800

125
14,165

207 04-1452D SCL-152 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 19,148

17/18
17/18
17/18
19/20
19/20
19/20

1,400
1,900

68
0

0

68

0
1,900

0

0

06/28/17
12/06/17
12/06/17

1,9683,368

** **

06/15/18
12/05/18
12/19/18
03/01/19
05/15/19
06/14/19
12/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

8
Lane mile(s)

0

**

ALA-980
110
392

10
262

10
2,570

208 04-1464L TMC Hardware 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,354

17/18
18/19
18/19
19/20
19/20
19/20

110
0
0
0

0

0

110
0

0

0

10/18/17

110110

** **

10/01/18
09/01/19
12/01/19
07/01/20
09/01/20
11/01/20
10/29/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Field 

element(s)

0

**

ALA-Var
450

1,340
10

3,000
10

15,990

209 04-1464M 2018 SHOPP TMS Service 
Contract

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 20,800

17/18
18/19
18/19
19/20
19/20
19/20

450
0
0
0

0

0

450
0

0

0

10/18/17

450450

** **

04/15/19
08/15/19
12/30/19
05/01/20
07/01/20
08/01/20
09/30/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

800
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title
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($1,000s)
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Allocated ($1,000s)

Total SB1 Date Milestones
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SCR-1
964

1,940
344

1,365
84

3,570

210 05-1967 DAVENPORT CULVERT 
REPLACEMENT

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,267

17/18
19/20
19/20
21/22
21/22
21/22

964
0
0
0

0

0

964
0

0

0

08/16/17

964964

** **

01/30/20
07/09/21
07/19/21
06/30/21
09/02/21
12/27/21
10/11/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Culvert(s) (ea)

0

**

MON-1
858

1,427
41

2,828
56

24,335

211 05-2534 Big Sur CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 29,545

17/18
18/19
18/19
18/19
18/19
18/19

858
1,427

41
0

0

41

0
1,427

0

0

06/28/17
08/15/18
08/15/18

1,4682,326

** **

05/31/18
05/28/19
06/11/19
10/02/19
12/23/19
01/02/20
04/14/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

72
Lane mile(s)

0

**

SB-1
515
916
104
905
795

9,583

212 05-2586 Solomon Canyon CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,818

17/18
18/19
18/19
19/20
19/20
19/20

1,110
916
104

0

0

104

0
916

0

0

06/28/17
08/15/18
08/15/18

1,0202,130

** **

07/02/18
08/01/19
11/01/19
01/27/20
04/08/20
05/21/20
12/10/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

19
Lane mile(s)

0

**

SLO-1
1,424
2,300

275
2,400

906
5,200

213 05-0072 Toro Creek Bridge 
replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,505

17/18
18/19
18/19
19/20
19/20
19/20

1,895
2,300

275
0

0

275

0
2,300

0

0

06/28/17
08/15/18
08/15/18

2,5754,470

** **

06/18/18
04/17/20
06/29/20
09/29/20
12/04/20
02/04/21
10/17/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SLO-1
1,399
1,900

200
1,900

450
4,200

214 05-0072A Old Creek Bridge 
replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,049

17/18
18/19
18/19
19/20
19/20
19/20

1,399
1,900

200
0

0

200

0
1,900

0

0

06/28/17
06/27/18
06/27/18

2,1003,499

** **

11/02/17
01/02/20
04/28/20
09/16/20
11/19/20
11/13/20
08/23/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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Phase

SLO-58
1,419
2,500

210
2,900

308
5,987

215 05-0072B Trout Creek Bridge 
replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,324

17/18
17/18
17/18
19/20
19/20
19/20

1,419
2,500

210
0

0

210

0
0

0

0

06/28/17
12/06/17
12/06/17

2104,129

** **

11/01/17
12/02/19
01/08/20
04/27/20
06/30/20
08/12/20
02/28/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SB-135
0

1,869
1,832
2,396

378
14,372

216 05-2629 Santa Maria CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 20,847

17/18
17/18
20/21
20/21
20/21

0
1,869
1,832

0

0

1,832

0
1,869

0

0

08/16/17
08/16/17

3,7013,701

** **

06/16/17
09/30/20
11/19/20
03/12/21
05/17/21
05/24/21
10/04/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

24
Lane mile(s)

0

**

SLO-1
1,156
1,751
1,670
1,568

303
8,618

217 05-2630 Pismo Beach CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,066

17/18
18/19
18/19
21/22
21/22
21/22

1,156
0
0
0

0

0

1,156
0

0

0

08/16/17

1,1561,156

** **

02/01/19
04/06/22
04/06/22
06/13/22
08/09/22
08/23/22
04/03/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

14
Lane mile(s)

0

**

MON-68
482

1,638
312

1,675
70

7,996

218 05-2631 Pacific Grove CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,173

17/18
18/19
18/19
20/21
20/21
20/21

482
0
0
0

0

0

482
0

0

0

08/16/17

482482

** **

02/26/19
10/26/20
12/11/20
04/02/21
06/16/21
07/15/21
12/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Lane mile(s)

0

**

SB-246
0

3,630
2,460
1,750

350
6,900

219 05-2632 Lompoc CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,090

17/18
17/18
21/22
21/22
21/22

0
3,630
2,460

0

0

2,460

0
3,630

0

0

08/16/17
08/16/17

6,0906,090

** **

04/24/17
12/10/21
12/15/21
04/25/22
07/06/22
07/27/22
01/21/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

9
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MON-101
260

1,000
45

420
9

1,500

220 05-0064Q Mon 101 TMS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,234

17/18
18/19
18/19
18/19
18/19
18/19

260
1,000

45
0

0

45

0
1,000

0

0

08/16/17
06/27/18
06/27/18

1,0451,305

** **

07/16/18
01/11/19
04/15/19
07/05/19
08/30/19
09/16/19
04/07/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

11
Field 

element(s)

0

**

SB-101
1,400
2,730

70
3,480

40
9,240

221 05-2649 San Jose Ck Bridge 
replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,960

17/18
19/20
19/20
21/22
21/22
21/22

1,400
0
0
0

0

0

1,400
0

0

0

10/18/17

1,4001,400

** **

04/20/20
07/01/21
10/01/21
02/22/22
04/27/22
06/15/22
11/30/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SB-154
928

2,135
52

2,186
3

6,416

222 05-2651 Rehab Primavera & La 
Colina Bridges

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,720

17/18
19/20
19/20
21/22
21/22
21/22

928
0
0
0

0

0

928
0

0

0

10/18/17

928928

** **

12/20/19
04/15/21
07/30/21
10/21/21
12/28/21
01/05/22
07/26/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

MON-1
700

1,500
90

2,100
0

7,400

223 05-2654 Garrapata Creek Bridge 
Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,790

17/18
18/19
18/19
20/21

20/21

700
0
0
0

0

0

700
0

0

0

08/16/17

700700

** **

04/18/19
09/15/20
01/08/21
04/22/21
06/28/21
07/12/21
07/21/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SCR-9
2,692
2,884

888
4,158

660
11,928

224 05-2655 San Lorenzo River Bridge 
and Kings Creek Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 23,210

17/18
19/20
19/20
21/22
21/22
21/22

2,692
0
0
0

0

0

2,692
0

0

0

10/18/17

2,6922,692

** **

04/10/20
09/03/21
10/29/21
04/26/22
06/22/22
03/04/22
09/20/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MON-1
608

1,345
141
762

41
1,605

225 05-2656 Castro Cyn Bridge Rail 
Upgrade

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,502

18/19
19/20
19/20
20/21
19/20
20/21

608
0
0
0

0

0

608
0

0

0

03/21/18

608608

** **

10/01/19
12/01/20
04/01/21
08/02/21
11/01/21
12/01/21
06/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

542
Linear feet

0

**

MON-101
4,500
6,300
1,300

12,600
393

104,000

226 05-2679 Prunedale Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 129,093

17/18
19/20
19/20
21/22
21/22
21/22

4,500
0
0
0

0

0

4,500
0

0

0

10/18/17

4,5004,500

** **

09/03/19
05/12/21
08/03/21
11/22/21
02/10/22
02/25/22
06/20/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

49
Lane mile(s)

0

**

MON-1
1,600
1,900

130
1,300

5
3,000

227 05-2696 Garrapata Creek Bridge Rail 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,935

18/19
20/21
20/21
22/23
22/23
22/23

1,600
0
0
0

0

0

1,600
0

0

0

03/21/18

1,6001,600

** **
06/21/23
08/24/23

07/09/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

603
Linear feet

0

**

SB-101
2,160
2,648

74
5,026

21
59,218

228 05-2700 Gaviota-Nojoqui Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 69,147

17/18
19/20
19/20
21/22
21/22
21/22

2,160
0
0
0

0

0

2,160
0

0

0

10/18/17

2,1602,160

** **

12/02/19
05/21/21
09/22/21
02/01/22
04/07/22
05/02/22
07/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

28
Lane mile(s)

0

**

MON-Var
585

1,160
20

465
21

3,200

229 05-2735 TMS Detection Repair PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,451

17/18
18/19
18/19
19/20
19/20
19/20

585
0
0
0

0

0

585
0

0

0

10/18/17

585585

** **

09/05/18
01/03/20
04/01/20
08/06/20
10/09/20
11/06/20
01/26/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

78
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SB-101
9,200
1,380

220
10,040

4,880
41,430

230 05-2426 SB 101 Rehab - Carpinteria 
(Segment 4A)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 67,150

17/18
18/19
18/19
19/20
18/19
19/20

9,200
1,380

220
0

0

220

0
1,380

0

0

06/28/17
08/15/18
08/15/18

1,60010,800

** **
10/31/19
01/09/20

04/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

8
Lane mile(s)

0

**

SB-101
0

4,370
290

12,490
410

60,650

231 05-2426A SB 101 Rehab - Padaro 
(Segment 4B)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 78,210

18/19
18/19
20/21
18/19
20/21

0
4,370

290
0

0

290

0
4,370

0

0

08/15/18
08/15/18

4,6604,660

** **
01/06/21
03/12/21

09/29/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

12
Lane mile(s)

0

**

SB-101
0

330
90

6,380
270

31,890

232 05-2426C SB 101 Rehab - 
Summerland (Segment 4C)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 38,960

18/19
18/19
20/21
18/19
20/21

0
330

90
0

0

90

0
330

0

0

08/15/18
08/15/18

420420

** **
09/08/20
11/10/20

06/25/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Lane mile(s)

0

**

MAD-99
0

1,500
0

7,500
0

53,000

233 06-5335A Madera 99 Widening PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 62,000

18/19

18/19

18/19

0
1,500

0
0

0

0

0
1,850

0

0

03/21/18

1,8501,500

** **

08/14/15
05/01/18
06/01/18
08/01/19
11/15/19
11/01/19
07/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

23
Lane mile(s)

0

**

TUL-201
1,728
3,900

617
2,357

450
9,371

234 06-6521 Bridge Widening PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,423

16/17
16/17
16/17
18/19
18/19
18/19

0
4,491

617
2,800

11,065

0

0
0

1,400

5,533

06/28/17
06/28/17
08/15/18

08/15/18
6,93318,973

** **

04/20/15
06/21/17
06/22/17
09/17/18
12/21/18
01/21/19
07/19/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,149
Linear feet

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

KER-5
375
670
100
690
150

5,100

235 06-6749 Grapevine Channel Repair PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,085

17/18
17/18
17/18
18/19
18/19
18/19

475
670
100

0

0

100

0
670

0

0

06/28/17
05/16/18
05/16/18

7701,245

** **

04/01/18
02/01/19
03/30/19
06/01/19
09/01/19
11/01/19
11/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

5
Culvert(s) (ea)

0

**

TUL-99
453

1,730
54

1,354
343

7,521

236 06-6679 Tipton Bridge Deck Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,455

17/18
17/18
17/18
19/20
19/20
19/20

453
1,730

54
0

0

204

0
1,730

0

0

06/28/17
03/21/18
03/21/18

1,9342,237

** **

02/01/18
02/03/20
03/02/20
04/13/20
07/01/20
08/03/20
04/03/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

KER-99
700

2,300
20

4,800
30

45,440

237 06-6681 Union Ave to White Lane 2R 
Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 53,290

17/18
17/18
17/18
19/20
19/20
19/20

960
2,300

20
0

0

20

0
2,300

0

0

06/28/17
05/16/18
05/16/18

2,3203,280

** **

03/01/18
01/01/20
03/02/20
05/15/20
07/15/20
08/01/20
11/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

41
Lane mile(s)

0

**

FRE-198
0

1,184
463
454
165

1,206

238 06-6802 Fre-198/Ker-119 Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,472

17/18
17/18
18/19
18/19
18/19

0
1,184

484
0

0

484

0
0

0

0

06/28/17
12/06/17

4841,668

** **

05/22/17
03/01/19
04/01/19
06/17/19
08/19/19
10/14/19
07/01/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Culvert(s) (ea)

0

**

FRE-180
480
923

10
814

4
3,153

239 06-6766 Kings Canyon Bridge Rail PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,384

17/18
17/18
17/18
18/19
18/19
18/19

480
923

10
0

0

10

0
0

0

0

06/28/17
01/31/18
01/31/18

101,413

** **

01/15/18
01/21/19
02/25/19
06/10/19
08/19/19
09/02/19
11/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

535
Linear feet

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

KER-58
1,400
1,200

250
1,900

350
8,500

240 06-6756 West Rosedale CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,600

18/19
20/21
21/22
21/22
19/20
21/22

1,400
0
0
0

0

0

1,400
0

0

0

03/21/18

1,4001,400

** **

10/01/20
01/01/22
03/01/22
05/15/22
08/01/22
09/01/22
03/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

12
Lane mile(s)

0

**

TUL-245
1,325
2,260

645
1,940

395
12,100

241 06-6787 Woodlake Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,665

17/18
19/20
19/20
20/21
20/21
20/21

1,325
0
0
0

0

0

1,325
0

0

0

10/18/17

1,3251,325

** **

12/13/19
04/15/21
04/26/21
08/10/21
09/06/21
10/05/21
04/15/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

KER-Var
650

2,190
610

2,150
122

5,080

242 06-6796 Kern-Kings Pumping Plant 
Upgrades

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,802

17/18
18/19
18/19
19/20
19/20
19/20

650
2,190

610
0

0

610

0
2,190

0

0

06/28/17
05/16/18
05/16/18

2,8003,450

** **

07/13/18
11/08/19
11/20/19
01/03/20
03/20/20
05/11/20
04/30/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

11
Culvert(s) (ea)

0

**

TUL-99
740

1,122
30

1,048
108

2,120

243 06-6788 Pixley-Earlimart Bridge Rail PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,168

18/19
19/20
19/20
20/21
19/20
20/21

740
0
0
0

0

0

740
0

0

0

05/16/18

740740

** **

11/20/19
01/15/21
02/01/21
07/15/21
09/14/21
10/15/21
03/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,493
Linear feet

0

**

TUL-99
650

2,060
620

2,230
65

5,140

244 06-6795 Tul-Fre-Mad Pumping Plant 
Upgrades

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,765

17/18
18/19
18/19
19/20
19/20
19/20

650
2,060

620
0

0

620

0
2,060

0

0

06/28/17
05/16/18
05/16/18

2,6803,330

** **

07/13/18
11/08/19
11/20/19
03/09/20
05/15/20
05/11/20
07/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

11
Culvert(s) (ea)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

FRE-168
750

1,230
1

1,140
5

5,000

245 06-6809 Morgan Canyon CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,126

17/18
18/19
18/19
19/20
19/20
19/20

750
0
0
0

0

0

750
0

0

0

10/18/17

750750

** **

02/15/19
03/13/20
03/26/20
06/22/20
08/21/20
09/18/20
11/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

15
Lane mile(s)

0

**

KER-46
710
950
360
900

90
4,600

246 06-6810 Wasco Route 46 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,610

17/18
18/19
18/19
19/20
19/20
19/20

710
950
415

0

0

415

710
950

0

0

10/18/17
06/27/18
06/27/18

2,0752,075

** **

07/19/18
04/03/20
05/01/20
06/15/20
08/14/20
10/29/20
12/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Lane mile(s)

0

**

KER-5
440

1,200
25

1,900
65

21,500

247 06-6820 Lost Hills Rubber Rehab II PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 25,130

17/18
18/19
18/19
19/20
19/20
19/20

440
1,200

25
0

0

25

440
1,200

0

0

10/18/17
08/15/18
08/15/18

1,6651,665

** **

08/03/18
09/06/19
10/04/19
01/05/20
03/22/20
04/12/20
11/13/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

21
Lane mile(s)

0

**

KER-184
2,425
3,175
2,630
3,750
2,230

17,700

248 06-6803 Weedpatch Hwy 3R Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 31,910

17/18
19/20
19/20
21/22
21/22
21/22

2,425
0
0
0

0

0

2,425
0

0

0

10/18/17

2,4252,425

** **

10/01/19
08/01/21
08/16/21
07/01/22
10/01/22
02/01/22
11/03/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

19
Lane mile(s)

0

**

KER-204
450
740

65
550

10
3,290

249 06-6889 Golden Empire CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,105

17/18
18/19
18/19
19/20
19/20
19/20

450
0
0
0

0

0

450
0

0

0

10/18/17

450450

** **

08/13/18
11/15/19
12/10/19
03/26/20
05/26/20
06/15/20
12/10/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

5
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MAD-99
0

1,118
19

1,379
27

11,210

250 06-6789 Berenda CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,753

17/18
17/18
18/19
18/19
18/19

0
1,118

19
0

0

0

0
1,118

0

0

08/16/17
10/18/17

1,1181,137

** **

05/11/16
12/01/18
01/23/19
04/19/19
06/15/19
07/15/19
01/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

26
Lane mile(s)

0

**

FRE-99
845

2,000
24

11,000
56

86,000

251 06-6800 Selma to Fowler Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 99,925

17/18
18/19
18/19
19/20
19/20
19/20

845
0
0
0

0

0

1,065
0

0

0

08/16/17

1,065845

** **

12/03/18
12/13/19
01/24/20
05/11/20
08/03/20
09/02/20
01/16/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

32
Lane mile(s)

0

**

KER-184
1,020
1,520

50
1,600

350
7,600

252 06-6798 Morning Drive 3R Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,140

17/18
18/19
18/19
20/21
20/21
20/21

1,020
0
0
0

0

0

1,020
0

0

0

10/18/17

1,0201,020

** **

01/02/19
09/09/20
10/02/20
07/01/21
09/01/21
04/11/21
05/13/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

11
Lane mile(s)

0

**

MAD-99
950

1,600
1

1,300
30

2,700

253 06-6887 SOUTH GATEWAY DRIVE 
OC DECK REHAB

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,581

17/18
18/19
18/19
19/20
19/20
19/20

950
0
0
0

0

0

950
0

0

0

10/18/17

950950

** **

03/15/19
04/02/20
05/01/20
04/20/20
06/19/20
10/28/20
12/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

MAD-99
2,400
3,200

100
6,100

137
24,500

254 06-6857 COTTONWOOD CREEK 
BRIDGE REPLACEMENT  
(Br. No. 41-0065 L/R&S)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 36,437

17/18
20/21
20/21
21/22
20/21
21/22

2,400
0
0
0

0

0

2,400
0

0

0

10/18/17

2,4002,400

** **

07/01/20
07/07/21
07/26/21
11/22/21
02/01/22
03/02/22
09/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

KIN-41
2,300
2,700

400
6,400

94
21,400

255 06-6873 STRATFORD KINGS 
RIVER BRIDGE 
REPLACEMENT

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 33,294

17/18
19/20
19/20
21/22
21/22
21/22

2,300
0
0
0

0

0

2,300
0

0

0

10/18/17

2,3002,300

** **

04/02/20
09/01/21
10/01/21
12/27/21
03/08/22
05/11/22
11/17/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

FRE-41
619

1,809
165

1,791
30

16,010

256 06-6881 Fre-41;99;168 & 180 Fiber 
Optic

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 20,424

17/18
18/19
18/19
20/21
20/21
20/21

619
0
0
0

0

0

619
0

0

0

10/18/17

619619

** **

12/01/18
01/04/21
03/01/21
05/15/21
07/19/21
08/16/21
02/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

89
Field 

element(s)

0

**

KER-5
955

2,173
29

2,763
132

8,162

257 06-6884 Grapevine Culvert Repair PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,214

17/18
18/19
18/19
19/20
19/20
19/20

955
0
0
0

0

0

955
0

0

0

10/18/17

955955

** **

03/01/19
02/01/20
03/01/20
06/16/20
08/16/20
09/16/20
12/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Culvert(s) (ea)

0

**

FRE-Var
400
900

10
800

0
4,000

258 06-6923 TMS Detection Repair PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,110

18/19
19/20
19/20
20/21

20/21

400
0
0
0

0

0

400
0

0

0

08/15/18

400400

** **
04/01/21
06/01/21

10/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

76
Field 

element(s)

0

**

KER-99
1,600

470
10

1,500
10

7,795

259 06-6876 I-5 Fast Freight Corridor 
I-5/Rte 99 Separation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,385

17/18
18/19
18/19
18/19
18/19
18/19

1,600
470

10
0

0

10

0
470

0

0

06/28/17
05/16/18
05/16/18

4802,080

** **

04/02/18
07/02/18
08/01/18
11/05/18
01/04/19
12/14/18
02/14/20

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

KER-5
1,910

430
10

725
10

1,876

260 06-6877 I-5 Freight Corridor 
California Aqueduct

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,961

17/18
18/19
18/19
18/19
18/19
18/19

1,910
430

10
0

0

10

0
430

0

0

06/28/17
05/16/18
05/16/18

4402,350

** **

04/02/18
07/02/18
08/01/18
11/05/18
01/04/19
12/14/18
02/14/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

FRE-198
3,000
1,600
1,600
2,800

660
14,900

261 06-6921 Fresno 198 Culvert Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 24,560

18/19
19/20
19/20
21/22
19/20
21/22

3,000
0
0
0

0

0

3,000
0

0

0

08/15/18

3,0003,000

** **
06/24/24
08/30/24

07/31/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

102
Culvert(s) (ea)

0

**

KIN-43
550
900
150
700
100

4,500

262 06-6965 Kings 43 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,900

18/19
18/19
18/19
19/20
18/19
19/20

550
0
0
0

0

0

550
0

0

0

08/15/18

550550

** **
06/10/20
07/30/20

09/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Lane mile(s)

0

**

VEN-23
889

7,500
100

17,000
860

92,445

263 07-4688 VEN-23 REHAB PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 118,794

17/18
17/18
17/18
18/19
18/19
18/19

1,300
7,500

100
0

0

100

0
7,500

0

0

06/28/17
03/21/18
03/21/18

7,6008,900

** **

09/29/17
05/15/19
06/14/19
08/12/19
11/13/19
07/09/20
11/22/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

57
Lane mile(s)

0

**

LA-10
990

8,385
23

8,444
147

60,496

264 07-4712 LANE REPLACEMENT PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 78,485

17/18
18/19
18/19
19/20
19/20
19/20

990
8,385

0
0

0

0

0
8,385

0

0

06/28/17
05/16/18

8,3859,375

** **

02/14/18
08/30/19
11/19/19
02/11/20
09/30/20
05/07/20
01/30/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

50
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-101
370

2,224
649

1,607
2,389
9,995

265 07-4770 Pavement Rehab and ADA 
curb ramps

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,234

17/18
18/19
18/19
19/20
19/20
19/20

1,074
2,224

649
0

0

649

0
2,224

0

0

06/28/17
06/27/18
08/15/18

2,8733,947

** **

03/26/18
12/19/19
03/19/20
07/01/20
09/17/20
08/20/20
10/23/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Lane mile(s)

0

**

LA-210
500

6,000
500

16,500
490

120,000

266 07-4801 Pavement Preservation PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 143,990

17/18
17/18
17/18
18/19
18/19
18/19

750
8,200

500
0

0

500

0
0

0

0

06/28/17
06/28/17
06/27/18

5009,450

** **

09/29/17
02/15/19
03/28/19
06/13/19
10/30/19
01/06/20
03/28/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

52
Lane mile(s)

0

**

LA-134
200

1,200
50

1,175
10

1,810

267 07-4848 Drainage Improvement PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,445

17/18
17/18
17/18
18/19
18/19
18/19

200
1,200

50
0

0

50

0
1,200

0

0

06/28/17
03/21/18
03/21/18

1,2501,450

** **

10/19/17
07/31/18
09/10/18
08/09/19
10/28/19
03/25/19
04/17/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Culvert(s) (ea)

0

**

LA-110
110

1,325
20

1,200
50

2,820

268 07-4849 Drainage Improvement & 
Replace Culvert System

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,525

17/18
17/18
17/18
18/19
18/19
18/19

110
1,325

20
0

0

20

0
1,325

0

0

06/28/17
03/21/18
03/21/18

1,3451,455

** **

01/17/18
02/28/19
03/29/19
08/21/19
11/20/19
03/13/20
12/27/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Culvert(s) (ea)

0

**

LA-14
3,000

21,200
280

25,800
210

142,660

269 07-4887 Reconstruct Pavement 
Structure and Ramps

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 193,150

18/19
18/19
18/19
20/21
20/21
20/21

3,000
0
0
0

0

0

3,000
0

0

0

03/21/18

3,0003,000

** **

04/11/19
09/02/20
11/06/20
07/30/21
11/30/21
02/24/21
05/23/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

82
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-5
360

1,038
30

1,500
10

4,803

270 07-4910 Upgrade Pumps PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,741

17/18
17/18
17/18
18/19
18/19
18/19

360
1,038

30
0

0

30

0
1,038

0

0

06/28/17
03/21/18
03/21/18

1,0681,428

** **

12/01/17
12/31/18
01/30/19
04/26/19
09/13/19
08/14/19
08/06/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

9
Culvert(s) (ea)

0

**

LA-101
1,033
3,205

500
2,442
1,067

10,819

271 07-4915 Bridge Replacement PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 19,066

17/18
17/18
17/18
18/19
18/19
18/19

1,033
3,205

500
0

0

500

0
0

0

0

06/28/17
01/31/18
01/31/18

5004,738

** **

03/26/18
02/21/19
03/21/19
09/23/19
01/06/20
09/19/19
01/18/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

LA-10
508

1,493
5

1,188
22

2,253

272 07-4966 Strengthen Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,469

18/19
20/21
20/21
21/22
21/22
21/22

508
0
0
0

0

0

508
0

0

0

03/21/18

508508

** **

07/15/20
09/22/21
10/21/21
03/11/22
08/12/22
05/22/22
03/06/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

LA-91
910

2,468
43

2,073
40

3,230

273 07-4967 Nickname Required PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,764

18/19
19/20
19/20
20/21
20/21
20/21

910
0
0
0

0

0

910
0

0

0

03/21/18

910910

** **

10/15/19
02/15/21
03/15/21
03/15/21
10/15/21
04/15/22
06/03/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

VEN-1
1,200
2,500

540
1,650

983
3,565

274 07-4972 Nickname Required PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,438

17/18
18/19
18/19
21/22
21/22
21/22

1,200
0
0
0

0

0

1,200
0

0

0

10/18/17

1,2001,200

** **

12/14/18
11/15/21
12/15/21
05/02/22
07/01/22
08/15/22
12/31/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-605
1,960
9,290

150
24,620

25
99,810

275 07-4979 Pavement Rehabiliation PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 135,855

17/18
18/19
18/19
21/22
21/22
21/22

1,960
0
0
0

0

0

1,960
0

0

0

10/18/17

1,9601,960

** **

02/15/19
10/15/21
02/15/22
07/15/22
09/15/22
11/15/22
04/30/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

104
Lane mile(s)

0

**

LA-405
2,140
6,840

300
5,840

254
15,831

276 07-4984 PSSR Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 31,205

17/18
19/20
19/20
21/22
21/22
21/22

2,140
0
0
0

0

0

2,140
0

0

0

10/18/17

2,1402,140

** **

09/15/19
02/16/22
03/20/22
10/17/22
12/16/22
11/04/22
02/26/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

LA-1
1,680
4,886

920
7,684
1,554

38,220

277 07-4998 Cold Plane and Overlay AC PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 54,944

17/18
18/19
18/19
21/22
21/22
21/22

1,680
0
0
0

0

0

1,680
0

0

0

10/18/17

1,6801,680

** **

12/15/18
02/26/22
03/30/22
07/06/22
09/07/22
11/06/22
07/15/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

99
Lane mile(s)

0

**

LA-110
465

1,673
30

1,632
30

3,520

278 07-5002 Bridge Rail Upgrade PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,350

18/19
19/20
19/20
20/21
20/21
20/21

465
0
0
0

0

0

465
0

0

0

03/21/18

465465

** **

02/21/19
07/15/20
08/26/20
08/06/21
09/17/21
04/01/21
08/29/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,565
Linear feet

0

**

LA-134
1,300
2,500

200
2,860
2,530
5,420

279 07-5003 Bridge Rail Upgrade PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,810

18/19
21/22
21/22
21/22
21/22
21/22

1,300
0
0
0

0

0

1,300
0

0

0

03/21/18

1,3001,300

** **

09/20/19
07/15/21
12/30/21
11/30/21
01/26/22
02/26/22
03/03/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3,434
Linear feet

0

**
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No. Co-Route
Dist-PPNO
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($1,000s)
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Allocated ($1,000s)
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Amount 
($1,000s)

Performance 
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-103
669

3,482
376

4,228
1,730

12,478

280 07-5004 Union Pacific OH Deck 
Rehabilitation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,963

18/19
19/20
18/19
21/22
21/22
21/22

669
0
0
0

0

0

669
0

0

0

03/21/18

669669

** **

11/12/19
12/31/21
01/30/22
08/03/21
01/28/22
08/28/22
02/20/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

LA-27
1,593
4,405

576
5,540

499
30,550

281 07-5007 Overlay AC PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 43,163

18/19
20/21
20/21
21/22
21/22
21/22

1,593
0
0
0

0

0

1,593
0

0

0

03/21/18

1,5931,593

** **

03/28/20
09/21/21
10/21/21
02/17/22
05/19/22
07/01/22
07/01/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

54
Lane mile(s)

0

**

VEN-33
320
850

50
620

30
660

282 07-5008 Bridge Structure Painting PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,530

17/18
18/19
18/19
21/22
21/22
21/22

320
0
0
0

0

0

320
0

0

0

10/18/17

320320

** **

12/15/18
09/01/21
10/31/21
02/10/22
04/01/22
06/02/22
08/31/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

LA-5
100

6,000
250

7,200
250

43,080

283 07-5013 I-5 Pavement Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 56,880

17/18
17/18
17/18
20/21
20/21
20/21

100
6,000

250
0

0

250

100
6,000

0

0

10/18/17
03/21/18
03/21/18

6,3506,350

** **

10/30/19
12/30/20
01/29/21
03/30/21
04/01/21
04/01/21
01/24/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

112
Lane mile(s)

0

**

VEN-150
600

1,500
250

1,700
221

5,588

284 07-5014 CapM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,859

18/19
19/20
19/20
20/21
20/21
20/21

600
0
0
0

0

0

600
0

0

0

03/21/18

600600

** **

09/03/19
08/05/20
10/05/20
10/05/20
03/08/21
04/08/21
09/09/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

16
Lane mile(s)

0

**
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Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

VEN-1
625

1,850
60

3,350
14

10,200

285 07-5018 PCH CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,099

19/20
20/21
20/21
21/22
21/22
21/22

625
0
0
0

0

0

625
0

0

0

03/21/18

625625

** **

07/15/20
11/01/21
12/15/21
04/15/22
07/05/22
08/05/22
03/15/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

12
Lane mile(s)

0

**

LA-22
670

2,523
12

1,967
126

4,376

286 07-5022 Cold Plane and AC Overlay PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,674

18/19
19/20
19/20
20/21
20/21
20/21

670
0
0
0

0

0

670
0

0

0

03/21/18

670670

** **

09/15/19
11/05/20
12/15/20
03/15/21
07/02/21
09/05/21
09/05/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Lane mile(s)

0

**

LA-5
254

1,075
73

1,110
14

5,946

287 07-5024 Repair/upgrade pump 
stations

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,472

18/19
19/20
20/21
20/21
20/21
20/21

254
0
0
0

0

0

254
0

0

0

03/21/18

254254

** **

12/01/19
01/01/21
02/28/21
06/28/21
09/30/21
11/30/21
11/27/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

15
Culvert(s) (ea)

0

**

LA-210
1,061
3,665

444
4,244

596
18,697

288 07-5026 Hinge and Diaphragm 
Repairs

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 28,707

18/19
19/20
19/20
20/21
20/21
20/21

1,061
0
0
0

0

0

1,061
0

0

0

03/21/18

1,0611,061

** **

10/04/19
11/06/20
01/06/21
04/01/21
08/30/21
10/28/21
06/30/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

LA-605
1,375
6,856

138
6,242
2,721

16,410

289 07-5029 Slab Replacement and 
Shoulder Resurfacing

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 33,742

17/18
19/20
19/20
21/22
21/22
21/22

1,375
0
0
0

0

0

1,375
0

0

0

10/18/17

1,3751,375

** **

12/01/18
08/09/21
11/08/21
03/05/21
04/06/22
09/06/22
07/09/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

40
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-1
1,960
6,770

780
8,770
1,900

45,900

290 07-5034 Cold Plane and Overlay AC PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 66,080

17/18
18/19
18/19
21/22
21/22
21/22

1,960
0
0
0

0

0

1,960
0

0

0

10/18/17

1,9601,960

** **

12/15/18
02/26/22
03/30/22
07/06/22
09/07/22
12/01/22
07/15/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

105
Lane mile(s)

0

**

LA-5
700

1,500
400

1,500
50

1,800

291 07-5032 Tejon Pass OC Bridge; 
Seismic Retrofit

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,950

18/19
20/21
20/21
21/22
21/22
21/22

700
0
0
0

0

0

700
0

0

0

03/21/18

700700

** **

10/01/19
06/15/21
07/15/21
10/07/21
12/15/21
01/05/22
02/20/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

LA-138
1,372
4,549

488
5,686

101
19,329

292 07-5035 39, 71, 138 Seismic Retrofit PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 31,525

18/19
19/20
19/20
21/22
21/22
21/22

1,372
0
0
0

0

0

1,372
0

0

0

03/21/18

1,3721,372

** **

08/01/19
08/07/21
10/03/21
12/10/21
05/11/22
06/10/22
07/10/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

LA-60
30

1,028
45

1,450
153

6,674

293 07-5040 Upgrade Transportation 
Management System

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,380

17/18
19/20
19/20
20/21
20/21
20/21

30
0
0
0

0

0

30
0

0

0

10/18/17

3030

** **

06/15/18
08/21/20
10/21/20
07/01/20
07/01/20
05/22/21
11/05/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

62
Field 

element(s)

0

**

LA-1
539

3,159
43

3,284
327

17,264

294 07-5041 Nickname Required PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 24,616

17/18
18/19
18/19
20/21
20/21
20/21

539
0
0
0

0

0

539
0

0

0

10/18/17

539539

** **

12/15/18
08/22/20
10/15/20
10/21/20
04/22/21
05/13/21
12/03/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

129
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-103
1,198
2,586

420
3,954
1,646

22,593

295 07-5043 New Pump Station PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 32,397

18/19
19/20
19/20
20/21
20/21
20/21

1,198
0
0
0

0

0

1,198
0

0

0

03/21/18

1,1981,198

** **

12/31/19
01/15/21
03/30/21
02/16/21
01/28/22
10/01/21
04/24/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Culvert(s) (ea)

0

**

LA-10
813

3,927
915

3,526
1,262
8,140

296 07-5067 San Gabriel Br OH PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,583

18/19
19/20
19/20
21/22
21/22
21/22

813
0
0
0

0

0

813
0

0

0

03/21/18

813813

** **

10/01/19
01/03/22
02/01/22
06/10/22
10/11/22
09/25/22
01/29/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

LA-105
259
891

26
1,022

27
1,340

297 07-5069 105-replace joint seals PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,565

18/19
19/20
19/20
20/21
20/21
20/21

259
0
0
0

0

0

259
0

0

0

03/21/18

259259

** **

08/01/19
10/01/20
12/01/20
12/01/20
04/01/21
07/30/21
06/30/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

LA-10
141
550

25
522

10
1,632

298 07-5070 Bridge Painting PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,880

17/18
19/20
19/20
21/22
21/22
21/22

141
0
0
0

0

0

141
0

0

0

10/18/17

141141

** **

06/01/19
01/12/22
02/17/22
02/17/22
07/20/22
09/23/22
12/30/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

LA-2
1,900
5,000

160
5,000

38
19,810

299 07-5184 Nickname Required PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 31,908

18/19
20/21
20/21
21/22
21/22
21/22

1,900
0
0
0

0

0

1,900
0

0

0

03/21/18

1,9001,900

** **

07/01/20
01/05/22
03/01/22
05/19/22
08/15/22
12/01/22
02/27/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

18
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-110
40

200
0

300
10

1,373

300 07-5188 Bluetooth Detection System PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 1,923

17/18
18/19

20/21
20/21
20/21

40
0
0
0

0

0

240
0

0

0

08/16/17

24040

** **

12/28/18
07/21/20
10/21/20
02/22/21
03/22/21
04/22/21
02/23/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

76
Field 

element(s)

0

**

LA-14
556

1,881
23

1,262
10

2,719

301 07-5219 Rte 14 Drainage Culvert PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,451

17/18
18/19
18/19
19/20
19/20
19/20

556
1,881

0
0

0

0

556
1,881

0

0

10/18/17
08/15/18

2,4372,437

** **

07/13/18
09/03/19
10/01/19
02/03/20
05/15/20
05/01/20
04/15/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Culvert(s) (ea)

0

**

LA-134
454

2,840
154

1,953
13

7,559

302 07-5222 LA-134 Upgrade TMS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,973

17/18
18/19
18/19
21/22
21/22
21/22

454
0
0
0

0

0

454
0

0

0

10/18/17

454454

** **

07/15/18
08/03/21
01/03/22
04/29/22
07/01/22
08/01/22
09/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

69
Field 

element(s)

0

**

LA-5
709

2,548
123

2,462
10

1,654

303 07-5223 Nickname Required PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,506

17/18
18/19
18/19
19/20
19/20
19/20

709
0
0
0

0

0

709
0

0

0

10/18/17

709709

** **

07/15/18
09/01/19
10/01/19
02/28/20
04/01/20
05/01/20
01/02/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Culvert(s) (ea)

0

**

LA-101
438

3,008
162

1,863
13

9,718

304 07-5221 LA-101 Upgrade 
CCTV/CMS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,202

17/18
18/19
18/19
21/22
21/22
21/22

438
0
0
0

0

0

438
0

0

0

10/18/17

438438

** **

07/15/18
09/03/21
01/03/22
04/29/22
07/01/22
08/01/22
09/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

98
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-91
511

2,630
150

2,237
590

10,851

305 07-5226 Upgrade TMS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,969

17/18
18/19
18/19
21/22
21/22
21/22

511
0
0
0

0

0

511
0

0

0

10/18/17

511511

** **

12/12/18
08/03/21
01/03/22
01/03/22
11/01/22
08/01/22
06/30/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

68
Field 

element(s)

0

**

LA-60
3,320
3,984

500
8,466
1,000

37,600

306 07-5297 Freight Corridor 
Improvements on LA-60

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 54,870

17/18
20/21
20/21
20/21
20/21
20/21

3,320
0
0
0

0

0

3,320
0

0

0

10/18/17

3,3203,320

** **

10/31/19
05/29/20
06/30/20
09/02/21
09/01/21
07/30/21
03/13/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Bridge(s)

0

**

LA-39
0

1,930
20

4,476
10

11,742

307 07-5298 LA-39/ N. Fork San Gabriel 
Bridge Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,178

18/19
18/19
18/19
18/19
18/19

0
1,930

20
0

0

20

0
1,930

0

0

03/21/18
05/16/18

1,9501,950

** **

09/20/17
09/03/18
11/01/18
01/07/19
06/03/19
08/01/19
03/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SBD-18
1,192
1,493
2,708
1,417

700
4,107

308 08-0181J SBD 18 CULVERTS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,617

18/19
20/21
20/21
21/22
18/19
21/22

1,192
0
0
0

0

0

1,192
0

0

0

03/21/18

1,1921,192

** **

07/05/20
12/01/21
01/18/22
03/15/22
06/15/22
07/15/22
10/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

41
Culvert(s) (ea)

0

**

SBD-38
600

1,730
2,822
1,029

868
3,580

309 08-0205C SBd 38 Replace Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,629

17/18
18/19
18/19
19/20
19/20
19/20

600
1,730
2,822

0

0

2,822

0
1,730

0

0

06/28/17
08/15/18
08/15/18

4,5525,152

** **

10/17/18
03/02/20
03/16/20
07/15/20
08/17/20
09/15/20
11/21/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

43
Culvert(s) (ea)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

RIV-10
953

1,645
8

2,300
20

12,399

310 08-3002F RIV 10 REHAB 
SUBSTRUCTURE

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,325

17/18
18/19
18/19
18/19
18/19
18/19

953
1,916

8
0

0

8

0
1,916

0

0

06/28/17
06/27/18
06/27/18

1,9242,877

** **

05/02/18
06/03/19
06/18/19
10/29/19
01/29/20
01/21/20
11/14/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SBD-71
561

1,361
113

1,657
99

11,167

311 08-3009N SBD 71 INSTALL, CCTV, 
CMS, VDS & FIBER OPTIC 
COMM SYS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,958

17/18
18/19
18/19
19/20
19/20
19/20

561
0
0
0

0

0

561
0

0

0

10/18/17

561561

** **

12/03/18
01/06/20
05/01/20
08/03/20
11/16/20
01/05/21
03/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

31
Field 

element(s)

0

**

RIV-79
240
560

17
800

10
8,742

312 08-0066Q RIV-79 NEAR TEMECULA 
MILL & OVERLAY

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,369

17/18
18/19
18/19
18/19
18/19
18/19

1,133
660

17
0

0

17

0
660

0

0

06/28/17
05/16/18
05/16/18

6771,810

** **

05/15/18
04/12/19
05/10/19
09/03/19
02/03/20
02/14/20
03/02/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

33
Lane mile(s)

0

**

SBD-10
300

1,000
10

1,600
10

7,654

313 08-3009A SBD 10 INSTALL TMS 
ELEMENTS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,574

17/18
18/19
18/19
18/19
18/19
18/19

300
1,000

10
0

0

10

0
1,000

0

0

08/16/17
05/16/18
05/16/18

1,0101,310

** **

06/01/18
05/01/19
06/03/19
09/02/19
09/02/19
11/01/19
02/01/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

26
Field 

element(s)

0

**

SBD-18
742

1,090
1,240
1,059

385
7,185

314 08-0184C SBD 18 RELINE OR 
REPLACE CULVERTS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,701

17/18
20/21
20/21
21/22
21/22
21/22

742
0
0
0

0

0

742
0

0

0

10/18/17

742742

** **

05/01/20
02/15/22
05/02/22
08/01/22
12/01/22
01/17/23
10/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

63
Culvert(s) (ea)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones
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Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SBD-18
320
780
100
690

62
2,639

315 08-3006C SBD 18/10/215 BRIDGE 
REHAB

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,591

18/19
19/20
19/20
21/22
18/19
21/22

320
0
0
0

0

0

320
0

0

0

03/21/18

320320

** **

03/06/20
09/17/21
10/15/21
10/05/21
04/04/22
04/29/22
08/29/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

SBD-95
450
640

85
1,500

100
9,567

316 08-3002V SBD 95 Roadway 
Rehabilitation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,342

17/18
18/19
18/19
19/20
19/20
19/20

672
640

85
0

0

85

0
640

0

0

06/28/17
06/27/18
06/27/18

7251,397

** **

05/04/18
01/07/20
02/21/20
06/22/20
09/21/20
10/26/20
10/25/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

48
Lane mile(s)

0

**

SBD-95
200
650

95
690
100

4,389

317 08-3003Y SBD 95 Roadway 
Rehabilitation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,124

17/18
18/19
18/19
19/20
19/20
19/20

489
650

95
0

0

95

0
650

0

0

06/28/17
06/27/18
06/27/18

7451,234

** **

05/04/18
01/07/20
02/21/20
06/22/20
09/21/20
10/26/20
10/25/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

32
Lane mile(s)

0

**

RIV-15
1,014
1,200

10
5,181

10
34,890

318 08-3003K Temecula Lane 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 42,305

17/18
17/18
17/18
19/20
19/20
19/20

1,364
1,200

10
0

0

20

0
0

0

0

06/28/17
12/06/17
12/06/17

202,574

** **

02/01/18
08/01/19
02/03/20
10/08/19
01/08/20
09/01/20
11/10/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

24
Lane mile(s)

0

**

RIV-15
1,108

926
10

3,347
10

20,762

319 08-3003L RIV 015 Slab Replacement PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 26,163

17/18
17/18
17/18
18/19
18/19
18/19

1,108
926

10
0

0

20

0
0

0

0

06/28/17
12/06/17
12/06/17

202,044

** **

11/01/17
02/01/19
05/01/19
08/01/19
12/02/19
01/15/20
08/02/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

57
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO
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($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

RIV-15
1,022

930
10

4,771
10

24,040

320 08-3003M RIV 015 Bridge 
Maintenance

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 30,783

17/18
17/18
17/18
19/20
19/20
19/20

1,022
1,066

10
0

0

10

0
1,066

0

0

06/28/17
06/27/18
06/27/18

1,0762,098

** **

03/29/18
01/03/20
03/02/20
07/16/20
11/12/20
01/15/21
08/02/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

80
Lane mile(s)

0

**

SBD-15
900

5,300
210

11,700
10

159,029

321 08-3003U SBD 15 REHAB (G-13) PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 177,149

17/18
18/19
18/19
19/20
19/20
19/20

900
5,300

210
0

0

210

0
5,300

0

0

06/28/17
05/16/18
05/16/18

5,5106,410

** **

03/01/18
11/04/19
02/03/20
05/26/20
09/11/20
10/29/20
04/26/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

59
Lane mile(s)

0

**

RIV-74
1,690
1,295

150
2,390

653
6,824

322 08-3005Q RIV 74 REPLACE 
BRIDGES/UPGRADE RAIL

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,002

18/19
20/21
20/21
21/22
18/19
21/22

1,690
0
0
0

0

0

1,690
0

0

0

03/21/18

1,6901,690

** **

02/22/21
02/28/22
03/30/22
08/01/22
11/01/22
11/30/22
12/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SBD-62
400

1,050
87

2,660
100

11,314

323 08-3004A SBD 62 Roadway 
Rehabilitation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,611

17/18
18/19
18/19
19/20
19/20
19/20

635
1,050

87
0

0

87

0
1,050

0

0

06/28/17
06/27/18
06/27/18

1,1371,772

** **

05/04/18
01/07/20
02/21/20
06/22/20
09/21/20
10/26/20
10/25/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

42
Lane mile(s)

0

**

SBD-18
564

1,588
77

2,366
65

16,442

324 08-3007M SBD 18 PAVEMENT 
PRESERVATION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,102

18/19
19/20
19/20
20/21
18/19
20/21

564
0
0
0

0

0

564
0

0

0

03/21/18

564564

** **

07/15/19
11/16/20
02/16/21
06/01/21
10/01/21
10/15/21
11/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

38
Lane mile(s)

0

**
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Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SBD-40
1,393
1,903

55
2,538

30
9,652

325 08-3008K SBD 40 BRIDGE SCOUR 
MITIGATION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,571

18/19
20/21
20/21
21/22
18/19
21/22

1,393
0
0
0

0

0

1,393
0

0

0

03/21/18

1,3931,393

** **

09/14/20
02/22/22
03/15/22
08/01/22
10/03/22
11/02/22
11/04/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

RIV-10
7,000

15,800
90

22,000
10

157,000

326 08-3008A Riv 10 Blythe Pavement 
Rehab: mainline, shoulders, 
ramps

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 201,900

17/18
20/21
20/21
21/22
21/22
21/22

7,000
0
0
0

0

0

7,000
0

0

0

10/18/17

7,0007,000

** **

08/28/20
04/22/22
05/27/22
08/03/22
09/02/22
01/13/13
07/03/28

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

52
Lane mile(s)

0

**

RIV-10
16,900
21,800

153
37,500

10
263,010

327 08-3008Y Riv 10 Blythe Pavement 
Rehab: mainline, shoulders, 
ramps

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 339,373

17/18
19/20
19/20
19/20
19/20
19/20

16,900
0
0
0

0

0

16,900
0

0

0

10/18/17

16,90016,900

** **

06/28/19
04/24/20
05/29/20
10/02/20
12/03/20
01/15/21
01/02/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

116
Lane mile(s)

0

**

RIV-10
9,000

21,000
117

29,000
10

207,000

328 08-3009K Riv 10 Blythe Pavement 
Rehab: mainline, shoulders, 
ramps

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 266,127

17/18
20/21
20/21
21/22
21/22
21/22

9,000
0
0
0

0

0

9,000
0

0

0

10/18/17

9,0009,000

** **

08/28/20
04/22/22
05/27/22
10/02/20
12/03/20
01/10/23
01/02/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

90
Lane mile(s)

0

**

RIV-10
825

1,282
217

2,336
140

7,356

329 08-3008M RIV 10 REPLACE 
EXISTING ROCK SLOPE 
PROTECTION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,156

18/19
20/21
20/21
21/22
18/19
21/22

825
0
0
0

0

0

825
0

0

0

03/21/18

825825

** **

09/23/20
02/16/22
03/16/22
07/20/22
10/12/22
12/12/22
10/15/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

16
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO
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($1,000s)
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Total SB1 Date Milestones
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October 2018

March 1 - August 31, 2018

Phase

RIV-10
938

1,442
281

2,732
131

8,832

330 08-3008P RIV 10 REPLACE 
EXISTING ROCK SLOPE 
PROTECTION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,356

18/19
20/21
20/21
21/22
18/19
21/22

938
0
0
0

0

0

938
0

0

0

03/21/18

938938

** **

09/23/20
02/16/22
03/16/22
08/01/22
10/03/22
11/16/22
12/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

18
Bridge(s)

0

**

RIV-10
967

1,232
259

3,648
190

10,440

331 08-3008N RIV 10 REPLACE 
EXISTING ROCK SLOPE 
PROTECTION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,736

18/19
20/21
20/21
21/22
18/19
21/22

967
0
0
0

0

0

967
0

0

0

03/21/18

967967

** **

09/23/20
02/16/22
03/16/22
07/20/22
10/17/22
11/04/22
12/17/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

24
Bridge(s)

0

**

RIV-Var
346
912

90
1,274

10
4,260

332 08-3006W RIV/SBD REPAIR 
DETECTION SITES

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,892

17/18
17/18
17/18
18/19
18/19
18/19

346
1,000

90
0

0

90

0
0

0

0

08/16/17
01/31/18
01/31/18

901,436

** **

02/15/18
09/14/18
10/15/18
02/04/19
05/01/19
06/14/19
06/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

188
Field 

element(s)

0

**

SBD-10
5,822
6,370

350
8,000
1,000

60,900

333 08-3009R SBD/RIV EXPAND 
MULTI-MODAL FREIGHT 
MOVEMENT

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 82,442

17/18
20/21
20/21
20/21
20/21
20/21

5,822
0
0
0

0

0

5,822
0

0

0

10/18/17

5,8225,822

** **

12/11/19
02/12/21
03/10/21
07/02/21
10/12/21
01/05/22
01/21/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Bridge(s)

0

**

KER-14
370

1,460
250

3,010
22

40,515

334 09-2633 Rosamond-Mojave Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 45,627

17/18
18/19
18/19
19/20
19/20
19/20

370
1,460

250
0

0

250

370
1,460

0

0

10/18/17
06/27/18
06/27/18

2,0802,080

** **

07/02/18
01/03/20
01/23/20
06/01/20
09/01/20
10/15/20
11/30/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

32
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO
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Amount 
($1,000s)
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

TUO-120
931

1,070
55

2,793
6

20,520

335 10-0335 CAP M East of Buck 
Meadows

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 25,375

17/18
17/18
17/18
18/19
18/19
18/19

1,000
1,158

55
0

0

55

0
0

0

0

06/28/17
01/31/18
01/31/18

552,213

** **

03/03/18
11/07/18
12/07/18
08/28/19
10/29/19
07/10/19
04/15/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Lane mile(s)

0

**

TUO-108
687

1,152
8

2,092
88

17,970

336 10-0157 Long Barn CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,997

17/18
19/20
19/20
20/21
20/21
20/21

687
0
0
0

0

0

687
0

0

0

08/16/17

687687

** **

10/01/19
12/01/20
01/01/21
04/15/21
06/15/21
07/15/21
12/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

52
Lane mile(s)

0

**

MER-99
1,600
3,700

122
12,400

95
46,000

337 10-3089 SR99 MERCED REHAB PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 63,917

17/18
18/19
18/19
19/20
19/20
19/20

2,100
3,700

0
0

0

0

0
3,700

0

0

06/28/17
06/27/18

3,7005,800

** **

04/02/18
04/15/20
05/15/20
08/07/20
10/30/20
11/13/20
10/15/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

20
Lane mile(s)

0

**

AMA-88
250
448

65
616

55
2,640

338 10-3119 TUOLUMNE DRAINAGE 
RESTORATION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,074

17/18
17/18
17/18
18/19
18/19
18/19

475
525

65
0

0

0

0
778

0

0

06/28/17
05/16/18
06/28/17

7781,065

** **

03/01/18
12/01/18
01/02/19
07/01/19
09/15/19
08/15/19
02/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

35
Culvert(s) (ea)

0

**

MER-152
622
743
124
765
151

1,768

339 10-3139 DRAINAGE RESTORATION PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,173

17/18
18/19
18/19
19/20
19/20
19/20

840
743
124

0

0

124

0
743

0

0

06/28/17
08/15/18
08/15/18

8671,707

** **

06/04/18
04/01/19
05/01/19
09/16/19
12/04/19
01/03/20
09/20/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

16
Culvert(s) (ea)

0

**
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Allocated ($1,000s)
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MPA-140
1,025
1,095

416
1,689
1,989

17,363

340 10-3252 SR140 MARIPOSA CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 23,577

18/19
19/20
19/20
21/22
19/20
21/22

1,025
0
0
0

0

0

1,025
0

0

0

05/16/18

1,0251,025

** **

02/01/20
05/01/22
06/01/22
09/01/22
11/01/22
12/01/22
07/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

27
Lane mile(s)

0

**

MPA-41
435
929

84
905

16
1,893

341 10-3158 Culvert Rehabilitation near 
Fish Camp in Mariposa 
County

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,262

17/18
17/18
17/18
18/19
18/19
18/19

650
929

84
0

0

84

0
0

0

0

06/28/17
01/31/18
01/31/18

841,663

** **

10/27/17
12/03/18
12/04/18
08/01/19
11/05/19
07/01/19
01/06/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

20
Culvert(s) (ea)

0

**

CAL-26
757

1,604
60

1,540
8

4,536

342 10-3247 Upgrade bridge rails of three 
bridges

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,505

18/19
20/21
20/21
21/22
20/21
21/22

757
0
0
0

0

0

1,033
0

0

0

05/16/18

1,033757

** **

08/03/20
05/03/21
08/02/21
11/02/20
12/01/21
01/03/22
04/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

808
Linear feet

0

**

STA-99
278

1,142
93

1,991
13

6,440

343 10-3251 Replace Drainage Pumps PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,957

18/19
19/20
19/20
20/21
19/20
20/21

330
0
0
0

0

0

330
0

0

0

06/27/18

330330

** **

06/29/19
08/10/20
09/09/20
01/11/21
03/10/21
03/26/21
03/29/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Culvert(s) (ea)

0

**

SJ-5
335

1,030
10

1,950
5

4,766

344 10-3193 SJ SR 5 Bridge Deck 
Rehabilitation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,096

17/18
18/19
18/19
19/20
19/20
19/20

335
1,030

0
0

0

0

335
1,030

0

0

08/16/17
05/16/18

1,3651,365

** **

07/13/18
09/20/19
01/03/20
04/14/20
06/12/20
07/13/20
04/28/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**
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October 2018
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Phase

SJ-4
648
848

37
631
115

3,428

345 10-3198 SJ SR 4 Reconstruction of 
Hinge 32

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,707

17/18
17/18
17/18
18/19
18/19
18/19

648
848

37
0

0

37

0
0

0

0

06/28/17
01/31/18
01/31/18

371,533

** **

11/15/17
03/01/19
03/15/19
05/06/19
07/15/19
11/29/19
10/03/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

MPA-140
900

1,900
30

2,330
162

23,765

346 10-3167 MPA Route 140 Pavement 
Preservation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 29,087

18/19
19/20
19/20
21/22
19/20
21/22

982
0
0
0

0

0

982
0

0

0

05/16/18

982982

** **

05/01/20
09/01/21
10/01/21
01/01/22
03/15/22
04/15/22
06/15/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

55
Lane mile(s)

0

**

SJ-4
538

2,324
19

4,589
48

30,576

347 10-3165 SJ SR 4 Pavement 
Resurfacing and Restoration

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 38,094

17/18
18/19
18/19
19/20
19/20
19/20

538
2,478

0
0

0

0

792
2,478

0

0

08/16/17
05/16/18

3,2703,016

** **

05/07/18
10/10/19
11/10/19
03/02/20
05/15/20
07/11/20
01/05/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

10
Lane mile(s)

0

**

SJ-26
598

1,827
13

3,221
7

6,112

348 10-3169 SJ Route 26 Increase 
Bridge Vertical Clearance

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,778

18/19
18/19
18/19
20/21
18/19
20/21

598
0
0
0

0

0

598
0

0

0

06/27/18

598598

** **

05/01/19
12/15/20
01/15/21
04/15/21
06/15/21
07/01/21
02/27/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SJ-5
820

2,550
380

1,805
80

8,960

349 10-3250 SJ Changeable Message 
Signs

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,595

17/18
18/19
18/19
21/22
21/22
21/22

820
2,550

380
0

0

380

820
2,550

0

0

10/18/17
05/16/18
08/15/18

3,7503,750

** **

08/28/18
11/23/21
12/22/21
04/15/22
06/14/22
07/14/22
02/27/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

22
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SJ-4
2,177
2,697

667
4,220
1,269

17,513

350 10-3274 SR-4 Ramp Metering 
System Installation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 28,543

18/19
19/20
19/20
21/22
19/20
21/22

2,177
0
0
0

0

0

2,177
0

0

0

06/27/18

2,1772,177

** **

09/15/19
03/15/22
04/15/22
08/15/22
11/01/22
12/01/22
05/19/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

8
Field 

element(s)

0

**

AMA-49
1,590
2,010

135
2,055

185
3,914

351 10-3219 Mokelumne River Bridge 
Upgrade

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,889

18/19
20/21
20/21
21/22
21/22
21/22

1,590
0
0
0

0

0

1,590
0

0

0

05/16/18

1,5901,590

** **

06/30/20
04/28/22
05/02/22
09/28/22
11/28/22
12/27/22
05/19/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

810
Linear feet

0

**

SJ-120
373

1,221
5

1,121
68

3,550

352 10-3230 SR 120 TMC Upgrade PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,338

17/18
18/19
18/19
20/21
20/21
20/21

373
1,221

0
0

0

0

373
1,221

0

0

10/18/17
08/15/18

1,5941,594

** **

08/17/18
12/03/20
01/29/21
06/21/21
08/23/21
09/13/21
09/13/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

59
Field 

element(s)

0

**

SJ-99
439

1,530
59

1,289
260

5,169

353 10-3229 SJ DRAINAGE PUMP 
PLANT UPGRADE

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,746

18/19
19/20
19/20
21/22
19/20
21/22

439
0
0
0

0

0

439
0

0

0

06/27/18

439439

** **

09/09/19
12/13/21
01/13/22
04/21/22
06/21/22
07/05/22
05/06/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

5
Culvert(s) (ea)

0

**

SJ-12
553
905

2
1,232

925
3,028

354 10-3273 Potato Slough Bridge 
Bearing Pads

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,645

17/18
20/21
20/21
20/21
20/21
20/21

553
0
0
0

0

0

553
0

0

0

10/18/17

553553

** **

07/20/20
02/17/21
05/20/21
09/15/21
11/15/21
12/15/21
02/17/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MPA-49
403

1,032
9

2,150
7

16,197

355 10-3233 Mariposa SR 49 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 19,798

17/18
18/19
18/19
19/20
19/20
19/20

403
0
0
0

0

0

403
0

0

0

08/16/17

403403

** **

10/09/18
10/01/19
02/18/20
06/16/20
08/22/20
09/27/20
02/05/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

35
Lane mile(s)

0

**

SJ-120
632

1,191
107

1,243
33

2,065

356 10-3226 D 10 TMS Repair PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,271

17/18
18/19
18/19
20/21
20/21
20/21

632
0
0
0

0

0

632
0

0

0

10/18/17

632632

** **

04/26/19
11/05/20
01/05/21
04/21/21
06/21/21
07/06/21
01/06/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

59
Field 

element(s)

0

**

CAL-4
605

1,392
103

1,241
278

2,000

357 10-3255 Replace Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,619

17/18
19/20
19/20
21/22
21/22
21/22

605
0
0
0

0

0

605
0

0

0

08/16/17

605605

** **

08/06/19
02/04/21
08/11/21
12/09/21
02/11/22
02/28/22
02/04/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SJ-5
498
925

70
1,700

440
7,700

358 10-3235B DEUEL OVERHEAD UC PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,333

17/18
17/18
17/18
19/20
19/20
19/20

0
925

70
0

0

70

0
0

0

0

01/31/18
01/31/18

70995

** **

12/30/17
01/30/20
02/28/20
06/15/20
08/12/20
08/26/20
08/30/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

STA-99
163
377

4
401

6
1,619

359 10-3286 TTI  SYSTEM UPGRADE PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,570

18/19
18/19
18/19
19/20
18/19
19/20

163
0
0
0

0

0

163
0

0

0

06/27/18

163163

** **

07/01/19
01/28/20
04/07/20
07/28/20
09/25/20
08/17/20
12/22/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

161
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SD-78
568
988
418
718
483

2,646

360 11-1134 CULVERT 
REHABILITATION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,821

17/18
18/19
18/19
19/20
18/19
19/20

706
988
418

0

0

418

0
988

0

0

06/28/17
06/27/18
06/27/18

1,4062,112

** **

07/20/18
05/22/19
06/03/19
03/04/20
05/06/20
10/18/19
12/27/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Culvert(s) (ea)

0

**

SD-94
505

1,252
10

1,537
159

11,312

361 11-1177 SR-94 PAVEMENT REHAB PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,775

17/18
17/18
17/18
19/20
19/20
19/20

577
1,252

10
0

0

10

0
0

0

0

06/28/17
01/31/18
01/31/18

101,839

** **

01/19/18
10/28/19
11/26/19
03/04/20
06/01/20
06/16/20
05/21/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

21
Lane mile(s)

0

**

IMP-115
165
371

0
190

0
417

362 11-0602 CULVERT REPLACEMENT PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 1,143

17/18
18/19

19/20

19/20

190
371

0
0

0

0

0
371

0

0

06/28/17
06/27/18

371561

** **

07/05/18
06/04/19
07/08/19
06/13/19
08/12/19
03/06/20
07/29/20

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Culvert(s) (ea)

0

**

SD-Var
0

585
0

886
0

4,401

363 11-1171 TMS ELEMENT IN-HOUSE 
FIBER OPTIC

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,872

17/18

19/20

19/20

0
685

0
0

0

0

0
685

0

0

05/16/18

685685

** **

06/19/15
10/14/19
12/12/19
10/14/19
01/09/20
09/04/20
11/30/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

25
Field 

element(s)

0

**

SD-Var
389
585

0
886

0
4,586

364 11-1174 DVMS PANELS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,446

17/18
17/18

18/19

18/19

389
843

0
825

3,004

0

0
0

95

345

06/28/17
06/28/17

08/15/18

08/15/18
4405,061

** **

03/24/17
02/22/18
05/25/18
09/03/18
11/07/18
01/23/19
03/14/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

25
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SD-78
811

1,469
212

2,047
204

8,519

365 11-1247 CULVERT REPLACEMENT PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,262

17/18
19/20
19/20
21/22
21/22
21/22

811
0
0
0

0

0

811
0

0

0

10/18/17

811811

** **

03/18/20
12/10/21
12/10/21
02/28/22
05/13/22
06/13/22
12/07/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

65
Culvert(s) (ea)

0

**

SD-8
936

3,276
0

5,479
0

43,768

366 11-1255 I8 -  PAVEMENT REHAB PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 53,459

17/18
19/20

21/22

21/22

936
0
0
0

0

0

936
0

0

0

10/18/17

936936

** **

12/04/19
09/21/21
11/03/21
03/26/21
06/09/21
03/14/22
01/13/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

23
Lane mile(s)

0

**

SD-125
1,383
2,541

53
3,863

252
34,185

367 11-1257 SR-125 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 42,277

17/18
19/20
19/20
21/22
21/22
21/22

1,383
0
0
0

0

0

1,383
0

0

0

10/18/17

1,3831,383

** **

12/02/19
09/30/21
11/09/21
08/25/21
11/22/21
06/08/22
07/31/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

50
Lane mile(s)

0

**

SD-5
818

1,721
62

4,404
375

19,827

368 11-1241 INTELLIGENT 
TRANSPORTATION 
SYSTEM TECHNOLOGY

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 27,207

17/18
18/19
18/19
20/21
20/21
20/21

818
0
0
0

0

0

818
0

0

0

10/18/17

818818

** **

02/08/19
04/10/20
07/03/20
04/20/20
07/14/20
03/29/21
10/28/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

14
Mile(s) of 

cable

0

**

SD-8
1,173
1,590

0
2,020

80
8,367

369 11-1246 SD-008-L0.7/R23.0 - 
DRAINAGE SYSTEM 
RESTORATION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,230

17/18
18/19

19/20
19/20
19/20

1,173
0
0
0

0

0

1,173
0

0

0

08/16/17

1,1731,173

** **

11/26/18
02/04/20
03/30/20
08/14/20
10/14/20
10/08/20
09/05/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

100
Culvert(s) (ea)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SD-Var
911

2,160
0

2,264
0

11,535

370 11-1262 REPAIR EXISTING LOOP 
DETECTORS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,870

17/18
18/19

19/20

19/20

911
2,160

0
0

0

0

0
2,160

0

0

06/28/17
08/15/18

2,1603,071

** **

08/22/18
11/15/19
12/13/19
02/14/20
04/24/20
05/15/20
03/26/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

239
Field 

element(s)

0

**

SD-15
372
865

0
654

0
3,324

371 11-1263 INSTALL RADAR 
DETECTION SYSTEMS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,215

17/18
18/19

18/19

18/19

372
865

0
0

0

0

0
865

0

0

06/28/17
06/27/18

8651,237

** **

04/18/18
03/08/19
05/08/19
08/19/19
10/24/19
12/13/19
03/15/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

62
Field 

element(s)

0

**

ORA-39
0

870
153
906
414

2,226

372 12-3230A 12-0F970 SR-39 C&G SW, 
and ADA

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,569

17/18
17/18
19/20
19/20
19/20

0
870
153

0

0

0

0
870

0

0

10/18/17
10/18/17

8701,023

** **

06/26/17
11/01/19
11/15/19
02/15/20
05/15/20
07/15/20
09/30/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

24
Culvert(s) (ea)

0

**

ORA-90
478

1,249
129

2,269
0

8,208

373 12-4337 Cold plane pavement and 
place RHMA

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,333

17/18
18/19
18/19
19/20

19/20

478
0
0
0

0

0

478
0

0

0

10/18/17

478478

** **

11/01/18
12/03/19
01/30/20
04/30/20
07/31/20
09/01/20
09/30/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

12
Lane mile(s)

0

**

ORA-1
1,720
2,932
1,245
2,358

111
8,770

374 12-2499A 12-0P590 Resurface 14.9 
lane miles

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,136

17/18
18/19
18/19
20/21
20/21
20/21

1,720
0
0
0

0

0

1,720
0

0

0

10/18/17

1,7201,720

** **

01/05/19
05/15/21
05/30/21
10/16/21
12/30/21
01/30/22
04/30/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

15
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ORA-5
2,380
3,650

320
3,650

0
13,673

375 12-2859C 12-0P670 I-5, SR 57, & SR 
91 ICM 4 Project - Install 
and modify ITS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 23,673

17/18
18/19
18/19
19/20

19/20

2,380
0
0
0

0

0

2,380
0

0

0

08/16/17

2,3802,380

** **

11/01/18
05/01/20
06/01/20
09/01/20
01/04/21
02/01/21
04/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

311
Field 

element(s)

0

**

ORA-1
1,891
4,299
1,244
3,537

191
12,925

376 12-2330 2-0P680 Upgrade Traffic 
Signal

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 24,087

17/18
18/19
18/19
20/21
20/21
20/21

1,891
0
0
0

0

0

1,891
0

0

0

10/18/17

1,8911,891

** **

01/05/19
05/15/21
05/30/21
10/16/21
12/30/21
01/30/22
04/30/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

20
Field 

element(s)

0

**

ORA-5
452
963
111

1,080
15

4,303

377 12-2563 12-0P700 Drainage 
Restoration

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,924

17/18
18/19
18/19
19/20
19/20
19/20

452
0
0
0

0

0

452
0

0

0

10/18/17

452452

** **

03/01/19
05/01/20
06/01/20
09/09/20
12/01/20
12/11/20
04/01/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Culvert(s) (ea)

0

**

ORA-1
0

3,200
400

1,739
65

7,071

378 12-2246 12-0H150 PCH Laguna 
Beach Rehabilitate 
Pavement & ADA upgrades

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,475

17/18
19/20
19/20
19/20
19/20

0
3,200

0
0

0

0

0
3,200

0

0

08/16/17

3,2003,200

** **

08/30/05
05/01/20
06/01/20
08/18/20
10/22/20
01/04/21
05/28/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

16
Lane mile(s)

0

**

ORA-Var
1,323
2,030

0
3,045

9
22,073

379 12-2859B 12-0P42U I-5, SR57, & SR 
91 ICM123 Project 
combined with ICM 1,2, & 3

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 28,480

17/18
18/19

19/20
19/20
19/20

1,655
2,400

0
0

0

0

0
2,400

0

0

06/28/17
05/16/18

2,4004,055

** **

07/01/18
04/01/20
04/10/20
09/04/20
12/03/20
01/04/21
04/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

176
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO
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Programmed 
($1,000s)
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Allocated ($1,000s)

Total SB1 Date Milestones
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ORA-Var
1,048
2,279

11
5,381

0
15,456

380 12-3450A 1217000003 - 12-0Q390 
Bridge Seismic Restoration

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 24,175

18/19
19/20
19/20
20/21

20/21

1,048
0
0
0

0

0

1,048
0

0

0

08/15/18

1,0481,048

** **

09/25/19
01/15/21
02/02/21
06/01/21
08/01/21
09/09/21
12/03/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

ORA-Var
0

2,060
0

1,800
24

6,530

381 12-1203 12-0Q690 detection system 
rehab.

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,414

17/18

19/20
19/20
19/20

0
2,060

0
0

0

0

0
2,060

0

0

10/18/17

2,0602,060

** **

06/22/17
02/01/20
05/01/20
09/15/20
11/05/20
01/01/21
09/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

754
Field 

element(s)

0

**

2018 SHOPP Totals 379,605
690,697

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,368,381

6,027,288
122,781

1,058,931
89,079

684,519
51,609

0

****
11,825 2,298
25,413 23,277

206,512 162,197
389,160 281,138

9,606
478,516
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY

Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
453,345PAED

Total
Con Cap
RW Cap
Con Sup
RW Sup
PSE 860,772

106,017
1,320,700

146,920
7,849,053

10,736,807

410,446
374,988

43,123
274,536

1,833,652
2,936,745

281,138
165,147

23,703
70,523

379,587
920,097

250,916Grand Totals
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ATTACHMENT 2
SB1 Baseline Agreement Report for SHOPP Projects

October 2018
March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
1 01-4490 MEN-1 Albion River Bridge Replacement 53,699 78,945 Future
2 01-4491 MEN-1 Salmon Creek Bridge Replacement 36,775 61,592 Future
3 01-0100V DN-101 Dr. Fine Bridge Replacement 50,448 82,390 Future
4 01-4507 MEN-1 Mendocino 1 Three Bridges Project 15,650 27,371 Future
5 01-1072 DN-101 Hunter/Panther Creek Bridge Replacement 17,690 33,373 Future
6 01-2363 HUM-36 Bridge Rail Replacement - 3 bridges 16,001 28,061 Future
7 01-2382 HUM-101 King Salmon Rehab 2R 31,243 40,261 Future
8 01-4587 MEN-20 Calpella 2 Bridge Replacements 25,832 39,382 Future
9 01-4553 MEN-162 Rodeo Creek Slide II 14,836 22,821 Future

10 01-3099 LAK-29 Lake 29 Expressway - Safety 38,578 66,050 Pending Oct 2018
11 01-4588B MEN-1 Hare Creek Bridge 12,452 22,356 Future
12 01-2423 HUM-96 Weichpec Bridge 34,640 47,133 Future
13 01-2422 HUM-101 Redcrest CAPM 14,515 17,383 Pending Oct 2018
14 01-4526 MEN-101 Russian River Seismic 44,499 57,744 Future
15 01-4626 MEN-1 POINT ARENA CAPM 12,585 16,602 Future
16 01-4442 MEN-101 Hopland CAPM 13,289 16,015 Future
17 01-2432 HUM-96 Bridge Rail Upgrade 29,764 41,281 Future
18 01-2439 HUM-101 TRINIDAD CAPM 45,355 50,631 Future
19 01-4636 MEN-1 RUSSIAN GULCH BRIDGE 34,109 60,220 Future
20 01-2301B HUM-101 EEL RIVER BRIDGE SEISMIC 26,813 42,251 Future
21 01-8503 MEN-101 MEN-101 Storm Damage 14,600 17,450 Future
22 02-3467 LAS-299 Bieber to Adin Pavement 14,317 19,898 Future
23 02-3468 LAS-36 Lower Fredonyer Paving & Shoulder Widening 22,789 29,854 Pending Oct 2018
24 02-3515 TEH-5 Sacramento River Bridge Seismic DES Broker 22,100 29,649 Future
25 02-3599 PLU-70 Chilcoot 2R 20,547 24,038 Pending Oct 2018
26 02-3600 LAS-299 Adin Maintenance Facility-DES Brokered Project 12,850 19,020 Pending Oct 2018
27 02-3611 TEH-5 SB Cottonwood Scales 13,200 18,225 Future
28 02-3614 SIS-5 Sac River BOH 14,350 22,649 Future
29 02-3619 PLU-70 Cromberg Rehab 88,050 102,604 Future
30 02-3622 SIS-96 Stanshaw Creek and Sandy Bar 16,830 26,337 Future
31 02-3618 SHA-299 Burney CAPM 11,165 17,781 Future
32 02-3629 SIS-96 Horse Creek Bridge Replacement 19,760 31,333 Future
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SB1 Baseline Agreement Report for SHOPP Projects
October 2018

March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
33 02-3643 SIS-3 Yreka Rehab 52,950 73,992 Future
34 02-3680 SHA-299 Whiskey Creek Rehabilitation Long Lead 69,236 92,055 Future
35 02-3685 SIS-5 Dunsmuir GAP 116,040 135,825 Future
36 02-3696 SIS-5 I 5 Big and Tall 28,200 39,249 Future
37 02-3543 SHA-5 Sims Crag Combine 16,860 26,085 Pending Oct 2018
38 02-3702 SHA-5 Big Asset 46,981 60,522 Pending Oct 2018
39 03-8901 YOL-80 Sac River BOH (Bryte Bend) 0F250 [03*75] 32,760 39,497 Future
40 03-9579 YUB-20 Browns Valley Rehab 38,100 62,610 Pending Oct 2018
41 03-5097 PLA-80 PLA 80 Bridge Rehab 32,200 48,385 Pending Oct 2018
42 03-2633 GLE-162 Butte City Bridge Replacement 34,000 54,000 Future
43 03-6402 SAC-51 Bridge Deck Replacement 123,000 163,940 Future
44 03-9812 YUB-70 Simmerly Slough (SHOPP) 68,500 82,900 Pending Oct 2018
45 03-6912 SAC-99 Cosumnes Br Replc 113,000 139,000 Future
46 03-9590 YUB-20 Timbuctoo 48,500 67,321 Pending Oct 2018
47 03-8140 YUB-20 Feather River Scour 26,441 36,568 Future
48 03-6916 SAC-99 Lagoon Creek and American River Bridge 20,270 26,792 Pending Oct 2018
49 03-3290 ED-50 Camino Safety Project 32,000 48,000 Pending Oct 2018
50 03-4451 NEV-174 SR-174 Safety Improvement Project 17,000 28,803 Pending Oct 2018
51 03-9819 YUB-70 Yuba 70 Safety Segment 4 & 5 SHOPP 70,735 104,640 Future
52 03-8784 YOL-80 4F650 Yolo Pavement Rehab 277,665 343,305 Future
53 03-6177 SAC-50 Sac 50 - Rehab Pavement 216,000 278,300 Pending Oct 2018
54 03-9820 YUB-70 Marysville Railroad Bridge Rehab (SHOPP) 85,000 104,500 Future
55 03-6924 SAC-99 RHMA Overlay 38,760 45,012 Pending Oct 2018
56 03-6247 SAC-50 Sac 50 Paint 16,700 21,030 Future
57 03-5960 SAC-12 Rio Vista Bridge Operation Overhaul 16,400 22,860 Future
58 03-8378 SUT-99 Live Oak Rehab 18,100 20,050 Pending Oct 2018
59 03-6714 SAC-80 SAC 80 R&R RHMA 14,000 18,230 Future
60 03-5863 SAC-5 I-5 West End Viaduct 120,000 156,800 Future
61 03-8563 YOL-5 Permit Vehicle Clearance @ 3 Str 11,032 18,315 Future
62 03-6412 SAC-80 SAC 51/80 20,104 29,210 Future
63 03-9504 YOL-505 Putah Creek 13,960 19,904 Future
64 03-9058 YOL-84 YOL-84 Stabilize Levee Road 51,950 70,040 Future
65 03-4000 NEV-20 Lowell Hill Curves 27,480 39,480 Future
66 03-2635 BUT-162 162 Road Widening 14,075 22,352 Future
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SB1 Baseline Agreement Report for SHOPP Projects
October 2018

March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
67 03-6250 SAC-50 US 50 ICM Infrastructure 38,400 46,660 Future
68 03-5868 SAC-5 I-5 Permit Load Mobility Improvement 176,700 247,230 Future
69 03-5869 YOL-5 I-5 Vertical Clearance 15,700 22,490 Future
70 03-3326 ED-50 Fresh Pond Slipout 12,300 18,410 Future
71 03-2293 BUT-70 Pulga 70 Profile Change 43,846 58,866 Future
72 03-2294 BUT-70 Ophir Palermo Safety, (Seg 1 SHOPP) 23,130 32,720 Future
73 03-2295 BUT-70 Palermo Cox Safety (Seg 2 SHOPP) 25,350 36,860 Future
74 03-2296 BUT-70 Butte Safety - (Segment 3 SHOPP) 28,750 44,068 Future
75 04-0886 SOL-84 Miner Slough 24,500 38,482 Pending Oct 2018
76 04-0084B ALA-84 NILES CANYON ALAMEDA CREEK BRIDGE REPLACEMENT 24,000 42,074 Pending Oct 2018
77 04-0738 SON-121 SON-121 Widening, Rumble Strips, & Curve Correction 25,000 43,514 Future
78 04-0587D SF-101 Alemany Circle UC Deck Replacement 32,400 42,690 Pending Oct 2018
79 04-0732J SM-280 SM 280 Culvert Rehab 16,404 23,477 Future
80 04-0775G NAP-121 HIUCHICA CREEK-REMOVE CULVERTS AND WIDEN ROADWAY 12,247 20,469 Pending Oct 2018
81 04-0386F SCL-9 SCL 9 Saratoga Bridge Project 11,668 28,173 Future
82 04-0480D SOL-84 Real McCoy Ramp 12,630 19,480 Future
83 04-0756K MRN-1 Lagunitas Creek Bridge 11,552 28,339 Pending Oct 2018
84 04-0482T SON-1 Soldier Pile Wall 13,856 21,169 Future
85 04-0480A ALA-880 PATTERSON SLOUGH CREEK BRIDGE DECK REPLACEMENT 11,784 19,515 Future
86 04-0481M ALA-84 Scour at Arroyo De La Laguna 13,000 22,813 Future
87 04-0481P ALA-680 REHABILITATE PAVEMENT 109,853 142,128 Future
88 04-0480P SOL-12 Sol 12 3R 73,200 102,193 Future
89 04-0481R SOL-80 sol 80 raise oc 15,951 21,998 Pending Oct 2018
90 04-0076B ALA-84 Niles Canyon Safety Project (Medium Term Improvements) 19,500 39,800 Pending Oct 2018
91 04-1463D ALA-680 Ala-680 Ramp Metering (Phase 2B) 19,000 30,000 Approved Aug 2018
92 04-1480A MRN-1 MRN 1 CAPM 13,783 20,310 Future
93 04-1480B SCL-17 SCL 17 CAPM 30,141 37,961 Future
94 04-1482F SON-101 BIG PAVE SEGMENT 2 68,200 88,808 Pending Oct 2018
95 04-1483C SM-101 SM 101 Cordilleras Crk Br Replacement 26,570 48,480 Future
96 04-1483S SF-101 SF 101 Bridge Painting PID 100,793 125,855 Future
97 04-1487A ALA-580 TMS on ALA-580 17,970 27,030 Pending Oct 2018
98 04-1487E CC-80 Roadway Rehab 2R 61,317 76,759 Future
99 04-1487J SM-101 SM-101 Pavement Preservation 16,500 20,758 Future

100 04-0449A SCL-280 SCL-SM-280 CAPM 47,574 59,470 Pending Oct 2018
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SB1 Baseline Agreement Report for SHOPP Projects
October 2018

March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
101 04-1488S ALA-80 Ala 80 Median Barrier & Lighting 14,587 22,837 Future
102 04-1490F SF-101 04-4J390_SF 101-MITIGATE WET PAVEMENT 21,970 28,220 Future
103 04-1493F ALA-84 Install Outer Separation Barriers 15,560 26,080 Future
104 04-1492C SCL-87 PSSR - SCL-87 Pavement 2R 55,263 69,390 Future
105 04-1498F SCL-82 CAPM 22,885 28,180 Future
106 04-1497F CC-80 CC 80 Lights and Median Barrier 52,621 75,314 Future
107 04-1494C ALA-185 ALA 185 CAPM 14,928 21,258 Future
108 04-1493M SON-12 SON 12 CAPM 27,681 36,361 Future
109 04-1497A SM-84 CAPM SR-84 18,225 27,150 Future
110 04-1496J SM-82 SM 82 Roadway Rehab 3R 86,061 120,999 Future
111 04-1454C ALA-84 CAPM ALA-84-6.9/10.8 12,874 20,327 Future
112 04-1454G ALA-880 CAPM ALA-880-0.0/12.0 57,166 71,236 Future
113 04-1462R CC-4 CC-4 CAPM 55,281 73,594 Future
114 04-1452D SCL-152 SCL-152 CAPM 14,165 19,148 Pending Oct 2018
115 04-1452H ALA-80 University--Increase Vertical Clearance 27,678 39,793 Future
116 04-1453E SF-101 04-2K950_SF 101_REPLACE MATERIAL'S LAB 12,087 19,588 Future
117 04-1460R ALA-80 MacArthur Maze/Increase Vertical Clearance 105,489 128,449 Future
118 04-1464M ALA-Var 2018 SHOPP TMS Service Contract 15,990 20,800 Future
119 05-2386 SB-217 San Jose Creek Bridge Replacement 18,600 30,810 Future
120 05-2392 SB-154 Cold Spring Bridge Maintenance Inspection Access 19,000 23,225 Future
121 05-2432 SCR-1 SCR-1 CAPM 14,952 17,699 Pending Oct 2018
122 05-2448 SB-101 Refugio Bridge Replacement 34,640 36,960 Future
123 05-2524 MON-1 Limekiln Creek Bridge Replacement 64,644 83,129 Future
124 05-2534 MON-1 Big Sur CAPM 24,335 29,545 Pending Oct 2018
125 05-2546 MON-101 Paris Valley 2R Rehab 26,950 32,327 Pending Oct 2018
126 05-2540 MON-101 Salinas CAPM 24,100 28,660 Pending Oct 2018
127 05-2629 SB-135 Santa Maria CAPM 14,372 20,847 Pending Oct 2018
128 05-2650 SLO-1 Santa Maria River Bridge Replacement 28,461 45,690 Future
129 05-2655 SCR-9 San Lorenzo River Bridge and Kings Creek Bridge Replacement 11,928 23,210 Future
130 05-2667 SB-1 Solomon Canyon Rumble Strip/Shoulder Widening 15,401 28,748 Future
131 05-2678 MON-183 Castroville Improvement Project 13,300 31,000 Future
132 05-2679 MON-101 Prunedale Rehab 104,000 129,093 Future
133 05-2700 SB-101 Gaviota-Nojoqui Rehab 59,218 69,147 Future
134 05-2703 SB-135 Route 135 Signal Modifications 11,111 19,135 Future
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SB1 Baseline Agreement Report for SHOPP Projects
October 2018

March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
135 05-2426 SB-101 SB 101 Rehab - Carpinteria (Segment 4A) 41,430 67,150 Pending Oct 2018
136 05-2426A SB-101 SB 101 Rehab - Padaro (Segment 4B) 60,650 78,210 Pending Oct 2018
137 05-2426C SB-101 SB 101 Rehab - Summerland (Segment 4C) 31,890 38,960 Pending Oct 2018
138 05-2766 SLO-101 Wellsona Safety Improvements 14,019 23,881 Future
139 06-5335A MAD-99 Madera 99 Widening 53,000 62,000 Pending Oct 2018
140 06-6681 KER-99 Union Ave to White Lane 2R Rehab 45,440 53,290 Pending Oct 2018
141 06-6708 MAD-41 Ranchos Rehab 10,184 22,215 Future
142 06-6731 KER-99 Kern 99 N/B 2R 48,000 56,180 Pending Oct 2018
143 06-6727 FRE-99 Kingsburg 99 Rehab 39,851 47,342 Pending Oct 2018
144 06-6726 KER-166 Calif Aqueduct Bridge Rehab 30,000 44,045 Future
145 06-6787 TUL-245 Woodlake Bridge Replacement 12,100 18,665 Future
146 06-6820 KER-5 Lost Hills Rubber Rehab II 21,500 25,130 Future
147 06-6803 KER-184 Weedpatch Hwy 3R Rehab 17,700 31,910 Future
148 06-6800 FRE-99 Selma to Fowler Rehab 86,000 99,925 Future
149 06-6797 KIN-Var KINGS AND TULARE CO WIRE THEFT RESTORATION 15,000 20,500 Pending Oct 2018
150 06-6857 MAD-99 COTTONWOOD CREEK BRIDGE REPLACEMENT 24,500 36,437 Future
151 06-6873 KIN-41 STRATFORD KINGS RIVER BRIDGE REPLACEMENT 21,400 33,294 Future
152 06-6805 KER-119 Pumpkin Center 3R Rehab 26,500 57,300 Future
153 06-6881 FRE-41 Fre-41;99;168 & 180 Fiber Optic 16,010 20,424 Future
154 06-6879 FRE-41 Ashlan/Shaw Aux Lane 14,700 22,957 Future
155 06-6921 FRE-198 Fresno 198 Culvert Rehab 14,900 24,560 Future
156 07-4498 LA-1 TRANCAS CREEK BRIDGE 11,628 54,933 Pending Oct 2018
157 07-3923 LA-10 TMDL- 19/20 24,000 36,863 Pending Oct 2018
158 07-4688 VEN-23 VEN-23 REHAB 92,445 118,794 Pending Oct 2018
159 07-4687 VEN-101 Ven 101 Padre Juan Rehab 42,500 52,250 Future
160 07-4709 LA-101 Median Barrier Replacement 35,300 46,704 Pending Oct 2018
161 07-4712 LA-10 LANE REPLACEMENT 60,496 78,485 Pending Oct 2018
162 07-4718 LA-57 Lane Replacement 75,920 98,900 Pending Oct 2018
163 07-3884 LA-210 TMDL project 15,000 22,506 Pending Oct 2018
164 07-4801 LA-210 Pavement Preservation 120,000 143,990 Pending Oct 2018
165 07-4805 LA-5 Route 5 Rehab 41,600 56,014 Future
166 07-4804 LA-138 RHMA Overlay on NW LA-138 21,879 27,899 Pending Oct 2018
167 07-4817 LA-134 LA-134 Pavement Preservation 34,034 45,172 Pending Oct 2018
168 07-4830 LA-110 TMS Installations 29,000 38,547 Pending Oct 2018
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SB1 Baseline Agreement Report for SHOPP Projects
October 2018

March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
169 07-4846 LA-1 Fish Passage and Culverts 7,900 25,900 Future
170 07-4887 LA-14 Reconstruct Pavement Structure and Ramps 142,660 193,150 Future
171 07-4930 VEN-1 Rock Slope Protection 27,179 33,745 Future
172 07-4979 LA-605 Pavement Rehabiliation 99,810 135,855 Future
173 07-4984 LA-405 PSSR Bridge 15,831 31,205 Future
174 07-4997 LA-605 TMDL- 21/22 15,050 23,356 Future
175 07-4998 LA-1 Cold Plane and Overlay AC 38,220 54,944 Future
176 07-5001 LA-118 TMDL - 21/22 11,750 21,800 Future
177 07-5004 LA-103 Union Pacific OH Deck Rehabilitation 12,478 22,963 Future
178 07-5007 LA-27 Overlay AC 30,550 43,163 Future
179 07-5010 VEN-33 Upgrade ADA ramps and accessibility 6,481 21,120 Future
180 07-5013 LA-5 I-5 Pavement Rehab 43,080 56,880 Pending Oct 2018
181 07-5026 LA-210 Hinge and Diaphragm Repairs 18,697 28,707 Future
182 07-5029 LA-605 Slab Replacement and Shoulder Resurfacing 16,410 33,742 Future
183 07-5034 LA-1 Cold Plane and Overlay AC 45,900 66,080 Future
184 07-5035 LA-138 39, 71, 138 Seismic Retrofit 19,329 31,525 Future
185 07-4985 LA-210 transfer from Mirna 4,480 26,428 Future
186 07-5041 LA-1 Nickname Required 17,264 24,616 Future
187 07-5043 LA-103 New Pump Station 22,593 32,397 Future
188 07-5083 LA-110 LA 110 Hard Running Shoulder 25,284 43,544 Future
189 07-5151 LA-2 LA 2 MBGR 16,507 22,845 Future
190 07-5152 LA-10 Install Type 60 Barrier & High Mast LED 18,394 27,556 Future
191 07-5157 LA-5 Pilot Project #1 16,927 24,649 Future
192 07-5181 VEN-1 Big Sycamore Creek 11,099 21,961 Future
193 07-5184 LA-2 Route 2 Cold plane & Overlay 19,810 31,908 Future
194 07-5234 LA-605 Nickname Required 12,901 22,569 Future
195 07-5236 LA-605 Nickname Required 15,187 25,368 Future
196 07-5237 LA-14 Protective Betterment 24,600 32,245 Future
197 07-5281 LA-5 I-5 Freight Corridor 221,390 504,540 Future
198 07-5293 LA-14 Storm Damage 24,410 45,182 Future
199 07-5296 LA-405 Slope Stability 14,357 23,698 Future
200 07-5297 LA-60 Freight Corridor Improvements on LA-60 37,600 54,870 Future
201 07-5298 LA-39 LA-39/ N. Fork San Gabriel Bridge Replacement 11,742 18,178 Pending Oct 2018
202 08-0045G RIV-60 RIV 60 WB Shoulder Widening 25,000 32,650 Approved Aug 2018
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SB1 Baseline Agreement Report for SHOPP Projects
October 2018

March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
203 08-3001R SBD-40 SBD 40 REGRADE MEDIAN CROSS SLOPE (NEAR ARIZONA) 24,520 38,430 Future
204 08-3007X SBD-40 SBD 40 REGRADE MEDIAN CROSS SLOPE (NEAR BARSTOW) 28,488 39,263 Future
205 08-3001S SBD-40 SBD 40 COLORADO RIVER BR REHAB 28,800 44,141 Future
206 08-3005R SBD-15 NEW FONTANA MAINTENANCE FACILITY 19,800 24,920 Future
207 08-0033N RIV-60 Riv 60 Rehab Pavement near Beaumont 15,000 15,000 Approved Aug 2018
208 08-3002E SBD-15 SBD 15 REGRADE CENTER MEDIAN 15,058 20,088 Pending Oct 2018
209 08-0050P RIV-74 Riv 74 Widen Lanes, Add Shoulders & Rumble Strips 53,600 65,149 Future
210 08-0023C RIV-62 RIV 62 MILL & OVERLAY 35,355 47,444 Pending Oct 2018
211 08-3002S SBD-215 WASHINGTON BR. - SBD 215 18,395 31,343 Pending Oct 2018
212 08-3002W SBD-40 SBD-40 Regrade Median PM 100-125 Near Essex. 25,500 40,106 Future
213 08-3003J SBD-40 SBD 40 NEEDLES REGRADE MEDIAN 19,134 32,340 Future
214 08-3003K RIV-15 Temecula Lane Replacement 34,890 42,305 Pending Oct 2018
215 08-3003L RIV-15 RIV 015 Slab Replacement 20,762 26,163 Pending Oct 2018
216 08-3003M RIV-15 RIV 015 Bridge Maintenance 24,040 30,783 Pending Oct 2018
217 08-3003V SBD-15 SBD 15 REHABILITATE MAINLINE AND RAMP PAVEMENT 26,798 30,718 Pending Oct 2018
218 08-3003U SBD-15 SBD 15 REHAB (G-13) 159,029 177,149 Pending Oct 2018
219 08-3003T SBD-15 SBD 15 REHAB 26,073 30,413 Pending Oct 2018
220 08-3007M SBD-18 SBD 18 PAVEMENT PRESERVATION 16,442 21,102 Future
221 08-3006G RIV-79 RIV 79 TEMECULA WIDEN SHOULDERS 43,272 63,028 Future
222 08-3008A RIV-10 Riv 10 Blythe Pavement Rehab: mainline, shoulders, ramps 157,000 201,900 Future
223 08-3008Y RIV-10 Riv 10 Blythe Pavement Rehab: mainline, shoulders, ramps 263,010 339,373 Future
224 08-3009K RIV-10 Riv 10 Blythe Pavement Rehab: mainline, shoulders, ramps 207,000 266,127 Future
225 08-3008L RIV-74 RIV 74 CORRIDOR IMPROVEMENTS 31,282 49,319 Future
226 08-3003N SBD-60 SBD 60 ADD WB AUX LANE, ADD EB DECELERATION LANE 20,955 35,662 Future
227 08-3009R SBD-10 SBD/RIV EXPAND MULTI-MODAL FREIGHT MOVEMENT 60,900 82,442 Future
228 09-0662 MNO-395 North Sherwin Shoulders 13,740 20,351 Future
229 09-2641 INY-395 Meadow Farms ADA 9,901 25,009 Future
230 09-2633 KER-14 Rosamond-Mojave Rehab 40,515 45,627 Future
231 09-2460 MNO-395 Sonora Jct Shoulders 12,567 20,060 Future
232 10-3133 SJ-5 STOCKTON CHANNEL VIADUCT BRIDGE REHAB 815,000 819,169 Future
233 10-0335 TUO-120 CAP M East of Buck Meadows 20,520 25,375 Pending Oct 2018
234 10-5431 MER-99 MER-99 PAVEMENT REHABILITATION 60,600 81,819 Pending Oct 2018
235 10-3132 CAL-26 CAL 26 SLOPE STABILIZATION 10,548 18,939 Future
236 10-0157 TUO-108 Long Barn CAPM 17,970 21,997 Future
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March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
237 10-3089 MER-99 SR99 MERCED REHAB 46,000 63,917 Future
238 10-3146 SJ-205 SR205 SMART CORRIDOR - PHASE 2 13,257 26,454 Future
239 10-0280 MPA-140 Ferguson Slide Rock Shed Construction 175,000 199,600 Future
240 10-3252 MPA-140 SR140 MARIPOSA CAPM 17,363 23,577 Future
241 10-3167 MPA-140 MPA Route 140 Pavement Preservation 23,765 29,087 Future
242 10-3165 SJ-4 SJ SR 4 Pavement Resurfacing and Restoration 30,576 38,094 Future
243 10-3215 MER-5 MER John Erreca Roadside Rest Area 16,700 23,760 Future
244 10-3274 SJ-4 SR-4 Ramp Metering System Installation 17,513 28,543 Future
245 10-3233 MPA-49 Mariposa SR 49 CAPM 16,197 19,798 Future
246 11-1162 SD-78 SR-78 PAVEMENT REHABILITATION 17,731 29,648 Future
247 11-1195 SD-76 SR 76 CULVERT REPLACEMENT/FISH PASSAGE 14,300 24,862 Future
248 11-1255 SD-8 I8 -  PAVEMENT REHAB 43,768 53,459 Future
249 11-1257 SD-125 SR-125 CAPM 34,185 42,277 Future
250 11-1188 SD-54 SR 54 PAVEMENT PRESERVATION 21,329 27,132 Future
251 11-1281 SD-5 I-5NCC ITS ELEMENTS 19,621 24,238 Future
252 11-1241 SD-5 INTELLIGENT TRANSPORTATION SYSTEM TECHNOLOGY 19,827 27,207 Approved Aug 2018
253 11-1280 SD-805 I-805 SWEETWATER RIVER BRIDGE UPGRADE 18,367 23,390 Pending Oct 2018
254 11-1310 SD-125 SD-125 (SD-54 TO SD-94) 54,357 72,449 Future
255 11-1302 SD-52 SD-52 & SD-163 PAVEMENT REHAB 33,738 44,970 Future
256 12-4051A ORA-73 Upgrade Safety Devices 16,500 23,088 Pending Oct 2018
257 12-4846 ORA-133 12-0N890 Add 2nd lane to SB 133 SB 5 connector 14,926 25,102 Future
258 12-4218 ORA-74 12-0P030 Rte. 74 Super Elevation Correction. 35,611 52,345 Future
259 12-3483 ORA-55 12-0G950 Rte 55 NB Aux lane 13,100 46,800 Pending Oct 2018
260 12-2859C ORA-5 I-5, SR 57, & SR 91 ICM 4 Project - Install and modify ITS 13,673 23,673 Future
261 12-2330 ORA-1 Upgrade Traffic Signal 12,925 24,087 Future
262 12-2859B ORA-Var I-5, SR57, & SR 91 ICM123 Project combined with ICM 1,2, & 3 22,073 28,480 Pending Oct 2018
263 12-3450A ORA-Var Bridge Seismic Restoration 15,456 24,175 Future

10,570,190 14,435,307Total

263

4

Total

Approved
Pending
Future

69
190
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California Department of Transportation Page 1 of 2 

SB 1 Trade Corridor Enhancement Program Report 

Progress Report:  March 1, 2018 – August 31, 2018 

Trade Corridor Enhancement Program (TCEP) 

Program Objectives: TCEP was established by SB 1 to fund infrastructure 
improvements on federally designated Trade Corridors of National and 
Regional Significance, on the Primary Freight Network as identified in 
the California Freight Mobility Plan, and along other corridors that have 
a high volume of freight movement.   

The 2018 TCEP Program 

The TCEP is a three-year program, with nearly $1.3 billion in funding, 
which includes $535 million of funding from the National Highway 
Freight Program, $794 million from the Trade Corridor Enhancement 
Account, and a one-time appropriation of $11 million from the Budget 
Act of 2015.  The California Transportation Commission (Commission) 
adopted the 2018 Program in May 2018, consisting of 28 projects with 
41 segments, valued at more than $4 billion, and leveraging other 
federal, state and local funds.  The selected projects include a variety 
of improvements to goods movement on corridors with high volumes of 
freight including but not limited to, projects that increase the use of on-
dock rail; improve safety by eliminating at-grade railroad crossings; 
reduce impacts to surrounding communities such as noise, congestion, 
safety, and public health; reduce border wait times; and increase rail 
capacity with double tracking. 

2018 TCEP at a Glance: 

Total programmed SB 1 funds (3-year period) $794 Million* 
Number of programmed project segments within 
the 28 approved projects 41 

Total cost of all programmed projects $4.3 Billion 

Number of project (phases) allocated 14 

Total SB 1 dollars allocated $79.9 Million** 

Number of awarded projects (segments) 0 

Total dollars of awarded projects 0 

Total remaining SB 1 program funds $0 

*In addition to the $794 million, the Commission programmed an additional $535 million from the National Highway Freight Program
and a one-time appropriation of $11 million from the Budget Act of 2015, for a total of $1.3 billion.

**The Commission allocated $79.9 million from SB 1 funds and $206 million in other state and local funds for a total of $286 million. 

Background:  

Senate Bill 1 (SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California.  
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Program Status: The first funding cycle of TCEP included three years of project programming for fiscal year (FY) 
2017-18 through FY 2019-20.  TCEP consist of 41 programmed project segments, which received funds for 
various phases of a project.  Currently, 14 project segments have received TCEP fund allocations for certain 
phases totaling $286 million, with a total of $1.5 billion in total project costs leveraged from other state and 
local funds.  Some TCEP projects have additional phases for which an allocation has not been requested. 
These allocations may be requested in the near future.  Five projects in TCEP are multi-funded and are 
leveraging funds from other SB 1 programs.   

Program Benefits: Expected benefits (Outputs) for the 28 programmed TCEP projects are as follows, but not 
limited to: 

Category of Benefits Miles Each 
Grade Separation/Rail Crossing Improvements 7 

Miles of new track 10 
Intersections modified 7 9 

Local road lane-miles rehabilitated 3 

Local road operational improvements 3 

New local bride structure 1 

Truck climbing lanes/ Auxiliary lane miles 
constructed  

7 

High Occupancy Vehicle /High Occupancy 
Toll lane miles constructed  

80 

Transportation Management System Elements 166 
Mixed flow lane miles constructed 34 

Baseline Agreements:  All 28 TCEP projects require baseline agreements.  Six baseline agreements were     
approved at the August 2018 Commission meeting.  Nineteen baseline agreements are anticipated to receive 
approval at the October 2018 meeting and the remaining three are anticipated to receive approval at a 
future meeting.  

Baseline Agreements Status: 

Approved (August 2018) 6 

Planned (October 2018) 19 

Future 3 

Total Baselines Required 28 

Project List:  All 41 project segments in the TCEP Program are shown on attached spreadsheet.  Fourteen 
project phases have received TCEP fund allocations totaling $286 million.  Out of this total, $233 million are 
allocations for the construction phase for 4 projects. 
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Senate Bill 1 (SB 1) Report for Trade Corridor Enhancement Program (TCEP) Projects
October 2018

March 1 - August 31, 20 18

No.
Dist-PPNO 
Co-Route

Mode - 
RR, PT, 
LO, H or 

MT

TCEP Phase and 
Implementing Agency Project Title Milestone Approved

SB1 
Programmed 

TCEP

Total 
Project 

Cost
PAED PSE RW CON Milestone

CTC 
Allocation

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

PAED Dec-18 PAED
PSE Aug-16 PSE
RW May-16 RW
Beg CON Jan-17 CON $65,700 Jun-18
End CON Jan-19
PAED Jun-18 PAED
PSE Dec-19 PSE
RW Dec-19 RW
Beg CON Jun-20 CON 

End CON Dec-22
PAED Jul-18 PAED
PSE Mar-19 PSE
RW Dec-18 RW
Beg CON Aug-19 CON 

End CON Dec-21
PAED May-18 PAED
PSE Feb-19 PSE
RW Apr-19 RW
Beg CON Sep-19 CON 

End CON May-19
PAED Sep-13 PAED
PSE Dec-20 PSE $4,200
RW Dec-20 RW
Beg CON May-21 CON 

End CON May-23
PAED Oct-18 PAED
PSE Jun-19 PSE
RW Jun-20 RW
Beg CON Sep-20 CON 

End CON Sep-22
7 SBCAG Route 101 Multimodal Corridor

PAED Aug-18 PAED
PSE Jul-19 PSE
RW Jul-19 RW
Beg CON Jan-20 CON 

End CON Jan-24
PAED Aug-18 PAED
PSE Jan-21 PSE
RW Nov-20 RW
Beg CON Jul-21 CON 

End CON Dec-25
PAED Aug-18 PAED
PSE Jan-21 PSE
RW Nov-20 RW
Beg CON Jul-21 CON 

End CON Dec-25
PAED Dec-18 PAED
PSE Jun-18 PSE
RW Apr-18 RW
Beg CON Aug-18 CON $25,000 Jun-18
End CON Feb-21

9 LA Metro Southern California Rail Projects (6 of 8 projects)
PAED Dec-18 PAED
PSE Oct-18 PSE
RW RW
Beg CON Aug-19 CON 

End CON Aug-20
PAED Oct-18 PAED
PSE Jun-19 PSE
RW RW
Beg CON Apr-20 CON 

End CON Sep-21
PAED Nov-18 PAED
PSE Mar-19 PSE
RW Mar-19 RW
Beg CON Dec-19 CON 

End CON Dec-21

$14,000 $25,000

$21,645

$5,992 $9,529

$14,000

$53,200 $76,000

9.3 07-T0007
LA

RR LA Metro 4. Pier G and J Double Track

$5,992

9.2 07-T0006
LA

RR LA Metro 2. Terminal Island Railyard Enhancement Project $21,645 $34,016

5 04-0462G
SCl-101/25

H Santa Clara Valley 
Transportation Authority

US 101/State Route 25 Interchange - Phase 1 $4,200 $65,000 $4,200 8/15/2018

9.1 07-T0005
LA

RR LA Metro 1. Alameda Corridor Southern Terminus Gap Closure

$25,000$25,000 $50,000
Kern County of 
Governments

Rt 58/99 Bakersfield Freeway Connector

4 04-T0004
ALA

Rail City of Emeryville Quiet Zone Safety Engineering Measures $4,200 $6,480 $4,200

6
04-5301X

Sol-
80/680/12

H Solano Transportation 
Authority

I-80/I-680/Route 12 Interchange Package 2A $53,200

$12,456 $30,600 $12,456

$175,000 $252,000

Approved Budget ($1,000s)
Approved  Schedule

SB1 Programmed TCEP 
($1,000s)

SB1 Allocated TCEP 
($1,000s)

$65,700

2 04-2103D
ALA

LO $175,000

8 06-6955
Ker

H

CON-Alameda CTC 7th Street Grade Separation (East)

3 04-T0003
ALA

Rail Alameda CTC Freight Intelligent Transportation System (FITS) 

7.2 05-7101D
SB-101

H Santa Barbara County 
Association of Governments

South Coast 101 HOV Lanes - Padaro (Segment 4B) $0 $202,380

7.1 05-7101C
SB-101

H Santa Barbara County 
Association of Governments

South Coast 101 HOV Lanes - Carpinteria (Segment 4A) $51,000 $135,845 $51,000

1 02-3445A
Sha-5

H Caltrans, SRTA Redding to Anderson Six Lane - Phase 1 & 2 $65,700 $126,258

7.3 05-7101E
SB-101

H Santa Barbara County 
Association of Governments

South Coast 101 HOV Lanes - Summerland (Segment 4C) $0 $135,845
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No.
Dist-PPNO 
Co-Route

Mode - 
RR, PT, 
LO, H or 

MT

TCEP Phase and 
Implementing Agency Project Title Milestone Approved

SB1 
Programmed 

TCEP

Total 
Project 

Cost
PAED PSE RW CON Milestone

CTC 
Allocation

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

Approved Budget ($1,000s)
Approved  Schedule

SB1 Programmed TCEP 
($1,000s)

SB1 Allocated TCEP 
($1,000s)

PAED Jun-18 PAED
PSE Aug-18 PSE
RW Oct-18 RW
Beg CON Jan-18 CON 

End CON Jan-23
PAED Jun-18 PAED
PSE Oct-19 PSE
RW Mar-20 RW
Beg CON Jun-20 CON 

End CON Mar-23
PAED Aug-18 PAED
PSE May-18 PSE
RW Sep-19 RW
Beg CON Jul-20 CON 

End CON Jun-23
PAED Jan-18 PAED
PSE Feb-21 PSE
RW Feb-21 RW
Beg CON May-21 CON 

End CON Oct-22
PAED Sep-18 PAED
PSE Dec-18 PSE
RW May-19 RW
Beg CON Sep-19 CON 

End CON Jan-23
PAED PAED
PSE Aug-19 PSE
RW Aug-19 RW
Beg CON Feb-20 CON 

End CON Jul-24
PAED Dec-18 PAED
PSE Apr-20 PSE $17,000 Jun-18
RW Apr-20 RW
Beg CON Jan-19 CON 

End CON Dec-24
PAED May-18 PAED
PSE Dec-19 PSE $4,406 Jun-18
RW Dec-19 RW $8,000 Jun-18
Beg CON Jun-20 CON 

End CON Dec-23
PAED PAED
PSE Jun-19 PSE
RW RW
Beg CON Dec-19 CON 

End CON Dec-21
PAED Dec-09 PAED
PSE Jul-18 PSE
RW Jul-18 RW
Beg CON Feb-19 CON $24,292 Aug-18
End CON Sep-21
PAED Jul-18 PAED
PSE Nov-21 PSE
RW Mar-22 RW
Beg CON Jul-18 CON $117,831 Jun-18 Aug-18
End CON Feb-24
PAED Jun-18 PAED
PSE Jan-20 PSE $2,000 Aug-18
RW Jan-20 RW $5,000 Aug-18
Beg CON Jun-20 CON 

End CON Dec-21
PAED Jun-18 PAED
PSE Jan-18 PSE
RW Dec-17 RW
Beg CON Aug-20 CON 

End CON Apr-22

$117,831

18 08-T0011
SBd-10/15

RR Caltrans, City of Rancho 
Cucamonga

Etiwanda Avenue Grade Separation $60,000 $60,000 $850 $2,000 $5,000 $52,150 8/15/2018

$117,831 $625,400

8/15/2018

$16,800 $24,000

8/15/2018$56,200$8,000$4,406$79,192$68,606

Caltrans/LA Metro Route 57/60 Confluence: Chokepoint Relief Program $22,000

17 08-3009P
SBd-10

H
Caltrans, San Bernardino 
County Transportation 
Authority

I-10 Express Lanes - San Antonio Ave to Route 15 (Contract 1)

$16,800

16 08-0260J
SBd-395

H SBCTA, Caltrans Route 395 Widening from SR 18 to Chamberlaine Way $24,292 $52,321 $24,292

15 08-3010T
Riv-60

H City of Moreno Valley Route 60 Truck Safety and Efficiency Project - Phase 1A

$17,000 $5,000

07-4961
Ven-34

14

$288,600

Rice Avenue/Fifth Street/UPRR Grade Separation ProjectCaltransRR

07-2741S
LA-71

12

13 07-5394
LA-57/60

H

$175,519$44,000Route 71 Expressway to Freeway Conversion (Mission Road to Route 60)LA MetroH

11 07-3189B
LA-5

H Caltrans/LA Metro I-5 Golden State Chokepoint Relief $247,000 $539,200

$9,000

$29,000 $86,246

$44,000

$247,000

$32,000 $187,800 $3,000 $29,000

$49,000

10 07-5388
LA-605/91

H LA Metro
Route 605/91 Interchange Improvement: Gateway Cities Freight Crossroads 
Project

$29,000

9.6 07-2002A
LA

RR LA Metro 8. Rosecrans/Marquardt Grade Separation $9,000 $155,300

9.5 07-T0009
LA

RR LA Metro 7. Tumbull Canyon Road Grade Separation Project

9.4 07-T0008
LA

RR LA Metro 6. Montebello Boulevard Grade Separation Project $49,000 $128,611

19 10-0161A
Mer-99

H Caltrans, MCAG Livingston Widening Northbound $29,050 $37,420 $29,050
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No.
Dist-PPNO 
Co-Route

Mode - 
RR, PT, 
LO, H or 

MT

TCEP Phase and 
Implementing Agency Project Title Milestone Approved

SB1 
Programmed 

TCEP

Total 
Project 

Cost
PAED PSE RW CON Milestone

CTC 
Allocation

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

Approved Budget ($1,000s)
Approved  Schedule

SB1 Programmed TCEP 
($1,000s)

SB1 Allocated TCEP 
($1,000s)

PAED May-18 PAED
PSE Jun-20 PSE $1,000 Jun-18
RW Jun-19 RW
Beg CON Jun-20 CON 

End CON Jun-23
21 City of Tracy Central Calley Gateway (2 Projects):

PAED Nov-18 PAED
PSE Jun-19 PSE
RW Aug-19 RW
Beg CON Dec-19 CON 

End CON Nov-20
PAED Nov-18 PAED
PSE Jun-19 PSE
RW Aug-19 RW
Beg CON Dec-19 CON 

End CON Nov-20
PAED Jan-18 PAED
PSE Oct-18 PSE
RW Jan-19 RW
Beg CON Mar-19 CON 

End CON Dec-20

23 Caltrans, SANDAG, ICTC, 
SCAG

California-Mexico Border System Network Improvements (6 projects):

PAED Jul-04 PAED
PSE Aug-19 PSE
RW Aug-19 RW
Beg CON Mar-20 CON 

End CON Apr-22
PAED Mar-12 PAED
PSE Mar-20 PSE $4,800 Aug-18
RW Mar-20 RW
Beg CON Sep-20 CON 

End CON Mar-23
PAED Apr-12 PAED
PSE Jan-20 PSE $3,900 Aug-18
RW Jan-20 RW
Beg CON Jul-20 CON 

End CON Apr-22
PAED Nov-18 PAED
PSE Feb-20 PSE
RW Feb-20 RW
Beg CON Jul-20 CON 

End CON May-22
PAED Feb-09 PAED
PSE Aug-19 PSE
RW Jul-19 RW
Beg CON Feb-20 CON 

End CON May-22
PAED Jun-20 PAED $3,000 Aug-18
PSE Jun-21 PSE
RW Jun-21 RW
Beg CON Dec-21 CON 

End CON Mar-23
PAED Jun-18 PAED
PSE Jul-20 PSE
RW Jul-20 RW
Beg CON Dec-20 CON 

End CON Jul-24
PAED Feb-18 PAED
PSE PSE
RW RW
Beg CON CON 

End CON
PAED PAED
PSE Dec-20 PSE
RW RW
Beg CON CON 

End CON

$3,370 8/15/2018

23.6 11-1335
Imp-7

H Caltrans, SANDAG, ICTC, 
SCAG

6. Calexico East Port of Entry Truck Crossing Improvement $3,000 $29,844 $3,000 8/15/2018

$3,370 $11,65023.5 11-1258
Imp-98

H Caltrans, SANDAG, ICTC, 
SCAG

5. Route 98 Widening

5/18/2018

23.4 11-1241
SD/Imp-98

H Caltrans, SANDAG, ICTC, 
SCAG

4. Intelligent Transportation System Technology 
(Advanced Technology Corridors ar Border Ports of Entry)

$11,969 $39,175 $2,317 $9,652 8/15/2018

$5,050 $40,350 $3,900 $1,15023.3 11-0999F
SD-11

H Caltrans, SANDAG, ICTC, 
SCAG

3. Otay Mesa East Port of Entry - Segment 3A

$32,308 8/15/2018

Caltrans, SANDAG, ICTC, 
SCAG

1. Route 125/905 Connector $21,980 $36,25523.1
11-1036

SD-
125/905

H

23.2 11-0999E
SD-11

H Caltrans, SANDAG, ICTC, 
SCAG

2. Siempre Viva Interchange at State Route 11 and
Commercial Vehicle Enforcement Facility Segment 2B

$37,118 $45,400 $4,800

$21,980 8/15/2018

$21,00022 10-0944M
Sta-132

H Stanislaus Council of 
Governments

Route 132 Expressway, Phase 1 $21,000 $149,400

$5,180$5,180 $8,97021.2 10-3416
SJ-580

H City of Tracy 2. I-580/International Parkway Interchange

$8,000 8/15/2018

21.1 10-3415
SJ-205

H City of Tracy 1. I-205/International Parkway Interchange Improvements $7,600 $15,690 $450 $7,150

$9,000 $13,000 $1,00020 10-T0002
SJ

RR Port of Stockton Fyffe Avenue Grade Separation

24 11-T0014
SD

RR SANDAG Sorrento to Miramar, Phase 2 Intermodal Improvements $10,500 $129,037 $10,500

$6,00025 11-1334
SD

LO City of San Diego Otay Mesa Truck Route, Phase 4A $6,000 $19,530

26 11-T0012
SD

RR SD Unified Port District National City Marine terminal Rail Track Extension Project $585 $13,120 $585
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Senate Bill 1 (SB 1) Report for Trade Corridor Enhancement Program (TCEP) Projects
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No.
Dist-PPNO 
Co-Route

Mode - 
RR, PT, 
LO, H or 

MT

TCEP Phase and 
Implementing Agency Project Title Milestone Approved

SB1 
Programmed 

TCEP

Total 
Project 

Cost
PAED PSE RW CON Milestone

CTC 
Allocation

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

Approved Budget ($1,000s)
Approved  Schedule

SB1 Programmed TCEP 
($1,000s)

SB1 Allocated TCEP 
($1,000s)

PAED PAED
PSE Aug-19 PSE
RW RW
Beg CON Aug-19 CON 

End CON Apr-20
PAED Aug-18 PAED
PSE May-19 PSE
RW Apr-19 RW
Beg CON Jan-20 CON 

End CON Jan-23
$1,394,629 $4,248,083 $3,850 $43,208 $59,100 $1,288,461 $286,129

Legend: *Mode **Milestones
RR - Railroad PAED - Report Approval and Environmental Document
H - Highway PSE - Plans Specifications and Estimates
PT - Port RW Sup - Right of Way Support
LO - Local Con Sup - Construction Support
MT-Mass Transit RW Cap - Right of Way Capital

Con Cap - Construction Capital

$65,70528 12-3834
Ora-57

H Caltrans, City of Brea SR-57 - Lambert Road Interchange Improvements $65,705 $100,000

27 11-T0013
SD

RR SD Unified Port District
Tenth Avenue Marine Terminal Beyond Compliance Environmental 
Enhancement Project

$5,600 $8,100

TOTAL 28 projects

$5,600
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SB 1 Solutions for Congested Corridors Program Report 

Progress Report: March 1, 2018 – August 31, 2018 

Solutions for Congested Corridors Program (SCCP) 

Program Objectives: The SCCP was established by SB 1 to fund projects 
designed to reduce congestion in highly-traveled and highly-
congested corridors through performance improvements that balance 
transportation improvements, community impacts, and environmental 
benefits.  

The 2018 SCCP Program 

The SCCP is a four- year program with $1 Billion in funding for the four 
Fiscal Years (FY) 2017-18 through 2020-21.  The California Transportation 
Commission (Commission) adopted the SCCP in May 2018, consisting 
of 9 projects with 28 segments, valued at more than $3 billion, and 
leveraging more than $2 billion in other federal, state and local funds.  
The selected projects are part of a comprehensive corridor plan that 
will reduce congestion in highly traveled corridors, including the state 
highway system, local streets and roads, public transit facilities, bicycle 
and pedestrian facilities or required mitigation and/or restoration 
projects.   

2018 SCCP at a Glance: 

Total programmed SB 1 funds (4-year period) $1.0 Billion 
Number of programmed project segments within 
the 9 approved projects 28 

Total cost of all programmed projects $3.2 Billion 

Number of projects (segments) allocated  3 

Total SB 1 dollars allocated $243 Million 

Number of awarded projects (segments) 0 

Total dollars with awarded projects $0 

Total remaining SB 1 program funds $0 

Background:  

Senate Bill 1 (SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California.  
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Program Status: The first funding cycle of SCCP included four years of project programming through 
FY 2020-21.  The program consists of 28 programmed project segments.  Three project segments received 
allocations for construction in August 2018 for a total of $243 million in SCCP funds.  The three projects 
leveraged over $388 million in other state and local funding.   

Program Benefits: Expected benefits (Outputs) for the nine programmed SCCP projects are as follows:

Category of Benefits – Outputs Miles Each 

High Occupancy Vehicle lanes constructed 141 

Auxiliary lanes constructed 3 
Operational improvements 21 

Local road operational improvements 36 
Modified/Reconstructed bridges 11 

Pedestrian/Bicycle facilities constructed 11 
Bicycle lanes constructed 6 

Sound walls constructed 3 

New track 11 
Purchase Rail cars/transit vehicles 5 
Station Improvements 1 

Baseline Agreements:  All nine programmed SCCP projects require Baseline Agreements.  Two baseline 
agreements were approved at the August 2018 Commission meeting.  Another six baseline agreements are 
anticipated to be approved at the October 2018 Commission meeting and the remaining baseline 
agreement will be approved in a future meeting. 

Baseline Agreements Status 

Approved (August 2018) 2 

Planned (October 2018) 6 

Future 1 

Total Baselines Required 9 

Construction Contract Awards 

Planned 28 

Actual    0 

Project List:  All 28 project segments in the SCCP Program are shown on the attached spreadsheet.  Three 
project segments have received SCCP fund allocations totaling $243 Million for construction. 
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Senate Bill 1 (SB 1) Report for Solutions for Congested Corridor Program (SCCP) Projects
October 2018

March 1 - August 31, 2018

Milestone Approved
Programmed 

SB1-SCCP
Total 

Project Cost

1 Sac 5 Corridor Enhancements/I-5 HOV 
Lanes - Phase 1

03-5835
Sac-5

H Caltrans

I-5 HOV Lanes - Phase 1 PAED
PSE
RW
Beg Con
End Con

Jul-13
Nov-17
Aug-15
Apr-18
Oct-21

$14,800 $319,465 $1,280 $13,520 $14,800 05/16/18

03-1788
Sac-5

LO City of Elk Grove

Franklin Boulevard Class IV Bikeway 
Project

PAED
PSE
RW
Beg Con
End Con

Jan-19
Feb-19

Jan-19
Apr-19

$200 $251 $0 $200 

2 US 50 Multimodal Corridor 
Enhancements (2) 

03-3301
Sac-50

H Caltrans

US 50 HOV Lanes PAED
PSE
RW
Beg Con
End Con

May-16
Feb-20
Aug-15
Jul-20
Dec-24

$90,000 $396,700 $10,000 $80,000 

03-1787
Sac-50

MT
Sacramento Regional 
Transit District

Light Rail Expansion Project PAED
PSE
RW
Beg Con
End Con

Sep-19
May-20
Jul-19
Nov-20
Oct-22

$20,300 $48,395 $0 $20,300 

3 San Mateo and Santa Clara US 101 
Managed Lanes

04-0658D
SM/SCL-101

H Caltrans

US 101 Managed Lane Project

PAED
PSE
RW
Beg Con
End Con

Oct-18
May-19
May-19
Jul-19
Feb-23

$200,000 $514,300 $23,500 $176,500 8/15/2018

04-2015E
SM/SCL-
101/85

H Caltrans

Silicon Valley Express Lanes Program - 
Phase 3 PAED

PSE
RW
Beg Con
End Con

Oct-15
Jul-18
Jul-18
Dec-18
Jun-21

$33,200 $56,318 $0 $33,200 $33,200 8/15/2018 8/15/2018

SCCP
Con Cap 
($1,000s)

Allocated 
SB1-SCCP
($1,000s)

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

SCCP
Con Sup 

($1,000s)

Approved
Schedule

Approved Budget
 ($1,000s)

Project Title
Implementing 

Agency
Mode 

Dist-PPNO 
Co-Rte

No.
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Senate Bill 1 (SB 1) Report for Solutions for Congested Corridor Program (SCCP) Projects
October 2018

March 1 - August 31, 2018

Milestone Approved
Programmed 

SB1-SCCP
Total 

Project Cost

SCCP
Con Cap 
($1,000s)

Allocated 
SB1-SCCP
($1,000s)

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

SCCP
Con Sup 

($1,000s)

Approved
Schedule

Approved Budget
 ($1,000s)

Project Title
Implementing 

Agency
Mode 

Dist-PPNO 
Co-Rte

No.

4
04-0360Q
Son-101

H Caltrans

Marin-Sonoma narrows Segment C2 - 
HOV Lanes Gap Closure

PAED
PSE
RW
Beg Con
End Con

May-10
Dec-18
Mar-14
Aug-19
Aug-22

$84,791 $121,525 $12,600 $72,191 

5 US 101 Santa Barbara Multimodal 
Corridor (3)

05-7101C
SB-101

H Caltrans

South Coast 101 HOV Lanes Carpinteria 
Segment 4A

PAED
PSE
RW
Beg Con
End Con

Jul-18
Jul-19
Jul-18
Jan-20
Jan-24

$0 $142,265 $0 $0 

05-7101D
SB-101

H Caltrans

South Coast 101 HOV Lanes Padaro 
Segment 4B

PAED
PSE
RW
Beg Con
End Con

Jul-8
Jan-21
Jul-18
Jul-21
Dec-25

$61,810 $198,330 $12,250 $49,560 

05-7101E
SB-101

H Caltrans

South Coast 101 HOV Lanes Summerland 
Segment 4C

PAED
PSE
RW
Beg Con
End Con

Sep-14
Jan-21
May-16
Jul-21
Dec-25

$42,000 $120,300 $7,940 $34,060 

05-2985
SB-101

H Caltrans

Santa Monica Road and Via Real 
Intersection Improvements

PAED
PSE
RW
Beg Con
End Con

Jun-9
Jul-21
Jun-19
Jan-22
Sep-23

$3,610 $6,318 $750 $2,860 

05-2896
SB

LO
Santa Barbara County 
Association of 
Governments

Santa Claus Lane Class 1 Bikeway PAED
PSE
RW
Beg Con
End Con

Sep-18
Sep-19
Sep-18
Jul-20
Mar-20

$6,830 $8,150 $0 $6,830 

05-2897
SB

LO Santa Barbara County 

Santa Clause Lane Streetscape, Coastal 
Access Parking and Railroad Crossing

PAED
PSE
RW
Beg Con
End Con

Jan-18
Jun-19

Mar-21

$7,040 $7,040 $560 $6,480 
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Milestone Approved
Programmed 

SB1-SCCP
Total 

Project Cost

SCCP
Con Cap 
($1,000s)

Allocated 
SB1-SCCP
($1,000s)

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

SCCP
Con Sup 

($1,000s)

Approved
Schedule

Approved Budget
 ($1,000s)

Project Title
Implementing 

Agency
Mode 

Dist-PPNO 
Co-Rte

No.

05-2893
SB

LO
Santa Barbara County 
Association of 
Governments

North Padaro lane Coastal Access 
Improvements

PAED
PSE
RW
Beg Con
End Con

Apr-19
Mar-20
Apr-19
Jan-22
Dec-22

$3,270 $3,690 $0 $3,270 

05-2894
SB

LO
Santa Barbara County 
Association of 
Governments

Summerland Area Coastal Access 
Improvements

PAED
PSE
RW
Beg Con
End Con

Jun-19
Apr-20
Jun-19
Jul-22
Jun-23

$8,320 $9,820 $0 $8,320 

6
07-5497
LA

MT LA Metro
Airport Metro Connector 96th Street 
Transit Station

PAED
PSE
RW
Beg Con
End Con

May-17
Jun-19
Jul-19
Dec-19
Jun-23

$150,000 $525,200 $0 $150,000

7
08-1230
SBD

MT SBCTA

Redlands Passenger Rail PAED
PSE
RW
Beg Con
End Con

Oct-15
Aug-18
Dec-16
Mar-19
May-21

$65,000 $282,277 $0 $65,000 

8
San Diego North Coast Corridor: 
Phase 1

11-0615F
SD-5

H Caltrans
1) HOV Extension - Phase 1- 
Encinitas

PAED
PSE
RW
Beg Con
End Con

Aug-14
Jun-18
Jun-18
Oct-18
Sep-22

$195,000 $300,729 $32,000 $163,000 $195,000 8/15/2018

11-0615G
SD-5

H Caltrans
2) HOV Extension - Phase 1- 
Carlsbad

PAED
PSE
RW
Beg Con
End Con

Aug-14
Jul-19
Jul-19
Sep-20
Oct-22

$0 $109,163 $0 $0 

9
Orange County Central Corridor 
Improvements (1)

12-2156 
ORA-

MT OCTA Bravo! Main Street Rapid Bus

PAED
PSE
RW
Beg Con
End Con

Jul-20
Jun-21

Dec-21
Dec-23

$4,331 $5,414 $0 $4,331 
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Milestone Approved
Programmed 

SB1-SCCP
Total 

Project Cost

SCCP
Con Cap 
($1,000s)

Allocated 
SB1-SCCP
($1,000s)

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

SCCP
Con Sup 

($1,000s)

Approved
Schedule

Approved Budget
 ($1,000s)

Project Title
Implementing 

Agency
Mode 

Dist-PPNO 
Co-Rte

No.

12-2175
ORA-

LO OCTA

Traffic Light Synchronization-Warner 
Avenue

PAED
PSE
RW
Beg Con
End Con

Aug-19
Jun-20

Jul-20
Jul-23

$4,092 $5,115 $0 $4,092 

12-2176
ORA-

LO OCTA

Traffic Light Synchronization-MacArthur 
Blvd

PAED
PSE
RW
Beg Con
End Con

Aug-19
Jun-20

Jul-20
Jul-23

$2,951 $3,689 $0 $2,951 

12-2177
ORA-

LO OCTA

Traffic Light Synchronization-Edinger Ave PAED
PSE
RW
Beg Con
End Con

Aug-19
Jun-20

Jul-20
Jul-23

$4,957 $6,196 $0 $4,957 

12-2178
ORA-

LO City of Santa Ana

Warner Avenue Class II Bikeway Project PAED
PSE
RW
Beg Con
End Con

Jul-20
Jun-21

Dec-21
Dec-23

$1,443 $1,640 $0 $1,443 

12-2183
ORA-

LO City of Tustin

Main Street Class II Bikeway Project PAED
PSE
RW
Beg Con
End Con

Jul-19
Jun-20
Jul-19
Dec-20
Jun-21

$255 $290 $0 $255 

12-2179
ORA--

LO City of Tustin

Red Hill Class II Bikeway Project PAED
PSE
RW
Beg Con
End Con

Jul-20
Jun-21
Jul-20
Dec-21
Dec-22

$383 $435 $0 $383 

12-2181
ORA--

LO City of Tustin

Newport Avenue Class II Bikeway Project PAED
PSE
RW
Beg Con
End Con

Jul-20
Jun-21
Jul-20
Dec-21
Dec-23

$485 $551 $0 $485 

12-2182
ORA-

LO City of Tustin

Santa Ana-Santa Fe Channel Class 1 
Bikeway Project

PAED
PSE
RW
Beg Con
End Con

Dec-19
Dec-20
Dec-19
Jul-21
Jun-22

$1,021 $1,160 $0 $1,021 

$1,006,089 $3,194,726 $243,000
Legend: *Mode **Milestones

RR - Railroad PAED - Report Approval and Environmental Document
H - Highway PSE - Plans Specifications and Estimates
PT - Port RW Sup - Right of Way Support
LO - Local Con Sup - Construction Support
MT-Mass Transit RW Cap - Right of Way Capital

Con Cap - Construction Capital

TOTALS:
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SB 1 Local Partnership Program Report 

Progress Report:  March 1, 2018 – August 31, 2018 

Local Partnership Program (LPP) 

Program Objectives:  The objective of the LPP is to provide funding to 
counties, cities, districts, and regional transportation agencies in which 
voters have approved fees or taxes solely dedicated to transportation 
improvements or that have enacted fees solely dedicated to 
transportation.  The initial programming cycle for fiscal years (FY)    
2017-18 through 2019-20, will distribute 50 percent of the funds through 
a competitive process (LPP-C) and 50 percent via formula (LPP-F.)  

The 2018 LPP Competitive Program (LPP-C) 

LPP-C is a three-year program, with nearly $309 million in funding for FY 
2017-18 through 2019-20.  The California Transportation Commission 
(Commission) adopted the 2018 Program in May 2018, consisting of 27 
projects, with 34 segments, valued at more than $1.7 billion, and 
leveraging more than $1.3 billion in other funding.  The selected 
projects provide multimodal improvements in localities across the state, 
including new transit stations, tracks for passenger rail high occupancy 
vehicle and express lanes, active transportation improvements, traffic 
light synchronization, bus purchases, and local road improvements and 
rehabilitation.  Projects not selected for funding in the current cycle will 
have the opportunity to apply for funding in subsequent cycles. 

The 2018 LPP Formulaic Program (LPP-F) 

The initial cycle will cover fiscal years 2017-18 and 2018-19, with annual 
programming cycles thereafter.  Jurisdictions with voter approved 
taxes, tolls and fees will be eligible for a formulaic distribution of funds if 
the taxes, tolls or fees are dedicated solely for transportation. 

2018 LPP Competitive at a Glance: 

Total programmed SB1 funds (3-year period) $309 Million 
Number of programmed project segments within 
the 27 approved projects 34 

Total cost of all programmed projects $1.7 Billion 

Number of projects (segments) allocated 4 

Total SB 1 dollars allocated $59.6 Million 

Number of awarded projects (segments) 0 

Total dollars of awarded projects $0 

Total remaining SB 1 program funds $0 

Background:  

Senate Bill 1(SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California.  
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LPP-C Program Status: Cycle 1 of LPP-C funding included 3 FY’s of project programming.  Cycle 2 is expected 
to be programmed in FY 2019-20 and will include projects to be funded in FY 2020-21 and 2021-22.  Six projects 
in LPP-C Cycle 1 are also funded with other SB1 funding sources such as the Active Transportation Program 
(ATP), Local Partnership Program Formula (LPP-F), Solutions for Congested Corridors (SCCP) and the State 
Highway Operation and Protection Program (SHOPP).  Four projects have received allocations of LPP-C funds 
totaling $59.6 million with a total project cost of $204 million leveraged with other state and local funds. 

LPP-F Program Status:  LPP-F was adopted by the Commission in January 2018.  The first cycle is a two-year 
program through FY 2018-19.  Sixty-seven projects were programmed for $185.3 million with a total value of 
$6.18 billion.  Seven agencies did not request their shares, which represent the balance of $14.7 million, during 
the first cycle and are eligible to request them within two cycles.  Cycle two will be adopted at the October 
Commission meeting for one year.  Subsequent cycles are expected to be programmed annually.  

Program Benefits: Expected benefits (Outputs) for the LPP-C projects are as follows: 

Category Outputs Miles Each 
Local Improvements New Roadway Lane 13.1 

Intersections Modified 27 
Bicycle Lane 20.2 
Local Road Operational Improvements 53 
Local Road Lane Rehab 16.4 
Sidewalk 9.2 
Pedestrian Bicycle Facilities 12.8 
Signs, Lights, Greenway & Other Safety 
Beautification  

50 

Mixed Flow Lane 1.6 
New Bridge 3 
Operational Improvements 2 
Intersections Constructed New 2 

Intercity Rail / Mass Transit Transit Vehicles 59 
Grade Separation / Rail Crossing Improvements 17 
Pedestrian / Bicycle Facilities 1 
Station Improvements 1 
New Track 10 

State Highway Road 
Construction 

Modified / Improved Interchanges 7 7 

Mixed Flow Lane Constructed 7.8 
High Occupancy Vehicle Lane Constructed 24 
Auxiliary Lane Constructed 3 
Operational Improvements 8.5 
Intersections Modified 5 
Sound Wall Constructed 1.1 
Pedestrian / Bicycle Facilities 0.6 
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Baseline Agreements:  There are 12 LPP-C projects that require baseline agreements.  Three of the 12 are 
also funded with SB 1 SCCP funds.  Two baseline agreements were approved at the August 2018 Commission 
meeting and seven are anticipated to be approved at the October meeting.  The remaining three baseline 
agreements will be approved in future Commission meetings.  There are 15 LPP-C projects that do not 
require baseline agreements due to the dollar threshold. 

Baseline Agreement Status 

Approved (August 2018) 2 

Planned (October 2018) 7 

Future 3 
Total Baseline Agreements 

Required 12 

Projects not requiring 
baseline agreements 15 

Construction Contract Awards 

Awards Planned 34 

Awards to date 0 

Project List:  The attached list shows 27 projects with 34 segments that are programmed with LPP-C funds.  
Three of these projects have multiple segments, which are all shown in the attached list.  Four projects 
have received LPP-C fund allocations totaling $59.6 million for construction. 
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**Milestone Approved
SB1 

Programmed 
LPP-C

Total 
Project 
Cost

Total 
Construction

Capital SouthEast Connector Expressway - 3 Projects YES

1.1 03-1789 
SAC LO City of Elk Grove 1) A2 Kammerer Road

PAED
PSE
RW
Beg CON
End CON

Jun-14
Nov-19
Nov-19
Apr-20
Apr-21

$3,000 $11,800 $8,400 $0

1.2 03-1784
 SAC LO City of Elk Grove 2) B2 Grantline Rd from Waterman to Bradshaw

PAED
PSE
RW
Beg CON
End CON

Aug-17
Nov-19
Nov-19
Apr-20
Apr-21

$7,000 $23,345 $15,100 $0

1.3 03-1785
SAC LO City of Folsom 3) D3 Prairie City Rd and Carson Crossing Rd

PAED
PSE
RW
Beg CON
End CON

Jan-16
Nov-19
Nov-19
Apr-20
Mar-22

$10,000 $26,265 $20,865 $0

2 03-1790 
SAC LO City of Sacramento Downtown Sacramento Grid 3.0 Mobility

PAED
PSE
RW
Beg CON
End CON

Mar-18
May-19

NA
Jun-19
Dec-19

$5,000 $11,870 $10,360 $0 NO

3 03-1926 
YOL LO City of Woodland W Main St Bike/Ped Mobility and Safety

PAED
PSE
RW
Beg CON
End CON

Mar-18
Jun-18
Apr-18
Feb-19
Nov-19

$2,000 $10,747 $10,047 $2,000 Aug-18 NO

4 03-1217A 
ED-50 H City of Placerville Western Placerville Interchange Ph 2

PAED
PSE
RW
Beg CON
End CON

Jun-14
Jun-17
Jun-17
Jan-18
Jun-19

$1,070 $11,885 $11,092 $0 NO

5 04-2122H 
CC LO City of San Pablo Rumrill Blvd Complete Streets

PAED
PSE
RW
Beg CON
End CON

Mar-18
Jun-19

NA
Oct-19
Oct-20

$3,200 $15,267 $14,299 $0 NO

6 04-9098M 
SF LO SFCTA Jefferson Street Improvements Ph 2

PAED
PSE
RW
Beg CON
End CON

Sep-12
Jun-18

NA
Apr-19
Apr-20

$6,782 $14,883 $13,565 $0 NO

7 04-0298E 
CC-680/4 H CCTA Rte 680/4 Interchange Ph 3

PAED
PSE
RW
Beg CON
End CON

Feb-09
Mar-18
Mar-18
Jul-18
Jul-20

$33,600 $135,099 $100,599 $33,600 Jun-18 YES

Approved  Schedule

No. Dist-PPNO 
Co-Route

*Mode -
RR, H,

PT, LO or 
MT

Implementing Agency Project Title
SB1 

Allocated 
LPP-C

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Required

Approved Budget ($1,000s)

Page 1 of 4 108



Senate Bill 1 (SB 1) Report for Local Partnership Program-Competitive (LPP-C) Projects
October 2018

March 1-August 31, 2018

**Milestone Approved
SB1 

Programmed 
LPP-C

Total 
Project 
Cost

Total 
Construction

Approved  Schedule

No. Dist-PPNO 
Co-Route

*Mode -
RR, H,

PT, LO or 
MT

Implementing Agency Project Title
SB1 

Allocated 
LPP-C

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Required

Approved Budget ($1,000s)

8 04-0658D 
SM-101 H Caltrans Rte 101 San Mateo and Santa Clara Managed Lanes

PAED
PSE
RW
Beg CON
End CON

Jul-18
Jul-19
Jul-19
Jul-19
Jul-21

$20,000 $514,300 $435,750 $0 YES

9
04-0462H 

SCL-
237/101

H SCVTA Mathilda Ave Improvements at Rte 237 & Rte 101

PAED
PSE
RW
Beg CON
End CON

Jan-17
Apr-18
Apr-18
Nov-18
May-20

$17,000 $42,000 $34,000 $17,000 Aug-18 YES

10 04-2320B 
ALA MT ACCTD Purchase Hybrid Buses

PAED
PSE
RW
Beg CON
End CON

Sep-18
Dec-18

NA
Dec-18
Jun-20

$15,000 $47,200 $47,200 $0 YES

11 05-2572 
MON LO City of Marina Marina Salinas Multimodal Parkway: Imjin Pkwy

PAED
PSE
RW
Beg CON
End CON

Aug-18
Apr-19
Jul-18

Sep-19
Oct-21

$19,000 $42,300 $38,000 $0 YES

Scotts Valley: Glenwood Active Transportation - 3 
Projects NO

12.1 05-2833A 
SCR LO City of Scotts Valley 1) Glenwood Bike Lanes

PAED
PSE
RW
Beg CON
End CON

Sep-18
Feb-19

NA
Apr-19
Aug-19

$680 $1,360 $1,360 $0

12.2 05-2833B 
SCR LO City of Scotts Valley 2) Glenwood Safe Routes to School

PAED
PSE
RW
Beg CON
End CON

Jul-18
Jul-18

NA
Sep-18
May-19

$155 $310 $310 $0

12.3 05-2833C 
SCR LO City of Scotts Valley 3) Glenwood Preserve Trails

PAED
PSE
RW
Beg CON
End CON

Aug-18
Aug-18

NA
Nov-18
May-19

$165 $330 $330 $0

13 06-6968 
MAD-41 H Madera County Oakhurst Midtown Connector

PAED
PSE
RW
Beg CON
End CON

Sep-18
Dec-18
Mar-19
Apr-19
Mar-20

$5,000 $11,270 $11,270 $0 NO

14 07-5498
LA LO City of Claremont Foothill Blvd Master Plan Green Streets Improvements

PAED
PSE
RW
Beg CON
End CON

Oct-17
Dec-17

NA
Sep-18
Oct-19

$7,000 $16,000 $16,000 $7,000 Aug-18 NO
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**Milestone Approved
SB1 

Programmed 
LPP-C

Total 
Project 
Cost

Total 
Construction

Approved  Schedule

No. Dist-PPNO 
Co-Route

*Mode -
RR, H,

PT, LO or 
MT

Implementing Agency Project Title
SB1 

Allocated 
LPP-C

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Required

Approved Budget ($1,000s)

15 07-4218
LA-210 H City of LaCanada 

Flintridge La Canada Flintridge Soundwalls

PAED
PSE
RW
Beg CON
End CON

Jun-18
Nov-19
Oct-19
Jun-20
Nov-21

$5,000 $10,720 $10,000 $0 NO

16 07-5504
LA MT LACMTA Metro Orange Line Bus Rapid Transit Improvements

PAED
PSE
RW
Beg CON
End CON

Jul-18
Mar-19
Mar-20
Mar-20
Aug-23

$75,000 $320,300 $300,300 $0 YES

17 07-5503
LA MT City of Santa Clarita Vista Canyon Metrolink Station

PAED
PSE
RW
Beg CON
End CON

Aug-14
Nov-18
Mar-19
Jun-19
Jun-21

$8,908 $28,210 $27,710 $0 YES

18 08-1247 
RIV/SBD LO Calimesa and Yucaipa Calimesa and Yucaipa County Line Transp Corridor

PAED
PSE
RW
Beg CON
End CON

Sep-18
Aug-18
Jun-18
Dec-18
Jul-19

$3,747 $10,050 $7,522 $0 NO

19 08-1244 
SBD LO City of Hesperia Ranchero Road Widening

PAED
PSE
RW
Beg CON
End CON

Jun-13
Jul-18
Jul-18

Oct-18
May-20

$3,900 $37,000 $30,180 $0 YES

20 08-1248 
SBD LO City of Highland 3rd St Corridor Improvements

PAED
PSE
RW
Beg CON
End CON

Nov-17
Mar-20
Jan-20
Jun-20
Jun-21

$1,700 $7,057 $5,809 $0 NO

21 08-1249 
SBD LO City of Rialto Alder Ave/ Randall Ave Roadway Improvements

PAED
PSE
RW
Beg CON
End CON

May-17
Jun-18
Jun-18
Jul-18

Jun-19

$2,291 $4,582 $4,582 $0 NO

22 08-3004U 
RIV-15 H RCTC Rte 15 Railroad Canyon Rd IC

PAED
PSE
RW
Beg CON
End CON

Aug-17
Oct-19
Oct-19
Feb-20
Dec-21

$15,000 $45,295 $35,000 $0 YES

23 08-3010U 
SBD-18 H Town of Apple Valley Rte 18 West End Widening Ph 1 - Apple Valley Rd

PAED
PSE
RW
Beg CON
End CON

Oct-12
Jul-19

Nov-18
Sep-19
Jun-20

$4,460 $8,920 $8,920 $0 NO

Page 3 of 4 110



Senate Bill 1 (SB 1) Report for Local Partnership Program-Competitive (LPP-C) Projects
October 2018

March 1-August 31, 2018

**Milestone Approved
SB1 

Programmed 
LPP-C

Total 
Project 
Cost

Total 
Construction

Approved  Schedule

No. Dist-PPNO 
Co-Route

*Mode -
RR, H,

PT, LO or 
MT

Implementing Agency Project Title
SB1 

Allocated 
LPP-C

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Required

Approved Budget ($1,000s)

24 08-1230 
SBD MT SBCTA Redlands Passenger Rail 

PAED
PSE
RW
Beg CON
End CON

Feb-15
Aug-18
Jul-18

Mar-19
May-21

$10,831 $282,277 $223,832 $0 YES

25 10-3414 
STA-99 H City of Turlock Rte 99 Fulkerth Rd Interchange Improvement

PAED
PSE
RW
Beg CON
End CON

Dec-13
Apr-18

Mar-18
Jul-18

Dec-19

$3,009 $12,020 $10,610 $0 NO

26 11-1333
SD LO City of Escondido Citricado Parkway Transportation Connections

PAED
PSE
RW
Beg CON
End CON

Apr-12
Dec 18
Jun-16
Jul-19

Dec-20

$12,500 $25,731 $25,731 $0 YES

Orange County Signal Synch - 4 Projects NO

27.1 12-2186 
ORA LO OCTA 1) Main St - Taft to Culver

PAED
PSE
RW
Beg CON
End CON

Jul-18
Jun-19

NA
Feb-19
May-19

$1,926 $3,852 $1,926 $0

27.2 12-2184 
ORA LO OCTA 2) Garden Grove Blvd - Valley View to Bristol

PAED
PSE
RW
Beg CON
End CON

Jul-18
Jun-19

NA
Feb-19
May-19

$1,353 $2,706 $1,353 $0

27.3 12-2174 
ORA LO OCTA 3) Katella Ave/ Villa Park/ Santiago Canyon - I-605 to 

Lemon St

PAED
PSE
RW
Beg CON
End CON

Jul-18
Jun-19

NA
Feb-19
May-19

$2,449 $4,898 $4,898 $0

27.4 12-2185 
ORA LO OCTA 4) Los Alisos Blvd - Melinda/Santa Margarita to Aliso Viejo/

Paris

PAED
PSE
RW
Beg CON
End CON

Jul-18
Jun-19

NA
Feb-19
May-19

$1,117 $2,234 $1,117 $0

TOTAL  27 $309M $1.7B $1.5B $59.6M

Legend:
*Mode **Milestones
RR - Railroad PAED - Report Approval and Environmental Document
H - Highway PSE - Plans Specifications and Estimates
PT - Port RW Sup - Right of Way Support
LO - Local Con Sup - Construction Support
MT-Mass Transit RW Cap - Right of Way Capital

Con Cap - Construction Capital
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SB 1 Active Transportation Program Report 

Progress Report: March 1, 2018 – August 31, 2018 

Active Transportation Program (ATP) 

Program Objectives: ATP was established in 2013 to encourage 
increased use of active modes of transportation, such as biking and 
walking.  The goals of the ATP are to increase the proportion of trips 
accomplished by biking and walking; increase the safety and mobility 
of non-motorized users; advance the active transportation efforts of 
regional agencies; enhance public health; ensure that disadvantaged 
communities fully share in the benefits of the program; and provide a 
broad spectrum of projects to benefit many types of active 
transportation users. 

The ATP Program 

ATP consolidated various transportation programs – including the 
federal Transportation Alternatives Program, State Bicycle 
Transportation Account, and federal and state Safe Routes to School 
programs into a single program with roughly $123 million per year for 
projects competitively selected for a four-year cycle.  On June 28, 
2017, the California Transportation Commission (Commission) adopted 
an amendment to the 2017 ATP Guidelines for the augmentation of the 
program with SB 1 funds.  The ATP Augmentation guidelines set forth 
the process to augment the 2017 ATP for funds available for fiscal years 
2017-18 and 2018-19.  SB 1 provided an additional $100 million annually 
which allowed the Commission to select funding for projects over the 
next two fiscal years.  The Commission programmed $200 million of SB 1 
funding on 147 projects as part of the 2017 ATP Augmentation (Cycle 
3A). The total amount of ATP provided to these projects is $284 million, 
which includes the SB 1 funding, State Highway Account funding and 
federal funding from the Transportation Alternatives Program, and the 
Surface Transportation Block Grant Program.  The next cycle of ATP 
projects, to be adopted in January 2019, will incorporate new funding 
levels. 

Background (SB 1):  

Senate Bill 1, The Road Repair 
and Accountability Act of 
2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California. 
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*In addition to the $200 million in SB 1 funds, the Commission programmed an additional $84 million from a combination
of the State Highway Account, Transportation Alternatives Program, and the Surface Transportation Block Grant Program
for a total of $284 million.

Program Status: The Commission adopted Cycle 3A, covering Fiscal Years (FY) 2017-18 and 2018-19.  Cycle 3A 
consists of 147 adopted projects valued at more than $540 million.  The 2019 program’s (Cycle 4) call-for-
projects opened in May 2018 with applications due by July 31, 2018.  Cycle 4 includes $445 million in available 
funding and is scheduled to be adopted in January 2019.  

Program Benefits: The table below summarizes the projected Infrastructure and Non-Infrastructure benefits and 
outputs for Cycle 3A projects.  

INFRASTRUCTURE as PROGRAMMED 
Benefits Category - Outputs Miles Each 

Bike Lanes - Class 1 90 - 
Bike Lanes - Class 2 122 - 
Bike Lanes - Class 3 25 - 
Bike Lanes - Class 4 13 - 
Sidewalks - < 8 feet wide 57 - 
Sidewalks - > 8 feet wide 7 - 
Sidewalks - Widen Existing 3 - 
Crosswalks - 132 

NON-INFRASTRUCTURE as PROGRAMMED 
Benefits Category - Outputs Each 

*Programs - Education 100 
*Programs - Encouragement 71 
*Programs - Enforcement 10 
*Programs - Evaluation 38 
Plans 6 

SB 1 ATP at a Glance: 

Total programmed SB 1 funds (2-year period) $200 Million* 

Number of programmed projects 147 

Total cost of all programmed projects $540 Million 

Number of projects allocated 69 

Total SB 1 dollars allocated $48.7 Million 

Number of awarded projects 7 

Total dollars of awarded projects $5 Million 

Total remaining SB 1 to program $0 
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*Non-Infrastructure programs may include more than one ‘E’ (Education, Encouragement, Enforcement or
Evaluation) component and are counted per school.  For example, an education and enforcement
program for three schools will be counted as 3 each for both the education and enforcement
outputs/outcomes.

Project List:  All projects programmed or allocated with SB 1 ATP funding are attached.  The attached list 
includes general project information with the approved schedule and budget. The list also includes whether 
the project requires a baseline agreement. 

Baseline Agreements Status:  Four of the 147 programmed projects require a baseline agreement.  No 
baseline agreements have been approved and signed as of August 31, 2018. 

Approved (August 2018) 0 

Planned (October 2018) 2 

Future 2 
Total Baseline Agreements 

Required 4 

Not Required 143 

Construction Contract Awards All of the adopted projects will award a construction contract.  Seven 
contracts have been awarded to date. 

Planned Contract 
Awards 143 

Actual Contracts 
Awarded 7 

Dollar Amount of 
Contracts Awarded $5 Million 
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No. Dist-PPNO
Co-Route *Mode Implementing Agency Project Title **Milestone Approved Total Project 

Cost Total ATP Funds Total SB1 PAED PSE RW CON

1 01-2505  
HUM LO City of Blue Lake Blue Lake Annie & Mary Trail, Phase 1

PAED 
PSE  
RW  
Beg CON
CON

Sep-20
Jun-21
Mar-21
Sep-21
Jun-22

983$     976$     976$     120$    

PAED 
PSE  
RW  
CON

Feb-18

- N

2 01-2506  
HUM LO/NI Humboldt County Public 

Works Fortuna & McKinleyville Active Transportation Education Program 

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Aug-19
Jun-21

595$     595$     595$     595$     

PAED 
PSE  
RW  
CON May-18

May-18 N

3 01-3120  
LAK LO City of Lakeport Hartley Street Safe Route to School Project

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Dec-20
Jul-20

Jun-21
Sep-21

1,874$     1,852$     1,852$     30$     

PAED 
PSE  
RW  
CON

Jun-18

- N

4 01-2504  
HUM LO/NI Humboldt County Public 

Works McKinleyville Safe Routes to School Program 

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Jun-20
Mar-21
Jun-21
Sep-21

612$     612$     77$     25$     

PAED 
PSE  
RW  
CON

Jun-18

- N

5 02-2580  
SHA LO City of Redding West Street Area School Safety Improvements

PAED 
PSE  
RW  
Beg CON
CON

Oct-18
Jun-20
Jun-20
Mar-21
Nov-21

3,196$     2,538$     400$     400$    

PAED 
PSE  
RW  
CON

Oct-17

- N

6 03-1028  
BUT LO Town of Paradise ATP Gap Closure Complex

PAED 
PSE  
RW  
Beg CON
CON

Oct-17
Jun-19
Nov-17
Apr-20
Aug-20

4,995$     3,787$     3,787$     3,787$     

PAED 
PSE  
RW  
CON Jun-18 

- N

7 03-1693
A&B    SAC LO City of Citrus Heights Citrus Heights Electric Greenway  (Class 1 Multi-Use Trail)

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
Sep-20
Dec-20
Apr-21
Dec-22

7,015$     6,216$     661$     350$    

PAED 
PSE  
RW  
CON

Feb-18

- N

8 03-1770  
SAC LO Rancho Cordova Cordova Park SRTS

PAED 
PSE  
RW  
Beg CON
CON

Nov-19
May-20
Sep-20
Nov-21
Feb-21

2,346$     1,889$     1,889$     210$     

PAED 
PSE  
RW  
CON

Feb-18 - N

9 03-1224  
ED LO El Dorado County El Dorado Trail - Missouri Flat Road to El Dorado

PAED 
PSE  
RW  
Beg CON
CON

Jul-17
Jun-19
May-19
Mar-20
Nov-20

4,394$     3,419$     3,419$     

PAED 
PSE  
RW  
CON

- N

10 03-2017
YUB LO/NI Yuba County Eleventh Avenue Bicycle Lane and Pedestrian Route 

Improvements

PAED 
PSE  
RW  
Beg CON
CON

Jan-20
Mar-21
May-16
Jul-21

Jun-22

1,701$     1,505$     1,505$     57$     170$     

PAED 
PSE  
RW  
CON

Dec-17
Jun-18 - N

11 03-1769  
SAC LO Elk Grove Elk Grove Florin Rd Sidewalk Infill SRTS

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
Sep-20
Jun-19
Jun-21
Nov-21

1,101$     814$     41$     41$     

PAED 
PSE  
RW  
CON

Feb-18

- N

12 03-1695  
SAC LO Sacramento County Folsom Boulevard Complete Street Improvements, Phase 1

PAED 
PSE  
RW  
Beg CON
CON

May-18
Dec-20
Dec-20
Apr-21
Nov-21

5,001$     4,180$     708$     

PAED 
PSE  
RW  
CON

- N

13 03-1809  
SUT LO Yuba City Harter Parkway and Sutter Bike Path Gap Closure

PAED 
PSE  
RW  
Beg CON
CON

Aug-19
Dec-19
Jul-20

Mar-21
Aug-21

2,241$     153$     153$     

PAED 
PSE  
RW  
CON

- N

14 03-1772  
SAC LO Sacramento County Howe Avenue Bicycle and Pedstrian Improvements

PAED 
PSE  
RW  
Beg CON
CON

May-18
Dec-20
Dec-20
Apr-21
Nov-21

2,152$     400$     400$     191$     

PAED 
PSE  
RW  
CON

May-18 - N

15 03-1694  
SAC LO Citrus Heights Mariposa SRTS (Phase IV)

PAED 
PSE  
RW  
Beg CON
CON

Oct-19
Dec-20
Dec-20
May-21
Apr-22

2,603$     2,100$     449$     109$    

PAED 
PSE  
RW  
CON

Mar-18 
02/01/2018

- N

General Project Information Approved Schedule Allocated ATP
(1000s)

CTC Allocation Date
CON 

Award 
Date

Approved Budget (1000s) Baseline 
Agreement 
Required
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General Project Information Approved Schedule Allocated ATP
(1000s)

CTC Allocation Date
CON 

Award 
Date

Approved Budget (1000s) Baseline 
Agreement 
Required

16 03-2018  
YUB LO/NI Yuba County McGowan Parkway Bicycle Lane and Pedestrian Route 

Improvements

PAED 
PSE  
RW  
Beg CON
CON

Jan-20
Mar-21
May-16
Jul-21

Jun-22

1,559$     1,246$     216$     54$     162$     

PAED 
PSE  
RW  
CON

Dec-17
Jun-18 - N

17 03-1771  
SAC LO Sacramento Meadowview Road Complete Street Phase 2

PAED 
PSE  
RW  
Beg CON
CON

Mar-18
Jun-20
Feb-21
Jul-21

Dec-21

3,119$     1,618$     1,618$     250$     174$     

PAED 
PSE  
RW  
CON

May-18
May-18 - N

18 03-1528  
PLA LO Placer County Placer County West Shore Highway Crossing Improvements

PAED 
PSE  
RW  
Beg CON
CON

No Approved 
Schedule 426$     326$     326$     75$     

PAED 
PSE  
RW  
CON

May-18

- N

19 03-1924  
YOL LO City of Davis Providing Safe Passage: Connecting Montgomery Elementary & 

Olive Dr

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Oct-20
Dec-20
Dec-21

4,425$     3,540$     412$     

PAED 
PSE  
RW  
CON

- N

20 03-1773  
SAC NI Rancho Cordova Safe Routes to School Plan

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Oct-19
Apr-21

277$     245$     245$     245$     

PAED 
PSE  
RW  
CON 02/01/2018

- N

21 03-1768  
SAC LO City of Sacramento Two Rivers Trail (Phase II)

PAED 
PSE  
RW  
Beg CON
CON

Nov-18
Jan-20
Jun-20
May-21
Feb-22

6,361$     3,333$     3,333$     

PAED 
PSE  
RW  
CON

- N

22 03-1225  
ED LO City of Placerville Upper Broadway Pedestrian Connection

PAED 
PSE  
RW  
Beg CON
CON

Mar-17
Jun-18
Jun-18
Sep-19
Sug-20

2,206$     1,886$     1,886$     173$     327$     

PAED 
PSE  
RW  
CON

May-18
May-18 - N

23 04-2307
ALA LO Oakland Department of 

Transportation 14th Street, Safe Routes to the City

PAED 
PSE  
RW  
Beg CON
CON

Dec-16
Apr-18
Mar-18
Mar-21
Nov-21

13,393$     10,578$     1,235$     

PAED 
PSE  
RW  
CON

- Y

24 04-2301  
ALA LO/NI Alameda County Public 

Works Department Active Oakland Comprehensive SRTS Program

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Sep-19
Aug-21

977$     977$     977$     

PAED 
PSE  
RW  
CON

- N

25 04-2306  
ALA LO Emeryville Bike/Ped Greenway Safety & Connectivity Improvement

PAED 
PSE  
RW  
Beg CON
CON

Jun-16
Jul-20

Jan-20
Sep-20
Jul-21

330$     265$     265$     

PAED 
PSE  
RW  
CON

- N

26 04-2326  
MRN LO Corte Madera Central Marin Regional Pathways Gap Closure

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Oct-20
Dec-20
Dec-21

2,968$     415$     415$     70$     

PAED 
PSE  
RW  
CON

Mar-18
Aug-18

- N

27 04-2302  
ALA LO Alameda County Public 

Works Department D Street Improvements

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
No-20
Apr-20
Jul-21

Dec-22

3,306$     542$     542$     

PAED 
PSE  
RW  
CON

- N

28 04-2320  
ALA LO East Bay Regional Park 

District
Doolittle Drive Bay Trail, Martin Luther King Jr. Shoreline, 
Oakland

PAED 
PSE  
RW  
Beg CON
CON

Dec-17
Apr-18
Mar-18
Mar-21
Nov-21

7,950$     4,000$     4,000$     

PAED 
PSE  
RW  
CON

- N

29 04-2325  
CC LO Concord Downtown Corridors Bike/Ped Improvements

PAED 
PSE  
RW  
Beg CON
CON

Apr-19
Mar-20
Mar-20
Jun-20
Jun-22

4,349$     623$     623$     134$    

PAED 
PSE  
RW  
CON

May-18

- N

30 04-2308  
ALA LO City of Oakland Fruitvale Alive Gap Closure 

PAED 
PSE  
RW  
Beg CON
CON

Dec-17
Oct-20
Oct-20
Feb-21
Feb-23

8,241$     5,850$     5,850$     800$     50$     

PAED 
PSE  
RW  
CON

Jun-18
Jun-18 - N
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31 04-2319  
SF LO San Francisco Municipal 

Transportation Agency Geneva Ave Pedestrian and Bicycle Safety Improvement 

PAED 
PSE  
RW  
Beg CON
CON

Jun-17
Dec-18
Jun-19
Mar-20
Mar-22

9,987$     2,350$     2,350$     

PAED 
PSE  
RW  
CON

- N

32 04-2323  
ALA-80 H

Alameda County 
Transportation 
Commission

I-80 Gilman I/C Bike/Ped Over-crossing & Access Improv

PAED 
PSE  
RW  
Beg CON
CON

Sep-17
May-19
May-19
Jan-20
Dec-21

42,534$     4,152$     4,152$     

PAED 
PSE  
RW  
CON

- Y

33 04-2305  
ALA LO Berkeley John Muir Elementary SRTS Improvements

PAED 
PSE  
RW  
Beg CON
CON

Sep-17
Apr-20
Oct-20
Jun-21
Aug-21

336$     270$     270$     270$     

PAED 
PSE  
RW  
CON May-18

- N

34 04-2303  
ALA LO Alameda County Public 

Works Department Lewelling Boulevard SRTS

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
Nov-20
Apr-20
Jul-21

Dec-22

3,065$     400$     400$     

PAED 
PSE  
RW  
CON

- N

35 04-2327  
NAP LO/NI Napa County Office of 

Education Napa County SRTS

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Sep-19
May-21

811$     437$     437$     437$     

PAED 
PSE  
RW  
CON May-18

- N

36 04-2324  
ALA  LO Oakland Oakland SRTS:  Crossing to Safety

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
Dec-20
Dec-20
Apr-21
Oct-23

2,245$     1,895$     1,895$     

PAED 
PSE  
RW  
CON

- N

37 04-2310  
CC LO Contra Costa County PW Pacheco Blvd Sidewalk Gap Closure Phase 3

PAED 
PSE  
RW  
Beg CON
CON

Mar-17
Oct-16
Dec-17
Apr-20
Jul-20

1,239$     619$     619$     619$     

PAED 
PSE  
RW  
CON

Mar-18

- N

38 04-2321  
CC NI City of Pittsburg Pittsburg Active Transportation & Safe Routes Plan 

(WalkBikePittsburg2035)

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Oct-19
Nov-21

312$     312$     312$     312$     

PAED 
PSE  
RW  
CON Mar-18

Apr-18 N

39 04-2329  
SM-101 H San Carlos Route 101 Holly Street Bike/Ped Overcrossing

PAED 
PSE  
RW  
Beg CON
CON

May 16
May-17
Jul-17

Jan-20
Jul-21

6,250$     4,200$     4,200$     4,200$     

PAED 
PSE  
RW  
CON

Jun-18 - N

40 04-2322  
ALA LO City of Berkeley Sacramento Street Complete Streets Improvements

PAED 
PSE  
RW  
Beg CON
CON

Sep-17
Oct-20
Feb-21
May-21
Oct 22

1,814$     1,542$     185$     185$     

PAED 
PSE  
RW  
CON

8/16/2018 - N

41 04-2318  
SON LO Sonoma-Marin Area Rail 

Transit District SMART Pathway - Petaluma (Payran to Southpoint)

PAED 
PSE  
RW  
Beg CON
CON

May-16
Feb-17
Feb-17
Nov-19
Apr-21

3,272$     1,461$     1,461$     1,461$     

PAED 
PSE  
RW  
CON May-18

- N

42 04-2304  
ALA LO Alameda County Public 

Works Department Somerset Avenue School Corridor SRTS

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
Nov-20
Apr-20
Jul-21

Dec-23

3,652$     330$     330$     

PAED 
PSE  
RW  
CON

- N

43 04-2146  
SCL LO/NI City of Sunnyvale Sunnyvale Safe Routes to School Improvements

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
Dec-20
Jan-21
Mar-21
Aug-22

2,362$     1,889$     380$     

PAED 
PSE  
RW  
CON

- N

44 04-2328  
SF LO/NI San Francisco Municipal 

Transportation Agency Vision Zero SF Safer Intersections

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Sep-19
Aug-21

2,062$     2,002$     2,002$     2,002$     

PAED 
PSE  
RW  
CON Feb-18

Apr-18 N
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45 04-2314  
SM LO Woodside Woodside Elementary Student Pathway Phase 3

PAED 
PSE  
RW  
Beg CON
CON

Aug-17
Nov-17
Oct-17
Jun-20
Sep-20

745$     528$     528$     

PAED 
PSE  
RW  
CON

- N

46 05-2771  
SB LO City of Santa Barbara Eastside Green Lanes & Bike Boulevard Gap Closure

PAED 
PSE  
RW  
Beg CON
CON

Jun-20
Jun-21
Apr-21
Jan-22
Apr-22

2,763$     2,736$     280$     73$     

PAED 
PSE  
RW  
CON

Dec-17

- N

47 005-2805  
SB-1 H City of Guadalupe Guadalupe Street (Hwy 1) Pedestrian Improvements

PAED 
PSE  
RW  
Beg CON
CON

Oct-19
Dec-19
Dec-19
Jun-20
Sep-20

458$     401$     401$     

PAED 
PSE  
RW  
CON

- N

48 05-2810  
MON LO

Monterey County 
Resource Management 
Agency Department of 
Public Works

Las Lomas Drive Bicycle Lane & Pedestrian Project

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Jun-21
Sep-21
Feb-22

3,168$     368$     368$     98$     

PAED 
PSE  
RW  
CON

Mar-18

- N

49 05-2601  
SB LO City of Santa Barbara Las Positas and Modoc Roads Class I Construction

PAED 
PSE  
RW  
Beg CON
CON

Dec-16
Jan-18
Jul-17
Oct-19
Oct-21

17,106$     500$     500$     500$     

PAED 
PSE  
RW  
CON

Feb-18 - Y

50 05-2818  
SCR LO/NI City of Watsonville Lincoln Street Safety Improvements 

PAED 
PSE  
RW  
Beg CON
CON

Jun-20
Feb-21
Dec-20
Jun-21
Sep-21

661$     633$     195$     33$     100$     

PAED 
PSE  
RW  
CON

May-18

May-18

- N

51 05-2817  
MON LO Monterey County Moss Landing Segment Bicycle/Pedestrian Path & Bridge

PAED 
PSE  
RW  
Beg CON
CON

Sep-15
Jul-17

Mar-17
Sep-19
Nov-21

13,427$     7,587$     7,587$     

PAED 
PSE  
RW  
CON

- N

52 05-2813  
SLO LO San Luis Obispo County Oceano Elementary Safe Routes to School 

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Jun-21
Aug-21
Feb-22

621$     422$     89$     11$     70$    8$     

PAED 
PSE  
RW  
CON

Jun-18
Aug-18
Aug-18 - N

53 05-2747  
SB LO

Santa Barbara County 
Association of 
Governments

Rincon Multi-use Trail

PAED 
PSE  
RW  
Beg CON
CON

Sep-16
Mar-18
Mar-19
Oct-19
Jun-20

7,828$     6,833$     802$     

PAED 
PSE  
RW  
CON

- N

54 05-2811  
MON LO/NI Monterey County Via Salinas Valley: An Active Transportation Education Program

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Sep-19
Aug-21

1,158$     964$     964$     964$     

PAED 
PSE  
RW  
CON May-18

- N

55 06-6904  
TUL LO/NI Tulare County Allensworth Elementary Sidewalk Improvements 

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Nov-20
Jan-20
Jul-21
Oct-21

313$     260$     260$     260$     

PAED 
PSE  
RW  
CON May-18

- N

56 06-6911  
FRE LO Coalinga Coalinga SRTS Sidewalk Gap Closure & Ped Improvements*

PAED 
PSE  
RW  
Beg CON
CON

Nov-19
Sep-20
Dec-19
Dec-20
Aug-21

1,284$     1,109$     1,109$     10$     100$     

PAED 
PSE  
RW  
CON

Mar-18
Jun-18 - N

57 06-6901  
TUL LO Tulare County County of Tulare: Earlimart Sidewalk Improvements

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Nov-20
Jan-20
Jul-21
Oct-21

1,973$     1,868$     1,868$     180$     

PAED 
PSE  
RW  
CON

Dec-17 - N

58 06-6902  
FRE LO City of Fresno Downtown Fresno Courthouse Park Interconnectivity Project

PAED 
PSE  
RW  
Beg CON
CON

May-20
Mar-21
Jun-16
Sep-21
Aug-22

915$     809$     809$     28$     

PAED 
PSE  
RW  
CON

May-18

- N
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59 06-6937  
KER LO Bakersfield Downtown Pedestrian Connectivity Project

PAED 
PSE  
RW  
Beg CON
CON

Oct-19
Jun-20
Jul-19

Sep-20
Jan-21

1,032$     825$     825$     825$     

PAED 
PSE  
RW  
CON

Jun-18 - N

60 06-6920A                  
TUL

LO Farmersville Farmersville SRTS East Walnut Avenue

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Jun-21
Feb-21
Oct-21
Apr-22

827$     520$     520$     25$     63$    

PAED 
PSE  
RW  
CON

Mar-18
Jun-18 - N

61 06-6916  
FRE LO/NI Fresno PARCS Fresno Pedestrian and Bike Safety Education Program

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Oct-19
Dec-20

265$     250$     250$     

PAED 
PSE  
RW  
CON

- N

62 06-6936  
KER LO McFarland Kern Avenue Elementary SR2S Connectivity

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Nov-20
Nov-20
Apr-21
Jun-21

396$     396$     396$     5$     56$    

PAED 
PSE  
RW  
CON

May-18
Jun-18 - N

63 06-6938  
KER LO Wasco Palm Ave. Bike & Pedestrian Improvement

PAED 
PSE  
RW  
Beg CON
CON

Jul-19
Jun-20
Jul-19

Sep-20
Feb-22

206$     188$     188$     

PAED 
PSE  
RW  
CON

- N

64 06-6900  
KER LO Kern County Road 

Department Rexland Acres Community Sidewalk 

PAED 
PSE  
RW  
Beg CON
CON

Dec-20
May-20
Aug-20
Oct-20
Jun-21

6,376$     5,640$     5,640$     25$     746$     350$     

PAED 
PSE  
RW  
CON

Feb-18
Feb-18
Feb-18 - N

65 06-6914  
FRE LO Sanger Sanger Active Transportation Access**

PAED 
PSE  
RW  
Beg CON
CON

Jun-18
Dec-20
Aug-18
May-21
Apr-22

960$     849$     849$     75$    

PAED 
PSE  
RW  
CON

May-18 - N

66 06-6903  
KER LO Kern County Road 

Department Virginia Street Pedestrian Path Project

PAED 
PSE  
RW  
Beg CON
CON

Dec-20
May-20
Aug-20
Nov-20
Apr-21

2,456$     2,173$     442$     22$     

PAED 
PSE  
RW  
CON

Jun-18

- N

67 06-6921  
TUL LO Tulare County Woodville Sidwalk Improvements along Road 168

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Nov-20
Jan-20
Jul-21
Oct-21

837$     832$     832$     75$    

PAED 
PSE  
RW  
CON

Mar-18 - N

68 07-5325  
LA LO City of Lancaster 2020 Safe Route To School Pedestrian Improvements

PAED 
PSE  
RW  
Beg CON
CON

Jul-19
Jul-19
Jul-19
Jul-20

Mar-21

7,443$     5,272$     5,272$     

PAED 
PSE  
RW  
CON

- N

69 07-5425
LA LO City of Santa Monica Active Aging - Safe Routes for Seniors

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Jun-20
Nov-22

500$     400$     400$     

PAED 
PSE  
RW  
CON

- N

70 07-5426  
LA LO City of Norwalk Alondra Active Transportation Improvement 

PAED 
PSE  
RW  
Beg CON
CON

Oct-19
May-20
Nov-19
Jul-20

Feb-21

973$     963$     150$     12$     

PAED 
PSE  
RW  
CON

Jun-18

- N

71 07-5447  
LA NI Commerce City of Commerce Active Transportation & SRTS Plan

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Nov-19
Oct-21

245$     245$     245$     245$     

PAED 
PSE  
RW  
CON Jun-18

- N

72 07-5423  
LA LO City of Palmdale City of Palmdale - Civic Center Complete Streets 

PAED 
PSE  
RW  
Beg CON
CON

Aug-20
Jun-21
Sep-20
Sep-21
Jun-22

2,564$     1,700$     276$     66$     

PAED 
PSE  
RW  
CON

Feb-18

- N
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73 07-5326  
LA LO City of Compton Compton-Carson Regional Safe Bicycling and Wayfinding 

PAED 
PSE  
RW  
Beg CON
CON

Jul-17
May-18
Sep-18
Dec-19
May-20

1,868$     1,617$     1,617$     

PAED 
PSE  
RW  
CON

- N

74 07-5445  
VEN LO Thousand Oaks Conejo School Road and Willow Lane SRTS Sidewalk 

Improvements

PAED 
PSE  
RW  
Beg CON
CON

Jan-20
Feb-21
Apr-20
Sep-21
Aug-23

3,924$     775$     775$     

PAED 
PSE  
RW  
CON

- N

75 07-5456  
LA LO Carson Dominguez Channel Bicycle Path Extension from Avalon to 

223rd/Wilmington

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Jan-21
Sep-20
Jun-21
Feb-22

2,225$     2,225$     2,225$     

PAED 
PSE  
RW  
CON

- N

76 07-5448  
LA NI Office of Exposition Park 

Management Exposition Park Active Transportation Plan

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Nov-19
Oct-21

240$     200$     200$     

PAED 
PSE  
RW  
CON

- N

77 07-5422  
LA LO City of Glendale Glendale Transp Center 1st/Last Mile Regional Improv Phase II

PAED 
PSE  
RW  
Beg CON
CON

Nov-19
Jan-21
Jan-20
Jul-21
Apr-22

1,301$     1,101$     1,101$     43$     129$     

PAED 
PSE  
RW  
CON

Mar-18
Jun-18 - N

78 07-5452  
LA LO Glendora Glendora Urban Trail and Greenway Network

PAED 
PSE  
RW  
Beg CON
CON

Oct-17
Sep-18
Dec-18
Oct-19
Oct-20

2,242$     1,792$     268$     100$    

PAED 
PSE  
RW  
CON

Jun-18

- N

79 07-5459  
VEN LO Ventura Harmon Barranca Corridor Gap Closure for Montalvo and Portola 

ES

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
Aug-20
May-20
Dec-20
May-21

507$     501$     19$     

PAED 
PSE  
RW  
CON

- N

80 07-5332  
LA LO

Los Angeles Department 
of Public Works (Bureau of 
Engineering)

Jefferson Boulevard Complete Street

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
Feb-21
Jan-21
Sep-21
Sep-22

6,336$     5,986$     5,986$     600$    325$     

PAED 
PSE  
RW  
CON

May-18
Jun-18 - N

81 07-5437  
LA LO

Los Angeles County 
Department of Public 
Works

Marvin Braude Beach Trail Gap Closure

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Mar-21
Apr-21
Dec-21
May-22

2,936$     2,936$     2,936$     200$    

PAED 
PSE  
RW  
CON

- N

82 07-5458
LA

LO Artesia Mitigate Pedestrian and Bicycle Safety Deficiences

PAED 
PSE  
RW  
Beg CON
CON

Oct-19
Apr-20
Dec-19
Jul-20
Oct-20

623$     563$     563$     

PAED 
PSE  
RW  
CON

- N

83 07-5349  
VEN LO Ventura Montalvo SRTS Cypress Point Gap Closure & Complete Streets 

Project

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
Aug-20
May-20
Dec-20
May-22

1,560$     1,380$     243$     88$     

PAED 
PSE  
RW  
CON

Mar-18

- N

84 07-5454  
LA LO Montebello Montebello Boulevard Bike Lane and Sidewalk Improvement 

Project

PAED 
PSE  
RW  
Beg CON
CON

Sep-18
Jan-19
Nov-18
Nov-20
Sep-21

5,755$     4,187$     4,187$     4,187$     

PAED 
PSE  
RW  
CON Jun-18

- N

85 07-5453  
LA LO Artesia Norwalk Artesia Boulevards Safe Streets Project

PAED 
PSE  
RW  
Beg CON
CON

Jul-18
Apr-19
Jun-16
Oct-19
May-20

2,327$     1,987$     1,987$     

PAED 
PSE  
RW  
CON

- N

86 07-5446  
LA NI Pasadena Pasadena - PUSD SRTS Education and Encouragement 

Program

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Aug-19
Jun-21

832$     780$     780$     780$     

PAED 
PSE  
RW  
CON Aug-18

- N

87 07-5451  
LA LO Santa Monica Pico Blvd and Santa Monica College Pedestrian Safety 

Improvements

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Apr-21
Nov-20
Sep-21
Sep-21

1,178$     943$     943$     25$     88$    

PAED 
PSE  
RW  
CON

May-18
Jun-18 - N
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88 07-5460  
VEN LO Ventura County Potrero Road Bike Lanes - Phase I

PAED 
PSE  
RW  
Beg CON
CON

Jul-17
Jul-18
Jul-18

Sep-19
Apr-20

2,530$     467$     467$     

PAED 
PSE  
RW  
CON

- N

89 07-5428
LA LO/NI

Los Angeles County 
Department of Public 
Works

Puente Creek Bikeway

PAED 
PSE  
RW  
Beg CON
CON

May-20
May-21
May-20
Dec-21
Aug-22

3,700$     2,960$     400$     

PAED 
PSE  
RW  
CON

- N

90 07-5462  
VAR NI

Southern California 
Association of 
Governments (SCAG)

SCAG 2017 Active Transportation Local Planning Initiative

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Jan-20
Dec-21

1,529$     1,289$     1,289$     1,289$     

PAED 
PSE  
RW  
CON Jun-18

- N

91 07-5461
VAR NI

Southern California 
Association of 
Governments (SCAG)

SCAG 2017 Active Transportation Safety and Encouragement 
Campaign Phase 2

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Sep-19
Aug-21

403$     320$     320$     

PAED 
PSE  
RW  
CON

- N

92 07-5335  
LA NI

Southern California 
Association of 
Governments (SCAG)

Southern California Disadvantaged Communities Planning 
Initiative

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Jan-20
Dec-21

1,350$     1,150$     1,150$     1,150$     

PAED 
PSE  
RW  
CON May-18

- N

93 07-5438    LA LO
Los Angeles County 
Department of Public 
Works

Temple Avenue Complete Street Improvements

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Mar-21
Apr-21
Nov-21
Apr-22

1,847$     1,847$     1,847$     60$     

PAED 
PSE  
RW  
CON

Mar-18

- N

94 07-5333  
LA LO City of Paramount West Santa Ana Branch Bikeway Phase 2 

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
May-20
Oct-20
Jan-21
Dec-21

4,550$     3,423$     3,423$     345$     

PAED 
PSE  
RW  
CON

May-18 - N

95 08-1209  
SBD LO City of Big Bear Lake Alpine Pedal Path Rathbun Creek Extension - Big Bear Lake

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
May-21
May-21
Aug-21
Dec-21

986$     788$     788$     

PAED 
PSE  
RW  
CON

- N

96 08-1207  
SBD LO Town of Apple Valley Apple Valley South - Safe Routes to School 

PAED 
PSE  
RW  
Beg CON
CON

Jul-20
May-21
May-21
Aug-21
Dec-21

4,294$     3,470$     3,470$     333$     

PAED 
PSE  
RW  
CON

Mar-18 - N

97 08-1237  
SBD LO Victorville Arrowhead Drive/Seventh Avenue Complete Streets

PAED 
PSE  
RW  
Beg CON
CON

Jul-17
Jul-19
Jul-19

Nov-19
Sep-20

2,303$     1,329$     1,329$     

PAED 
PSE  
RW  
CON

- N

98 08-1208  
SBD LO City of Victorville Bear Valley Road Class 1 Bike Path Connector  

PAED 
PSE  
RW  
Beg CON
CON

Jul-17
Jul-19
Jul-19

Nov-19
Sep-20

999$     792$     792$     792$     

PAED 
PSE  
RW  
CON Mar-18

- N

99 08-1220  
RIV LO Riverside County 

Transportation Cabazon Safe Routes to School Sidewalk Safety Improvements

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
Aug-20
Aug-20
Apr-21
Nov-21

1,120$     1,070$     1,070$     122$     160$     

PAED 
PSE  
RW  
CON

May-18
May-18 - N

100 08-1235  
SBD LO Rialto Cactus Avenue Multi-Use Path

PAED 
PSE  
RW  
Beg CON
CON

Dec-20
Nov-21
Nov-22
Apr-23
Mar-24

1,760$     1,260$     1,260$     

PAED 
PSE  
RW  
CON

- N

101 08-1221  
RIV LO Riverside County 

Transportation Department
Clark Street SR2S Sidewalk and Intersection Safety 
Improvements

PAED 
PSE  
RW  
Beg CON
CON

Sep-16
Sep-16
Jul-17

Mar-20
Aug-20

2,945$     684$     684$     

PAED 
PSE  
RW  
CON

- N

102 08-1226  
RIV LO Coachella Valley AOG CV Link - Multi-Modal Transportation Corridor

PAED 
PSE  
RW  
Beg CON
CON

Apr-17
Dec-17
Oct-18
Sep-19
Jun-21

99,962$     10,792$     10,792$     

PAED 
PSE  
RW  
CON

- Y
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103 08-1211  
SBD LO/NI City of Fontana Fontana Safe Routes to Schools Pedestrian Improvements 

PAED 
PSE  
RW  
Beg CON
CON

Nov-19
May-20
Dec-20
Feb-21
Sep-21

1,918$     1,918$     167$     10$     

PAED 
PSE  
RW  
CON

Dec-17

- N

104 08-1212  
RIV LO/NI City of Hemet Hemet Valley Bikeway Connect

PAED 
PSE  
RW  
Beg CON
CON

Jul-19
Feb-21
Jul-19

Jun-21
Jun-23

2,288$     2,288$     200$     

PAED 
PSE  
RW  
CON

- N

105 08-1213  
RIV LO/NI City of Indio Herbert Hoover Elementary Pedestrian Improvements 

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
Sep-20
Nov-20
Feb-21
Aug-21

2,983$     2,983$     340$     100$    

PAED 
PSE  
RW  
CON

Dec-17

- N

106 08-1215  
RIV LO City of Moreno Valley Juan Bautista De Anza Trail Gap Closure

PAED 
PSE  
RW  
Beg CON
CON

Jul-20
Jun-21
Jun-21
Dec-21
Dec-22

3,149$     2,849$     2,849$     90$     

PAED 
PSE  
RW  
CON

Dec-17

- N

107 08-1214  
RIV LO City of La Quinta La Quinta Village Complete Streets - A Road Diet 

PAED 
PSE  
RW  
Beg CON
CON

Sep-18
Sep-19
Mar-20
Oct-20
Sep-21

9,533$     7,313$     7,313$     

PAED 
PSE  
RW  
CON

- N

108 08-1210
RIV LO Desert Hot Springs Palm Drive Bike and Pedestrian Improvements

PAED 
PSE  
RW  
Beg CON
CON

Aug-17
Apr-20
Oct-16
Jul-20

Dec-20

965$     772$     772$     

PAED 
PSE  
RW  
CON

- N

109 08-1217  
RIV LO City of Perris Perris Valley Storm Drain Channel Trail - Phase 2

PAED 
PSE  
RW  
Beg CON
CON

Jul-20
May-21
Jun-21
Dec-21
Oct-22

3,204$     3,004$     761$     237$    

PAED 
PSE  
RW  
CON

Dec-17

- N

110 08-1219  
RIV NI

Riverside Co Department 
of Public Health (Injury 
Prevention Services)

Riverside County SRTS Program

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Aug-19
Jun-20

1,099$     849$     849$     849$     

PAED 
PSE  
RW  
CON Aug-18

- N

111 08-1218  
RIV NI

Riverside County Dept. of 
Public Health (Injury 
Prevention Services)

Riverside County SRTS Program, Lake Elsinore

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Aug-19
Jun-21

625$     500$     500$     500$     

PAED 
PSE  
RW  
CON Aug-18

Aug-18 N

112 08-1234  
SBD LO Yucaipa Safe Routes to Dunlap Elementary School

PAED 
PSE  
RW  
Beg CON
CON

Aug-18
Oct-18
Dec-19
Apr-21
Jan-22

532$     402$     402$     

PAED 
PSE  
RW  
CON

- N

113 08-1223  
RIV LO City of Temecula Santa Gertrudis Creek Ped and Bicycle Trail Ext & Interconnect

PAED 
PSE  
RW  
Beg CON
CON

Sep-20
Dec-19
Mar-20
Oct-20
Dec-21

4,761$     3,759$     3,759$     189$    

PAED 
PSE  
RW  
CON

Dec-17

- N

114 08-1216  
SBD LO City of Ontario Sultana Elementary & De Anza Middle School Ped Improvements

PAED 
PSE  
RW  
Beg CON
CON

May-19
Apr-21
Apr-21
Jul-21

Dec-21

1,506$     1,278$     178$     136$     42$     

PAED 
PSE  
RW  
CON

Dec-17
Dec-17 - N

115 08-1236  
SBD LO San Bernardino County Sunburst Avenue Class II Bike Lanes, Joshua Tree

PAED 
PSE  
RW  
Beg CON
CON

Sep-20
May-21
Jun-21
Sep-21
Dec-21

1,118$     1,118$     1,118$     15$     

PAED 
PSE  
RW  
CON

Jun-18

- N

116 09-2650  
KER LO Kern County Road 

Department Boron/Desert Lake Pedestrian Path

PAED 
PSE  
RW  
Beg CON
CON

Dec-18
Sep-20
Sep-20
Mar-21
Feb-22

2,319$     1,971$     1,971$     268$     193$     

PAED 
PSE  
RW  
CON

Feb-18
Feb-18 - N

117 09-6939  
KER LO Tehachapi Cherry Lane Southside Sidewalk Project

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
Sep-20
Sep-20
Mar-12
Aug-21

512$     462$     462$     

PAED 
PSE  
RW  
CON

- N
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118 09-2651  
MONO LO Mono County Mono County Complete Streets: Bridgeport Main Street 

Revitalization

PAED 
PSE  
RW  
Beg CON
CON

Nov-19
Jul-20

Feb-20
Nov-20
Jun-21

434$     434$     66$     

PAED 
PSE  
RW  
CON

- N

119 10-3289  
SJ NI Stockton Active Safe Routes to School

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Aug-19
Jun-21

359$     359$     359$     

PAED 
PSE  
RW  
CON

- N

120 10-3284  
MER LO Merced County Public 

Works Delhi Community Pedestrian and Bike Connectivity Project

PAED 
PSE  
RW  
Beg CON
CON

Aug-20
Apr-21
Feb-21
Jun-21
Dec-21

1,531$     1,531$     266$     88$     178$     

PAED 
PSE  
RW  
CON

Dec-17
Jun-18 - N

121 10-3268  
SJ LO Tracy Lowell Avenue Sidewalk Reconstruction Project

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
Jun-20
Jun-16
Aug-20
Nov-20

328$     232$     232$     232$     

PAED 
PSE  
RW  
CON

Feb-18

Jun-18

- N

122 10-3265  
SJ LO City of Stockton Miner Avenue Complete Streets

PAED 
PSE  
RW  
Beg CON
CON

Dec-17
Feb-21
Oct-19
Sep-21
Jun-22

5,347$     4,486$     4,486$     670$    

PAED 
PSE  
RW  
CON

Mar-18 - N

123 10-3279  
STA LO City of Patterson Ninth Street Improvements 

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Jul-19

Dec-20
Aug-21

907$     907$     907$     75$     

PAED 
PSE  
RW  
CON

Dec-17

- N

124 10-3282  
MER LO Merced County Public 

Works Plainsburg Road Complete Street Upgrade

PAED 
PSE  
RW  
Beg CON
CON

Aug-20
Apr-21
Feb-21
Jun-21
Dec-21

1,688$     1,671$     276$     76$     

PAED 
PSE  
RW  
CON

Dec-17

- N

125 10-3283  
TUO LO City of Sonora Red Church Pedestrian and Circulation Improvement 

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Feb-21
Apr-22
Nov-22

815$     722$     722$     67$    9$     

PAED 
PSE  
RW  
CON

Dec-17
Dec-17 - N

126 10-3280  
CAL-49 H City of Angels Camp Route 49 Sidewalk Infill and Bike Lanes, Angels Camp  

PAED 
PSE  
RW  
Beg CON
CON

Dec-16
Dec-17
May-20
Sep-20
Aug-21

1,985$     1,985$     1,985$     

PAED 
PSE  
RW  
CON

- N

127 10-3269  
SJ LO SJ Regional Transit District RTD's Bike and Bus Transportation Project**

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Aug-19
Feb-20

272$     198$     198$     

PAED 
PSE  
RW  
CON

- N

128 10-3270  
STA LO Turlock SRTS ADA Ped Improvements, Various Locations**

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Nov-20
Aug-20
Mar-21
Mar-22

1,760$     1,521$     1,521$     125$    124$     

PAED 
PSE  
RW  
CON

Feb-18
Mar-18 - N

129 11-1298  
SD NI City of El Cajon Cajon Valley Union School District SRTS Plan (Phase 2) 

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Aug-19
Dec-22

500$     500$     500$     500$     

PAED 
PSE  
RW  
CON Feb-18

Jun-18 N

130 11-1317  
SD NI

Chula Vista Elementary 
School District/City of 
Chula Vista

Chula Vista Rides to School!

PAED 
PSE  
RW  
Beg CON
CON

Oct-19
Mar-21
Aug-21
Nov-21
Dec-21

202$     202$     202$     1$     1$    180$     

PAED 
PSE  
RW  
CON

Aug-18 N

131 11-1297  
SD LO City of Chula Vista Class 2 Bike Lanes on Broadway in Chula Vista, CA

PAED 
PSE  
RW  
Beg CON
CON

Jul-19
Dec-19
Dec-19
Jul-20

Dec-20

1,466$     851$     851$     104$     

PAED 
PSE  
RW  
CON

Mar-18 - N

132 11-1292  
SDG LO Escondido Escondido Creek Trail Bike Path Improvements 

PAED 
PSE  
RW  
Beg CON
CON

May-20
Mar-21
Jul-19
Jul-21

Dec-22

1,632$     1,632$     290$     90$     

PAED 
PSE  
RW  
CON

Jun-18

- N
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No. Dist-PPNO
Co-Route *Mode Implementing Agency Project Title **Milestone Approved Total Project 

Cost Total ATP Funds Total SB1 PAED PSE RW CON

General Project Information Approved Schedule Allocated ATP
(1000s)

CTC Allocation Date
CON 

Award 
Date

Approved Budget (1000s) Baseline 
Agreement 
Required

133 11-1284  
SD LO National City Euclid Avenue Bicycle and Pedestrian Enhancements 

PAED 
PSE  
RW  
Beg CON
CON

Jun-16
Sep-18
Sep-18
Nov-19
Apr-21

3,960$     3,335$     3,335$     

PAED 
PSE  
RW  
CON

- N

134 11-1296
SD LO/NI City of Imperial Beach Imperial Beach Boulevard Improvement and Safe Routes to 

Schools 

PAED 
PSE  
RW  
Beg CON
CON

Jul-19
Aug-20
Mar-21
May-21
May-22

5,175$     2,570$     2,570$     303$     9$     65$     

PAED 
PSE  
RW  
CON

Feb-18
Mar-18 - N

135 11-1328  
SDG LO San Diego Association of 

Governments Inland Rail Trail-City of Vista Segment

PAED 
PSE  
RW  
Beg CON
CON

Aug-13
Aug-17
Aug-18
Oct-19
Jan-21

11,083$     5,603$     500$     500$     

PAED 
PSE  
RW  
CON

Aug-18 - N

136 11-1291  
SD LO/NI Escondido Juniper Elementary Bike/Ped Improvements & SRTS Outreach

PAED 
PSE  
RW  
Beg CON
CON

May-20
Mar-21
Jul-19
Jul-21

Dec-22

1,386$     1,336$     179$     86$     

PAED 
PSE  
RW  
CON

Jun-18

- N

137 11-1324  
SD LO San Diego County Rock Springs Road SRTS Sidewalks and Bike Lanes

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Jun-21
Aug-21
Feb-22

1,717$     1,160$     1,160$     100$    

PAED 
PSE  
RW  
CON

Jun-18

- N

138 11-1299  
SD LO/NI City of Encinitas Santa Fe Drive Corridor Bike and Pedestrian Improvements

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Feb-21
Jun-21
Jun-22

1,142$     996$     41$     41$     

PAED 
PSE  
RW  
CON

May-18

- N

139 11-1327  
IMP LO Imperial County Sidewalk Improvements on Rio Vista Street in Seeley California

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Mar-21
Sep-21
Mar-22

1,584$     369$     369$     193$     

PAED 
PSE  
RW  
CON

May-18 - N

140 11-1273  
ORA LO/NI City of Buena Park Buena Park School District Safe Routes to School (SRTS) 

Improvements

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Dec-20
Jan-21
Apr-21
Aug-21

1,654$     1,644$     216$     50$     75$    

PAED 
PSE  
RW  
CON

May-18
Aug-18

Aug-18

- N

141 11-2188  
ORA LO City of Santa Ana City of Santa Ana - First Street Pedestrian Improvements

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Jun-21
May-20
Dec-21
Dec-24

4,572$     4,572$     540$     

PAED 
PSE  
RW  
CON Feb-18

- N

142 12-1271C  
ORA NI Buena Park Go Human Event: Explore Beach Boulevard

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Dec-20
Jan-21
Apr-21
Aug-21

220$     200$     200$     200$     

PAED 
PSE  
RW  
CON Mar-18

Aug-18 N

143 12-2187  
ORA LO Orange County Hazard Avenue Bikeway Project

PAED 
PSE  
RW  
Beg CON
CON

Apr-19
Sep-19
Dec-19
Sep-20
Aug-21

3,566$     3,566$     3,566$     

PAED 
PSE  
RW  
CON

- N

144 12-2180  
ORA LO Seal Beach Lampson Avenue Bike Lane Gap Closure Project 2016

PAED 
PSE  
RW  
Beg CON
CON

Jan-20
Nov-20
Jun-16
Jan-21
Mar-21

1,265$     637$     27$     27$     

PAED 
PSE  
RW  
CON

Feb-18

- N

145 12-2190  
ORA LO Santa Ana SRTS Davis Elementary ADA Compliance

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Jun-21
May-20
Dec-21
Dec-24

5,754$     5,754$     920$     

PAED 
PSE  
RW  
CON

- N

146 12-2189  
ORA LO Santa Ana West Willits Street Protected Bicycle Lanes

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Jun-21
May-20
Dec-21
Dec-24

2,970$     2,970$     495$     

PAED 
PSE  
RW  
CON

- N

 $ 275,633  $      191,424  $      5,059  $             6,797  $     1,822  $       27,046 
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General Project Information Approved Schedule Allocated ATP
(1000s)

CTC Allocation Date
CON 

Award 
Date

Approved Budget (1000s) Baseline 
Agreement 
Required

147  $    16,353  $    8,000 - N

4
CC LO Civicorps 1) Green Transportation Network  Trail Construction and 

Improvements  $    271  $    271 N/A N/A N/A N/A N/A N/A N/A N/A

3
ED LO CCC Tahoe Center 2) Bumpy Meadows Trail Realignment  $    120  $    120 N/A N/A N/A N/A N/A N/A N/A N/A

3
ED LO CCC Greenwood Center 3) El Dorado Trail Extension  $    137  $    137 N/A N/A N/A N/A N/A N/A N/A N/A

3
ED LO CCC Greenwood Center 4) Monroe Ridge -Connector Trail Construction  $    325  $    325 N/A N/A N/A N/A N/A N/A N/A N/A

6
FRE LO Fresno Local Conservation 

Corps 5) San Joaquin River New Trail Construction  $    271  $    271 N/A N/A N/A N/A N/A N/A N/A N/A

1
HUM LO CCC Fortuna Center 6) McKay Community Forest Trail Construction  $    660  $    660 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO Los Angeles Conservation 

Corps 7) Council District 15 Sidewalk Repair  $    441  $    142 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO Los Angeles Conservation 

Corps 8) Duck Farm San Gabriel River Parkway Trail Construction  $    93  $    58 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO Orange County 

Conservation Corps 9) Duck Farm San Gabriel River Parkway Trail Construction  $    359  $    271 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO CCC Pomona Center 10) El Encanto Azusa River Wilderness Park Trail Extension 

and Improvements  $    1,026  $    211 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO CCC Pomona Center 11) Emerald Necklace Greenway Trail Construction  $    205  $    205 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO CCC Pomona Center 12) Galster Park Trail Rehabilitation & Improvements  $    123  $    123 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO Conservation Corps of 

Long Beach 13) Healthy Active Streets - Bike Improvements  $    276  $    76 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO CCC Pomona Center 14) Heritage Park Trail Improvements & Rehabilitation  $    81  $    81 N/A N/A N/A N/A N/A N/A N/A N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

California Conservation Corps and certified Local Community Conservation Corps Varies Varies Jun-18

N/A

N/A
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No. Dist-PPNO
Co-Route *Mode Implementing Agency Project Title **Milestone Approved Total Project 

Cost Total ATP Funds Total SB1 PAED PSE RW CON

General Project Information Approved Schedule Allocated ATP
(1000s)

CTC Allocation Date
CON 

Award 
Date

Approved Budget (1000s) Baseline 
Agreement 
Required

7
LA LO Conservation Corps of 

Long Beach 15) Parque Dos Rios Trail Construction  $    1,395  $    195 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO Los Angeles Conservation 

Corps 16) Westmont-West Athens Tree Planting  $    1,072  $    72 N/A N/A N/A N/A N/A N/A N/A N/A

4
MRN LO Conservation Corps North 

Bay 17) Dipsea Trail Rehabilitation  $    596  $    271 N/A N/A N/A N/A N/A N/A N/A N/A

10
MPA LO CCC Delta Center 18) Stockton Creek Preserve Trail Construction  $    342  $    212 N/A N/A N/A N/A N/A N/A N/A N/A

3
SAC LO Sacramento Regional 

Conservation Corps 19) Del Paso Regional Park Multi-Use Trail Construction  $    321  $    271 N/A N/A N/A N/A N/A N/A N/A N/A

3
SAC LO CCC Greenwood Center 20) Willow Hill Reservoir Park Multi-Use Trail  $    248  $    223 N/A N/A N/A N/A N/A N/A N/A N/A

8
SBD LO

Southern California 
Mountains Foundation - 
Urban Conservation Corps 
of the Inland Empire

21) Big Bear Valley Trails Improvements  $    311  $    271 N/A N/A N/A N/A N/A N/A N/A N/A

8
SBD LO

Southern California 
Mountains Foundation - 
Urban Conservation Corps 
of the Inland Empire

22) Rathbun Creek Corridor Trail Improvements  $    391  $    282 N/A N/A N/A N/A N/A N/A N/A N/A

11
SD LO Urban Corps of San Diego 

County 23) Tri Canyon Trail Improvements  $    1,128  $    272 N/A N/A N/A N/A N/A N/A N/A N/A

11
SD LO Urban Corps of San Diego 

County 24) San Dieguito River Trail Rehabilitation  $    198  $    133 N/A N/A N/A N/A N/A N/A N/A N/A

10
SJ LO

San Joaquin Regional 
Conservation Corps dba 
Greater Valley 
Conservation Corps

25) Transworld Campus - Trail Landscaping Improvements  $    271  $    272 N/A N/A N/A N/A N/A N/A N/A N/A

10
SJ LO

San Joaquin County Office 
of Education dba Greater 
Valley Conservation Corps

26) SJCOE Redwood School Campus - Trail Construction & 
Improvements  $    150  $    150 N/A N/A N/A N/A N/A N/A N/A N/A

5
SLO LO CCC Los Padres Center 27) Pedestrian Safety Enhancements & Sidewalk Repair  $    67  $    62 N/A N/A N/A N/A N/A N/A N/A N/A

4
SCL LO San Jose Conservation 

Corps 28) San Jose Trails - Trail Safety Project  $    543  $    543 N/A N/A N/A N/A N/A N/A N/A N/A

5
SCR LO CCC Monterey Bay Center 29) Felton Nature Discovery Park Trail Construction and 

Landscaping  $    602  $    87 N/A N/A N/A N/A N/A N/A N/A N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A
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(1000s)
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Award 
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5
SCR LO CCC Monterey Bay Center 30) Heart of Soquel Trail Extension and Improvements  $    514  $    174 N/A N/A N/A N/A N/A N/A N/A N/A

5
SCR LO CCC Monterey Bay Center 31) North Monterey County Amphibian Habitat Restoration -

CCC Trail Construction & Improvements Phase  $    485  $    92 N/A N/A N/A N/A N/A N/A N/A N/A

2
SHA LO CCC Redding Center 32) Henderson/Parkview Open Space Trail and Landscape 

Improvements  $    1,002  $    575 N/A N/A N/A N/A N/A N/A N/A N/A

2
SHA LO CCC Redding Center 33) Sundial to Downtown Trail & Landscape Improvements  $    270  $    174 N/A N/A N/A N/A N/A N/A N/A N/A

10
STA LO CCC Delta Center 34) MJC Bike Path Landscaping & Irrigation  $    129  $    59 N/A N/A N/A N/A N/A N/A N/A N/A

2
TRI LO CCC Redding Center 35) Trinity Bike Park and Trails  $    106  $    103 N/A N/A N/A N/A N/A N/A N/A N/A

2
TRI LO

Community Service 
Education & Training dba 
Sequoia Community Corps

36) Dinuba Pedestrian Pathway  $    285  $    285 N/A N/A N/A N/A N/A N/A N/A N/A

2
TRI LO

Community Service 
Education & Training dba 
Sequoia Community Corps

37) St. John's Parkway Trail Shading & Greening  $    1,539  $    271 N/A N/A N/A N/A N/A N/A N/A N/A

Legend:  $    540,408  $    559,266  $    199,424 
*Mode **Milestones Total with CCC:
LO - Local PAED - Report Approval and Environmental Document
NI - Non-Infrastructure PSE - Plans Specifications and Estimates
LO/NI - Local & Non-Infrastructure Combination RW - Right of Way
H - Highway CON - Construction

 $ 48,724 

N/A

Allocated:  $    40,724 

N/A

N/A

N/A

N/A

N/A

N/A

N/A
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